

**Attachment L-14**

**WBS Dictionaries for Task Order 1 – Transition**

**Tank Closure Contract**  
**T.1.1.1 Incoming Transition**  
**WBS Dictionary**

---

**(a) Scope of Work:**

- (1) This scope of work defines the activities necessary to successfully transition the cleanup work scope from the incumbent Contractor, as referenced in the Section C.1.
- (2) **Incoming Transition (T.1.1.1.1):** The main goal of the transition process is to ensure that the terms and conditions of the Contract are fully understood by the Contractor, the continuity of operations is maintained, and that the Contractor demonstrates in a safe, effective, and efficient manner the readiness to assume responsibility seamlessly, prior to assumption of full responsibility for execution of the Contract.
- (3) **Transition Plan:** Submit Transition Plan.

**(b) Scope Requirements:**

- (1) HNF-SD-WM-TSR-006, Tank Farms Technical Safety Requirements, as amended
- (2) HNF-4492, Interface Control Document between the Tank Farm System and the Fluor Hanford Electrical Distribution System
- (3) HNF-4493, Interface Control Document between the Tank Farm System and the Fluor Hanford Water Distribution System
- (4) RPP-13033, Tank Farms Documented Safety Analysis, as amended

**(c) Scope Assumptions:**

- (1) The tank farm's operations workload will remain constant during the contract transition period.
- (2) No Documented Safety Analysis or environmental regulations will need to be changed/updated prior to transition completion, as a result of contractor transition.
- (3) Transition will be completed within the 60 days allotted by the Contract.
- (4) Allowance provided for temporary relocation services.

**(d) Exclusions:**

Outgoing Contract Transition activities are excluded from this WBS. See T.3.3.2, "General and Administrative Support for Outgoing Transition."