

**United States Department of Energy
Office of Environmental Management
Procurement Special Notice**

This procurement notification relates to the ongoing procurement activities for the following requirements: Savannah River Site Integrated Mission Completion Contract (SRS IMCC), Idaho Cleanup Project (ICP), and Savannah River National Laboratory Management and Operating Contract (SRNL M&O). In light of developments surrounding COVID-19 and associated impacts on business activities (including travel restrictions), the following update is provided for information purposes to ensure that DOE-EM receives high-quality proposals and robust competition. The dates below are for planning purposes, and DOE-EM will make all efforts to effectively stagger the releases to the extent practicable. Any questions and/or comments related to the stated timeframes and any related matters of concern may be submitted to Tamara Miles, EMCBC Procurement Director, at the following email address:

EMProcurementNews@emcbc.doe.gov.

- ICP (<https://www.emcbc.doe.gov/SEB/icp/>):
 - Issue Final RFP no sooner than May 15, 2020
 - Anticipated proposal preparation period of 45 days
- SRS IMCC (<https://www.emcbc.doe.gov/SEB/SRSIMC/>):
 - Issue Draft RFP sections (B, C, H, L, M, and Section J Task Order(s)) on or around April 15, 2020
 - Issue Final RFP no sooner than June 1, 2020
 - Anticipated proposal preparation period of 45 days
 - Anticipated site tour during May 2020 or June 2020, depending on travel restrictions
- SRNL M&O (https://www.emcbc.doe.gov/SEB/sr_national_lab/):
 - Draft RFP (or Draft RFP sections) anticipated during April 2020 with engagement potentially conducted virtually with interested parties, including a pre-solicitation meeting and one-on-one meetings
 - Final RFP anticipated during June 2020
 - Anticipated proposal preparation period of 45 days