ETEC Project Fiscal Year 2016 Activity

Activity	October	November	December	January	February	March	April	May	June	July	August	September
Document Preparation						Publish Draft EIS					Submit Groundwater Interim Measure (GWIM) Work Plan	Publish Final EIS
OTSAM						QA Assessment CDM		FIMS Validation		ISMS Assessment	ISMS Annual Review	ISMS Phase I/II RM Assessment Annual Property Assessment
OOC		North Wind, CDM and Boeing CPARS	CDM Add Work Modification									
OCRD								Diversity Contractor Oversight Assessment				Mandatory EEO training
OIRM					North Wind Review (Tech assist)					CDM Services Review (Denver)		