Service Level Agreements for FY14 Rev 0					
WRPS					
WBS/Project Name	**# of Events/Samples**	**# of Analysis***	**POC - Name#**	**Est. Delivery Date**	**Date Added/Modified**
Baseline Work					
222-S Facility Support	40	100	[redacted]	1-4 Quarter	8/1/2013
Corrosion Grab Samples **(Events)**	3	360	[redacted]	1-3 Quarter	8/1/2013
Compatibility Grab Samples **(Events)**	5	600	[redacted]	1-4 Quarter	8/1/2013
Closure Grab Samples** **(Events)**	3	180	[redacted]	1-4 Quarter	8/1/2013
Retrieval Hard Heel Removal Grab Samples **(Events)**	6	360	[redacted]	1-4 Quarter	8/1/2013
Evap Slurry/Condensate Samples	8	32	[redacted]	2-4 Quarter	8/1/2013
Evap Feed Grab Samples** **(Events)**	4	520	[redacted]	1-4 Quarter	8/1/2013
Leak Detection Pit Grab Samples **(Events)**	10	800	[redacted]	1-4 Quarter	8/1/2013
Double Shell Tank Chemistry Control/Compatibility(Core)** **(Events)**	3	180	[redacted]	2-4 Quarter	8/1/2013
Evap boildown AP-106	11	66	[redacted]	4th Quarter	8/1/2013
Evap boildown AW-106	11	66	[redacted]	4th Quarter	8/1/2013
Evap Boildown AZ-102**	11	66	[redacted]	2nd Quarter	8/1/2013
IH ammonia samples	2000	2000	[redacted]	1-4 Quarter	8/1/2013
IH mercury samples	2000	2000	[redacted]	1-4 Quarter	8/1/2013
Be samples	250	250	[redacted]	1-4 Quarter	8/1/2013
Be samples from 222-S	25	25	[redacted]	1-4 Quarter	8/1/2013
NOC Sampling	6	40	[redacted]	1-2 Quarter	8/1/2013
Emergent TOC work	20	120	[redacted]	1-4 Quarter	8/1/2013
Caustic Demand Testing	72	240	[redacted]	1-4 Quarter	8/1/2013
Aluminum Solubility**	80	228	[redacted]	1st Quarter	8/1/2013
Emergent Process Chemistry Testing	20	120	[redacted]	1-4 Quarter	8/1/2013
Evaporator Be Samples	120	120	[redacted]	1-4 Quarter	8/1/2013
VADOSE Sampling (TX Farm)**	28	696	[redacted]	1st Quarter	8/1/2013
VADOSE Sampling (Interim Barrier)	54	1890	[redacted]	1-4 Quarter	8/1/2013
VADOSE Sampling (Water samples)	8	136	[redacted]	1st Quarter	8/1/2013
Total Baseline Work	4798	11195			
Technology Projects work^					
Total TDD work	0	0			
Total All Work	4798	11195			

*Does not include QC or Prep work - # of samples/analyses is subject to change upon issuance of TSAP

WRPS Sample Management Office Representative

^Technology Projects work may become available as projects are funded by HQ

**Scope is carryover analysis from FY'13 SLA