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CBFO Project Baseline Summary (PBS) identifiers

CB-0020 Safeguards and Security
CB-0080 Operate Waste Disposal Facility - WIPP
CB-0081 Central Characterization Project
CB-0090 Transportation - WIPP
CB-0100 US/Mexico/Border/Material Partnership Initiative
CB-0101 Economic Assistance to the State of New Mexico

Lvl 1 Lvl 2 Lvl 3 Lvl 4 WBS Element Title EM PBS Index #

1. TRU Waste
1.1 Waste Services 1

1.1.1 SRS 2
1.1.1.01 SRS CH Waste Certification CB-0081 3
1.1.1.02 SRS CH Waste Shipping CB-0081 4
1.1.1.03 SRS RH Waste Certification CB-0081 5
1.1.1.04 SRS RH Waste Shipping CB-0081 6
1.1.1.05 SRS Auditing CB-0081 7
1.1.1.06 Waste Treatment CB-0081 8

1.1.2 LANL 9
1.1.2.01 LANL CH Waste Certification CB-0081 10
1.1.2.02 LANL CH Waste Shipping CB-0081 11
1.1.2.03 LANL RH Waste Certification CB-0081 12
1.1.2.04 LANL RH Waste Shipping CB-0081 13
1.1.2.05 LANL Auditing CB-0081 14

1.1.3 Hanford 15
1.1.3.01 Hanford CH Waste Certification CB-0081 16
1.1.3.02 Hanford CH Waste Shipping CB-0081 17
1.1.3.03 Hanford RH Waste Certification CB-0081 18
1.1.3.04 Hanford RH Waste Shipping CB-0081 19
1.1.3.05 Hanford Auditing CB-0081 20

1.1.4 SQS 21
1.1.4.01 SQS CH Waste Certification CB-0081 22
1.1.4.02 SQS CH Waste Shipping CB-0081 23
1.1.4.03 SQS RH Waste Certification CB-0081 24
1.1.4.04 SQS RH Waste Shipping CB-0081 25
1.1.4.05 SQS Auditing CB-0081 26

1.1.5 RFETS 27
1.1.5.01 RFETS CH Waste Certification CB-0081 28
1.1.5.02 RFETS CH Waste Shipping CB-0081 29
1.1.5.03 RFETS Auditing CB-0081 30

1.1.6 INEL 31
1.1.6.01 INEL CH Waste Certification CB-0081 32
1.1.6.02 INEL CH Waste Shipping CB-0081 33
1.1.6.03 INEL RH Waste Certification CB-0081 34
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1.1.6.04 INEL RH Waste Shipping CB-0081 35
1.1.6.05 INEL Auditing CB-0081 36

1.1.7 ORNL 37
1.1.7.01 ORNL CH Waste Certification CB-0081 38
1.1.7.02 ORNL CH Waste Shipping CB-0081 39
1.1.7.03 ORNL RH Waste Certification CB-0081 40
1.1.7.04 ORNL RH Waste Shipping CB-0081 41
1.1.7.05 ORNL Auditing CB-0081 42

1.1.8 Waste Services Support 43
1.1.8.01 Shipping Services CB-0090 44
1.1.8.02 Generator Site Interface CB-0080 45
1.1.8.03 Waste Certification Support CB-0081 46
1.1.8.04 Shipping Site Waste Loading Services CB-0081 47

1.2 Disposal Operations 48
1.2.1 Waste Disposal 49

1.2.1.01 Panel Mining CB-0080 50
1.2.1.02 CH Waste Emplacement CB-0080 51
1.2.1.03 RH Waste Emplacement CB-0080 52
1.2.1.04 Panel Closure CB-0080 53

1.2.2 Facility Projects 54
1.2.2.01 Facility Modifications & Construction CB-0080 55
1.2.2.02 Facility Modifications & Construction - II CB-0080 56

1.2.3 40 CFR 191/194 Compliance 57
1.2.3.01 Recertification CB-0080 58
1.2.3.02 Compliance Demonstration CB-0080 59
1.2.3.03 Change Requests CB-0080 60

1.2.4 RCRA Compliance 61
1.2.4.01 HWFP Renewal CB-0080 62
1.2.4.02 Compliance Demonstration CB-0080 63
1.2.4.03 HWFP Modifications CB-0080 64

1.2.5 Other Environmental Compliance Programs 65
1.2.5.01 Non-RCRA Permits and Compliance CB-0080 66
1.2.5.02 Environmental Monitoring CB-0080 67
1.2.5.03 Environmental Planning and Reporting CB-0080 68

1.2.6 Disposal Support 69
1.2.6.01 Surface Operations CB-0080 70
1.2.6.02 Underground Operations CB-0080 71
1.2.6.03 Facility Maintenance CB-0080 72
1.2.6.04 Safety, Health & Authorization Basis Programs CB-0080 73
1.2.6.05 Security CB-0020 74
1.2.6.06 Emergency Management CB-0080 75
1.2.6.07 Hoisting Operations CB-0080 76

1.3 Capability Development and Enhancement Projects 77
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1.3.1 Type A Packaging Design and Fabrication 78
1.3.1.01 TRUPACT-III Inner Container CB-0090 79

1.3.2 Type B Packaging Design, Fabrication, and NRC Certification 80
1.3.2.01 TRUPACT-II CB-0090 81
1.3.2.02 HalfPACT CB-0090 82
1.3.2.03 TRUPACT-III CB-0090 83
1.3.2.04 RH 72 B CB-0090 84
1.3.2.05 RH 10-160B CB-0090 85

1.3.3 Repackaging Units 86
1.3.3.01 4-Port Glovebox CB-0080 87
1.3.3.02 MOVER CB-0080 88

1.3.4 Corporate Board Strategic Projects 89
1.3.4.01 Streamlining Regulatory Framework CB-0080 90
1.3.4.02 Large Box Assay and Examination CB-0080 91
1.3.4.03 Shielded Containers CB-0080 92
1.3.4.04 Treatment CB-0080 93
1.3.4.05 Size Reduction CB-0080 94
1.3.4.06 Robust Containers CB-0080 95
1.3.4.07 Hydrogen Getters CB-0080 96
1.3.4.08 Bag Breacher CB-0080 97
1.3.4.09 Establish CCF and/or TRU Waste Hubs CB-0080

CB-0081 98
1.4 CBFO Program Support 99

1.4.1 Quality Assurance Programs 100
1.4.1.01 Quality Assurance Program Administration CB-0080 101
1.4.1.02 Waste Certification Quality Assurance CB-0080 102
1.4.1.03 Quality Engineering Services CB-0080 103
1.4.1.04 Quality Assurance Oversight of WIPP Site Operations CB-0080 104
1.4.1.05 Quality Assurance Oversight of CBFO and Support Organizations CB-0080 105

1.4.2 Administrative Programs CB-0080 106
1.4.2.01 Project Planning and Control CB-0080 107
1.4.2.02 Human Resources CB-0080 108
1.4.2.03 Procurement CB-0080 109
1.4.2.04 Finance and Accounting CB-0080 110
1.4.2.05 Information Services CB-0080 111
1.4.2.06 Long-Term Records Center CB-0080 112
1.4.2.07 Legal CB-0080 113
1.4.2.08 Public Affairs CB-0080 114
1.4.2.09 State and Regional Impact Assistance CB-0101 115
1.4.2.10 Oversight & Interagency Programs CB-0080

CB-0090 116
1.5 Dismantlement and Decommissioning Phase 117

1.5.1 Dismantlement and Decommissioning Phase 118
1.5.1.01 Dismantlement and Decommissioning Phase CB-0080 119
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2. Special Initiatives
2.1 Underground Science 120

2.1.1 XENON 121
2.1.1.01 XENON Infrastructure N/A 122
2.1.1.02 XENON Authorization Basis N/A 123

2.1.2 SEGA-MEGA 124
2.1.2.01 SEGA-MEGA Infrastructure N/A 125
2.1.2.02 SEGA-MEGA Authorization Basis N/A 126

2.1.3 OMNISita 127
2.1.3.01 OMNISita Infrastructure N/A 128
2.1.3.02 OMNISita Authorization Basis N/A 129

2.1.4 Low Dose Radiation Biology CB-0080 130
2.2. Science & International Programs CB-0080 131

2.2.1 Science and International Programs CB-0080 132
2.2.1.1 Technical and Scientific Support CB-0080 133
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