
SPRU Project Fiscal Year 2016 Activity
Activity  October  November  December  January  February  March  April  May  June  July  August  September 

 
 

G2 Building 

 
 

Prep for open air 
Demolition 

 

 
 

 

 
Prep Complete 

 
 
Open Air 
demolition 

 
   

 
Open Air 
demolition 
Complete 

 
 

Site restoration. 

   
 

 

 

 
 

H2 Building 

   
 
 

Scabbling and 
prep for open air 

 
 

 

 
 

Prep Complete 

 
 

Open air demo 

 
 
 

 
 

 

 

OTSAM   

 
WSH Plan and 
Radcon Reviews 

 
 
 

 

 
NESHAP Calc 
Reviews 

 

 
Emergency 
Management 
Tabletop 

 
Demo Work 

Package Reviews 

 

 
Records Mgmt 
Assessment

 
EM‐43 QA 
Assessment 

 

 
SCWE 

Assessment 

 
ISMS 

Assessment 

 
 
 

 

 
FIMS Validation 

 

 
CAS Review 

 

 
Personal 
Property 

Assessment 

PMSO   

 
Project TPC 
Review 

     
 
 

 
Prepare Budget 

updates 

   
 

Project TPC 
Review 

 
Prepare Budget 

updates 

         

 
Prepare Budget 

updates 

OOC     
 
 

Start CPAR 
evaluation

     
 
 

CPAR evaluation 
Completed

         

OCRD                 

 
Diversity 
Contractor 
Oversight 
Assessment

     

 
Mandatory EEO 

training 

OIRM             
 

SPRU General 
Support System 
(GSS) Review 

         

 


