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Activity  October  November  December January  February  March  April  May  June  July  August  September 

Interim MSO3 29: 
MPPB Utility Room 
ACM Complete 

   
 
 

 
 
 

 
     

Complete 
Decontamination and 

Transfer of 
40 Canisters 

   
 
 

 
 

 

   
 
40 canisters 

 

 
 

 
 

     

Complete 
Decontamination and 

Transfer of 
80 Canisters 

     
 
 
80 canisters 

 

 

 

 
 
 
 
 

MSO1‐10 (Complete 
campaigns for 

relocation of 275 HLW 
Canisters) 

   
 

 

 
 
 
 

 

 
 
 
16 HLW Casks 
relocated; 80 
HLW canisters 
in storage 

casks loaded 
on Pad in S&M 

mode 

 
 
 
 
 
 
 
 
 
 
 
 
MPC/VCC 
Sets 
Fabricated 
(16 casks) 

 
 
 
 

 

CFMT, MFHT and 
Melter loaded and 
transported to 
transload facility 

 

   
 

 
 

 

 
 
    

     

Ship the CFMT, MFHT 
and Melter to WCS 
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Activity  October  November  December  January  February  March  April  May  June  July  August  September 
OTSAM   

 
QA Assessment 

 
SCWE Sustain 

Plan  

 
Emer. Exercise 
Evaluation 

 

 
Annual 
Property 

Assessment 

 
ISMS Annual Review  

 
 

OOC 
 

Finalize SPRU 
Dosimetry 
Proposal 

Finalize Weather 
Event Proposal 

 
 

 
Finalize 3M‐2 Door Proposal 

 

 
 6 Month AF Eval.  

 
 

Finalize Impact 
Limiter Proposal 

 
 
 
 
 

 
 Complete 
CPAR 

   

 
6 Month AF Evaluation 

OCRD                 
 

Diversity  
Assessment 

   
 

Mandatory EEO training  

OIRM                 
 

DMS APP 
Review 

 
 

CHBWV GSS Review 


