
Attachment 2 
 

Award Fee Determination Scorecard Format 
 

Contractor:  CH2M Hill B&W West Valley LLC 
 
Contract: Phase 1 Decommissioning - Facility Disposition 
Contract Number: DE-EM0001529 
 
Award Period:  06-29-2011 – 8/28/2017 
 
Basis of Evaluation: Performance and Evaluation Plan (PEMP) for Period: 8/29/2011 – 
2/29/2012 
 
Award Fee Available: $288,659.33   Award Fee Earned: $0.00 (0%) 
 
Award Fee Adjectival Rating: 
Safety and Health – Meets Minimum Standards – 1 = 0% 
Quality – Meets Minimum Standards – 1 = 0% 
Business Management – Below Minimum Standards – 0 = 0% 
Project Management - Below Minimum Standards – 0 = 0% 
Environmental & Regulatory Strategy – Meets Expectations – 2 = 0% 
 
The Contractor met/did not meet the majority of performance goals and objectives for the 
period. 
 
Significant Achievements: None 
 
Significant Deficiencies:  
Safety and Health - The primary factors that led to this assessment were the repeated 
identification of numerous Conduct of Operations and fire protection issues, the inability 
to translate nuclear safety requirements into operational activities, the repeated delivery 
of poor quality Emergency Operations Center training, execution of work outside of 
established radiological controls and the improper release of export controlled 
information to a foreign entity. 
 
Quality - The primary factor that led to this assessment was the marginally effective 
performance with respect to recurrence prevention related to procedural non-
compliances. 
 
Business Management - Contributing factors to this rating are the inability to  complete 
material difference within 60 days, and submit quality and timely deliverables. These 
deficiencies do not demonstrate a commitment to perform according to the Promises and 
Commitment clause.  This rating also includes the issues that were experienced with 
changes to the Employee Compensation: Pay and Benefits Clause without DOE 



notification along with engaging in bargaining with the IAMAW without DOE approval 
of the economic parameters. 
 
Project Management - The primary factors that led to this assessment were CHBWV’s 
performance relative to delivery of the Contract Budget Baseline (CBB) and general 
overall lack of progress on performance of work. 
 
Environmental & Regulatory Strategy - The primary factors that led to this assessment 
were CHBWV’s effective management of the environmental protection program at the 
WVDP, CHBWV’s strong support of the Regulatory Roundtable, and CHBWV’s 
proactive approach to address the National Emission Standards for Hazardous Air 
Pollutants (NESHAP) program. 
 
The PEMP for this contract will be available at: EMCBC.DOE.GOV 
 
 
 


