
ICP Contract
FY 13 FY 14

Units Planned Actual Planned Actual
Site Remediations complete 1.00           
LLW/MLLW Disposed m3 482.00          282.04      396.68          764.67      
Total TRU Waste Shipped to WIPP m3 7.92               104.89      270.80          
Liquid Tank Waste Eliminated Gallons 410,000.00  647,400.00   
HLW Packaged for Disposal Canisters 260.00          379.00          
AMWTP Sludge Repackaged drums 3,680.00       2,945.00   2,320.00       3,055.00   
ATR Cask Reciepts(8 elements per cask) Shipments 15.00            15.00        12.00             12.00        
CH TRU Shipped m3 87.40        262.00          
RH TRU Repackaed m3 2.81          30.80        
RH TRU Shipped m3 7.92               17.49        8.80               0.33           
ARP Exhumations Acres -                 -            0.22 0.41           

AMWTP
FY 13 FY 14 through July

Shipping Units Planned Actual Planned Actual
Legacy TRU Shipped m3 5402 2970 3,310             1,098        
Legacy MLLW Shipped m3 1173 1231 3,328             2,982        
Non-INL Waste Shipped m3 2 5 8                    8                
Characterization
Drum Vent Drums 480                4,079        4,200             7,197        
RTR Drums 6,053            6,138        9,490             6,286        
RTR Boxes 1,095            614           783                231            
NDA Drums 8,924            6,539        7,287             6,892        
NDA Boxes 1,379            745           1,117             347            
Retrieval and Treatment
Retrieval and Treatment m3 1,850            1,384        1,085             859            
Treatment Facility Throughput m3 3,032            2,942        2,242             1,195        

Actual and Planned Performance Metrics
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