DOE/ID-11273
Revision 4

Idaho Hazardous Waste Management
Act/Resource Conservation and
Recovery Act Closure Plan for Idaho
Nuclear Technology and Engineering
Center Tanks WM-187, WM-188,
WM-189, and WM-190, and all
Remaining Tank Farm Facility
Resource Conservation and Recovery
Act Piping

October 2012






DOE/ID-11273
Revision 4

Idaho Hazardous Waste Management Act/Resource
Conservation and Recovery Act Closure Plan for
Idaho Nuclear Technology and Engineering Center
Tanks WM-187, WM-188, WM-189, and WM-190, and all
Remaining Tank Farm Facility Resource Conservation
and Recovery Act Piping

October 2012

Prepared for the
U.S. Department of Energy
DOE Idaho Operations Office






ABSTRACT

This document presents the plan for the closure of Idaho Nuclear
Technology and Engineering Center Tank Farm Facility Tanks WM-187,
WM-188, WM-189, and WM-190, and the remaining piping in the Tank Farm
Facility that is Resource Conservation and Recovery Act covered in accordance
with Idaho Hazardous Waste Management Act/Resource Conservation and
Recovery Act interim status closure requirements. Initial closure activities for
Phases I through IV have demonstrated the waste removal, decontamination, and
sampling techniques for the closure of the Tank Farm Facility. This closure plan
uses the same decontamination strategy as used for the Phases I through IV
closures and covers the final closure of the Tank Farm Facility. This document
describes the closure units, objectives, and compliance strategy, as well as the
operational history and current status of the tanks. Decontamination, closure
activities, and sampling and analysis will be performed with the goal of
achieving clean closure of the tanks. Coordination with other regulatory
requirements, such as U.S. Department of Energy closure requirements and the
Comprehensive Environmental Response, Compensation, and Liability Act, are
also discussed.
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ACRONYMS

AL action level

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

CPP Idaho Chemical Processing Plant

DD&D decontamination, decommissioning and dismantlement
DEQ State of Idaho Department of Environmental Quality
DOE U.S. Department of Energy

FFA/CO  Federal Facility Agreement and Consent Order
FR Federal Register

HEPA high-efficiency particulate air

HLW high-level waste

HWMA  Hazardous Waste Management Act

HWN hazardous waste number
ICP Idaho Cleanup Project
INL Idaho National Laboratory

INTEC Idaho Nuclear Technology and Engineering Center
LWFC Liquid Waste Facility Closure

ou operable unit

PE professional engineer

PEWE Process Equipment Waste Evaporator

RCRA Resource Conservation and Recovery Act

RI/FS remedial investigation/feasibility study

ROD record of decision

ROVER  Space Nuclear Propulsion Program

SPR sampling procedure

SWMU solid waste management unit

X



TCLP

TFF

UCL

VOG

WAC

toxicity characteristic leaching procedure
Tank Farm Facility

upper confidence limit

vessel off-gas

Waste Acceptance Criteria



Idaho Hazardous Waste Management Act/Resource
Conservation and Recovery Act Closure Plan for
Idaho Nuclear Technology and Engineering Center
Tanks WM-187, WM-188, WM-189, and WM-190, and all
Remaining Tank Farm Facility Resource Conservation
and Recovery Act Piping

1. INTRODUCTION

Under the terms of the 1992 Consent Order (and subsequent modifications) between the Idaho
Department of Health and Welfare® and the U.S. Department of Energy (DOE) (IDHW 1992), DOE must
permanently cease use of the tanks in its Tank Farm Facility (TFF) at the Idaho National Laboratory
(INL) Site or bring the tanks into compliance with secondary containment requirements as set forth by
IDAPA 58.01.05.009 (40 CFR 265.193). The Consent Order further specifies that this compliance cannot
be achieved through an equivalency demonstration or by obtaining a variance as provided by
IDAPA 58.01.05.009 [40 CFR 265.193(d)(4) and (h)]. The DOE plans to close the TFF tanks because
high-radiation fields would make compliance with secondary containment requirements difficult, and
future need for such storage is not evident.

The TFF includes 11 belowground 300,000-gal and 318,000-gal tanks (hereinafter referred to as
300,000-gal tanks) and four 30,750-gal tanks (hereinafter referred to as 30,000-gal tanks) (see Figure 1).
The 300,000-gal tanks are numbered WM-180 through WM-190. The 30,000-gal tanks are numbered
WM-103 through WM-106. The second modification to the Consent Order specifies that DOE must cease
use of Tanks WM-182, WM-183, WM-184, WM-185, and WM-186 by June 30, 2003. The date for cease
use of the remaining tanks is defined in the current modification to the 1992 Consent Order. Ceasing use
of the tanks, as defined in the Consent Order, means that DOE must empty the tanks down to their heels
(e.g., the liquid level remaining in each tank must be lowered to the greatest extent possible by the use of
existing transfer equipment) (IDHW 1998). According to the Idaho Hazardous Waste Management Act
(HWMA) (State of Idaho 1983) and Resource Conservation and Recovery Act (RCRA) (42 USC 6901 et
seq. 1976), the TFF is an interim status hazardous waste management unit. Because of this, the
requirements of 40 CFR 265 apply to TFF closure.

The TFF is being closed in phases. Phase I includes Tanks WM-182 and WM-183; Phase 11
includes WM-184, WM-185, and WM-186; Phase I1I includes Tanks WM-103, WM-104, WM-105,
WM-106, and WM-181; and Phase IV includes WM-180. Decontamination for the first four phases is
complete. The fifth and final phase includes the decontamination of Tanks WM-187, WM-188, WM-189,
and WM-190, and the remaining inactive RCRA piping within the TFF. Phase V will be conducted in two
sub phases, Phase 5-A and Phase 5-B. Phase 5-A will include the piping associated with the Phase I
through IV tanks that were required to remain operational until the Phase I through IV tanks were
cleaned. Phase 5-B will include Tanks WM-187, WM-188, WM-189, and WM-190, and their associated
piping and contaminated ancillary equipment.

a. On July 1, 2000, the Division of Environmental Quality, a division within the Idaho Department of Health and Welfare, was
elevated to the State of Idaho Department of Environmental Quality. This department now oversees the implementation of the
Consent Order.



To meet DOE closure requirements (DOE-ID 2006), decontamination of the tanks and
contaminated ancillary equipment will be followed by grouting the tanks, vaults, and piping. Furthermore,
process piping will be cut near ground level, capped (i.e., placement of a plug, cap, or other method of
sealing the pipe) to minimize escape of hazardous constituents. Grouting of the tank, vault, and piping can
occur when the data indicate that hazardous waste is not left in place and concentrations of the RCRA
contaminants are below action levels (ALs).

The TFF will continue to operate while various parts of the facility are being closed. Waste
presently stored in Tanks WM-187, WM-188, and WM-189, as well as the solutions used to wash the
tanks during the closure process, will be treated at a permitted treatment facility.

VES-WM-103
VES-WM-104
VES-WM-10.5

VIES-WM-106

Figure 1. Conceptual overview of the Tank Farm Facility.

Tank closure plans are written with the goal of clean closure; however, a decision to close the unit
as a landfill will not be made until final closure. The certification for closure of Tanks WM-187 through
WM-190 will be the final TFF closure certification and will incorporate, by reference, the closure
certifications for Tanks WM-180 through WM-186 and WM-103 through WM-106.

Two significant releases from TFF piping systems to surrounding soils have occurred. No releases
have occurred from the tanks to environmental media. These releases are subject to investigation and
remediation as necessary under the Idaho Cleanup Project (ICP) Comprehensive Environmental



Response, Compensation, and Liability Act (CERCLA) (42 USC 9601 et seq. 1980) program as described
in the Federal Facility Agreement and Consent Order (FFA/CO) (DOE-ID 1991).

This closure plan addresses closure of Tanks WM-187 through WM-190 and the remaining piping
within the TFF that is covered by RCRA, including the contaminated ancillary equipment, pursuant to
HWMA/RCRA. Because the tanks also contain radioactive constituents regulated by DOE, the tanks also
must comply with DOE closure requirements; a DOE closure plan was developed separately. The DOE
requirements are found in DOE Order 435.1, “Radioactive Waste Management” (2001), and its associated
guidance and manual (DOE G 435.1-1, 1999; DOE M 435.1-1, 2001). The DOE orders are discussed
further in Subsection 5.1. All closure activities will be closely coordinated to ensure compliance with
HWMA/RCRA and DOE orders.

This document is a plan for the closure of TFF Tanks WM-187 through WM-190 and the inactive
RCRA piping within the TFF as required by IDAPA 58.01.05.009 and 40 CFR 265, “Interim Status
Standards for Owners and Operators of Hazardous Waste Treatment, Storage, and Disposal Facilities.”
This plan describes a strategy for clean closure (removal or decontamination of all waste residues) of the
tanks to site-specific ALs. In addition, IDAPA 58.01.05.009 [40 CFR 265.197(c)(1)] specifies that both a
closure plan for clean closure and a contingent closure plan for closure of the tanks as a landfill must be
prepared for tank systems that do not have adequate secondary containment. Because the Notice of
Noncompliance Consent Order states that the TFF tanks do not have RCRA-compliant secondary
containment (IDHW 1992), the contingent landfill closure plan is presented in the Contingent Landfill
Closure and Post-Closure Plan for ldaho Nuclear Technology and Engineering Center Tanks in the Tank
Farm Facility (DOE-ID 2003a).

1.1 Tank Farm Description

The TFF is part of the INL Site’s Idaho Nuclear Technology and Engineering Center (INTEC),
formerly the Idaho Chemical Processing Plant (CPP). The TFF includes 11 belowground 300,000-gal
tanks and concrete vaults and four direct-buried 30,000-gal stainless steel tanks. Aboveground structures
in the TFF included the TFF Control Houses (Buildings CPP-628, CPP-712, CPP-634, CPP-635, CPP-
636, and CPP-619), the Computer Interface Buildings (CPP-618, CPP-622, CPP-623, and CPP-632),
valve boxes, and tank and vault sump riser covers. The condenser pits, relief valve pits, valve boxes, and
pipe encasements are some of the TFF belowground structures. The Computer Interface Buildings are
used to monitor the ongoing operations and the closure processes, and are not otherwise associated with
any closure activities. The TFF Control Houses contain piping that is associated with the TFF. The RCRA
portions of the piping associated with Tanks WM-187 through WM-190 will be decontaminated during
this closure. A perimeter fence encloses the TFF (see Figure 2). Buildings border parts of the east and
south sides. Gates are located on the east, west, north, and south sides of the TFF. A description of the
INTEC TFF and a general description of the hydrogeologic conditions are provided in Appendix A.

The TFF was used to store liquid wastes generated by spent nuclear fuel reprocessing operations,
ancillary operations, and decontamination wastes from reprocessing facilities at INTEC. Construction of
the TFF began in 1951 with Tanks WM-180 and WM-181. Tanks WM-182 through WM-184 were
completed in 1955, Tanks WM-185 and WM-186 were completed in 1957, and Tanks WM-187 and
WM-188 were completed in 1959. The last tanks, WM-189 and WM-190, were constructed in 1964.
Construction of the four 30,000-gal tanks was completed in 1955.

Tanks WM-187, WM-188, WM-189, and WM-190 have four 12-in.-diameter risers that provide
access to the tanks. Tanks WM-187 and WM-188 have one additional 18-in.-diameter riser for installation
of the original steam jets and WM-189 and WM-190 have two additional 18-in.-diameter risers that
accommodate the original steam jet and airlift. The risers extend from the top of the tanks through the soil



cover to aboveground concrete enclosures where the risers are covered. The 12-in. risers also have
installed equipment such as radio frequency probes for level measurement, corrosion coupons, or waste
transfer equipment (new steam jets and airlifts). Two steam jets are located inside Tanks WM-187 and
WM-188. Tanks WM-189 and WM-190 each contain one steam jet and one air lift. A single steam jet can
transfer waste out of a tank at approximately 50 gpm (INEEL 2000a).

The tanks contain stainless steel cooling coils designed to maintain a temperature that minimizes
tank corrosion. The cooling coil network of piping is situated horizontally and vertically on the inside
wall perimeter and floor of the tank.

The WM-187, WM-188, WM-189, and WM-190 tanks are contained within monolithic square
vaults (see Figure 3) that were constructed from 1958 through 1964. These vaults were cast in place with
the floors placed directly onto the bedrock. Each of the tank floors is tapered from the highest point in the
center of the tank to the tank perimeter, 4 in. lower, thus creating a drainage path. Two sumps are cast into
the floor of each vault and are equipped with steam jets. A 6- by 6-in. curb cast into the floor surrounds a
sandpad within the vault upon which the tanks are set.

O Valve Box a
------ Process Waste Lines
MAH 23-26 X X TFF Fence
g VWM-103 to 106 E x x ><_|
D o] CPP-1672
A : X: X N

No Scale

Inletto TFF

To CPP“"QJ...“L% >|<

L

Figure 2. A map of the Idaho Nuclear Technology and Engineering Center Tank Farm Facility.
(The numbers shown are building or structure numbers; not all of the buildings and pipe encasements are
shown.)
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Figure 3. Monolithic square vaults (four-pack).

Liquid waste transferred to, from, and between the TFF tanks were managed through a system of
piping, valves, and diversion valve boxes. The liquid waste was routed through waste transfer valves
located in underground, stainless steel-lined concrete boxes, referred to as valve boxes. Liquids resulting
from decontamination efforts will drain to the vault or valve box sumps. Leakage of the piping or valves
into the valve boxes and piping encasements (secondary containment for piping) are collected in the valve
boxes and transferred to a waste collection system.

A centralized vessel off-gas (VOG) system is designed to maintain negative pressure in each of the
300,000-gal tanks. The VOG piping consists of 10-in.-diameter underground piping from the tanks to the
relief valves and condenser pits and then to blowers located in CPP-604 and CPP-649; the blowers
discharge air to the INTEC main exhaust stack. The components of the VOG system associated with
Tanks WM-187, WM-188, WM-189, and WM-190 will be decontaminated as part of the tank cleaning
process but must remain operational until the tanks are closed, per DOE closure requirements because of
the safety basis defined in the TFF safety analysis report (SAR-107 2012), which requires the VOG
system to remain operational until final closure of the tanks. Currently, the tank vaults are not ventilated
except when containment enclosures are used to provide access to the tank or vault. The high-efficiency
particulate air (HEPA)-filtered air movers used to ventilate the enclosures also provide some ventilation
to the vault.

1.2 Waste Description

Wastes stored in Tanks WM-187, WM-188, WM-189, and WM-190 exhibit the hazardous
characteristics of corrosivity (hazardous waste number [HWN] D002) (40 CFR 261, Subpart D).
Historical data indicate the TFF wastes exhibited the characteristic of toxicity for lead (D008), cadmium
(D006), chromium (D007), and mercury (D009) (DOE-ID 2003b). Also associated with the wastes are
four RCRA-listed HWNs (Gilbert and Venneman 1999):

° F001 (carbon tetrachloride; 1,1,1-trichloroethane; trichloroethylene)

F002 (carbon tetrachloride; tetrachloroethylene; 1,1,1-trichloroethane; trichloroethylene)

F005 (benzene, carbon disulfide, pyridine, toluene)

U134 (hydrofluoric acid).



1.3 Tank Farm Status

The TFF is currently used to store sodium-bearing waste from activities associated with previous
reprocessing, ancillary operations, and decontamination. To meet the Settlement Agreement and
subsequent court order with the State of Idaho (State of Idaho, DOE, and Department of the Navy 1995),
all non-sodium-bearing, liquid high-level waste (HLW) was converted to calcine by February 1998
(DOE 2002). To avoid further increase in the sodium bearing waste inventory and to allow decisions on
newly generated waste treatment and disposal, the TFF was not to receive newly generated liquid waste
after September 30, 2005. Table 1 lists the status for the TFF tanks as of March 31, 2008.

Table 1. Tank status as March 31, 2008.

Tank Status
WM-180 Grouted October 2007
WM-181 Grouted November 2007
WM-182 Grouted February 2008
WM-183 Grouted January 2008
WM-184 Grouted December 2007
WM-185 Grouted January 2008
WM-186 Grouted November 2007
WM-187 275,300 gal
WM-188 282,500 gal
WM-189 282,400 gal
WM-190 600 gal

1.4 Maximum Inventory of Wastes

The provisions in IDAPA 58.01.05.009 [40 CFR 265.112(b)(3)] require that a closure plan includes
an estimate of the maximum inventory of hazardous wastes ever onsite over the active life of the facility.
This section discusses the reprocessing operations and wastes generated, tank usage, history of operations,
and the maximum inventory in Tanks WM-187 through WM-190. The maximum inventory of each of the
tanks was administratively controlled at 285,000 gal. Details about waste composition and the historical
use of tanks are located in Subsection 1.4.4.

1.4.1 Reprocessing Operations and Wastes Generated

Reprocessing operations at INTEC took place from 1952 until they were phased out in 1992. These
operations used a three-cycle solvent extraction process to recover enriched uranium from spent nuclear
fuel. The spent nuclear fuel was dissolved in hydrofluoric or nitric acid to form a uranyl nitrate solution
suitable for solvent extraction. The fuel types included aluminum, zirconium, stainless steel, graphite, and
custom. The fuel dissolution process varied depending on the type of fuel to be reprocessed. The enriched
uranium was then extracted using a three-step solvent extraction process. The solution remaining after the
first extraction cycle was considered HLW and was stored in the TFF. The liquids remaining from the
second and third extraction cycles, as well as solutions resulting from decontamination activities, were
stored separately in the TFF. This waste is generally referred to as sodium-bearing waste because of its



relatively high sodium content (when compared to first-cycle wastes) as a result of decontamination
activities. The only new waste solutions transferred into the tank farm at this time are from Tank Farm
Closure activities.

1.4.2 Fuel Dissolution

Generally, five types of dissolution processes were used during reprocessing because of the varied
nature of fuel types: aluminum, zirconium, stainless steel, graphite, and custom. In the aluminum
dissolution process, aluminum-based fuels were dissolved in a nitric acid solution in the presence of a
mercuric nitrate catalyst. Zirconium-based fuels were dissolved using hydrofluoric and nitric acids,
aluminum nitrate, and the soluble nuclear poisons of cadmium and boron. Stainless steel fuels were
dissolved in nitric acid while a direct electrical current passed through the fuel in the electrolytic
dissolution process. The Space Nuclear Propulsion Program (ROVER) dissolution process was used to
dissolve graphite fuels. The ROVER fuels consisted of either an uncoated or pyrolytic carbon-coated
graphite matrix that contained uranium dispersed throughout as uranium dicarbide fuel particles. These
fuels were first burned in oxygen to remove the graphite. The uranium materials were then dissolved in
hydrofluoric and nitric acids. Custom processing in specially designed, pilot plant-type equipment with
material-specific dissolvents was used for nuclear material that was incompatible with established
dissolution processes. For example, those fuels with nontraditional cladding materials, material
impurities, excessively high radiation levels, or small amounts of recoverable fissile material required
custom fuel processing methods (WINCO 1986).

1.4.3 Fuel Extraction

In the first-cycle extraction process, uranium was extracted from the uranyl nitrate solution into a
solution of tributyl phosphate in dodecane. The aqueous raffinate stream from this extraction, which
included the fission products and cladding materials, was sent to the TFF waste tanks unless the uranium
concentration remained high enough for further extraction (WINCO 1986).

The second- and third-cycle extraction processes used the hexone extraction process to purify the
uranium product from the first-cycle extraction. The process used the solvent methyl isobutyl ketone
(hexone) to separate the uranium from residual fission products and transuranic elements such as
neptunium and plutonium. The waste material containing the transuranics and fission products was
generally evaporated to reduce its volume before being sent to the TFF for calcination (WINCO 1986).

1.4.4 Waste Types and Composition

The types of radioactive liquid waste generated at INTEC can be separated into eight basic
categories, as listed below. Table 2 summarizes the typical chemical compositions of these waste types.

° Aluminum waste from the dissolution of aluminum fuels in nitric acid

. Zirconium fluoride waste from the dissolution of zirconium fuels in hydrofluoric acid complexed
with aluminum nitrate.

. Coprocessing waste that results when dissolver product from aluminum fuel dissolution is used as
the complexing agent for zirconium dissolver product before introduction to the extraction system

. Fluorinel waste from the dissolution of zirconium fuels in hydrofluoric acid and nitric acid

. Stainless steel waste from the electrolytic dissolution of stainless steel fuels in nitric acid



. ROVER waste from the dissolution of graphite-type fuels in hydrofluoric acid and nitric acid

. Custom-processing wastes that are the second- and third-cycle raffinates resulting from processing
custom fuels

. Sodium-bearing waste that results from Process Equipment Waste Evaporator (PEWE) bottoms
and sodium-bearing decontamination solutions.

Table 2. Typical chemical composition of various waste types.”

Aluminum Zirconium Fluorinel Stainless Steel Sodium
Waste Type (M) (M) (M) (M) (M)
Acid (H+) 1 1.5 1.9 2.5 1.2
Nitrate 4.6 2.6 23 3 4.6
Fluoride 0 2.5 2.7 0 0.05
Aluminum 1.3 0.6 0.3 0.65 0.6
Zirconium 0 0.4 0.4 0.01 0.0
Boron 0.01 0.15 0.2 0 0.01
Cadmium 0 0 0.13 0 0.0
Sulfate 0.01 0 0.08 0.06 0.06
Sodium 0.04 0.04 0.03 0.01 1.6
Potassium 0.003 0.007 0.001 0 0.2
Iron 0.01 0.01 0.01 0.06 0.02
Chromium 0 0 0 0.01 0.003
Calcium 0.06 0.02 0.02 0.005 0.04

a. Source: Idaho Nuclear Technology and Engineering Center Safety Analysis Report (INEEL 1999).

All first-cycle raffinates were acidic, with a hydrogen-ion concentration between 1 and 3 M.
Radionuclides in the first-cycle raffinates produced a typical radioactivity level in the stored wastes from
5 to 40 Ci/gal (PSD-4.2, 2004). The raffinates from zirconium dissolution and co-processed zirconium
and aluminum dissolution were fluoride-bearing wastes. The first-cycle raffinates from the dissolution of
aluminum and stainless steel fuel were non-fluoride bearing (WINCO 1986).

The chemical and radiochemical composition of the wastes and the amount of heat generated vary
with the type of fuel being processed, decay time before processing, and fuel burnup. Chemicals in
concentrations up to 4 M and large quantities of fission products are present. The major chemicals present
are aluminum and nitrate in the non-fluoride waste, and aluminum, zirconium, fluoride, and nitrate in the
fluoride waste (PSD-4.2, 2004).

The composition of second- and third-cycle raffinates is essentially the same for all fuel types
processed. The fission product activity in these wastes is low enough that little heat is generated, making
cooling unnecessary. The principal nuclides present are *’Cs, *’Sr, and ***Pu. The predominant chemicals
in the second- and third-cycle combined waste are aluminum and nitrate. The waste is acidic, with a
hydrogen ion concentration between 0.1 and 1.6 M (PSD-4.2, 2004).



There have been no deliberate transfers of waste into Tank WM-190 during its operating history.
The tank was maintained empty as a spare tank. However, there was concern that rain and snow water
leaking into the vault could float the tank. Between 1964 and 1972, approximately 7,000 gal of vault
water was transferred into the tank to prevent it from floating. Modifications that allowed the vault water
to be transferred directly to the PEWE and additional structural analysis determined that floating the tank
would not cause structural damage (Loos 2004). The water was removed in 1982, leaving approximately
600 gal. During installation of a wash ball in 2012, the observed depth of liquid, as viewed by the camera
on the wash ball, indicated the volume of liquid in WM-190 to be about 6000 gallons. The radiation
measurement, Microshield © calculations, facility maintenance, and the administrative control of WM-
190 and TFF liquid transfers support the supposition that the heel volume has not increased and
significant in-leakage of process waste has not occurred since 1982.

Figures 4 through 7 show the historical volumes in Tanks WM-187 through WM-190. This volume
includes both solids and liquids. The sources and quantities of tank solids are estimated from process
history, recent tank heel sampling, and in-tank video inspections of the TFF tanks. The actual amount of
solids varies in each tank observed within the TFF. However, based on tank filling history and a
comparison of inspected tanks, solid quantities and radiological compositions have been conservatively
estimated and should be bounded by this estimate (DOE-ID 2003¢). Waste quantities used to calculate
inventories in the 300,000-gal tanks were based upon 1 in. of sludge (25% solids and 75% liquids) and
about 0.25 in. or 400 gal of free liquids remaining in each individual tank. The quantity of solids sludge
from all TFF tanks is estimated to be about 45,000 gal, containing about 86,000 kg of solids

(Poloski 2000).
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Figure 4. Historical volumes of waste stored in Tank WM-187.
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2. CLOSURE OBJECTIVES

This closure plan presents the strategy for clean closure of Tanks WM-187 through WM-190 to
meet the HWMA/RCRA requirements for cleanup of hazardous constituents only. However, as noted
previously, the closure of the tanks must also meet the requirements for cleanup of radionuclides to meet
the intent of DOE orders for HLW systems, specifically DOE Order 435.1 (2001). A DOE closure plan
has been developed that provides the necessary information for removal of radionuclides. The
HWMA/RCRA clean closure objectives are discussed in greater detail in the following subsection.

2.1 HWMA/RCRA Clean Closure Objectives and Performance
Standards

Closure of Tanks WM-187 through WM-190 will be performed to meet requirements of both
HWMA and RCRA, specifically IDAPA 58.01.05.009 and 40 CFR 265. IDAPA 58.01.05.009
incorporates 40 CFR 265 and all subparts (excluding Subpart R, “Underground Injection,” 265.149,
“State Assumption of Responsibility,” and 265.150, “Use of State-Required Mechanisms”) by reference.
The objective will be to achieve clean closure of the tank and tank system components in accordance with
40 CFR 265.110, 265.111, 265.112, and 265.197.

Clean closure is the removal or decontamination of all hazardous wastes from the tank system.
Except for hazardous waste and liners, the regulations do not require complete removal of all
contamination for clean closure. Rather, some limited quantity of hazardous constituents may remain in
the tanks after clean closure if the concentrations of hazardous constituents are not RCRA hazardous, are
below site-specific ALs, and are protective of human health and the environment. Tanks WM-187
through WM-190 are intended to be clean closed. Section 3 describes compliance with the performance
standards in 40 CFR 265.111 and 265.197

Although RCRA closure of a tank system requires investigation and removal or decontamination of
associated contaminated soils, the contaminated soils investigation and remediation associated with the
tank closures is being performed in accordance with CERCLA requirements as described by the FFA/CO
(DOE-ID 1991). The entire TFF has been investigated as part of OU 3-14. The investigation is described
in the Operable Unit 3-14 Tank Farm Soil and Groundwater Remedial Investigation/Feasibility Study
Work Plan (DOE-ID 2004). The objectives of the remedial investigation were to collect data for
preparation of a baseline risk assessment and feasibility study. The TFF area contaminated soils and the
Snake River Plain Aquifer (the area of the aquifer that lies within the boundaries of the INTEC fence)
were the focus of the remedial investigation. In May 2007, DOE published the Record of Decision for
Tank Farm Soil and INTEC, Operable Unit 3-14 (DOE-ID 2007) that presented the selected remedy for
Operable Unit (OU) 3-14. This is discussed further in Section 3.3.

The closure performance standards in 40 CFR 265.111 are used to define the HWMA/RCRA clean

closure objectives for the TFF. The closure performance standards will be achieved by the following
measures;

13



Closure Performance Standard 1: The owner or operator must close the facility in a manner that
minimizes the need for further maintenance (IDAPA 58.01.05.009 [40 CFR 265.111(a)]).

1. The current hazardous waste inventory will be removed and disposed of.

2. The system will be decontaminated such that the concentrations of all constituents will not
exceed the clean closure site specific ALs and is not characteristic RCRA hazardous waste
(40 CFR 261.20).

3. The pH of the residual will be greater than 2 and less than 12.5, as described in 40 CFR
261.22.

4. Flush process waste lines with three volumes of water to remove residual waste.

Closure Performance Standard 2: The owner or operator must close the facility in a manner that
controls, minimizes, or eliminates, to the extent necessary to protect human health and the
environment, post-closure escape of hazardous waste, hazardous constituents, leachate,
contaminated run-off, or hazardous waste decomposition products to the ground or surface waters
or to the atmosphere.

1. The current hazardous waste inventory will be removed and disposed of.

2. The system will be decontaminated such that the concentrations of all constituents will not
exceed the clean closure site specific ALs and is not characteristic RCRA hazardous waste
(40 CFR 261.20).

3. The pH of the residual will be greater than 2 and less than 12.5, as described in
40 CFR 261.22.

4. Flush process waste lines with three volumes of water to remove residual waste.

Closure Performance Standard 3: At closure of a tank system, the owner or operator must remove
or decontaminate all waste residues, contaminated containment system components (liners, etc.),
contaminated soils, and structures and equipment contaminated with waste, and manage them as
hazardous waste, unless §261.3(d) of this Chapter (CFR Title 40) applies. The closure plan, closure
activities, cost estimates for closure, and financial responsibility for the tank systems must meet all
of the requirements specified in subparts G and H of this part (IDAPA 58.01.05.009

[40 CFR 265.197(a)]).

1. The current hazardous waste inventory will be removed and disposed of.

2. The system will be decontaminated such that the concentrations of all constituents will not
exceed the clean closure site specific ALs and is not characteristic RCRA hazardous waste
(IDAPA 58.01.01.005 [40 CFR 261.20]).

3. The pH of the residual will be greater than 2 and less than 12.5, as described in
40 CFR 261.22.

4. Flush process waste lines with three volumes of water to remove residual waste.

14



Soil contamination is present at the TFF because of leaks from ancillary equipment. However, the
contents of the tanks never leaked to the environment. The hazardous constituents in the TFF soils were
addressed during the OU 3-14 RI/FS (DOE-ID 2004) and addressed in section 5.2 of this document. To
define the clean closure standard, site-specific ALs have been developed. The methodology for
establishing ALs is located in Appendix B. Sampling will be conducted per the Sampling Procedure for
the Post-Decontamination Characterization of the WM-187, WM-188, WM-189, and WM-190 Tank
Residuals (ICP 2012) to ensure that residuals are below AlLs.

2.2 DOE Closure Objectives

The second objective is to meet the closure criteria of DOE Order 435.1, “Radioactive Waste
Management” (2001), for Tanks WM-187 through WM-190. This order requires a two-tiered approach to
closure plan development, review, and approval. The Tier 1 closure plan may be based on preliminary
information and is intended to define and bound the parameters of the closure action to ensure the long-
term protection of the public and the environment from the closure of deactivated HLW facilities. The
Tier 1 DOE closure plan (DOE-ID 2006) has been approved by DOE headquarters. The DOE closure
requirements are discussed further in Subsection 5.1. The methods used for removing radionuclides from
the tank systems are the same as those used to meet the HWMA/RCRA requirements described in
Section 3. However, the placement of grout in the tanks, vaults and piping is required to meet the DOE
performance objectives as specified by DOE Order 435.1 (2001).

DOE Headquarters has approved the Tier 1 DOE closure plan and issued an Authorization to
Proceed (Rispoli 2008). The Tier 2 closure plan has been developed and approved for Phases 1-4 and
provides the detailed closure information bounded by the Tier 1 closure plan. A Tier 2 closure plan will
be developed for Phase V once the RCRA Closure is complete The DOE-EM approval is not required for
the Tier 2 closure plan; rather, DOE-ID approval is required, provided the conditions defined in the plan
are not exceeded.
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3. CLOSURE REQUIREMENTS

Closure requirements are specified by HWMA/RCRA as implemented by IDAPA 58.01.05.009
and 40 CFR 265. The matrix in Table 3 summarizes closure requirements and the strategy for complying
with the requirements.

3.1 Compliance Matrix

Table 3 provides a summary of HWMA/RCRA closure requirements for this closure plan,
organized by regulatory citation. The table includes a description of how the compliance strategy will
meet the requirement and a reference to the section in this closure plan where the strategy is described in
more detail. A contingent landfill closure plan was prepared and submitted to DEQ with the Phase I
closure plan (DOE-ID 2003a).

3.2 Action Levels

The ALs established for Tanks WM-187 through WM-190 will be compared to data gathered after
final decontamination of the tank and contaminated ancillary equipment. Final sample results collected
from residuals of the tanks and vaults will be used as the concentration term, which will be established as
the 95% upper confidence limit (UCL) of the mean of samples collected after decontamination. Residuals
from the tanks and vaults sumps will be sampled. The statistics tests used will be the Student’s #-test
and/or analysis of variance. Potential exposure associated with radionuclide residuals is addressed in the
DOE closure plans. The ALs for HWMA/RCRA closure are presented in Table 4. The constituents listed
in Table 4 are those that could reasonably be expected to exist in the tanks and associated systems.
Hazardous constituents that were included in Phase I, II, III and IV closure plans but were not detected in
any of the post decontamination sampling were removed from the AL list for Phase V. These include the
following: benzene, bromomethane, carbon tetrachloride, chloroethane, chloromethane, ethyl benzene,
2-hexanone, methylene chloride, methyl isobutyl ketone, 1,1,1-trichloroethane, trichlororethylene, and
xylene.

The ALs were developed by the methodology described in Appendix B. The concentrations of ALs
are shown in mg/L. Based on decontamination results from Tanks WM-180 through WM-186, it is
anticipated that the solid removal will be very effective. Sampling and analysis will be in accordance with
the Sampling Procedure for the Post-Decontamination Characterization of the Tanks WM-187, WM-188,
WM-189, and WM-190 Tank Residuals (ICP 2012). Grouting of the tanks and vaults to meet DOE closure
requirements will not occur until sampling shows that residuals are below ALs.

3.3 Soils Strategy

Soil contamination is present at the TFF because of historical leaks from tank transfer piping. The
contents of the tanks themselves have never leaked to the environment. The RCRA closure of a tank
system requires investigation and removal or decontamination of associated contaminated soils. These
soils will be managed under CERCLA in accordance with the DOE Record of Decision for Tank Farm
Soil and INTEC, Operable Unit 3-14 (DOE-ID 2007) and the Operable Unit 3-14, Tank Farm Soil and
INTEC Groundwater Remedial Design/Remedial Action Work Plan (Draft) (DOE-ID 2008). The
CERCLA remedy is described in Section 5.2 of this plan. Contaminated soil and media that are disturbed
and removed during or in support of the CERCLA remediation act ivies will be managed as
remediation-derived waste for disposal in the ICDF until the facility no longer accepts waste. Thereafter,
wastes will be disposed of in an appropriate off-Site landfill.
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Table 3. HWMA/RCRA closure plan compliance matrix.

40 CFR Part 265, Subpart G
Interim Status Treatment, Storage, and Disposal Facility Standards—Closure and Post-Closure

Regulatory Requirement Summary

Compliance Strategy

Section in Plan

§ 265.110 Applicability

(a) Sections 265.111 through 265.115 These sections are not applicable to this NA
(closure) apply to the owners and operators closure.

of all hazardous waste management facilities.

(b) Sections 265.116 through 265.120 Not applicable for clean closure. These NA
(post-closure care) apply to owners and sections are addressed in the contingent

operators of hazardous waste disposal landfill closure plan (DOE-ID 2003a).

facilities, waste piles and surface

impoundments as required by Sections

265.228 or 265.258, tank systems that are

required under Section 265.197 to meet

requirements for landfills, and containment

buildings as required by Section 265.1102.

(c) Section 265.121 applies to owners and Not applicable for clean closure. This section | NA
operators of units that are subject to the is addressed in the contingent landfill closure
requirements of 40 CFR 270.1(c)(7). plan (DOE-ID 2003a).

(d) The Regional Administrator may replace | NA NA

all or part of the requirements of this subpart
with alternative requirements for closure.

§ 265.111 Closure Performance Standard

(a) Facility must be closed in a manner that
minimizes the need for further maintenance.

The closure strategy results in waste removal
and decontamination of Tanks WM-187
through WM-190 to ALs to meet clean
closure standards, minimizing the need for
further maintenance.

2.1,3.2, Table 4,
42

(b) Facility must be closed in a manner that Waste will be removed and the system 4.2
controls, minimizes, or eliminates, to the decontaminated. Only residue that is not

extent necessary to protect human health and | RCRA hazardous and does not exceed the

the environment, post-closure escape of clean closure criteria (ALs) will remain in
hazardous waste, hazardous constituents, the tank system.

leachate, contaminated run-off, or hazardous

waste decomposition products to the ground

or surface waters or to the atmosphere.

(c) Facility must be closed in a manner that The closure performance standard will be 4.2
complies with the closure requirements of met as described above. The requirements of

this subpart, including Section 265.197 Section 265.197 will be met as described

(tank systems). later in this matrix.

§ 265.112 Closure Plan, Amendment of Plan

(a) Written plan. This section specifies the This closure plan meets this requirement. 9

conditions under which a written closure
plan must be maintained.

The plan will be maintained until closure
certification of the facility is provided to the
DEQ director. The plan may be amended in
accordance with IDAPA 58.01.05.009

[40 CFR 265.112(c)] as addressed below.
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Table 3. (continued).

40 CFR Part 265, Subpart G
Interim Status Treatment, Storage, and Disposal Facility Standards—Closure and Post-Closure

Regulatory Requirement Summary

Compliance Strategy

Section in Plan

(b) Content of plan. This section specifies
requirements for the content of the closure
plan:

(1) A description of how each hazardous
waste management unit at the facility will be
closed in accordance with Section 265.111.

(1) This closure plan identifies the steps
necessary to close Phase 5-A piping and
Phase 5-B (Tanks WM-187 through
WM-190), which is a partial closure of the
TFF and INTEC. The general strategy is:

e Isolate all Phase 5-A piping from the
piping and tanks within the TFF that have
been previously decontaminated,

e Flush lines, including the cooling coils,
with three volumes of water,

o Isolate Tanks WM-187 through WM-190
from the VOG linesr

e Abandon or remove steam jet assemblies,
corrosion coupons, and radio frequency
probes that will not be used during
decontamination,

e Wash tank walls and agitate tank heels
using high-pressure water from a washball
or similar high-pressure nozzle or nozzle
arrangement, simultaneously removing
liquids and solids using remaining or
newly installed steam jets,

e Decontaminate the vault floors of
WM-187 through WM-190,

e Sample and analyze tanks and vaults final
decontamination solutions to ensure there
is no hazardous waste present and for
comparison to ALs,

e Steam jets may remain in the tanks after
closure activities are complete,

e Isolate non-process waste lines,

e Remove above-ground transfer lines.

4.1,4.2

hazardous wastes ever onsite over the active
life of the facility and a detailed description
of the methods to be used during partial and
final closure, including waste removal
methods.

ever in the tank system is discussed in this
closure plan. Liquids and solids, including
the tank heels, removed from Tanks
WM-187 through WM-190 will be processed
in a permitted treatment facility.

(2) A description of how final closure of the | Final closure of INTEC will be performed in | 7
facility will be conducted in accordance with | accordance with approved interim status or

Section 265.111, including the maximum HWMA/RCRA closure plans. A discussion

extent of the operation, which will be of the maximum extent of operation unclosed
unclosed during the active life of the facility. | is provided in Section 7.

(3) An estimate of the maximum inventory of | The maximum inventory of hazardous waste | 1.4
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Table 3. (continued).

40 CFR Part 265, Subpart G
Interim Status Treatment, Storage, and Disposal Facility Standards—Closure and Post-Closure

Regulatory Requirement Summary

Compliance Strategy

Section in Plan

(4) A detailed description of the steps needed
to remove or decontaminate all hazardous
waste residues and contaminated
containment system components, equipment,
structures, and soils.

Contaminated ancillary equipment will be
flushed with water. Piping will be flushed
with three volumes of decontamination
solution. The tanks will be flushed iteratively
with water, and final decontamination
solutions will be evaluated to ensure that no
hazardous waste is present and compared to
ALs to ensure that clean closure criteria will
be met.

Soil contamination is present at the TFF
because of historical leaks from tank transfer
piping. These soils are not part of this plan.
The FFA/CO established that SWMU
releases are the responsibility of the
CERCLA program (DOE-ID-1991).

In May 2007, DOE published the Record of
Decision for Tank Farm Soil and INTEC
Groundwater, Operable Unit 3-14

(DOE-ID 2007) that summarized the selected
remedy for OU 3-14 tank farm soils and
groundwater.

33,4.1,42,5.2

(5) A detailed description of other activities
necessary during the partial and final closure
period to ensure that all partial closures and
final closure satisfy the closure performance
standards.

No other closure activities have been
identified at this time.

NA
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Table 3. (continued).

40 CFR Part 265, Subpart G
Interim Status Treatment, Storage, and Disposal Facility Standards—Closure and Post-Closure

Regulatory Requirement Summary

Compliance Strategy

Section in Plan

(6) A schedule for closure of each hazardous
waste management unit and for final closure
of the facility.

Closure schedule (activities may run
concurrently):

Time for
Activity Completion
Approval of the closure plan Day 0,
Phase 5-A
Decontamination of Phase 240 days
5-A piping and components
On or before the cease use  Day 0,
date* Phase 5-B
Remove waste and 328 days
decontaminate Tanks
WM-187 through WM-190
(Phase 5-B)
Evaluate results and close 190 days
Tanks WM-187 through
WM-190 (Phase 5-B)
Complete grouting specific 248 days
lines that had not been
grouted during Phases 1-4
Complete Closure 90 days
Submit 60-day professional 60 days

engineer certification

NOTE: * The cease use date is defined in the
current modification to the 1992 Consent
Order. Cease use means DOE must empty
the tanks down to the heels (that is the liquid
level remaining in each tank must be lowered
to the greatest extent possible by the use of
existing transfer equipment) (IDHW 1998).

8

(7) An estimate of the expected year of final | The INTEC facility is estimated to be closed | 4.1
closure for facilities without approved no sooner than 2035.

closure plans.

(8) This section applies to facilities where the | NA NA
Regional Administrator has applied

alternative requirements at a regulated unit.

(c) Amendment of plan. This section The closure plan will be amended as 9

specifies requirements for amending the
closure plan and includes conditions under
which the closure plan must be amended,
timeframes for providing the amendment,
procedures for submitting the amended plan,
and procedures for responding to a request
for amendment by the regulatory agency.

necessary in accordance with the
requirements of this section.
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Table 3. (continued).

40 CFR Part 265, Subpart G
Interim Status Treatment, Storage, and Disposal Facility Standards—Closure and Post-Closure

Regulatory Requirement Summary

Compliance Strategy

Section in Plan

(d) Notification of partial closure and final
closure. This section specifies when the
closure plan must be submitted, the date
when closure is expected to begin, and how
opportunities for public comment on the
closure plan will be provided.

NA

8

(e) Removal of wastes and decontamination
or dismantling of equipment. Nothing in this
section shall preclude the owner or operator
from removing hazardous wastes and
decontaminating or dismantling equipment in
accordance with the approved partial or final
closure plan at any time before or after
notification of partial or final closure.

Closure activities will be performed in
accordance with this closure plan.

NA

§ 265.113 Closure; Time Allowed for Closure

(a) This section specifies when closure
activities must begin. The Regional
Administrator may approve a longer period
under certain conditions, including
demonstration that closure activities will, of
necessity, take longer than 90 days to
complete, and demonstration that all steps
have been taken and will continue to be
taken to prevent threats to human health and
the environment, including compliance with
all applicable interim status requirements.

The DOE is requesting an extension to the
90-day waste removal period. An extension
is required because waste removal activities
will, of necessity, require longer than

90 days. Complicating factors include:

e The highly radioactive wastes stored in the
tank will require that much of the
sampling and waste removal work be
performed using remote-handling
technology, which will require significant
lead times to set up and conduct

e Closure to ALs will involve an iterative
process of decontamination, sampling,
analysis, data review, and possibly,
additional decontamination.

Tanks WM-187 through WM-190 are to be
closed because high-radiation fields would
make compliance with secondary
containment requirements difficult and future
need for such storage is not evident;
however, all steps have been taken and will
continue to be taken to prevent threats to
human health and the environment.
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Table 3. (continued).

40 CFR Part 265, Subpart G
Interim Status Treatment, Storage, and Disposal Facility Standards—Closure and Post-Closure

Regulatory Requirement Summary

Compliance Strategy

Section in Plan

(b) This section specifies when partial and
final closure activities must be completed.
The Regional Administrator may approve a
longer period under certain conditions,
including demonstration that partial or final
closure activities will, of necessity, take
longer than 180 days to complete, and
demonstration that all steps have been taken
and will continue to be taken to prevent
threats to human health and the environment
from the unclosed but not operating
hazardous waste management unit or facility,
including compliance with all applicable
interim status requirements.

The DOE is requesting an extension to the
180-day closure period. An extension is
required because closure activities will, of
necessity, require longer than 180 days.
Complicating factors include:

e The highly radioactive wastes stored in the
tank will require that much of the
sampling and waste removal work be
performed using remote-handling
technology, which will require significant
lead times to set up and conduct

e The approach for partial closure of TFF
tanks in sequence will require the
continued availability of storage space in
other tanks and treatment capacity in
INTEC waste treatment systems for the
wastes generated; operational problems in
these systems could result in delays in the
closure process

e Closure to ALs will involve an iterative
process of decontamination, sampling,
analysis, data review, and possibly,
additional decontamination.

Tanks WM-187 through WM-190 are to be
closed because high-radiation fields would
make compliance with secondary
containment requirements difficult; however,
all steps have been taken and will continue to
be taken to prevent threats to human health
and the environment.

8

(c) This section specifies when The demonstrations necessary for extension 8
demonstration of conditions requiring an of the closure periods requested are being

extension must be made. submitted in this closure plan.

(d) This section specifies when the Regional | NA NA
Administrator may allow an owner or

operator to receive nonhazardous wastes in a

landfill, land treatment, or surface

impoundment.

(e) This section imposes additional NA NA

requirements on the owner or operator of a
hazardous waste surface impoundment that is
not in compliance with the liner and leachate
collection system requirements.
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Table 3. (continued).

40 CFR Part 265, Subpart G
Interim Status Treatment, Storage, and Disposal Facility Standards—Closure and Post-Closure

Regulatory Requirement Summary

Compliance Strategy

Section in Plan

§ 265.114 Disposal or Decontamination of Equipment, Structures, and Soils

During the partial and final closure periods, All contaminated equipment, structures, and | 6
all contaminated equipment, structures, and soils generated during closure of the tank
soil must be properly disposed of or system will be characterized, stored, and
decontaminated unless specified otherwise in | treated in accordance with applicable
Sections 265.197, 265.228, 265.258, IDAPA 58.01.05.006 (40 CFR 262)
265.280, or 265.310. By removing all requirements.
hazardous wastes or hazardous constituents
during partial and final closure, the owner or
operator may become a generator of
hazardous waste and must handle that
hazardous waste in accordance with all
applicable requirements of part 262 of this
chapter.
§ 265.115 Certification of Closure
This section specifies the schedule and Within 60 days of completing closure of the | 10
procedure for submitting the closure tank system, a certification that the tank
certification. The certification must be signed | system was closed in accordance with the
by the owner or operator and by a qualified specified activities and closure performance
professional engineer. standards of the approved closure plan will
be submitted to the DEQ director.
§ 265.197 Closure and Post-Closure Care
(a) At closure of a tank system, the owner or | The closure strategy developed for the tank 4,11

operator must remove or decontaminate all
waste residues, contaminated containment
system components (liners, etc.),
contaminated soils, and structures and
equipment contaminated with waste, and
manage them as hazardous waste. In
addition, the requirements of 40 CFR 265,
Subpart G (Closure and Post-Closure) and
Subpart H (Financial Requirements) must be
met.

system will meet this regulatory requirement.
Subpart G requirements are discussed in
detail earlier in this matrix. Pursuant to
Section 265.140(c¢), the federal government,
as owner of Tanks WM-187 through
WM-190, is exempt from Subpart H
requirements.

Soil contamination is present at the TFF
because of leaks from ancillary equipment,
but contents never leaked to the environment
from the tanks. The FFA/CO has established
that investigations of SWMU releases are the
responsibility of the CERCLA program
(DOE-ID 1991). In May 2007, DOE
published the Record of Decision for Tank
Farm Soil and INTEC Groundwater,
Operable Unit 3-14 (DOE-ID 2007) that
summarized the selected remedy for OU 3-14
Tank Farm soils and groundwater. See
Section 5.2.
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Table 3. (continued).

40 CFR Part 265, Subpart G
Interim Status Treatment, Storage, and Disposal Facility Standards—Closure and Post-Closure

Regulatory Requirement Summary

Compliance Strategy

Section in Plan

(b) This section specifies when closure and
post-closure care must be performed in
accordance with requirements for landfills. If
the owner or operator demonstrates that not
all contaminated soils can be practicably
removed or decontaminated as required in
Section 265.197(a) above, then the owner or
operator must close the tank system and
perform post-closure care in accordance with
the closure and post-closure care
requirements that apply to landfills

(40 CFR 265.310).

This section applies to the closure of Tanks
WM-187 through WM-190. This
requirement is addressed in the contingent
landfill closure plan (DOE-ID 2003a), which
covers all of the TFF tanks.

Contingent
landfill closure
plan

(DOE-ID 2003a)

(c) This section imposes additional
requirements for a tank system that does not
have secondary containment that meets the
requirements of 40 CFR 265.193
(“Containment and Detection of Releases™),
including the preparation of a contingent
plan for complying with 40 CFR 265.197(b)
above.

This section applies to the closure of Tanks
WM-187 through WM-190. This
requirement is addressed in the contingent
landfill closure plan (DOE-ID 2003a).

Contingent
landfill closure
plan

(DOE-ID 2003a)

NA = Not applicable.

DEQ = State of Idaho Department of Environmental Quality.
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Table 4. Clean closure action levels for Tanks WM-187 through WM-190.

Contaminant of Concern

Action Level

Contaminant of Concern

Action Level

(Inorganic) (mg/L) (Organic) (mg/L)
Aluminum 3.1E+03 Acetone 9.9E+02
Antimony 6.3E+01 Benzaldehyde 2.3E+04
Arsenic 4.2E-01 Carbon disulfide 9.9E+02
Barium 8.3E+01 Cyclohexane 7.5E+03
Beryllium 5.3E+00 Cyclohexanone 7.0E+03
Cadmium 6.1E-01 2,4-dinitrophenol 1.4E+02
Chromium 9.0E-01 Ethyl acetate 3.0E+03
Cobalt 7.7E+02 Methanol 2.2E+03
Copper 6.0E+02 Methyl ethyl ketone 1.6E+02
Fluoride 7.7E+02 N-nitrosodimethylamine 7.3E-02
Iron 1.7E+03 Phenol 2.4E+03
Lead 4.0E+00 Polychlorinated biphenyl 3.7E-01

(Arocor-1254 and
Manganese 4.9E+02 Aroclor-1260)
Mercury 1.6E-01 Pyridine 4.3E+00
1.4E+03
Nickel 4.4E+02 Toluene
Selenium 8.9E-02 Tributyl Phosphate 5.8E-01
Silver 3.0E+00
Thallium 2.6E+01
Vanadium 2.6E+02
Zinc 1.7E+03

26



4. CLOSURE STRATEGY

The decontamination activities in Tanks WM-180 through WM-186 and WM-103 through
WM-106 have been completed, including the sample collection and analysis of the verification samples
required in each of their associated sampling and analysis plans. Because that cleaning has been
successful, the same closure strategy will be used for Tanks WM-187 through WM-190.

The closure strategies are discussed in the following sections. During closure, a qualified
professional engineer (PE) will review activities, data, closure methodologies, and waste management
practices.

During closure valve boxes shown to have lead (as lead sheeting or lead in valve extensions) in the
INL lead database will be inspected for lead and if present the lead will be removed. Valve boxes that
may have lead include A-2, B-7, B-8, C-20, C-24 and C-38. Lead was removed from C-15 in 2010.

The closure strategy for Tanks WM-187 through WM-190 is designed to meet the clean closure
requirements described in Section 3. The waste will be removed from the tanks, piping, and vaults and
treated in a permitted treatment facility. The tank, vaults, and piping will then be decontaminated.
Following decontamination, sampling and analysis will be performed, followed by data validation, data
evaluation, and comparison of toxicity characteristic leaching procedure levels and ALs. Once the data
indicate that concentrations of hazardous constituents are not RCRA hazardous and are below ALs, clean
closure is achieved and grouting of the tanks, tank vaults, and piping to meet DOE closure requirements
can occur.

Once waste is removed from Tanks WM-187 through WM-190, additional demineralized or
deionized water will be added to the tanks (flushing water) and the process waste lines will be rinsed with
three volumes of water. New steam jets are planned to be installed and lowered to within approximately
1 in. of the tank floors to enhance waste removal. This level is much lower than that of the original steam
jets. The remaining residual will be decontaminated by spraying high-pressure water to clean the tank
walls, agitating the heel, and transferred for treatment at a permitted treatment facility. The demineralized
water and chromate will be removed from the cooling coils. The cooling coils will then be flushed with
water.

To meet DOE closure requirements (DOE-ID 2006), decontamination of the tanks and
contaminated ancillary equipment will be followed by grouting the tanks, vaults, and piping. Furthermore,
process piping will be capped (i.e., placement of a plug, cap, or other method of sealing the pipe) to
minimize escape of hazardous constituents. The simplified closure sequence to be used for the tanks is
shown in Figure 8. Following decontamination, sampling and analysis will be performed, followed by
data validation, data evaluation, and comparison to toxicity characteristic leaching procedure levels and
ALs. Grouting of the tank, vault, and piping to meet DOE closure requirements can occur when the data
indicate that hazardous waste is not left in place and residuals are not RCRA hazardous and are below
ALs.
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Empty to heel with Wash tank and Evaluate and
Existing jets Remove waste sample tank

Figure 8. Simplified RCRA closure sequence for Tanks WM-187 through WM-190.

4.1 Facility Closure

IDAPA 58.01.05.009 and 40 CFR 265.112(b)(7) state that an estimate of the expected year of final
closure for facilities without approved closure plans should be provided. The HWMA/RCRA facility is
the TFF, which must cease use of the remaining tanks by the date established in the current modification
to the Consent Order. The INTEC facility has a future use projection “...that in 50 years the INTEC
would be approaching the end of useful life if no new mission is identified” (DOE-ID 1995). It is
estimated that the INTEC facilities will be closed no sooner than 2035. The following paragraphs provide
a description of the closure unit boundaries.

Tanks WM-180 through WM-186 and WM-103 through WM-106 have been decontaminated and
are no longer in operation. This constitutes a partial closure of the TFF. Some of the piping associated
with these tanks was required to remain operational until each tank was cleaned. These lines will have
been rinsed as part of Phase 5-A of the Phase V closure. This piping is shown on Figures 9 through 12.
Though not specifically included in previous closure plans, some of these lines were decontaminated as
part of those closure activities. For convenience, the piping and components to be closed in Phase 5-A are
presented on the drawings in 4 grids. Each grid includes piping and components collocated around a set of
tanks; Grid 1 WM-182 and WM-183, Grid 2 WM-185 and WM-186, Grid 3 WM-180 and WM-181, and
Grid 4 WM-184. These are noted on the drawings and documented in Appendix C. Figures 21 through 29
show the lines will be taken out of service but do not require decontamination because they have not
contacted hazardous waste. Some smaller lines (i.e., less than 2 in. diameter) are part of the tank system to
be HWMA/RCRA closed but due to size and/or configuration they may not be practical to clean and/or
grout (for DOE closure). These lines are not included in the drawings or listed in Appendix C. However, a
list of the RCRA lines and associated closure actions (as applicable) will be provided to the PE for
inclusion in the documentation for the final facility closure certification. Phase 5-B of the Phase V closure
will include Tanks WM-187 through WM-190. These tanks will remain operational until the permitted
treatment facility is available to process the waste now being held in the tanks. Nine TFF valve boxes will
remain operational until RCRA closure of CPP-604, Process Equipment Waste Evaporator. These valve
boxes are C-37, A-7, B-1, B-2, B-4, B-5. B-9, B-10, and B-11 and are included as ancillary equipment in
the HWMA/RCRA Part B Permit for the INTEC Liquid Waste Management System. Valve boxes A-8,
C-12, and D-4 and junction boxes JB-7 and JB-8 will be closed with PEWE and LET&D.

Because Tanks WM-187 through WM-190 may share associated piping and contaminated ancillary

equipment with other tanks in the TFF, the definition of the tanks and related components or, more
specifically, the tank systems being closed, is necessary.

28



The following line and equipment designators are used in Figures 9 through 29:
. CTA—Steam condensate line
° DVB—Diversion valve box
. HAN, IA, LAS-NN, HIN—50 psi plant/instrument air (Tank Farm only)
° HSA, HS, HSN, HS-NN—High-pressure steam
. JB—1Junction box
. PLA, PUA, PWA, PWM, PL-AR—Process waste lines
° PWM, DC-AR, DCA, CA—Decontamination or transfer line
° RVP—Relief valve pit
. WRN, WRA—Cooling solution return line
. WSN, WSA*—Cooling solution supply line
. SR—Sump riser
. TR—Tank riser
. TWN—sensor lines
. VAN—Sample point.
. VES—Vessel/Tank
. VGA, VGN—Vessel Off-Gas

° VP-AR—Pressure Relief Line

*Line designations CSN, CRN, CSA, and CRA are used interchangeably with WSN, WRN, WSA, and WRA in the
TFF documents and drawings.

The lines on each of the drawings in Figures 9 through 29 have been designated as to the action
that will be taken on the line. These actions are defined based on the following:

° Leave as is: These lines or components have not contacted hazardous or radioactive waste, and
therefore, do not require any action.

. Decontaminate: These lines or components have contacted hazardous or radioactive waste and
require decontamination.

. Grout Only: These lines have not contained hazardous waste but provide a direct pathway for water
to enter the tanks, and therefore, will be grouted to limit potential infiltration.
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. Decontaminate and Grout: These lines or components have contacted hazardous and/or radioactive
waste and require decontamination and allows for grouting to meet DOE closure requirements.

. Previously Decontaminated: These lines were decontaminated as part of a previous closure phase
or some other previous activity.

. Previously Decontaminated and Grout: These lines were decontaminated as part of a previous
closure phase or some other previous activity and require grouting to meet closure requirements of
previous closure phases.

. Sealed: These lines were previously decontaminated and were required to be grouted to meet the
previous phases of closure requirements. However, they have been sealed and there is no longer
access for grouting. Documentation of previous decontamination activities will be provided to the
PE certifying closure.

Phase 5-B of Phase V is comprised of Tanks WM-187 through WM-190 (VES-WM-187 through
VES-WM-190), their associated vaults (CPP-787 through CPP-790), and contaminated ancillary
equipment such as piping and pumps. Figures 13 through 21show the RCRA lines that will be closed in
Phase 5-B of the Phase V closure (NOTE: Figure 21 contains both RCRA and non-RCRA lines).

Figures 21 through 29 show the lines that will be taken out of service but do not require decontamination
because they have not contacted hazardous waste.
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Figure 9. Grid 1 lines to be RCRA closed, Phase 5-A.
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Figure 10. Grid 2 lines to be RCRA closed, Phase 5-A.
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Figure 11. Grid 3 lines to be RCRA closed, Phase 5-A.
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Figure 13. Grid 1 lines to be RCRA closed, Phase 5-B.
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Figure 14. Grid 2 lines to be RCRA closed, Phase 5-B.
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Figure 15. Grid 3 lines to be RCRA closed, Phase 5-B.
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Figure 16. Grid 4 lines to be RCRA closed, Phase 5-B.
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Figure 17. WM-187 lines to be RCRA closed, Phase 5-B.
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Figure 19. WM-189 lines to be RCRA closed, Phase 5-B.
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Figure 22. Grid 1 lines to be non-RCRA closed, Phase 5-B.
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Figure 23. Grid 2 lines to be non-RCRA closed, Phase 5-B.
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Figure 25. Grid 4 lines to be non-RCRA closed, Phase 5-B.
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Figure 29. WM-190 lines to be non-RCRA lines, Phase 5-B.
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4.2 Closure
4.2.1 General Closure Activities

As previously discussed, the Phase V closure will be conducted in two sub-phases, 5-A and 5-B.
Phase 5-A will consist of piping in Grids 1 through 4 that have not been closed under previous closure
plans. Phase 5-B includes Tanks WM-187 through WM-190 and their associated equipment.

4.2.1.1 Phase 5-A Closure Activities The process waste lines to be closed in Phase 5-A will be
flushed or have been flushed as part of valve box decontamination. Process waste lines will be flushed
with three volumes of water. Flushing with three volumes of water has been successfully used to
decontaminate piping in the TFF to remove residual waste from piping, reduce radiation fields, and limit
the potential for airborne radioactivity. Historically, successful decontamination of the lines has been
performed during maintenance and repair work on the systems (i.e., valve replacement or repair requiring
welding of lines). During the performance of repairs, the lines were decontaminated by flushing with
water. Therefore, the pipes will be rinsed but no additional rinsate samples from the pipes will be
collected.

4.2.1.2 Phase 5-B Closure Activities. For Tanks WM-187 through WM-190, the high-pressure
water from a washball (or similar high-pressure nozzle or nozzle arrangement to wash the tank walls and
agitate the tank heels) will be used to rinse the tanks, remove waste, and decontaminate the tanks. The
decontamination fluid for the tanks will be demineralized or deionized water. Water will be obtained from
water sources near the TFF. Liquids and solids will be removed using the steam jets simultaneously with
wall decontamination and heel agitation. The liquids and solids removed from the tanks will be processed
in a permitted treatment facility. A video camera and lighting will be installed to monitor and record
removal and decontamination efforts. For activities where hazardous constituent contamination may exist,
confinement (e.g., temporary enclosures and HEPA filter structures) will be placed to minimize
contamination spread. During Phase 5-B, some equipment (e.g., decontamination, sample, etc.) could be
left if retrieval is not possible.

Some of the contaminated ancillary equipment to the tanks consists of piping, trenches, and
condenser pits. Tables 5 through 9 provide an overview of the ancillary equipment. Appendix C lists the
piping associated with the closure of the tanks.

The tanks use numerous piping routes to transfer waste solutions, VOG, and high-pressure steam to
and from each tank. Valves housed in diversion valve boxes or condenser pits are used to manipulate all

piping transfer routes to and from the TFF tanks.

Table 5. Ancillary equipment closed in Phase 5-B closure.

Equipment Designator Description Comments
DVB-WM-PW-C6 Valve Box Grout
DVB-WM-PW-C16 Valve Box Grout
DVB-WM-PW-C14 Valve Box Grout
DVB-WM-PW-C19 Valve Box Grout
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Table 6. Ancillary equipment associated with WM-187.

Equipment
Designator Description Comments*
TR-22 SS Tank Riser for WM-187 Grout only
TR-23 SS Tank Riser for WM-187 Grout only
TR-24 SS Tank Riser for WM-187 Grout only
TR-25 SS Tank Riser for WM-187 Grout only
TR-30 SS Tank Riser for WM-187 Grout only
SR-5 SS Sump Riser for VES-WM-187 North Sump  Grout only
in Vault CPP-713
SR-6 SS Sump Riser for VES-WM-187 South Sump  Grout only
in Vault CPP-713
CVS-WM-6 Pressure Relief Pit Grout only
DVB-WM-PW-C21  Valve Box Decontaminate
* Grouting required for DOE closure.
Table 7. Contaminated ancillary equipment associated with WM-188.
Equipment
Designator Description Comments*
TR-26 Tank Riser for WM-188 Grout only
TR-27 Tank Riser for WM-188 Grout only
TR-28 Tank Riser for WM-188 Grout only
TR-29 Tank Riser for WM-188 Grout only
TR-31 Tank Riser for WM-188 Grout only
SR-7 Sump Riser for VES-WM-188 North Sump in Grout only
Vault CPP-713
SR-8 Sump Riser for VES-WM-188 South Sumpin  OroUtonly
Vault CPP-713
DVB-WM-PW-C23  Valve Box Decontaminate
DVB-WM-PW-C22  Valve Box Decontaminate

* Grouting required for DOE closure.
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Table 8. Contaminated ancillary equipment associated with WM-189,

Equipment
Designator Description Comments*
TR-32 Tank Riser for WM-189 Grout only
TR-33 Tank Riser for WM-189 Grout only
TR-34 Tank Riser for WM-189 Grout only
TR-35 Tank Riser for WM-189 Grout only
TR-40 Tank Riser for WM-189 Grout only
TR-41 Tank Riser for WM-189 Grout only
SR-9 Sump Riser for VES-WM-189 North Sump in ~ Grout only
Vault CPP-713
SR-10 Sump Riser for VES-WM-189 South Sump in ~ Grout only
Vault CPP-713
SR-13 Sump Riser for VES-WM-189 Cold Sump in Grout only
Vault CPP-713
DVB-WM-PW-C24  Valve Box Decontaminate
RVP-WM-VG-3 Control Pit 3, Relief Valve Pit Grout only
* Grouting required for DOE closure.
Table 9. Contaminated ancillary equipment associated with WM-190.
Equipment
Designator Description Comments*
TR-36 Tank Riser for WM-190 Grout only
TR-37 Tank Riser for WM-190 Grout only
TR-38 Tank Riser for WM-190 Grout only
TR-39 Tank Riser for WM-190 Grout only
TR-42 Tank Riser for WM-190 Grout only
TR-43 Tank Riser for WM-190 Grout only
SR-11 Sump Riser for VES-WM-190 North Sump in ~ Grout only
Vault CPP-713
SR-12 Sump Riser for VES-WM-190 South Sump in ~ Grout only
Vault CPP-713
SR-14 Sump Riser for VES-WM-190 Cold Sump in Grout only
Vault CPP-713
DVB-WM-PW-C25  Valve Box Decontaminate

* Grouting required for DOE closure.
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4.2.2 Tank Isolation and Decontamination of Contaminated Ancillary Systems
(Phase 5-B)

The following discussion outlines the sequence of activities required to decontaminate and isolate
the tanks from the active INTEC system to allow closure activities to take place. The remainder of this
section also describes the decontamination of contaminated ancillary systems associated with the tanks.
The decontamination of ancillary systems is generally sequenced based on a logical progression that
ensures decontaminated areas will not be recontaminated by subsequent operations. Generally, the
sequence of activities is:

. Decontamination and isolation of process waste line
. Removal or abandonment of system components and installation of cleaning equipment
. Decontamination of tank.

The activities have been segregated into stages based on construction logic. The decontamination
sequence and method of isolation may vary based on field conditions. Isolation will prohibit waste from
entering the closed portions of the tank system. Isolation may include, but is not limited to, methods such
as cutting and capping, removing valves, installing barriers or administrative methods such as
lockout/tagout of valves or sealing with grout. Sequencing and isolation information will be provided to
the PE performing closure certification.

Cleaning operations will begin with process inlet lines and end with the steam jet discharge lines
required to remove waters displaced during the initial grout placements in the waste tanks. This logical
progression through lines and equipment ensures that cleaned areas will not be recontaminated as
cleaning operations continue within the closure boundaries. Appendix C shows the closure piping.

4.2.2.1 Process Waste Line Decontamination. Process waste lines to be closed will be
isolated. Process waste lines will be flushed with three volumes of water, which will be drained to the
tanks. Flushing with three volumes of water has been successfully used to decontaminate piping in the
TFF to remove residual waste from piping, reduce radiation fields, and limit the potential for airborne
radioactivity.

4.2.2.2 Removal of System Components. After the covers are removed from the risers using
standard INTEC procedures, liquid level indicators and corrosion coupons installed in the tanks will
either be removed and managed in accordance with applicable regulations as discussed in Subsection 6.3
or abandoned in place. Steam jets will be left in the tanks for use in the decontamination process.

4.2.23 Vault and Tank Decontamination. Water will be introduced into one of the vault
sumps, allowed to flow around the tank and into the sand pad, and be removed with the steam jet in the
opposite side sump. The actual volume of water to be used will depend on the configuration of the vault
and any known contamination present. The installed transfer line radiation detectors in the valve boxes
may be used to track the progress of the decontamination work. Additional water will be added and
samples will be collected from the sump. This process will determine if additional decontamination of the
vault is required. Sampling of the vault sump will provide sufficient data to characterize the vault (the
sump is the lowest point within the vault). If analysis of the samples determines that the concentrations of
contaminants of concern are above the ALs, the water in the sump will be transferred out with the steam
jet and additional water will be added through the sump risers to further decontaminate the vault.
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The tank vault and sumps may be decontaminated prior to the emptying of the tanks. After the
decontamination effort is completed, a ventilation system may be installed on one of the sump risers in
each vault so the water that leaks into the vault will evaporate. This ventilation system should keep the
vault dry most of the year and the larger volumes of water that leak in during the spring will be held in the
vault until it is evaporated by the ventilation system. If a tank leak should occur during this time the
vaults will still contain the leakage, the leak detection systems will still be functioning, and the steam jet
system will still be active to clean the vault and transfer the decontamination solution back into the tank
or to another waste collection system. The primary leak detection instruments will continue to be the tank
level instruments which are recorded continuously, monitored at least twice per day, and alarmed into the
control room. The sump level indicators will continue to serve as the backup leak detection system and
will show a volume increase if a tank leak should occur even with the additional water in the sump/vault
being evaporated.

For Tanks WM-187 through WM-190, the existing steam jets are from 1 3/8 to 10 in. off the
bottom of the tanks. Therefore, new steam jets are planned to be installed and lowered to within
approximately 1 in or less of the tank floor to enhance waste removal. The steam jet will be used to pump
out as much of the tank heels as possible. The washing system used during Phases I through IV will be
used to agitate the heels to allow more effective waste removal from the tanks. The solids will be
suspended in liquid by the agitation as demonstrated by the decontamination of the previous tanks.

The steam jet will not be removed at the end of decontamination but will be effectively
decontaminated by removing thousands of gallons of water from the tank. If the tank liquids do not
contain hazardous waste and meet specified ALs, it will be concluded that the steam jet is also
decontaminated. The tank heel will be sent to a permitted treatment facility for processing. The steam jets
will be operated during washing to remove waste residues. Video systems will be used to evaluate and
record the effectiveness of the tank wall decontamination. The sampling and analysis approach is
described in detail in the SPR (ICP 2012).

The initial tank washing sequence is designed to remove contaminants and provide incidental pH
adjustment of the heels. The final pH in the decontaminated tank residuals will be confirmed to be greater
than 2.0 but less than 12.5.

During tank decontamination, a visual inspection using the remote camera will be made to ensure
that the tank walls and floors are clean. A radiation detection instrument will be used to measure radiation
levels of waste removed from the tanks. When the concentrations of radionuclides are reduced and begin
to stabilize, the effectiveness of further decontamination will be minimal. At that point, decontamination
will cease. The correlation of removal efficiency between radionuclides and metals in the tank will be
sufficient to determine when decontamination efficiency has been maximized.

At the conclusion of decontamination activities, samples of tank residuals will be collected to
determine the concentrations of hazardous constituents remaining in the tanks. Samples will be obtained
using a pump or other sampling device to be installed in a tank riser. These results from these samples
will be used to determine if all hazardous waste has been removed from the tanks and to compare to the
ALs. Samples of the rinsate solution representing the composite of the vault floors will be collected from
the vault sumps. The sampling and analysis approach is described in detail in the SPR. For the sampling
and data quality assessment it is assumed the vault sumps and tanks are the same population.

The samples will be collected and analyzed in accordance with Sampling Procedure (SPR)-194
(ICP 2012) for hazardous constituents and radionuclides in accordance with DOE closure plans. The
sample data will be used to determine if clean closure objectives have been reached. The sample data for
hazardous constituents will be compared to the ALs. If the ALs are exceeded, decontamination may
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resume if it is determined further efforts are likely to be successful. Decontamination will continue until
the process is no longer economical or practical. Landfill closure will be determined at final closure of the
TFF.

4.2.3 VOG Line Decontamination

The VOG lines will be decontaminated through the humidity and condensation during tank
cleaning. The off-gas system maintains a negative pressure on the tanks through the VOG lines. During
the tank cleaning process, the air in the tanks will be extremely humid. As air is drawn through the VOG
lines, water vapor in the air will condense on the walls of the VOG lines and flow back into the tank via
drain lines providing rinsing to surfaces that won’t be reached by the washballs or wash nozzles. No
further actions are required for the VOG lines; therefore, the lines will be grouted as identified in the
figures and Appendix C.

4.2.4 Cooling Coil System Decontamination

The cooling coils will be purged of the demineralized water and chromate then sets of cooling coils
will be connected and decontaminated during closure. Samples will be collected from each set of coils as
described in SPR-194 (ICP 2012). The above ground and other portions of the cooling coil system
equipment will be removed as needed..

The data collected from sampling the cooling coil residuals will be used to determine if the
decontamination was successful. Successful decontamination is defined as removing hazardous waste and
meeting the criteria described in Subsection 2.1. If the concentrations of contaminants exceed the ALs,
decontamination will continue until the process is no longer economical or practical.
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5. COORDINATION WITH OTHER REGULATORY REQUIREMENTS

As an interim status hazardous waste management unit, the TFF closure must comply with
applicable HWMA/RCRA regulations. However, the TFF is also a HLW facility regulated by DOE and
must meet DOE closure requirements. Other actions that will be coordinated with the TFF closure include
CERCLA clean-up of the TFF soils and decisions pursuant to the Idaho High-Level Waste and Facilities
Disposition Final Environmental Impact Statement (DOE 2002) as discussed below.

5.1 DOE Radioactive Waste Management Requirements

Because the TFF is a HLW facility regulated by DOE, this closure must meet the requirements of
DOE Order 435.1 (2001) and its associated guidance and manual (DOE G 435.1-1, 1999;
DOE M 435.1-1, 2001). Closure requirements for HLW facilities are specified in DOE Manual 435.1-1.
The TFF will is being closed under an approved DOE closure plan, in accordance with DOE Order 435.1.

The DOE requires a two-tiered approach to closure plan development, review, and approval. The
Tier 1 closure plan is based on preliminary information and defines and bounds the parameters of the
closure action. Before the grouting of the tanks (TFF Phases 1-1V tanks) could commence under the DOE
(435.1) closure, the following DOE approvals were required:

. Tier 1 approval and Authorization to Proceed with Closure Activities, which was signed by the
U.S. Assistant Secretary for Environmental Management on November 19, 2006. The
Authorization to Proceed stated that the tank residuals met the radiological requirements of the
performance assessment (part of the Tier 1 closure plan) and that grouting of the tanks could
proceed (Rispoli 2008).

. The final Tier 2 Closure Plan, which was signed by DOE-ID after the Tier 1 approval and
Authorization to Proceed. The Tier 2 Closure Plan documents that all prerequisites for final DOE
closure of the Phases I through IV tanks have been met and that final closure (grouting) could
commence (DOE 2006). Once the cleaning of Tanks WM-187 through WM-190 is complete, a
Tier 2 closure plan will be prepared and approved. This plan will discuss how the prerequisites to
DOE closure (grouting) activities have been met. One or more Tier 2 closure plans may be
prepared if the cleaning of a subset of tanks (e.g. WM-190 and WM-188) is complete and DOE-ID
makes a decision to proceed with grouting of the clean tanks while cleaning of the remaining tanks
continues.

. The Section 3116 Determination for the TFF, which was signed by DOE Secretary Samuel W.
Bodman on November 19, 2006. The 3116 Determination demonstrates the stabilized residuals in
the TFF, and the TFF tank system, are not HLW pursuant to the criteria set forth in Section 3116(a)
of the “Ronald Reagan National Defense Authorization Act for Fiscal Year 2005” (NDAA) and
may be disposed of in place at the INL Site (DOE 2006).

5.2 Comprehensive Environmental Response, Compensation, and
Liability Act Requirements

In November 1989, the INL was listed on the National Priorities List (54 Federal Register [FR]
223, 1989). In 1991, the FFA/CO was written to establish a framework for fulfilling both CERCLA
remedial action and RCRA corrective action requirements (DOE-ID 1991). The FFA/CO divides the INL
into 10 waste area groups, which are further divided into OUs. INTEC is designated as Waste Area Group
3 with 14 OUs (DOE-ID 1991).
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For closure of tank systems, HWMA/RCRA requires investigation of associated contaminated
soils. Past leaks from TFF transfer piping have contaminated areas of the TFF soils. The OU 3-13 final
ROD (DOE-ID 1999) stated that investigation of the hazardous constituents in the TFF soils would be
addressed during the OU 3-14 RI/FS (DOE-ID 2004). The OU 3-14 ROD defines the selected remedy as
institutional controls (ICs), monitoring, soil excavation and disposal as necessary, containment, and
additional infiltration controls. (DOE-ID 2007). The OU 3-14 Remedial Design (RD)/Remedial
Action/(RA) Work Plan builds upon the planning elements established in the RD/RA Scope of Work
(DOE-ID 2007) and provides the details necessary for completion of planning and initiation of the OU 3-
14 remedy objectives. The RD/RA Work Plan defines the preferred remedy to protect future workers and
the Snake River Plain Aquifer (DOE-ID 2008). Because of the timing of TFF closure and collocation of
the TFF soils within an operating facility, the OU 3-14 remedy is being implemented in the three phases
discussed below:

. Phase I of the remedy implements the institutional controls, operation and maintenance,
groundwater monitoring, and actions to reduce recharge to the perched water. Actions to be
performed include reduction of anthropogenic water losses, installation of low-permeability
pavement, and drainage improvements outside the tank farm fence.

. Phase II of the remedy implements construction of drainage improvements inside the tank farm.
Low-permeability pavement and drainage ditches will be installed to reduce infiltration of
precipitation that contributes to perched water recharge and to direct it to an evaporation pond. The
construction of the low-permeability pavement (cap) and drainage ditches will be coordinated with
the completion of decontamination, decommissioning and dismantlement (DD&D) efforts to
remove above-ground structures (valve boxes, tank riser access boxes [shield blocks], etc.) from
the Tank Farm area once the HWMA/RCRA closure performance standards for the tanks and
ancillary equipment have been achieved.

. Phase III of the remedy implements the construction of the evapotranspiration cap with capillary
biobarrier over the central and south Tank Farm.

5.3 High-Level Waste and Facilities Disposition Environmental
Impact Statement Requirements

The implementation regulations for the National Environmental Policy Act require development of
a detailed environmental analysis for any proposed federal action that could significantly affect humans
and the environment (40 CFR 1501 through 1508). The final High-Level Waste and Facilities Disposition
Environmental Impact Statement [issued in September 2002 (DOE 2002)], was prepared to fulfill
commitments DOE made as part of the terms of a 1995 settlement agreement and court order with the
State of Idaho (State of Idaho, DOE, and Department of the Navy 1995). Under the agreement and court
order, DOE must cease use of the TFF tanks and treat all HLW currently at the INL so that the waste is
ready for removal from the State of Idaho by 2035. The Record of Decision for the Facilities Disposition
Final Environmental Impact Statement was issued in 2005 (DOE 2005). On November 19, 2006 the DOE
issued an amended ROD (DOE 2006) to the EIS supporting commencement of the performance-based
closure of the TFF in accordance with the HWMA/RCRA closure plans approved by the DEQ. The ROD
was signed following the Secretary of Energy’s 3116 Determination that the residual in the tanks is not
HLW.
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5.4 1992 Notice of Noncompliance/Consent Order

In 1992, a Notice of Noncompliance/Consent Order was established between the Idaho Department
of Health and Welfare (see footnote a, page 2) and the DOE (IDHW 1992). The Notice of
Noncompliance/Consent Order required the DOE to permanently cease use of the tanks in the TFF at the
INL or bring the tanks into compliance with secondary containment requirements as set forth by IDAPA
58.01.05.009 [40 CFR 265.193(d)(4) and (h)]. The second modification to the 1992 Consent Order states:

The “cease use” of the tanks means that DOE must empty the tanks down to
their heels, i.e., liquid level remaining in each tank will be lowered to the
greatest extent possible by the use of existing transfer equipment. Closure plans
developed for these tanks will address the remaining heels and vaults, and the
use of these tanks and equipment for closure including any flushing or other
cleaning of the tanks.

The current modification to the 1992 Consent Order establishes the cease use date.
This plan is the final HWMA/RCRA closure plan for the TFF and addresses cleaning of the tanks and

ancillary equipment such that the concentrations of contaminants of concern in the final rinse water meet
the site-specific action levels (Section 3.2).
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6. WASTE MANAGEMENT

In accordance with IDAPA 58.01.05.006 (40 CFR 262.11), all solid waste generated during the
closure process for Tanks WM-187 through WM-190 is required to be properly characterized to
determine if the waste is hazardous. If so, the waste must be managed as a hazardous waste in accordance
with all applicable HWMA/RCRA regulations and hazardous waste determinations. Circumstances may
arise during closure implementation that requires removal of equipment and treatment for reuse or
disposal rather than leaving (abandonment) the equipment in place.

As stated in more detail in Subsection 1.2, wastes stored in Tanks WM-187 through WM-190
exhibit the hazardous characteristics of corrosivity (HWN D002) and the characteristic of toxicity for lead
(D008), mercury (D009), cadmium (D006), and chromium (D007). Also associated with the waste are
four RCRA-listed waste codes: F001, F002, FO05, and U134 (Gilbert and Venneman 1999).

6.1 Decontamination and Treatment of Equipment for Disposal

Contaminated equipment from Tanks WM-187 through WM-190 closure activities will be
decontaminated or treated for all hazardous constituents present. The presence of hazardous constituents
will be indicated by the baseline sampling results and the historical inventory of wastes managed in the
tanks. Treatment will consist of subjecting the equipment to one or more existing treatment technologies
identified in IDAPA 58.01.05.011 (40 CFR 268.45). The specific technology or technologies will be
selected at the time of closure based on the contaminants subject to treatment, the effectiveness of the
selected technology, and the ability of equipment to be effective in a highly radioactive environment.
Equipment to be disposed of as solid waste will be disposed of in accordance with applicable local, state,
and federal requirements. In some cases, the contaminated equipment may be dismantled, packaged, and
transported to an on-Site or off-Site treatment, storage, and disposal facility. Subsection 6.3 describes
available storage, treatment, and disposal options. Hazardous waste determinations will be performed on
the waste in accordance with 40 CFR 262.11.

6.2 Equipment and Structures to be Reused or Disposed
The following equipment and structures are designated for potential reuse and disposal. The
equipment and structures will be decontaminated before reuse if they become contaminated during

closure activities for Tanks WM-187 through WM-190.

. Tank Closure Equipment—Grout delivery equipment, wash equipment heel sampling equipment,
video equipment, and tank lighting

. Trucks—Ultility, flat-bed, and dump

° Cranes, backhoes, front-end loaders, and excavator

. Temporary VOG System—Blower, filter skids, condensate accumulation receiver tank, and
ducting

. Aboveground transfer lines (disposed)

. Radiological Protection Equipment—Shielding and large area containment tents

. Buildings—Temporary enclosure and construction trailers
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. Miscellaneous—Pipe-cutting tools, liquid catches, buckets, and brushes

. Utilities—Electrical power (protective devices, conductors, and distribution systems), water
(pressure regulators, control valves, and distribution/delivery systems), steam, and/or air
distribution systems, as deemed appropriate

. Direct-heel sampling pump (disposed).

All equipment and structures that have documented contamination, visible signs of contamination,
or known contact with waste materials will be decontaminated. Also, the contaminated equipment may be
dismantled, packaged, and transported to an on-Site storage/treatment facility for decontamination before
reuse (see Subsection 6.3) or for disposal based on a hazardous waste determination. For example, grout
system piping may require decontamination in the INTEC debris treatment facilities before reuse.

6.3 Closure-Generated Waste

The INTEC storage and treatment systems (e.g., PEWE) may be used to store and treat wastes
generated from the following sources:

. Vaults, vault sumps, and liquid removal lines to tanks and to the PEWE
° Condenser pit covers, pits, VOG lines, and VOG drain lines
. Purge liquids and decontamination solutions.

Steam reforming has been selected as the technology for treatment and disposal for the liquid
sodium-bearing and calcined wastes (DOE 2006). If necessary, decontamination materials and residues
(e.g., personal protective equipment, sampling equipment, and HEPA filters) will be placed in containers
labeled with the date of accumulation and a barcode identifier, sampled and analyzed, and held within the
TFF as mixed, low-level, or transuranic waste. Based on process knowledge and the results of analysis,
closure waste will be managed to ensure proper handling, treatment, storage, and disposal. Examples
include, but are not limited or restricted to, the following:

. Hazardous or mixed waste may be accumulated within the area of closure and either sent off-Site
for treatment and disposal or sent to sent to a permitted TSDF. If hazardous waste generated from
the closure activity is maintained within the boundaries of closure for Tanks WM-187 through
WM-190, the 90-day storage limit will not apply; all other handling, packaging, and inspection
rules will apply to protect human health and the environment. The HWMA/RCRA facility closure
requirements specify that the boundaries applicable to cleanup of closed facilities are the unit
boundaries of the unit being closed. The boundaries for DOE HLW facility closures are based on
the performance assessment conducted during closure activities (DOE-ID 2003c).

If applicable, fluids from decontamination may be contained within a work/closure area or

collected in containers until characterization results are obtained to ensure compliant storage and/or
treatment and disposal.
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6.4 Integration with D&D and CERCLA Waste Management

After it has been determined that the closure performance standards have been met for the tanks
and ancillary equipment, inactive structures may be removed by the DD&D activities that support the
CERCLA OU 3-14 remedy. In accordance with the WAG 3 OU Remedial Action/Remedial Design Work
Plan (DOE-ID 2008), “DD&D activities support the OU 3-14 remedy, and debris generated during the
DD&D of surface structures and components on the TFF will be classified as CERCLA waste to be
disposed of in the ICDF upon meeting the Waste Acceptance Criteria (WAC). Contaminated soil and
media that are disturbed and removed during or in support of the CERCLA remediation activities will be
managed based on the actual radioactive and chemical characteristics and concentrations of the media.”

In addition, temporary miscellaneous aboveground structures removed during closure will be
managed under the Action Memorandum for General Decommissioning Activities under the Idaho
Cleanup Project (DOE ID 2009). The addition of miscellaneous aboveground TFF structures to the
Action Memorandum was approved by DEQ and EPA in April, 2012 and allowed actions preparatory to
the final decommissioning of the TFF to be conducted as Non-Time Critical Removal Actions Under
CERCLA.
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7. MAXIMUM EXTENT OF THE OPERATION UNCLOSED

Closure of Tanks WM-187 through WM-190 and the final closure of the TFF represent the final
closure of the INTEC facility. There are lines that are required for ongoing operations that will remain
open. Final closure of the remaining HWMA/RCRA-regulated operational units at INTEC will be
conducted in accordance with applicable approved HWMA/RCRA Part B closure plans.
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8. TIME ALLOWED FOR CLOSURE/EXTENSION

IDAPA 58.01.05.009 (40 CFR 265.113) requires that closure of the TFF must commence within
90 days after receiving the final volume of hazardous wastes or within 90 days after approval of the
closure plan, whichever is later. The regulations allow the State of Idaho Department of Environmental
Quality (DEQ) to approve a longer period to commence closure, provided:

. “The activities required to comply with this paragraph will, of necessity, take longer than 90 days
to complete”

. The operator “has taken and will continue to take all steps to prevent threats to human health and
the environment, including compliance with all applicable interim status requirements.”

The second modification to the Consent Order (IDHW 1998) specifies that DOE must cease use of
Tanks WM-182 through WM-186 by June 30, 2003. The current modification to the 1992 Consent Order
establishes the cease use date for the remaining tanks. Cease use of the tanks means that DOE must empty
the tanks to their heels (e.g., the liquid level remaining in each tank must be lowered to the greatest extent
possible by the use of existing transfer equipment). As described in Section 1, closure of the TFF is being
conducted in phases, with partial closures of groups of tanks leading to final closure of the TFF. IDAPA
58.01.05.009 and 40 CFR 265.113 also require that closure activities be completed in accordance with the
approved closure plan “within 180 days after receiving the final volume of hazardous wastes” or “within
180 days after approval of the closure plan, if that is later.” The DEQ director may approve an extension
to the closure period provided it is demonstrated that:

. “The activities required to comply with this paragraph will, of necessity, take longer than 180 days
to complete”

. The operator “has taken and will continue to take all steps to prevent threats to human health and
the environment from the unclosed but not operating hazardous waste management unit or facility,
including compliance with all applicable interim status requirements.”

Closure activities for the TFF tanks are anticipated to take longer than 180 days to complete for the
following reasons:

° The highly radioactive wastes stored in the tanks will require much of the sampling and waste
removal work to be performed using remote-handling technology, which will require significant
lead times to set up and conduct

. Closure to performance-based standards will involve an iterative process of decontamination,
sampling, analysis, data review, and possibly, additional decontamination.

For these reasons, the closure of each tank in the TFF is likely to require much longer than
180 days. Current planning estimates suggest each partial closure phase will require several years. An
extension to the 180-day period for Phase 5-A closure is requested to 240 days. As previously noted,
Phase 5-B decontamination of Tanks WM-187 through WM-190 cannot be initiated until a permitted
treatment facility is available and the tanks are emptied. An extension is requested to complete closure
856 days after the tanks are emptied.

Quarterly reports will be provided for Phase V closure. The reports will be provided to DEQ within

30 days of the end of each quarter of the fiscal year. The reports will identify the status of the closure
activities, identify the status of the entire closure schedule, and outline any issues or concerns relative to
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the milestone of completing partial closure. Reporting will begin at the end of the first quarter after
approval of the closure plan. The reports will be submitted no later than January 31, April 30, July 31, and
October 31 of each year and will continue until closure is complete. Table 10 lists the durations and
descriptions of the planned activities for Phase V.

The integration of HWMA/RCRA closure and DOE closure is vital to the success of the TFF
closure. Implementation of the DOE Tier 2 closure plan must be coordinated with the implementation of
the HWMA/RCRA closure plan. Preliminary tank and vault washing may commence before these closure
plans are approved.

Table 10. Durations and descriptions of planned activities scheduled for closure of Tanks WM-187
through WM-190 and remaining TFF RCRA piping.

Duration Description
Phase 5-A, Day 0 Upon DEQ approval of the closure plan
240 days or Day 240 Complete flushing of all Phase 5-A lines, as necessary
Phase 5-B, Day 0 On or before the cease use date®
328 days or Day 328 Complete decontamination of tank vaults, tanks, and ancillary

equipment associated with Tanks WM-187 through WM-190

190 days or Day 518 Collect closure certification final rinsate samples, prepare data
quality assessments

248 days or Day 766 Complete grouting specific lines that had not been grouted
during Phases I through IV

90 days or Day 856 Complete closure

60" days after completion of closure PE certification

a. The cease use date is defined in the current modification to the 1992 Consent Order . Cease use of the tanks means DOE
must empty the tanks down to the heels (that is the liquid level remaining in each tank must be lowered to the greatest extent
possible by the use of existing transfer equipment)

b. 40 CFR 265.115 requires submittal of a certification to DEQ within 60 days of completion of closure. Due to the
complexity of this closure, an extension to these 60 days may be requested by DOE prior to the completion of closure.
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9. CLOSURE PLAN MAINTENANCE AND AMENDMENTS

In accordance with IDAPA 58.01.05.009 [40 CFR 265.112(a)], a copy of the most current version
of the closure plan will be maintained by the facility until closure is certified. The plan will be furnished
to the DEQ director, upon request, any time before closure certification. This closure plan will be
modified, as necessary, in accordance with IDAPA 58.01.05.009 [40 CFR 265.112(c)]. The conditions
described in IDAPA 58.01.05.008 (40 CFR 265.112), “Closure Plan; Amendment of Plan,” will be
followed to implement changes to the approved closure plan. Should unexpected events during the
closure period require modification of the approved closure activities or closure schedule, the closure plan
will be amended or the DEQ will be otherwise notified within 30 days of the unexpected event. A written
request detailing the proposed changes and the rationale for those changes, and a copy of the amended
closure plan will be submitted to DEQ for approval. Minor deviations from the approved closure plan,
which are equivalent to or do not compromise the closure requirements and performance standards
identified in the approved closure plan, may be made without prior notification to DEQ. Minor deviations
will be identified in the documentation supporting the registered PE certification.
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10. CERTIFICATION OF CLOSURE

Certification of closure will be provided by a qualified PE and the facility contractor and DOE
Idaho Operations Office, in accordance with IDAPA 58.01.05.009 (40 CFR 265.115), at final closure of
the TFF system. Certification of partial closures is not required (EPA 1998). However PE and owner and
operator certifications for partial closure of each phase have been provided to and accepted by the DEQ.
The Phase V closure certification will provide the certification of closure of tanks WM-187 through -190
including vaults and ancillary equipment, and final TFF closure certification, referencing the partial
closure certifications of Phases I through IV.

Within 60 days of completion of final closure covered by this plan, the owner or operator must
submit to the DEQ director a certification that the hazardous waste management unit has been closed in
accordance with the specifications in the approved closure plans. The certification will be signed by the
owner or operator and by the PE. Documentation supporting the PE’s certification must and will be
furnished to the DEQ director. These actions will meet the certification of closure requirements stated in
40 CFR 265.115. The PE certification information will be submitted to DEQ 60 days after completion of
this closure.

As data are collected in the partial closures of the TFF, the data will be evaluated. Final closure
conditions for the TFF will be determined when the data from tanks WM-187 through -190 and
contaminated ancillary equipment are compared to the TFF ALs. The 95% UCL of the mean of samples
collected from each tank and vault sumps will be compared to the ALs. The cooling coil data will be
evaluated separately using the 95% UCL. Results of the data evaluation and comparison to ALs will be
presented in a Data Quality Assessment Report.

If closure of the TFF systems to the landfill closure standard is necessary, a “Notice in Deed” and
survey plat will be submitted to the Butte County Courthouse in accordance with IDAPA 58.01.05.009
(40 CFR 265.119), and the tanks will be closed in accordance with the contingent landfill closure plan
(DOE-ID 2003a). The survey plat will be prepared and certified by an Idaho professional land surveyor
and will indicate the location and dimensions of the tank system that requires closure to the landfill
standard. The “Notice in Deed” will state the following:

o The land has been used to manage hazardous waste
. Land use is restricted under IDAPA 58.01.05.009 (40 CFR 265.119)

. The facility contractor and/or DOE Idaho Operations Office have an obligatory commitment to
restrict disturbance of the closed landfill unit.

In addition, a record describing the type, location, and quantity of hazardous waste disposed of in

any and all WM-187 through WM-190 tank system components will be submitted to DEQ and the Butte
County Commissioners (IDAPA 58.01.05.009 [40 CFR 265.119]).

73



74



11. COST, FINANCIAL ASSURANCE, AND
LIABILITY REQUIREMENTS

The INL Site is owned and operated by the U.S. Government. Therefore, the facility is, in
accordance with IDAPA 58.01.05.009 [40 CFR 265.140(c)], exempt from the financial requirements of
IDAPA 58.01.05.009 (40 CFR Part 265, Subpart H).
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Appendix A
Detailed INTEC Facility Description

This appendix provides a detailed description of the INTEC TFF to further support the closure
plan. The facilities within the TFF and associated equipment and processes are described.

A-1. INTEC and TANK FARM FACILITY DESCRIPTION

INTEC, formerly known as the Idaho Chemical Processing Plant, is located in the south-central
portion of the INL site. INTEC began operations in 1953 and was historically a fuel reprocessing facility
for defense projects, research, and storage of spent nuclear fuel. The high-level radioactive liquid wastes
generated from fuel reprocessing operations were stored in stainless steel storage tanks contained in
concrete vaults at the TFF.

In 1992, DOE decided to end the fuel reprocessing mission at INTEC. This decision led to the
phase out of fuel dissolution, solvent extraction, product denitration, and other processes. The current
mission of INTEC is to receive and store spent nuclear fuels and radioactive wastes, treat and convert
wastes, and develop new technologies for waste and waste management for DOE. Employees are to do
this in a cost-effective manner that protects the safety of INL Site employees, the public, and the
environment.

The INTEC facility is situated on approximately 200 acres (80 ha) that lie within a perimeter fence.
Located outside the INTEC perimeter fence are parking areas, a helicopter landing pad, the waste water
treatment lagoon, various pits and percolation ponds, and the Tank Farm Project Support Facility. These
areas occupy approximately 55 acres (22 ha).

A-2. TFF TANK CONTENTS AND CONSTRUCTION INFORMATION

The TFF comprises

e Nine 300,000-gal and two 318,000-gal active stainless steel tanks (hereafter referred to as
300,000-gal tanks), each of which is contained within a concrete vault

e Four inactive 30,000-gal stainless steel tanks

e Valve boxes, encasements, and various process and instrumentation piping associated with the tanks
(INEEL 2000).

The physical layout of INTEC and the TFF is depicted in Figure A-1. A conceptual view of the
TFF is depicted in Figure A-2.

A-2.1 300,000-gal Tanks

The 300,000-gal storage tanks, WM-180 through WM-190, are contained in belowground, unlined,
octagonal (WM-180 through WM-186) or square (WM-187 through WM-190) concrete vaults. A
diagram of Tank WM-182 is shown in Figure A-3 as an example of the construction and design of the
tanks. The tanks are stand alone, stainless steel, cylindrically shaped vessels. Each tank is
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administratively limited to storing 285,000 gal of liquid waste. The inside tank diameter and wall height
are 50 ft (15 m) and 21 ft (16.4 m), respectively, with the exception of the 23-ft (7.0-m) high walls for
Tanks WM-180 and WM-181. The higher walls for these two tanks provide a storage capacity of
318,000 gal for each tank.

Tanks WM-182 through WM-190 are constructed with an 11-in. (28-cm) wide horizontal plate
(WM-180 and WM-181 have a 4-in. [10-cm] plate) that connects the top of the tank wall to the dome.
This horizontal plate provides a flat surface for process and instrumentation pipelines to penetrate the
tank. Equally spaced gussets support the plate from underneath. Tank domes are spherical in shape and
rise above the tank wall from 8.5 to 8.7 ft (2.6 to 2.7 m).

Eight of the 11 tanks contain stainless steel cooling coils (all except WM-181, -184, and -186). The
cooling coils maintain the liquid waste temperature below 95°F (35°C) for fluoride-containing waste. The
liquid waste is maintained below these temperatures to minimize tank corrosion. The lower tank
temperature also reduces the liquid surface evaporation rate. Demineralized water in the cooling coils,
along with chromate additives, circulates through a closed system and is cooled by secondary cooling
water.

Access to the 300,000-gal tanks is provided through risers. Each tank has four to five 12-in.
diameter risers. Tanks WM-184 through WM-190 also have 18-in. (46-cm) diameter risers (Tanks
WM-184 through WM-188 have one 18-in. riser, WM-189 and WM-190 have two 18-in. risers). Most
risers have equipment installed in them, such as radio frequency probes for level measurement, corrosion
coupons, or waste transfer equipment (steam jets and airlifts). Two steam jets are located inside each tank,
with the exception of WM-189 and WM-190; these two tanks have one steam jet and one airlift pump. A
single steam jet can transfer waste out of a tank at approximately 50 gal/min. An airlift can transfer waste
out of a tank at approximately 35 gal/min. Table A-1 provides general construction information on the
300,000-gal tanks.

A-2.2 30,000-gal Tanks

The four inactive 30,000-gal tanks are stainless steel belowground tanks on reinforced concrete
pads. The tanks have a diameter of about 11.5 ft, are 38 ft long, and are covered by compacted gravel.
Tanks WM-103, -104, -105, and -106 were buried at depths of 28.5, 29.0, 29.5, and 29.5 ft (8.69, 8.84,
8.99, and 8.99 m), respectively. Like the 300,000-gal tanks, the 30,000-gal tanks do not have secondary
containment that can be certified to meet HWMA (State of Idaho 1983)/RCRA (42 USC 6901 et seq.,
1976) requirements. Unlike the 300,000-gal tanks, the 30,000-gal tanks do not have vaults.

The tanks rest on concrete slabs that are 47.5 ft long by 17 ft wide by 1.25 ft (14.5 by 5.2 by
0.381 m) thick. These slabs were constructed with a 0.75 by 1-ft (0.23 by 0.3-m) high curb surrounding
the slab perimeter to contain leaking waste. A gravel pad was placed inside the curb. Sumps, 2 by 2 by
2-ft (0.6 by 0.6 by 0.6-m) deep were cast into the northeast corner of each concrete slab.

Each tank has a total volume of 30,750 gal (116,400 L). The tanks are horizontal cylinders with
American Society of Mechanical Engineers (ASME) dished heads attached on both ends. Generalized
information and tank dimensions can be found in Table A-2.

Underground pillars anchored to bedrock support the concrete pipe encasements associated with
the 30,000-gal tanks. The base slabs, which the tanks rest on, sit on undisturbed soil.
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Table A-1. Design information summary for the 300,000-gal tanks at the TFF."

WM-180 WM-181 WM-182 WM-183 WM-184 WM-185 WM-186 WM-187 WM-188 WM-189 WM-190
Design organization Foster- Foster- Blaw- Blaw- Blaw- Fluor Fluor Fluor Fluor Fluor Fluor
Wheeler Wheeler Knox Knox Knox Corp. Corp. Corp. Corp. Corp. Corp.
Tank subcontractor Chicago Chicago Chicago Chicago Chicago Chicago  Chicago Hammond Hammond Industrial  Industrial
Bridge and Bridge and Bridge and Bridge and Bridge and Bridge Bridge Iron Iron Contractor  Contractor
Iron Iron Iron Iron Iron and Iron  and Iron s S
Years constructed 1951-1952  1951-1952  1954-1955 1954-1955 1954— 1957 1955- 1958— 1958— 1964 1964
1955 1957 1959 1959
Initial service date 1954 1953 1955 1958 1958 1959 1962 1959 1963 1966 Spare
Design codes Unknown  Unknown API-12C API-12C API-12C API-12C  API-12C API-12C API-12C API-650 API-650
Cooling coils Yes No Yes Yes No Yes No Yes Yes Yes Yes
Tank diameter (ft) 50 50 50 50 50 50 50 50 50 50 50
Tank height to springline 23 23 21 21 21 21 21 21 21 21 21
(ft)
Tank capacity (gal) 318,000 318,000 300,000 300,000 300,000 300,000 300,000 300,000 300,000 300,000 300,000
Lower tank thickness (in.) 0.3125 0.3125 0.3125 0.3125 0.3125 0.3125 0.3125 0.3125 0.3125 0.3125 0.3125
Upper tank thickness (in.) 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25
Corrosion allowance (mils) 50 50 50 50 50 50 50 50 50 50 50
Type of stainless steel 347 347 304L 304L 304 L 304L 304L 304L 304L 304 L 304L
Design specific gravity 1.3 1.3 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4 1.4
Physical characteristic Dimension

Dome height
Approximate total tank volume

Approximate dome volume

8.7 ft (WM-180 and WM-181)"°
2,000 yd* (WM-180 and WM-181) ¢
330 yd® (WM-180 and WM-181)>¢

8.5 ft (WM-182 through WM-190)°
1,825 yd® (WM-182 through WM-190) °¢
300 yd® (WM-182 through WM-190) ¢

a. Data taken from Idaho Nuclear Technology and Engineering Center Tank Farm Facility Conceptual DOE and HWMA/RCRA Closure Approach (INEEL 2000).

b. Values shown in the table are approximations to aid in cost estimation and provide a general tank description.

c. Estimated volume is based on the physical tank volume, not the tank capacity.

d. Volume calculated using standard spherical cap equation, a diameter of 50 ft, and appropriate dome height.
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Table A-2. Design information summary for the 30,000-gal tanks at the TFF.

Tank Identification Number

WM-103

WM-104

WM-105

WM-106

Design organization
Vendor

Years constructed

Total tank volume (gal)
Tank cylindrical length (ft)

Spherical heads (two per column)

Total tank length (ft)

Tank inner diameter (ft)

Tank wall thickness (in.)

Tank supporting base slab size (ft)

Liquid containment perimeter curb
size (in.)

Tank access risers

Sump riser (concrete pipe)

Sump dimensions (ft)

Buried tank depths (dimensions to
tank bottom) (ft)

Blaw-Knox Company
Alloy Fabricators
1954-1955

30,750

38

ASME standard flanged and
dished heads (=2 ft deep)

42
115

11/16

47.5 x 17 x 1.25 thick
12 high x 9 wide

Three 6-in. diameter
One 3-in. diameter
24-in. diameter

Pipe wall is 3 in. thick
2x2x2

28.5

Blaw-Knox Company
Alloy Fabricators
1954-1955

30,750

38

ASME standard flanged and
dished heads (=2 ft deep)

42

11.5

11/16

47.5 x 17 x 1.25 ft thick
12 high x 9 wide

Three 6-in. diameter
One 3-in. diameter
24-in. diameter

Pipe wall is 3 in. thick
2x2x2

28.5

Blaw-Knox Company
Alloy Fabricators
1954-1955

30,750

38

ASME standard flanged and
dished heads (=2 ft deep)

42

11.5

11/16

47.5 x 17 x 1.25 thick
12 high x 9 wide

Three 6-in. diameter
One 3-in. diameter
24-in. diameter

Pipe wall is 3 in. thick
2x2x2

28.5

Blaw-Knox Company
Alloy Fabricators
1954-1955

30,750

38

ASME standard flanged and
dished heads (=2 ft deep)

42
115

11/16

47.5 x 17 x 1.25 ft thick
12 high x 9 wide

Three 6-in. diameter
One 3-in. diameter
24-in. diameter

Pipe wall is 3 in. thick
2x2x2

28.5




All four tanks contain stainless steel, closed loop, recirculating cooling coils to control liquid waste
temperature, evaporation rate, and condensation accumulation. Base slab sump access is provided by a
2-ft (0.6-m) diameter concrete riser that extends to grade level. A permanently installed sump jet pump
obstructs the sump access riser interior.

Access to the 30,000-gal tanks is provided by three 6-in. and one 3-in. diameter risers that reach to
grade level. Tank jets are connected through the tank personnel access and extend underground to the
other TFF locations. Tanks WM-103 and WM-104 are installed with four steam jets, while Tanks
WM-105 and WM-106 are installed with two steam jets for liquid removal.

A-2.3 Vaults

The vault floors are approximately 45 ft (14 m) belowground. The vaults containing the tanks are
of three basic designs: monolithic octagonal, pillar and panel octagonal, or monolithic square. The vault
roofs are covered with approximately 10 ft (3 m) of soil to provide radiation shielding. The vault roofs are
6-in. (20-cm) thick concrete. Details of the various vaults are provided in Table A-3.

A-2.3.1 Monolithic Octagonal Vaults

The two oldest tanks at the TFF, WM-180 and WM-181, were constructed from 1950 to 1952 and
are contained in poured-in-place monolithic octagonal concrete vaults. These are the only vaults that have
been qualified through analytical modeling to meet seismic criteria. The vault floors are octagonal and
were poured on bedrock. They are flat with sump areas cast within the vault floor for liquid drainage.
Vault CPP-180 (Tank WM-180) was installed with two sump areas: 2 by 2 by 4 ft (0.6 by 0.6 by 1 m)
deep in the southeast corner and 2.5 by 2.5 by 2 ft (0.76 by 0.76 by 0.6 m) deep in the northeast corner.
Vault CPP-781 (Tank WM-181) was installed with one sump area 2 by 2 by 4 ft (0.6 by 0.6 by 1 m) deep
in the southwest corner. The concrete vault walls were cast once the vault floors were poured. The
concrete vault roof was cast in place. The vault roof was constructed to rise at an angle from the vault
walls and flatten toward the middle.

A-2.3.2 Pillar and Panel Octagonal Vaults

The five tanks contained in vaults of pillar and panel octagonal construction, Tanks WM-182
through WM-186, were constructed from 1954 to 1957. Also in octagonal vaults, the tanks contained in
the pillar and panel vaults are of prefabricated construction and, therefore, are not considered as robust as
the tanks contained in monolithic vaults (Palmer et al. 1998). The pillar and panel vaults were not
analyzed for and probably would not qualify for Performance Category (PC)-4 seismic criteria.” A
diagram of the pillar and panel vault design is presented in Figure A-4. The octagonal concrete floors
were poured on bedrock. Each floor has a 4-in. (10-cm) slope, beginning at the floor center and tapering
to the curb. This slope creates a conical shaped floor. Sump areas 1 by 1 by 1 ft (0.3 by 0.3 by 0.3 m)
deep located on the north and south side of each vault were cast within the vault floor. There is a
6 by 6-in. (20 by 20-cm) curb cast 6 ft (2 m) in from the concrete base slab. The curb encloses an
octagonal area 51 ft (16 m) wide, encircling a sand pad.

The vault walls are constructed of concrete pillars and panels. The roofs are constructed of similar
materials.

° M. C. Swenson, INEEL, Email to P. A. Tucker, INEEL, “Seismic Qualification of 300,000-gal Tanks,” April 1999.
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Table A-3. Design information summary for Vaults CPP-780 through CPP-786 and CPP-713.

CPP-780 CPP-781 CPP-782 CPP-783 CPP-784 CPP-785 CPP-786 CPP-713
WM-180 WM-181 WM-182 WM-183 WM-184 WM-185 WM-186 WM-187 WM-188 WM-189  WM-190

Design Foster- Foster- Blaw-Knox Blaw-Knox Blaw-Knox Fluor Corp. Fluor Corp. Fluor Fluor Fluor Fluor

organization Wheeler Wheeler Corp. Corp. Corp. Corp.

Years 1951-1952  1951-1952 1954-1955 19541955 19541955 1957 1955-1957 1958-1959  1958-1959 1964 1964

Constructed

Vault type Monolithic Monolithic Pillar and Pillar and Pillar and Pillar and Pillar and Monolithic ~ Monolithic =~ Monolithic =~ Monolithic

octagonal® octagonal® panel panel panel panel panel square® square® square® square®
octagonal octagonal octagonal octagonal octagonal

Inside width (ft) 56 56 58.9 58.9 58.9 58.8 58.8 56 56 56 56

g‘;” thickness 53300175 2330r175 05 0.5 05 0.542 0.542 N=35 N=35 N=35 N=35
S=35 S=35 S=35 S=35
W=1.5 W=1.5 W=35 W=35
E=35 E=35 E=15 E=15

Inside vaultwall 5 53 27.33 32 32 32 32 32 32.6 32.6 32.6 32,6

height (ft)

No. of vault 2 1 2 2 2 2 2 2 2 3 3

risers and sumps

Maximum roof

thickness (ft) 5.75 5.75 3.66 3.66 3.66 3.5 3.5 4.5 4.5 4.0 4.0

Minimum roof

thickness (ft) 1.25 1.25 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5

Vault top to 6.75 6.75 8.5t09 9109.5 9 9 9 9 9 9 9

grade (ft)

Total vault | 3386 3386 3,229 3,229 3,229 3,229 3,229 3,737 3,737 3,737 3,737

volume (yd”)

Vault volume

with tank in vault 1,384 1,384 1,404 1,404 1,404 1,404 1,404 1,911 1,911 1,911 1,911

(yd’)

a. Cast-in-place.




Figure A-4. Pillar and panel vault design at the INTEC TFF.

A-2.3.3 Monolithic Square Vaults

The four tanks contained in reinforced, poured-in-place, monolithic square, four-sectioned
(“four pack”) concrete vaults, Tanks WM-187 through WM-190, were constructed from 1958 to 1964.
The vaults of these tanks are believed to meet PC-4 criteria, but the analysis for qualification was not
performed (Palmer et al. 1998).° The square concrete vault floors were poured side by side on bedrock.
The floors are constructed with a 4-in. (10-cm) slope, beginning at the floor center and tapering to the
curb. The slope creates a conical-shaped floor similar to the pillar and panel vaults. Two sump areas,
12 by 12 by 12 in. (30 by 30 by 30 cm), are cast within the vault floors of WM-187 and WM-188.
WM-189 and WM-190 have three sumps with two (hot sumps) measuring 12 by 12 by 36 in.
(30 by 30 by 90 cm) and one (cold sump) measuring 3 by 5 by 9ft (0.9 by 1.5 by 2.3 m) deep. The sumps
are located in the northwest and southeast corners for the WM-187 and WM-189 vaults, and the northeast
and southwest corners for the WM-188 and WM-190 vaults. A 6 by 6-in. (20 by 20-cm) octagonal curb
was installed inside the square vault. The curb creates an octagonal area 51 ft (16 m) wide, encircling a
sand pad.

. M. C. Swenson, INEEL, Email to P. A. Tucker, INEEL, “Seismic Qualification of 300,000-gal Tanks,” April 1999.



A-2.4 Transfer Equipment

Waste transfer, cooling, decontamination, instrumentation, and vessel off-gas pipelines are
plumbed to individual tanks and vaults. The waste transfer pipe running from the valve boxes to just
outside the vault walls is encased in concrete enclosures with stainless steel liners to prevent radioactive
waste from escaping. The concrete enclosures do not penetrate the vault. Pipes penetrate the vault via a
pipe-in-pipe sleeve. Drains in each concrete encasement allow liquid from a leaking pipe or water
infiltration to flow back to the nearest tank vault. Steam-powered sump jets are installed in the sumps on
the north and south sides of each tank. The sump jets transfer liquid from the vaults to the respective
tanks.

Jet pumps are installed to remove liquid from the tanks. These jet pumps are located 3 to 9.5 in.
(8 to 24 cm) above the tank floor. Permanent steam lines are connected to each jet pump and routed
through underground piping to steam sources within the TFF Control House (CPP-628). A
double-contained process waste is routed underground from the jet pumps to the main transfer/filling
system.

All primary waste lines that transport waste within the TFF are buried and enclosed in pipe
encasements known as secondary containment. The four main types of TFF secondary containment
initially used are

1. Split tile (ceramic cast pipe with concrete joints)
2. Stainless steel-lined concrete troughs

3. Direct-buried pipes in concrete

4. Double-walled stainless steel pipe.

During recent TFF upgrades, most pipe sections encased in ceramic tile were replaced or
abandoned in place. Short sections of ceramic pipe still remain on the active line list that serves Tanks
WM-180 and WM-181. These lines cannot be used unless authorized by upper management.

Any fluid leaking from a process line drains into an encasement and then into a valve box or vault
sump. Leaking fluid is detected by radiation and/or level detection instrumentation. A leaking line is
immediately taken out of service and is not reused until it has been repaired. Waste collected in the valve
box or vault sumps is jetted to Tank WL-133 or drained to Valve Box C12. Wastes collected in Valve
Box C12 also are jetted to WL-133. All wastes are then transferred to the PEWE for processing.

A-2.41 30,000-gal Tank Liquid Transfer Equipment

Permanent sump jet pumps are installed in each of the four sumps associated with these tanks.
Liquid removal jet pumps are installed in each tank, with lines penetrating through the tank personnel
access. The inlets to these tanks are currently disconnected but the outlets are still tied to the TFF piping
system.

A-2.4.2 C-Series Valve Boxes

Valve boxes, located where pipe runs change directions, were constructed to provide protection for
pipe joints, improve valve access, increase protection to workers from contaminated soils, and reduce
valve repair costs by minimizing ground excavation. Valve boxes were installed with sumps and attached



drain lines to transfer liquid waste to vault sumps or the PEWE in the event pipe encasement drains or
process valve leaking occurs.

Each concrete valve box is reinforced and lined with stainless steel. Bitumastic #50, a material
similar to tar thatch, was used as filler around pipe sleeves or on carbon steel piping. The approximate
valve box dimensions are 6 ft long by 6 ft wide by 6.5 ft (2 by 2 by 2.0 m) high with a wall thickness of
6 in. (20 cm). Typically, valve boxes extend approximately 1 ft (0.3 m) aboveground.

A-2.4.3 Process Waste Pipelines

During recent TFF upgrades, most pipe sections encased in split tile either were replaced or
abandoned in place (footnote b, page A-2). Process waste lines and respective secondary containment are
generally covered with 10 to 15 ft (3 to 4.6 m) of soil.

Any fluid leaking from a process line drains into an encasement and then into a valve box or vault
sump. Leaking liquid is detected by radiation and level detection instrumentation. Waste collected in a
valve box or vault sump is jetted to Tank WL-133 (located in Building CPP-604) or drained to Valve
Box C12. Waste collected in Valve Box C12 also is jetted to Tank WL-133. Waste from Tank WL-133 is
sent to the PEWE for processing.

A-3. References
42 USC 6901 et seq., 1976, “Resource Conservation and Recovery Act of 1976,” as amended.

INEEL, 2000, Idaho Nuclear Technology and Engineering Center Tank Farm Facility Conceptual DOE
HWMA/RCRA Closure Approach, INEEL/EXT-99-01066, June 2000.

Palmer, W. B., C. B. Millet, M. D. Staiger, and F. S. Ward, 1998, ICPP Tank Farm Planning through
2012, INEEL/EXT-98-00339, April 1998.

State of Idaho, 1983, “Hazardous Waste Management,” Idaho Statute, Title 39, “Health and Safety,”
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Appendix B

Development of Action Levels for the HWMA/RCRA
Closure of Tanks WM-187, WM-188, WM-189, and WM-190

The INTEC TFF Tanks WM-187, WM-188, WM-189, and WM-190 are to be closed under
HWMA (State of Idaho 1983)/RCRA (42 USC 6901 et seq., 1976) by removal of the waste currently
contained in the tanks and decontamination of the internal tank surfaces. Compliance with the
performance standard for closure of tank systems (40 CFR 265.111 and 265.197) is to be demonstrated
for the tanks by sampling the final rinsate solutions from the decontamination efforts and comparing the
resulting analytical data with ALs developed in this appendix. The ALs for the HWMA/RCRA closure of
Tanks WM-187, WM-188, WM-189, and WM-190 have been developed to ensure that the tanks,
subsequent to completion of closure activities, will be left in a state that is protective of human health and
the environment. This appendix was prepared to present the methodology used to develop ALs specific to
the HWMA/RCRA closure of Tanks WM-187, WM-188, WM-189, and WM-190. The ALs were
developed by defining the acceptable excess cancer risk and hazard quotient thresholds and calculating
corresponding ALs based upon these risk and hazard thresholds. Finally, the excess cancer risk and
hazard for all pathways and contaminants at the developed ALs are presented. The technique for
calculation of ALs described in this appendix will be applied to any additional chains of custody
identified during the course of closure activities for Tanks WM-187, WM-188, WM-189, and WM-190.

This analysis considers two pathways: soil inhalation and soil ingestion to an occupational
receptor. Performing the analysis considering these pathways is very conservative. The EPA guidance
(EPA 1989) states that the soil inhalation and soil ingestion pathways are appropriate for soil
contamination not greater than 10 ft in depth. While the potential soil contamination resulting from liquid
contacting the internal tank surfaces will be greater than 40 ft in depth, these pathways were retained to
ensure the protectiveness of the AL development methodology. In developing the conceptual site model
for this risk assessment, the following assumptions were made:

1. Liquid infiltration contacts the internal tank surfaces

2. Contacting liquid then exits the tank systems with all contaminants of concern (COC) present at
AL concentrations

3. Each liter of contaminated liquid contaminates 1 kg of soil (thus each part per million of
contaminant in the liquid is equivalent to one part per million of contaminant in the soil).

Assumption No. 1 is conservative due to the planned grouting of the tank systems. Once the tanks
have been grouted, it is highly unlikely that water infiltration will contact the internal tank surfaces.
Assumption No. 2 is conservative because it assumes immediate release of liquid contacting the internal
tank surfaces from the tanks to the soil (should such liquid/tank surface contact be possible, which is
unlikely due to grouting). In reality, liquid contacting the internal tank surfaces will remain contained
within the stainless steel tanks and concrete vault. Assumption No. 3 is conservative for three reasons.
First, assuming an average bulk soil density of 1.3 kg/L, and an average soil porosity of 0.45, the void
volume in a typical kilogram of soil is approximately 350 mL. Thus, although the assumption has been
made that each liter of contaminated liquid contaminates 1 kg of soil, in reality, it is only physically
possible for 350 mL of the contaminated liquid to contaminate each kilogram of soil. Second, it is
assumed that the liquid and soil are in contact for sufficient time to allow mass transfer equilibrium to be
reached between the soil column and the liquid, whereas in reality, the water will be flowing through the
soil column and equilibrium will not be reached. Finally, it is assumed that 100% of the contaminant is
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transferred to the soil without regard for partitioning of the contaminant between the soil column and the
water. In reality, a fraction of each of the contaminants will remain contained within the contaminated
liquid.

Step 1: Define the Total Allowable Excess Cancer Risk and Hazard
Quotient to the Future Occupational Receptor

As stated in the assumptions above, the liquid that may come into contact with the closed tank
systems and subsequently contaminate surrounding soil is assumed to exit the tank system and enter the
surrounding soil at the AL concentration. The surrounding soil is then assumed to be contaminated at
equivalent parts per million concentrations. Consequently, risk-based media cleanup standards are
appropriate to establish the allowable excess cancer risk and hazard quotient. Protective media cleanup
standards for human health means constituent concentrations that result in the total residual risk from a
medium to an individual exposed over a lifetime falling within a range from 10 to 10, with a
cumulative carcinogenic risk range. For noncarcinogenic effects, EPA generally interprets protective
cleanup standards to mean constituent concentration that an individual could be exposed to on a daily
basis without appreciable risk of deleterious effect during a lifetime; the hazard index generally should
not exceed 1 (55 FR 46, 1990; 55 FR 145, 1990; 61 FR 85, 1996). To ensure protectiveness of human
health, the most conservative threshold for excess cancer risk, 1.0E—06, will be used for Tanks WM-187,
WM-188, WM-189, and WM-190. Therefore:

° Total allowable risk threshold = 1.0E-06

. Total allowable hazard quotient threshold = 1.0.

Step 2: Define Receptors and Pathways
The pathways considered for developing ALs include:
° Occupational receptor ingestion of contaminated soil

. Occupational receptor inhalation of contaminated soil.

Step 3: Define Contaminants of Concern and Toxicity Parameters

The COC list was developed by defining all HWMA/RCRA-regulated constituents that meet either
of the following criteria:

1. The HWMA/RCRA-regulated constituent was detected during sampling and analysis of the waste
that was contained within Tanks WM-182 and WM-183 and the constituent is listed in the EPA
Region 9 preliminary remediation goal (PRG) table (EPA 2003)*

2. The HWMA/RCRA-regulated constituent was determined to be part of the INTEC liquid waste
stream as described in A Regulatory Analysis and Reassessment of U.S. Environmental Protection
Agency Listed Hazardous Waste Number for Applicability to the INTEC Liquid Waste System
(Gilbert and Venneman 1999).

4. One constituent, 2-hexanone, while not listed in the EPA Region 9 PRG Table, was listed in the EPA Region III Risk-Based
Concentration Table (EPA 2002). This constituent was retained in the COC list, and toxicity information from the Region III
document was used to determine constituent-specific action levels for 2-hexanone.



3. COCs that were included in Phase I, 11, III and IV closer plans but were not detected in any of the
post decontamination sampling were removed from the list for Phase V.

Applying the three criteria defined above allows definition of the complete COC list for
HWMA/RCRA closure of Tanks WM-187, WM-188, WM-189, and WM-190. The complete list of COCs
is provided in Table B-1. As stated in Criterion No. 1, above, detected constituents that are not listed in
the EPA Region 9 PRG table were excluded from the COC list. Constituents excluded for this reason
were calcium, chloride, magnesium, nitrate, phosphate, and sulfate.

Reference doses (RfDs) and slope factors (SFs) for each of the COCs are provided in Table B-1.
This information was obtained from the EPA Region 9 PRG table (EPA 2003). Toxicity information for
2-hexanone was obtained from the EPA Region III risk-based concentration table (EPA 2002). The EPA
Region 9 PRG table does not include inhalation RfDs for antimony, arsenic, cadmium, and chromium. As
requested by the IDEQ, the ingestion RfDs for these four metals were used as both ingestion and
inhalation RfDs. Toxicity information is available for all COCs listed in Table B-1 with the exception of
lead. While there is no specific toxicity information currently available for lead, separate EPA guidance
was used to develop the AL for lead (see Step 8).

The COC list for this closure includes phenol, which was detected during confirmation sampling of
Tank WM-182. Phenol was added to the AL list and included in the calculation of ALs.

Table B-1. COCs and toxicity parameters as provided in the EPA Region 9 PRG table (EPA 2003).

Oral Reference Inhalation Slope Inhalation Reference
Oral Slope Factor Dose Factor Dose

COoC 1/(mg/kg-d) (mg/kg-d) 1/(mg/kg-d) (mg/kg-d)
2,4-dinitrophenol — 0.002 — 0.002
Acetone — 0.9 — 0.9
Aluminum — 1 — 0.0014
Antimony — 0.0004 — —
Aroclor-1260 and 1254 2 0.00002 2 0.00002
Arsenic 1.5 0.0003 15 —
Barium — 0.07 — 0.00014
Benzaldehyde — 0.1 — 0.1
Beryllium — 0.002 8.4 0.0000057
Cadmium — 0.0005 6.3 —
Carbon disulfide — 0.1 — 0.2
Chromium — 0.003 290 0.0000022
Cobalt — 0.02 9.8 0.0000057
Copper — 0.04 — —
Cyclohexane — 1.7 — 1.7
Cyclohexanone — 5 — 5
Ethyl acetate — 0.9 — 0.9
Fluoride — 0.06 — —
Iron — 0.3 — —
Lead — — — —
Manganese — 0.024 — 0.000014
Mercury — 0.0003 — 0.000086
Methanol — 0.5 — 0.5
Methyl Ethly ketone — 0.6 — 1.4
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Table B-1. (continued).

Oral Reference Inhalation Slope Inhalation Reference
Oral Slope Factor Dose Factor Dose

CcocC 1/(mg/kg-d) (mg/kg-d) 1/(mg/kg-d) (mg/kg-d)
Nickel — 0.02 — —
N-nitrosodimethylamine 51 0.000008 49 0.000008
Phenol — 0.3 — 0.3
Pyridine — 0.001 — 0.001
Selenium — 0.005 — —
Silver — 0.005 — —
Thallium — 0.000066 — —
Toluene — 0.2 — 0.11
Tributylphosphate 0.0092 0.2 0.0092 0.2
Vanadium — 0.001 — —
Zinc — 0.3 — —

a. The toxicity information was obtained from the EPA Region III risk-based concentration table (EPA 2002).

Step 4: Define Percentage of Risk and Hazard
to be Applied to Ingestion and Inhalation Scenario

The total allowable excess cancer risk and hazard quotient must be split into the fraction that is
allowable for the ingestion pathway and the fraction that is allowable for the inhalation pathway.
Experience indicates that the ingestion pathway will drive the risk and hazard for the occupational
receptor. Consequently, the majority (99.5%) of the allowable risk and hazard defined in Step 1 above
was assigned to the ingestion pathway as shown in Table B-2.

Table B-2. Pathway-specific allowable risk and hazard.

Ingestion Inhalation Ingestion Inhalation
Total (%) (%) Fraction Fraction
Risk 1.00E-06 99.5 0.5 9.95E-07 5.00E-09
Hazard quotient 1.00E+00 99.5 0.5 9.95E-01 5.00E-03

Step 5: Calculate the COC-Specific Allowable Risk
and Hazard Quotient for Each Pathway

Back-calculation of ALs for COCs requires determination of allowable risk for each COC.° The
sum of all allowable risks must be less than 1.0E-06. To determine the allowable risk for each COC, the
total allowable risk must be apportioned among the COCs. There are several techniques for apportioning
allowable risk among COC:s.

The simplest technique for apportioning allowable risk is to distribute allowable risk equally
among the COCs. Using this technique, the allowable risk is divided by the total number of carcinogenic

°. While this discussion of apportioning risk among COCs is written with respect to determination of action levels using
carcinogenic contaminants and risk-based back-calculation, it applies equally to determination of action levels using
noncarcinogenic contaminants and hazard-based back-calculation.
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COCs and the result is used as the allowable risk for each COC. The problem with this approach is that it
makes no differentiation among COCs with respect to carcinogenic threat to human health. In the case of
the AL determination for the HWMA/RCRA closure of Tanks WM-187, WM-188, WM-189, and
WM-190, the same allowable risk is assigned to a COC that is extremely carcinogenic (N-
nitrosodimethylamine [SF 51 (mg/kg-d)']) and a contaminant that is minimally carcinogenic
(chloroethane [SF 0.0029 (mg/kg-d)']). Using this approach results in ALs that are extremely low (below
detection levels in many instances) for the highly carcinogenic compounds and ALs that are excessively
high for minimally carcinogenic compounds. This approach results in decontamination efforts being
driven by the need to meet a single AL for the most carcinogenic component. The actual COC
concentrations for the less carcinogenic components will be reduced far below ALs, resulting in a total
residual risk far below the threshold of 1.0E—-06. While extremely conservative, this approach results in
ALs that may prove impossible to achieve during closure (particularly those below detection limits).

A second approach uses SF normalization to apportion allowable risk among the COCs. The SFs
for all carcinogenic COCs are summed, and the percent SF contribution to the total is used to determine
the percent of the allowable risk that is apportioned to each COC. In this way, the majority of the
allowable risk is assigned to the COCs that are the most highly carcinogenic. This technique is superior to
the equal distribution technique described above because it results in ALs for highly carcinogenic
contaminants that are above detection limits and realistically achievable, while still maintaining the
overall allowable risk below the regulatory threshold. The problem with this approach for the purposes of
determining ALs for the closure of Tanks WM-187, WM-188, WM-189, and WM-190 is the presence of
the extremely carcinogenic N-nitrosodimethylamine. This contaminant is extremely carcinogenic with
respect to the other COCs present in the tank systems. Using the normalization approach, consequently,
results in the majority of the allowable risk being assigned to this contaminant. This results in greatly
reduced ALs for moderately carcinogenic contaminants such as heavy metals. This approach results in
decontamination efforts being driven by the need to meet ALs for the metals. Due to the chemistry
associated with the contents of the tanks, and the relative ease of decontaminating organic contaminants
versus metals, decontamination to meet the ALs for metals will result in actual concentrations of organic
constituents that will be far below the ALs for these constituents. This would result in a total residual risk
far below the threshold of 1.0E-06. This approach results in ALs for various metals that may prove
impossible to achieve during closure.

While both approaches described above result in ALs that are compliant with the need to reduce
risk below 1.0E—-06, the first approach results in an impracticable AL for the highly carcinogenic
N-nitrosodimethylamine. The second approach results in impracticable ALs for a variety of heavy metals.
A compromise approach balancing the ALs for the amine and the metals to achievable, yet protective,
levels was developed. This third approach uses logarithmic SF normalization to apportion allowable risk
among the COCs. A normalizing power of 0.5 was selected via trial and error that resulted in achievable,
yet compliant ALs for all COCs. Each of the SFs was raised to the power of 0.5. These SFs were then
summed, and the percent contribution to this sum of each SF was determined. This percent contribution
was then used to assign allowable risk to all carcinogenic COCs.

The three approaches above are alternate methods for assigning allowable risk to each COC. The
sum of the allowable risk for each approach is the same, at 1.0E-06. Selection of the third technique
provides ALs that are technically practicable. The true risk resulting from each COC is calculated in Step
7 of this methodology. This true risk is calculated at 9.2E—07, demonstrating that the selected ALs are
compliant with the regulatory threshold of 1.0E—06. The calculation of true residual risk is independent of
the apportioning of allowable risk performed in this step.

As discussed above, allowable risk and hazard quotients for each COC for each pathway were
normalized logarithmically against their expected percent contribution to the overall risk and hazard for
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each pathway. For carcinogenic risk, the square root of the SF for each COC was determined. The
normalized SF percentage was determined by dividing the square root of the SF for each COC by the sum
of the square root of the SFs for all COCs for a given pathway. This percent contribution was then
multiplied by the total pathway-specific allowable risk to calculate the COC- and pathway-specific
allowable risk. To increase the conservativeness of the design, correction factors (discussed below) were
applied to COCs, as necessary, to reduce the total allowable risk for each COC. The resulting COC
pathway-specific allowable risks for ingestion and inhalation are listed in Table B-3.

For noncarcinogenic hazard, the square root of the inverse of the RfD for each COC was
determined. The normalized inverse RfD percentage was determined by dividing the square root of the
inverse RfD for each COC by the sum of the square root of the inverse RfDs for all COCs for a given
pathway. This percent contribution was then multiplied by the total pathway-specific allowable hazard to
calculate the COC- and pathway-specific allowable hazard. To increase the conservativeness of the
design, correction factors (discussed below) were applied to COCs, as necessary, to reduce the total
allowable hazard for each COC. The resulting COC pathway-specific allowable hazard for ingestion and
inhalation are listed in Table B-3.

Table B-3. COC-specific allowable risk and hazard for the soil ingestion and inhalation pathways.

Effective Allowable Effective Allowable Effective Allowable Effective Allowable

COC Ingestion Risk Inhalation Risk Ingestion Hazard Inhalation Hazard
2,4-Dinitrophenol — — 3.44E-02 4.22E-05
Acetone — — 5.37E-04 1.99E-06
Aluminum — — 1.52E-03 5.94E-05
Antimony — — 7.71E-02 0.00E+00
Aroclor-1260 and 1254 1.29E-07 1.9E-10 1.98E-01 4.22E-04
Arsenic 1.10E-07 5.5E-10 1.49E-01 0.00E+00
Barium — — 4.98E-01 1.52E-05
Benzaldehyde — — 1.24E-01 5.97E-06
Beryllium — 4.1E-10 1.98E-02 7.91E-04
Cadmium — 3.5E-11 3.97E-03 0.00E+00
Carbon disulfide — — 4.84E-03 4.22E-06
Chromium — 2.4E-09 1.62E-02 1.27E-03
Cobalt — 7.0E-08 1.90E-02 3.47E-03
Copper — — 7.32E-03 0.00E+00
Cyclohexane — — 2.16E-03 1.45E-06
Cyclohexanone — — 6.89E-04 8.45E-07
Ethyl Acetate — — 1.63E-03 1.99E-06
Fluoride — — 6.29E-03 0.00E+00
Iron — — 2.78E-03 0.00E+00
Lead — — 0.00E+00 0.00E+00
Manganese — — 1.00E-02 9.18E-04
Mercury — — 2.63E-04 5.82E-07
Methanol — — 2.19E-02 2.67E-06
Methyl ethyl ketone — — 1.31E-04 1.60E-06

B-8



Table B-3. (continued).

Effective Allowable Effective Allowable Effective Allowable Effective Allowable

COC Ingestion Risk Inhalation Risk Ingestion Hazard Inhalation Hazard
Nickel — — 1.08E-02 0.00E+00
N-Nitrosodimethylamine 6.52E-07 9.2E-10 3.92E-01 6.68E-04
Phenol — — 3.93E-03 3.45E-06
Pyridine — — 2.10E-03 2.60E-06
Selenium — — 8.71E-06 0.00E+00
Silver — — 2.94E-04 0.00E+00
Thallium — — 1.93E-01 0.00E+00
Toluene — — 3.42E-03 5.69E-06
Tributyl phosphate 9.35E-10 1.3E-11 1.98E-03 4.22E-06
Vanadium — — 1.28E-01 0.00E+00
Zinc — — 2.79E-03 0.00E+00
Total 8.92E-07 7.45E-08 1.93E+00 7.69E-03

Correction factors were used in the risk calculations to lower the ALs of contaminants to meet
regulatory thresholds. Risk calculations alone would produce concentrations greater than the maximum
concentration of contaminants for the toxicity characteristic. Correction factors, therefore, were used to
augment the risk number to ensure hazardous waste is not left in place. Removing hazardous waste is the
first criteria for achieving clean closure for the tank systems.

In an effort to develop ALs at appropriate concentrations and meet project goals for protection of
the public and the environment, correction factors were developed on a case-by-case basis and may vary
for different tank systems. Systems that are fairly accessible and with contamination that can be removed
to low concentrations will have different correction factors than those used for tank systems that are not
easily accessible and where effective decontamination may be more difficult to achieve. Two important
points should be recognized:

. Correction factors are not intended to be the same for all closure actions. Therefore, DOE can
develop ALs as conservative as possible on a project basis.

. The ALs will always be protective of human health and the environment based on the calculated
risks and hazard index.

The use of correction factors is performed to lower ALs to concentrations below regulatory
thresholds while accounting for project-specific challenges to clean closure. The correction factors are not
used to adjust for the uncertainty of any closure project. The difference between the use of correction
factors and accounting for uncertainty is clearly established by the following explanation.

Using conservative assumptions when calculating the risk and hazard quotient negates uncertainties
associated with meeting the performance standard for clean closure. Examples of the conservative

assumptions used in AL calculation are listed below:

. Risk and hazard indices are based on the total number of constituents that may be detected in the
unit. Actually, some of these constituents (particularly organic compounds) will not be present after
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waste removal and decontamination. For example N-nitrosodimethylamine is a significant
contributor to risk. However, it is likely that this compound will not be detected during final
sampling. The total risk will then be reduced by the amount contributed by
N-nitrosodimethylamine. The calculated risk for N-nitrosodimethylamine from soil ingestion and
inhalation is 6.48E—07. This is the greatest potential risk contributor in Tanks WM-187, WM-188,
WM-189, and WM-190.

. The probability of detecting N-nitrosodimethylamine after decontamination is based on the
decontamination factor that is necessary to reduce the maximum detected concentration to one that
is below the detection limit. This decontamination factor is approximately 15. While the
decontamination factor for reducing the concentration of mercury to below the AL is more than
100. The relationship between the two decontamination factors indicates N-nitrosodimethylamine
will likely be completely removed.

Step 6: Calculate the COC- and Pathway-Specific Action Levels
from Allowable Risk and Hazard Calculated in Step 5

The equations used to relate risk, intake factor, and SF or RfD to excess cancer risk or hazard
quotient are given in Step 7. These equations were obtained from EPA guidance (EPA 1989). The
risk-based COC-specific ALs were calculated from COC-specific allowable risk by dividing the
COC-specific allowable risk (see Table B-3) by the intake factor coefficient (see Step 7) and the
COC-specific SF (see Table B-1). The hazard-based COC-specific ALs were calculated from
COC-specific allowable hazard quotients by dividing the COC-specific allowable hazard quotient
(see Table B-3) by the intake factor coefficient (see Step 7) and multiplying by the RfD (see Table B-1).
The COC-specific ALs for the ingestion and inhalation pathways resulting from COC-specific allowable
risk and COC-specific allowable hazard are listed in Table B-4. To be conservative, the minimum
pathway-specific AL was used as the overall AL. The final effective ALs are provided in the right-hand
column of Table B-4.

Table B-4. Pathway-specific and effective action levels for each COC.

Action Level Action Level Action Level

Action Level (mg/Kg) (mg/Kg) (mg/Kg) Effective
(mg/Kg) Inhalation Ingestion Inhalation Action Level
CoC Ingestion Risk Risk Hazard Hazard (mg/Kg)
2,4-Dinitrophenol — — 1.41E+02 3.29E+03 1.4E+02
Acetone — — 9.89E+02 6.97E+04 9.9E+02
Aluminum — — 3.10E+03 3.23E+03 3.1E+03
Antimony — — 6.31E+01 — 6.3E+01
Aroclor-1260 and 1254 3.70E-01 1.01E+01 8.11E+00 3.29E+02 3.7E-01
Arsenic 4.20E-01 3.95E+00 9.16E+01 — 4.2E-01
Barium — — 7.12E+04 8.30E+01 8.3E+01
Benzaldehyde — — 2.54E+04 2.32E+04 2.3E+04
Berylium — 5.30E+00 8.11E+01 1.75E+02 5.3E+00
Cadmium — 6.10E-01 4.06E+00 — 6.1E-01
Carbon disulfide — — 9.89E+02 3.29E+04 9.9E+02
Chromium — 9.00E-01 9.94E+01 1.09E+02 9.0E-01
Cobalt — 7.75E+02 7.77TE+02 7.70E+02 7.7E+02
Copper — — 5.99E+02 — 6.0E+02
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Table B-4. (continued).

Action Level Action Level Action Level

Action Level (mg/Kg) (mg/Kg) (mg/Kg) Effective
(mg/Kg) Inhalation Ingestion Inhalation Action Level

CoC Ingestion Risk Risk Hazard Hazard (mg/Kg)
Cyclohexane — — 7.51E+03 9.58E+04 7.5E+03
Cyclohexanone — — 7.04E+03 1.64E+05 7.0E+03
Ethyl Acetate — — 3.00E+03 6.97E+04 3.0E+03
Flouride — — 7.71E+02 — 7.7E+02
Iron — — 1.70E+03 — 1.7E+03
Lead — — — — 4.0E+00
Manganese — — 4.93E+02 5.00E+02 4.9E+02
Mercury — — 1.61E-01 1.95E+00 1.6E-01
Methanol — — 2.23E+03 5.19E+03 2.2E+03
Methyl Ethyl ketone — — 1.60E+02 8.69E+04 1.6E+02
Nickel — — 4.41E+02 — 4 4E+02
N-Nitrosodimethylamine 7.30E-02 2.04E+00 6.41E+00 2.08E+02 7.3E-02
Phenol — — 2.41E+03 4.02E+04 2.4E+03
Pyridine — — 4.30E+00 1.01E+02 4.3E+00
Selenium — — 8.91E-02 — 8.9E-02
Silver — — 3.00E+00 — 3.0E+00
Thallium — — 2.61E+01 — 2.6E+01
Toluene — — 1.40E+03 2.44E+04 1.4E+03
Tributyl Phosphate 5.81E-01 1.49E+02 8.11E+02 3.29E+04 5.8E-01
Vanadium — — 2.61E+02 — 2.6E+02
Zinc — — 1.71E+03 — 1.7E+03

a. The AL for lead cannot be determined using a risk-based approach, as there are currently no established toxicity parameters for lead. The AL
for lead was developed as described in Step 8.

Step 7: Determine the True Excess Cancer Risk and Hazard Quotient
Resulting in the Action Levels Calculated in Step 7

Soil concentrations resulting from the calculated ALs were used as a starting point to assess the
risk and hazard to the occupational receptor via the soil ingestion and inhalation pathways. The results of
this analysis are provided in Table B-5. The table also includes the cumulative risk and hazard posed by
both pathways. The calculation spreadsheets are shown on the following pages in Equations (B-1)
through (B-9) and Tables B-6 through B-9.



Table B-5. Cumulative excess cancer risk resulting from soil ingestion and soil inhalation pathways to an
occupational receptor from contaminated soil at the effective action levels presented in Table B-4.

Hazard Hazard
Risk Risk Quotient Quotient
(Ingestion  (Inhalation (Ingestion (Inhalation  Total Hazard

COC Pathway)  Pathway) Total Risk Pathway) Pathway) Quotient
2,4-Dinitrophenol - - - 3.44E-02 1.81E-06 3.44E-02
Acetone - - - 5.37E-04 2.83E-08 5.37E-04
Aluminum - - - 1.52E-03 5.69E-05 1.58E-03
Antimony - - - 7.71E-02 - 7.71E-02
Aroclor-1260 and 1254 1.29E-07 6.8E-12 1.29E-07 9.03E-03 4.75E-07 9.03E-03
Arsenic 1.1E-07 5.79E-11 1.10E-07 6.84E-04 - 6.84E-04
Barium - - — 5.80E-04 1.52E-05 5.95E-04
Benzaldehyde - - — 1.14E-01 5.97E-06 1.14E-01
Beryllium - 4.1E-10 4.10E-10 1.30E-03 2.39E-05 1.32E-03
Cadmium - 3.54E-11 3.54E-11 5.96E-04 - 5.96E-04
Carbon disulfide - - - 4.84E-03 1.27E-07 4.84E-03
Chromium - 2.4E-09 2.40E-09 1.47E-04 1.05E-05 1.58E-04
Cobalt - 6.94E-08 6.94E-08 1.88E-02 3.47E-03 2.23E-02
Copper - - - 7.32E-03 - 7.32E-03
Cyclohexane - - - 2.16E-03 1.14E-07 2.16E-03
Cyclohexanone - - - 6.89E-04 3.62E-08 6.89E-04
Ethyl Acetate - - - 1.63E-03 8.56E-08 1.63E-03
Fluoride - - - 6.29E-03 - 6.29E-03
Iron - - - 2.78E-03 - 2.78E-03
Lead - - - - - -
Manganese - - - 1.00E-02 9.05E-04 1.09E-02
Mercury - - - 2.63E-04 4.82E-08 2.63E-04
Methanol - - - 2.19E-03 1.15E-07 2.19E-03
Methyl ethyl ketone - - - 1.31E-04 2.94E-09 1.31E-04
Nickel - - - 1.08E-02 - 1.08E-02
N-Nitrosodimethylamine  6.52E-07 3.29E-11 6.52E-07 4.46E-03 2.35E-07 4.46E-03
Phenol - - - 3.93E-03 2.07E-07 3.93E-03
Pyridine - - - 2.10E-03 1.11E-07 2.10E-03
Selenium - - - 8.71E-06 - 8.71E-06
Silver - - - 2.94E-04 - 2.94E-04
Thallium - - - 1.93E-01 - 1.93E-01
Toluene - - - 3.42E-03 3.27E-07 3.42E-03
Tributyl Phosphate 9.35E-10 4.92E-14 9.35E-10 1.42E-06 7.46E-11 1.42E-06
Vanadium - - - 1.28E-01 - 1.28E-01
Zinc - - - 2.79E-03 - 2.79E-03
Total 8.92E-07 7.23E-08 9.65E-07 6.45E-01 4.49E-03 6.49E-01
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Occupational Soil Ingestion

Intake Factor = (CxF]xEFxCFj y (IRxEDj (B-1)
AT BW
where
C = contaminant concentration (mg/kg) (contaminant dependent)
FI = fraction ingested from source = 1
EF = exposure frequency (day/year) = 250
CF = conversion factor (kg/mg) = 1.00E-06
AT = averaging time (day) = 2.55E+04
IR = ingestion rate (mg/day) = 50
ED = exposure duration (year) = 25
BwW = body weight (kg) = 70.
Assumption: Each liter of leachate contaminates 1 kg of soil.
Risk = Intake Factor x Slope Factor (B-2)
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Table B-6. Calculation of excess cancer risk for an occupational soil ingestion scenario using the action
levels provided in Table B-4.

Intake Slope
Intake Factor Factor
Factor/C (mg/Kg- (Kg- Risk
Constituent C (mg/Kg) (1/day) day) day/mg) Risk Percentage
2,4-Dinitrophenol 1.41E+02 1.75E-07 2.47E-05 0.00E+00 - -
Acetone 9.89E+02 1.75E-07 1.73E-04  0.00E+00 - -
Aluminum 3.10E+03 1.75E-07 543E-04  0.00E+00 - -
Antimony 6.31E+01 1.75E-07 1.10E-05 0.00E+00 - -
Aroclor-1260 and 1254 3.70E-01 1.75E-07 6.47E-08  2.00E+00 1.29E-07 14.49%
Arsenic 4.20E-01 1.75E-07 7.35E-08 1.50E+00 1.10E-07 12.34%
Barium 8.30E+01 1.75E-07 1.45E-05 0.00E+00 - -
Benzaldehyde 2.32E+04 1.75E-07 4.07E-03 0.00E+00 - -
Beryllium 5.30E+00 1.75E-07 9.29E-07  0.00E+00 - -
Cadmium 6.10E-01 1.75E-07 1.07E-07  0.00E+00 - -
Carbon disulfide 9.89E+02 1.75E-07 1.73E-04  0.00E+00 - -
Chromium 9.00E-01 1.75E-07 1.58E-07 0.00E+00 - -
Cobalt 7.70E+02 1.75E-07 1.35E-04  0.00E+00 - -
Copper 5.99E+02 1.75E-07 1.05E-04  0.00E+00 - -
Cyclohexane 7.51E+03 1.75E-07 1.31E-03 0.00E+00 - -
Cyclohexanone 7.04E+03 1.75E-07 1.23E-03 0.00E+00 - -
Ethyl Acetate 3.00E+03 1.75E-07 5.25E-04  0.00E+00 - -
Fluoride 7.71E+02 1.75E-07 1.35E-04  0.00E+00 - -
Iron 1.70E+03 1.75E-07 2.98E-04  0.00E+00 - -
Lead 4.00E+00 1.75E-07 7.00E-07  0.00E+00 - -
Manganese 4.93E+02 1.75E-07 8.63E-05 0.00E+00 - -
Mercury 1.61E-01 1.75E-07 2.82E-08 0.00E+00 - -
Methanol 2.23E+03 1.75E-07 391E-04  0.00E+00 - -
Methyl ethyl ketone 1.60E+02 1.75E-07 2.81E-05 0.00E+00 - -
Nickel 4.41E+02 1.75E-07 7.72E-05 0.00E+00 - -
N-Nitrosodimethylamine 7.30E-02 1.75E-07 1.28E-08 5.10E+01 6.52E-07 73.06%
Phenol 2.41E+03 1.75E-07 4.22E-04  0.00E+00 - -
Pyridine 4.30E+00 1.75E-07 7.53E-07 0.00E+00 - -
Selenium 8.91E-02 1.75E-07 1.56E-08 0.00E+00 - -
Silver 3.00E+00 1.75E-07 5.26E-07  0.00E+00 - -
Thallium 2.61E+01 1.75E-07 4.57E-06  0.00E+00 - -
Toluene 1.40E+03 1.75E-07 2.45E-04  0.00E+00 - -
Tributyl Phosphate 5.81E-01 1.75E-07 1.02E-07 9.20E-03 9.35E-10 0.10%
Vanadium 2.61E+02 1.75E-07 4.57E-05 0.00E+00 - -
Zinc 1.71E+03 1.75E-07 3.00E-04  0.00E+00 - -
Total 8.93E-07 100.00%
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Occupational Soil Inhalation

Intake Factor = [C XIRXEF < ET x ED] (B-3)
BW x AT x PEF
where
C = soil contaminant concentration (mg/kg) (contaminant dependent)
IR = inhalation rate (m’/hr) = 0.83
EF = exposure frequency (day/year) = 250
ET = exposure time (hour/day) = 8
ED = exposure duration (year) = 25
BW = body weight (kg) =70
AT = averaging time (day) = 2.55E+04
PEF = particulate emission factor (m*/kg) (calculated).
PEF:LSx5.8E+10(m_4J (B4)
A kg
where
LS = prevailing wind field dimension (m) = 49.65
A = area of contamination (m?) = 1140.15.
Assumption: Each liter of leachate contaminates 1 kg of soil.
Risk = Intake Factor x Slope Factor (B-5)
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Table B-7. Calculation of excess cancer risk for an occupational soil inhalation scenario using the action
levels provided in Table B-4.

Intake
Factor/C  Intake Factor  Slope Factor Risk
Constituent C (mg/Kg) (1/day) (mg/Kg-day)  (Kg-day/mg) Risk Percentage
2,4-Dinitrophenol 1.41E+02 9.21E-12 1.30E-09 0.00E+00 - -
Acetone 9.89E+02 9.21E-12 9.10E-09 0.00E+00 - -
Aluminum 3.10E+03 9.21E-12 2.85E-08 0.00E+00 - -
Antimony 6.31E+01 9.21E-12 5.81E-10 0.00E+00 - -
Aroclor-1260 and 1254 3.70E-01 9.21E-12 3.40E-12 2.00E+00 6.80E-12 0.01%
Arsenic 4.20E-01 9.21E-12 3.86E-12 1.50E+01 5.79E-11 0.08%
Barium 8.30E+01 9.21E-12 7.64E-10 0.00E+00 - -
Benzaldehyde 2.32E+04  9.21E-12 2.14E-07 0.00E+00 - -
Beryllium 5.30E+00  9.21E-12 4.88E-11 8.40E+00 4.10E-10 0.57%
Cadmium 6.10E-01 9.21E-12 5.61E-12 6.30E+00 3.54E-11 0.05%
Carbon disulfide 9.89E+02 9.21E-12 9.10E-09 0.00E+00 - -
Chromium 9.00E-01 9.21E-12 8.29E-12 2.90E+02 2.40E-09 3.32%
Cobalt 7.70E+02 9.21E-12 7.08E-09 9.80E+00 6.94E-08 95.93%
Copper 5.99E+02 9.21E-12 5.51E-09 0.00E+00 - -
Cyclohexane 7.51E+03 9.21E-12 6.91E-08 0.00E+00 - -
Cyclohexanone 7.04E+03 9.21E-12 6.48E-08 0.00E+00 - -
Ethyl Acetate 3.00E+03 9.21E-12 2.76E-08 0.00E+00 - -
Fluoride 7.71E+02 9.21E-12 7.10E-09 0.00E+00 - -
Iron 1.70E+03 9.21E-12 1.57E-08 0.00E+00 - -
Lead 4.00E+00  9.21E-12 3.68E-11 0.00E+00 - -
Manganese 4.93E+02 9.21E-12 4.54E-09 0.00E+00 - -
Mercury 1.61E-01 9.21E-12 1.48E-12 0.00E+00 - -
Methanol 2.23E+03 9.21E-12 2.06E-08 0.00E+00 - -
Methyl ethyl ketone 1.60E+02 9.21E-12 1.47E-09 0.00E+00 - -
Nickel 4.41E+02 9.21E-12 4.06E-09 0.00E+00 - -
N-Nitrosodimethylamine ~ 7.30E-02 9.21E-12 6.72E-13 4.90E+01 3.29E-11 0.05%
Phenol 2.41E+03 9.21E-12 2.22E-08 0.00E+00 - -
Pyridine 430E+00  9.21E-12 3.96E-11 0.00E+00 - -
Selenium 8.91E-02 9.21E-12 8.20E-13 0.00E+00 - -
Silver 3.00E+00  9.21E-12 2.77E-11 0.00E+00 - -
Thallium 2.61E+01 9.21E-12 2.40E-10 0.00E+00 - -
Toluene 1.40E+03 9.21E-12 1.29E-08 0.00E+00 - -
Tributyl Phosphate 5.81E-01 9.21E-12 5.34E-12 9.20E-03 4.92E-14 0.00%
Vanadium 2.61E+02 9.21E-12 2.40E-09 0.00E+00 - -
Zinc 1.71E+03 9.21E-12 1.58E-08 0.00E+00 - -
Total 7.24E-08 100.00%
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Occupational Soil Ingestion

Intake Factor = (CxF]xEFxCFj y (IRxEDj (B-6)
AT BW
where
C = contaminant concentration (mg/kg) (contaminant dependent)
FI = fraction ingested from source = 1
EF = exposure frequency (day/year) = 250
CF = conversion factor (kg/mg) = 1.00E-06
AT = averaging time (day) = 9.13E+03
IR = ingestion rate (mg/day) = 50
ED = exposure duration (year) = 25
BwW = body weight (kg) = 70.
Assumption: Each liter of leachate contaminates 1 kg of soil.
Hazard = Intake Factor/Reference Dose (B-7)
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Table B-8. Calculation of hazard quotient for an occupational soil ingestion scenario using the action
levels provided in Table B-4.

Intake Reference Hazard
C Factor/C  Intake Factor Dose Hazard Quotient
Constituent (mg/kg) (1/day) (mg/kg/day)  (mg/kg/day)  Quotient (%)
2.,4-Dinitrophenol 1.41E+02 4.89E-07 6.89E-05 2.00E-03 3.44E-02 5.34%
Acetone 9.89E+02 4.89E-07 4.84E-04 9.00E-01 5.37E-04 0.08%
Aluminum 3.10E+03 4.89E-07 1.52E-03 1.00E+00 1.52E-03 0.24%
Antimony 6.31E+01 4.89E-07 3.09E-05 4.00E-04 7.71E-02 11.95%
Aroclor-1260 and 1254 3.70E-01 4.89E-07 1.81E-07 2.00E-05 9.03E-03 1.40%
Arsenic 4.20E-01 4.89E-07 2.05E-07 3.00E-04 6.84E-04 0.11%
Barium 8.30E+01 4.89E-07 4.06E-05 7.00E-02 5.80E-04 0.09%
Benzaldehyde 2.32E+04  4.89E-07 1.14E-02 1.00E-01 1.14E-01 17.60%
Beryllium 5.30E+00  4.89E-07 2.59E-06 2.00E-03 1.30E-03 0.20%
Cadmium 6.10E-01 4.89E-07 2.98E-07 5.00E-04 5.96E-04 0.09%
Carbon disulfide 9.89E+02 4.89E-07 4.84E-04 1.00E-01 4.84E-03 0.75%
Chromium 9.00E-01 4.89E-07 4.40E-07 3.00E-03 1.47E-04 0.02%
Cobalt 7.70E+02 4.89E-07 3.76E-04 2.00E-02 1.88E-02 2.92%
Copper 5.99E+02 4.89E-07 2.93E-04 4.00E-02 7.32E-03 1.13%
Cyclohexane 7.51E+03 4.89E-07 3.67E-03 1.70E+00 2.16E-03 0.33%
Cyclohexanone 7.04E+03 4.89E-07 3.44E-03 5.00E+00 6.89E-04 0.11%
Ethyl Acetate 3.00E+03 4.89E-07 1.47E-03 9.00E-01 1.63E-03 0.25%
Fluoride 7.71E+02 4.89E-07 3.77E-04 6.00E-02 6.29E-03 0.97%
Iron 1.70E+03 4.89E-07 8.33E-04 3.00E-01 2.78E-03 0.43%
Lead 4.00E+00  4.89E-07 1.96E-06 0.00E+00 - -
Manganese 4.93E+02 4.89E-07 2.41E-04 2.40E-02 1.00E-02 1.56%
Mercury 1.61E-01 4.89E-07 7.88E-08 3.00E-04 2.63E-04 0.04%
Methanol 2.23E+03 4.89E-07 1.09E-03 5.00E-01 2.19E-03 0.34%
Methyl ethyl ketone 1.60E+02 4.89E-07 7.83E-05 6.00E-01 1.31E-04 0.02%
Nickel 4.41E+02 4.89E-07 2.16E-04 2.00E-02 1.08E-02 1.67%
N-Nitrosodimethylamine 7.30E-02 4.89E-07 3.57E-08 8.00E-06 4.46E-03 0.69%
Phenol 2.41E+03 4.89E-07 1.18E-03 3.00E-01 3.93E-03 0.61%
Pyridine 430E+00  4.89E-07 2.10E-06 1.00E-03 2.10E-03 0.33%
Selenium 8.91E-02 4.89E-07 4.36E-08 5.00E-03 8.71E-06 0.00%
Silver 3.00E+00  4.89E-07 1.47E-06 5.00E-03 2.94E-04 0.05%
Thallium 2.61E+01 4.89E-07 1.28E-05 6.60E-05 1.93E-01 29.95%
Toluene 1.40E+03 4.89E-07 6.84E-04 2.00E-01 3.42E-03 0.53%
Tributyl Phosphate 5.81E-01 4.89E-07 2.84E-07 2.00E-01 1.42E-06 0.00%
Vanadium 2.61E+02 4.89E-07 1.28E-04 1.00E-03 1.28E-01 19.76%
Zinc 1.71E+03 4.89E-07 8.38E-04 3.00E-01 2.79E-03 0.43%
Total 6.45E-01 100.00%




Occupational Soil Inhalation

Intake Factor = [C XIRXEF < ET x ED] (B-8)
BW x AT x PEF
where
C = soil contaminant concentration (mg/kg) (contaminant dependent)
IR = inhalation rate (m’/hr) = 0.83
EF = exposure frequency (day/year) = 250
ET = exposure time (hour/day) = 8
ED = exposure duration (year) = 25
BW = body weight (kg) =70
AT = averaging time (day) = 9.13E+03
PEF = particulate emission factor (m*/kg) (calculated).
ppp_ LSx 5.8E+10(m_4J
A kg
where
LS = prevailing wind field dimension (m) = 49.65
A = area of contamination (m?) = 1140.15.
Assumption: Each liter of leachate contaminates 1 kg of soil.
Hazard = Intake Factor/Reference Dose (B-9)
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Table B-9. Calculation of hazard quotient for an occupational soil inhalation scenario using the action
levels provided in Table B-4.

Intake Reference Hazard
C Factor/C  Intake Factor Dose Hazard Quotient
Constituent (mg/kg) (1/day) (mg/kg-day) (mg/kg/day)  Quotient (%)
2,4-Dinitrophenol 1.41E+02 2.57E-11 3.62E-09 2.00E-03 1.81E-06 0.04%
Acetone 9.89E+02 2.57E-11 2.54E-08 9.00E-01 2.83E-08 0.00%
Aluminum 3.10E+03 2.57E-11 7.97E-08 1.40E-03 5.69E-05 1.27%
Antimony 6.31E+01 2.57E-11 1.62E-09 0.00E+00 - -
Aroclor-1260 and 1254 3.70E-01 2.57E-11 9.50E-12 2.00E-05 4.75E-07 0.01%
Arsenic 4.20E-01 2.57E-11 1.08E-11 0.00E+00 - -
Barium 8.30E+01 2.57E-11 2.13E-09 1.40E-04 1.52E-05 0.34%
Benzaldehyde 2.32E+04 2.57E-11 5.97E-07 1.00E-01 5.97E-06 0.13%
Beryllium 5.30E+00 2.57E-11 1.36E-10 5.70E-06 2.39E-05 0.53%
Cadmium 6.10E-01 2.57E-11 1.57E-11 0.00E+00 - -
Carbon disulfide 9.89E+02 2.57E-11 2.54E-08 2.00E-01 1.27E-07 0.00%
Chromium 9.00E-01 2.57E-11 2.31E-11 2.20E-06 1.05E-05 0.23%
Cobalt 7.70E+02 2.57E-11 1.98E-08 5.70E-06 3.47E-03 77.26%
Copper 5.99E+02 2.57E-11 1.54E-08 0.00E+00 - -
Cyclohexane 7.51E+03 2.57E-11 1.93E-07 1.70E+00 1.14E-07 0.00%
Cyclohexanone 7.04E+03 2.57E-11 1.81E-07 5.00E+00 3.62E-08 0.00%
Ethyl Acetate 3.00E+03 2.57E-11 7.71E-08 9.00E-01 8.56E-08 0.00%
Fluoride 7.71E+02 2.57E-11 1.98E-08 0.00E+00 - -
Iron 1.70E+03 2.57E-11 4.38E-08 0.00E+00 - -
Lead 4.00E+00 2.57E-11 1.03E-10 0.00E+00 - -
Manganese 4.93E+02 2.57E-11 1.27E-08 1.40E-05 9.05E-04 20.15%
Mercury 1.61E-01 2.57E-11 4.14E-12 8.60E-05 4.82E-08 0.00%
Methanol 2.23E+03 2.57E-11 5.75E-08 5.00E-01 1.15E-07 0.00%
Methyl ethyl ketone 1.60E+02 2.57E-11 4.12E-09 1.40E+00 2.94E-09 0.00%
Nickel 4.41E+02 2.57E-11 1.13E-08 0.00E+00 - -
N-Nitrosodimethylamine ~ 7.30E-02 2.57E-11 1.88E-12 8.00E-06 2.35E-07 0.01%
Phenol 2.41E+03 2.57E-11 6.20E-08 3.00E-01 2.07E-07 0.00%
Pyridine 4.30E+00 2.57E-11 1.11E-10 1.00E-03 1.11E-07 0.00%
Selenium 8.91E-02 2.57E-11 2.29E-12 0.00E+00 - -
Silver 3.00E+00 2.57E-11 7.72E-11 0.00E+00 - -
Thallium 2.61E+01 2.57E-11 6.71E-10 0.00E+00 - -
Toluene 1.40E+03 2.57E-11 3.60E-08 1.10E-01 3.27E-07 0.01%
Tributyl Phosphate 5.81E-01 2.57E-11 1.49E-11 2.00E-01 7.46E-11 0.00%
Vanadium 2.61E+02 2.57E-11 6.70E-09 0.00E+00 - -
Zinc 1.71E+03 2.57E-11 4.40E-08 0.00E+00 - -
1.41E+02 2.57E-11 3.62E-09 2.00E-03 1.81E-06 0.04%
Total 4.49E-03 100.00%
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Step 8: Determine an Action Level for Lead

Of the COCs currently applicable to Tanks WM-187, WM-188, WM-189, and WM-190, only lead
does not have a RfD or a SF. The following discussion offers an approach for establishing an AL for lead.
Soil screening guidance (EPA 2001) suggests a lead soil concentration of 400 mg/kg based on Revised
Interim Soil Lead Guidance for CERCLA Sites and RCRA Corrective Action Facilities (EPA 1994). The
liquid lead concentration is calculated using the definition of Ky. The K, value is the ratio of the soil
concentration to the liquid concentration. Thus, the AL is calculated by dividing the suggested soil
concentration for lead by the Ky. The K of lead is 100 cm’/g (EPA 1996). With these values, lead AL is
calculated at 4 mg/L.
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Appendix C
Piping List and Associated Equipment
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Appendix C
Piping List and Associated Equipment
Table C-1 lists the piping associated with the Phase 5-A Tanks closure. Table C-2 lists the RCRA

piping associated with the Phase 5-B closure. Table C-3 lists the non-RCRA piping associated with the
Phase 5-B closure. The tables describe past use, point of origin and termination, and function.
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Table C-1. Phase 5-A RCRA closure lines.

Line Number

Description

Drawing

Point of Origin

Point of Termination

Comments

1" PLA-104770
1" PLA-104771
1" PLA-104766
3" PUA-1033
3" PUA-1035
3" PUA-1232
3" PUA-1233
1" PUA-1031
3" PUA-1013
3" PUA-1005
3" PUA-1030
3" PUA-1038
3" PUA-1039
1" PLA-104767
1" PLA-104768
1" PLA-104769
1" PLA-104772
1" PLA-104774
1" PLA-104775
1" PLA-104776
3" PLA-104703
3" PUA-1014
3" PUA-1032
3" PUA-1036

Valve Box Drain
Valve Box Drain
Valve Box Drain
Process Waste
Process Waste
Process Waste
Process Waste
Drain Line
Process Waste
Process Waste
Process Waste
Process Waste
Process Waste
Valve Box Drain
Valve Box Drain
Valve Box Drain
Drain line

Valve Box Drain
Valve Box Drain
Valve Box Drain
Process Waste
Process Waste
Process Waste

Process Waste

GRID1-RCRA
GRID1-RCRA
GRID1-RCRA
GRID1/3/4/2-RCRA

GRID1/GRID3-RCRA
GRID1/GRID2-RCRA
GRID1/GRID2-RCRA
GRID2/GRID4-RCRA
GRID2/GRID4/GRID3-RCRA

GRID2-RCRA
GRID2-RCRA
GRID2-RCRA
GRID2-RCRA

GRID3/GRID1-RCRA
GRID3/GRID1-RCRA
GRID3/GRID1-RCRA
GRID3/GRID1-RCRA

GRID3-RCRA

GRID3/GRID1-RCRA

GRID3-RCRA
GRID3-RCRA
GRID3/4/2-RCRA
GRID3-RCRA
GRID3-RCRA

DVB-WM-PW-C6
DVB-WM-PW-C5
DVB-WM-PW-C2
DVB-WM-PW-C2
DVB-WM-PW-C5
DVB-WM-PW-B8
DVB-WM-PW-B8
DVB-WM-PW-B1
JB-2B
DVB-WM-PW-B3
DVB-WM-PW-B3
DVB-WM-PW-C14
DVB-WM-PW-C19
DVB-WM-PW-C4
DVB-WM-PW-C3
DVB-WM-PW-C8
DVB-WM-PW-C7
DVB-WM-PW-C10
DVB-WM-PW-C9
DVB-WM-PW-C12
3" PUA-1036
DVB-WM-PW-C7
DVB-WM-PW-C4
DVB-WM-PW-C9

1" PLA-104767

1" PLA-104767

1" PLA-104767
DVB-WM-PW-C15
DVB-WM-PW-C7
DVB-WM-PW-B5
DVB-WM-PW-B5
VES-WM-186 SR-4
DVB-WM-PW-B2
DVB-WM-PW-C15
DVB-WM-PW-C15
3" PUA-1030
DVB-WM-PW-B2
DVB-WM-PW-C12
1" PLA-104767

1" PLA-104767

1" PLA-104767

1" PLA-104767

1" PLA-104767
DVB-WL-PL-C37
DVB-WM-PW-C10
DVB-WM-PW-B3
3" PUA-1033
DVB-WM-PW-C7

Sealed
Sealed
Sealed
Previously Decontaminated
Previously Decontaminated
Previously Decontaminated

Previously Decontaminated

Abandoned—Previously Decontaminated

Abandoned—Previously Decontaminated

Previously Decontaminated
Previously Decontaminated
Previously Decontaminated
Previously Decontaminated
Sealed

Sealed

Sealed

Sealed

Sealed

Sealed

Abandoned—Leave As Is
Line NOT Used—Grout Only
Previously Decontaminated
Previously Decontaminated

Previously Decontaminated
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Table C-2. Phase 5-B RCRA closure lines

Line Number Description Drawing Point of Origin Point of Termination Comments

Previously Decontaminated

1 1/4" PLA-104701 Sump Jet Discharge =~ GRID1-RCRA VES-WM-182 SR-19 DVB-WM-PW-C6 and Grout
Capped Near VES-WM-183 Previously Decontaminated

1 1/4" PLA-104702  Sump Jet Discharge ~ GRID1-RCRA SR-21 DVB-WM-PW-C6 and Grout
Previously Decontaminated

1 1/2” PUA-XXX Sump suction line GRID1-RCRA SR-19 1 74 PLA-104701 and Grout
Previously Decontaminated

1 1/2” PUA-XXX Sump suction line GRID1-RCRA SR-21 1 /4 PLA-104702 and Grout

1 1/2" PLA-104701

8" WRN-1031

8" WSN-1031

1" PLA-104782

1" PLA-104783

1" PUA-1210
1" PUA-1214

1 1/4" PLA-104707

1 1/4" PLA-104708

2" PUA-1039

2" PUA-1095

3” PLA-1040
3" PUA-1005
3" PUA-1005
3" PUA-1014
3" PUA-1030
3" PUA-1030
3" PUA-1218

Sump Jet Discharge

Cooling Water
Return

Cooling Water
Supply

Valve Box Drain
Valve Box Drain

Valve Box Drain
Drain Line

Sump Jet Discharge
Sump Jet Discharge
Process Waste
Process Waste

Process Waste
Process Waste
Process Waste
Process Waste
Process Waste
Process Waste
Process Waste

GRID1/GRID3-RCRA

GRID1/GRID2-RCRA

GRID1/GRID2-RCRA

GRID2-RCRA

GRID2-RCRA

GRID2/187-RCRA

GRID2-RCRA/C-PIT

GRID2/4-RCRA

GRID2/4-RCRA

GRID2-RCRA

GRID2-RCRA

GRID2-RCRA
GRID2-RCRA
GRID2-RCRA
GRID2-RCRA
GRID2-RCRA
GRID2-RCRA
GRID2-RCRA

DVB-WM-PW-C6

CPP-628

CPP-628

DVB-WM-PW-C19

DVB-WM-PW-C14

DVB-WM-PW-B5
CONTROL PIT 2

VES-WM-185 SR-2

VES-WM-186 SR-4

VES-WM-186 TR-12

VES-WM-186 TR-12

VES WM-186

DVB-WM-PW-B3
DVB-WM-PW-B2
DVB-WM-PW-B3
DVB-WM-PW-B3
DVB-WM-PW-B2
DVB-WM-PW-B4

DVB-WM-PW-C10

6" WRN-1031

6" WSN-1031

1" PLA-104773 to
DVB-WM-PW-C12

1" PLA-104773 to
DVB-WM-PW-C12

DVB-WM-PW-B9

CONDENSER PIT 1/CPP-743

DVB-WM-PW-C16

DVB-WM-PW-C16

DVB-WM-PW-C19

DVB-WM-PW-C19

37 PUA 1014

DVB-WM-PW-B2
DVB-WM-PW-B4
DVB-WM-PW-B2
DVB-WM-PW-B2
DVB-WM-PW-B4
DVB-WM-PW-B5

Previously Decontaminated
Decontaminate
Decontaminate
Previously Decontaminated

Previously Decontaminated

Abandoned —Previously
Decontaminated

Decontaminate

Previously Decontaminated
and Grout

Previously Decontaminated
and Grout

Previously Decontaminated
and Grout

Previously Decontaminated
and Grout

Previously Decontaminated
and Grout

Previously Decontaminated
Decontaminate
Previously Decontaminated
Previously Decontaminated
Decontaminate

Decontaminate
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Table C-2 continued

Line Number Description Drawing Point of Origin Point of Termination Comments
3" PUA-1219 Process Waste GRID2-RCRA DVB-WM-PW-B4 DVB-WM-PW-BS5 Decontaminate
3" PUA-1220 Process Waste GRID2/187/189-RCRA DVB-WM-PW-B5 DVB-WM-PW-B11 Decontaminate
3" PUA-1221 Process Waste GRID2/187/189-RCRA DVB-WM-PW-B5 DVB-WM-PW-B11 Decontaminate
Abandoned —Previously
3" PUA-1223 Process Waste GRID2/187-RCRA Capped @ DVB-WM-PW-B9 Capped @ DVB-WM-PW-B10 Decontaminated
Cooling Water
6" WRN"-1031 Return GRID2-RCRA 8" WRN-1031 CPP-634 Decontaminate
Cooling Water
6" WSN-1031 Supply GRID2-RCRA 8" WSN-1031 CPP-634 Decontaminate
Cooling Water
8" WRN-1261 Return GRID2/187-RCRA/C-PIT 8" WRN-1031 6" WRN-1261 Decontaminate
Cooling Water
8" WSN-1261 Supply GRID2/187-RCRA 8" WSN-1031 6" WSN-1261 Decontaminate
1" PUA-205 Valve Box Drain GRID3-RCRA DVB-WM-PW-A2 3" PLA-100163 Grout Only
1 1/2" PLA-104705 @ Previously Decontaminated
1 1/4" PLA-104704  Sump Jet Discharge ~ GRID3-RCRA VES-WM-180 SR-16 DVB-WM-PW-C11 and Grout
1 1/2" PLA-104705 @ Previously Decontaminated
1 1/4" PLA-104705 Sump Jet Discharge ~ GRID3-RCRA VES-WM-181 SR-17 DVB-WM-PW-C11 and Grout
1 1/2" PLA-104705  Sump Jet Discharge =~ GRID3-RCRA DVB-WM-PW-C11 DVB-WM-PW-C12 Previously Decontaminated
3" PLA-100163 Valve Box Drain GRID3-RCRA 1" PUA-205 DVB-WL-PW-C8 Grout Only
3" PLA-104710/
1 1/2" PLA-104710 to
3" PLA-104703 Process Waste GRID3-RCRA DVB-WM-PW-C10 DVB-WM-PW-C12 Previously Decontaminated
3" PLA-104710/1 1/2" PLA-
3" PLA-104710 Process Waste GRID3-RCRA 104710 DVB-WM-PW-C12 Decontaminate
3" PLA-104710 Process Waste GRID3-RCRA DVB-WM-PW-C12 DVB-WL-PL-C37 Decontaminate
1" PLA-104777 Valve Box Drain GRID3-RCRA DVB-WM-PW-C11 DVB-WM-PW-C12 Decontaminate
3" PWM-48048C Process Waste GRID3-RCRA DVB-WM-PW-C8 DVB-WL-PL-C37 Grout Only
1" PLA-104784 Valve Box Drain GRID4-RCRA DVB-WM-PW-C16 1" PLA-104773 Decontaminate
Previously Decontaminated
1 1/4" PLA-104706  Sump Jet Discharge =~ GRID4-RCRA VES-WM-184 SR-22 DVB-WM-PW-C16 and Grout
1" PUA-1312 Valve Box Drain C-PIT CONTROL PIT 3 CONDENSER PIT 1 CPP-743 Decontaminate
2" CA-1201 Decon Solution C-PIT/GRID2-RCRA CONDENSER PIT 1 CPP-743  CONDENSER PIT 1 CPP-743 Leave As Is
2" CA-1202 Decon Solution C-PIT/GRID2-RCRA CONDENSER PIT 1 CPP-743  CONDENSER PIT 1 CPP-743 Leave As Is

1" DCAR-152567

Decon Solution

187-RCRA

DVB-WM-PW-B10

3" PUA-1221 @
DVB-WM-PW-B10

Decontaminate
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Line Number Description Drawing Point of Origin Point of Termination Comments
3" PUA-1220 @
1" DCAR-152568 Decon Solution 187-RCRA DVB-WM-PW-B10 DVB-WM-PW-B10 Decontaminate
1" PLA-104773 Valve Box Drain 187/GRID2/4/3-RCRA DVB-WM-PW-C23 DVB-WM-PW-C12 Decontaminate
1" PLA-104779 Valve Box Drain 187-RCRA DVB-WM-PW-C21 1" PLA-104773 Decontaminate
Abandoned—Previously
1" PUA-1210 Valve Box Drain 187-RCRA DVB-WM-PW-B9 VES-WM-187 SR-5 Decontaminated
Abandoned—Previously
1" PUA-1217 VB drain 187-RCRA JB-7 VES-WM-187 SR-6 Decontaminated
1 1/4" PLA-104709  Sump Discharge 187-RCRA VES-WM-187 SR-6 DVB-WM-PW-C23 Decontaminate
3" PLA-104703 /
187/188/GRID2/4/3- 3" PLA-104710 to
11/2" PLA-104710 Valve Box Drain RCRA DVB-WM-PW-C23 DVB-WM-PW-C12 Decontaminate
1 1/2" PUA-1205 @
112" PUA-1211 Process Waste 187/GRID2-RCRA/C-PIT  DVB-WM-PW-C18 VES-WM-187 Decontaminate
1 1/2" WRA-1231to  Cooling Water
1260 Return 187-RCRA VES-WM-187 CPP-635 Decontaminate
1 1/2" WSA-1231to  Cooling Water
1260 Supply 187-RCRA CPP-635 VES-WM-187 Decontaminate
2" PUA-1092 Process Waste 187-RCRA VES-WM-187 TR-30 DVB-WM-PW-C21 Decontaminate
2" PUA-1202 Process Waste 187-RCRA VES-WM-187 TR-30 DVB-WM-PW-C21 Decontaminate
Vault to Tank
2" PUA-1208 Transfer 187-RCRA VES-WM-187 SR-6 VES-WM-187 Decontaminate
Vault to Tank
2" PUA-1209 Transfer 187-RCRA VES-WM-187 SR-5 VES-WM-187 Decontaminate
Aboveground Line—
Currently Not Installed—
2" PWL-AR-157464  Process Waste 187-RCRA VES-WM-187 TR-22 DVB-WM-PW-C21 Leave As is
3" PUA-1221 @ DVB-WM-
3" PUA-1089 Process Waste 187-RCRA PW-B9 VES-WM-187 Decontaminate
3" PUA-1220 @ DVB-WM-
3" PUA-1090 Process Waste 187-RCRA PW-B9 VES-WM-187 Decontaminate
3" PUA-1220 @
3" PUA-1201 Process Waste 187-RCRA DVB-WM-PW-C22 DVB-WM-PW-B9 Decontaminate
3" PUA-1202 Process Waste 187-RCRA DVB-WM-PW-C21 3" PUA-1201 Decontaminate
Cooling Water
6" WRN-1261 Return 187-RCRA 8" WRN-1261 CPP-635 Decontaminate
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Cooling Water

6" WRN-1337 Return 187/189-RCRA 8" WRN-1337 CPP-636 Decontaminate
Cooling Water

6" WSN-1261 Supply 187-RCRA 8" WSN-1261 CPP-635 Decontaminate
Cooling Water

6" WSN-1337 Supply 187/189-RCRA 8" WSN-1337 CPP-636 Decontaminate
Cooling Water

8" WRN-1337 Return 187-RCRA 8" WRN-1261 6" WRN-1337 Decontaminate
Cooling Water

8" WSN-1337 Supply 187-RCRA 8" WSN-1261 6" WSN-1337 Decontaminate
Vent Off-gas for

10" VGA-1202 187 187/GRID2-RCRA/C-PIT  VES-WM-187 MW-3 Control Pit 2 Grout Only with Tank

1" PLA-104714 Process Waste 188/GRID2-RCRA/C-PIT DVB-WM-PW-C18 1 1/2" PLA-104710 Decontaminate

1" PLA-104780 Valve Box Drain 188/GRID2/4/3-RCRA DVB-WM-PW-C22 1" PLA-104773 Decontaminate

1 1/4" PLA-104711 Sump Discharge 188-RCRA VES-WM-188 SR-7 DVB-WM-PW-C23 Decontaminate

1 1/2" PUA-1205 Condenser Drain 188/GRID2-RCRA/C-PIT  VES-WM-188 CONDENSER PIT 1 CPP-743 Decontaminate

1 1/2" WRA-1201to  Cooling Water

1230 Return 188-RCRA VES-WM-188 CPP-635 Decontaminate

1 1/2" WSA-1201to  Cooling Water

1230 Supply 188-RCRA CPP-635 VES-WM-188 Decontaminate

2" PUA-1091 Process Waste 188-RCRA VES-WM-188 TR-31 DVB-WM-PW-C22 Decontaminate

2" PUA-1201 Process Waste 188-RCRA VES-WM-188 TR-31 DVB-WM-PW-C22 Decontaminate
Vault to Tank

2" PUA-1206 Transfer 188-RCRA VES-WM-188 SR-8 VES-WM-188 Decontaminate
Vault to Tank

2" PUA-1207 Transfer 188-RCRA VES-WM-188 SR-7 VES-WM-188 Decontaminate

Aboveground Line—
Currently Not Installed—

2" PWL-AR-157515 Process Waste 188-RCRA VES-WM-188 TR-28 DVB-WM-PW-B5 Leave As is

3" PUA-1203 Process Waste 188-RCRA DVB-WM-PW-B9 VES-WM-188 Decontaminate

3" PUA-1204 Process Waste 188-RCRA DVB-WM-PW-B9 VES-WM-188 Decontaminate

10" VGA-1201 Vent Off Gas 188/GRID2-RCRA/C-PIT  VES-WM-188 MW-4 JB-WM-PW-6/Control Pit 2 Grout Only with Tank

3/4" DCAR Decon Stub 189-RCRA DVB-WM-PW-B11 3" PWA-1220/ JB-8 Decontaminate

3/4" DCAR Decon Stub 189-RCRA DVB-WM-PW-B11 3" PWA-1221/JB-8 Decontaminate
Sump Jet Discharge

1" PLA-104710 Line 188/190-RCRA DVB-WM-PW-C25 DVB-WM-PW-C23 Decontaminate
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Sump Jet Discharge 1" PLA-104710 to
1" PLA-104713 Line 189/188/190-RCRA DVB-WM-PW-C24 DVB-WM-PW-C23 Decontaminate
1" PLAR-110537 Process Waste 189-RCRA VES-WM-189 SR-10 DVB-WM-PW-C25 Decontaminate
Abandoned—Previously
1" PUA-1310 Valve Box Drain 189-RCRA JB-8 VES-WM-189 SR-10 Decontaminated
Abandoned—Previously
1" PUA-1325 Valve Box Drain 189-RCRA DVB-WM-PW-B10 VES-WM-189 SR-9 Decontaminated
2" PUA-1317 @
1 1/4" PLA-104715 Sump Dicharge 189/188-RCRA VES-WM-189 SR-13 DVB-WM-PW-C23 Decontaminate
1 1/2" PUA-1305 Process Waste 189/GRID2-RCRA/C-PIT  CONDENSER PIT 1/CPP-743  VES-WM-189 Decontaminate
1 1/2" WRA-1301to  Cooling Water
1318 Return 189-RCRA VES-WM-189 CPP-636 Decontaminate
1 1/2" WSA-1301to  Cooling Water
1318 Supply 189-RCRA 6" WSN-1337 to CPP-636 VES-WM-189 Decontaminate
Vault to Tank
2" PUA-1306 Transfer 189-RCRA VES-WM-189 SR-10 VES-WM-189 Decontaminate
Vault to Tank
2" PUA-1307 Transfer 189-RCRA VES-WM-189 SR-9 VES-WM-189 Decontaminate
3" PUA-1313 to
2" PUA-1313 Process Waste 189-RCRA VES-WM-189 TR-41 DVB-WM-PW-B10 Decontaminate
2" PUA-1317 Process Waste 189-RCRA VES-WM-189 SR-13 1 1/4" PLA-104715 Decontaminate
2" PWL-AR-157516  Aboveground Line 189-RCRA VES-WM-189 TR-35 DVB-WM-PW-C24 Leave As Is
Cooling Water
2" WRN-1338 Return 189-RCRA VES-WM-189 SR-13 2" PUA-1317 Abandonded—Leave As Is
Abandoned—Previously
3" PUA-1223 Process Waste 189-RCRA DVB-WM-PW-B11 Capped @ DVB-WM-PW-B10 Decontaminated
3" PUA-1301 Process Waste 189/190-RCRA VES-WM-189 TR-40 DVB-WM-PW-B10 Decontaminate
3" PUA-1303 Process Waste 189-RCRA DVB-WM-PW-B10 VES-WM-189 Decontaminate
3" PUA-1304 Process Waste 189-RCRA DVB-WM-PW-B10 VES-WM-189 Decontaminate
10" VGA-1301 Vent Off Gas 189/GRID2-RCRA/C-PIT  VES-WM-189 MW-5 Control Pit 3 Grout Only with Tank
Sump Jet Disch
1" PLA-110541 Line 190-RCRA VES-WM-190 SR-11 DVB-WM-PW-C25 Decontaminate
Sump Jet Disch
1 1/2" PLA-104786 Line 190-RCRA 2" PWA-1318 DVB-WM-PW-C23 Decontaminate
190/189/GRID2- 1 1/2" PUA-1305 @
112" PUA-1311 Process Waste RCRA/C-PIT CONTROL PIT 3 VES-WM-190 Decontaminate
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1 1/2" WRA-1319to  Cooling Water
1336 Return 190-RCRA VES-WM-190 CPP-636 Decontaminate
11/2" WSA-1319to  Cooling Water
1336 Supply 190-RCRA CPP-636 VES-WM-190 Decontaminate

Vault to Tank
2" PUA-1308 Transfer 190-RCRA VES-WM-190 SR-12 VES-WM-190 Decontaminate

Vault to Tank
2" PUA-1309 Transfer 190-RCRA VES-WM-190 SR-11 VES-WM-190 Decontaminate

3" PUA-1302 to

2" PUA-1314 Jet Discharge 190-RCRA VES-WM-190 TR-43 DVB-WM-PW-C25 Decontaminate

Sump Jet Disch
2" PWA-1318 Line 190-RCRA VES-WM-190 SR-14 1 1/2" PLA-104786 Decontaminate

Aboveground Line—
Currently Not Installed—
2" PWL-AR-157517  Process Waste 190-RCRA VES-WM-190 TR-39 DVB-WM-PW-C25 Leave As is
2" PWA-1318 @
2" WRN-1337 Cooling Water 190-RCRA VES-WM-190 SR-14 Capped Abandonded—Leave As Is
3" PUA-1301 to
3" PUA-1302 Process Waste 190-RCRA VES-WM-190 TR-42 DVB-WM-PW-B10 Decontaminate
3" PUA-1315 Process Waste 190-RCRA DVB-WM-PW-B10 VES-WM-190 Decontaminate
3" PUA-1316 Process Waste 190-RCRA DVB-WM-PW-B10 VES-WM-190 Decontaminate
190/189/GRID2-RCRA

10" VGA-1302 Vent Off Gas /C-PIT VES-WM-190 MW-6 Control Pit 3 Grout Only with Tank
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Table C-3. Phase 5-B Non- RCRA closure lines

Line Number Description Drawing Point of Origin Point of Termination Comments
1" CTA-104795 Condensate GRID1/3-NON CPP-628 CONDENSER PIT/CPP-712 Leave As s
High Pressure
1" HSA-601 Steam GRID1-NON Condenser Pit CPP-721 Quick Connect Leave As Is
High Pressure 1 1/2" HSA-104756 from
1" HSA-104721 Steam GRID1-NON CPP-628 DVB-WM-PW-C6 Leave As Is
High Pressure Capped @ VES-WM-183
1" HSA-104722 Steam GRID1-NON DVB-WM-PW-C6 SR21 Jet Leave As Is
High Pressure
1" HSA-104723 Steam GRID1-NON DVB-WM-PW-C6 VES-WM-182 SR19 Jet Leave As Is
High Pressure
1" HSN-611 Steam GRID1-NON Condenser Pit CPP-722 Quick Connect Leave As Is
Cooling Water
1" WRA-661 Return GRID1-NON CPP-628 Condenser Pit CPP-722 Leave As Is
Cooling Water
1" WRA-663 Return GRID1-NON CPP-628 Condenser Pit CPP-721 Leave As Is
Abandoned—
1 1/2" HAN-1201 High Pressure Air GRID1/2/187-NON CPP-628 Capped near CPP-635 Leave As Is
High Pressure Abandoned—
1 1/2" HS-4507H Steam GRID1/GRID3-NON CPP-628 CONDENSER PIT/CPP-712 Leave As Is
High Pressure 1 1/2" HSA-104756 from
1 1/2" HSA-104716  Steam GRID 1-NON CPP-628 DVB-WM-PW-C1 Leave As Is
1 1/2" HSA/ High Pressure
HSN-104756 Steam GRID1/GRID3-NON CPP-628 CONDENSER PIT/CPP-712 Leave As Is
Abandoned—
1 1/2" IA-4004P Instrument Air GRID1/GRID3-NON CPP-628 CONDENSER PIT/CPP-712 Leave As Is
1 1/2" LA5-NN-
151830 Instrument Air GRID1/GRID3-NON CPP-628 CONDENSER PIT/CPP-712 Leave As Is
Leave As Is- Valve
Box drain is
plugged. No
evidence of
releases of
hazardous waste
1" PUA-1234 Valve Box Drain GRID1/GRID2-RCRA DVB-WM-PW-B8 DVB-WM-PW-B7 into B5 or B8
GRID1-NON/GRID2-
2" VGA-1002 Vent Off-gas NON CPP-628 4" VGA-1001/DVB-WM-PW-A8 Leave As s
4" HSN-1202 High Pressure GRID1/2-NON CPP-628 CPP-635 Abandoned—
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Steam Leave As Is
Cooling Water
4" WRA-664 Return GRID1-NON Condenser Pit CPP-721 CPP-628 Leave As Is
Cooling Water
4" WRA-665 Return GRID1-NON Condenser Pit CPP-722 CPP-628 Leave As Is
Cooling Water
4" WSA-661 Supply GRID1-NON Condenser Pit CPP-721 CPP-628 Leave As Is
Cooling Water
4" WSA-662 Supply GRIDI-NON CPP-628 Condenser Pit CPP-722 Leave As Is
4" VGA-602 Vent Off-gas GRID1/2/4/3-NON Capped Near CPP-721 4" VG-AR-18032 to CPP-604 Leave As Is
4" VGN-601 Vent Off-gas GRID1-NON Condenser Pit CPP-721 4" VGA-602 to CPP-604 Leave As Is
4" VGN-603 Vent Off-gas GRID1-NON Condenser Pit CPP-722 4" VGA-602 Leave As Is
Cooling Water
6" WSN-663 Supply GRID1/GRID2-NON CPP-628 DVB-WM-PW-A8 Leave As Is
Cooling Water Abandoned—
8" WRN-677 Return GRID1/2-NON CPP-628 DVB-WM-PW-AS8 Leave As Is
Pressure Relief
10" VP-AR-153504  Line-183 GRIDI-NON Condenser Pit CPP-722 12" VP-AR-153506 Leave As Is
Pressure Relief
10" VP-AR-153505  Line-185 GRID1-NON Condenser Pit CPP-722 12" VP-AR-153506 Leave As Is
10" VP-AR-153507  Pressure Relief Line  GRID1-NON CONDENSER PIT/CPP-721 12" VP-AR-153503 Leave As Is
Pressure Relief 10" VP-AR-153504 and 153505
12" VP-AR-153506  Header GRID1-NON CPP-722 12" VP-AR-153503 Leave As Is
Abandoned—
1" CA-1212 Decon Solution GRID2-NON DVB-WM-PW-B5 DVB-WM-PW-B5 Leave As Is
Abandoned—
1" CA-1223 Decon Solution GRID2-NON DVB-WM-PW-B5 DVB-WM-PW-BS5 Leave As Is
Abandoned—
1" HAN-100 High Pressure Air GRID2-NON 1 1/2" HAN-1201 CPP-634 Leave As Is
1"HAN-104762 High Pressure Air GRID2-NON Air Header 2" LA5-NN-110663 DVB-WM-PW-C13 Leave As Is
High Pressure
1" HSA-104733 Steam GRID2-NON DVB-WM-PW-C13 / CPP-623 VES-WM-185 SR-2 Jet Leave As Is
High Pressure
1" HSA-104734 Steam GRID2-NON DVB-WM-PW-C13 / CPP-623 VES-WM-186 SR-4 Jet Leave As Is
High Pressure
1" HSN-104730 Steam GRID2-NON Steam Header 4" HS-NN-110653  DVB-WM-PW-C13 Leave As Is
1" LAS-NN-110667  Low Pressure Air GRID2-NON CPP-634 Air Header 2" LA5-NN-110663 Leave As Is
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High Pressure

1 1/2" HSA-1020 Steam GRID2-NON CPP-628 VES-WM-186 TR-12 Jet Leave As Is
High Pressure

1 1/2" HSA-1021 Steam GRID2-NON CPP-628 VES-WM-186 TR-12 Jet Leave As Is

Abandoned—

3" PUA-204 Process Waste GRID2-NON DVB-WM-PW-B5 DVB-WM-PW-B4 Leave As Is

4" VGA-1001 Vent Off-gas GRID2-NON 4" VGA-602 / DVB-WM-PW-A8  Control Pit 1 Leave As Is

4" VGA-1201 Vent Off-gas GRID2-NON/C-PIT 4" VGA-1001 / Control Pit 1 Capped Leave As Is

10" VP-AR-153502  Vent Off-gas GRID2-NON Control Pit 1 12" VP-AR-153503 to CPP-604 Leave As Is

1" PL-AR-153518 Process Waste GRID3-NON DVB-WL-PL-C37 4" VG-AR-18032 to CPP-604 Leave As Is
High Pressure

1 1/2" HSA-100075  Steam GRID3-NON CPP-638 CPP-712 Leave As Is

Capped @ Instrument House
2" VGN-1003 Vent Off-gas GRID3/GRID4-NON CPP-712 4" VGN-602 Leave As Is
12" PWM-18113C @ Abandoned—

3" VGA-104833 Abandoned GRID3-NON RVP-WM-VG-6 Capped Leave As Is

4" PWM-2803C Vent Off-gas GRID3-NON Condenser Pit CPP-737 4" VG-AR-18032 Leave As Is

4" PWM-18032C Vent Off-gas GRID3-NON Cooling Water Pit CPP-738 4" VG-AR-18032 to CPP-604 Leave As Is

4" VP-AR-18032 Process Waste GRID3-NON 4" PWM-18032C / 2803C 12" PWM-1812H to CPP-604 Leave As Is

8" PWM-18115C Vent Off-gas GRID3-NON RVP-WM-VG-6 RVP-WM-VG-6 Leave As Is

8" VP-AR-153508 Vent Off-gas GRID3-NON RVP-WM-VG-5 12" VP-AR-153509 Leave As Is

12" VP-AR-153511 @

8" VP-AR-153510 Vent Off-gas GRID3-NON RVP-WM-VG-6 RVP-WM-VG-6 Leave As Is

12" PWM-1812H Vent Off-gas GRID3-NON 12" VP-AR-153503 CPP-604 Leave As Is

12" PWM-18113C Vent Off-gas GRID3-NON VES-WM-181 /RVP-WM-VG-6  RVP-WM-VG-6 Leave As Is

12" VP-AR-153509  Vent Off-gas GRID3-NON RVP-WM-VG-5 12" VP-AR-153503 Leave As Is

12" VP-AR-153511  Vent Off-gas GRID3-NON RVP-WM-VG-6 12" VP-AR-153503 Leave As Is
High Pressure

1" HSA-104726 Steam GRID4/GRID3-NON Instrument House CPP-712 DVB-WM-PW-C17 Leave As Is
High Pressure

1" HSA-104729 Steam GRID4-NON DVB-WM-PW-C17 VES-WM-184 SR-22 Jet Leave As Is

4" VGA-604 Vent Off-gas GRID4-NON Relief Valve Pit CPP-723 4" VGN-602 Leave As s

10" VP-AR-153512  Vent Off-gas GRID4-NON Relief Valve Pit CPP-723 Expands to 12" VP-AR-153512 Leave As Is

12" VP-AR-153512  Vent Off-gas GRID4/GRID3-NON 10" VP-AR-153512 RVPit CPP- 12" VP-AR-153511 to CPP-604 Leave As Is
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723
4" VGA-1201 /4" VGA-1001

3" VGN-1201 Vent Off-gas C-PIT Control Pit 1 Condenser Pit 1 CPP-743 Leave As Is

8" VP-AR-153503 Vent Off-gas C-PIT CONTROL PIT 3 12" VP-AR-153503 to CPP-604 Leave As Is

8" VP-AR-153516 Vent Off-gas C-PIT/GRID2-NON CONTROL PIT 2 12" VP-AR-153503 to CPP-604 Leave as is

8" and 12" VP-AR-

153315 Vent Off-gas C-PIT/GRID2/1/3-NON ~ CONTROL PIT 2 12" VP-AR-153503 to CPP-604 Leave As Is

8" VP-AR-153519 Vent Off-gas C-PIT Control Pit 3 Control Pit 3 Leave As Is

12" VP-AR-153503  Vent Off-gas C-PIT/GRID2/1/3-NON ~ CONTROL PIT 3 12" PWM-1812H to CPP-604 Leave as is

Abandoned—

1" HiN-1201 Instrument Air 187/GRID1-NON 2" LA5-NN-110663 CPP-628/635 Capped Near CPP-635 Leave As Is
High Pressure

1" HSA-104743 Steam 187-NON CPP-636 DVB-WM-PW-C18 Leave As Is
High Pressure

1" HSA-104744 Steam 187-NON CPP-636 VES-WM-187 SR-6 Leave As Is

1 and 1 1/2" HSA- High Pressure

1203 Steam 187-NON / 117940 CPP-636 VES-WM-187 SR-6 Leave As Is

1 and 1 1/2" HSA- High Pressure

1204 Steam 187-NON / 117940 CPP-636 VES-WM-187 SR-5 Leave As Is
High Pressure

1 1/2" HSA-1207 Steam 187-NON CPP-635 VES-WM-187 TR-30 Leave As Is
High Pressure

1 1/2" HSA-1208 Steam 187-NON CPP-635 VES-WM-187 TR-30 Leave As Is

2" DCA-1203 Decon 187-NON Capped @ VES-WM-187 TR-22 ~ VES-WM-187 Leave As Is

2" DCA-1204 Decon 187-NON Capped @ VES-WM-187 TR-23 VES-WM-187 Leave As Is

2" DCA-1205 Decon 187-NON Capped @ VES-WM-187 TR-24  VES-WM-187 Leave As Is

2" DCA-1206 Decon 187-NON Capped @ VES-WM-187 TR-25  VES-WM-187 Leave As Is

2" VGN-1202 Vent Off-gas 187-NON/C-PIT CPP-635 DVB-WM-PW-C20 Leave As Is

2" LAS-NN-110663  Low Pressure Air 187-NON CPP-619 / MAH-WM-HS-154 CPP-635 Leave As Is
High Pressure

4" HS-NN-110653 Steam 187-NON CPP-619 / MAH-WM-HS-154 CPP-635 Leave As Is
High Pressure

1" HSA-104755 Steam 188-NON VES-WM-188 SR-7 DVB-WM-PW-C23 Leave As Is

1"and 1 1/2" HSA-  High Pressure

1201 Steam 188-NON VES-WM-188 SR-8 DVB-WM-PW-C23 Leave As Is

1"and 1 1/2" HSA-  High Pressure 188-NON VES-WM-188 SR-7 DVB-WM-PW-C23 Leave As Is
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1202 Steam

1"and 1 1/2" HSA-  High Pressure

1303 Steam 188/190-NON VES-WM-190 SR-12 DVB-WM-PW-C23 Leave As Is
High Pressure

1 1/2" HSA-1205 Steam 188-NON CPP-635 VES-WM-188 TR-31 Leave As Is
High Pressure

1 1/2" HSA-1206 Steam 188-NON CPP-635 VES-WM-188 TR-31 Leave As Is

2" DCA-1207 Decon 188-NON VES-WM-188 TR-29 VES-WM-188 Leave As Is

2" DCA-1208 Decon 188-NON VES-WM-188 TR-26 VES-WM-188 Leave As Is

2" DCA-1209 Decon 188-NON VES-WM-188 TR-27 VES-WM-188 Leave As Is

2" DCA-1210 Decon 188-NON VES-WM-188 TR-28 VES-WM-188 Leave As Is

1"and 1 1/2" HSA-  High Pressure

1301 Steam 189-NON CPP-636 VES-WM-189 SR-10 Leave As Is

1"and 1 1/2" HSA-  High Pressure

1302 Steam 189-NON CPP-636 VES-WM-189 SR-9 Leave As Is

1"and 1 1/2" HSA-  High Pressure

1305 Steam 189-NON CPP-636 VES-WM-189 TR-41 Leave As Is

1"and 1 1/2" HSA-  High Pressure

1307 Steam 189-NON CPP-636 VES-WM-189 SR-13 Leave As Is
High Pressure

1" HSA-104738 Steam 189-NON 1"HAS-1302 to CPP-636 DVB-WM-PW-B11 Leave As Is
High Pressure

1" HSA-104747 Steam 189-NON CPP-636 DVB-WM-PW-C24 Leave As Is

1"and 1 1/2" HSA-  High Pressure

110538 Steam 189-NON CPP-636 VES-WM-189 SR-10 Leave As Is

2" DCA-1301 Decon 189-NON VES-WM-189 TR-32 VES-WM-189 Leave As Is

2" DCA-1302 Decon 189-NON VES-WM-189 TR-33 VES-WM-189 Leave As Is

2" DCA-1303 Decon 189-NON VES-WM-189 TR-34 VES-WM-189 Leave As Is

2" DCA-1304 Decon 189-NON VES-WM-189 TR-35 VES-WM-189 Leave As Is

Abandoned—
2" PUA-1317 Jet Discharge 189-NON VES-WM-189 SR-13 DVB-WM-PW-C24 Leave As Is
2" VGN-1202 to

2" VGN-1301 Vent Off-gas 189-NON/187-NON CPP-636/635 DVB-WM-PW-C20 Leave As Is

3" VAN-1413 Sample Port 189-NON VES-WM-189 SR-13 VES-WM-189 SR-13 Capped Leave As Is
High Pressure

1" HSA-104739 Steam 190-NON CPP-636 DVB-WM-PW-C23 Leave As Is

1" HSA-104745 High Pressure 190-NON CPP-636 DVB-WM-PW-C25 Leave As Is
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Table C-3 continued

Line Number Description Drawing Point of Origin Point of Termination Comments

Steam

1"and 1 1/2" HSA-  High Pressure

1304 Steam 190-NON CPP-636 VES-WM-190 SR-11 Leave As Is
High Pressure

1 1/2" HSA-1306 Steam 190-NON CPP-636 VES-WM-190 TR-43 Leave As Is

1"and 1 1/2" HSA-  High Pressure

1308 Steam 190-NON VES-WM-190 SR-14 DVB-WM-PW-C23 Leave As Is

1"and 1 1/2" HSA-  High Pressure

110539 Steam 190-NON CPP-636 VES-WM-190 SR-11 Leave As Is

2" DCA-1305 Decon 190-NON VES-WM-190 TR-36 VES-WM-190 TR-36 Leave As Is

2" DCA-1306 Decon 190-NON VES-WM-190 TR-37 VES-WM-190 TR-37 Leave As Is

2" DCA-1307 Decon 190-NON VES-WM-190 TR-38 VES-WM-190 TR-38 Leave As Is

2" DCA-1308 Decon 190-NON VES-WM-190 TR-39 VES-WM-190 TR-39 Leave As Is

Abandoned—
2" PUA-1318 Process Waste 190-NON VES-WM-190 SR-14 DVB-WM-PW-C25 Leave As Is
3" VAN-1414 Sample Port 190-NON VES-WM-190 SR-14 Capped Leave As Is

*Line designations CSN, CRN, CSA, and CRA are used interchangeably with WSN, WRN, WSA, and WRA in the TFF documents and drawings. .



