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APPROVED MASTER ACQUISITION PLAN

June 25, 2014 – Approved Master Acquisition Plan
The Master Acquisition Plan for the Idaho Site Post FY15 Environmental Management (EM) Mission Work has been approved.
The anticipated procurements addressed within the Department of Energy (DOE) Master Acquisition Plan will continue work that is currently being performed under the Idaho Cleanup Project (ICP) and Advanced Mixed Waste Treatment Project (AMWTP) contracts, which will expire September 2015.  A Master Acquisition Plan approach was used to consolidate upfront acquisition planning and approval to achieve acquisition schedule time savings and other efficiencies.  
Based on the feedback received from the Industry Day held at the Idaho Site on December 4, 2013; the capability statements received from interested parties in response to the DOE Request For Information, DE-SOL-0006382; and the market research evaluation performed by the DOE, the DOE developed a procurement strategy for the continuation of services at the Idaho Site for the post FY15 EM mission work.
The approved procurement strategy within the Master Acquisition Plan is to award four separate contracts to cover the major elements of post FY15 EM mission work including: Spent Nuclear Fuel (SNF), Solid Waste Management, Decontamination and Decommissioning (D&D), Environmental Activities, Facility Infrastructure (EM Areas only), Calcine Disposition and Spent Fuel Repackaging.
The four anticipated procurements, and the associated scope, are as follows:
1. ICP Core: 
Scope:  Facility Infrastructure; Environmental Activities (CERCLA Remediation); Waste Management; and Spent Nuclear Fuel (SNF) Surveillance, Maintenance and Stabilization for EM and other related activities at the Idaho Site. 
Contract Type:  Cost Plus Incentive Fee (CPIF) with a hybrid type fee arrangement that includes both CPIF and milestone fee
Small Business Set-Aside:  No
Period of Performance:  October 1, 2015 – September 30, 2020

2. Calcine Disposition Project (CDP) and Spent Fuel (SF) Repackaging:
Scope:  Develop dual path approach to assess CDP path forward to ensure regulatory compliance.  Pre-design and design of the CDP along with develop and submit Best Demonstrated Available Technology (BDAT) petition to EPA for the Hot Isostatic Press (HIP) process. Pre-design and design for receiving, packaging and shipping facility for Spent Nuclear Fuel with focus on repurposing existing facility.
Contract Type:  Architecture and Engineering (A&E) Cost Plus Award Fee
Small Business Set-Aside:  No
Period of Performance:  October 1, 2015 – September 30, 2024

3. Nuclear Regulatory Commission (NRC) Licensed Facilities:
Scope:  Management and operation of SNF storage facilities and licenses under Nuclear Regulatory Commission regulations.
Contract Type:  Firm Fixed Price (FFP)
Small Business Set-Aside:  Yes
Period of Performance:  October 1, 2015 – September 30, 2020

4. D&D and Construction:
Scope:  Idaho CERCLA Disposal Facility (ICDF) operations, Accelerated Retrieval Project (ARP) IX construction, Tank Farm interim cap construction and Integrated Waste Treatment Unit (IWTU) strip-out.
Contract Type:  FFP with an Indefinite Delivery Indefinite Quantity (IDIQ) Contract Line Item Number (CLIN) 
Small Business Set-Aside:  Yes
Period of Performance:  October 1, 2016 – September 30, 2021
The major acquisition schedule milestones can also be located within the DOE Acquisition Forecast (http://hqlnc.doe.gov/forecast) under the following opportunity ID numbers:
ICP Core procurement – Opportunity ID # DE030-15-0006
Calcine Disposition Project & Spent Fuel Repackaging procurement – Opportunity ID # DE030-16-0002
NRC Licensed Facilities procurement – Opportunity ID # DE030-15-0007
D&D Construction procurement – Opportunity ID # DE030-15-0008

Each procurement will also have a separate EMCBC acquisition website established, as the requirements are needed.  Thus far, EMCBC acquisition websites have been created for both the ICP Core procurement and the NRC Licensed Facilities procurement to include specific details and requirements pertaining to these procurements.  The website links are:
ICP Core:  https://www.emcbc.doe.gov/SEB/ICPCORE/index.php
NRC Licensed Facilities:  https://www.emcbc.doe.gov/SEB/NRC/index.php
The major acquisition schedule milestones for both the ICP Core and the NRC Licensed Facilities procurements, as shown in the DOE Acquisition Forecast, are also provided below:
	Planned Activity - ICP Core and NRC Licensed Facilities Procurements
	Anticipated Date

	Quarter/FY of Anticipated Draft Solicitation
	4th Quarter 2014*

	Quarter/FY of Anticipated Expected Pre-Solicitation Conference/Industry Meetings
	4th Quarter 2014

	Quarter/FY of Anticipated Receipt of Proposals
	1st Quarter 2015

	Quarter/FY of Anticipated Evaluations Complete/Award
	4th Quarter 2015



*The DOE also anticipates posting draft Performance Work Statement (PWS) documents, prior to the Draft Solicitation postings, for both the ICP Core and the NRC Licensed Facilities procurements during the 4th Quarter 2014.  Interested parties should continuously monitor the above EMCBC ICP Core and the NRC Licensed Facilities acquisition websites for additional details.  
Questions pertaining to the ICP Core procurement should be directed to Jodi Gordon, Contract Specialist at Jodi.gordon@emcbc and/or telephone (513) 744-0977.  Also, copy Ms. Lori Sehlhorst, Contracting Officer, at lori.sehlhorst@emcbc.doe.gov and/or telephone (513) 744-0989.
Questions pertaining to the NRC Licensed Facilities procurement should be directed to Mr. John Blecher, Contract Specialist, at john.blecher@emcbc.doe.gov and/or telephone (513) 744-0980.  Also, copy Ms. LeAnn Brock, Contracting Officer, at leann.brock@emcbc.doe.gov and/or telephone (513) 246-0563. 

