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Cell 1 Liner Construction IMTA Operations
On-Site Desposal at OSWDF

Haul Road/IMTA Remediation

Phase I Infrastructure

Cell 4 Liner Construction
Cell 5 Liner Construction

Cell 2 Liner Construction
Cell 3 Liner Construction

Cell 6 Liner Construction

Cell 8 Liner Construction
Cell 9 Liner Construction

Cell 10 Liner Construction

Cell 7 Liner Construction

Cell 1 & 2 Cap Construction
Cell 3 & 4 Cap Construction

Cell 5 & 6 Cap Construction
Cell 7 & 8 CapConstruction

Cell 9 & 10 Cap Construction

Last Waste PlacementFirst Waste Placement

Off-Site Dispostion (Truck/Rail)
Seg Shop Design and CD

Seg Shop OperationsSeg Shop Construction
Seg Shop Startup

Pre-Design Soil Sampling OSWDF Engineered FillBOP Soil Remediation

QI-RA A Certified

QIV-RA A Certified
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QIV-RA D Certified QIV-RA E Certified
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QIII-RA B Certified
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QII-RA B Certified
QI-RA B&C Certified

QI-RA D Certified QI-RA E Certified

Housing Panel Removal

Vent, Purge, and Drain
Cut/Cap Converters & Compressors

Rig/Remove Converters & Compressors
S&H Field Characterization

Cold & Dark

Transite Removal

Building Demolition

ACM Removal
Transite Removal
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Certification/Restoration

Slab Removal
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Soil Remediation

Soil Remediation

Certification/Restoration

Certification/Restoration

Waste ROD Issued
Waste ROD Preparation and Submittal 
10/3/2014

Building ROD Issued
Building ROD Preparation and Submittal 
10/22/2014
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Demo Critical Path

D&D planning and regulatory documentation initiates the project
Regulatory milestones must be achieved before significant D&D can begin
X-326 rolling wave begins with cell housing panel removal, cutting and capping, and 
rigging and removing process equipment. Resources are shifted to X-333
X-333 deactivation begins with cell housing panel removal, cutting and capping, and 
rigging and removing process equipment. Resources are shifted to X-330
X-330 deactivation begins with cell housing panel removal, cutting and capping, and 
rigging and removing process equipment
X-333 demolition begins with transite removal, followed by mechanical demolition
X-330 demolition begins with transite removal, followed by mechanical demolition
BOP D&D continues until complete
Final soil remediation area certification and 
restoration complete
Final waste placement, cap Cells 9 & 10
End of field activities

Key Attributes of Critical Path Schedule
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