
FY15 INTEGRATED LIFE CYCLE ESTIMATE UPDATE FY15 - FY65 

PBS 14C Liquid Waste Stabilization and Disposition COST PROFILE

 07/29/15 ILCE FY15 Update

Total FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 FY 2034

Direct Cost, in 2015 dollars

SR-0014C-A001 Salt Waste Processing Facility Line Item (OPC) 530,970,646$           37,600,000$       64,230,769$       94,489,645$       121,436,903$     127,622,266$     69,863,804$       15,727,259$       -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A002 Tank Bulk Waste Removal 289,189,775$           19,464,923$       34,204,387$       33,740,498$       29,334,634$       12,105,096$       13,135,545$       33,120,936$       48,686,170$         17,949,052$         23,783,415$         12,007,032$         3,139,199$           4,352,900$           4,159,350$           6,636$                   -$                      -$                      -$                      -$                      -$                      

SR-0014C-A003 Defense Waste Processing Facility/ Saltstone Operations 3,608,816,837$        133,003,202$     129,425,508$     131,706,654$     128,877,911$     129,255,678$     137,909,667$     139,601,176$     146,968,930$       139,704,968$       147,562,992$       151,425,763$       154,521,866$       154,447,411$       144,899,053$       144,599,975$       144,307,049$       144,020,148$       143,739,147$       130,358,176$       130,358,176$       

SR-0014C-A004 Canister Shipping Facility Line Item (OPC) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A006 Glass Waste Storage Project Line Item (OPC) 8,908,384$               76,184$               -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      1,656,038$           2,760,063$           2,760,063$           1,656,038$           -$                      -$                      -$                      -$                      -$                      

SR-0014C-A007 Salt Waste Processing Facility Operations 1,623,523,273$        -$                     -$                     -$                     -$                     -$                     82,160,000$       82,160,000$       82,160,000$         82,160,000$         82,160,000$         82,160,000$         82,160,000$         82,160,000$         82,160,000$         82,160,000$         82,160,000$         82,160,000$         82,160,000$         82,160,000$         82,160,000$         

SR-0014C-A008 F & H Tank Farm Closure 986,155,498$           22,567,912$       1,414,680$         1,415,746$         2,587,297$         2,582,133$         2,646,111$         2,588,583$         17,003,555$         19,674,709$         22,056,857$         16,854,278$         28,370,775$         50,186,992$         67,758,230$         63,344,095$         50,237,892$         54,309,127$         64,745,945$         54,878,754$         76,207,877$         

SR-0014C-A009 F & H Tank Farm Operations 3,955,738,608$        164,840,792$     159,298,888$     161,395,706$     157,682,980$     152,109,888$     154,626,066$     155,629,400$     155,629,400$       155,629,400$       155,653,714$       155,653,643$       154,097,366$       152,556,651$       152,556,722$       152,556,651$       147,980,729$       142,062,536$       137,801,508$       135,045,766$       129,625,552$       

SR-0014C-A010 Program Services per FAR Contract Requirements 1,354,619,232$        44,979,753$       45,396,481$       46,577,531$       47,833,552$       50,775,907$       51,603,669$       51,603,669$       51,603,669$         51,603,669$         51,603,669$         51,603,669$         51,603,669$         51,603,669$         51,603,669$         51,603,669$         51,603,669$         51,603,669$         51,603,669$         51,603,669$         51,603,669$         

SR-0014C-A011 Salt Disposition Integration (SDI) Tank 50 Return to Service 39,676,195$             7,502,801$         6,349,261$         12,777,177$       12,865,335$       181,621$            -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A012 Tank 48 Treatment Process Project (OPC) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A013 Saltstone Disposal Units (Pre CD-2) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A014 Saltstone Operations -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A015 Supplemental Salt Processing Deployment (TEC) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C001 Salt Waste Processing Facility Line Item (TEC) 375,612,350$           202,798,000$     127,788,462$     45,025,888$       -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C002 Tank 48 Treatment Process Project (TEC) 92,694,147$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      43,320,884$         35,031,701$         14,341,562$         -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C003 Glass Waste Storage Project Line Item (TEC) 51,247,300$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      10,723,311$         27,887,246$         11,373,533$         1,263,210$           -$                      -$                      -$                      -$                      -$                      

SR-0014C-C024 Glass Waste Storage Project Line Item (PED) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C004 Saltstone Disposal Unit 2 -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C005 Saltstone Disposal Units 3 & 5 -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C006 Salt Waste Process Facility Line Item (PED) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C007 Canister Shipping Facility Line Item (TEC) 97,565,000$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      10,270,000$         35,945,000$         35,945,000$         15,405,000$         -$                      -$                      

SR-0014C-C008 Saltstone Disposal Units 6 Line Item (TEC) add 87,365,044$             31,374,000$       33,731,256$       19,733,031$       2,526,757$         -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A016 Saltstone Disposal Units 6 Line Item (OPC) add 8,736,231$               2,624,000$         2,283,350$         2,474,569$         1,354,312$         -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C016 Saltstone Disposal Units 6 Line Item (PED) add -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C009 Saltstone Disposal Units 7 Line Item (TEC) 96,303,844$             -$                     -$                     -$                     -$                     37,007,945$       40,904,383$       18,391,516$       -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A017 Saltstone Disposal Units 7 Line Item (OPC) 17,905,950$             -$                     1,755,143$         4,285,671$         2,380,278$         2,950,571$         2,397,018$         4,137,270$         -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C017 Saltstone Disposal Units 7 Line Item (PED) 9,836,606$               -$                     -$                     2,834,520$         7,002,086$         -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C010 Saltstone Disposal Units 8 Line Item (TEC) 95,539,756$             -$                     -$                     -$                     -$                     -$                     -$                     31,794,893$       39,512,798$         23,948,613$         283,452$              -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A018 Saltstone Disposal Units 8 Line Item (OPC) 18,567,544$             -$                     -$                     -$                     -$                     6,579,989$         2,127,533$         2,886,384$         2,158,549$           4,313,914$           501,176$              -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C018 Saltstone Disposal Units 8 Line Item (PED) 9,950,090$               -$                     -$                     -$                     -$                     -$                     9,510,020$         440,070$            -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C011 Saltstone Disposal Units 9 Line Item (TEC) 96,303,844$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      37,007,945$         40,904,383$         18,391,516$         -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A019 Saltstone Disposal Units 9 Line Item (OPC) 18,680,308$             -$                     -$                     -$                     -$                     774,358$            1,755,143$         4,285,671$         2,380,278$           2,950,571$           2,397,018$           4,137,270$           -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C019 Saltstone Disposal Units 9 Line Item (PED) 9,836,606$               -$                     -$                     -$                     -$                     -$                     -$                     2,834,520$         7,002,086$           -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C012 Saltstone Disposal Units 10 Line Item (TEC) 95,539,756$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      31,794,893$         39,512,798$         23,948,613$         283,452$              -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A020 Saltstone Disposal Units 10 Line Item (OPC) 18,567,544$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     6,579,989$           2,127,533$           2,886,384$           2,158,549$           4,313,914$           501,176$              -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C020 Saltstone Disposal Units 10 Line Item (PED) 9,950,090$               -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      9,510,020$           440,070$              -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C013 Saltstone Disposal Units 11 Line Item (TEC) 96,303,844$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      37,007,945$         40,904,383$         18,391,516$         -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A021 Saltstone Disposal Units 11 Line Item (OPC) 18,680,308$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     774,358$              1,755,143$           4,285,671$           2,380,278$           2,950,571$           2,397,018$           4,137,270$           -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C021 Saltstone Disposal Units 11 Line Item (PED) 9,836,606$               -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      2,834,520$           7,002,086$           -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C014 Saltstone Disposal Units 12 Line Item (TEC) 96,303,844$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      37,007,945$         40,904,383$         18,391,516$         -$                      -$                      -$                      -$                      -$                      

SR-0014C-A022 Saltstone Disposal Units 12 Line Item (OPC) 18,680,308$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      774,358$              1,755,143$           4,285,671$           2,380,278$           2,950,571$           2,397,018$           4,137,270$           -$                      -$                      -$                      -$                      -$                      

SR-0014C-C022 Saltstone Disposal Units 12 Line Item (PED) 9,836,606$               -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      2,834,520$           7,002,086$           -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A023 Saltstone Disposal Units 13 Line Item (OPC) 18,680,308$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      774,358$              1,755,143$           4,285,671$           2,380,278$           2,950,571$           2,397,018$           4,137,270$           -$                      -$                      -$                      

SR-0014C-C015 Saltstone Disposal Units 13 Line Item (TEC) 96,303,844$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      37,007,945$         40,904,383$         18,391,516$         -$                      -$                      -$                      

SR-0014C-C023 Saltstone Disposal Units 13 Line Item (PED) 9,836,606$               -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      2,834,520$           7,002,086$           -$                      -$                      -$                      -$                      -$                      -$                      

SR-TD-0100-A025 SCIX Acceleration -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C025 Canister Shipping Facility Line Item (PED) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A040 DOE Directs 8,400,000$               300,000$            300,000$            300,000$            300,000$            300,000$            300,000$            300,000$            300,000$              300,000$              300,000$              300,000$              300,000$              300,000$              300,000$              300,000$              300,000$              300,000$              300,000$              300,000$              300,000$              

Total Direct Cost, in 2015 dollars 13,990,662,733$      667,131,567$     606,178,185$     556,756,637$     514,182,045$     522,245,452$     568,938,959$     545,501,346$     560,759,782$       549,409,894$       571,203,356$       594,802,314$       600,962,475$       631,761,231$       592,783,169$       570,247,576$       555,835,740$       532,929,265$       495,755,269$       454,346,365$       470,255,275$       
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FY15 INTEGRATED LIFE CYCLE ESTIMATE UPDATE FY15 - FY65 

PBS 14C Liquid Waste Stabilization and Disposition COST PROFILE

 07/29/15 ILCE FY15 Update

Direct Cost, in 2015 dollars

SR-0014C-A001 Salt Waste Processing Facility Line Item (OPC) 

SR-0014C-A002 Tank Bulk Waste Removal 

SR-0014C-A003 Defense Waste Processing Facility/ Saltstone Operations 

SR-0014C-A004 Canister Shipping Facility Line Item (OPC) 

SR-0014C-A006 Glass Waste Storage Project Line Item (OPC) 

SR-0014C-A007 Salt Waste Processing Facility Operations 

SR-0014C-A008 F & H Tank Farm Closure 

SR-0014C-A009 F & H Tank Farm Operations 

SR-0014C-A010 Program Services per FAR Contract Requirements 

SR-0014C-A011 Salt Disposition Integration (SDI) Tank 50 Return to Service 

SR-0014C-A012 Tank 48 Treatment Process Project (OPC) 

SR-0014C-A013 Saltstone Disposal Units (Pre CD-2) 

SR-0014C-A014 Saltstone Operations 

SR-0014C-A015 Supplemental Salt Processing Deployment (TEC) 

SR-0014C-C001 Salt Waste Processing Facility Line Item (TEC) 

SR-0014C-C002 Tank 48 Treatment Process Project (TEC) 

SR-0014C-C003 Glass Waste Storage Project Line Item (TEC) 

SR-0014C-C024 Glass Waste Storage Project Line Item (PED)

SR-0014C-C004 Saltstone Disposal Unit 2 

SR-0014C-C005 Saltstone Disposal Units 3 & 5

SR-0014C-C006 Salt Waste Process Facility Line Item (PED)

SR-0014C-C007 Canister Shipping Facility Line Item (TEC) 

SR-0014C-C008 Saltstone Disposal Units 6 Line Item (TEC) add

SR-0014C-A016 Saltstone Disposal Units 6 Line Item (OPC) add

SR-0014C-C016 Saltstone Disposal Units 6 Line Item (PED) add

SR-0014C-C009 Saltstone Disposal Units 7 Line Item (TEC) 

SR-0014C-A017 Saltstone Disposal Units 7 Line Item (OPC) 

SR-0014C-C017 Saltstone Disposal Units 7 Line Item (PED)

SR-0014C-C010 Saltstone Disposal Units 8 Line Item (TEC) 

SR-0014C-A018 Saltstone Disposal Units 8 Line Item (OPC) 

SR-0014C-C018 Saltstone Disposal Units 8 Line Item (PED)

SR-0014C-C011 Saltstone Disposal Units 9 Line Item (TEC) 

SR-0014C-A019 Saltstone Disposal Units 9 Line Item (OPC) 

SR-0014C-C019 Saltstone Disposal Units 9 Line Item (PED)

SR-0014C-C012 Saltstone Disposal Units 10 Line Item (TEC) 

SR-0014C-A020 Saltstone Disposal Units 10 Line Item (OPC) 

SR-0014C-C020 Saltstone Disposal Units 10 Line Item (PED)

SR-0014C-C013 Saltstone Disposal Units 11 Line Item (TEC) 

SR-0014C-A021 Saltstone Disposal Units 11 Line Item (OPC) 

SR-0014C-C021 Saltstone Disposal Units 11 Line Item (PED)

SR-0014C-C014 Saltstone Disposal Units 12 Line Item (TEC) 

SR-0014C-A022 Saltstone Disposal Units 12 Line Item (OPC) 

SR-0014C-C022 Saltstone Disposal Units 12 Line Item (PED)

SR-0014C-A023 Saltstone Disposal Units 13 Line Item (OPC)

SR-0014C-C015 Saltstone Disposal Units 13 Line Item (TEC)

SR-0014C-C023 Saltstone Disposal Units 13 Line Item (PED)

SR-TD-0100-A025 SCIX Acceleration 

SR-0014C-C025 Canister Shipping Facility Line Item (PED)

SR-0014C-A040 DOE Directs

Total Direct Cost, in 2015 dollars

FY 2035 FY 2036 FY 2037 FY 2038 FY 2039 FY 2040 FY 2041 FY 2042 FY 2043 FY 2044

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

130,358,176$       130,358,176$       130,358,176$       130,358,176$       130,358,176$     98,402,822$       50,696,349$       1,138,199$         95,135$               -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

82,160,000$         82,160,000$         82,160,000$         82,160,000$         61,620,000$       277,104$            586,169$            -$                     -$                     -$                     

85,505,948$         71,235,156$         57,728,610$         42,057,356$         34,490,999$       31,798,777$       30,781,375$       11,125,726$       -$                     -$                     

128,327,695$       125,756,565$       120,726,302$       116,290,606$       111,468,231$     107,948,562$     106,844,284$     105,655,231$     287,774$            -$                     

51,603,669$         51,603,669$         51,603,669$         46,443,302$         41,798,972$       37,619,075$       33,857,167$       30,471,451$       -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

300,000$              300,000$              300,000$              300,000$              300,000$            300,000$            300,000$            300,000$            -$                     -$                     

478,255,489$       461,413,567$       442,876,758$       417,609,440$       380,036,378$     276,346,339$     223,065,345$     148,690,607$     382,909$            -$                     
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FY15 INTEGRATED LIFE CYCLE ESTIMATE UPDATE FY15 - FY65 

PBS 14C Liquid Waste Stabilization and Disposition COST PROFILE

 07/29/15 ILCE FY15 Update

Total FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 FY 2034

Direct Cost, escalated

SR-0014C-A001 Salt Waste Processing Facility (OPC) 597,400,000$           37,600,000$       66,800,000$       102,200,000$     136,600,000$     149,300,000$     85,000,000$       19,900,000$       -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A002 Tank Bulk Waste Removal 332,163,391$           19,464,923$       35,127,905$       35,587,082$       31,775,471$       13,466,354$       15,007,222$       38,862,011$       58,667,654$         22,212,889$         30,227,916$         15,672,566$         4,208,175$           5,992,721$           5,880,865$           9,636$                   -$                      -$                      -$                      -$                      -$                      

SR-0014C-A003 Defense Waste Processing Facility/ Saltstone Operations 5,135,619,614$        133,003,202$     132,919,997$     138,914,828$     139,601,414$     143,790,900$     157,560,346$     163,799,186$     177,100,031$       172,892,199$       187,547,571$       197,653,363$       207,140,407$       212,630,694$       204,871,390$       209,968,637$       215,200,958$       220,571,984$       226,085,445$       210,574,734$       216,260,252$       

SR-0014C-A004 Canister Shipping Facility Line Item (OPC) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A006 Glass Waste Storage Project Line Item (OPC) 12,403,075$             76,184$               -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      2,219,959$           3,799,831$           3,902,426$           2,404,675$           -$                      -$                      -$                      -$                      -$                      

SR-0014C-A007 Salt Waste Processing Facility Operations 2,409,445,895$        -$                     -$                     -$                     -$                     -$                     93,866,937$       96,401,345$       99,004,181$         101,677,294$       104,422,581$       107,241,991$       110,137,524$       113,111,237$       116,165,241$       119,301,702$       122,522,848$       125,830,965$       129,228,401$       132,717,568$       136,300,943$       

SR-0014C-A008 F & H Tank Farm Closure  1,565,365,763$        22,567,912$       1,452,876$         1,493,228$         2,802,578$         2,872,502$         3,023,154$         3,037,280$         20,489,570$         24,348,481$         28,033,519$         21,999,590$         38,031,730$         69,093,389$         95,802,715$         91,979,776$         74,918,326$         83,176,362$         101,838,059$       88,648,671$         126,426,552$       

SR-0014C-A009 F & H Tank Farm Operations 5,643,860,071$        164,840,792$     163,599,958$     170,228,732$     170,803,258$     169,215,141$     176,658,657$     182,605,689$     187,536,042$       192,599,516$       197,830,605$       203,171,939$       206,571,353$       210,027,648$       215,698,495$       221,522,252$       220,679,411$       217,573,832$       216,746,210$       218,146,855$       215,044,851$       

SR-0014C-A010 Program Services per FAR Contract Requirements 1,961,110,791$        44,979,753$       46,622,186$       49,126,673$       51,813,623$       56,485,823$       58,956,650$       60,548,480$       62,183,289$         63,862,237$         65,586,518$         67,357,354$         69,176,002$         71,043,754$         72,961,936$         74,931,908$         76,955,070$         79,032,856$         81,166,744$         83,358,246$         85,608,918$         

SR-0014C-A011 Salt Disposition Integration (SDI) Tank 50 Return to Service 41,637,813$             7,502,801$         6,520,691$         13,476,459$       13,935,817$       202,045$            -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A012 Tank 48 Treatment Process Project (pre CD-2) (OPC) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A013 Saltstone Disposal Units (Pre CD-2) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A014 Saltstone Operations -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A015 Supplemental Salt Processing Deployment (TEC) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C001 Salt Waste Processing Facility (TEC)  384,398,001$           202,798,000$     132,900,000$     48,700,000$       -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C002 Tank 48 Treatment Process Project (TEC) 123,251,150$           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      56,545,981$         46,960,867$         19,744,302$         -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C003 Glass Waste Storage Project Line Item (TEC) 70,682,962$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      14,374,865$         38,392,903$         16,080,929$         1,834,264$           -$                      -$                      -$                      -$                      -$                      

SR-0014C-C024 Glass Waste Storage Project Line Item (PED) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C004 Saltstone Disposal Unit 2 -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C005 Saltstone Disposal Units 3 & 5 -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C006 Salt Waste Process Facility Line Item (PED) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C007 Canister Shipping Facility Line Item (TEC) 147,797,832$           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      14,912,713$         53,603,746$         55,051,047$         24,230,325$         -$                      -$                      

SR-0014C-C008 Saltstone Disposal Units 6 Line Item (TEC) 89,566,000$             31,374,000$       34,642,000$       20,813,000$       2,737,000$         -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A016 Saltstone Disposal Units 6 Line Item (OPC) 9,046,000$               2,624,000$         2,345,000$         2,610,000$         1,467,000$         -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C016 Saltstone Disposal Units 6 Line Item (PED) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C009 Saltstone Disposal Units 7 Line Item (TEC) 109,481,878$           -$                     -$                     -$                     -$                     41,169,609$       46,732,828$       21,579,441$       -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A017 Saltstone Disposal Units 7 Line Item (OPC) 19,776,437$             -$                     1,802,532$         4,520,221$         2,578,333$         3,282,372$         2,738,568$         4,854,410$         -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C017 Saltstone Disposal Units 7 Line Item (PED) 10,574,357$             -$                     -$                     2,989,650$         7,584,706$         -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C010 Saltstone Disposal Units 8 Line Item (TEC) 114,917,619$           -$                     -$                     -$                     -$                     -$                     -$                     37,306,115$       47,613,586$         29,637,660$         360,258$              -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A018 Saltstone Disposal Units 8 Line Item (OPC) 21,714,073$             -$                     -$                     -$                     -$                     7,319,930$         2,430,684$         3,386,700$         2,601,087$           5,338,693$           636,978$              -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C018 Saltstone Disposal Units 8 Line Item (PED) 11,381,448$             -$                     -$                     -$                     -$                     -$                     10,865,098$       516,350$            -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C011 Saltstone Disposal Units 9 Line Item (TEC) 121,793,473$           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      45,799,266$         51,988,087$         24,006,120$         -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A019 Salstone Disposal Units 9 Line Item (OPC) 22,861,799$             -$                     -$                     -$                     -$                     861,437$            2,005,232$         5,028,535$         2,868,275$           3,651,486$           3,046,529$           5,400,304$           -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C019 Salstone Disposal Units 9 Line Item (PED) 11,763,478$             -$                     -$                     -$                     -$                     -$                     -$                     3,325,846$         8,437,631$           -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C012 Saltstone Disposal Units 10 Line Item (TEC) 124,479,533$           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      40,410,234$         51,575,354$         32,103,712$         390,234$              -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A020 Saltstone Disposal Units 10 Line Item (OPC) 23,520,829$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     7,928,997$           2,632,934$           3,668,496$           2,817,515$           5,782,908$           689,979$              -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C020 Saltstone Disposal Units 10 Line Item (PED) 12,328,460$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      11,769,147$         559,313$              -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C013 Saltstone Disposal Units 11 Line Item (TEC) 131,927,504$           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      49,610,071$         56,313,843$         26,003,589$         -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A021 Saltstone Disposal Units 11 Line Item (OPC) 24,764,053$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     933,114$              2,172,081$           5,446,943$           3,106,935$           3,955,314$           3,300,020$           5,849,646$           -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C021 Saltstone Disposal Units 11 Line Item (PED) 12,742,278$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      3,602,579$           9,139,699$           -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C014 Saltstone Disposal Units 12 Line Item (TEC) 135,489,546$           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      50,949,543$         57,834,317$         26,705,686$         -$                      -$                      -$                      -$                      -$                      

SR-0014C-A022 Saltstone Disposal Units 12 Line Item (OPC) 25,432,683$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      958,308$              2,230,727$           5,594,010$           3,190,822$           4,062,107$           3,389,121$           6,007,586$           -$                      -$                      -$                      -$                      -$                      

SR-0014C-C022 Saltstone Disposal Units 12 Line Item (PED) 13,086,319$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      3,699,849$           9,386,471$           -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A023 Saltstone Disposal Units 13 Line Item (OPC) 26,824,588$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      1,010,756$           2,352,813$           5,900,165$           3,365,452$           4,284,422$           3,574,604$           6,336,376$           -$                      -$                      -$                      

SR-0014C-C015 Saltstone Disposal Units 13 Line Item (TEC) 142,904,754$           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      53,737,961$         60,999,532$         28,167,262$         -$                      -$                      -$                      

SR-0014C-C023 Saltstone Disposal Units 13 Line Item (PED) 13,802,520$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      3,902,338$           9,900,183$           -$                      -$                      -$                      -$                      -$                      -$                      

SR-TD-0100-A025 SCIX Acceleration -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C025 Canister Shipping Facility Line Item (PED) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A040 DOE Directs 11,443,413$             300,000$            306,600$            313,345$            320,239$            327,284$            334,484$            341,843$            349,363$              357,049$              364,905$              372,932$              381,137$              389,522$              398,091$              406,850$              415,800$              424,948$              434,297$              443,851$              453,616$              

Total Direct Cost, escalated 19,666,759,399$      667,131,567$     625,039,746$     590,973,219$     562,019,440$     588,293,399$     655,179,862$     641,493,231$     675,712,822$       679,909,241$       725,963,759$       776,366,257$       805,584,130$       869,734,231$       838,104,397$       828,008,068$       828,870,294$       816,165,632$       779,729,481$       733,889,925$       780,095,131$       
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FY15 INTEGRATED LIFE CYCLE ESTIMATE UPDATE FY15 - FY65 

PBS 14C Liquid Waste Stabilization and Disposition COST PROFILE

 07/29/15 ILCE FY15 Update

Direct Cost, escalated

SR-0014C-A001 Salt Waste Processing Facility (OPC) 

SR-0014C-A002 Tank Bulk Waste Removal 

SR-0014C-A003 Defense Waste Processing Facility/ Saltstone Operations 

SR-0014C-A004 Canister Shipping Facility Line Item (OPC) 

SR-0014C-A006 Glass Waste Storage Project Line Item (OPC) 

SR-0014C-A007 Salt Waste Processing Facility Operations 

SR-0014C-A008 F & H Tank Farm Closure  

SR-0014C-A009 F & H Tank Farm Operations 

SR-0014C-A010 Program Services per FAR Contract Requirements 

SR-0014C-A011 Salt Disposition Integration (SDI) Tank 50 Return to Service 

SR-0014C-A012 Tank 48 Treatment Process Project (pre CD-2) (OPC) 

SR-0014C-A013 Saltstone Disposal Units (Pre CD-2) 

SR-0014C-A014 Saltstone Operations 

SR-0014C-A015 Supplemental Salt Processing Deployment (TEC) 

SR-0014C-C001 Salt Waste Processing Facility (TEC)  

SR-0014C-C002 Tank 48 Treatment Process Project (TEC)

SR-0014C-C003 Glass Waste Storage Project Line Item (TEC) 

SR-0014C-C024 Glass Waste Storage Project Line Item (PED) 

SR-0014C-C004 Saltstone Disposal Unit 2 

SR-0014C-C005 Saltstone Disposal Units 3 & 5 

SR-0014C-C006 Salt Waste Process Facility Line Item (PED)

SR-0014C-C007 Canister Shipping Facility Line Item (TEC) 

SR-0014C-C008 Saltstone Disposal Units 6 Line Item (TEC) 

SR-0014C-A016 Saltstone Disposal Units 6 Line Item (OPC) 

SR-0014C-C016 Saltstone Disposal Units 6 Line Item (PED) 

SR-0014C-C009 Saltstone Disposal Units 7 Line Item (TEC) 

SR-0014C-A017 Saltstone Disposal Units 7 Line Item (OPC) 

SR-0014C-C017 Saltstone Disposal Units 7 Line Item (PED) 

SR-0014C-C010 Saltstone Disposal Units 8 Line Item (TEC) 

SR-0014C-A018 Saltstone Disposal Units 8 Line Item (OPC) 

SR-0014C-C018 Saltstone Disposal Units 8 Line Item (PED) 

SR-0014C-C011 Saltstone Disposal Units 9 Line Item (TEC) 

SR-0014C-A019 Salstone Disposal Units 9 Line Item (OPC) 

SR-0014C-C019 Salstone Disposal Units 9 Line Item (PED) 

SR-0014C-C012 Saltstone Disposal Units 10 Line Item (TEC) 

SR-0014C-A020 Saltstone Disposal Units 10 Line Item (OPC) 

SR-0014C-C020 Saltstone Disposal Units 10 Line Item (PED) 

SR-0014C-C013 Saltstone Disposal Units 11 Line Item (TEC) 

SR-0014C-A021 Saltstone Disposal Units 11 Line Item (OPC) 

SR-0014C-C021 Saltstone Disposal Units 11 Line Item (PED) 

SR-0014C-C014 Saltstone Disposal Units 12 Line Item (TEC) 

SR-0014C-A022 Saltstone Disposal Units 12 Line Item (OPC) 

SR-0014C-C022 Saltstone Disposal Units 12 Line Item (PED) 

SR-0014C-A023 Saltstone Disposal Units 13 Line Item (OPC) 

SR-0014C-C015 Saltstone Disposal Units 13 Line Item (TEC) 

SR-0014C-C023 Saltstone Disposal Units 13 Line Item (PED)

SR-TD-0100-A025 SCIX Acceleration 

SR-0014C-C025 Canister Shipping Facility Line Item (PED)

SR-0014C-A040 DOE Directs

Total Direct Cost, escalated

FY 2035 FY 2036 FY 2037 FY 2038 FY 2039 FY 2040 FY 2041 FY 2042 FY 2043 FY 2044

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

222,099,279$       228,095,959$       234,254,550$       240,579,423$       247,075,067$     191,544,039$     101,346,374$     2,336,793$         200,592$            -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

139,981,068$       143,760,557$       147,642,092$       151,628,428$       116,791,797$     539,391$            1,171,803$         -$                     -$                     -$                     

145,681,767$       124,644,666$       103,738,714$       77,617,950$         65,372,699$       61,897,271$       61,534,624$       22,841,801$       -$                     -$                     

218,639,823$       220,044,228$       216,946,006$       214,617,354$       211,271,908$     210,125,109$     213,590,940$     216,916,697$     606,770$            -$                     

87,920,359$         90,294,209$         92,732,152$         85,712,328$         79,223,905$       73,226,656$       67,683,398$       62,559,765$       -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

463,595$              473,795$              484,218$              494,871$              505,758$            516,885$            528,256$            539,878$            -$                     -$                     

814,785,891$       807,313,413$       795,797,732$       770,650,354$       720,241,135$     537,849,351$     445,855,396$     305,194,933$     807,362$            -$                     
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PBS 14C Liquid Waste Stabilization and Disposition COST PROFILE

 07/29/15 ILCE FY15 Update

Total FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 FY 2034

Indirect Costs

Pension 1,938,383,816$        44,598,369$       114,233,662$     88,718,718$       89,499,013$       81,646,944$       131,151,277$     136,623,988$     161,574,483$       149,122,406$       135,644,922$       89,760,917$         83,767,144$         79,784,484$         73,072,253$         66,725,825$         60,944,991$         54,876,958$         49,806,110$         39,889,524$         34,351,881$         

ESS 1,992,117,037$        3,166,033$         21,324,000$       21,324,000$       21,324,000$       69,155,069$       64,402,323$       66,166,050$       72,049,389$         76,370,287$         81,305,702$         84,546,398$         87,144,531$         91,679,955$         93,108,197$         94,873,082$         96,854,468$         97,360,251$         93,611,356$         84,424,283$         80,994,547$         

Landlord support (ESS) 101,220,438$           23,867,673$       25,764,989$       25,793,765$       25,794,011$       

G&A 494,078,484$           1,327,681$         7,721,796$         7,343,804$         7,297,108$         18,657,697$       16,517,941$       16,887,682$       18,299,768$         19,302,793$         20,450,182$         21,161,758$         21,705,871$         22,724,374$         22,966,029$         23,287,424$         23,658,029$         23,665,791$         22,643,749$         20,322,055$         19,401,552$         

FEE 1,796,711,468$        30,000,000$       30,300,000$       28,800,000$       31,300,000$       48,650,066$       62,553,354$       67,274,329$       74,182,968$         73,947,814$         77,039,973$         77,716,992$         79,825,643$         85,082,682$         82,148,223$         80,999,004$         80,792,959$         79,331,495$         75,628,512$         70,246,555$         73,151,160$         

DOE Indirects 503,806,717$           13,670,000$       14,390,493$       14,502,216$       14,616,397$       14,733,090$       14,852,351$       14,974,235$       16,716,584$         17,531,202$         18,579,473$         19,286,422$         19,796,880$         20,784,198$         20,884,305$         21,102,037$         21,388,803$         21,343,377$         23,032,857$         20,679,740$         19,761,540$         

Total Indirect Cost 6,826,317,960$        116,629,756$     213,734,939$     186,482,503$     189,830,529$     232,842,865$     289,477,245$     301,926,283$     342,823,192$       336,274,502$       333,020,252$       292,472,486$       292,240,069$       300,055,693$       292,179,007$       286,987,372$       283,639,250$       276,577,872$       264,722,584$       235,562,157$       227,660,680$       

Burdened and Escalated Cost by Analytical Building Block

SR-0014C-A001 Salt Waste Processing Facility Line Item (OPC) (05-D-405) 597,400,000$           37,600,000$       66,800,000$       102,200,000$     136,600,000$     149,300,000$     85,000,000$       19,900,000$       -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A002 Tank Bulk Waste Removal 487,429,099$           25,249,794$       54,476,276$       51,526,982$       46,106,722$       20,614,260$       22,630,780$       57,748,830$       88,448,111$         33,204,876$         44,101,296$         21,579,568$         5,735,488$           8,061,118$           7,932,020$           12,978$                -$                      -$                      -$                      -$                      -$                      

SR-0014C-A003 Defense Waste Processing Facility/ Saltstone Operations 7,022,610,931$        172,531,044$     206,132,031$     201,136,520$     202,563,905$     220,114,747$     237,599,839$     243,405,092$     266,998,288$       258,447,420$       273,624,250$       272,149,068$       282,319,867$       286,020,512$       276,327,363$       282,779,486$       288,879,643$       295,357,183$       302,885,514$       278,205,389$       279,409,732$       

SR-0014C-A004 Canister Shipping Facility Line Item (OPC) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A006 Glass Waste Storage Project Line Item (OPC) 16,737,921$             98,825$               -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      3,025,671$           5,111,348$           5,263,532$           3,238,544$           -$                      -$                      -$                      -$                      -$                      

SR-0014C-A007 Salt Waste Processing Facility Operations 3,264,012,993$        -$                     -$                     -$                     -$                     -$                     141,550,649$     143,252,105$     149,259,979$       151,992,019$       152,348,282$       147,661,580$       150,110,796$       152,151,759$       156,681,881$       160,671,968$       164,471,186$       168,494,107$       173,126,628$       175,342,701$       176,101,754$       

SR-0014C-A008 F & H Tank Farm Closure (SR-0014.CO1.1) 2,074,724,899$        29,274,975$       2,253,117$         2,162,064$         4,066,585$         4,397,219$         4,558,894$         4,513,389$         30,890,340$         36,397,258$         40,899,760$         30,291,252$         51,834,952$         92,941,080$         129,217,221$       123,875,614$       100,568,229$       111,377,409$       136,431,927$       117,120,119$       163,343,974$       

SR-0014C-A009 F & H Tank Farm Operations 7,735,929,296$        213,830,596$     253,710,445$     246,476,314$     247,838,284$     259,034,111$     266,399,951$     271,351,498$     282,731,754$       287,906,847$       288,626,777$       279,747,600$       281,544,281$       282,519,021$       290,930,795$       298,339,549$       296,233,763$       291,342,505$       290,373,787$       288,209,462$       277,839,425$       

SR-0014C-A010 Program Services per FAR Contract Requirements 2,677,633,613$        58,347,496$       72,301,581$       71,131,125$       75,182,404$       86,468,356$       88,906,193$       89,974,856$       93,748,327$         95,464,287$         95,688,052$         92,744,393$         94,282,714$         95,564,618$         98,409,931$         100,916,055$       103,302,296$       105,829,043$       108,738,671$       110,130,559$       110,607,311$       

SR-0014C-A011 Salt Disposition Integration (SDI) Tank 50 Return to Service 59,887,986$             9,732,593$         10,112,273$       19,512,734$       20,221,096$       309,290$            -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A012 Tank 48 Treatment Process Project (pre CD-2) (OPC) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A013 Saltstone Disposal Units (Pre CD-2) Cells -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A014 Saltstone Operations -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A015 Supplemental Salt Processing Deployment (TEC) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C001 Salt Waste Processing Facility Line Item (TEC) (05-D-405) 384,398,001$           202,798,000$     132,900,000$     48,700,000$       -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C002 Tank 48 Treatment Process Project (TEC) 168,422,110$           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      77,858,206$         64,004,826$         26,559,078$         -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C003 Glass Waste Storage Project Line Item (TEC) 95,396,388$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      19,592,073$         51,644,274$         21,689,709$         2,470,332$           -$                      -$                      -$                      -$                      -$                      

SR-0014C-C024 Glass Waste Storage Project Line Item (PED) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C004 Saltstone Disposal Unit 2 - fix to where allocated -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C005 Saltstone Disposal Units 3 & 5 - fix to where allocated -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C006 Salt Waste Process Facility Line Item (PED) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C007 Canister Shipping Facility Line Item (TEC) (SR-0014C.C4) 198,217,554$           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      20,083,996$         71,956,144$         73,716,172$         32,461,243$         -$                      -$                      

SR-0014C-C008 Saltstone Disposal Units 6 Line Item (TEC) 89,566,000$             31,374,000$       34,642,000$       20,813,000$       2,737,000$         -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A016 Saltstone Disposal Units 6 Line Item (OPC) 9,046,000$               2,624,000$         2,345,000$         2,610,000$         1,467,000$         -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C016 Saltstone Disposal Units 6 Line Item (PED) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C009 Saltstone Disposal Units 7 Line Item (TEC) 165,562,077$           -$                     -$                     -$                     -$                     63,022,334$       70,472,760$       32,066,984$       -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A017 Saltstone Disposal Units 7 Line Item (OPC) 29,449,477$             -$                     2,795,362$         6,544,885$         3,741,203$         5,024,647$         4,129,740$         7,213,639$         -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C017 Saltstone Disposal Units 7 Line Item (PED) 15,334,284$             -$                     -$                     4,328,752$         11,005,531$       -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C010 Saltstone Disposal Units 8 Line Item (TEC) 172,049,004$           -$                     -$                     -$                     -$                     -$                     -$                     55,436,774$       71,782,855$         44,303,773$         525,602$              -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A018 Saltstone Disposal Units 8 Line Item (OPC) 32,734,699$             -$                     -$                     -$                     -$                     11,205,331$       3,665,454$         5,032,626$         3,921,433$           7,980,531$           929,325$              -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C018 Saltstone Disposal Units 8 Line Item (PED) 17,151,782$             -$                     -$                     -$                     -$                     -$                     16,384,488$       767,294$            -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C011 Saltstone Disposal Units 9 Line Item (TEC) 177,365,446$           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      68,462,905$         75,848,497$         33,054,045$         -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A019 Salstone Disposal Units 9 Line Item (OPC) 33,478,055$             -$                     -$                     -$                     -$                     1,318,686$         3,023,876$         7,472,388$         4,324,248$           5,458,413$           4,444,761$           7,435,683$           -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C019 Salstone Disposal Units 9 Line Item (PED) 17,662,879$             -$                     -$                     -$                     -$                     -$                     -$                     4,942,198$         12,720,682$         -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C012 Saltstone Disposal Units 10 Line Item (TEC) 174,251,370$           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      58,956,881$         71,014,145$         43,755,421$         524,924$              -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A020 Saltstone Disposal Units 10 Line Item (OPC) 33,931,197$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     11,953,859$         3,935,833$           5,352,186$           3,879,439$           7,881,755$           928,126$              -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C020 Saltstone Disposal Units 10 Line Item (PED) 18,409,092$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      17,593,076$         816,015$              -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C013 Saltstone Disposal Units 11 Line Item (TEC) 178,439,426$           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      67,615,532$         75,750,655$         35,073,239$         -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A021 Saltstone Disposal Units 11 Line Item (OPC) 34,598,306$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     1,406,775$           3,246,929$           7,946,867$           4,277,941$           5,390,854$           4,439,028$           7,889,912$           -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C021 Saltstone Disposal Units 11 Line Item (PED) 17,840,474$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      5,256,016$           12,584,458$         -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C014 Saltstone Disposal Units 12 Line Item (TEC) 182,507,311$           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      68,534,858$         78,006,033$         35,966,420$         -$                      -$                      -$                      -$                      -$                      

SR-0014C-A022 Saltstone Disposal Units 12 Line Item (OPC) 34,864,541$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      1,432,525$           3,254,540$           7,702,397$           4,348,897$           5,464,150$           4,571,194$           8,090,838$           -$                      -$                      -$                      -$                      -$                      

SR-0014C-C022 Saltstone Disposal Units 12 Line Item (PED) 17,887,517$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      5,094,325$           12,793,193$         -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A023 Saltstone Disposal Units 13 Line Item (OPC) 36,127,649$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      1,391,710$           3,206,742$           7,936,616$           4,539,270$           5,770,132$           4,798,447$           8,484,731$           -$                      -$                      -$                      

SR-0014C-C015 Saltstone Disposal Units 13 Line Item (TEC) 191,974,121$           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      72,372,679$         81,884,036$         37,717,406$         -$                      -$                      -$                      

SR-0014C-C023 Saltstone Disposal Units 13 Line Item (PED) 18,602,449$             -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      5,249,236$           13,353,213$         -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A025 SCIX Acceleration -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-C025 Canister Shipping Facility Line Item (PED) -$                           -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      

SR-0014C-A040 DOE Directs 11,443,413$             300,000$            306,600$            313,345$            320,239$            327,284$            334,484$            341,843$            349,363$              357,049$              364,905$              372,932$              381,137$              389,522$              398,091$              406,850$              415,800$              424,948$              434,297$              443,851$              453,616$              
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Indirect Costs

Pension

ESS

Landlord support (ESS)

G&A

FEE

DOE Indirects

Total Indirect Cost

Burdened and Escalated Cost by Analytical Building Block

SR-0014C-A001 Salt Waste Processing Facility Line Item (OPC) (05-D-405)

SR-0014C-A002 Tank Bulk Waste Removal 

SR-0014C-A003 Defense Waste Processing Facility/ Saltstone Operations 

SR-0014C-A004 Canister Shipping Facility Line Item (OPC) 

SR-0014C-A006 Glass Waste Storage Project Line Item (OPC) 

SR-0014C-A007 Salt Waste Processing Facility Operations 

SR-0014C-A008 F & H Tank Farm Closure (SR-0014.CO1.1)

SR-0014C-A009 F & H Tank Farm Operations 

SR-0014C-A010 Program Services per FAR Contract Requirements 

SR-0014C-A011 Salt Disposition Integration (SDI) Tank 50 Return to Service 

SR-0014C-A012 Tank 48 Treatment Process Project (pre CD-2) (OPC) 

SR-0014C-A013 Saltstone Disposal Units (Pre CD-2) Cells 

SR-0014C-A014 Saltstone Operations 

SR-0014C-A015 Supplemental Salt Processing Deployment (TEC) 

SR-0014C-C001 Salt Waste Processing Facility Line Item (TEC) (05-D-405)

SR-0014C-C002 Tank 48 Treatment Process Project (TEC) 

SR-0014C-C003 Glass Waste Storage Project Line Item (TEC) 

SR-0014C-C024 Glass Waste Storage Project Line Item (PED) 

SR-0014C-C004 Saltstone Disposal Unit 2 - fix to where allocated

SR-0014C-C005 Saltstone Disposal Units 3 & 5 - fix to where allocated

SR-0014C-C006 Salt Waste Process Facility Line Item (PED)

SR-0014C-C007 Canister Shipping Facility Line Item (TEC) (SR-0014C.C4)

SR-0014C-C008 Saltstone Disposal Units 6 Line Item (TEC) 

SR-0014C-A016 Saltstone Disposal Units 6 Line Item (OPC) 

SR-0014C-C016 Saltstone Disposal Units 6 Line Item (PED) 

SR-0014C-C009 Saltstone Disposal Units 7 Line Item (TEC) 

SR-0014C-A017 Saltstone Disposal Units 7 Line Item (OPC) 

SR-0014C-C017 Saltstone Disposal Units 7 Line Item (PED) 

SR-0014C-C010 Saltstone Disposal Units 8 Line Item (TEC) 

SR-0014C-A018 Saltstone Disposal Units 8 Line Item (OPC) 

SR-0014C-C018 Saltstone Disposal Units 8 Line Item (PED) 

SR-0014C-C011 Saltstone Disposal Units 9 Line Item (TEC) 

SR-0014C-A019 Salstone Disposal Units 9 Line Item (OPC) 

SR-0014C-C019 Salstone Disposal Units 9 Line Item (PED) 

SR-0014C-C012 Saltstone Disposal Units 10 Line Item (TEC) 

SR-0014C-A020 Saltstone Disposal Units 10 Line Item (OPC) 

SR-0014C-C020 Saltstone Disposal Units 10 Line Item (PED) 

SR-0014C-C013 Saltstone Disposal Units 11 Line Item (TEC) 

SR-0014C-A021 Saltstone Disposal Units 11 Line Item (OPC) 

SR-0014C-C021 Saltstone Disposal Units 11 Line Item (PED)

SR-0014C-C014 Saltstone Disposal Units 12 Line Item (TEC) 

SR-0014C-A022 Saltstone Disposal Units 12 Line Item (OPC) 

SR-0014C-C022 Saltstone Disposal Units 12 Line Item (PED) 

SR-0014C-A023 Saltstone Disposal Units 13 Line Item (OPC)

SR-0014C-C015 Saltstone Disposal Units 13 Line Item (TEC)

SR-0014C-C023 Saltstone Disposal Units 13 Line Item (PED)

SR-0014C-A025 SCIX Acceleration

SR-0014C-C025 Canister Shipping Facility Line Item (PED)

SR-0014C-A040 DOE Directs

FY 2035 FY 2036 FY 2037 FY 2038 FY 2039 FY 2040 FY 2041 FY 2042 FY 2043 FY 2044

33,296,652$         28,022,278$         25,760,899$         23,966,315$         21,511,350$       16,352,638$       14,799,740$       8,854,413$         25,662$               -$                     

87,271,853$         81,395,426$         81,940,324$         83,405,445$         81,376,768$       66,873,321$       65,813,460$       42,759,007$       97,511$               -$                     

20,803,449$         19,308,192$         19,342,817$         19,592,818$         19,023,192$       15,556,658$       15,235,566$       9,850,356$         22,354$               -$                     

76,455,540$         74,845,241$         73,788,604$         71,769,605$         67,331,735$       50,889,207$       43,294,072$       29,289,506$       76,231$               -$                     

21,183,637$         19,671,386$         19,703,128$         19,949,005$         19,361,316$       15,818,128$       15,461,554$       10,002,655$       29,710$               -$                     

239,011,131$       223,242,523$       220,535,772$       218,683,189$       208,604,361$     165,489,951$     154,604,393$     100,755,937$     251,468$            -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

287,287,473$       291,207,284$       299,211,963$       308,891,181$       318,686,021$     250,536,591$     136,530,833$     3,109,621$         263,070$            -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

181,066,807$       183,537,321$       188,582,378$       194,682,836$       150,642,124$     705,515$            1,578,619$         -$                     -$                     -$                     

188,440,714$       159,132,300$       132,504,851$       99,657,319$         84,319,983$       80,960,658$       82,897,623$       30,396,072$       -$                     -$                     

282,812,634$       280,927,739$       277,103,860$       275,557,265$       272,505,860$     274,840,339$     287,743,388$     288,655,684$     795,760$            -$                     

113,725,798$       115,277,497$       118,446,234$       110,050,070$       102,185,750$     95,779,314$       91,181,069$       83,249,616$       -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

-$                      -$                      -$                      -$                      -$                     -$                     -$                     -$                     -$                     -$                     

463,595$              473,795$              484,218$              494,871$              505,758$            516,885$            528,256$            539,878$            -$                     -$                     
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Total FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 FY 2034

Total Burdened Cost (escalated) 26,493,077,359$      783,761,323$     838,774,685$     777,455,722$     751,849,969$     821,136,265$     944,657,107$     943,419,514$     1,018,536,013$    1,016,183,743$    1,058,984,011$    1,068,838,742$    1,097,824,199$    1,169,789,923$    1,130,283,405$    1,114,995,440$    1,112,509,544$    1,092,743,504$    1,044,452,065$    969,452,082$       1,007,755,811$    
26,493,077,359$                       783,761,323$                   838,774,685$                   777,455,722$                   751,849,969$                   821,136,265$                   944,657,107$                   943,419,514$                   1,018,536,013$                   1,016,183,743$                   1,058,984,011$                   1,068,838,742$                   1,097,824,199$                   1,169,789,923$                   1,130,283,405$                   1,114,995,440$                   1,112,509,544$                   1,092,743,504$                   1,044,452,065$                   969,452,082$                      1,007,755,811$                   

Pension % -$                                             5.69% 13.62% 11.41% 11.90% 9.94% 13.88% 14.48% 15.86% 14.67% 12.81% 8.40% 7.63% 6.82% 6.46% 5.98% 5.48% 5.02% 4.77% 4.11% 3.41%

ESS % 3.45% 5.61% 6.06% 6.27% 8.42% 6.82% 7.01% 7.07% 7.52% 7.68% 7.91% 7.94% 7.84% 8.24% 8.51% 8.71% 8.91% 8.96% 8.71% 8.04%

G&A % 0.17% 0.92% 0.94% 0.97% 2.27% 1.75% 1.79% 1.80% 1.90% 1.93% 1.98% 1.98% 1.94% 2.03% 2.09% 2.13% 2.17% 2.17% 2.10% 1.93%

FEE % 3.83% 3.61% 3.70% 4.16% 5.92% 6.62% 7.13% 7.28% 7.28% 7.27% 7.27% 7.27% 7.27% 7.27% 7.26% 7.26% 7.26% 7.24% 7.25% 7.26%

DOE Indirects % 1.74% 1.72% 1.87% 1.94% 1.79% 1.57% 1.59% 1.64% 1.73% 1.75% 1.80% 1.80% 1.78% 1.85% 1.89% 1.92% 1.95% 2.21% 2.13% 1.96%
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FY15 INTEGRATED LIFE CYCLE ESTIMATE UPDATE FY15 - FY65 

PBS 14C Liquid Waste Stabilization and Disposition COST PROFILE

 07/29/15 ILCE FY15 Update

Total Burdened Cost (escalated)

Pension %

ESS %

G&A %

FEE %

DOE Indirects %

FY 2035 FY 2036 FY 2037 FY 2038 FY 2039 FY 2040 FY 2041 FY 2042 FY 2043 FY 2044

1,053,797,021$    1,030,555,936$    1,016,333,505$    989,333,543$       928,845,496$     703,339,302$     600,459,789$     405,950,870$     1,058,830$         -$                     
1,053,797,021$                   1,030,555,936$                   1,016,333,505$                   989,333,543$                      928,845,496$                   703,339,302$                   600,459,789$                   405,950,870$                   1,058,830$                       -$                                 

3.16% 2.72% 2.53% 2.42% 2.32% 2.32% 2.46% 2.18% 2.42% 0.00%

8.28% 7.90% 8.06% 8.43% 8.76% 9.51% 10.96% 10.53% 9.21% 0.00%

1.97% 1.87% 1.90% 1.98% 2.05% 2.21% 2.54% 2.43% 2.11% 0.00%

7.26% 7.26% 7.26% 7.25% 7.25% 7.24% 7.21% 7.22% 7.20% 0.00%

2.01% 1.91% 1.94% 2.02% 2.08% 2.25% 2.57% 2.46% 2.81% 0.00%
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