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Service Level Agreements for FY12 - Rev. 10

waes ,

WBS/Project Name ‘0ot Ssamples 'Wof Analysis*  POC - Name#t Est. Delivery Date |Date Added/Modified

Sasellne Work o ' )

222-S Facity Suppert 40) 100 1-4 Quarter 8/12/2011

Retreva! Compatibility/Corroson Grabs (AN

106 & AN-101) 4 S3¢) 14 Quaner 11/8/2011

208-AR Cateh Tank 7 150] 2-3 Quarter 32/6/2011

Compatibility/Corrosign Grabs 2 240 2-4 Quarter 13/8/2011

Evap Feed Grab 1) 260 1-2 Quarter 8172010 b

Dauble Shell Tank Chemistry )

Controi/Compatibikty(Core} 2 120 14 Quacter 8/12/2011

C 111 Vapor Samples (start, S0%) 10 10 )31 Quaner 8/12/2011

vadose Closure - FY11 Funding Carryover 9| 160 | JstQuarter 10/10/2011

€107 Vapor Samples (start, 50%} 10) 10 3rd Quarter 8/12/2011

242-A Evap Campaign 12-01 8 a8 31d Quarter 8/12/2011

Evap boildown AP.107 ¥ 66 2.3 Quarter 10/10/2011

‘tvap hortdown AZ-102 or AP-i04 1 66 2.3 Quarier 10/30/2011

W ammonia samples 2000| 2000 3 4 Quaner 8/12/2011

H mercury samples 20 2000 1.4 (uaner 871212011

Bc samples from 242 A 50 50 1-4 Quaner 8/12/2011

Bcsamples from 2225 25 33 1.4 Quanter 8/11/2011

‘Rotreeval Hard Heel removal C-108 18 60 151 Quanter 8/12/2011

Tank Minng Studies 3 o0 1.4 Quarter 8/12/201)

Permanganate Testing > 12 65 1-2 Quarter 8/12/2011

204 AR Soil Samptes (Closure) 10 10 131 Quarter 10/21/201

Pu Particies - Hanfard Tanks 15 98 1-2 Quarter 10/17/2011

Nor Pertechnetate Study 1 19 1-2 Quarter 11/29/2011

30ehm te/Gibbste Study 19 114 2 3 Quarter /1272012

C 109 Hard Heel Rermoval 18] &0 2 3 Quarnter 1/1272010

Emprgent TOC work 20] 120 14 Quonter 8/12/2011

flectacyl Panel Beryitium Acalyass | 200 200 3.4 Quaner 4/2/2012

Ciectreed MW 26 178 3.4 Quanter 3/3/2012

C-104 Hard Heel O1ssobution 12 ) 34 Quarter 5/13/2012

C-108 ORSS 9 60 3-4 Quarter 5/13/2012

Tota Baselne Work 4601 6919 j

1
Technology Projects work® T T C
Tota! 100 work ol [} . _
'

[Tota! All Work 4501 6919) o

- - e e e -

| - [ « - - == P -
i'(‘-om notinchude QC or Prep work - ¥ of samples/analyses 13 subject to change upon issuance of TSAP

i

¥ WRPS Sampie Management Office Representative .
‘Teehnology Projects work may becoma available 35 projects are funded by HQ






