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CY

Ship from Idaho TRU Retrieved from SDA 12/31/19 (4)

9/30/19 (1)CDP P-2 Procure Contracts 

Submit the 90% Design for the SDA Cap 9/30/20 (10)

CDP P-3 Initiate Construction 9/30/20 (8)

Ship from Idaho TRU retrieved from SDA 12/31/20 (14)

Complete High Level Waste Tanks Phase V Closure 5/5/21 (16)

CDP P-4 Conduct Systems Testing 3/31/23 (34) (29)

Ship from Idaho TRU Retrieved from SDA 12/31/23 (38)

ISA (Buried Waste Agreement): Exhume and 

Ship Not Less than 7,485 m3 of Buried Waste 
12/31/23 (39)

ISA E.8 Complete Transfer of All 

Spent Fuel from Wet Storage 12/31/23 (40)

Submit Draft RA Report for OU 7-13/14 Phase I 

(Targeted Waste Retrieval Completion) 12/31/23 (41)

CDP P-5 Commence 

Operations
3/31/24 (48)

CDP P-6 Submit to DEQ Mixed 

Waste Processing Schedule 

6/30/24 (47)

SBW Treatment  Facility Complete 100th Canister 9/30/21 (19)

Certify 25% Orig Vol TRU Contaminated Waste (Contact-Handled) 9/30/20 (12)

Certify 25% Orig Vol TRU Contaminated Waste (Contact-Handled)

9/30/21 (23)

Certify 10% Orig Vol TRU Contaminated 

Waste (Contact-Handled)

9/30/24 (46)

Treat Orig Vol TRU Contaminated Waste (Sludge Waste) 9/30/20 (11)

Submit Final Remediation Action 

Report for OU 10-04 Phase IV
9/30/20 (9)

Submit High Level Waste Tanks PE Certification of Closure 7/4/21 (18)

SBW Treatment Facility Commence and Fill 1 Canister 6/30/21 (17)

Submit Certification Projections for RH-TRU 9/30/21 (22)

Sodium Component Maintenance Shop (SCMS) 9/30/21 – 6 m3 (21)

RWDP Backlog 9/30/21 - 1 m3 (20)

Treat Contact Handled TRU Waste 3/31/20 (6)

Ship TRU Contact Handled MLLW Off Site 6/30/20 (7)

Certify 15% Orig Vol TRU Contaminated Waste (Contact-Handled) 

9/30/23 (35)

ISA 3.b Treat 165 lbs Heavy Material of 

Sodium Bonded EBR II Driver Fuel Pins

12/31/24 (44)

Ship from Idaho TRU retrieved from SDA 12/31/21 (27)

SBW Treatment Facility 15% 12/31/23 (37)

SBW Treatment Facility 15%9/30/22 (32)

Ship from Idaho TRU retrieved from SDA 12/31/22 (29)

12/31/24 (43)

ISA 4.a 55% of all TRU Waste Shipments 

SBW Treatment Facility 15% 12/31/24 (45)

2019 2020 2021 2022 2023 2024

12/31/23 (42)ISA 4.a 55% of all TRU Waste Shipments 

12/31/19 (3)
ISA B.1 Ship Running Average Not Less Than 

2,000 m3/yr of TRU Waste Out of Idaho Annually

ISA 3.b Treat 165 lbs Heavy Material of Sodium 

Bonded EBR II Driver Fuel Pins
12/31/23 (36)

12/31/22 (31)

Certify 25% Orig Vol TRU 

Contaminated Waste (Contact-

Handled) 

9/30/22 (33)
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Consent Order 1992 – RCRA

Federal Facility Agreement and Consent 

Order – 1991 – CERCLA

Agreement to Implement

HWMA/RCRA Closure Plans
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ISA 3.b Treat 165 lbs Heavy Material of 

Sodium Bonded EBR II Driver Fuel Pins

12/31/22 (30)

ISA 4.a 55% of all TRU Waste Shipments 

12/31/21 (28)Ship no less than 300 lbs of Special Material

12/16/19 (5)ISA 3.a Commence Treatment of EBR II Driver Fuel Pins 

Ship TRU Contact Handled MLLW as Sludge Off Site 9/30/21 (26)

Ship from Idaho TRU Retrieved from SDA prior to 12-31-17 12/31/18 (2)



Projected Dates 2036 (not 

hard-enforceable) (72) (73)
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2030-2031 2032-2033 2034 20352029 2036 -2028202720262025CY

Submit Draft Comprehensive  Remedial Action Report 

for OU 7- 13/14 (Phase III SDA Cap Completion)

ISA E.6 Complete Treatment of all HWL at INL to 

be “Road Ready” for Disposal Outside of Idaho

Projected Dates 2036 (not 

hard-enforceable) (71)

12/31/35 (69)

1/1/35 (67)
ISA C.1 Remove all Spent Fuel (Inc Navy and 

TMI Spent Fuel) from Idaho

12/31/28 (63)

Submit Draft OU 3-14 

Remedial Action 

Report

ISA 3.e Any HLW Generated During Treating, 

Prepare for Suitable Transport to Permanent 

Repository Outside State of Idaho

12/31/35 (70)

12/31/25 (51)ISA 4.a 55% of all TRU Waste Shipments 

12/31/29 (64)ISA 4.a 55% of all TRU Waste Shipments 

SBW Treatment Facility 15% 12/31/25 (50)

SBW Treatment Facility 15% 12/31/26 (53)

SBW Treatment Facility 15% 12/31/27 (57)

SBW Treatment Facility 15% 12/31/28 (61)

Submit Draft OU 3-14 

Phase III 60% and 90% 

Designs

ISA 3.b Treat 165 lbs Heavy Material of Sodium Bonded EBR II Driver Fuel Pins 12/31/25 (52)

ISA 3.b Treat 165 lbs Heavy Material of 

Sodium Bonded EBR II Driver Fuel Pins
12/31/27 (56)

9/30/25 (49)Treatment of AMWTP Newly Generated TRU Waste Backlog

12/31/28 (62)
ISA 3.c Complete Treatment of all 

Sodium Bonded EBR II Driver Fuel Pins

RWDP Backlog 

Treatment Completion
9/30/45 (74)

12/31/26 (54)ISA 4.a 55% of all TRU Waste Shipments 

No later than 

1/1/35 (68)

ISA 3.d Except for HLW, Dispose of Any  

Waste Material Outside of the State of Idaho

ISA 3.f Remove all Treated Product Material 

from Idaho not put to Beneficial Use
1/1/35 (66)

ISA 3.b Treat 165 lbs Heavy Material of 

Sodium Bonded EBR II Driver Fuel Pins
12/31/28 (59)

12/31/27 (58)ISA 4.a 55% of all TRU Waste Shipments 

ISA 3.b Treat 165 lbs Heavy Material of 

Sodium Bonded EBR II Driver Fuel Pins
12/31/26 (55)

12/31/28 (60)ISA 4.a 55% of all TRU Waste Shipments 
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2019 Addendum 

Site Treatment Plan 1995

Settlement Agreement (CY) 1995

Notice of Non Compliance 

Consent Order 1992 – RCRA

Federal Facility Agreement and Consent 

Order – 1991 – CERCLA

Agreement to Implement

HWMA/RCRA Closure Plans
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