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Attachment L-9
Task Order 1: Transition

Request for Task Proposal (RTP)

In accordance with the Master IDIQ Contract Section H.50 Task Ordering Procedure, paragraph (c), the
following constitutes the RTP for the Transition Task Order. The requirements for the Contractor’s Task
Order proposal are set forth in Section L of this Solicitation No. 89303319REMO000055.
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Section B - Supplies or Services and Prices/Costs

This Task Order work shall be performed under Contract Line Item Number (CLIN) 00001 of the
Savannah River Site Integrated Mission Completion Contract (herein referred to as the Master IDIQ
Contract). Section B of the Master IDIQ Contract is incorporated by reference. The requisite clause
information specific to this Task Order included below is consistent with the clause numbering structure
established by the Master IDIQ Contract.

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (Oct 2014)

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services
(except as may be expressly set forth in this Task Order as furnished by the Government) and otherwise
do all things necessary for, or incident to, the performance of work as described in Section C,
Performance Work Statement (PWS) under this Task Order.

B.2 Type of Contract - DOE-B-2004 Cost Task Order No-Fee Total Estimated Cost (OCT
2014) (Revised)

(1) This is a cost-no fee Task Order. In accordance with the clause at FAR 52.216-11, Cost Contract-
No Fee, the Total Estimated Cost for this Task Order is as follows (Table B-1):

Table B-1. Estimated Total Cost
Total Estimated Cost: [$proposed]

(2) The Total Estimated Cost of the Task Order is as follows (Table B-2):

Table B-2. Task Order CLIN Structure

CLIN CLIN Title CLIN Type Total Estimated Cost
00001 Transition CR (no fee) [$proposed]
CLIN= Contract Line Iltem Number CR = Cost Reimbursable

(3) CLIN Description:
CLIN 00001 —Transition:

The Transition Period begins with the start date provided within the issuance of the initial Notice to
Proceed (NTP). The Incoming Transition Period dates are set forth in Section F clause, Period of
Performance. Costs are reimbursed based on allowable actual costs billed to the Contract. There is no
fee for the Transition Period.

B.4 DOE-B-2013 Obligation of Funds (Oct 2014)

(a) Pursuant to the clause of this Contract in FAR 52.232-22, Limitation of Funds, total funds in the
amount(s) specified below are obligated for the payment of allowable costs. It is estimated thatthis
amount is sufficient to cover performance through the period of performance (POP) as specified in
F.3 below.

TBD at Task Order award.

Section C - Performance Work Statement
L-9-1
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C.1 Task Order Requirements

The following tasks of the Task Order contain work scope that shall be performed by the Contractor
during this Task Order’s POP.

Table C-1. Listing of Task-Specific Scope

Task Order 1: Transition
Task # Task Title Related Master IDIQ PWS Section
1 Transition C.1, Contract Transition
IDIQ = Indefinite Delivery/Indefinite Quantity PWS = Performance Work Statement

This task defines the activities necessary to fully transition the Liquid Waste Stabilization/Disposition
work scope presently being performed by the incumbent Liquid Waste Contractor to the Contractor,
transition any subcontract work from the incumbent Liquid Waste Contractor to the Contractor as deemed
necessary, and complete workforce transition in accordance with the requirements of Section H of the
Contract. The main goal of this task is the Contractor’s demonstrated readiness to fully and seamlessly
assume responsibility for execution of the Liquid Waste Disposition/Stabilization IMC Contract work
scope.

The desired outcome is the complete safe, effective, and efficient transfer of responsibility for
execution of the SRS IMC Contract with little or no disruption to ongoing Liquid Waste
Stabilization/Disposition operations. The detailed scope of work is identified in the IMC Contract
Section C.1, Contract Transition.

Section D - Packaging and Marking

Section D of the Master IDIQ Contract is incorporated by reference.

Section E - Inspection and Acceptance

Section E of the Master IDIQ Contract is incorporated by reference.

Section F - Deliveries or Performance

Section F of the Master IDIQ Contract is incorporated by reference, with the exception of Clause F.3, which
is filled in and provided below.

F.3 Period of Performance
(b) The overall Task Order POP shall be 90 days following NTP.

Section G - Contract Administration
Data

Section G of the Master IDIQ Contract is incorporated by reference.

Section H - Special Contract Requirements

L-9-2



Section H of the Master IDIQ Contract is incorporated by reference.
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Section | - Contract Clauses

Section L
Attachment L-9

Section | of the Master IDIQ Contract is incorporated by reference, except for the following Section |
clause, which is filled-in as follows:

Table I-1. Section | Clause Fill-Ins

Clause FAR/DEAR Fill-In Information; See
No. Reference Title FAR 52.104(d)
Any time prior to the
1.45 FAR 52.217-8 Option to Extend Services expiration of the Task
Order

DEAR = Department of Energy Acquisition Regulation

FAR = Federal Acquisition Regulation

Section J - List of Documents, Exhibits, and Other Attachments

Section J of the Master IDIQ Contract is incorporated by reference, as applicable to this Task Order, with
the exception of the following, which are hereby incorporated in this Task Order.

Section J-7 - Contract Deliverables

In addition to the list of Contract Deliverables specified in Section J, Attachment J-7, Contract
Deliverables, the following list of Transition Deliverables are also required for this Task Order.

Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)

. DOE Contract
Deliverable Response Section/Require
Number Deliverable Action Time Deliverable Due ment
TO1-0001 |Executive Summary posted to  |Information Within 72 hours after |C-1 Contract
Contractor’s website NTP Transition
TO1-0002 |Transition Status Reports Information Weekly during C-1 Contract
transition period Transition
TO1-0003  |Weekly reports to the CO Information Weekly (less H.6 Workforce
regarding implementation of frequently if requested| Transition and
hiring preferences by CO) Benefits
Transition: Plans
and Timeframes
TO1-0004 |List of Contractor personnel who|Information Within 10 days after |H.6 Workforce
will be responsible for NTP Transition and
transitioning the employees of Benefits
the Incumbent Contractor and Transition: Plans
for the development of transition and Timeframes
agreements

L-9-3
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Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)

Section L

Attachment L-9

DOE

. Contract
Deliverable Response Section/Require
Number Deliverable Action Time Deliverable Due ment
TO1-0005 |Description of all Workforce Information Within 10 days after |H.6 Workforce
Transition Agreements NTP Transition and
Benefits
Transition: Plans
and Timeframes
TO1-0006 |Draft Communication Plan Review 3 days Within 10 days after |H.6 Workforce
NTP Transition and
Benefits
Transition: Plans
and Timeframes
TO1-0007 |Description of the process for  |Information Within 10 days after |H.6 Workforce
regularly obtaining updated NTP Transition and
information from the Incumbent Benefits
Contractor regarding incumbent Transition: Plans
employees and Timeframes
TO1-0008 |List of Contractor Personnel Information Within 10 days after |H.6 Workforce
responsible for transitioning NTP Transition and
existing benefit plans and, if Benefits
needed, development of new Transition: Plans
benefit plans and Timeframes
TO1-0009 |Estimated Costs & detailed Review 45 days Within 10 days after |H.6 Workforce
breakout of costs to accomplish NTP Transition and
workforce & benefits transition Benefits
activities Transition: Plans
and Timeframes
TO1-0010  |Transition Plan Approve 5 days Within 15 days after |C-1 Contract
NTP Transition
TO1-0011 |Draft Workforce Transition Plan |Review 10 days Within 15 days after |H.6 Workforce
NTP Transition and
Benefits
Transition: Plans
and Timeframes
TO1-0012  |Final Communication Plan Approve 10 days Within 15 days after |H.6 Workforce
the NTP Transition and
Benefits
Transition: Plans
and Timeframes
TO1-0013 |List of Information & documents|Information Within 15 days after |H.6 Workforce
requested from Incumbent NTP Transition and
Contractors pertaining to Benefits
transition of existing benefit Transition: Plans
plans and Timeframes
TO1-0014 |Organizational Conflict of Approve 30 days Within 15 days after |H.28
Interest Management Plan NTP Organizational
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Task Order 1 — Transition Deliverables
(Note: All time periods specified are calendar days.)
DOE

. Contract
Deliverable Response Section/Require
Number Deliverable Action Time Deliverable Due ment
Conflict of
Interest

Management Plan

TO1-0015 DOE Form 3220.5, Application |Approve 45 days Within 20 days after |H.5 Special

for Contractor Compensation NTP. Provisions

Approval, for each Key Applicable to

Personnel position Workforce
Transition and
Employee

Compensation:
Pay and Benefits

TO1-0016  |Draft Benefits Transition Plan  |Review 7 days Within 20 days after |H.6 Workforce
NTP Transition and
Benefits

Transition: Plans
and Timeframes

TO1-0017  |Detailed description of plans and|Information Within 20 days after |H.6 Workforce
processes to ensure compliance NTP Transition and
with pay and benefit Benefits
requirements Transition: Plans

and Timeframes

TO1-0018  |Minutes of meetings with Information Within 2 days H.6 Workforce
Incumbent Contractor benefits following each Transition and
administrators to discuss all meeting with initial ~ |Benefits
matters necessary to ensure meeting required Transition: Plans
compliance with pay and within 20 days after |and Timeframes
benefits requirements. NTP

TO1-0019  |Worker Safety and Health Approve 30 days Within 30 days after |C.6.1 Worker
Program description NTP Safety and Health

H.34
10CFR851

TO1-0020 |Final Workforce Transition Plan | Approve 10 days Within 30 days after |H.6 Workforce

NTP Transition and
Benefits

Transition: Plans
and Timeframes

| TO1-0021 |Final Benefits Transition Plan  |Approve 10 days Within 30 days after |H.6 Workforce
NTP Transition and
Benefits
Transition: Plans
and Timeframes

| TO1-0022 |Draft transition agreements with |Review 10 days Within 30 days after |H.6 Workforce
Incumbent Contractor(s) to NTP Transition and
Benefits
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Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)

Section L
Attachment L-9

DOE

. Contract
Deliverable Response Section/Require
Number Deliverable Action Time Deliverable Due ment
ensure compliance with pay and Transition: Plans
benefit requirements and Timeframes

TO1-0023  |Drafts of all amendments to or  |Review 10 days Within 30 days after |H.6 Workforce
reinstatements of the pension NTP Transition and
and other benefit plans presently Benefits
sponsored by the Incumbent Transition: Plans
Contractor and Timeframes

TO1-0024 |All draft restated benefit plans  |Review 10 days Within 30 days after |H.6 Workforce
and draft Summary Plan NTP Transition and
Descriptions for pension and Benefits
other benefit plans sponsored by Transition: Plans
the Incumbent Contractors (if and Timeframes
applicable)

TO1-0025 |Draft or proposed final versions [Review 10 days Within 30 days after |H.6 Workforce
of any new defined benefit and NTP Transition and
defined contribution pension Benefits
plans and other benefit plans and Transition: Plans
draft Summary Plan and Timeframes
Descriptions for the pension and
other benefit plans (if needed as
agreed to in the final Benefits
Transition Plan)

TO1-0026 |Final transition agreements with |Approve 30 days Within 45 days after |H.6 Workforce
Incumbent Contractor(s) to NTP Transition and
ensure compliance with pay and Benefits
benefit requirements Transition: Plans

and Timeframes

TO1-0027  |Proposed final versions of all Approve 30 days Within 45 days after |H.6 Workforce
amendments to or reinstatements NTP Transition and
of the pension and other benefit Benefits
plans presently sponsored by the Transition: Plans
Incumbent Contractor and Timeframes

TO1-0028  |Proposed final version of Approve 30 days Within 45 days after |H.6 Workforce
restated benefit plans and draft NTP Transition and
Summary Plan Descriptions for Benefits
pension and other benefit plans Transition: Plans
sponsored by the Incumbent and Timeframes
Contractors (if applicable)

TO1-0029  |Proposed final versions of any |Approve 30 days Within 45 days after |H.6 Workforce
new defined benefit and defined NTP Transition and
contribution pension plans and Benefits
other benefit plans and Summary) Transition: Plans
Plan Descriptions for the and Timeframes
pension and other benefit plans
(if needed as agreed to in the
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Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)

Section L

Attachment L-9

DOE

. Contract
Deliverable Response Section/Require
Number Deliverable Action Time Deliverable Due ment
final Benefits Transition Plan
and not previously transmitted)
TO1-0030 |Wall-to-Wall Physical Approve 10 days Within 50 days after |C.1 Contract
Contractor Controlled Inventory NTP Transition, C.67,
Report Personal Property
Management
Program
TO1-0031 |Proposed WBS numbering Information Within 30 days after |C.5.24.
scheme and WBS dictionary NTP Scheduling
TO1-0032 |Final Workforce Transition Approve 20 days Within 60 days after |H.6 Workforce
Agreements NTP Transition and
Benefits
Transition: Plans
and Timeframes
TO1-0033 |Statement of Material Information Within 60 days after |C-1 Contract
Differences. NTP Transition
TO1-0034 |Employee Assistance Program |Information Within 60 days after |Section J,
Implementation Plan NTP Attachment J-2,
10 CFR part 707,
Workplace
Substance
Programs at DOE
Sites; also DOE O
350.1
TO1-0035 |Disclosure of Contractor’s Information Within 60 days after |H.15 Cost
estimating system NTP Estimating
System
Requirements
TO1-0036 |Documentation substantiating  |Information Within 60 days after |H.17 Accounting
that the Contractor’s accounting NTP System
system meets specified system Administration
criteria
TO1-0037 |Documentation substantiating  |Information Within 60 days after |H.18 Contractor
that the Contractor’s purchasing NTP Purchasing
system meets specified system System
criteria Administration
TO1-0038 |Documentation substantiating  |Information Within 60 days after |H.19 Contractor
that the Contractor’s personal NTP Property
property management system Management
meets specified system criteria System
Administration
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Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)

Section L
Attachment L-9

. pOE Contract
Deliverable Response Section/Require
Number Deliverable Action Time Deliverable Due ment
TO1-0039  |Personal Property Management |Approve 30 days Within 45 days after |C.7.1.1 Personal
System NTP Property
Management
TO1-0040  |Diversity Plan Approve 20 days Within 60 days after |H.31 Diversity
NTP Program
TO1-0041 |Litigation Management Plan Information Within 60 days after |H.60 Legal
NTP Management

TO1-0042  |Graded-Approach-for Approve 30-days-priorto-end-of|C-1-Contract-
Reguirements-Plan

TO1-00432 |Declaration of Readiness to Approve 10 days 10 days prior to end of{C.1 Contract
Execute the Contract transition Transition

TO1-00443 |Contractor Employee Approve 5 days Within 85 days after |H.4 Employee
Compensation Plan NTPBy-thecleseof |Compensation:

contract-transition Pay and Benefits

TO100454 |Description of necessary Information Within 90 days after |H.6 Workforce
transactions with regard to the NTP Transition and
transfer of assets from the Benefits
existing MEPP to a new defined Transition: Plans
benefits plan in keeping with the and Timeframes
benefits sponsorship
requirements of the Contract and
applicable laws,

TO1-00465 |Schedule for when the new Approve 5 days Within 8590 days H.6 Workforce
defined benefit plan will be after NTP Transition and
developed and assets transferred Benefits

Transition: Plans
and Timeframes

TO1-00446 |EVMS Requirements Gap Review Direction to |By-the-end-of H.16 Earned
Analysis be provided |Fransition Within 90 |Value

within 90  |days after NTP Management
days of System
receipt of

analysis

TO1-00487 |Task Order Proposals_to include |ReviewAppr As-specified-bythe- |C.1 Contract
Task Orders 2 and 3 ove C0O30 days from NTP [Transition

for Task Order 2 and
C.1(Kk)
85 days from NTP for
Task Order 3oras  |H-50, Task
directed by CO Ordering
Procedure
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Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)

. DOE Contract
Deliverable Response Section/Require
Number Deliverable Action Time Deliverable Due ment

TO1-00498 [Workplace Substance Abuse Approve 20 days 30 days from NTP C6.1.1

Program Implementation Plan Workplace
Substance Abuse
Programs

H.49 Agreement
Regarding
Workplace
Substance Abuse

Program at DOE
Sites

10 CFR 707
Workplace
Substance Abuse
Programs at DOE
Sites

DOE 0 350.1
Contractor
Human resources
Management
Program

FAR 52.2236-6
Drug-Free
Workplace

49CFR40

TO1-005049 |Update and revise Functional Information |30-days 45 days from NTP C.11.1 Safeguards
Service Agreements and Security
Program

TO1-00520 |Quality Assurance Plan (QAP) |Approve 30 days 30 days from NTP C.6.5 Quality
Assurance

DOE Order 414.1

10 CFR 830
Subpart A

Section E

TO1-00521 |Quality Assurance Plan Graded |Approve 30 days If prepared as a C.6.5 Quality
Approach standalone document |Assurance

combined with the DOE Order 414.1
QAP -pProvide P
10 CFR 830

within 30 days
Subpart A
Section E

TO1-00532 |[Training Implementation Matrix_| Approve 20 days 45 days from NTP C.6.7 Training
or Training Program Plan DOE O 426.2

L-9-9



Section L
Attachment L-9

Savannah River Project Integrated Mission Completion Contract — Final End State RFP
Solititation# 89303319REMO000055 — Amendment 0002

Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)

. DOE Contract
Deliverable Response Section/Require
Number Deliverable Action Time Deliverable Due ment
TO1-00543 |Document Accept delegation of |Information C.6.11 Conduct of
limited Authority and Accept  |Generate transition Within 90  |Engineering
Assignment of limited Authority days after NTP 10 CFR 851
- TR loqati
TO1-00554 |Initial contractor assurance Approve 20 days By-the-end-of- C.10 Contractor
system description transition Within 60 |Assurance System
days after NTP
TO1-00565 |Hmplementation-plan-thataligns- |Approve 20 days C.10 Contractor
CAS-elements-and-implementing| transition Within 60  |Assurance System
procedures-with-the Site Wide- days after NTP DOE O 226.1
Assurance-Systems-Approach- -
DocumentContractor Assurance
System (CAS) Description
TO1-005%#6 |Fire Protection Program Plan Approve 20 days By-the-end-of- C.6.12 Fire
transition Within 60  |Protection
days after NTP Program
DOE 0 420.1
TO1-00587 |Nuclear Management Approve 30 days 45 days after NTP C.6.12.2 Nuclear
Maintenance Plan (NMMP) Facility
Description Document Maintenance
DOE 0 433.1
TO1-00598 |Transition Communication Plan |Approve 1 day 1 day after NTP C.1 Transition
C.12 External
Affairs
TO1-006590 |External Affairs/Internal Approve 30 days 30 days after NTP C.12 External
Communication Program Affairs
Description
TO1-00620 |Complete implementing Approve 45 days 30 days after NTP C.14.3 Employee
documentation for the contractor Concerns
Employee Concerns Program DOE O 4421
TO1-00621 (Accept, for resolution, existing  |ynormation 80 days after NTP  |C.14.3 Employee
employee concerns unresolved at Concerns
the close of the initial Contract
transition period.
TO1-00632 |Conduct of Operation Approve 20 days 45 days after NTP C.6.9 Conduct of
Implementation Matrix for each Operations
TO1-00643 |Conduct of Operation Approve 20 days 45 days after NTP C.6.9 Conduct of
Implementation Matrix for less Operations
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Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)

Section L
Attachment L-9

DOE

. Contract
Deliverable Response Section/Require
Number Deliverable Action Time Deliverable Due ment
TO1-00654 |Information Technology and Concur 5 days Within 8590 days C.8.1 Information
Cyber Security Implementation after NTP Technology and
Plans Cyber Security
Management
DOE O 205.1¢
TO1-00665 |Wildland Fire Management Plan |Approve |10 days At-the-end-of gfgiigtizirzePlan
to-major-ehanges- DOE 0 420.1¢
being-made Within 80
days after NTP
T01-00676 |Written Notification of Adoption|Information Priortotheendof | Section C.1Q9)
of the Incumbents Programs and contracttransition.
Procedures Within 90 days after
NTP
T01-00687 |Interface agreements with DOE |Approve  |25days  \Within 7 calendar days|Séction C.13(b)
after agreements
established — all
agreements must be
established with in 60
days of NTP
Any agreement that
requires DOE review
and/or approval shall
be submitted at least
30 days prior to the
end of contract
transition.
TO1-0068 |Affirmative Action Plan for Approve \Within 30 days of the Section 1.76
Females & Minorities effective date of the  |FAR 52.222-26
transition task order
and updated annually
by September 30
TO1-0069 |Affirmative Action Plan for Approve \Within 30 days of the Section 1.82
Veterans effective date of the  |[FAR52.222-35
transition task order
and updated annually
by September 30
TO1-0070  [CORY of Code of Business Ethics Review Within 30 days of the Section I.11
and Conduct effective date of the |FAR 52.203-13
transition task order
T01-007169 |WeeKkly status reports of Information \Weekly during C.1 Transition
transition activities contract transition
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Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)

Section L
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_ DOE Contract
Deliverable Response Section/Require
Number Deliverable Action Time Deliverable Due ment
T01-007972 [Adopt and comply with SRS Review 10 days Prior-to-the-endof Cl111.1.2
Safeguards and Security Plan lcontract-transition. DOE O
\Within 80 days after |-~ 5
NTP 4704,
- Attachment 3
T01-00743 ([Safequards and Security Plans |Review 10 days Priortothe end of Cl11112
for IMCC facilities lcontracttransition. DOE O 470.4
\Within 80 days after |—
NTP
T01-00724 |Permits and Compliance Approve 20 days TBD (as required) C.6.8.1
Documents Note that permit 55
applications shall be |—
provided to DOE
initially not later than
90 days prior to date
they are to be
submitted to the
requlatory agency and
that final requlatory
documents shall be
provided to DOE at
least 30 days prior to
the date of submittal to
the regulatory agencies
fopr DOE’s formal
review and signature
or concurrence.
TO1-00735 |Nuclear Criticality Safety Approve 30 days 80 days after NTP C.6.6
Program (CSP) Document
TO1-00746 |Exemption or Contract Letters |Approve 30 days 50 days after NTP
required from outgoing
contractor (e.g., 10 CFR 835
Exemptions) that must be
requested by incoming
Contractor (adoption of
programs that require DOE
directions/exemption/approval/et
c)
TO1-00757 |Conduct and complete a joint Approve 30 days 55 days from NTP Cr1
100% inventory of all assigned Personal
GFE/Personal Property with Property
outgoing contractor Management
FAR 52.245-
1
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Task Order 1 — Transition Deliverables

(Note: All time periods specified are calendar days.)

Section L
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CFR Code of Federal Regulations
DOE U.S. Department of Energy
Cco Contracting Officer

DOE O DOE Order

. DOE Contract
Deliverable Response Section/Require
Number Deliverable Action Time Deliverable Due ment
Acronyms:

MEPP Multiple Employer Pension Plan
NTP  Notice to Proceed

TO Task Order

WBS Work Breakdown Structure
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