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In accordance with the Master Indefinite Delivery/Indefinite Quantity (IDIQ) Contract Section H clause, Task Ordering Procedure, paragraph (c), the following constitutes the Request for Task Order Proposal (RTP) for the Transition Task Order. The requirements for the Contractor’s Task Order proposal are set forth in Section L of this Solicitation No. 89303319REM000047.
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[bookmark: _Toc57732904]Section B ‒ Supplies or Services and Prices/Costs
[bookmark: _Hlk36727511]This Task Order work shall be performed under Contract Line Item Number (CLIN) 00001 of the Oak Ridge Reservation Cleanup Contract (ORRCC) Master Indefinite Delivery/Indefinite Quantity (IDIQ) Contract (herein referred to as the Master IDIQ Contract). Section B of the Master IDIQ Contract is incorporated by reference. The requisite clause information specific to this Task Order included below is consistent with the clause numbering structure established by the Master IDIQ Contract.
[bookmark: _Toc497904807][bookmark: _Toc17790428][bookmark: _Toc57732905]B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (Oct 2014)
The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services (except as may be expressly set forth in this Task Order as furnished by the Government) and otherwise do all things necessary for, or incidental to, the performance of work as described in Section C, Performance Work Statement under this Task Order.
[bookmark: _Toc57732906][bookmark: _Toc17790429]B.2 Type of Contract
(d) DOE-B-2004 Cost Task Order-No Fee: Total Estimated Cost (Oct 2014)(Revised)
(1) This is a Cost Task Order with no fee. In accordance with the clause at FAR 52.216-11, Cost Contract-No Fee, the total estimated cost for this Task Order is as shown in Table B-1:
	[bookmark: _Toc57732958]Table B-1. Total Estimated Cost

	Total Estimated Cost:
	[$proposed]



(2) The Total Estimated Cost of the Task Order, and/or the Total Estimated Cost of the Task Order CLINs, is as shown in Table B-2: 
	[bookmark: _Toc57732959]Table B-2. Task Order CLIN Structure

	CLIN
	CLIN Title
	CLIN Type
	Total Estimated Cost

	00001
	Transition 
	CR (no fee)
	[$proposed]

	Acronyms:
CLIN	contract line item number
CR	cost reimbursable
	



(3) CLIN Description:
CLIN 00001 – Transition:
The Transition period begins with the start date provided in the issuance of the Notice to Proceed under this Task Order. The incoming Transition period is set forth in the Section F.3 clause, Period of Performance, in this Task Order. Costs are reimbursed based on allowable actual costs billed to the Task Order. There is no fee for the Transition Task Order.
[bookmark: _Toc17790430][bookmark: _Toc57732907]B.4 DOE-B-2013 Obligation of Funds (Oct 2014)
(a) Pursuant to the clause of this Contract in FAR 52.232-22, Limitation of Funds, total funds in the amount(s) specified below are obligated for the payment of allowable costs. It is estimated that this amount is sufficient to cover performance through the date(s) shown below. 
TBD at Task Order issuance.
[bookmark: _Toc57732908]Section C ‒ Performance Work Statement
[bookmark: _Toc531960965][bookmark: _Toc17790432][bookmark: _Toc57732909]C.1 Task Order Requirements
The Contractor shall perform the requirements in accordance with Section C.1.1, Incoming Transition of the Master IDIQ Contract.
[bookmark: _Toc508978925][bookmark: _Toc508978926][bookmark: _Toc57732910]Section D – Packaging and Marking
Section D of the Master IDIQ Contract is incorporated by reference.
[bookmark: _Toc252953144][bookmark: _Toc268272667][bookmark: _Toc57732911]Section E – Inspection and Acceptance
Section E of the Master IDIQ Contract is incorporated by reference.
[bookmark: _Toc57732912]Section F – Deliveries or Performance
Section F of the Master IDIQ Contract is incorporated by reference. The requisite clause information specific to this Task Order included below is consistent with the clause numbering structure established by the Master IDIQ Contract.
[bookmark: _Toc17790439][bookmark: _Toc57732913]F.3 Period of Performance
(a) The overall Task Order Period of Performance (POP) is estimated to be 90 days from the effective date provided within the Notice to Proceed for this Task Order. 
(b) The Contractor shall not be paid for work performed or costs incurred prior to the Task Order effective date. The Contractor is not authorized to proceed beyond the Task Order POP, nor will the Contractor be paid for any costs incurred beyond that period, unless the Task Order is modified by the Contracting Officer to extend the POP.
[bookmark: _Toc57732914]Section G – Contract Administration Data
Section G of the Master IDIQ Contract is incorporated by reference, with the following exceptions: 
· Clause G.4, paragraph (c)(2), is revised and provided below,
· Clauses G.5 DOE-G-2005 Billing Instructions – Alternate I (Mar 2019) (Revised) and G.6 Invoice/Payment Procedures are only applicable during the Transition Period until the Integrated Accounting System is transitioned to the Contractor, and 
· Clause G.9 Reporting Costs is not applicable until the Contractor has transitioned to utilizing the Integrated Accounting System.
[bookmark: _Toc14697040][bookmark: _Toc57732915]G.4 DOE-G-2004 Contract Administration (Oct 2014)
(2)	Contracting Officer’s Representative
(A)		Name: To be provided 
(B)		Telephone number: To be provided
(C)		Address:
U.S. Department of Energy 
Oak Ridge Office of Environmental Management
200 Administration Road
Oak Ridge, TN 37830
(D)	Email address: To be provided
[bookmark: _Toc57732916]Section H – Special Contract Requirements 
Section H of the Master IDIQ Contract is incorporated by reference.
[bookmark: _Toc57732917]Section I – Contract Clauses
Section I of the Master IDIQ Contract is incorporated by reference.
[bookmark: _Toc57732918]Section J – List of Documents, Exhibits, and Other Attachments
Section J of the Master IDIQ Contract is incorporated by reference. The requisite clause information specific to this Task Order included below is consistent with the clause numbering structure established by the Master IDIQ Contract.
[bookmark: _Toc57732919]Section J-7 – Contract Deliverables
The Transition deliverables are listed below in Table J-7.1, and are required for this Task Order. These deliverables are in addition to the list of Contract Deliverables specified in the Master IDIQ Contract Section J, Attachment J-7, Contract Deliverables. 


	[bookmark: _Toc57732960]Table J-7.1 Transition Deliverables

	Number
	Deliverable
	Deliverable Due Date
	DOE Action
(Response)
	Reference

	T1-001
	Task Order Proposal for Contract Implementation Period 

	Within 14 days after Request for Task Order Proposal (RTP), or as directed by the CO 
	Approve
(at least 15 days prior to end of Transition Task Order)
	Section H, Task Ordering Procedure;
The Draft RTP for the Task Order 2 – Contract Implementation is located in the ORRCC Documents Library 

	T1-002
	Task Order Proposal for Mission Support Activities  

	Within 30 days after Request for Task Order Proposal (RTP), or as directed by the CO
	Approve
(at least 30 days prior to end of Contract Implementation Task Order)
	Section H, Task Ordering Procedure;
The Draft RTP for the Task Order 3 – Mission Support Activities is located in the ORRCC Documents Library

	T1-003
	Task Order Proposal for End States Cleanup

	Within 30 days after Request for Task Order Proposal (RTP), or as directed by the CO 
	Approve
(at least 30 days prior to end of Contract Implementation Task Order)
	Section H, Task Ordering Procedure;
The Draft RTP for the Task Order 4 – End States Cleanup is located in the ORRCC Documents Library

	T1-004
	Continuity of Operations Plan or Business Recovery Plan 
	Within 60 days after NTP
	Approve
(30 days)
	DOE O 150.1A, Continuity Programs

	T1-005
	Emergency Management Plan
	Within 50 days after NTP
	Approve
(30 days)
	DOE O 151.1D, Comprehensive Emergency Management System

	T1-006
	Property Management System Description
	Within 60 days after NTP
	Approve
(30 days)
	DOE O 203.1, Limited Personal Use of Government Office Equipment Including Information Technology;
Section H, DOE-H-2027 Contractor Property Management System Administration

	T1-007
	Information Systems Authority To Operate Significant Change Package
	Within 45 days after NTP
	Approve
(45 days)
	DOE O 205.1C, Department of Energy Cyber Security Program; 
Office of Environmental Management (EM) Cyber Security Policy and Risk Management Approach Implementation Plan and NIST 800-37

	T1-008
	Contractor Assurance Systems Description (and Implementation Plan, if needed)
	Within 30 days after NTP
	Approve
(60 days)
	DOE O 226.1B, Implementation of the Department of Energy Oversight Policy

	T1-009
	Workplace Substance Abuse Program 
	Within 45 days after NTP
	Approve
(15 days)
	DOE O 350.1, Contractor Human Resource Management Programs;
Section I, FAR 52.223-6, Drug-Free Workplace;
10 CFR 707, Workplace Substance Abuse Programs at DOE Sites 

	T1-010
	Employee Assistance Program Implementation Plan
	Within 30 days after NTP
	Information
(N/A)
	DOE O 350.1, Contractor Human Resource Management Programs;
10 CFR 707, Workplace Substance Abuse Programs at DOE Sites

	T1-011
	Risk Management Plan
	Within 60 days after NTP
	Approve
(30 days)
	DOE O 413.3B, Program and Project Management for the Acquisition of Capital Assets; 
Section C.6.1.2, Project Performance Reporting

	T1-012
	Quality Assurance Program
	Within 45 days after NTP
	Approve
(45 days)
	DOE O 414.1D, Quality Assurance;
Section E, FAR 52.246-11, Higher-Level Contract Quality Requirements;
10 CFR 830 Subpart A, Quality Assurance Requirements

	T1-013
	Fire Protection Program
	Within 30 days after NTP
	Approve
(60 days)
	DOE O 420.1C, Facility Safety 

	T1-014
	Criticality Safety Program Document
	Within 50 days after NTP
	Approve
(10 days)
	DOE O 420.1C, Facility Safety;
Section C.6.1.6, Nuclear Criticality Safety

	T1-015
	Documented Safety Analyses and Safety Basis Documents
	Within 60 days after NTP
	Approve
(per 
Section J, Attachment J-8)
	DOE O 420.1C, Facility Safety; 
10 CFR 830, Nuclear Safety Management;
DOE-STD-1104-2016, Review and Approval of Nuclear Facility Safety Basis and Safety Design Basis Documents

	T1-016
	Baseline Needs Assessment for Fire Protection and Emergency Preparedness
	Within 30 days after NTP
	Approve
(60 days)
	DOE O 420.1C, Facility Safety 

	T1-017
	Procedures to Implement DOE Order 422.1 CRD
	Within 60 days after NTP
	Review
(30 Days)
	DOE O 422.1, Conduct of Operations

	T1-018
	Conduct of Operations Matrix for Hazard Category 2 and 3 Nuclear Facilities
	Within 60 days after NTP
	Approve
(30 days)
	DOE O 422.1, Conduct of Operations

	T1-019
	Procedures to Implement DOE Order 425.1D CRD
	Within 60 days after NTP
	Review
(30 Days)
	DOE O 425.1D, Verification of Readiness to Start Up or Restart Nuclear Facilities

	T1-020
	Procedure for Granting Exceptions to Training Requirements
	Within 60 days after NTP
	Approve
(30 days)
	DOE O 426.2, Personnel Selection, Training, Qualification, and Certification Requirements for DOE Nuclear Facilities

	T1-021
	Training Program Plan or Training Implementation Matrix
	Within 60 days after NTP
	Approve
(30 days)
	DOE O 426.2, Personnel Selection, Training, Qualification, and Certification Requirements for DOE Nuclear Facilities

	T1-022
	Nuclear Maintenance Management Program Description
	Within 60 days after NTP
	Approve
(30 days)
	DOE O 433.1B, Maintenance Management Program for DOE Nuclear Facilities 

	T1-023
	Radioactive Waste Management Basis
	Within 60 days after NTP
	Approve
(30 days)
	DOE M 435.1-1, Radioactive Waste Management Manual

	T1-024
	Technical Basis for Nuclear Material Packaging Systems
	Within 60 days after NTP
	Approve
(30 days)
	DOE M 441.1-1, Nuclear Material Packaging

	T1-025
	Nuclear Materials Packaging Surveillance Programs
	Within 60 days after NTP
	Approve
(30 days)
	DOE M 441.1-1, Nuclear Material Packaging

	T1-026
	Process for Documenting the Nuclear Materials Storage Program
	Within 60 days after NTP
	Approve
(30 days)
	DOE M 441.1-1, Nuclear Material Packaging

	T1-027
	Employee Concerns Program Implementing Documentation
	Within 60 days after NTP
	Approve
(30 days)
	DOE O 442.1B, Department of Energy Employee Concerns Program

	T1-028
	Environmental Radiological Protection Program
	Within 60 days after NTP
	Approve
(30 days)
	DOE O 458.1, Radiation Protection of the Public and the Environment

	T1-029
	Quality Assurance Program for Certified Type B or Fissile Materials Packaging
	Within 30 days after NTP
	Approve
(60 days)
	DOE O 460.1D, Hazardous Materials Packaging and Transportation Safety;
10 CFR Part 71, Packaging and Transportation of Radioactive Material, Subpart H, Quality Assurance

	T1-030
	Security Plans
	Within 60 days after NTP
	Approve
(30 days)
	DOE O 470.4B, Safeguards and Security Program

	T1-031
	Nuclear Material Control and Accountability Plan/Program
	Within 60 days after NTP
	Approve
(30 days)
	DOE O 474.2, Nuclear Material Control and Accountability

	T1-032
	Transition Plan 
	Within 15 days after NTP
	Approve
(5 days)
	Section C.1.1, Incoming Transition

	T1-033
	Transition Status Reports
	Weekly until Transition is complete
	Information
(N/A)
	Section C.1.1, Incoming Transition

	T1-034
	Acceptance of Accountability for High-Risk and Sensitive Property
	Prior to end of Transition
	Information
(N/A)
	Section C.1.1, Incoming Transition

	T1-035
	Graded Approach for Implementation of Contract Requirements Plan
	Prior to end of Transition
	Approve
(30 days)
	Section C.1.1, Incoming Transition

	T1-036
	Declaration of Readiness to Execute Contract 
	Prior to end of Transition 
	Approve
(10 days)
	Section C.1.1, Incoming Transition

	T1-037
	Activity/Facility Specific Safety Basis and Emergency Management Documents Review and Acceptance
	Within 30 days after NTP
	Information
(N/A)
	Section C.1.1, Incoming Transition

	T1-038
	Earned Value Management System Description
	Within 30 days after NTP
	Approve
(30 days)
	Section C.6.1.1, Project Support Performance Requirements;
Section H, DOE-H-2024 Earned Value Management System

	T1-039
	Worker Safety and Health Program
	Within 30 days after NTP
	Approve
(60 days)
	Section C.6.1.3, Health and Safety;
Section H, DOE-H-2053 Worker Safety And Health Program in Accordance With 10 CFR 851;
10 CFR 851, Worker Safety and Health Program 

	T1-040
	Radiation Protection Program

Note: The incumbent contractor has an approved 10 CFR 835 exemption pertaining to total and removable surface contamination values for Plutonium-241. For continued use of the exemption conditions, the Contractor will have to request an exemption for their organization.

	Within 30 days after NTP
	Approve
(60 days)
	Section C.6.1.4, Radiation Protection;
Section I, DEAR 952.223-72, Radiation Protection and Nuclear Criticality;
10 CFR 835, Occupational Radiation Protection 

	T1-041
	Records Management Program Plan
	Within 60 days after NTP
	Approve
(30 days)
	Section C.6.1.13, Records Management

	T1-042
	Contractor Employee Compensation Plan
	Draft within 45 days after NTP,
Final by the end of Transition
	Approve
(30 days)
	Section H, DOE-H-2001 Employee Compensation: Pay and Benefits

	T1-043
	List of Subcontractors That Are Required to Flow Down Continuation of Benefits to Grandfathered Employees
	No later than 30 days prior to end of Transition
	Information
(N/A)
	Section H, DOE-H-2001 Employee Compensation: Pay and Benefits

	T1-044
	List of the Top 5 Highly Compensated Executives and Total Compensation 
	At NTP
	Information
(N/A)
	Section H, DOE-H-2001 Employee Compensation: Pay and Benefits

	T1-045
	New Benefit Plan(s) and Changes to Plan Design and Methodology
	Draft within 45 days after NTP,
Final within 60 days after NTP
	Review Draft 
(10 days)
Approve Final
(30 days)
	Section H, DOE-H-2001 Employee Compensation: Pay and Benefits

	T1-046
	Application for Contractor Compensation Approval for Key Personnel (DOE Form 3220.5)
	Within 20 days after NTP
	Approve
(30 days)
	Section H, Special Provisions Applicable to Workforce Transition and Employee Compensation: Pay and Benefits

	T1-047
	List of Personnel Responsible for Transitioning Incumbent Workforce and Developing Transition Agreements 
	Within 10 days after NTP
	Information
(N/A)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-048
	Description of Process for Obtaining Regular Updates from Incumbent Contractor
	Within 10 days after NTP
	Information
(N/A)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-049
	Description of Transition Agreements to Ensure Compliance with H Clause, Workforce Transition and Employee Hiring Preferences, during the Contract Transition Period
	Within 10 days after NTP
	Information
(N/A)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-050
	Final Transition Agreements to Ensure Compliance with H Clause, Workforce Transition and Employee Hiring Preferences, during the Contract Transition Period
	Within 60 days after NTP
	Approve
(30 days)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-051
	Draft Communication Plan Regarding Implementation of the Requirements of H Clauses: Workforce Transition and Employee Hiring Preferences and Employee Compensation: Pay and Benefits
	Within 10 days after NTP
	Information
(N/A)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-052
	Final Written Communication Plan
	Within 15 days after NTP
	Approve
(30 days)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-053
	Workforce Transition Plan
	Draft within 15 days after NTP,
Final within 30 days after NTP
	Review 
Draft
(15 days)
Approve Final
(30 days)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-054
	First and Second Tier Subcontractors and Process to Ensure Requirements of H Clauses: Workforce Transition and Employee Hiring Preferences and Labor Relations
	Within 15 days after NTP
	Review
(15 days)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-055
	Implementation of Hiring Preferences Report
	Weekly during Transition, or as requested by the CO
	Information
(N/A)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-056
	Description and schedule of transactions for when the benefit plan will be developed and assets transferred
	Within 90 days after NTP
	Information
(N/A)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-057
	List of Contractor personnel responsible for the transition of existing benefit plans or the development of new benefit plans
	Within 10 days after NTP
	Information
(N/A)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-058
	Estimated costs and detailed breakouts of the costs to accomplish workforce and benefits transition activities
	Within 10 days after NTP
	Information
(N/A)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-059
	List of information the Contractor has requested from the Incumbent Contractor pertaining to the existing benefit plans
	Within 15 days after NTP
	Information
(N/A)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-060
	Benefits Transition Plan 
	Draft within 20 days after NTP,
Final within 30 days after NTP
	Review 
Draft
(10 days)
Approve Final
(30 days)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-061
	Description of Plans/Processes to Ensure Compliance with H Clauses: Employee Compensation: Pay and Benefits and Special Provisions Applicable to Workforce Transition and Employee Compensation: Pay and Benefits 
	Within 20 days after NTP
	Information
(N/A)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-062
	Minutes of Workforce Transition and/or Compensation Meetings with Incumbent Contractor
	Within 2 days after meeting
	Information
(N/A)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-063
	Drafts of transition agreements with the incumbent contractors to ensure compliance with H Clause: Employee Compensation: Pay and Benefits
	Within 30 days after NTP
	Information
(N/A)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-064
	Draft or proposed final versions of any new defined benefit and defined contribution of the pension plans and other benefit plans
	Within 30 days after NTP, if required
	Information
(N/A)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-065
	Draft restated benefit plans and draft Summary Plan Descriptions (SPDs) for pension and other benefit plans sponsored by the incumbent contractors
	Within 30 days after NTP, if required
	Information
(N/A)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-066
	Final Transition Agreements with Incumbent Contractors, Restated Benefit Plans and SPDs, and New Defined Benefit and Defined Contribution Pension Plans and Other Benefit Plans
	Within 45 days after NTP, prior to execution of documents
	Approve
(30 days)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes

	T1-067
	Cost Estimating System Disclosure
	Within 60 days after NTP
	Information
(N/A)
	Section H, DOE-H-2023 Cost Estimating System Requirements

	T1-068
	Accounting System Description
	Within 60 days after NTP
	Approve
(30 days)
	Section H, DOE-H-2025 Accounting System Administration

	T1-069
	Purchasing System Description
	Within 60 days after NTP
	Approve
(30 days)
	Section H, DOE-H-2026 Contractor Purchasing System Administration

	T1-070
	Organizational Conflict of Interest Management Plan
	Within 15 days after NTP
	Approve
(15 days)
	Section H, DOE-H-2035 Organizational Conflict of Interest Management Plan

	T1-071
	Diversity Plan
	Within 60 days after NTP
	Approve
(30 days)
	Section H, DOE-H-2046 Diversity Program

	T1-072
	Initial Parent Organization Support Plan
	No later than 60 days prior to end of Transition
	Approve
(30 days)
	Section H, Parent Organization Support

	T1-073
	Litigation Management Plan
	Within 60 days after NTP 
	Review
(30 days)
	Section H, Legal Management;
10 CFR 719, Contractor Legal Management Requirements

	T1-074
	Integrated Safety Management System Description
	Within 30 days after NTP
	Approve
(60 days)
	Section I, DEAR 970.5223-1, Integration of Environment, Safety, and Health into Work Planning

	T1-075
	Proposed Environment, Safety, Health, and Quality Performance, Objectives, Measures, and Commitments
	Within 30 days after NTP
	Approve
(60 days)
	Section I, DEAR 970.5223-1, Integration of Environment, Safety, and Health into Work Planning

	T1-076
	Internal Audit Implementation Design, including overall strategy for Internal Audit
	Within 60 days after NTP
	Approve
(30 days)
	Section I, DEAR 970.5232-3, Accounts, Records, and Inspection

	T1-077
	Unreviewed Safety Question Process Procedure
	Within 60 days after NTP
	Approve
(30 days)
	10 CFR 830, Nuclear Safety Management 

	T1-078
	Chronic Beryllium Disease Prevention Program
	Within 30 days after NTP
	Approve
(60 days)
	10 CFR 850, Chronic Beryllium Disease Prevention Program

	T1-079
	Listing of Closure Facility Hazards and Established Controls
	Within 30 days after NTP
	Approve
(60 days)
	10 CFR 851.21(b) Closure Facility Hazard Controls



Acronyms:
CFR 	Code of Federal Regulations				FAR 	Federal Acquisition Regulation		
CO 	Contracting Officer					N/A 	not applicable
CRD 	Contractor Requirements Document			NIST 	National Institute for Standards and Testing 
DEAR 	Department of Energy Acquisition Regulation		NTP 	Notice to Proceed 
DOE 	United States Department of Energy			ORRCC	Oak Ridge Reservation Cleanup Contract	
DOE M 	DOE Manual 					RTP	Request for Task Order Proposal
DOE O 	DOE Order					SPD 	Summary Plan Descriptions
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