

Activity ID	Activity Description	Early Start	Finish	Orig Dur	Rem Dur	% Comp	F	Y06		FY07		FY0	8		FY09	
AF06000029	Water Withdrawal Report to Regulators		15JAN08	0	0	0						♦		1		1
AF06000030	Water Withdrawal Report to Regulators		15FEB08	0	0	0						Ŷ ▼		1		
AF06000031	Water Withdrawal Report to Regulators		14MAR08	0	0	0						▶	,	1		
AF06000032	Water Withdrawal Report to Regulators		15APR08	0	0	0							V	1		
AF06000033	Water Withdrawal Report to Regulators		15MAY08	0	0	0							◆ ▼	ı		
AF06000034	Water Withdrawal Report to Regulators		13JUN08	0	0	0							◆ ▼	1		
AF06000035	Water Withdrawal Report to Regulators		15JUL08	0	0	0							◆ ▼	ı		
AF06000036	Water Withdrawal Report to Regulators		15AUG08	0	0	0								▼		
AF06000037	Water Withdrawal Report to Regulators		15SEP08	0	0	0							Š	 		
AF09002033	ROUTINE O&M (FY09)	01OCT08	30SEP09	250	250	0										
AF06000038	Water Withdrawal Report to Regulators		15OCT08	0	0	0								, 🍑▼		
AF06000039	Water Withdrawal Report to Regulators		14NOV08	0	0	0								,		
AF06000040	Water Withdrawal Report to Regulators		15DEC08	0	0	0								, l 🔷		
AF06000041	Water Withdrawal Report to Regulators		15JAN09	0	0	0								, 🗳	V	
AF06000042	Water Withdrawal Report to Regulators		13FEB09	0	0	0								.	Ò ▼	
AF06000043	Water Withdrawal Report to Regulators		13MAR09	0	0	0								.	♦ ▼	
AF06000044	Water Withdrawal Report to Regulators		15APR09	0		0								.	→ ▼	
AF06000045	Water Withdrawal Report to Regulators		15MAY09	0	0	0									· •	,
AF06000046	Water Withdrawal Report to Regulators		15JUN09	0	0	0									i d	•
AF06000047	Water Withdrawal Report to Regulators		15JUL09	0		0									ľ	
AF06000048	Water Withdrawal Report to Regulators		14AUG09	0	-	0								.		*
	Water Withdrawal Report to Regulators		15SEP09	0		0								.		· V
			13021 03		<u> </u>	U	Н				-++					
P COARC Carbo	on & Resin Changes								1							
AF00002262	FY06 CARBON CHANGE (AUG)	02OCT06	03NOV06	25	25	0										
AF00002272	Complete Carbon Change	0200100	03NOV06	0	0	0								+		
AF07002263	FY07 CARBON CHANGE (AUG)	23JUL07	24AUG07	25	25	0			•							
AF07002273	Complete Carbon Change	2330L07	24AUG07	0	0	0						🚣 📙 _ :		. l		
AF07002273	FY08 CARBON CHANGE (FEB)	28JAN08	22FEB08	20	20	0					Ĭ			.		
AF07002204 AF07002274	Complete Carbon Change	20JAN00	22FEB08	0		0								. l		
AF07002274 AF07002265		00 11 11 00	22FEB08 22AUG08	20	20	0						Y		<u></u>		
AF07002265 AF07002275	FY08 CARBON CHANGE (AUG)	28JUL08	_	0		0							<u> </u>	<u>. </u>		
	Complete Carbon Change	OC LANIOO	22AUG08	-	-								Ĭ			
AF00002792	RESIN CHANGE (FY09)	26JAN09	20FEB09	20	20 20	0										
AF09002263	FY09 CARBON CHANGE (FEB)	26JAN09	20FEB09	20		0								.	<u> </u>	
AF00002802	Complete Resin Change		20FEB09	0	0	0								.	X	
AF09002273	Complete Carbon Change	07.11.11.00	20FEB09	0	0	0								.		
AF09002264	FY09 CARBON CHANGE (AUG)	27JUL09	21AUG09	20		0								.		-
	Complete Carbon Change		21AUG09	0	0	0	┡				-++					
P EWCI Extract	on Well Camera Inspections											L				
AF08002270	Develop scope of work for camera inspections	26FEB08	03MAR08	5	5	0						×				
AF08002280	Issue scope of work to subcontractor	04MAR08	04MAR08	1	1	0						×		.		
AF08002290	Receive proposal to perform camera inspections	05MAR08	11MAR08	5	5	0								.		
AF08002300	Negotiate camera inspections	12MAR08	18MAR08	5	5	0								.		
AF08002310	Issue NTP to subcontractor to perform camera ins	19MAR08	19MAR08	1	1	0						X		.		
AF08002260	EXTRACTION WELL CAMERA INSPECTIONS	20MAR08	14JUL08	79	79	0	↓	↓ ↓	, 🗼		$\downarrow \downarrow$,		

Activity ID	Activity Description	Early Start	Finish	Orig Dur	Rem Dur C	% comp	FY06	FY07 FY08	FY09
4.11.01.06.03 F	Plumes - Unscheduled Maintenance								
P UCM Unsched	duled Corrective Maintenance								
							,		
AF06000002	FY06 PLUMES Unscheduled Corrective Maintenance	24APR06	29SEP06	111	111	0		 	
AF07000002	FY07 PLUMES Unscheduled Corrective Maintenance	02OCT06	28SEP07	249	249	0			
	C-612 Clam Shell D&D	27NOV06	30APR08	357	357	0		_	
	FY08 PLUMES Unscheduled Corrective Maintenance	01OCT07	30SEP08	251	251	0			
AF09000002	FY09 PLUMES Unscheduled Corrective Maintenance	01OCT08	30SEP09	250	250	0			
4.11.01.06.04 F	Plumes - Waste Disposal								
WD Waste Di	sposal - Resin								
								,	
AFENV00035	Transfer drums of waste to NGW for disposal	31AUG06	31AUG06	1	1	0			
AFENV00045	Develop Landfill package for waste disposal	01SEP06	28SEP06	19	19	0			
AFENV00055	Dispose of waste at U Landfill	29SEP06	29SEP06	1	1	0		▼	
FENV00057	Transfer drums of waste to NGW for disposal	30AUG07	30AUG07	1	1	0		 	
AFENV00058	Develop Landfill package for waste disposal	31AUG07	27SEP07	19	19	0			
FENV00059	Dispose of waste at U Landfill	28SEP07	28SEP07	1	1	0		*	
AFENV00061	Transfer drums of waste to NGW for disposal	02SEP08	02SEP08	1	1	0			×
FENV00062	Develop Landfill package for waste disposal	03SEP08	29SEP08	19	19	0			
FENV00063	Dispose of waste at U Landfill	30SEP08	30SEP08	1	1	0			<u> </u>
FENV00005	FY09 RESIN CHANGE - DISPOSAL	24AUG09	30SEP09	27	27	0			
FENV00065	Transfer drums of waste to NGW for disposal	01SEP09	01SEP09	1	1	0			
FENV00066	Develop Landfill package for waste disposal	02SEP09	29SEP09	19	19	0			
FENV00025	Complete Resin Disposal		30SEP09	0	0	0			
AFENV00067	Dispose of waste at U Landfill	30SEP09	30SEP09	1	1	0			
1.11.01.06.05 F	Plumes - Well Rehab								
	traction Well Rehab - North								
							\downarrow		
AFEWN02440	Evaluate TC-99 at NE Plume	20JUN06	20JUN06	1	1	0	X		
	Procurement for Well Rehab Sucontract	01OCT07	09NOV07	30	30	0			
	Subcontractor mobilization	12NOV07	11DEC07	20	20	0			
	Develop/Approval of Work Package	12NOV07	11DEC07	20	20	0			
FEWN02320		12DEC07	18DEC07	5	5	0			
FEWN02330	Step Test first well	19DEC07	27DEC07	5	5	0			
	Well Rehab of first well	28DEC07	28JAN08	20	20	0			
	Post Rehab step test for first well	29JAN08	04FEB08	5	5	0			
	Resume normal operation of first well		04FEB08	0	0	0			
	Pre Rehab Step Test for second Well	05FEB08	11FEB08	5	5	0		, in the second	
	Well Rehab for second well	12FEB08	10MAR08	20	20	0			
	Post Rehab step test for second well	11MAR08	17MAR08	5	5	0		, in the second	
	Resume normal operation of second well	7 130	17MAR08	0	0	0		\	
	Water Treatment and Waste Handling	18MAR08	29APR08	30	30	0			
	Develop Waste shipment documents	30APR08	11JUN08	30	30	0			7
	Ship Waste Offsite	12JUN08	18JUN08	5	5	0		<u> </u>	7
					1	,			