

SECTION J
ATTACHMENT 7
PORTSMOUTH D&D PROJECT
SITE SERVICES AND INTERFACE REQUIREMENTS MATRIX

Portsmouth D&D Project
SITE SERVICES AND INTERFACE REQUIREMENTS MATRIX

Services listed in the Portsmouth Site Services and Interface Requirements Matrix shall be performed in accordance with the Performance Work Statement.

Legend for Matrix – The Legend for the primary Matrix users/providers is as follows:

ETS	Environmental Technical Services Contract(or)
D&D	D&D /Remediation Contract(or)
FSS	Facility Support Services Contract(or)
USEC	United States Enrichment Corporation Contract(or)
Other Site Users	Examples: UDS, Ohio National Guard
Cost Allocation	The term “cost allocation” means the individual contractor will incur the cost for performing that activity

Types of Interfaces – Applies to D&D Contractor

1. Information (I): knowledge (data, facts, etc) gathered or supplied
2. Physical (P): systems in tangible contact (i.e., ‘pipe-to-pipe’), or a physical exchange of product or materials
3. Service (S): provision of work for another contractor

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Project Support Requirements								
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
I	Master Plan - The ETS contractor develops the initial strategy, then the D&D Contractor reviews and updates. Ownership of the overall cleanup strategy document is transferred from the ETS contractor and maintained by the D&D Contractor.	Initial development and subsequent input	Update and maintain	Provides input	Provides input	Provides input	C.2.7.1	ETS bears the cost burden for development of the initial document. Once the Plan has been turned over to the D&D Contractor, D&D Contractor bears the cost burden for work necessary to maintain and update; other contractors/users bear internal and implementation costs
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	Requirements	Cost Allocations
I	Regulatory Compliance and Permits – Comply, develop, renew existing permits and/or obtain new permits as necessary. The majority of the permits will be the responsibility of the D&D Contractor. Other contractors will also have limited number of permit responsibilities for its respective work.	Provide information to D&D, if needed. Responsible for maintaining the comprehensive list of permits.	Renews existing permits and obtain new permits for D&D and Remediation Project.	Renews existing permits and obtain new permits for Facility Support activities.	Renews existing permits and obtain new permits for Lease Areas.	Provide information to D&D Contractor, if needed.	C.2.7.4	Each site contractor bears the cost burden of administration and implementation.

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Project Support Requirements								
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
I	Regulatory Documents and Involvement – the D&D Contractor has the primary responsibility for interaction with DOE and regulators. The other site contractors will provide information and support to D&D as related to the regulatory involvement process.	Provide support and information to D&D Contractor.	Primary responsibility for regulatory involvement.	Provide support and information to D&D Contractor.	Provide support and information to D&D Contractor.	Provide support and information to D&D Contractor.	C.2	D&D Contractor bears the cost burden for development of documents and regulatory involvement. Other contractors/users bear internal and implementation costs.
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
I	Develop and submittal of the Annual Site Environmental Report (ASER) - D&D Contractor is responsible for developing the ASER for the D&D and Remediation Project. The ETS contractor has the responsibility for the sitewide coordination of the environmental reports, if required.	Provide input and support to D&D. Coordinate sitewide environmental reports.	Develop and submit.	Provide input and support.	Provide input and support.	Provide input and support.	C.2.7.6	D&D Contractor bears the cost burden for development of documents and regulatory involvement. Other contractors/users bear internal and implementation costs

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Facilities D&D								
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
P	Facilities D&D Activities, e.g., Utilities Isolation/re-routing/optimization, Deactivation, and Demolition. D&D will be performing D&D activities: plan and implementation.	Provide oversight and support.	Coordinate and notify USEC with its plans.	Provide support, if necessary.	Concur with the plans.	Provide support, if necessary.	C.2.2 and C.2.3	D&D Contractor bears the cost burden for field work. Other contractors/users bear internal and implementation costs
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
P/I	Facilities Transfer and Turnover activities. USEC is responsible for completing the Turnover requirements per the Lease. D&D Contractor provides support in verification process for DOE acceptance of the facilities to ensure the turnover requirements are met.	Support DOE with the turnover requirements.	Receive facilities/services as approved by DOE.	Receive facilities/services as approved by DOE.	Completes the Turnover requirements and transfers to DOE.	Provide support, if applicable.	C.2.7.1	FSS Contractor bears the cost burden for its area of S&M of the facilities. D&D Contractor bears the cost burden for verification process and its area of S&M upon assignment of the facilities by the CO.

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Environmental Restoration								
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
P/I	Soils remediation activities. D&D Contractor will be performing soils remediation activities: removal underground utilities, pipings/components, slabs, footers, and other below grade structures.	Provide oversight and support.	Perform soils remediation: Coordinate and notify affected tenants/contractors.	Provide support, if necessary.	Provide support, if necessary.	Provide support, if necessary.	C.2.4.2	D&D Contractor bears the cost burden for remediation work. Other contractors/users bear internal and support costs.
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
P/I	Groundwater monitoring and inspection: the D&D Contractor is responsible for conducting groundwater monitoring and inspection per the IGWMP. The ETS contractor may perform independent monitoring or inspection.	Perform independent oversight and independent monitoring and inspection activities. Coordinate with D&D Contractor.	Perform groundwater monitoring and inspection. Coordinate with all other site tenants/contractors: notify USEC, if required. Provide support to ETS for independent monitoring and inspection.	Provide support, if necessary.	Provide support, if necessary.	Provide support, if necessary.	C.2.4.3	D&D Contractor bears the cost burden for remediation work. ETS contractor bears the cost burden if/when it performs independent activities. Other contractors/users bear internal and support costs.

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Waste Management								
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
P/I	Management of Waste - Waste generated during Surveillance and Maintenance, D&D and Remediation activities is managed by the D&D Contractor.	Notify and coordinate with D&D Contractor related to anticipated waste generation plans.	Receives, stores, and dispositions waste generated from other site contractors/tenants.	Notify and coordinate with D&D Contractor related to anticipated waste generation plans.	Notify and coordinate with D&D Contractor related to anticipated waste generation plans.	Notify and coordinate with D&D Contractor related to anticipated waste generation plans.	C.2.5	D&D Contractor bears the cost burden for waste management program, administration, and implementation activities. Other contractors/users bear internal and support costs.
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
P	Provide Hazardous Waste Storage for USEC	N/A	Provide storage space for USEC's hazardous waste storage	N/A	Coordinate and provide information necessary for use of the storage and area.	N/A	C.2.5	D&D Contractor bears the cost burden for remediation work for providing the storage space and relocation, if required.

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
OSWDF								
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
P/I	OSWDF Construction activities – If the construction of OSWDF is not self performed, the D&D is responsible for the construction oversight while a subcontractor performs construction.	N/A	Responsible for Construction Oversight.	Provide support, if necessary.	N/A	If subcontract performance, a subcontractor is responsible for construction.	C.2.5.4.2	D&D Contractor bears the cost burden if Self Performed; D&D Contractor bears the cost burden for construction oversight. D&D Contractor bears the construction subcontract cost burden if it is subcontracted.
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
I	OSWDF design activities - the D&D Contractor will complete the design and Certified for Construction package, if the OSWDF is approved. During the design process, location of the OSWDF will be determined.	Provide support to D&D, if necessary.	Coordinate OSWDF location with USEC to ensure no shared site agreements are impacted.	Provide support to D&D, if necessary.	Review and support location determination.	Provide support to D&D, if necessary.	C.2.5.4.1	D&D Contractor bears the cost burden for design and CFC package. Other contractors bear the cost of internal support activities.

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Surveillance and Maintenance (S&M) and Facility Stabilization								
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
P/I	DMSAs and HEU activities: D&D Contractor is responsible for DMSAs in the Lease area. D&D Contractor conducts the maintenance checks on HEU cells, however USEC leases the HEU equipment.	N/A	Coordinate with USEC for surveillance and maintenance of HEU cells and DMSAs.	N/A	Coordinate with D&D to facilitate S&M of HEU cells and DMSAs.	N/A	C.2.6 and .2.2	D&D Contractor bears the cost burden for performing S&M of the HEU cells and the DMSA's activities.
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Environmental, Safety, Health, and Quality								
Type of Interface	Task (Interface, Service – Mandatory)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
I/S	D&D Contractor is responsible for providing health physics and radiological site services (e.g. Dosimetry program, radiological surveys and monitoring).	Receives services from D&D Contractor. Provide input to the D&D Contractor.	Provides radiological site services to ETS and FSS contractors and DOE after the incumbent infrastructure contract expires.	Receives services from D&D Contractor. Provide input for service needs to support the D&D Contractor's budgeting requirement.	N/A	N/A	C.2.7.3	D&D Contractor bears the cost burden of program administration and implementation. Other site contractors bear internal implementation costs.

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Safeguards and Security

Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
I	Personnel Security programs are the responsibility of the FSS contractor. D&D Contractor will be providing necessary information to support the FSS contractor for access authorization, badging, HSPD-12 credential center, Unclassified Foreign National Visits, and Assignments (UFNVA) program, and official foreign travel.	Provides necessary information to the FSS contractor to support personnel security program.	Provides necessary information to the FSS contractor to support personnel security program.	Provides personnel security program to the ETS and D&D contractors.	N/A	N/A	C.2.7.73	FSS contractor bears the cost burden. Other site contractors bear internal and implementation cost.
Type of Interface	Task (Service - Mandatory)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
S	Physical Security including lock and key program, and security management (physical) is responsible by the D&D Contractor. These activities will be assumed by the D&D Contractor during the transition period from the current Infrastructure contractor to the D&D Contractor prior to the contract expiration date of the Infrastructure contract.	Provide information as necessary.	Assumes responsibility at the end of the Infrastructure contract period.	Transitions the responsibility to D&D during transition period prior to March 2010.	Provide information and coordinate as necessary.	Provide information as necessary.	C.2.7.72	D&D Contractor bears the cost burden for program administration and implementation. Other site contractors/users bear internal implementation cost.

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Site Services								
Type of Interface	Task (Service – Optional, Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
S/I	Protective Forces will be provided as GFS/I in the initial part of the period of performance. This service may be provided by the D&D Contractor at a later date as authorized by the CO. The contractors have the responsibilities to provide necessary information to support the Protective Forces services.	Provide necessary information and support, if required.	Initially provide necessary information and support, if required.	Provide necessary information and support, if required.	Initially, provide sitewide protective forces services to DOE and site contractors.	Provide necessary information and support, if required.	C.2.7	Initially, USEC will bear the cost burden for Protective Services. Upon CO authorization to the D&D Contractor, the D&D Contractor will bear the cost burden for the services. The other site contractors/users will bear internal and implementation cost.
Type of Interface	Task (Service – Optional, Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
S/I	Emergency management and response is provided as GFS/I in the initial part of the period of performance. This service may be provided by the D&D Contractor at a later date as authorized by the CO. The contractors have the responsibility to support in implementation of the emergency management program, response, and recovery.	Provides information and support.	Provides information and support.	Provides information and support.	Provides Emergency Management and response services.	Provides information and support.	C.2.7	Initially, USEC will bear the cost burden for Emergency Services. Upon CO authorization to the D&D Contractor, the D&D Contractor will bear the cost burden for the services. The other site contractors/users will bear internal and implementation cost.

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Site Services								
Type of Interface	Task (Service – Optional, Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
S/I	Fire Protection will be provided as GFS/I in the initial part of the period of performance. This service may be provided by the D&D Contractor at a later date as authorized by the CO. The contractors have the responsibility to support the Fire Protection services.	Provide necessary information and support, if required.	Provide necessary information and support, if required.	Provide necessary information and support, if required.	Provide sitewide Fire Protection services to DOE and site contractors.	Provide necessary information and support, if required.	C.2.7	Initially, USEC will bear the cost burden for Fire Protection Services. Upon CO authorization to the D&D Contractor, the D&D Contractor will bear the cost burden for the services. The other site contractors/users will bear internal and implementation cost.
	Task (Service – Optional, Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
S/I	Utility services for site operations are provided as GFS/I in the initial part of the period of performance; sanitary water, sanitary sewage, tower water, plant dry air, electrical power distribution, power administration, nitrogen system, street lights, steam, and utilities inspection. These services may be provided by the D&D Contractor at a later date as authorized by the CO. The contractors have the responsibility to support in implementation of Utilities services.	Provides information and support.	Provides information and support.	Provides information and support.	Provides Utilities.	Provides information and support.	C.2.7	Initially, USEC will bear the cost burden for Utility services for site operations. Upon CO authorization to the D&D Contractor, the D&D Contractor will bear the cost burden for the services. The other site contractors/users will bear internal and implementation cost.

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Project Support								
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
I	Baseline development activities – D&D Contractor will be developing and maintaining the D&D and Remediation life-cycle project baseline and supporting the Critical Decisions process. The ETS contractor will be developing the Sitewide Integrated Lifecycle Federal Baseline.	Receives baseline information/data package from site contractors/tenant. Owner of the Sitewide Integrated Lifecycle Federal Baseline.	Owner of the D&D and Remediation life cycle project baseline. Support ETS contractor for the Sitewide Integrated Lifecycle Federal Baseline.	Provides baseline to the ETS contractor to support the Sitewide Integrated Lifecycle Federal Baseline.	Provides baseline to the ETS contractor to support the Sitewide Integrated Lifecycle Federal Baseline.	Provides baseline to the ETS contractor to support the Sitewide Integrated Lifecycle Federal Baseline.	C.2.7.2	D&D Contractor will bear the cost burden for the D&D project baseline. The FSS contractor will bear the cost burden for the integrated lifecycle baseline. The other site contractors/users will bear internal and implementation cost.
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
I	Public Relations activities – the D&D Contractor is primarily responsible for supporting the public relations activities. Other site contractors will be providing support related to its own areas.	Provide support to DOE. Provide support/information to D&D Contractor.	Primary responsibility for public relations activities.	Provide support/information to D&D Contractor.	Provide support/information to D&D Contractor.	Provide support/information to D&D Contractor.	C.2.7.10	D&D Contractor will bear the cost burden for programs and plans and implementation. The other site contractors/users will bear internal and implementation cost.

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Project Support								
Type of Interface	Task (Service – Mandatory, Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
I/S	Records Management and Document Control – All D&D and Remediation Project documents will be kept by the D&D Contractor. Every contractor is responsible for maintaining its records management program, however all D&D and Remediation Project related documents generated by the other site contractors will be sent to the D&D Contractor.	Maintain own document control system for its oversight and DOE generated documents.	Provides for Records Management services for D&D project. Receives all project documents after the incumbent infrastructure contract expires.	Sends all project documents to D&D Contractor.	Sends all project documents to D&D Contractor.	Sends all project documents to D&D Contractor.	C.2.7.9	D&D Contractor bears the cost burden for records management program and implementation. The other site contractors/users will bear internal and implementation cost.
Type of Interface	Task	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
I/S	Cyber Security – Compliance of cyber security program, plans, and implementation .	Receives service from FSS.	Receives service from FSS.	Provides cyber security service to D&D, ETS, and DOE.	N/A	N/A		FSS contractor bears the cost burden for cyber security.

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Property Management								
Type of Interface	Task (Service – Mandatory, Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
I/S	Property Management – the D&D Contractor has the responsibility for cradle-to-grave management of all government owned property for the D&D and Remediation Project, including Office Relocation and Temporary Storage. D&D Contractor is responsible for having one FIMS database coordinator to coordinate other site contractors' FIMS data and providing input for the IFI cross cut	Provide information to D&D Contractor.	Primary responsibility for management of government owned property after the incumbent infrastructure contract expires.	Provide information to D&D Contractor.	Provide information to D&D Contractor.	Provide information to D&D Contractor.	C.2.7.11	D&D Contractor will bear the cost burden for cradle-to-grave management of the property.
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Property Management

Type of Interface	Task (Service – Mandatory, Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
I	Fleet Management and equipment repairs – The D&D Contractor is responsible for fleet management including the GSA vehicles. The D&D Contractor will also provide GSA vehicle and management for the FSS contractor. The D&D Contractor has the responsibility for equipment management for its own work under the PWS. The FSS contractor is responsible for its own equipment management (e.g., mowing equipment, tools, etc.)	Provide information and coordinate vehicle use with the D&D Contractor.	Responsible for its own management of vehicles and equipment. Responsible for providing the GSA vehicles and management for the FSS contractor after the incumbent infrastructure contract expires.	Responsible for its own management of equipment.	N/A	Provide information and coordinate vehicle use with the D&D Contractor.	C.2.7.11	D&D Contractor will bear the cost burden for Fleet management for the contractors and its own equipment management and repair. FSS contractor will bear the cost burden for its own equipment management and repairs.

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Project Support								
Type of Interface	Task (Service - Optional)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
S	Janitorial Services – Janitorial services that includes sanitary trash pickup, restroom cleaning, and shower cleaning will be provided by the FSS contractor.	Receives the services from the FSS contractor.	Receives the services from the FSS contractor.	Provides the service to D&D and ETS contractors.	N/A	N/A	C.2.7.14	FSS contractor will bear the cost burden for the service
Type of Interface	Task (Service – Optional, Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Requirements	Cost Allocations
S/I	Computer and Telecommunication Services – FSS is responsible for providing telephones and computers.	Receives service from DOE – PPPO.	Receives service from FSS	Provides service to D&D contractor.	N/A	Receives service from FSS		FSS contractor will bear the cost burden for the service

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Project Support								
Type of Interface	Task (Service – Optional)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
S	Laundry Services – D&D Contractor will provide the services to ETS and FSS.	Receives services from D&D.	Responsible for the laundry services – also provides laundry services for ETS, DOE, and FSS.	Receives services from D&D.	N/A	Receives services from D&D.	C.2.7.14	D&D Contractor will bear cost burden for this service.
Type of Interface	Task (Service-Optional, Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
	Reserved							

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Project Support								
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
S	Mail Service – FSS contractor provides the central pick up and drop off service. Each contractor is responsible for its own internal mail services.	Receives service from FSS and USEC (for certified mail only).	Receives service from FSS and USEC (for certified mail only).	Provides mail service (except certified mail) to ETS, D&D, and DOE,.	Provides Certified Mail service.	N/A		FSS contractor will bear cost burden for central pick up and drop off service.
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
S	Training Service – FSS contractor provides the site training for ETS, DOE, and D&D Contractor.	Receives service from FSS.	Receives service from FSS after the incumbent infrastructure contract expires.	Provides training service to ETS and D&D contractors and DOE,	N/A	Receives service from FSS.		FSS contractor will bear cost burden for this service.

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Project Support								
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
I	Consolidated Financial Statement and D&D Fund Support.	Prepares Consolidated Financial Statement and provides D&D Fund Support for DOE.	Provides information and support to ETS.	Provides information and support to ETS.	N/A	N/A		ETS contractor will bear cost burden for this task.
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
P	Personal Protective Equipment, Monitoring Equipment, and Other Equipment Related to Health and Safety.	Receives equipment from D&D.	Provides health and safety services and equipment to ETS, and FSS after the incumbent infrastructure contract expires. ,.	Receives equipment from D&D.	Receives equipment from D&D.	Receives equipment from D&D.	C.2.7.3	D&D Contractor will bear cost burden for this task.

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES								
Project Support								
Type of Interface	Task (Interface)	ETS	D&D	FSS	USEC	Other Site Users	D&D Contract Requirements	Cost Allocations
I	Technical Support for Annual Report to Congress on Environment, Safety, and Health Conditions.	Provides information and support to D&D.	Provides technical support to DOE for Annual Report to Congress on Environment, Safety, and Health Conditions after the incumbent infrastructure contract expires.	Provides information and support to D&D.	Provides information and support to D&D.	Provides information and support to D&D.	C.2.7.3	D&D Contractor will bear cost burden for this task.