

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT						1. CONTRACT ID CODE		PAGE OF PAGES 1 of 2		
2. AMENDMENT/MODIFICATION NO. M029			3. EFFECTIVE DATE See block 16C		4. REQUISITION/PURCHASE REQ.NO. N/A			5. PROJECT NO. (If applicable)		
6. ISSUED BY U.S. Department of Energy Portsmouth Paducah Project Office 1017 Majestic Drive, Suite 200 Lexington, Kentucky 40513			7. ADMINISTERED BY (If other than Item 6) U.S. Department of Energy Portsmouth Paducah Project Office 1017 Majestic Drive, Suite 200 Lexington, Kentucky 40513		CODE			CODE		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) LATA/Parallax Portsmouth, LLC 3930 U.S. Route 23 South P.O. Box 855, Bldg X1000 Piketon, OH 45661						(v)		9A. AMENDMENT OF SOLICITATION NO.		
								9B. DATED (SEE ITEM 11)		
						X		10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC24-05OH20192		
								10B. DATED (SEE ITEM 13) 10 January 2005		
CODE 1758923287			FACILITY CODE 11589							
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS										
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> Is extended, <input type="checkbox"/> Is not extended.										
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.										
ACCOUNTING AND APPROPRIATION DATA (If required)										
Fund	Year	Allottee	Object Class	Program	Project	Dollar Amount	Parent Acct	PBS		
13. THIS ITEM APPLIES ONLY TO MODIFICATION OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.										
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: () THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. ITEM 10A.										
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).										
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 52.243-2 Changes—Cost-Reimbursement										
D. OTHER (Specify type of modification and authority)										
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>2</u> copies to the issuing office.										
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible. See Page Two										
Except as provided herein, all terms and conditions of the document referenced in Item 10A remains unchanged and in full force and effect.										
15A. NAME AND TITLE OF SIGNER (Type or print) Paul Kreitz Project Manager					16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Robert J. Bell Contracting Officer					
15B. CONTRACTOR/OFFEROR W. C. D. for PK (Signature of person authorized to sign)			15C. DATE SIGNED 1/16/08		16B. UNITED STATES OF AMERICA BY <u>Robert J. Bell</u> (Signature of Contracting Officer)			16C. DATE SIGNED 1/24/08		

A. Pursuant to FAR 52.243-2, Changes – Cost Reimbursement, this supplemental agreement modification is issued to add the X-770 Pad Removal effort to subject contract. As this effort is incrementally funded, no additional funds will be added at this time.

B. As a result of Paragraph A above, the contract is modified as follows:

1. Section B.2 – Supplies or Services and Prices/Costs, clause B.2.4 Incentive Structure, Target Cost, Target Fee, Maximum Fee and Minimum Fee are hereby changed as follows:

	Current Value	M029 Change	Revised Total
Total Cumulative Target Cost	\$136,174,317	\$2,319,993	\$138,494,310
Total Cumulative Target Fee	\$12,255,688	\$208,799	\$12,464,488
Total Cumulative Min Fee	\$2,723,486	\$46,400	\$2,769,886
Total Cumulative Max Fee	\$16,340,947	\$278,399	\$16,619,346

2. Section C.2 – Portsmouth Environmental Remediation Statement of Work (SOW) is revised to incorporate the X-770 Pad Removal Project. The first sentence of Paragraph C.2.1.3.2 a) is revised as follows:

From: "1) Facilities not designated as deferred units on the table below including all above and below grade manmade materials."

To: "1) The X-770 Mechanical Test Facility and facilities not designated as deferred units on the table below including all above and below grade manmade materials."

C. This Modification reflects the complete agreement of the parties regarding the equitable adjustment herein and the contractor releases the government from any and all liability under the contract for further claims and equitable adjustments arising out of or in connection with the changes affected herein.