

<p align="center">WASHINGTON TRU SOLUTIONS MANAGEMENT CHARTER</p> <p>TITLE: AMERICAN RECOVERY AND REINVESTMENT ACT 2009 INTEGRATION PROJECT TEAM</p>	<p>Number/Rev. MC 1.11, Rev. 0 Page 1 of 2</p>
<p>COGNIZANT SENIOR MANAGER:</p> <p>Approval on File 5/27/09 D. E. Steffen Date IPT Project Manager</p>	<p>APPROVED BY:</p> <p>Approval on File 6/5/09 M. F. Sharif Date WTS General Manager</p>
<p>1.0 ROLE</p> <p>The American Recovery and Reinvestment Act of 2009 (ARRA or the Act) was signed into law on February 17, 2009. Funds provided by the Act have been directed to the U.S. Department of Energy Office of Environmental Management (DOE-EM) to reduce the contaminated foot print in the DOE complex resulting from nuclear defense activities with an additional goal of creating lasting economic benefits. Funds are directed from DOE-EM to the DOE Carlsbad Field Office (CBFO) for use in accelerating transuranic (TRU) waste characterization activities at the nuclear defense sites nationwide and to upgrade WIPP capabilities to efficiently receive and process waste for permanent disposal. Funds allocated to the CBFO will be obligated to Washington TRU Solutions LLC (WTS) for execution of the approved scope of work.</p> <p>WTS has established an Integration Project Team (IPT) to manage and oversee the expenditure of funds obligated to WTS by the CBFO.</p> <p>2.0 AUTHORITY</p> <p>The IPT operates under authority delegated by the WTS General Manager. The IPT Project Manager reports to the WTS General Manager.</p> <p>3.0 ORGANIZATION</p> <p>The IPT core positions and functions are:</p> <ul style="list-style-type: none"> • Project Manager • Deputy Project Manager • Project Control Specialists • Project Administration • Accounting • Procurement • Communications <p>Execution of the scope of work is carried out by project managers housed in various WTS departments, including Site Operations and Disposal, and Retrieval,</p>	

<p style="text-align: center;">WASHINGTON TRU SOLUTIONS MANAGEMENT CHARTER</p> <p>TITLE: AMERICAN RECOVERY AND REINVESTMENT ACT 2009 INTEGRATION PROJECT TEAM</p>	<p>Number/Rev. MC 1.11, Rev. 0 Page 2 of 2</p>
<p>Characterization and Transportation. These projects receive funding authorization from the IPT.</p> <p>The IPT provides project control and management support to the other WTS departments. IPT core staff is augmented by matrixed staff from other WTS departments. They receive direction from the IPT for the schedule of their work. The projects report technical progress, expenditures, and jobs created to the IPT.</p> <p>All WTS personnel, whether matrixed to the IPT or permanently assigned, charge their time worked on ARRA projects to the appropriate ARRA labor code.</p> <p>4.0 RESPONSIBILITIES</p> <p>The IPT is responsible for the following activities:</p> <ul style="list-style-type: none"> • Act as the primary interface with CBFO ARRA management. • Establish the management structure for execution of ARRA work. • Authorize the expenditure of ARRA funds by individual projects. • Provide guidance to the projects on the appropriate use of ARRA funds. • Prepare communications to the public regarding project activities and the use of ARRA funds. • Provide project controls functions including scheduling, estimating and costs analysis. • Gather, analyze, and track data on the expenditure of funds, progress achieved and jobs retained or created. • Prepare reports to the CBFO as required by the Act and the contract modification which governs WTS work. 	