

**EMCBC & EM Small Sites Assessment Schedule**

**FY 2010**

*Real Property Team (Completed)*

SITE		OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Brookhaven	DOE												
	ERP												
Moab	DOE												<u>LFI</u>
	TAC – S&K					CAS		FIMS	TYSP				
	RAC – ES												
Mound	DOE (LM)												
	ARC												
Oakland	DOE												<u>LFI</u>
	ETEC – Boeing												
	SLAC – CPE												
SPRU	DOE												
	WGI												
	ARC												
West Valley	DOE												
	WVES												
EMCBC	Logistics										<u>LFI</u>		
	Building 55												<u>LFI</u>
PPPO	Lexington												<u>LFI</u>
	Portsmouth				CAS	FIMS			TYSP				
	Paducah				CAS		FIMS		TYSP				
	Ports DUF6				CAS					FIMS			
	Pad DUF6				CAS					FIMS			
CBFO	DOE						<u>LFI</u>						
	WIPP						FIMS		TYSP				
SRS							FIMS		TYSP				
EM Support													
DOE Other													

Underlined entries indicate assessments that have been completed.

[Legend](#)

Updated: December 31, 2010