

EMCBC & EM Small Sites Assessment Schedule

FY 2011

Performance Assurance Team (Completed)

SITE		OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Brookhaven	DOE												
	ERP			P&T							O 226.1B	O 226.1B	O 226.1B
Moab	DOE										RM		
	TAC – S&K										RM		
	RAC – ES										RM		
ETEC	DOE						RM Support		RM Closeout				
	ETEC – Boeing						RM				RM		
	SLAC – CPE						RM						RM Closeout
SPRU	DOE												
	WGI						WM	WM					
	ARC												
West Valley	DOE												
	WVES							RM					
	CHBWV												
EMCBC	Logistics			RM (OIP-2)			S&S (Boggs Ln)						
	Building 55												
PPPO	Lexington												
	Portsmouth				EM	EM					RM		
	Paducah		RM	EM									
CBFO / WIPP													
EM Support					RWAP (KA)		RWAP (TM)						
DOE Other				DOECAP (TM)		DOECAP (TM)			DOECAP (PY)				

[Legend](#)

Site Listing Changes: Mound Site removed as no longer active;  
 Oakland Projects Office closed, replaced with ETEC Site Office;  
 Added new contractor for West Valley.

Updated: September 30, 2011