

EMCBC & EM Small Sites Assessment Schedule

FY 2011

Real Property Team (Completed)

SITE		OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Brookhaven	DOE												
	ERP												
Moab	DOE												<u>LFI</u>
	TAC – S&K						<u>FIMS</u>	<u>TYSP</u>			<u>CAS</u>		
	RAC – ES						<u>FIMS</u>						
ETEC	DOE									<u>GSA Office Return Assessment</u>			<u>LFI</u>
	ETEC – Boeing									<u>FIMS</u>		<u>CAS</u>	
	SLAC – CPE												
SPRU	DOE												
	WGI												
	ARC												
West Valley	DOE									<u>FIMS</u>			
	WVES												
	CHBWV												
EMCBC	Logistics									<u>FIMS</u>			
	Building 55												
PPPO	Lexington												
	Portsmouth					<u>FIMS</u>			<u>TYSP</u>		<u>CAS</u>		
	Paducah						<u>FIMS</u>		<u>TYSP</u>		<u>CAS</u>		
	Ports DUF6						<u>FIMS</u>		<u>TYSP</u>		<u>CAS</u>		
	Pad DUF6						<u>FIMS</u>		<u>TYSP</u>		<u>CAS</u>		
CBFO	DOE												
	WIPP								<u>TYSP</u> <u>FIMS</u>	<u>CAS</u>			
SRS						<u>FIMS</u>		<u>TYSP</u>					

[Legend](#)

Site Listing Changes: Mound Site removed as no longer active;

Oakland Projects Office closed, replaced with ETEC Site Office;

Added new contractor for West Valley.

Updated: September 30, 2011