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B.1  EMCBC-B-1001, ITEMS BEING ACQUIRED  

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services 

(except as may be expressly set forth in this Contract as furnished by the Contracting Officer 

(CO)) and otherwise do all things necessary for, or incidental to, the performance of this 

contract to accomplish the objectives and requirements of Section C, Description/ 

Specifications/Statement of Work at the Energy Technology Engineering Center (ETEC), and 

other requirements of this contract.  The services required are: 

 

For performance from December 1998 up to Modification No. 107 (estimated to be 

October 31, 2011): 

 

Contract Line Item 0001: Environmental Restoration and Remediation of the Former Energy  

      Technology Engineering Center (ETEC) 

 

Contract Line Item 0002:   Recovery Act Funding - Environmental Restoration and 

Remediation of the Former Energy Technology Engineering 

Center (ETEC) 

 

 

New Work, beginning as of Modification No.108: 

 

Contract Line Item 0003:   Environmental Restoration and Remediation of the Former Energy  

      Technology Engineering Center (ETEC) 

 

Contract Line Item 0004 (Phase I):   

Decontamination, Decommissioning, and Demolition (DD&D) 

services will be included to allow for DD&D operations to 

commence upon a court ruling or completion of the EIS.  

    

Note:  DOE will provide a minimum of 60 days written notice in 

advance of the Notice to Proceed.  The Contractor shall not 

proceed with work under this Phase I CLIN, until the CO issues a 

Notice to Proceed.  The CO anticipates issuing the Notice to 

Proceed for CLIN 0004 no later than August 31, 2013.  

 

 

B.2  FAR 52.216-1, TYPE OF CONTRACT (APR 1984) 

This is a Cost Plus Fixed Fee (CPFF) type contract.    

 

 

B.3  ANTICIPATED FUNDING PROFILE 

The following provides the Government’s good faith estimate as of the date of this modification 

of future available funding.  This funding profile is not a guarantee of available funds.  Actual 
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funding may be greater or less than these estimates.  There is no commitment by DOE to 

request funds equivalent to this funding profile.  Available funds depend on Congressional 

appropriations and priorities within the DOE.  Subject to availability of funds, it is anticipated that 

the funding profile has been provided to cover the cost associated with the Statement of Work 

requirements listed in Section C, and other requirements of this contract. The contract will be 

incrementally funded to provide funds for reasonable, allowable, and allocable costs incurred as 

provided for herein. The Contractor shall assume the following funding profile for its activities: 
 

  Fiscal Year     Funding Profile: 

  FY2012      $15M 

  FY2013      $15M 

  FY2014     $15M 

  TOTAL      $45M 

 

 

B.4  ESTIMATED COST, FIXED FEE, AND COMPLETION DATE FOR CLIN 0003, BASE 

PERIOD 

The estimated contract cost and fixed fee for the base period shall not exceed the funding 

available specified in B.7 below.  The total cost and fee for the base period of the contract is: 

 

ESTIMATED COST:     $ 18,963,663 

FIXED FEE (@ 6%):     $   1,137,820 

ESTIMATED COST AND FIXED FEE:  $ 20,101,483 

 

Provisional payment of a proportional monthly amount of fixed fee may be permitted on the 

monthly invoiced cost, up to 85% of the total fixed fee.  The final remaining fixed fee will be paid 

to the contractor upon completion of the contract.  The physical completion date of this contract 

for CLIN 0003 is September 30, 2014. 

 

 

B.5  ESTIMATED COST, FIXED FEE, AND COMPLETION DATE FOR CLIN 0004, PHASE 

I, DD&D  

If CLIN 0004 (Phase I) is authorized, the estimated cost and fixed fee for the completion of the 

Phase I is: 

 

ESTIMATED COST:     $_17,129,609 

FIXED FEE (@ 6%):     $__1,027,777 

ESTIMATED COST AND FIXED FEE:  $_18,157,386  

 

Schedule Milestones: 100% of the total fixed fee for the Phase I, DD&D work is allocated to 

Schedule Milestones. The total estimated cost and fixed fee established for each SubCLIN 

milestone is shown below:  
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B.5.1  SCHEDULE FOR THE PHASE I, DD&D 

 

Sub 
Contract 
Line Item 
Number 
(SubCLIN) Milestone 

Estimated 
Cost 

Fixed Fee 
(@ 6% of 

Total 
Estimated 

Costs) 

 
 
 
 

Total 

Scheduled 
Completion 

Date (by 
9/30/14) 

0004AA 

Completion of the SETF 
(Building 4024) demolition, 
including removal of the slab, 
and all associated waste 
dispositioned. 

$5,762,313 
 

$345,739 
 

 
 
 

$6,108,052 13 months 
 

0004AB 

Completion of the HWMF 
(Buildings 4133 and 4029) 
demolition to slab with all waste 
dispositioned. 

$363,952 
 

$21,837 
 

 
 

$385,789 6 months 
 

0004AC 

Completion of the SPTF 
(Buildings 4462 and 4463) 
demolition to slab with the 
waste dispositioned. 

$1,414,467 
 

$84,868 
 

 
 

$1,499,335 6 months 
 

0004AD 

Completion of the RMHF (all 
buildings within the RMHF 
Complex) demolition, including 
removal of the slab, and all 
associated waste 
dispositioned. 

$7,949,754 
 

$575,333 
 

 
 
 
 

$8,525,087 9/30/14 
 

0004AE 
All other DD&D facilities and 
work efforts 

$1,639,122 
 

$0 
 

 
 

$1,639,122 
9/30/14 

Total  

$17,129,609 $1,027,777 $18,157,386  

   

  (a)   The scheduled duration/completion dates for each SubCLIN will be considered 

viable once the closure plans/work plans have been approved by DTSC/DOE.  

The dates are also dependent on the exercise of the option; therefore, 

dates/schedules may be revised by mutual agreement.   

     

  (b)  Payment of fixed fee associated with each SubCLIN milestone specified in the 

table above shall be paid upon completion of each task in accordance with the 

scheduled completion date.  Any payment for fixed fee earned for each SubCLIN 

shall be made upon completion of the work (less withholding of 15%), and as 

approved by the CO.  No provisional payment of fixed fee will be provided.   

  

  (c)  Notwithstanding the terms outlined in paragraphs (a) and (b) above, if the 

Government impedes the completion of a specific task, as identified in B.5.1, the 

Contractor shall notify the Government in accordance with Section I, FAR 

52.243-7, Notification of Changes.   
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B.6  TOTAL CONTRACT ESTIMATED COST, INCENTIVE FEE, AND FIXED FEE  

B.6.1  ESTIMATED COST, INCENTIVE FEE, AND FIXED FEE FOR CLINS 0001 AND 

0002 (For performance period December 1998 through September 30, 2011) 

 

(a) The estimated cost of the work was $166,185,506.26.  

 

(b) The fixed fee payable to the Contractor was $5,122,408.85.  

 

(c) The maximum performance incentive fee earned by the Contractor was 

$5,241,012.66 (out of a total available amount of $6,041,445.00). 

 

(d) The total estimated contract amount for CLINs 0001 and 0002 was 

$176,548,927.77. 

 

B.6.2  ESTIMATED COST AND FIXED FEE FOR CLIN 0003  

 

(a) The estimated cost of the work is $18,963,663.  

 

(b) The fixed fee payable to the Contractor is $1,137,820.  

 

(c) The total estimated contract amount for CLIN 0003 is $20,101,483. 

 

B.6.3  TOTAL CONTRACT ESTIMATED COST, INCENTIVE FEE, AND FIXED FEE FOR 

CLINS 0001, 0002, AND 0003 

 

   (a) The total estimated cost of the work is $185,149,169.26. 

 

   (b) The total fixed fee payable to the Contractor is $6,260,228.85.  

 

   (c) The maximum performance incentive fee earned by the Contractor was 

$5,241,012.66 (out of a total available amount of $6,041,445.00). 

 

   (d) The total estimated contract amount for CLINs 0001, 0002, and 0003 is 

$196,650,410.77. 

 

B.6.4  ESTIMATED COST AND FIXED FEE FOR CLIN 0004, Phase I, DD&D)  

 

   (a) The estimated cost of the work is $17,129,609.  

 

   (b) The fixed fee payable to the Contractor is $1,027,777.  
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   (c) The total estimated contract amount for CLIN 0004 is $18,157,386. 

 

 

B.7  OBLIGATION OF FUNDS 

 

Notwithstanding paragraph (B.6.3) above and Pursuant to FAR 52.232-22, “Limitation of 

Funds,” in Section I, total funds in the amount of $178,195,148.89 have been allotted and are 

available for payment of allowable costs and fee.  Of this total, Recovery Act funds in the 

amount of $13,375,000.00 was obligated for the performance of Recovery Work through 

September 30, 2011, or until all funds are incurred.   
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STATEMENT OF WORK 

FOR THE 

ENVIRONMENTAL RESTORATION AND REMEDIATION OF THE FORMER 

ENERGY TECHNOLOGY ENGINEERING CENTER (ETEC) 

 
C.1  CONTRACT PURPOSE AND OVERVIEW 

 
 A.  Definitions:  

Hazardous Waste: Any waste or combination of wastes which pose a 

substantial present or potential hazard to human health 

or living organisms because such wastes are 

nondegradable or persistent in nature or because they 

can be biologically magnified, or because they can be 

lethal, or because they may otherwise cause or tend to 

cause detrimental cumulative effects [Adapted from: 

40 CFR 240] 

Other Facility: Facilities at the ETEC site in which no direct sodium 

or radiological work was performed. 

Radiological Facility: Facility at the ETEC site where research and 

development involving nuclear energy production 

and/or radiological materials was conducted. 

 
Radioactive Waste:  Any garbage, refuse, sludges, and other discarded 

material, including solid, liquid, semisolid, or 
contained gaseous material that must be managed for 
its radioactive content. 

    [Adapted from: 40 CFR 240] 

Radioactive Substance: A substance that is in the process of radioactive decay. 

Site: Energy Technology Engineering Center. 90 acres 

leased by DOE within Area IV of the Santa Susana 
Field Laboratory. 
 

Sodium Facility: Facility at the ETEC site where non-radiological 
research and development related to sodium cooled 
reactors were performed. 
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B.  Acronyms/Abbreviations: 

ACM  Asbestos Containing Material 
ACWP Actual Cost of Work Performed 
AEC  Atomic Energy Commission 
ALARA As Low as Reasonably Achievable 
AWE  Atomic Weapons Employers 
BCWP Budgeted Cost for Work Performed 
BCWS Budgeted Cost for Work Scheduled 
Boeing The Boeing Company  
B&R  Budget and Report  
CMI  Corrective Measures Implementation 
CMS  Corrective Measures Study 
CO  Contracting Officer 
COR  Contracting Officer Representative 
DD&D Decontamination, Decommissioning, and Demolition 
DAR  Document Acquisition Request 
DOE  United States Department of Energy 
DOL  United States Department of Labor 
DPH  California Department of Public Health 
DTSC  California EPA Department of Toxic Substances Control 
EA  Environmental Assessment 
EEOICPA Energy Employees Occupational Illness Compensation Program 

Act of 2000 
EIR  Environmental Impact Report 
EM  DOE Office of Environmental Management 
EPA  United States Environmental Protection Agency 
ES&H  Environmental Safety and Health 
EAC  Estimates At Completion 
ETC  Estimates To Complete 
ETEC  Energy Technology Engineering Center 
FAR  Federal Acquisition Regulation 
FFCAct Federal Facilities Compliance Act 
FOIA  Freedom of Information Act 
FONSI Finding of No Significant Impact 
GFSI  Government Furnished Services/Items 
HWMF Hazardous Waste Management Facility 
ISMS  Integrated Safety Management System 
NASA  National Aeronautics and Space Administration 
NIOSH National Institute for Occupational Safety and Health 
NPDES National Pollution Discharge Elimination System 
OSHA  Occupational Safety and Health Act 
RCRA  Resource Conservation and Recovery Act 
RFI  RCRA Facility Investigation 
RMHF Radioactive Materials Handling Facility 
ROD  Record of Decision 
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S&M  Surveillance and Maintenance 
SCTI  Sodium Component Test Installation Maintenance and Storage Building 
SNAP  Systems for Nuclear Auxiliary Power 
SOW  Statement of Work 
SPTF  Sodium Pump Test Facility 
SSFL  Santa Susana Field Laboratory 
STP  Site Treatment Plan 
TEC  Total Estimated Cost 
TPC  Total Project Cost 
UV  Ultraviolet 
VCAPCD Ventura County Air Pollution Control District 
WBS  Work Breakdown Structure 

     C. Background: 

1. The Santa Susana Field Laboratory, (SSFL) located on approximately 2,850 acres in the 
hills between Chatsworth and Simi Valley, CA, was developed as a remote site to test 
rocket engines and conduct nuclear research.  Thousands of open-air rocket tests were 
conducted at the site that supported the space program.  In 1996, Rockwell International 
sold its aerospace and defense business, including the SSFL, to The Boeing Company 
(Boeing).  Boeing and NASA share ownership of the SSFL. 

2. SSFL is divided into four administrative areas:  Areas I, II, III and IV, and two 
undeveloped land areas. 

3. The Atomic Energy Commission (AEC) built a small nuclear power plant to deliver 
energy to the commercial grid.  Research also included fabrication and testing of nuclear 
reactors to power satellites and testing of equipment using liquid metal sodium.  DOE 
performed research work on 90 acres at ETEC.  All nuclear research work at ETEC was 
completed in 1988, with all reactor operations ending in 1980. Facilities were removed 
after there was no longer a need for the specific facility beginning in the 1960s. 

4. In March 2003, DOE issued a Finding of No Significant Impact (FONSI) after 
conducting an Environmental Assessment (EA) for the cleanup and closure of ETEC.  
This decision was challenged by the Natural Resources Defense Council, the 
Committee to Bridge the Gap, and the City of Los Angeles. 

5. In May 2007, a District Judge ruled against DOE in a challenge to the Environmental 
Assessment (DOE/EA-1345) Cleanup and Closure of the Energy Technology 
Engineering Center.  Specifically on May 2, 2007, the U.S. District Court for the 
Northern District of California (Natural Resources Council et al. v. DOE et al.) issued a 
decision which directed DOE to complete an Environmental Impact Statement (EIS) and 
Record of Decision (ROD) for Area IV of the SSFL. 
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6. In August 2007, the California Environmental Protection Agency (EPA) Department of 
Toxic Substance Control (DTSC) issued a Consent Order to DOE, NASA and Boeing 
under its Resource Conservation Recovery Act (RCRA) authority.  This Order requires 
cleanup of all chemically contaminated soils at SSFL by 2017 or earlier, and requires the 
preparation of an Environmental Impact Report (EIR), pursuant to the California 
Environmental Quality Act (CEQA).  

7. The EIS and ROD for Area IV SSFL are being performed by another contractor under a 
task order with DOE.  Completion of the services in this SOW will facilitate fulfillment 
of the May 2, 2007, U.S. District Court decision. 

D.  Required Services: 

1. This is a performance based contract subject to the objectives, measures and 
expectations contained in this SOW.  The services include only those services needed to: 

(a) economically maintain and monitor the ETEC site in a state that assures the  
protection of the workers, the public, and the environment; and 

(b) comply with all applicable laws and regulations and DOE policy. 

2. The Contractor shall provide facilities operation and site support services to safely and 
economically maintain and monitor ETEC during the period required to complete the 
EIS and ROD for Area IV of the SSFL. 

3. The services required for the extension period are necessary to perform facilities 
operation, site support services, and site investigation activities related to groundwater. 

 
4. The contractor shall furnish all personnel, facilities, equipment, material, supplies, and 

services (except as may be expressly set forth in this contract as furnished by the 
Government) and otherwise do all things necessary for, or incident to, the performance 
of the work as defined in Performance Objectives 1 through 6, outlined in C.3 below. 

 
5. The Contractor shall prepare DD&D work plans, process work plan approval through 

DTSC, and support the procurement of major subcontracts for each facility project. 

C.2 PERFORMANCE BASED REQUIREMENTS 

A. This is a performance based contract subject to the objectives, measures and expectations 
contained in this statement of work. 

B. This statement of work contains the following three elements.  In each case, when taken 
together, these elements constitute a performance requirement. 

1. Performance Objective – A statement of the outcome or results expected. 
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2. Performance Measures - The critical few characteristics or aspects of achieving the 
objective that will be monitored by the Government, those things that the 
Government will be gathering data about. 

3. Performance Expectations – The targeted level or range of levels of performance for 
each performance measure. 

C. SOW performance expectations include the following: 

1. The Contractor shall strive to provide 100% of all services and deliverables identified in 

the statement of work in a timely, complete, effective and efficient manner. 

2. The Contractor shall demonstrate commitment to quality in preparation of all 
deliverables required by the contract. 

3. The Contractor shall adhere to and follow all applicable statues, regulations, and DOE 
Orders which pertain to the activities outlined in the SOW. 

4. The Contractor shall ensure that personnel assigned to the contract have the skills 
required to obtain adequate contractor performance. 

5. Contractor personnel shall conduct themselves with professionalism expected in a 
Government office environment in accordance with applicable DOE and federal 
regulations. 

D. The Contractor’s performance will be measured for completeness, quality of work, 
timeliness and accuracy.  Unacceptable work as designated by the Contracting Officer 
(CO) must be corrected by the Contractor at no additional cost to DOE. 
 

E. The Contractor will be evaluated twice per year on its performance.  An initial interim 
evaluation will be provided at the midpoint to allow the Contractor to respond 
appropriately; i.e., improve performance if required.  Performance ratings will be provided 
to the Contractor for comment.  Poor performance or receiving a final unsatisfactory 
rating may result in the DOE not authorizing the Phase I, DD&D work. 

 
 
C.3 ENVIRONMENTAL MANAGEMENT OPERATIONS 

 

A. Performance Objectives:  Under the guidance and technical direction of the CO and/or the 
Contracting Officer's Representative (COR), and in consideration of performance 
expectations stated above, the Contractor shall complete the scope of work for the four 
major program components that encompass the entire DOE Environmental Management 
(EM) operations at the Site.  These program components are:  Waste Management, 
Environmental Restoration, Program Support, and Landlord Functions. 
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1. Performance Objective No. 1: Waste Management 

 
(a). The Contractor shall provide Facility Operations and Maintenance for the two on-

site DOE RCRA permitted facilities.  The waste management program will 
provide for the safe and compliant management of the facility operations and 
waste minimization in support of the overall environmental clean-up activities at 
ETEC.  Waste operations are primarily carried out at the point of generation. 
Waste minimization and pollution prevention activities at the site are also 
included. 

(b). The Contractor shall provide Operations and Maintenance (O&M) of the site in 
accordance with applicable laws, regulations and DOE directives. 

(c). The Contractor shall develop and maintain an Integrated Safety Management 
System (ISMS) for all of the work performed under this contract as required by 
DEAR 970.5223-71, “Integration of Environment, Safety, and Health into Work 
Planning and Execution”.  The Contractor’s ISMS shall ensure safety 
considerations are integrated throughout the entire work planning and execution 
process.  In addition to the requirements required by DEAR 970.5223-7 1, the 
following shall be integrated into the ISMS: 

(i). Develop and implement a Worker Safety and Health Program in 
accordance with 10 CFR Part 851. 

 
(ii). Prepare and submit an ETEC Health and Safety Plan. The Contractor 

shall ensure that its plan addresses and encompasses all of the work 
to be performed under this contract at the site.  The Plan shall also be 
applicable to the Contractor’s subcontractors performing work at 
ETEC.  It is the Contractor’s responsibility to ensure that all 
subcontractors performing work at ETEC comply with the Plan. 

 
(iii). Prepare and submit an ETEC Emergency Response Plan for work to 

be conducted under this contract. The Contractor shall ensure that 
this Emergency Response Plan addresses and encompasses all of the 
work to be performed under this contract and is integrated with the 
site-wide Emergency Response Plan. 

 

(iv). Develop a comprehensive and integrated contractor assurance system.  The 
system shall cover the Contractor’s operational aspects such as environment, 
safety, and health; safeguards and security; cyber security; emergency 
management; and business operations. 

 

(v). Develop and implement a Quality Assurance Program Plan. 
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(vi). Be responsible for all environmental compliance activities, including the 
obtaining of permits, associated with the Contractor’s performance of all 
activities. The Contractor shall conduct all of its activities in compliance with 
environmental protection requirements. 

(d). The Contractor shall provide all waste handling operations at the RCRA permitted 
facilities including: storage, treatment, packaging, transportation, and off-site 
disposal of all radioactive waste types. 

 
(e). The Contractor shall conduct specialized training and maintain a safety program 

for workers involved in radioactive waste management. 
 
(f). The Contractor may act as an interface in conjunction with DOE between DOE and 

regulatory agencies in connection with the management of all waste types present 
or generated at ETEC until such time as a cleanup contractor is onsite.  Such 
interface is anticipated to involve, but not be limited to, preparation and 
maintenance of all necessary waste operations and environmental permits such as 
RCRA Part A, and other applicable waste disposal requirements and licenses.   

 
(g). The Contractor shall provide maintenance of all remaining DOE-owned facilities, 

including the provision of utilities and infrastructure support, and conducting 
inspections. 

 
(i). Facility Operations and Infrastructure: 
 

The Contractor shall provide maintenance of all remaining DOE-owned 
facilities, including the provision of utilities and infrastructure support, and 
conducting inspections. 

 
(h). The Contractor shall maintain a system(s) for waste tracking, inventory and data 

base management, and preparation of all waste facility operations procedures and 
documentation for all work that the contractor conducts.  

 
(i). The Contractor shall maintain safe and compliant storage of all radioactive and 

hazardous waste types generated during the EM Remediation, Restoration, and 
Landlord activities. 

 
(j). The Contractor shall store all radioactive wastes (including mixed wastes) and 

material at the RMHF complex.  The radioactive wastes will be segregated, stored, 
and inspected as required by applicable DOE Orders, State of California 
Department Toxic Substances Control (DTSC) regulatory requirements, and RCRA 
rules and/or Federal Facilities Compliance Act (FFCAct) as required for mixed 
waste. 
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(k). The Contractor shall accomplish waste storage activities required at the site.  
These activities include, but are not limited to the following: 

 
(i). Waste characterization and classification; 
 
(ii). Safety and health physics oversight including radiation monitoring; 
 
(iii). Regular inspections of storage facilities; 

 
(iv). On-site transportation of waste to the storage facility; 
 
(v). Maintaining logs, waste inventory and tracking system; 
 
(vi). Storage facility maintenance; 
 
(vii).  Preparing procedures and reports; 
 
(viii). Contingency and spill control. 
 

(l). The Contractor shall provide transportation for off-site disposal of all hazardous 
and radioactive waste types generated as a result of landlord and environmental 
clean up activities at the site for DD&D and groundwater related activities.  All on-
site operations in support of off-site disposal shall be in compliance with all 
applicable federal and state requirements and ETEC permits. Waste disposal shall 
comply with all applicable DOE, Department of Transportation, and disposal site 
waste acceptance requirements.  In general, disposal operations include, but are not 
limited to, the following: 

 
(i). Verification sampling for QC purposes and repackaging of waste; 
 
(ii). Ensuring container integrity and verification of radiological contents; 
 
(iii). Repackaging of waste in order to meet DOT and the disposal sites' 

packaging criteria; 
 
(iv). Maintaining QA program; 
 
(v). Shipment staging and preparation of manifests and bills of lading for waste 

shipments; 
 
(vi). Vehicle safety inspections; 
 
(vii). Disposal tracking and data base management. 
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(m). The Contractor shall provide treatment of certain radioactive waste streams prior 
to final packaging and transportation for off site disposal.  All on-site and off-site 
mixed waste treatment activities shall conform to the ETEC Site Treatment Plan 
(STP) and the RCRA Part A permit. Treatability studies may be requested from 
DTSC for small unique mixed waste streams.  Radioactive waste treatment 
decontamination is performed at the Radioactive Materials Handling Facility 
(RMHF) complex.  In general the treatment operations include, but are not limited 
to: 

 
(i). Internal inspections to meet permit requirements; 
 
(ii). Environmental support and oversight; 

 
(iii). QA support and oversight; 
 
(iv). Preparation of written procedures required for treatment operations; 
 
(v). Maintenance of treatment facilities; 
 
(vi). Stabilization as allowed by RMHF Part A Permit. 
 

(n). The Contractor shall maintain a program to minimize waste at the site.  The waste 
minimization program includes, but is not limited to, the following: 

 
(i). Pollution prevention activities related to all waste operations and restoration 

projects for the purpose of identifying opportunities for minimizing the 
amount and/or toxicity of wastes generated or projected to be generated; 

 
(ii). Preparation of all waste minimization reports including the Annual Waste 

Generation Report and the Affirmative Procurement reports, as required by 
RCRA regulations and current DOE requirements. 

 

2. Performance Objective No. 2: Environmental Restoration  

 
(a). As described in the August 2007 Consent Order with the State of California, the 

Contractor shall provide environmental restoration activities for groundwater in 
compliance with applicable DOE Orders and all other applicable federal, state and 
local regulations and requirements, including the RCRA corrective action process 
with DTSC as the lead agency. 

 
(b). The Contractor shall complete all work associated with the RCRA Facility 

Investigation (RFI) Report development, including characterization and 
document preparation in response to the August 2007 DTSC Consent Order for 
Corrective Action.  This includes all work associated with retrieving and 
producing all historical documents and records (i.e. photographs, maps, figures 
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of SSFL and surrounding areas, data table summaries, and bibliographies) as 
required by the Consent Order. 

 
(c). The Contractor shall perform environmental restoration activities including, but 

not limited to the following: 
 

(i). Implementing the RFI work plan, Corrective Measures Study (CMS) 
(including treatability studies and feasibility study), and Interim Measures, as 
required; 

 
(ii). Removal and disposal of all hazardous materials; 
 

(d). The Contractor shall provide for characterization of soil and groundwater.  The 
completion of these tasks includes, but is not limited to, the following: 

 
(i). Implementation of the RCRA Corrective Action as required by DTSC; 

 
(ii). Characterization of extent and type of contaminants in soils and groundwater; 

this may require monitoring well-field design and installation, and including 
soil vapor analysis; 

 
(iii). Conduct regular groundwater monitoring as required by applicable 

regulations and DOE Orders; 
 
(iv). The contractor shall implement “interim measures” as appropriate to 

design, obtain permits, install and operate the required groundwater 
remediation system required by regulations. 

  

3. Performance Objective No. 3: Program Support 

 
(a). The Contractor shall provide all site program management activities including, 

but not limited to, the following major tasks and activities: 
 

(i). Directing site landlord functions; 
 
(ii). Project cost and schedule management; 
 
(iii). Coordination of all EM activities (including Waste Management, 

Environmental Restoration and Landlord activities) with DOE and 
regulatory agencies; 

 
(iv). Preparation of Baseline documents and updates as needed; 

 
(v). The preparation of DD&D project work plans, the processing of work plan 

approvals through the DTSC, and support for the procurement of major 
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subcontracts for each facility project.   
 

(b). The Contractor shall provide support to the DOE’s contractors conducting any 
work at SSFL.  This support includes, but is not limited to, providing data from 
past sample analyses conducted in Area IV; 

 
(c). DOE will notify the DOE contractor performing field work at the SSFL of  

Boeing’s third party access agreement requirement; 
 
(d). The Contractor shall accomplish all accounting and budget activities related to the 

overall EM program, as well as all the property and equipment divestment activities 
at the site.  Accomplishment of these activities entail close coordination and 
interaction with DOE site leadership, EM contracting, budget, finance, project 
controls, and property management organizations.  These activities include, but are 
not limited to, the following: 

 
(i). Monthly reporting; 
 
(ii). Reconciliation of obligations and costs; 
 
(iii). Disposition of financial records and assisting in identification of assets and 

divestment. 
 

(e). The baseline shall be maintained in accordance with DOE Order 413.3B and 
include all of the scope identified in the SOW.  The Work Breakdown Structure 
(WBS) shall provide the basis for all project control system components, 
including estimating, scheduling, budgeting, performing, managing, and 
reporting, as required under this contract.   

 
(i). Cost estimates shall be integrated with the WBS and shall use estimating 

methodologies consistent with DOE Order 413.3B.  Costs shall be discernable 
by Budget and Report (B&R) code, direct, indirect and fee.  The project 
control system must maintain capability to provide Total Estimated Cost 
(TEC), Total Project Cost (TPC), Estimates to Complete (ETC), and Estimates 
at Completion (EAC), along with tracking of each of the Cost and Schedule; 

 
(ii). Schedules shall be developed that integrate with the WBS.  Activity logic links 

shall depict all work scope constraints and decision points and shall be 
integrated into a total project network schedule.  The project schedule shall 
clearly depict critical path activities and milestones.  Activities shall be 
resource loaded at the lowest practical level of the WBS, to develop time-
phased budgets that are integrated with the schedule.  Float analysis will be 
summarized at the PBS and total project levels; 

 
(iii). The Contractor shall analyze proposed or directed funding changes for their 
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impact on technical, schedule, and cost elements of the baseline, along with 
potential impacts to the Cost and Schedule; 

 
(iv). Any Contractor requested changes or DOE directed written changes shall be 

addressed through the established change control process.  This process will 
not, in and of itself, provide the authority to change the Cost and Schedule; 

 
(v). The Contractor shall provide variance analyses for differences between 

planned and actual performance against the total project baseline and the Cost 
and Schedule.  Performance analysis techniques shall be commercially 
accepted and documented, shall utilize earned value methods, and shall be 
reported to DOE.  For variances greater than +10% at Level 4 of the WBS, the 
analyses shall detail the causes for variance and corrective actions required; 

 
(vi). The EAC for the project shall be evaluated monthly, or as needed, to ensure 

that it is consistent with observed trends in performance, emerging or resolved 
issues, and changes in the assessment of project risk; 

 
(vii). All actual direct costs incurred for resources applied in the performance of work 

shall be recorded on a timely basis each month.  Actual costs incurred must be 
recorded in the same accounting period that performance is measured and 
recorded.  Any indirect costs shall also be collected and appropriately allocated 
to the project; 

 
(viii). Costs shall be collected at a charge number level and shall be summed 

through the WBS.  Incorrect charges on time cards or other administrative or 
accounting errors shall be corrected in a timely manner. 

 
(f). The Contractor shall establish, maintain, and use a Project Control Management 

System that accurately reflects the status of contractor activities relative to 
schedule performance and tracks progress against the approved baseline.  This 
schedule must also include all Government Furnished Services/Items (GFSI) 
activities. 

 
(g). At the direction of DOE, the Contractor shall participate in meetings, conference 

calls, conferences, and other similar forums relating to Project Integration 
responsibilities and shall be available to respond to informal DOE requests for 
information related to Integrated Project Management.  

 
4. Performance Objective No. 4: Landlord Activities 

 

(a). The Contractor shall provide site management functions that include surveillance 
and maintenance (S&M); site-wide safety, including the environmental monitoring 
and the Radiation Safety Program; ETEC site infrastructure; Quality Assurance and 
Quality Control; supporting close out activities including building and facility 
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transfers, equipment divestment, records and configuration management. These 
activities include, but are not limited to, the following: 

 
(i). Surveillance activities including routine and regular visual inspections of all 

DOE-owned facilities, fire suppression systems, and fluid and gas piping and 
tank systems for leaks; 

 
(ii). Maintenance activities consisting of routine inspection and repairs if 

necessary for safety and protection of government property; 
 
(iii). All costs of fees associated with various facility permits and associated 

utility costs including, but not limited to, the following: 
 

(1). Provide and maintain a list for all permits and their status related for 
government buildings/facilities at the site; 

 
(2). Monitor the electrical, gas, and utility consumption and costs; 
 
(3). Maintain the air permits for the waste management and other facilities; 
 
(4). Maintain the RMHF permit. 
 

(b). The Contractor shall ensure that all buildings remain in a safe shutdown mode, 
ensuring that all buildings are maintained in a safe and stable configuration. 

 
(c). The Contractor shall operate an equipment divestment program at the site.  A 

significant inventory of government-owned equipment is present at the site and will 
require cataloging, storage and maintaining. Associated tasks include, but are not 
limited to, the following: 

 
(i). The equipment will be checked against existing inventory records, 

transferred to other users, sold as surplus, or scrapped; 
 
(ii). Identifying assets no longer needed or required for current or future use.  After 

identification, equipment will be divested utilizing DOE guidelines and in 
accordance with federal, state and local regulations; 

 
(iii). Prepare a disposition and divestment report for each facility affected. 

 
(d). The Contractor shall provide a site-wide safety program to maintain facilities and 

conduct operations in accordance with the federal, state and local safety 
requirements as applicable and required.  The Contractor’s safety program shall 
accomplish the following: 
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(i). Develop a program directed at ensuring compliance with DOE requirements 
and other applicable state and local rules and regulations; 

 
(ii). Develop and maintain working knowledge of applicable health and safety laws 

related to the EM operations; 
 

(iii). Develop and maintain an internal assessment program to conduct periodic 
management and functional reviews including trend analysis; 

 
(iv). Easy integration and effective communication of all DOE "lessons 

learned" data; 
 
(v). Maintaining accurate records and track corrective actions; 
 
(vi). Effective and timely incident reporting and categorization as required by the 

DOE Occurrence Reporting requirements; 
 
(vii). Elimination of all imminent hazards to life, health or property; 
 
(viii). Immediate Stop-Work capability in case of imminent hazard to life, 

health or property; 
 
(ix). Identify and manage risks to prevent adverse impacts from operations to the 

health and safety of employees and the community; 
 
(x). Improve safety culture and safe behavior in workers; 
 
(xi). Maintain full compliance with DOE, state and other applicable regulations for 

occupational and environmental (ionizing) radiation protection; 
 
(xii). Maintain an effective ALARA program in conjunction with all regulatory 

established radiation exposure and clean up action levels; 
 
(xiii). An effective health physics oversight program of all radiation facilities' 

DD&D and radioactive waste management activities; 
 
(xiv). An effective industrial and demolition safety program for all EM DD&D 

and restoration activities; 
 
(xv). Timely response to employee and public concerns regarding radiological 

activities and the impact of these activities on the health & safety of the 
community; 

 
(xvi). Encourage employees to participate in the development and 

maintenance of the health and safety program; 
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(xvii). Maintain and implement effective Fire Protection, Industrial 

Hygiene, Ergonomic, and Material Handling Programs; 
 
(xviii). Establishment of a Master Emergency Plan and other site specific 

emergency plans, as required. 
 

(e). The Contractor shall provide regulatory interface activities to ensure full 
compliance with all applicable health and safety regulations as well as applicable 
and negotiated environmental regulations and requirements.  This will require 
constant coordination with DOE and all other federal and state regulatory 
agencies involved with ETEC operations.  Regulatory interface will cover 
diverse areas such as permitted discharges to air and water, radiation and 
hazardous waste regulations, and state OSHA rules and regulations.  In addition, 
regulatory interface activities include, but are not limited to, the following: 

 
(i). Maintain a high level of working knowledge of environmental, health and 

safety regulatory requirements and the ability to effectively interpret and 
apply such requirements; 

 
(ii). Assist DOE with local, state and federal regulatory affairs; 
 
(iii). Monitor compliance with Environment, Health & Safety (ES&H) requirements; 
 
(iv). Prevent non-compliance through internal assessments and early detection of 

potential non-compliance; 
 
(v). Assist DOE in negotiation and coordination of all ES&H activities with 

regulators in the areas of permit modifications, defining technical scopes of 
work and modifications thereto, preparation for regulatory inspections, and 
preparation of reports and responses to regulators. 

 
(f). The Contractor shall provide a training program related to site operations and 

activities. The training program must be tailored to address specific operational 
needs and expertise.  The primary goal is to ensure workers safety and health is 
maintained through a sufficient training program. The Contractor’s training 
program shall adequately educate individual employees in the areas of facility and 
equipment maintenance and operations in order to ensure worker safety as well as 
protection of property. Overall, the training program shall provide for employee 
competence, job knowledge, and an understanding of environmental, health and 
safety requirements.  The Contractor’s training program shall accomplish the 
following: 

 
(i). Increase employee performance and assure employee proficiency; 
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(ii). Prepare employees for changing technology and regulatory 
requirements; 

 
(iii). Maintain all training records, including certification of training for all 

employees working on site activities; 
 
(iv). Be tailored based on EM mission and operational needs; 
 
(v). Implement individual development goals and plans. 
 

(g). The Contractor shall maintain a Records Management Program. The Contractor 
shall conduct records/information content accountability in accordance with Title 
44 USC, Chapters 21, 29, 31, 33, and 35; 36 CFR, Chapter 12, Subchapter B 
(Records Management); DOE O 243.1 (Records Management Program) and 
DOE O 243.2 (Vital Records), and any other DOE requirements as directed by 
the CO.  These functions include, but are not limited to, the following: 

 
(i). tasks associated with creation/receipt, maintenance, storage/preservation, 

protecting, scheduling, indexing and dispositioning active and inactive records; 
 
(ii). retrieving records from on- and off-site storage facilities; 
 
(iii). supporting DOE records requests including ongoing Freedom of 

Information Act (FOIA), Privacy Act, Energy Employee Occupational 
Illness Compensation Program (EEOICPA), Former Worker Medical 
Screening Program (FWP), Chronic Beryllium Disease Prevention 
Program (CBDPP), congressional inquiries, and legal discovery 
requests; 

 
 
(iv). The contractor shall ensure records classified as Quality Assurance (QA) 

records under ANSI/ASME NQA-1 (Requirement 17), if applicable, are 
categorized appropriately and managed in accordance with 36 CFR Chapter 
12, Subchapter B and are traceable to the applicable item, activity or facility. 

 
(v). The Contractor shall develop and implement records management controls to 

ensure that the identification, maintenance, and disposition of electronic 
records (including email) are managed through the use of records 
management applications, in accordance with Federal and Department 
requirements and guidelines.  Additionally, the contractor must incorporate 
controls into electronic information systems or integrate them into a 
recordkeeping system that is external to the information system itself in 
accordance with 36 CFR 1236. 

 
(vi). The Contractor shall preserve and disposition records/information content  in 
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accordance with NARA-approved records disposition schedules (DOE 
Record Disposition Schedules), as posted on the DOE Office of the Chief 
Information Officer (OCIO) Records Management web page. Note: Records 

Retention standards are applicable for the classes of records described 

therein, whether or not the records are owned by the Government or the 

Contractor (DEAR 970.5204-3). 
 

(vii). The Contractor shall prepare/revise, submit for DOE approval, and execute 
an approved Records Management Plan, File Plan, Records Disposition Plan, 
and Records Management Close-out Plan consistent with records 
management regulations, including Section I clause entitled “DEAR 
970.5204-3 Access to and Ownership of Records” and Section H clause 
entitled “Privacy Act Systems of Records”. 

 
(h). The Contractor shall maintain a Configuration Management program to indicate the 

location of utilities and other notable features of buildings of the facilities that may 
be abandoned to the Contractor.  The Contractor shall perform all work necessary 
to accomplish this task including, but not limited to, the following: 

 
(i). Provide up to date architectural drawings of DOE buildings/facilities that may 

be abandoned and the supporting utilities; 
 
(ii). Identify, plan and coordinate the indexing and storage of records and 

drawings; 
 
(iii). Verify and record the existing configuration of utilities; 
 
(iv). Index and retain restoration and demolition records; 
 
(v). Index and retain waste disposal records; 
 
(vi). Maintain copies of permits. 
 

(i). The Contractor shall provide an Occupational Radiation Safety program 
which includes, but is not limited to, the following: 

 
(i). Personnel dosimetry program; 
 
(ii). Bioassays; 
 
(iii). Regulatory oversight in accordance with 10 CFR 835; 
 
(iv). Job site surveillance. 
 

(j). The Contractor shall provide a site-wide environmental monitoring program which 
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includes, but is not limited to, the following: 
 

(i). Continuation of all environmental monitoring underway within Area IV as of 
July 18, 2007 (the date of partial termination for convenience issued by DOE); 

 
(ii). Overall site-wide analysis and assessment of cumulative operational impact 

on the site; 
 
(iii). Interpretation of all generated data, including permitted discharges, with 

regard to soil, water and air; 
 
(iv). Site wide multi-media environmental monitoring; 
 
(v). Determining quarterly site wide radiation levels; 
 
(vi). Regulatory requirements of DOE Order 458.1; 
 
(vii). Preparing the annual site environmental report; 

 
(viii). Groundwater Monitoring: Groundwater monitoring will be conducted 

regularly as required by state DTSC in accordance with the guidelines dated 
February 1, 2009.  Samples are submitted for analysis to an independent 
analytical chemistry laboratory.  The analytical results are reported quarterly.  
Extracted groundwater shall be containerized, treated and analyzed prior to 
release from the site; 

 
(ix). Air Monitoring: A radiological air monitoring program is developed and 

maintained in Area IV of SSFL.  The radiological program includes ambient air 
sampling that is performed continuously on a weekly sampling cycle. 

 
(1). Airborne particulate radioactivity is collected on filters that are 

changed weekly.  The samples are counted for gross alpha and beta 
radiation.  In addition, on-site and off-site ambient radiation dosimeters shall 
be monitored quarterly; 

 
(2). Non-radioactive sources of emissions are monitored and regulated by the 

Ventura County Air Pollution Control District (VCAPCD).  Asbestos control 
is conducted under the requirements of Titles 29, 40, and 49 of the Code of 
Federal Regulations, in addition to any state or local regulations that apply to 
any asbestos abatement program.  

 
 

(k). The Energy Employees Occupational Illness Compensation Program Act of 2000 
(EEOICPA) establishes a program to provide compensation to current and former 
employees of the Department of Energy (DOE), its contractors and subcontractors, 
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companies that provided beryllium to DOE, and atomic weapons employers 
(AWEs).  Under EEOICPA, the DOE’s Office of Health, Safety, and Security, HS-
15, has a requirement to verify employment histories, provide medical records, and 
provide radiation dose records and other information pertinent to National Institute 
for Occupational Safety and Health (NIOSH) radiation dose reconstruction and 
Department of Labor (DOL) Subtitle B and Subtitle E case preparation for anyone 
who applies for compensation under EEOICPA.  In accordance with the EEOICPA, 
the Contractor shall maintain a program which includes activities including, but not 
limited to, the following: 

 
i. Perform the work necessary to complete EE-5 Employment 

Verification Forms requested by DOL for the EEOICPA Subtitle B 
program; 

 
ii. Perform the work necessary to provide Personnel Exposure 

information requested by NIOSH as part of the EEOICPA Subtitle B 
program; 

 
iii. Perform the work necessary to complete Document Acquisition 

Requests (DARs) submitted by DOL for the EEOICPA Subtitle E 
program; 

 
iv. Perform the work necessary to provide Visitor Personnel Exposure 

or information requested as part of the EEOICPA Subtitle B 
program; 

 
v. Perform other necessary EEOICPA related records work, as needed; 

 
vi. Maintain local records to track the activities conducted under 

EEOICPA; 
 

vii. The Contractor shall conduct the following work tasks in support of 
the EEOICPA.  The response time for the tasks below is 60 days 
from receipt of request: 

 
i. Perform the work necessary to complete Employment 

Verifications requested by DOL for the EEOICPA Subtitle B 
program: 

 
ii. Research and retrieve records needed to complete claims forms; 

 
iii. If necessary, work with corporate entities or unions to verify 

employment of former site workers; 
 

iv. Complete all necessary claims forms associated with the request; 
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v. Complete declassification, as needed, of records required for the 

processing of claims forms; 
 

vi. Mail completed forms, along with any attachments, to DOL. 
 

viii. Perform the work necessary to provide personnel exposure 
information requested by NIOSH as part of the EEOICPA Subtitle B 
program: 

 
i. Research and retrieve records needed to complete claims forms; 

 
ii. Complete declassification, as needed, of records required for the 

processing of claims form; 
 

iii. Complete and sign off on all necessary claims forms associated 
with the request; 

 
iv. Mail completed forms and records requested to NIOSH. 

 
ix. Perform the work necessary to complete Document Acquisition 

Requests (DARs) submitted by DOL as part of the EEOICPA 
Subtitle E program: 

 
i. Research and retrieve records needed to complete claims forms; 

 
ii. Complete declassification, as needed, of records required for the 

processing of claims; 
 

iii. Complete and sign off on all necessary claims forms associated 
with the request; 

 
iv. Mail completed forms and records requested to DOL. 

 
x. Perform the work necessary to provide Additional Personnel 

Exposure Information or Visitor Personnel Exposure Information 
requested by ORAU (contractor to NIOSH) as part of the EEOICPA 
Subtitle B program: 

 
i. Research and retrieve records needed to complete claims forms; 

 
ii. Complete declassification, as needed, of records required for the 

processing of claims form; 
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iii. Complete and sign off on all necessary claims forms associated 
with the request; 

 
iv. Mail completed forms and records requested to ORAU. 

 
xi. The contractor shall respond to any other inquiries and perform 

special projects as required by the EEOICPA; 
 

xii. Maintain local records to track the activities under EEOICPA.  
These records will be used to report status in the Contractor’s 
monthly Technical Progress Report.  Categories to be reported 
include the following: 

 
i. DOL-Employment Verification; 

 
ii. Exposure Data: 

 
iii. NIOSH – Requests; 

 
iv. NIOSH – Supplemental Data Request; 

 
v. DAR Requests; 

 
vi. DOE Exposure Requests. 

 
xiii.  Information to be reported for the above categories includes the 

following: 
 

i. Outstanding requests at beginning of reporting period; 
 

ii. Outstanding requests at end of reporting period; 
 

iii. Requests received during the reporting period; 
 

iv. Requests completed during reporting period; 
 

v. Total Hours; 
 

vi. Total Cost. 
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5. Performance Objective No. 5: Special Studies 

 

In addition to the services described in this Statement of Work, with Contracting Officer 
approval, the Contractor shall perform technical and administrative services as directed 
by DOE under this contract which are related to the missions of the site, are within the 
capabilities of the Contractor, are within the general scope of this contract, and which 
are in accordance with policies and procedures established by DOE. 
 

6. Performance Objective No. 6: Deliverables 

 

(a) Section J, Attachment J-2, Deliverables, identifies deliverable reports and 
documents required by this contract. 
 

(b) Pending certain actions and programmatic requirements, other regulatory 
and DOE required deliverables may be requested.  The schedule and 
milestones for deliverables will be incorporated in the EM long term 
Baseline(c) Requirements for specific deliverables are outlined in the 
following: 

 
(i). Monthly Technical Progress Report:  includes information regarding, but not 

limited to, the following: 
 

(1). Status of key milestones; 
 
(2). Work in progress; 
 
(3). Major accomplishments; 
 
(4). Regulatory interactions; 
 
(5). Planned activities; 
 
(6). EEOICPA program status; 
 
(7). Major issues; 
 
(8). Issues that may impact baseline cost and schedule; 
 
(9). Evaluation of safety performance; 
 
(10). Evaluation of quality performance; 
 
(11). Risk management. 
 

(ii). Monthly Cost and Schedule Report: includes information regarding, but not 
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limited to, the following: 
 

(1). BCWS, BCWP, ACWP; 
 
(2). Variances (down to Level IV of the WBS) with explanations for variances, 

trends, and an update on projected year end uncosted funds; 
 
(3). Calculation of the monthly ACWP will include a component of estimated 

actuals each month due to the fact that the submittal deadline for the cost 
report precludes waiting until all of the actuals are available; 

 
(4). Evaluation of project scope baseline accomplishments, significant 

accomplishments, regulatory commitments; 
 
(5). Evaluation of project schedule baseline performance, variances and critical 

path; 
 
(6). Evaluation of Management Reserve utilization; 
 
(7). Project change control summary; 
 
(8). Identification of problems and performance trends, and the required 

corrective actions; 
 
(9). 90-day look-ahead forecast for major activities, milestones, and 

GFSI needs. 
 

(c) Prepare quarterly reports to the State of California as required by the 2007  
Consent Order and support quarterly reports for the 2010 Consent Order. 
 

(i). Reports shall include a section for site-wide activities including groundwater 
and an individual section describing unique DOE activities.  

 
C.4  Decontamination, Decommissioning and Demolition (Phase I - - Requires 

  Authorization) 

 
 A. Appendix 1 contains a list of numbered structures which are DOE-owned or for which 

DOE has some liability because of previous activities.  This list includes structures at 
ETEC categorized as 1) Radiological Facilities, 2) Sodium Facilities and 3) Other 
Facilities.  The following four activities are common to the DD&D of all of these 
facilities: 

 
1.  Hazardous Material Removal 
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(a)  In accordance with the California Health and Safety Code, RCRA, Title 22 of the 
California Code of Regulations and DOE Orders, hazardous material will be 
removed from each facility in the course of its deactivating.  This effort, in general, 
includes the following tasks: 

 
• Identification and inventory tracking of hazardous materials; 
• Removal and disposition of hazardous materials; 
• Identifying other reuse opportunities for government materials; 
• Contracting shipping and disposal services; 
• Establishing and documenting hazardous material profiles and removals; 
• Preparing shipping papers. 

 
2.  Asbestos Abatement 
 

(a)  Removal of asbestos containing materials (ACMs) may be required to render the 
site safe for demolition.  The ACMs will require encapsulation or removal.  
ACMs could consist of insulation on conventional piping and plumbing, boilers, 
steam generators or heaters.  Asbestos may also be found in ceiling tiles, floor 
tiles, gaskets, structural supports, fire walls, roofing materials, etc.  Specialized 
asbestos insulation configurations will be found on the sodium piping loops in 
several facilities. 

 
3.  Facility Preparation 
 

(a) This activity includes providing utility as-built drawings for all structures 
abandoned in place, as well as disconnecting utilities and services in preparation 
for clean-up activities.  Utilities and services necessary for demolition activities 
and to comply with OSHA standards and codes will be installed.  

 
4. Demolition 

 
(a) Dismantlement, waste segregation, waste profiling and waste disposal of all 

portions of the facility. 
 

5. Final State 
 

(a)  Completion of DD&D actions will result in all facility sites being in full 
compliance with all provisions of the Administrative Order on Consent between 
the State of California and DOE dated 6 December 2010; however, 
demonstration that the footprint soil (and any required backfill soil) meets the 
requirements of the AOC will be verified by the US EPA and will not be within 
the scope of the Phase I, DD&D and will not be the responsibility of the 
Contractor. 
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B. Radiological Facilities 
 
  This section describes the DD&D of facilities in which radioactive materials were used or 

stored.  The work elements required for DD&D and remediation projects include removing 
radioactively contaminated components and materials, dismantling the components and 
items for waste size reduction, cleaning surfaces, packaging, staging, and shipment of all 
radioactive waste materials to the designated waste disposal site.   
 
The activities may include post DD&D surveys, third party verification and preparation of 
dockets for DOE. 
 

C. Sodium Facilities 
 

Sodium Facilities are those installations where research and development related to sodium 
cooled reactors were performed.  After the facilities are demolished, the site will be restored 
to its original conditions.  All sodium facilities are listed in Appendix 1. 
 
The general activities covered under this element are: 
 
• Remove the exterior cables, instrumentation, auxiliary gas and fluid lines, component 

insulation, and heater elements that cover or attach to the sodium loop subsystems; 
• Selectively dismantle auxiliary systems components to provide clearance and a working 

area; 
• Remove sodium pipe and components in sections sized so that they can be safely 

maneuvered; 
• Remove all sodium and sodium compounds, clean all sodium containing components, 

and recycle metal scrap and sodium hydroxide; 
• Demolish facility structure and restore the area. 

 
D. Other Facilities 
 

All other facilities, those in which no direct sodium or radiological work was performed, 
constitute the third category of facilities at ETEC (see Appendix 1).  These facilities 
typically consist of, but are not limited to, warehouses, offices, material and equipment 
storage facilities, main electrical substations, other plant support buildings, and other site 
support buildings and structures.  During the removal of electrical substations, the electrical 
power distribution system will be reconfigured as necessary to maintain service to the 
remaining buildings.  These facilities will be demolished.  General activities covered under 
this element are: 
 
• Preliminary assessments, and preparations for DD&D. 
• Cost estimating associated with the facilities prior to abandonment; 
• Disposition of remaining hazardous materials; 
• Cleaning and disposing of all support fuel oil tanks and other storage tanks; 
• Demolition and/or restoration activities. 
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Appendix 1 - Santa Susana Field Laboratory Facilities 
 

Radiological Facility Status 
 

FACILITY 

NUMBER
FACILITY TITLE

ROCKETDYNE 

OPERATIONS

VERIFICATION 

SURVEYS

EPA 

INSPECTION
OWNER

RELEASED 

BY

RELEASE 

DATE

BUILDING 

DEMOLITION 

DATE

RMHF
Radioactive Materials 

Handling Facility
Operational - - DOE -

019
Flight System Critical 

Assembly
D&D and survey complete ORISE, DHS

EPA           

Oct 2001
DOE DOE 2005

024
SNAP Environmental 

Test Facility
Inactive - - DOE -

029
Radiation Measurement 

Facility
D&D and survey complete ORISE, DHS

EPA           

Jan 2000
DOE DOE, DHS 1997

 
 Former Sodium Facility Status 

 

Facility 
Number 

Facility 
Title 

Use Owner 
Building 

Demolition 
Date 

462 SPTF Pump Testing DOE  

463 CHCF 
Cleaning & 
Handling 

DOE  

057 LMDL-2 
Component 

Testing 
DOE  

133 HWMF Sodium Disposal DOE  

 
 

Other Facility Status 
 

Facility 
Number 

Facility 
Title 

Use Owner 
Building 

Demolition 
Date 

038 
Former ETEC 

HQ 
Office DOE  

N/A Miscellaneous 

Including but not 
limited to 

improvements such 
as fences, slabs, 

pavement, utilities, 
etc. 
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D.1 HQ-D-1001 PACKAGING (APR 1984)  
 
Preservation, packaging, and packing for shipment or mailing of all work deliverable hereunder 
shall be in accordance with good commercial practice and adequate to insure acceptance by 
common carrier and safe transportation at the most economical rates.  
 
Except for those reports where the urgency of receipt of the report by the Government 
necessitates the use of the most expeditious method of delivery, reports delivered under this 
contract shall be mailed by other than first-class mail, unless the urgency of the deliverable 
sufficiently justifies the use of first-class mail.  The Contractor shall not utilize certified or 
registered mail or private parcel delivery service for the distribution of reports under this contract 
without the advance approval of the CO. 
 
D.2 MARKING (APR 1984) 
 
(a)  Each package, report or other deliverable shall be accompanied by a letter or other 
document which: 
 

(1)  Identifies the contract and Task Order by number under which the item is being 
delivered. 

 
(2)  Identifies the deliverable Item Number or Report Requirement which requires the 
delivered item(s). 

 
 (3)  Indicates whether the contractor considers the delivered item to be a partial or full  
 satisfaction of the requirement. 
 
(b)  For any package, report, or other deliverable being delivered to a party other than the 
Designated Contracting Officer (DCO), a copy of the document required in (a) above shall be 
simultaneously provided to the office administering the contract, as identified in Section G of the 
contract, or if none, to the DCO. 
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E.1 DOE INSPECTION AND ACCEPTANCE 
 
(a) The Government, through any authorized representatives, has the right at all reasonable 

times, to inspect, conduct oversight, evaluate, or otherwise assess the work (including 
construction work) performed or being performed hereunder and the premises in which it 
is being performed.  If any inspection, oversight, or evaluation is made by the 
Government on the premises of the contractor or a subcontractor, the contractor shall 
provide and shall require the subcontractors to provide all reasonable facilities and 
assistance for the safety and convenience of the Government representatives in the 
performance of their duties.  All inspections and evaluations shall be performed in such a 
manner as will not unduly delay the work. 

 
(b) Government inspection, oversight, evaluation, and other assessments of 

contractor-performed work are for the sole benefit of the Government, and do not: 
 

(1) Relieve the contractor of responsibility for providing adequate quality control 
measures; 

 
(2) Relieve the contractor of responsibility for damage to or loss of the material 

before acceptance; 
 

(3) Constitute or imply acceptance; or  
 

(4) Affect the continuing rights of the Government after acceptance of the completed 
work. 

 
(c) The presence or absence of a Government representative, performing inspection, 

oversight, evaluation or assessment does not relieve the contractor from any contract 
requirement, and does not change any term or condition of the specification.   

 
(d) For construction work (if applicable):   
 

(1) "Work” includes, but is not limited to, materials, workmanship, and manufacture 
and fabrication of components.  

 
(2) Acceptance of construction work shall be final and conclusive except for latent 

defects, fraud, gross mistakes amounting to fraud, or the Government's rights 
under any warranty or guarantee. 

 
(e) Inspection and acceptance of all items under this contract shall be accomplished by the 

DCO, the Designated Contracting Officer's Representative (DCOR), or any other duly 
authorized Government representative identified by the DCO.  The contractor will be 
notified in writing or by a copy of the delegation of authority if a different representative is 
designated. 
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E.2 FAR 52.246-5, INSPECTION OF SERVICES – COST REIMBURSEMENT (APR 1984) 
 
(a) Definition. "Services," as used in this clause, includes services performed, workmanship, 

and material furnished or used in performing services.  
 
(b) The Contractor shall provide and maintain an inspection system acceptable to the 

Government covering the services under this Contract.  Complete records of all 
inspection work performed by the Contractor shall be maintained and made available to 
the Government during contract performance and for as long afterwards as the Contract 
requires.  

 
(c) The Government has the right to inspect and test all services called for by the Contract, 

to the extent practicable at all places and times during the term of the Contract.  The 
Government shall perform inspections and tests in a manner that will not unduly delay 
the work.  

 
(d) If any of the services performed do not conform with contract requirements, the 

Government may require the Contractor to perform the services again in conformity with 
contract requirements, for no additional fee. When the defects in services cannot be 
corrected by reperformance, the Government may:  

 
(1) Require the Contractor to take necessary action to ensure that future 

performance conforms to contract requirements; and  
 
(2) Reduce any fee payable under the Contract to reflect the reduced value of the 

services performed.  
 

(e) If the Contractor fails to promptly perform the services again or take the action 
necessary to ensure future performance in conformity with contract requirements, the 
Government may:  

 
(1) By contract or otherwise, perform the services and reduce any fee payable by an 

amount that is equitable under the circumstances; or  
 
(3) Terminate the Contract for default.  

 

E.3  FINAL INSPECTION AND ACCEPTANCE 

 

Acceptance of all work and effort under this contract shall be accomplished by the DCO or 

DCOR.   

 

Upon physical completion of the contract requirements as set forth in the Statement of Work, 

the Contractor shall prepare a letter declaring that the work has been physically completed; the 

letter shall be delivered to the DCO.  If DOE does not concur with the Contractor’s declaration, 

DOE will provide the Contractor with a list of material deficiencies and a schedule for correcting 

those deficiencies.  The Contractor shall correct all identified deficiencies and submit an 

addendum to its letter of physical completion, final declaration letter.  Upon receipt of final 



DE-AC03-99SF21530  Section E 

Modification No. 108   

 

E-3 

 

verification, DOE will approve for final payment of all fees and costs outstanding under the 

contract (upon Declaration of Physical Completion Acceptance period).  The above process will 

continue until the DOE accepts correction of remaining deficiencies based on the verification 

review.  Only when DOE is certain that all material deficiencies have been corrected will the 

final fee payment be released to the Contractor. 

 

 

 
 

 
 

 

 



DE-AC03-99SF21530  Section F 
Modification No. 108   

F-i 
 

 
 

PART I – THE SCHEDULE 
 

SECTION F 
 

DELIVERIES OR PERFORMANCE 
 

TABLE OF CONTENTS 
 

 
 
F.1 PERIOD OF PERFORMANCE ........................................................................................................ 1 

F.2 DOE-F-1002, PLACE OF PERFORMANCE - SERVICES .............................................................. 1 

F.3 FAR 52.242-15, STOP-WORK ORDER (AUG 1989) -- ALTERNATE I (APR 1984) ...................... 1 

F.4 FAR 52.249-14, EXCUSABLE DELAYS (APR 1984) ...................................................................... 2 



DE-AC03-99SF21530  Section F 
Modification No. 108   

F-1 
 

 
 

 
F.1 PERIOD OF PERFORMANCE 

 

The period of performance for this contract extension is October 1, 2011, through September 
30, 2014.  As a result, the period of performance for the contract is December 31, 1998, through 
September 30, 2014.   
 
F.2 DOE-F-1002, PLACE OF PERFORMANCE - SERVICES 
 
The services specified by this contract shall be performed at the following location (s):  The 
former Energy Technology Engineering Center Site located at the Contractor’s Santa Susana 
Field Laboratory, Simi Hills, CA. 
 
 

F.3 FAR 52.242-15, STOP-WORK ORDER (AUG 1989) -- ALTERNATE I (APR 1984)  
 
(a) The Contracting Officer may, at any time, by written order to the Contractor, require the 

Contractor to stop all, or any part, of the work called for by this Contract for a period of 
90 days after the order is delivered to the Contractor, and for any further period to which the 
parties may agree.  The order shall be specifically identified as a stop-work order issued 
under this clause.  Upon receipt of the order, the Contractor shall immediately comply with 
its terms and take all reasonable steps to minimize the incurrence of costs allowable to the 
work covered by the order during the period of work stoppage.  Within a period of 60 days 
after a stop-work order is delivered to the Contractor, or within any extension of that period 
to which the parties shall have agreed, the Contracting Officer shall either:  

 

(1) Cancel the stop-work order; or 
 

(2) Terminate the work covered by the order as provided in the Termination Clause 
of this Contract. 

 
(b) If a stop-work order issued under this Clause is canceled or the period of the order or 

any extension thereof expires, the Contractor shall resume work.  The Contracting 
Officer shall make an equitable adjustment in the delivery schedule, the estimated cost, 
the fee, or a combination thereof, and in any other terms of the Contract that may be 
affected and the Contract shall be modified, in writing, accordingly, if: 
 
(1) The stop-work order results in an increase in the time required for, or in the 

Contractor's cost properly allowable to, the performance of any part of this 
Contract; and 
 

(2) The Contractor asserts a claim for the adjustment within 30 days after the end of 
the period of work stoppage; provided that, if the Contracting Officer decides the 
facts justify the action, the Contracting Officer may receive and act upon the 
claim asserted at any time before final payment under this Contract. 

 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for 

the convenience of the Government, the Contracting Officer shall allow reasonable costs 
resulting from the stop-work order in arriving at the termination settlement.  
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(d) If a stop-work order is not canceled and the work covered by the order is terminated for 
default, the Contracting Officer shall allow, by equitable adjustment or otherwise, 
reasonable costs resulting from the stop-work order. 

 
 
F.4 FAR 52.249-14, EXCUSABLE DELAYS (APR 1984)  
 
(a)  Except for defaults of subcontractors at any tier, the Contractor shall not be in default 

because of any failure to perform this contract under its terms if the failure arises from 
causes beyond the control and without the fault or negligence of the Contractor. 
Examples of these causes are  

(1) acts of God or of the public enemy,  
(2) acts of the Government in either its sovereign or contractual capacity,  
(3) fires,  
(4) floods,  
(5) epidemics,  
(6) quarantine restrictions,  
(7) strikes,  
(8) freight embargoes, and  
(9) unusually severe weather. In each instance, the failure to perform must be  
beyond the control and without the fault or negligence of the Contractor. "Default" 
includes failure to make progress in the work so as to endanger performance. 

 
(b)  If the failure to perform is caused by the failure of a subcontractor at any tier to perform 

or make progress, and if the cause of the failure was beyond the control of both the 
Contractor and subcontractor, and without the fault or negligence of either, the 
Contractor shall not be deemed to be in default, unless -  

 
 

(1)  The subcontracted supplies or services were obtainable from other sources; 
 
 

(2)  The Contracting Officer ordered the Contractor in writing to purchase these 
supplies or services from the other source; and 

 
 

(3)  The Contractor failed to comply reasonably with this order. 
 
(c)  Upon request of the Contractor, the Contracting Officer shall ascertain the facts and 

extent of the failure. If the Contracting Officer determines that any failure to perform 
results from one or more of the causes above, the delivery schedule shall be revised, 
subject to the rights of the Government under the termination clause of this contract. 
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G.1 CONTRACT ADMINISTRATION 

 
(a) Contracting Officer (CO) - The person with the authority to enter into contracts as 

defined in FAR 2.101, who is assigned as responsible for this contract as a whole.  This 
is the official that will award and administer the basic contract.   
 
The name and correspondence address of the Department of Energy (DOE) CO is: 

 
Derrick J.C. Franklin, Contracting Officer  
U.S. Department of Energy 
Environmental Management Consolidated Business Center 
250 East 5th Street, Suite 500 
Cincinnati, OH  45202 
 
Telephone No:  (513) 246-0103 
Facsimile No:  (513) 246-0529 
Email:  derrick.franklin@emcbc.doe.gov 
 
 
LeAnn M. Brock, Contracting Officer/Specialist 
Same Address as Above 
 
Telephone No: (513)-246-0563 
Facsimile No:  (513) 246-0529 
Email:  leann.brock@emcbc.doe.gov  
 

(b) Contracting Officer’s Representative (COR) - The CO’s designated representative 
whose responsibilities apply to the administration of this contract.  The extent of the 
COR’s authority is defined in the Contract Clause “Technical Direction”. 
 
The name and correspondence address of the DOE Contracting Officer’s 
Representative (COR) is: 
 
John Jones, Contracting Officer’s Representative  
U.S. Department of Energy  
Energy Technology Engineering Center 
P.O. Box 10300 
Canoga Park, CA 91309 
 
Telephone No:  (818) 466-8959 
Email:  john.jones@emcbc.doe.gov 
 
Performance of the work under this contract shall be subject to the technical direction of 
DOE’s COR(s) in accordance with the Section H clause, DEAR 952.242-70, Technical 
Direction.  Any change in any DOE’s COR may be made administratively by letter from 
the Contracting Officer consistent with Section H clause, DEAR 952.242-70, Technical 
Direction. 

 



DE-AC03-99SF21530   Section G 

Modification No. 108   

G-2 

 

 
 

(c) The designated paying office for direct payment invoices under the contract is: 
 

Direct Mail Address: 
 
U.S. Department of Energy 
Oak Ridge Financial Services Center 
P.O. Box 4307 
Oak Ridge, TN  37831 
 
Express Courier Address: 
 
U.S. Department of Energy 
Oak Ridge Financial Services Center 
200 Administration Road 
Oak Ridge, TN  37831 
(865) 241-5073 

 
 
G.2 CORRESPONDENCE PROCEDURES 
 
To promote timely and effective administration, correspondence submitted under this contract 
shall include the contract number and shall be subject to the following procedures: 
 
(a) Technical Correspondence:  With the exception of correspondence where patent or 

technical data issues are involved and correspondence which proposes or otherwise 
involves waivers, deviations, or modifications to the requirements, terms, or conditions of 
this contract, technical correspondence shall be addressed to the DOE’s COR with an 
information copy addressed to the DOE’s CO. 
 

(b) Other Correspondence:  All other correspondence shall be addressed to the DOE’s CO 
with information copies of the correspondence to the COR. 

 
 
G.3 CORRESPONDENCE, REPORTS, AND DELIVERABLES 
 
The following requirements apply to submission of all correspondence, reports, and data 
deliverables: 
 
(a) The contractor shall ensure that all correspondence, reports, and data deliverables are as 

follows: 
 

(1) Legible and sequentially numbered; and 
 
(2) Written in clear, concise English. 
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(b) The contractor shall prepare transmittals as follows: 
 

(1) Title page or cover sheet that identifies the contract by number, author, 
deliverable(s) (including deliverable item number or report requirement), and 
date; and 

 
(2) Text on standard 8 ½" x 11" letter size paper (one-way foldouts or larger sizes 

may be included with report text). 
 
(c) The contractor shall submit correspondence, reports, and deliverables as follows: 
 

(1) All correspondence, deliverables, and reports shall be submitted in electronic 
format (i.e., searchable PDF and original soft copy) to the CO or designee and in 
hard copy as required and/or requested.; 
 

(2) The submission shall also state which contract deliverable, when appropriate, is 
being met through submission of the correspondence.   

 
 

G.4  SUBMISSION OF VOUCHERS/INVOICES 
 

(a) VIPERS.  The contractor is required to submit payment invoices and supporting 
documentation electronically through the Oak Ridge Financial Service Center’s 
(ORFSC) Vendor Inquiry Payment Electronic Reporting System (VIPERS) which 
is accessible at http://finweb.oro.doe.gov/.  Detailed instructions on how to enroll 
and use the system are provided on the web page.   

 

The website provides the vendor the following system capability, required EFT 

banking form/information and instructions: 

 

(a)  Logon to VIPERs 

(b)  Request Access 

(c)  Vendor Banking Data Form 

(d)  Registration 

(e)  Invoice Status 

(f)   Electronic Invoicing 

 

(b) Cost Invoices.  The contractor shall submit cost invoices (Standard Form 1034 
located at http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF) in 
accordance with FAR 52.216-7 “Allowable Cost and Payment” clause in Section I 
of the contract.  The contractor may submit cost invoices, with supporting 
documentation, no more than monthly.   

 
(c) Fixed Fee Invoices.  The contractor may submit invoices for fee payments for the 

base period activities monthly.  Provisional payment of a proportional monthly 
amount of fixed fee may be permitted up to 85% of the total monthly invoiced 
fixed fee.  Fee associated with the Option will only be paid upon completion of 
the Decontamination, Decommissioning, and Demolition activities. 
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(d) Any basis for invoice withholding, adjustment or reduction which is discovered 

after payment will be corrected on subsequent invoices.  If the Government 
discovers such defects, the CO will notify the contractor in writing.  The CO’s 
written notification will explain the nature of the basis for withholding, adjustment, 
or reduction, as well as specify the dollar amount of the withholding, adjustment 
or reduction. 

 

(e) Nothing in this provision shall affect the rights of either the Government or the 
contractor under the Section I clause, FAR 52.232-25, Prompt Payment, of this 
contract.  The Government may notify and/or initiate withholding, adjustment, or 
reduction any time prior to final payment under this contract.    

 

(g)  In addition to the electronic invoice submission required in G.6(a), the contractor 

shall submit one copy of the invoice(s), including all supporting documentation to 

the CO and COR.   

 

 
G.5  RECOVERY ACT FUNDING 
 

The Contractor is authorized to utilize remaining Recovery Act funding for Statement of Work 

Performance Objectives 1 – 6 until all Recovery Act funding has been incurred.  Once incurred, 

the Contractor shall utilize base funding for all contract efforts specified in the Statement of 

Work through completion of the contract’s period of performance.   
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H.001 CONSECUTIVE NUMBERING (REMOVED) 
 

H.002 DEAR 952.242-70 TECHNICAL DIRECTION (DEC 2000) 
 

(a) Performance of the work under this contract shall be subject to the technical direction of  
the DOE Contracting Officer's Representative (COR). The term "technical direction" is 
defined to include, without limitation: 

 

(1) Providing direction to the Contractor that redirects contract effort, shifts work  
emphasis between work areas or tasks, requires pursuit of certain lines of 
inquiry, fills in details, or otherwise serves to accomplish the contractual PWS. 

 

(2) Providing written information to the Contractor that assists in interpreting  
drawings, specifications, or technical portions of the work description. 

 

(3) Reviewing and, where required by the contract, approving, technical reports,  
drawings, specifications, and technical information to be delivered by the 
Contractor to the Government. 

 

(b) The Contractor will receive a copy of the written COR designation from the CO.  It will  
specify the extent of the COR's authority to act on behalf of the CO. 

 

(c) Technical direction must be within the scope of work stated in the contract. The COR  
does not have the authority to, and may not, issue any technical direction that: 

 

(1) Constitutes an assignment of additional work outside the Performance Work  
Statement; 
 

(2) Constitutes a change as defined in the contract clause entitled "Changes;" 
 

(3) In any manner causes an increase or decrease in the total estimated contract  
cost, the fee (if any), or the time required for contract performance; 

 

(4) Changes any of the expressed terms, conditions or specifications of the contract;  
or 

 

(5) Interferes with the Contractor's right to perform the terms and conditions of the  
contract. 

 

(d) All technical direction shall be issued in writing by the COR.  
 

(e) The Contractor must proceed promptly with the performance of technical direction duly  
issued by the COR in the manner prescribed by this clause and within its authority under 
the provisions of this clause. If, in the opinion of the Contractor, any instruction or 
direction by the COR falls within one of the categories defined in (c)(1) through (c)(5) of 
this clause, the Contractor must not proceed and must notify the CO in writing within five 
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(5) working days after receipt of any such instruction or direction and must request the 
CO to modify the contract accordingly. Upon receiving the notification from the 
Contractor, the CO must:  

 

(1) Advise the Contractor in writing within thirty (30) days after receipt of the  
Contractor's letter that the technical direction is within the scope of the contract 
effort and does not constitute a change under the Changes clause of the 
contract;  

 

(2) Advise the Contractor in writing within a reasonable time that the Government will  
issue a written change order; or  

 

(3) Advise the Contractor in writing within a reasonable time not to proceed with the  
instruction or direction of the COR. 

 

(f) A failure of the Contractor and CO either to agree that the technical direction is within the  
scope of the contract or to agree upon the contract action to be taken with respect to the 
technical direction will be subject to the provisions of the clause entitled "Disputes."  

 
H.003 MODIFICATION AUTHORITY (REMOVED)  
   
H.004 GOVERNMENT PROPERTY – CONTRACTOR-ACQUIRED AND GOVERNMENT-

FURNISHED (REMOVED) 
 
H.006 SUBCONTRACTS – ALTERNATE I (REMOVED) 
 
H.007 SERVICES OF CONSULTANTS – ALTERNATE I (REMOVED) 
 

H.010 CONFIDENTIALITY OF INFORMATION (REMOVED) 
 

H.011 REPRESENTATIONS AND CERTIFICATIONS (REVISED) 
 
The Representations, Certifications, and Other Statements of the Contractor, dated August 8, 

2011, and the Contractor's Small, Small Disadvantaged, and Women-Owned Business 

Subcontracting Plan, dated TBD, made in response to Contract No. DE-AC03-99SF21530, are 

hereby incorporated into this contract by reference. 

 

H.020 LIMITATION ON PAYMENT FOR OVERTIME PREMIUMS (REMOVED) 
 

H.027 RIGHTS TO PROPOSAL DATA (TECHNICAL) (REMOVED) 
 
H.035 LOBBYING RESTRICTION (ENERGY & WATER DEVELOPMENT 

APPROPRIATIONS ACT, 1998) (PREVIOUSLY REMOVED) 
 
 H.037 QUALITY ASSURANCE (QA) FOR WORK AFFECTING NUCLEAR SAFETY 

(REVISED) 
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The Contractor shall implement a DOE-approved Quality Assurance Program (QAP) in 

accordance with the EM Quality Assurance Program, EM-QA-001 and comply with all applicable 

quality assurance regulations and requirements of DOE Order 414.1D. 

 
H.038 COST AND SCHEDULE CONTROL SYSTEM (REMOVED) 
 
H.041 LOBBYING RESTRICTION (ENERGY & WATER DEVELOPMENT 

APPROPRIATIONS ACT, 2000) (PREVIOUSLY REMOVED) 
 
H.042 SPECIAL CONSIDERATIONS (REVISED) 
   

(a) REMOVED 

 

(b) REMOVED 

 

(c) ENVIRONMENTAL ACTIVITIES DURING POST CLOSURE MONITORING 

 

(1) The parties anticipate that releases occasioned by past work performed at the 

Site on behalf of DOE will necessitate long term remediation and monitoring.  

The cognizant regulatory agency certifies that the corrective measures for long-

term environmental remediation are properly implemented by issuing a 

Certification of Completion of the Resource Conservation and Recovery Act 

(RCRA) Corrective Measures Implementation or equivalent.  The Scope of Work 

includes obtaining regulatory agency Certification of Completion of the Corrective 

Measures Implementation. 

 

(2) The parties anticipate that a Groundwater Remediation System (as defined in 

subparagraph (4) below) will be required as part of the Corrective Measures for 

the Site.  The Contractor agrees to assume responsibility – within the limitations 

set forth in this contract’s terms and conditions for the long-term operation and 

maintenance of the then-existing Groundwater Remediation System when the 

Certification of Completion of the Corrective Measures Implementation is 

obtained and radiological facilities have been released by the cognizant 

regulatory agency for unrestricted use. 

 

(3) The Contractor agrees that, following assumption of long-term operation and 

maintenance of the Groundwater Remediation System in accordance with (2) 

above, it will not seek reimbursement from DOE under this contract or any other 

DOE contracts that funded work at the Site for costs related to further 

environmental response actions required as a result of DOE funded work at the 

Site, so long as and to the extent that, the cumulative total of cost for such effort 

does not exceed $600,000.00.  Except as provided above, this provision does 

not otherwise relieve DOE of its obligations under applicable laws and 

regulations. 
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(4) “Groundwater Remediation System” includes, to the extent necessary to obtain a 

Certification of Completion of the Corrective Measures Implementation from the 

cognizant regulatory agency, soil and groundwater monitoring wells; groundwater 

treatment system; and associated support facilities and equipment (e.g., power 

substations, pipe lines, utilities, etc.).  “Environmental response action” means 

investigation and remediation; regulatory costs; compliance with the relevant 

orders or mandates of agencies.  “The Site” means areas or facilities where DOE 

funded work was performed, at Santa Susana Field Laboratory (SSFL) and 

Building 104 at the Contractor’s DeSoto facility. 

 

(d) REMOVED 

 

H.043 PREAWARD ON-SITE EQUAL OPPORTUNITY COMPLIANCE EVALUATION 
(REVISED) 

 

If a contract in the amount of $10 million or more will result from this solicitation, the prospective 

Contractor and its known first-tier subcontractors with anticipated subcontracts of $10 million or 

more shall be subject to a preaward compliance evaluation by the Office of Federal Contract 

Compliance Programs (OFCCP), unless, within the preceding 24 months, OFCCP has 

conducted an evaluation and found the prospective Contractor and subcontractors to be in 

compliance with Executive Order 11246. 

 

H.044 LOBBYING RESTRICTION (ENERGY & WATER DEVELOPMENT 
APPROPRIATIONS ACT, 1998) (PREVIOUSLY REMOVED) 

 

H.045 CONTRACTOR’S STATEMENT OF RELEASE (MAY 1996)  
 

In consideration of the modifications agreed to herein as complete equitable adjustments for the 

Contractor’s June 30, 1999, March 17, 2000, March 14, 2000, and May 23, 2000, “proposals for 

adjustment” the Contractor hereby releases the Government from any and all liability under this 

contract for further equitable adjustments attributable to such factors or circumstances giving 

rise to the “proposals for adjustment” 

 

H.047 CONTRACTOR’S STATEMENT OF RELEASE (MAY 1996)  
 

In consideration of the modifications agreed to herein as complete equitable adjustments for the 

Contractor’s September 13, 1999, April 17, 2000, and July 10, 2000 “proposals for adjustment” 

the Contractor hereby releases the Government from any and all liability under this contract for 

further equitable adjustments attributable to such factors or circumstances giving rise to the 

“proposals for adjustment”. 

 

H.048 CONTRACTOR’S STATEMENT OF RELEASE (MAY 1996)  
 

In consideration of the modifications agreed to herein as complete equitable adjustments for the 

Contractor’s November 11, 1999, March 17, 2000, and July 10, 2000, “proposals for 
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adjustment” the Contractor hereby releases the Government from any and all liability under this 

contract for further equitable adjustments attributable to such factors or circumstances giving 

rise to the “proposals for adjustment”. 

 

H.049 INTEGRATED SAFETY MANAGEMENT SYSTEM (REMOVED)   
 

H.050 CONTRACTOR’S STATEMENT OF RELEASE (MAY 1996) 
  
In consideration of the modifications agreed to herein as complete equitable adjustments for the 

Contractor’s February 24, 2003, June 3, 2003, June 5, 2003, July 11, 2003, November 18, 

2003, and December 9, 2003, “proposals for adjustment” the Contractor hereby releases the 

Government from any and all liability under this contract for further equitable adjustments 

attributable to such factors or circumstances giving rise to the “proposals for adjustment”. 

 

H.051 CONTRACTOR’S STATEMENT OF RELEASE (MAY 1996)  
 

In consideration of the modifications agreed to herein as complete equitable adjustments for the 

Contractor’s March 30, 2004, April 21, 2004, and July 12, 2004, “proposals for adjustment” the 

Contractor hereby releases the Government from any and all liability under this contract for 

further equitable adjustments attributable to such factors or circumstances giving rise to the 

“proposals for adjustment” 

 

H.052 CONTRACTOR’S STATEMENT OF RELEASE (MAY 1996)  
 

In consideration of the modifications agreed to herein as complete equitable adjustments for the 

Contractor’s November 19, 2004, December 17, 2004, and December 20, 2004, “proposals for 

adjustment” the Contractor hereby releases the Government from any and all liability under this 

contract for further equitable adjustments attributable to such factors or circumstances giving 

rise to the “proposals for adjustment”.  

 
H.053 MODIFICATION DEFINITIZATION (PREVIOUSLY REMOVED)  
  
H.054 BASELINE AND REPORTING REQUIREMENTS FOR WORK PERFORMED UNDER 

THE RECOVERY ACT (REMOVED)  
 

H.055 RE-OPENER CLAUSE (PREVIOUSLY REMOVED)  
 

H.056 LOBBYING RESTRICTION (ENERGY AND WATER DEVELOPMENT AND RELATED 
AGENCIES APPROPRIATIONS ACT, 2009) (REMOVED) 

 

H.057 SALE OF PERSONAL PROPERTY 
 

If the contractor acquires property under this contract that is later determined to be excess/surplus 
property and the contractor receives approval from the Contracting Officer to sell such property, 
the proceeds from the sale shall be handled as a credit to the Contractor’s contract cost.  The 
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Contractor shall issue a credit on its voucher that is submitted to the United States Department of 
Energy for reimbursement of cost documenting the sale of such property. 
 

H.058 OBSERVANCE OF LEGAL HOLIDAYS 
 
(a)   The on-site Government personnel observe the following holidays: 
   

New Year's Day 
  Martin Luther King, Jr.'s Birthday 
  President's Day 
  Memorial Day 
  Independence Day 
  Labor Day 
  Columbus Day 
  Veterans Day 
  Thanksgiving Day 
  Christmas Day 
 

Any other day designated by Federal statute, Executive order, or the President's 
proclamation. 

 
(b)  When any holiday falls on a Saturday, the preceding Friday is observed.  When any  

Holiday falls on a Sunday, the following Monday is observed.  Observance of such days 
by Government personnel shall not be cause for an additional period of performance or 
entitlement of compensation except as set forth within the contract. 
 

H.059 LOBBYING RESTRICTION (ENERGY AND WATER DEVELOPMENT AND RELATED 
AGENCIES APPROPRIATIONS ACT, 2010) 

 

The contractor agrees that none of the funds obligated on this award shall be expended, directly 
or indirectly, to influence congressional action on any legislation or appropriation matters 
pending before Congress, other than to communicate to Members of Congress as described in 
18 U.S.C. 1913.  This restriction is in addition to those prescribed elsewhere in statute and 
regulation. 

 
H.060 PRIVACY ACT SYSTEM OF RECORDS (REVISED) (re-numbered from H.052) 

The Contractor shall design, develop, or operate the following systems of records on individuals 
to accomplish an agency function pursuant to the Section I Clause, FAR 52.224-2, Privacy Act 
(APR 1984). 

DOE   System No. 

DOE-05 Personnel Records of Former Contractor Employees (includes all former 
workers) 

DOE-10 Energy Employees Occupational Illness Compensation Program Act Files 
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DOE-33 Personnel Medical Records (present and former DOE employees and Contractor 
employees) 

DOE-35 Personnel Radiation Exposure Records 

DOE-38 Occupational and Industrial Accident Records 

DOE-51 Employee and Visitor Access Control Records 

DOE-52 Access Control Records of International Visits, Assignments, and Employment at 
DOE Facilities and Contractor Sites 

DOE-88 Epidemiologic and Other Health Studies, Surveys, and Surveillances 

The contractor shall notify the Contracting Officer prior to contract award and/or immediately 
when it is first known that this list does not address all the systems of records that are generated 
based on contract performance.   The Contractor shall monitor the identified systems and notify 
the Contracting Officer immediately if there is a change to existing systems or if there is a need 
for a new system.  Lack of notification does not exempt the Contractor from complying with the 
Privacy Act.  To ensure systems are monitored consistently, Contractors are required to review 
and provide a written notification to the Contracting Officer annually that the list is accurate and 
up-to-date.   

The above list shall be revised by mutual agreement between the Contractor and the 
Contracting Officer, as necessary, to keep it current.  A formal modification to the contract is not 
required to incorporate these revisions; however, the revisions become effective upon mutual 
written agreement of the parties.  The mutually agreed upon revisions shall have the same 
effect as if actually listed above for the purpose of satisfying the listing requirement contained in 
paragraph (a)(1) of the contract clause entitled, FAR 52.224-2, Privacy Act (APR 1984).  The 
revisions will be formally incorporated at the next convenient contract modification.  The link at 
http://management.energy.gov/documents/FinalPASORNCompilation.1.8.09.pdf provides 
additional information on Privacy Act Systems of Records.  

H.061 PROJECT CONTROL AND SYSTEM REPORTING REQUIREMENTS 

 

The Contractor must keep the DOE informed of any potential problems and make 

recommendations for resolution.  It must ensure that all necessary management, business, 

contracts, maintenance, implementation, and resources are available in sufficient number and 

qualification to successfully perform all the tasks required in the Statement of Work.  DOE will 

identify metrics to manage, monitor and report program performance and costs.  The Contractor 

must establish and maintain a performance management system that incorporates the metrics 

that are identified by DOE which will be used to manage, monitor, trend, predict and report 

program performance and costs.  Both parties agree that the language in the previous sentence 

and the one that follows describes the current agreed upon project control system reporting 

information, as well as current contractual reports and monthly data deliverables provided by 

Boeing. The Contractor must document its approach and specific performance measures.  The 

Contractor shall provide monthly Cost Performance Reports, including a Technical Progress 
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Report, Cost Management Report, and Cost Status Report.  The Contractor may use industry 

standard Department of Defense Cost Performance Reports (CPR): Format 1 – Work 

Breakdown Structure form 2734/1, Format 3 – Baseline form 2734/3, and Format 5 – 

Explanations and Problem Analyses form 2734/5.  It must use a project control system that 

accurately reflects the project status relative to cost and schedule and tracks changes to the 

baseline.  This system shall be fully aligned with the Department of Energy’s financial 

accounting systems to ensure consistent cost reporting. 

  

Within 90 calendars days after contract award, the Contractor shall submit a Project 

Management Plan describing the approach for managing and controlling the project, integration 

of services, description of the project control systems and baselines.  The description of the 

project control system shall articulate the management processes and controls utilized to 

manage and control work and complete contract requirements.  Upon approval of the PMP by 

the contracting officer, the Contractor shall fully implement the plan. The Contractor shall 

provide the Contracting officer and Federal Procurement Director, and designated authorized 

representatives, access to any and all information and documents comprising the contractor’s 

project control and reporting system.  The Contractor shall include tailored reporting 

requirements in all subcontracts adequate to fairly evaluate performance and support the 

Contractor reporting requirements.  The Contractor may also be required to report historical 

costs of completed activities in an historical cost database alone with the cost driving 

parameters.  In addition, the Contractor shall provide the deliverables required by this clause in 

accordance with Section J, Attachment J4. 

 

DOE shall be provided electronic copies of the source documents for all project management 

information developed under this contract.  The Contractor shall provide all management and 

technical information to: 

 

• Support the budget formulation activities throughout the contract period including, but 
not limited to emerging work items list; budget formulation input (including Integrated 
Priority List), fall limited budget update submission, budget scenario development, 
and, budget presentations (such as public and regulatory briefings, etc.); 

• Meet the data requirements of the DOE Integrated Planning, Accountability and 
Budgeting System; 

• Support audits, evaluations, and external technical reviews; and 
• Support other DOE project performance assessments and information needs. 

 

H.062 ENVIRONMENTAL RESPONSIBILITY 
 

(a)  General.  The contractor is required to comply with all environmental laws, regulations, 

directives, orders, and procedures applicable to the work being performed under this 

contract.  This includes, but is not limited to, compliance with applicable federal, state 

and local laws and regulations, permits, interagency agreements such as consent 

orders, consent decrees, and settlement agreements between the U. S. Department of 

Energy (DOE) and federal and state regulatory agencies.  The ETEC Consent Decree 
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and Consent Order constitute a requirement pursuant to which the contractor agrees to 

plan and perform the contract work. 

 

(b)  Environmental Permits.  This paragraph addresses three permit scenarios, where the 

contractor is the sole permittee; where the contractor and DOE are joint permittees; and 

where multiple contractors are permittees.   

 

(1) Contractor as Sole Permittee.  To the extent permitted by law and subject to  
other applicable provisions of the contract that impose responsibilities on DOE, 
and provisions of law that impose responsibilities on DOE or third parties, the 
contractor shall be responsible for obtaining in its own name, shall sign, and shall 
be solely responsible for compliance with all permits, authorizations and 
approvals from federal, state, and local regulatory agencies which are necessary 
for the performance of the work required of the contractor under this contract.  
Under this permit scenario, the contractor shall make no commitments or set 
precedents that are detrimental to DOE or other contractors.  The contractor shall 
coordinate its permitting activities with DOE, and with other contractors which 
may be affected by the permit or precedent established therein, prior to taking 
the permit action.   

 

(2) DOE as Permittee, or Contractor and DOE as Joint Permittees.  Where  
appropriate, required by law, or required by applicable regulatory agencies, DOE 
will sign permits as permittee, or as owner or as owner/operator with the 
contractor as operator or co-operator, respectively.  DOE will co-sign hazardous 
waste permit applications as owner/operator where required by applicable law.  
In this scenario, the contractor shall coordinate its actions with DOE.  DOE is 
responsible for timely notification to the contractor of any issues or changes in 
the regulatory environment that impact or may impact contractor implementation 
of any permit requirement.  The contractor shall be responsible for timely 
notification to DOE of any issues or changes in the regulatory environment that 
impact or may impact contractor implementation of any permit requirement.   

 

(3) Multiple Contractors as Permittees.  Where appropriate, in situations where  
multiple contractors are operators or co-operators of operations requiring 
environmental permits, DOE will sign such permits as owner or co-operator and 
affected contractors shall sign as operators, or co-operators.  In this scenario, the 
contractor shall coordinate as appropriate with DOE and other contractors 
affected by the permit. 

 

(c) Permit Applications.  The contractor shall provide to DOE for review and comment in draft 
form any permit applications and other regulatory materials necessary to be submitted to 
regulatory agencies for the purposes of obtaining a permit.  Whenever reasonably possible 
all such materials shall be provided to DOE initially not later than 90 days prior to the date 
they are to be submitted to the regulatory agency.  The contractor shall normally provide 
final regulatory documents to DOE at least 30 days prior to the date of submittal to the 
regulatory agencies for DOE’s final review and signature or concurrence.  Special 
circumstances may require permits to be submitted in a shorter time frame.  As soon as the 
contractor is aware of any such special circumstance, the contractor will provide notice to 
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DOE as to the timeframe in which the documents will be submitted to DOE.  The contractor 
may submit for DOE’s consideration, requests for alternate review, comment, or signature, 
schedules for environmental permit applications or other regulatory materials covered by this 
Clause.  Any such requests shall be submitted 30 days before such material would ordinarily 
be required to be provided to DOE.  Any such schedule revision shall be effective only upon 
approval from the Contracting Officer.   

 

(d) Copies, Technical Information.  The contractor shall provide DOE copies of all 
environmental permits, authorizations, and regulatory approvals issued to the contractor 
by the regulatory agencies.  DOE will, upon request, make available to the contractor 
access to copies of all environmental permits, authorizations, and approvals issued by 
the regulatory agencies to DOE that the contractor may need to comply with under 
applicable law.  The contractor and DOE will provide to each other copies of all 
documentation, such as, letters, reports, or other such materials transmitted either to or 
from regulatory agencies relating to the contract work.  The contractor and DOE shall 
maintain all necessary technical information required to support applications for revision 
of DOE or other Site contractor environmental permits when such applications or 
revisions are related to the contractor’s operations.  Upon request, the contractor or 
DOE shall provide to the other access to all necessary and available technical 
information required to support applications for or revisions to permits or permit 
applications.  The contractor shall provide to DOE a certification statement relating to 
such technical information in the form required by the following paragraph.   

 

(e) Certifications.  The contractor shall provide a written certification statement attesting that 
information DOE is requested to sign was prepared in accordance with applicable 
requirements.  The contractor shall include the following certification statement in the 
submittal of such materials to DOE: 

 

I certify under penalty of law that this document and all attachments were 

prepared under my direction or supervision in accordance with a system 

designed to assure that qualified personnel properly gather and evaluate the 

information submitted.  Based on my inquiry of the person or persons who 

manage the system, or those persons directly responsible for gathering the 

information, the information is, to the best of my knowledge and belief, true, 

accurate, and complete.  I am aware that there are significant penalties for 

submitting false information, including the possibility of fine and imprisonment for 

knowing violations. 

 

The certification statement shall be signed by the individual authorized to sign such 

certification statements submitted to federal or state regulatory agencies under the 

applicable regulatory program. 

 

H.063 PRICE-ANDERSON AMENDMENTS ACT NONCOMPLIANCE 
 

The contractor shall establish an internal Price-Anderson Amendments Act (PAAA) 
noncompliance identification, tracking, and corrective action system and shall provide access to 
and fully support DOE reviews of the system.  The contractor shall also implement a Price- 
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Anderson Amendments Act reporting process which meets applicable DOE standards.  The 
contractor shall be accountable for ensuring that subcontractors adhere to these requirements. 
 
H.064 DEPARTMENT OF LABOR WAGE DETERMINATIONS 
 

When the Service Contract Act is applicable to the performance of this contract, the contractor 
shall comply with the requirements of U.S. Department of Labor Wage Determination Number 
2005-2047 Rev. 11, dated 6/15/10.  Copies of the wage determinations are attached to this 
contract (Section J, U.S. Department of Labor Wage Determination).  Revised wage 
determinations from the Department of Labor shall be incorporated into this contract.  The 
contractor and/or subcontractor shall comply with the revised wage determination for Service 
Contract Act covered employees. 
 
H.065 STANDARD INSURANCE REQUIREMENTS 

 
In accordance with DEAR clause 952.231-71, entitled "Insurance - Litigation and Claims," the 
following kinds and minimum amounts of insurance are required during the performance of this 
contract: 

 

(a) Worker's compensation and employer's liability insurance: 

 

(1) The amount required by the state in which work is performed under applicable  

 workers' compensation and occupational disease statutes. 

  (2)  Employer's liability insurance in the amount of $100,000. 

 

(b)  General liability insurance.  Bodily injury liability coverage written on the comprehensive 

form of policy of at least $500,000 per occurrence. 

 

(c)  Automobile liability insurance.  Coverage shall be provided on a comprehensive basis.  It 

shall provide for bodily injury and property damage liability covering the operation of all 

automobiles used in connection with performance of this contract.  Policies covering 

automobiles operated in the United States shall provide coverage of at least $200,000 

per person and $500,000 per occurrence for bodily injury and $20,000 per occurrence 

for property damage. 

 

The amount of liability coverage on other policies shall be commensurate with any legal 

requirements of the state and locality, plus sufficient to meet normal and customary 

claims. 

 

H.066 PROHIBITION OF CONTRACTS WITH PERSONS FALSELY LABELING PRODUCTS 
AS MADE IN AMERICA 

 

(a) Pursuant to FAR 9.405(a), awards shall not be made to entities that are included on the 
List of Parties Excluded from Federal Procurement and Non-procurement Programs.  If 
DOE or DOE Contractor personnel become aware of a possible violation of the 
prohibition against falsely mislabeling products as made in America, and the entity is not 
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on the List of Parties Excluded from Federal Procurement and Non-procurement 
Programs, the matter should be promptly reported through the CO. 
 

(b) The report of an entity in violation of the prohibition against falsely mislabeling products 
as American-Made shall be submitted to the DOE Office of Contract Management, 
Office of Procurement and Assistance Management, for potential debarment of the entity 
pursuant to FAR 9.406-2(a)(4) and 9.406-2(b)(1)(iii). 

 

H.067 ALLOCATION OF LIABILITY FOR FINES AND PENALTIES TO RESPONSIBLE 

PARTY 

 

(a) Liability and responsibility for civil fines or penalties arising from or related to violations of 
environmental, safety, health or quality requirements shall be borne by the party that 
causes the violation.  This clause resolves liability for fines and penalties though the 
regulatory authority may assess such fines or penalties upon a party or parties without 
regard to the allocation of responsibility or liability under this contract.  The allocation of 
liability for such fine or penalty is effective regardless of which party signs a permit 
application, manifest, reports or other required documents, is a permittee, or is named 
subject of an enforcement action or assessment of a fine or penalty. 
 

(b) Regardless of which party to this contract is the named subject (Contractor or DOE) of 
an enforcement action for compliance with the environmental, safety, and health, or 
quality requirements by the cognizant regulatory authority, liability for payment of any 
fine or penalty as a result of the Contractor actions or inactions, is the responsibility of 
the Contractor and not reimbursable under this contract.  Any fines and penalties 
incurred by DOE as a result of the Contractor actions or inactions will be reimbursed to 
DOE and are unallowable.  Cost of fines and penalties resulting from violations of, or the 
Contractor’s failure to comply with federal, state, local, or foreign laws, regulations, 
permits, orders and regulatory compliance agreements are unallowable except under the 
conditions stipulated at FAR 31.205-15.  Other costs resulting from ES&H claims (fines, 
penalties, fees, judgments) made against DOE as a result of the Contractor’s failure to 
comply with regulatory requirements, including costs associated with injunctive relief, 
shall also be unallowable. 
 

H.068 COOPERATION WITH OTHER SITE CONTRACTORS 
 
(a) The DOE has/or will have prime contracts or agreements in place with the following 

entities:  CDM, U.S. Environmental Protection Agency (EPA), California EPA and other 
entities that provide support to the DOE ETEC site. 

 
(b) In the event that DOE awards other contracts or establishes agreements with additional 

entities whose work affects the Contract, all terms and conditions of this provision apply 
to the contractor’s relationship with such entities. 
 

(c) In the performance of this DD&D project contract, the contractor agrees to cooperate in 
a timely manner with DOE prime contractors and other entities.  Cooperation includes, 
but is not limited to, the following types of activities: working together to resolve interface 
and work performance issues; establishing working groups; participating in meetings; 
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providing access to applicable technical and contract information and data such as 
schedule and milestone data; discussing technical matters related to the ETEC site; 
providing access to contractor facilities or areas; and allowing observation of technical 
activities by appropriate personnel. 
 

(d) The contractor is not authorized to direct any other DOE prime contractor or other 
entities, except as specified elsewhere in this contract or directed by the CO. 
 

(e) Performance of work under this contract shall not interfere with the performance of work 
by any other DOE contractor or by Government employees.  If DOE determines that the 
contractor’s activities may interfere with another DOE contractor, the CO shall provide 
instructions. 

  

H.069 GOVERNMENT-FURNISHED SERVICES AND ITEMS (GFSI) 

 

(a) The DOE will provide the GFSI listed in the table below.  If DOE cannot provide GFSI  
committed to below, the Contractor may be entitled to pursue remedies in the manner 
and subject to the limitations set out in subparagraphs (d) and (i) of the Section I, FAR 
52.245-1 “Government Property.”   
 

(b) Government-Furnished Property is identified in Section J.  The Contractor shall evaluate  
the adequacy of GFSI and notify DOE when GFSI-supplied equipment or services do not 
meet contract or DOE Order requirements. 

 

(c) The Contractor shall provide the Contracting Officer a projection of when GFSI, identified  
in the table below are needed within thirty (30) calendar days after the effective date of 
the contract and quarterly thereafter.  Amendments to the projection, if any, shall be 
provided to the Contracting Officer 45 calendar days in advance of the GFSI need date.  
DOE will review each Contractor submittal of GFSI needs and, within 15 calendar days, 
shall notify the Contractor whether it will provide the requested GFSI.   
 

 

Scope Requirements Government-Furnished Services and 

Items 

Performance Objective No. 1: Waste 

Management 

Off-site disposal of 

all radioactive 

waste types 

If requested and if available, DOE will 

make the existing DOE waste disposal 

contracts available to the Contractor. 

The Contractor shall develop and 

execute an Integrated Safety 

Management System Description 

(ISMSD). 

DOE shall verify 

and approve the 

ISMSD. 

DOE shall provide Phase I and Phase II 

verification, and approval of the ISMSD. 

The Contractor shall perform activities 

as described in Section C, SOW. 

DOE shall ensure 

Government 

controlled data 

systems are 

DOE will ensure the following systems 

are available to the Contractor 

throughout the period of performance of 

this contract: 
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Scope Requirements Government-Furnished Services and 

Items 

available for 

Contractor access 

as needed. 

Integrated Planning Accountability and 

Budget System (IPABS) 

Facility Information Management System 

(FIMS) 

Computerized Accident/Incident 

Reporting System (CAIRS) 

Non-Compliance Tracking System (NTS) 

database 

Occurrence Reporting and Processing 

System (ORPS) 

Foreign Access Central Tracking System 

(FACTS) database 

Oak Ridge Environmental Information 
System (OREIS) 

Geographical Information System (GIS) 

Condition Assessment Information 
System (CAIS) 

 

Performance Objective No. 4: 

Landlord Activities 

 

The Contractor shall maintain, 

safeguard, and disposition 

records/information content acquired 

or created under contract with DOE in 

accordance with applicable federal 

laws, regulations and DOE Directives 

as described in Section C, Statement 

of Work. 

DOE shall 

review/inspect the 

Government 

records/information 

content before 

release to a 

successor 

contractor (if 

applicable). 

Records/Information content created 

under contract with DOE, not defined 

under Section I Clause, "Access to and 

Ownership of Records" as Contractor 

owned," and retained by the contractor 

for the performance of work under this 

contract are being provided as 

Government Furnished Items.  These 

records include, but are not limited to, 

research & development records 

(including liquid metal research), 

environmental records, monitoring 

records, safety and health records, 

radiation protection records, D&D 

records, sampling and analysis 

(including all back-up data) waste 

disposal records, and permits. 

H.070 PAPERLESS DIRECTIVE PROCESSING SYSTEM 
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(a) The Contractor, in addition to complying with applicable laws, rules, and other 
regulations, shall comply with those DOE Orders and other Directives applicable to 
Contractors, with the applicable departmental policies, plans, programs, and 
management Directives, and with all changes to assigned work as agreed to by the 
Contractor and the CO or designee. 
 

(b) DOE has developed a list of applicable DOE Directives, and is appended to the contract 
as Section J, Attachment J2.  The Contractor shall comply with the Directives identified 
in such list.  The Contractor shall make no claim, including a claim for equitable 
adjustment under the Changes clauses of this contract, for additional costs, fee or 
extension of time of performance relating to compliance with the Directives in such list. 
 

(c) The Baseline List of Directives Applicable to the contract will be revised and issued, by 
the DOE CO, as a contract modification, as necessary.  The CO may direct the 
Contractor to comply with additional DOE Directives and local Directives and revisions 
thereto, as follows: 
 

(1) Pursuant to and in accordance with the Changes clause of the contract with  
respect to changes in Directives within the general scope of this contract. 
 

(2) Pursuant to any Environment, Safety, and Health provisions of this contract, and  
in accordance with the Changes clause of this contract with respect to changes 
in Directives involving safety, environment, health, and quality. 
 

(d) At least once a month, the Contractor will extract Directives from the DOE Paperless 
Directive System utilizing the Internet as notification of their availability by DOE 
electronic prompting.  Copies of DOE Directives may be obtained without charge from 
the CO or by citing the number of this contract in a written request sent to the following 
address: 
 

U.S. DOE 
Distribution Section 
Forrestal Building 
Washington, DC  20585 

 
(e) The CO and his/her representative(s) expressly authorized in writing to do so are the 

only Government officials authorized to provide explanations as to the applicability of 
Directives.  The CO is the only Government Official authorized to resolve possible 
conflicting requirements involving Directives. 
 

(f) Upon receipt of a new or revised directive, the Contractor shall review it for consistency 
with the other terms of this contract and for impacts on funding, manpower and other 
provisions of the contract.  If the Contractor considers the directive to be consistent with 
the other terms of this contract and it can be implemented within existing funds, 
manpower, and other provisions of the contract and the implementation will not have a 
negative impact on the cost, schedule, or other obligations of the Contractor, the 
Contractor shall establish an implementation schedule, and so advise the CO within 30 
calendar days of receipt.  In the event the Contractor considers the directive to be 
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inconsistent with the other terms of this contract or the requirements of the directive 
cannot be implemented within existing funding, manpower, and other provisions of the 
contract, the Contractor shall so advise the CO within 30 calendar days of receipt.  Such 
notice shall include the basis for the claimed inconsistency and the projected cost of 
implementation in excess of current funding, manpower, and other provisions of the 
contract.  After evaluation of the Contractor’s position, the CO shall issue direction to the 
Contractor, pursuant to the clause entitled Changes concerning appropriate 
implementation of the directive. 
 

(g) The Contractor will, at least quarterly, notify DOE of those Directives extracted.  The 
Contractor cognizant personnel will review these Directives and recommend for 
concurrence disposition of the Directives to DOE. 
 

(h) Upon agreement between the Contractor and DOE, the Directive will be implemented as 
outlined in a Contractor Management Summary or Implementation Plan, whichever is 
appropriate, and the Directive added to the Baseline List of Directives Applicable to the 
Contractor and issued by the CO.  The same process will be utilized for deletion of 
Directives. 
 

(i) The Contractor shall incorporate the substance of this clause with respect to applicable 
Directives, excluding any reference to the Changes clause, in subcontracts for 
performance of work at the site and as directed by the CO. 

 

H.071 Reserved 
 

H.072 LEGAL MANAGEMENT PLAN 

 

(a) The Contractor shall submit a Legal Management Plan in accordance with 10 CFR 719, 
and include the item set forth in 10 CFR 719.10 to the Contracting Officer for approval 
within sixty (60) days. 
 

(b) The Plan will describe the Contractor’s practices for managing legal costs and matters 
for which it procures the services of retained legal counsel.  Once approved by the 
Contracting Officer, the Plan, as well as applicable regulations and contract provisions, 
forms the basis for approvals by the Contracting Officer to reimburse litigation and other 
legal expenses.  The Plan may be revised from time to time to conform to legal 
management rules or policies established by the Department of Energy.   

 

H.073 RE-OPENER  

 

DOE reserves the right to reopen this contract should the DOE issue a Notice to Proceed for 

CLIN 0004, Phase I, Decontamination, Decommissioning and Demolition (DD&D) and a revised 

proposal is required from the Contractor for this work activity.  The DOE will provide 60 days 

advance notification of its intent to authorize Phase I, DD&D work.  The Contractor agrees to 

negotiate with its subcontractors and submit to DOE, a revised cost proposal no later than 60 

days after the DOE’s notification of intent is issued for the Phase I, DD&D (provided this notice 
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is given at least 90 days after the execution of the contract extension modification), and 

provided that base funding is currently available on the contract.  The Contractor shall include 

its analysis of its subcontractor(s) proposals, in accordance with FAR Table 15-2.  DOE and 

Boeing will work collaboratively to conclude negotiations and finalize a bilateral contract 

modification within 120 days after receipt of Boeing’s revised cost proposal.   

 

H.074 ADDITION ALTERATIONS TO IMPLEMENT EXECUTIVE ORDER 13423, 

STRENGTHENING FEDERAL ENVIRONMENTAL, ENERGY AND TRANSPORTATION 

MANAGEMENT AND ITS IMPLEMENTING INSTRUCTIONS 

 

This contract involves contractor operation of Government-owned facilities and/or vehicles and 
the provisions of Executive Order 13423 are applicable to the contractor to the same extent they 
would be applicable if the Government were operating the facilities or vehicles.  Information on 
the requirements of the Executive Order and its Implementing Instructions may be found at 
http://www.epa.gov/greeningepa/practices/eo13423.htm.   This requirement includes the 
Electronics Stewardship requirements of Implementing Instruction XII.  When acquiring desktop 
or laptop computers and computer monitors, the contractor shall acquire Electronic Product 
Environmental Assessment Tool registered products conforming to IEEE 1680-2006 Standard 
and ranked at least bronze, provided such products are life cycle cost efficient and meet 
applicable performance requirements.  Information on EPEAT-registered computer products is 
available at www.epeat.net.    
 
 
H.999 REINVESTMENT ACT OF 2009 (REMOVED)  
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PART II – CONTRACT CLAUSES 
 

SECTION I 
 

CONTRACT CLAUSES 
 
 
 

I.1 FAR 52.252-2, CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 
 
This Contract incorporates one or more clauses by reference, with the same force and effect as 
if they were given in full text.  Upon request, the Contracting Officer will make their full text 
available.  Also, the full text of a clause may be accessed electronically at these addresses: 
 

https://www.acquisition.gov/far/ 
http://professionals.pr.doe.gov/ 

 
 

Clause 

No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.2  FAR 52.202-1 Definitions (JUL 2004) as modified by DEAR 952.202-1 
(MAR 2002) 

None 

I.3  FAR 52.203-3 Gratuities (APR 1984) None 

I.4  FAR 52.203-5 Covenant Against Contingent Fees (APR 1984) None 

I.5  FAR 52.203-6 Restrictions on Subcontractor Sales to the Government 
(SEPT 2006) 

None 

I.6  FAR 52.203-7 Anti-Kickback Procedures (OCT 2010) None 

I.7  FAR 52.203-8 Cancellation, Rescission, and Recovery of Funds for 
Illegal or Improper Activity (JAN 1997) 

None 

I.8  FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper Activity 
(JAN 1997) 

None 

I.9  FAR 52.203-12 Limitations on Payments to Influence Certain Federal 
Transactions (OCT 2010) 

None 

I.10  FAR 52.203-13  Contractor Code Of Business Ethics And Conduct (APR 
2010) 

None 

I.11  FAR 52.203-15 Whistleblower Protections Under the Recovery and 
Reinvestment Act of 2009 (Recovery Act Work only) 
(JUNE 2010) 

None 

I.12  FAR 52.204-4 Printed or Copied Double-Sided on Recycled Paper 
(AUG 2000) 

None 

I.13  FAR 52.204-7 Central Contractor Registration (APR 2008)  None 

I.14  FAR 52.204-9 Personal Identity Verification of Contractor Personnel 
(JAN 2011) 

None 

I.15  FAR 52.204-11 American Recovery and Reinvestment Act – Reporting 
Requirements (Recovery Act Work only) (JUL 2010) 

None 



   

DE-AC03-99SF21530   Section I 

Modification No. 108    
 

I-2 

 

Clause 

No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.16  FAR 52.209-6 Protecting the Government’s Interest when 
Subcontracting with Contractors Debarred, Suspended 
or Proposed for Debarment (DEC 2010)  

None 

I.17  FAR 52.209-9 Updated of Pubicly Available Information Regarding 
Responsibility Matters (Jan 2011)  

None 

I.18  FAR 52.215-2 Audit and Records – Negotiation (OCT 2010) Alternate I 
(MAR 2009) 

None 

I.19  FAR 52.215-8 Order of Precedence – Uniform Contract Format 
(OCT 1997) 

None 

I.20  FAR 52.215-11 Price Reduction for Defective Cost or Pricing Data – 
Modifications (OCT 2010) 

None 

I.21  FAR 52.215-12 Subcontractor Cost or Pricing Data (OCT 2010) None 

I.22  FAR 52.215-13 Subcontractor Cost or Pricing Data – Modifications 
(OCT 2010) 

None 

I.23  FAR 52.215-15 Pension Adjustments and Asset Reversions (OCT 2010) None 

I.24  FAR 52.215-17 Waiver of Facilities Capital Cost of Money (OCT 1997) None 

I.25  FAR 52.215-18 Reversion or Adjustment of Plans for Postretirement 
Benefits (PRB) Other Than Pensions (JUL 2005) 

None 

I.26  FAR 52.215-19 Notification of Ownership Changes (Oct 1997) None 

I.27  FAR 52.215-21 Requirements for Cost or Pricing Data or Information 
Other Than Cost or Pricing Data – Modifications (OCT 
2010) 

None 

I.28  52.215-23 Limitations on Pass-Through Charges (OCT 2009) None 

I.29  FAR 52.216-7 Allowable Cost and Payment (DEC 2002) monthly 

I.30  FAR 52.216-8 Fixed Fee (MAR 1997) None 

I.31  FAR 52.216-24 Limitation on Government Liability (APR 1984) Fill-in amount 

I.32  FAR 52.217-8 Option to Extend Services (NOV 1999) 30 days 

I.33  FAR 52.219-8 Utilization of Small Business Concerns (JAN 2011) None 

I.34  FAR 52.219-9 Small Business Subcontracting Plan (JAN 2011) – 
Alternate II (OCT 2001) 

None 

I.35  FAR 52.219-16 Liquidated Damages – Subcontracting Plan (JAN 1999) None 

I.36  FAR 52.222-2 Payment for Overtime Premiums (JUL 1990)   (a) $0 

I.37  FAR 52.222-3 Convict Labor (JUN 2003) None 

I.38  FAR 52.222-4 Contract Work Hours and Safety Standards Act – 
Overtime Compensation (JUL 2005) 

None 

I.39  FAR 52.222-21 Prohibition of Segregated Facilities (FEB 1999) None 

I.40  FAR 52.222-26 Equal Opportunity (MAR 2007) None 

I.41  FAR 52.222-35 Equal Opportunity for Special Disabled Veterans, 
Veterans of the Vietnam Era, and Other Eligible 
Veterans (SEPT 2010) 

None 

I.42  FAR 52.222-36 Affirmative Action for Workers with Disabilities (OCT 
2010) 

None 

I.43  FAR 52.222-37 Employment Reports (SEPT 2010) None 

I.44  FAR 52.222-41 Service Contract Act of 1965, As Amended (NOV 2007) None 
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Clause 

No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.45  FAR 52.222-50 Combating Trafficking in Persons (FEB 2009) None 

I.46  FAR 52.222-54 Employment Eligibility Verification (JAN 2009) None 

I.47  FAR 52.223-2 Clean Air and Water (DEC 2007)  None 

I.48  FAR 52.223-6 Drug Free Workplace (MAY 2001) None 

I.49  FAR 52.223-10 Waste Reduction Program as modified by DOE 
Acquisition Letter 2008-05 (APR 2008) 

None 

I.50  FAR 52.223-18 Contractor Policy to Ban Text Messaging While Driving None 

I.51  FAR 52.224-1 Privacy Act Notification (APR 1984) None 

I.52  FAR 52.224-2 Privacy Act (APR 1984) None 

I.53  FAR 52.225-13 Restrictions on Certain Foreign Purchases (JUN 2008) None 

I.54  FAR 52.227-1 Authorization and Consent (DEC 2007) None 

I.55  FAR 52.227-2 Notice and Assistance Regarding Patent and Copyright 
Infringement (DEC 2007) 

None 

I.56  52.227-14 Rights in Data – General (Dec 2007) – Alternate I (Dec 
2007) 

DE-AC03-
99SF21530 and 
Subcontract 
__________ (if 
appropriate) 

I.57  FAR 52.227-23 Rights to Proposal Data (Technical) (JUN 1987) Contractor fill-in 

I.58  FAR 52.228-7 Insurance – Liability to Third Persons (MAR 1996) None 

I.59  FAR 52.230-2 Cost Accounting Standards (OCT 2008) None 

I.60  FAR 52.230-6 Administration of Cost Accounting Standards (MAR 
2008) 

None 

I.61  FAR 52.232-9 Limitation on Withholding of Payments (APR 1984) None 

I.62  FAR 52.232-17 Interest (OCT 2010) None 

I.63  FAR 52.232-22 Limitation of Funds (APR 1984) None 

I.64  FAR 52.232-23 Assignment of Claims (JAN 1986) None 

I.65  FAR 52.232-25 Prompt Payment (OCT 2008) – Alternate I (FEB 2002) None 

I.66  FAR 52.232-33 Payment byElectronic Funds Transfer – Central 
Contractor Registration (OCT 2003) 

None 

I.67  FAR 52.233-1 Disputes (JUL 2002) – Alternate I (DEC 1991) None 

I.68  FAR 52.233-3 Protest After Award (AUG 1996  ) – Alternate I (JUN 
1995 ) 

None 

I.69  FAR 52.233-4 Applicable Law for Breach of Contract Claim (OCT 
2004) 

None 

I.70  FAR 52.234-4 Earned Value Management System (JUL 2006)  Need to fill-in as 
appropriate 

I.71  FAR 52.237-3 Continuity of Services (JAN 1991) None 

I.72  FAR 52.242-1 Notice of Intent to Disallow Costs (APR 1984) None 

I.73  FAR 52.242-3 Penalties for Unallowable Costs (MAY 2001) None 

I.74  FAR 52.242-4 Certification of Final Indirect Costs (JAN 1997)  None  

I.75  FAR 52.242-13 Bankruptcy (JUL 1995) None 

I.76  FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) – 
Alternate II (APR 1984), and Alternate III (APR 1984)  

None 



   

DE-AC03-99SF21530   Section I 

Modification No. 108    
 

I-4 

 

Clause 

No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.77  FAR 52.243-6 Change Order Accounting (APR 1984) None 

I.78  FAR 52.243-7 Notification of Changes (APR 1984)  (b) 10  
(d) 30  

I.79  FAR 52.244-2 Subcontracts (OCT 2010) – Alternate I (JUN 2007)  (d) and (j) CO to 
fill-in as 
appropriate 

I.80  FAR 52.244-5 Competition in Subcontracting (DEC 1996) None 

I.81  FAR 52.244-6 Subcontracts for Commercial Items (DEC 2010)  None 

I.82  FAR 52.245-1 Government Property (AUG 2010) None 

I.83  FAR 52.245-9 Use and Charges (AUG 2010) None 

I.84  FAR 52.246-25 Limitation of Liability – Services (FEB 1997) None 

I.85  FAR 52.247-1 Commercial Bill of Lading Notations (FEB 2006) (a) Department of 
Energy 
(b) Department of 
Energy Contract 
No. DE-
AC0399SF21530, 
the Contract 
Administration 
Office specified in 
the Section G 
Clause entitled, 
Contract 
Administration 

I.86  FAR 52.247-68 Report of Shipment (REPSHIP) (FEB 2006) None 

I.87  FAR 52.248-1 Value Engineering (OCT 2010) None 

I.88  FAR 52.249-6 Termination (Cost Reimbursement) (MAY 2004)  None 

I.89  FAR 52.249-14 Excusable Delays (APR 1984) None 

I.90  FAR 52.251-1 Government Supply Sources (APR 1984)  None 

I.91  FAR 52.253-1 Computer Generated Forms (JAN 1991) None 

I.92  DEAR 952.203-70 Whistleblower Protection for Contractor Employees  
(DEC 2000) 

None 

I.93  DEAR 952.204-2 Security Requirements (MAY 2011)   None 

I.94  DEAR 952.204-75 Public Affairs (DEC 2000) None 

I.95  DEAR 952.208-70 Printing (APR 1984) None 

I.96  DEAR 952.216-7 Allowable Cost and Payment (FEB 2011  (a) (3) 30th 

I.97  DEAR 952.219-70 DOE Mentor-Protégé Program (MAY 2000)  

I.98  DEAR 952.223-75 Preservation of Individual Occupational Radiation 
Exposure Records (APR 1984) 

None 

I.99  DEAR 952.223-77 Conditional Payment of Fee or Profit – Protection of 
Worker Safety and Health (DEC 2010) 

None 

I.100952.227-9 Refund of Royalties (Feb 1995) None 

I.101DEAR 952.251-70 Contractor Employee Travel Discounts (AUG 2009) None 
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Clause 

No. 

FAR/DEAR 

Reference 
Title 

Fill-In 

Information 

(see FAR 

52.104(d)) 

I.102DEAR 970.5204-2 Laws, Regulations, and DOE Directives (DEC 2000) See Section J, 
Attachment 2, 
Lists A and B 

I.103DEAR 970.5204-3 Access to and Ownership of Records (JUL 2005) (b)(1) through 
(b)(5) are 
Contractor-owned 
records.   

I.104DEAR 970.5223-1 Integration of Environment, Safety, and Health Into 
Work Planning and Execution (DEC 2000)  

None 

I.105DEAR 970-5228-1 Insurance – Litigation and Claims (AUG 2009) None 

  
 
I.149 FAR 52.247-67, SUBMISSION OF COMMERCIAL TRANSPORTATION BILLS TO 
THE GENERAL SERVICES ADMINISTRATION FOR AUDIT (FEB 2006) 
 
(a) The Contractor shall submit to the address identified below, for prepayment audit, 
transportation documents on which the United States will assume freight charges that were 
paid—  
 
(1) By the Contractor under a cost-reimbursement contract; and  
 
(2) By a first-tier subcontractor under a cost-reimbursement subcontract thereunder.  
 
(b) Cost-reimbursement Contractors shall only submit for audit those bills of lading with 
freight shipment charges exceeding $100. Bills under $100 shall be retained on-site by the 
Contractor and made available for on-site audits. This exception only applies to freight shipment 
bills and is not intended to apply to bills and invoices for any other transportation services.  
 
(c) Contractors shall submit the above referenced transportation documents to—  
 
General Services Administration 
Attn:  FWA 
1800 F Street NW 
Washington, DC  20405 
 
 
I.150 DEAR 952.250-70 NUCLEAR HAZARDS INDEMNITY AGREEMENT (JUN 1996) 
 
(a) Authority. This clause is incorporated into this contract pursuant to the authority contained in 
subsection 170d. of the Atomic Energy Act of 1954, as amended (hereinafter called the Act.) 
 
(b) Definitions. The definitions set out in the Act shall apply to this clause. 
 
(c) Financial protection. Except as hereafter permitted or required in writing by DOE, the 
Contractor will not be required to provide or maintain, and will not provide or maintain at 
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Government expense, any form of financial protection to cover public liability, as described in 
paragraph (d)(2) below. DOE may, however, at any time require in writing that the Contractor 
provide and maintain financial protection of such a type and in such amount as DOE shall 
determine to be appropriate to cover such public liability, provided that the costs of such 
financial protection are reimbursed to the Contractor by DOE. 
 
(d)(1) Indemnification. To the extent that the Contractor and other persons indemnified are not 
compensated by any financial protection permitted or required by DOE, DOE will indemnify the 
Contractor and other persons indemnified against (i) claims for public liability as described in 
subparagraph (d)(2) of this clause; and (ii) such legal costs of the Contractor and other persons 
indemnified as are approved by DOE, provided that DOE's liability, including such legal costs, 
shall not exceed the amount set forth in section 170e.(1)(B) of the Act in the aggregate for each 
nuclear incident or precautionary evacuation occurring within the United States or $100 million 
in the aggregate for each nuclear incident occurring outside the United States, irrespective of 
the number of persons indemnified in connection with this contract. 
 
(2) The public liability referred to in subparagraph (d)(1) of this clause is public liability as 
defined in the Act which (i) arises out of or in connection with the activities under this contract, 
including transportation; and (ii) arises out of or results from a nuclear incident or precautionary 
evacuation, as those terms are defined in the Act. 
 
(e)(1) Waiver of Defenses. In the event of a nuclear incident, as defined in the Act, arising out of 
nuclear waste activities, as defined in the Act, the Contractor, on behalf of itself and other 
persons indemnified, agrees to waive any issue or defense as to charitable or governmental 
immunity. 
 
(2) In the event of an extraordinary nuclear occurrence which— 
 
(i) Arises out of, results from, or occurs in the course of the construction, possession, or 
operation of a production or utilization facility; or 
 
(ii) Arises out of, results from, or occurs in the course of transportation of source material, by-
product material, or special nuclear material to or from a production or utilization facility; or 
 
(iii) Arises out of or results from the possession, operation, or use by the Contractor or a 
subcontractor of a device utilizing special nuclear material or by-product material, during the 
course of the contract activity; or 
 
(iv) Arises out of, results from, or occurs in the course of nuclear waste activities, the Contractor, 
on behalf of itself and other persons indemnified, agrees to waive: 
 
(A) Any issue or defense as to the conduct of the claimant (including the conduct of persons 
through whom the claimant derives its cause of action) or fault of persons indemnified, 
including, but not limited to— 
 
1. Negligence; 
 
2. Contributory negligence; 
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3. Assumption of risk; or 
 
4. Unforeseeable intervening causes, whether involving the conduct of a third person or an act 
of God; 
 
(B) Any issue or defense as to charitable or governmental immunity; and 
 
(C) Any issue or defense based on any statute of limitations, if suit is instituted within 3 years 
from the date on which the claimant first knew, or reasonably could have known, of his injury or 
change and the cause thereof. The waiver of any such issue or defense shall be effective 
regardless of whether such issue or defense may otherwise be deemed jurisdictional or relating 
to an element in the cause of action. The waiver shall be judicially enforceable in accordance 
with its terms by the claimant against the person indemnified. 
 
(v) The term extraordinary nuclear occurrence means an event which DOE has determined to 
be an extraordinary nuclear occurrence as defined in the Act. A determination of whether or not 
there has been an extraordinary nuclear occurrence will be made in accordance with the 
procedures in 10 CFR part 840. 
 
(vi) For the purposes of that determination, "offsite" as that term is used in 10 CFR part 840 
means away from "the contract location" which phrase means any DOE facility, installation, or 
site at which contractual activity under this contract is being carried on, and any contractor-
owned or controlled facility, installation, or site at which the Contractor is engaged in the 
performance of contractual activity under this contract. 
 
(3) The waivers set forth above— 
 
(i) Shall be effective regardless of whether such issue or defense may otherwise be deemed 
jurisdictional or relating to an element in the cause of action; 
 
(ii) Shall be judicially enforceable in accordance with its terms by the claimant against the 
person indemnified; 
 
(iii) Shall not preclude a defense based upon a failure to take reasonable steps to mitigate 
damages; 
 
(iv) Shall not apply to injury or damage to a claimant or to a claimant's property which is 
intentionally sustained by the claimant or which results from a nuclear incident intentionally and 
wrongfully caused by the claimant; 
 
(v) Shall not apply to injury to a claimant who is employed at the site of and in connection with 
the activity where the extraordinary nuclear occurrence takes place, if benefits therefor are 
either payable or required to be provided under any workmen's compensation or occupational 
disease law; 
 
(vi) Shall not apply to any claim resulting from a nuclear incident occurring outside the United 
States; 
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(vii) Shall be effective only with respect to those obligations set forth in this clause and in 
insurance policies, contracts or other proof of financial protection; and 
 
(viii) Shall not apply to, or prejudice the prosecution or defense of, any claim or portion of claim 
which is not within the protection afforded under (A) the limit of liability provisions under 
subsection 170e. of the Act, and (B) the terms of this agreement and the terms of insurance 
policies, contracts, or other proof of financial protection. 
 
(f) Notification and litigation of claims. The Contractor shall give immediate written notice to 
DOE of any known action or claim filed or made against the Contractor or other person 
indemnified for public liability as defined in paragraph (d)(2). Except as otherwise directed by 
DOE, the Contractor shall furnish promptly to DOE, copies of all pertinent papers received by 
the Contractor or filed with respect to such actions or claims. DOE shall have the right to, and 
may collaborate with, the Contractor and any other person indemnified in the settlement or 
defense of any action or claim and shall have the right to (1) require the prior approval of DOE 
for the payment of any claim that DOE may be required to indemnify hereunder; and (2) appear 
through the Attorney General on behalf of the Contractor or other person indemnified in any 
action brought upon any claim that DOE may be required to indemnify hereunder, take charge 
of such action, and settle or defend any such action. If the settlement or defense of any such 
action or claim is undertaken by DOE, the Contractor or other person indemnified shall furnish 
all reasonable assistance in effecting a settlement or asserting a defense. 
 
(g) Continuity of DOE obligations. The obligations of DOE under this clause shall not be affected 
by any failure on the part of the Contractor to fulfill its obligation under this contract and shall be 
unaffected by the death, disability, or termination of existence of the Contractor, or by the 
completion, termination or expiration of this contract. 
 
(h) Effect of other clauses. The provisions of this clause shall not be limited in any way by, and 
shall be interpreted without reference to, any other clause of this contract, including the clause 
entitled Contract Disputes, provided, however, that this clause shall be subject to the clauses 
entitled Covenant Against Contingent Fees, and Accounts, records, and inspection, and any 
provisions that are later added to this contract as required by applicable Federal law, including 
statutes, executive orders and regulations, to be included in Nuclear Hazards Indemnity 
Agreements. 
 
(i) Civil penalties. The Contractor and its subcontractors and suppliers who are indemnified 
under the provisions of this clause are subject to civil penalties, pursuant to 234A of the Act, for 
violations of applicable DOE nuclear-safety related rules, regulations, or orders. 
 
(j) Criminal penalties. Any individual director, officer, or employee of the Contractor or of its 
subcontractors and suppliers who are indemnified under the provisions of this clause are 
subject to criminal penalties, pursuant to 223(c) of the Act, for knowing and willful violation of the 
Atomic Energy Act of 1954, as amended, and applicable DOE nuclear safety-related rules, 
regulations or orders which violation results in, or, if undetected, would have resulted in a 
nuclear incident. 
 
(k) Inclusion in subcontracts. The Contractor shall insert this clause in any subcontract which 
may involve the risk of public liability, as that term is defined in the Act and further described in 
paragraph (d)(2) above. However, this clause shall not be included in subcontracts in which the 
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subcontractor is subject to Nuclear Regulatory Commission (NRC) financial protection 
requirements under section 170b. of the Act or NRC agreements of indemnification under 
section 170c. or k. of the Act for the activities under the subcontract. 
Effective date 
 
( ) See Note II below for instructions related to this section on Effective Date. 
Relationship to general indemnity 
 
( ) See Note III below for instructions related to this section on Relationship to General 
Indemnity. 

(End of clause) 
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Summary of Contract Deliverables does not include all required deliverables identified in other applicable sections of the 
contract, DOE directives, federal regulations, or regulatory documents.  The contractor shall be responsible for the compliance 
with all applicable standards, orders and regulations under the contract. 

 

    SUMMARY OF CONTRACT DELIVERABLES 
 

 

Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

1.  Section C, Performance Objective 
No. 1 

(DEAR 970.5223-1) 

Develop an Integrated Safety Management System 

 

 

Approval As required 

Annual ISMS Safety Report Information Annually 

2.  Section C, Performance Objective 
No. 1 

Develop and implement a Worker Safety and Health 
Program  

Approval As required 

3.  Section C, Performance Objective 
No. 1 

Prepare and submit an ETEC Emergency Response Plan Approval As required 

4.  Section C, Performance Objective 
No. 1; H.037 

Develop and implement a Quality Assurance Plan Approval Annually review and update as 
required 

5.  Section C, Performance Objective 
No. 3; DOE Order 413.3B 

Baseline – prepare, update and maintain as required Approval As required 

                                                           
1 All days refer to calendar days. 
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

6.  Section C, Performance Objective 
No. 3 

Establish a Project Control Management System Approval As required 

7.  Section C, Performance Objective 
No. 3 

Government-Furnished Services and Information Request 
and Updates 

Approval Quarterly as required 

8.  Section C, Performance Objective 
No. 3 

Site-wide Safety Program Approval As required 

9.  Section C, Performance Objective 
No. 3 

Training Program  Approval As required 

10.  Section C, Performance Objective 

No. 3 and 36 CFR Chapter 12; 

Records Management Plan including Document Control 
Systems and Processes:   The Records Management Plan is 
a high-level program document that shall describe, at a 
minimum: a clear delineation between Government-owned 
and contractor-owned records; how the Contractor shall 
promote lifecycle management of records/information 
content accountability, including specialty categories like 
electronic records/content, e-mail and audiovisual; the 
contractor organization in charge of the records 
management program; provision of records management 
training to all contractor personnel; the safeguarding, 
protection and maintenance of records (including 
audiovisual, electronic, records containing sensitive 
information, and/or classified, if applicable); the use of DOE 
Records Disposition Schedules; management of quality 
assurance records under NQA-1, if applicable, proper 
storage of records, including access controls, the 
Contractor’s procedures for final disposition of records (e.g., 
via transfer to a Federal Records Center (FRC, destruction, 

Records 
Management 
Field Officer 
(RMFO) 
Review and 
CO Approval 

Within 120 days of award  
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

or transfer to another DOE contractor); and the Contractor’s 
procedures for implementation of the records management 
program as a whole, including relationships with other 
programs that cannot respond properly without sound 
records search and retrieval capabilities (e.g., document 
control, quality assurance, processing claims received by the 
Department of Labor pursuant to the EEOICPA, FOIA, etc.).  

11.  Section C, Performance Objective 
No. 4 

Records File Plan:  A file plan is a comprehensive outline 
that includes the records series title and description, active 
file locations, file arrangement, file cutoff, retention period, 
file transfer instructions, disposition instructions, and other 
specific instructions that provide guidance for effective 
management of records/information, including vital records.  

 

Annual submittal of any revisions to the Records File Plan 

DOE-EMCBC 
RMFO 
review; CO 
Approval 

Within 6 months of award  

 

 

 

 

Annually 
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

12.  Section C, Performance Objective 
No. 4; 36 CFR Chapter 12 

Records Disposition Plan:  The Records Disposition Plan 
shall document the contractor’s disposition process which 
shall include processing records to storage (e.g., on-site, 
commercial and/or the Federal Records Center) and the 
destruction process for records/information content.  The 
plan shall include steps to be taken and approvals required 
prior to records disposition.  This plan shall be developed 
and submitted for DOE approval prior to any records 
disposition activities. 

DOE-EMCBC 
RMFO 
review; CO 
Approval 

 

 

 

 

Within 6 months of award 

 

 

 

 

 

 

 

 

Document major changes to the Records Management 
Disposition Process. 

CO Approval Revisions shall be submitted prior 
to implementation 

13.  Section C, Performance Objective 
No. 4; DOE O 243.2 

Vital Records Program/Plan:  Describes how the contractor 
will identify records needed for performing essential 
functions and a plan to protect vital records and the recovery 
of any records affected by an emergency or disaster.  Plan to 
include list of vital records. 

 

Vital Records Update:  Annual submittal of any revisions to 
the vital records listing. 

DOE-EMCBC 
RMFO 
review; CO 
Approval 

 

 

 

 

 

Within 6 months of award 

 

 

 

 

Annually 
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

14.  Section C, Performance Objective 
No. 4; DEAR 970-5204.3; FAR 
52.224-2, DOE O 206.1 

Privacy Act List of Systems of Records Updates:  The 
Contractor shall monitor systems as identified and notify the 
Contracting Officer immediately if there is a change to 
existing systems or if there is a need for a new system. 

 

Annual review and provide written notification annually that 
the list is accurate and up-to-date.   

EMCBC 
RMFO and 
DOE Privacy 
Act Officer 
review; CO 
Approval 

Annually 

15.  Section C, Performance Objective 
No. 4 

Records Management Contract Close-out Plan:  A plan to 
address how the Contractor plans to close-out records 
management activities (e.g., final disposition, etc.) 

DOE-EMCBC 
RMFO 
review; CO 
Approval 

 

9 months prior to contract 
expiration 

16.  Section C, Performance Objective 
No. 4 

Configuration Management Program Approval As required 

17.  Section C, Performance Objective 
No. 4 

Occupational Radiation Safety Program Approval As required 

18.  Section C, Performance Objective 
No. 4 

Annual Site Environmental Report Information Annually 

19.  Section C, Performance Objective 
No. 6 

Monthly Technical Progress Report Information Monthly 

20.  Section C, Performance Objective 
No. 4 

Monthly Cost and Schedule Report Information Monthly  
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

21.  Section C, Performance Objective 
No. 6 

Quarterly Reports to the State of California as required by 
the 2007 Consent Order  

Information Quarterly 

22.  G.6 Submission of Invoices Approval Monthly 

23.  H.2; DEAR 952.242-70 Technical 
Direction 

Written notification to CO that technical direction is not within 
scope of work of contract 

CO action As required within 5 working days 
after receipt 

24.  H.61 Project Management Plan 
 
 

CO Approval Within 90 days of award 

Monthly Status Report Information Monthly 

25.  H.062(c)     Permit Applications in draft form Review and 
Comment 

As required and within 90 days 
prior to date they are to be 
submitted to regulatory agency 

26.  H.065, DEAR 952.231-71 Insurance 
– Litigation and Claims 

Request to Initiate Litigation against Third Parties Approval As required 

Notification of Legal Proceedings against Contractor Information As required 

Request for Bonds and Insurance (unless required by law) Approval As requested by the Contractor 

Request for Self-Insurance Program for workers 
compensation 

Approval As requested by the Contractor 

Request for Bonds and Insurance subject to Reimbursement Approval As requested by the Contractor 
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

27.  H.071 Notification of updated DOE Directives Information Quarterly and more frequently 
as required 

28.  H.073; 10 CFR 719 Legal Management Plan CO Approval Within 60 days of award 

29.  FAR 52.203-12, Limitation on 
Payments to Influence Certain 
Federal Transactions (Oct 2010) 

- OMB Standard Form LLL Disclosure of Lobbying 
Activities after making lobbying contact 

- Certification and Disclosure from each person or 
company receiving a subcontract in excess of $100K 

Information - As required 

 

- As required 

30.  FAR 52.203-13 Contractor Code of 
Business Ethics and Conduct (Apr 
2010) 

Notification to the Government regarding credible evidence 
of employees involved with fraud, conflict of interests, 
gratuities, bribery or false claims. 

Information As required:  Timely notice to 
Office of Inspector General and 
CO 

31.  FAR 52.209-6 Protecting the 
Government’s Interest When 
Subcontracting with Contractors 
Debarred, Suspended, or Proposed 
for Debarment (Dec 2010) 

Notice of prospective subcontract award with parties 
debarred, suspended or proposed for debarment. 

None As required prior to award of 
subcontract 

32.  FAR 52.209-9 Updated of Publicly 
Available Information Regarding 
Responsibility Matters (Jan 2011) 
Alternate I (Jan 2011) 

Contractor shall update the information in Federal Awardee 
Performance and Integrity Information System (FAPIIS) by 
posted required information in Central Contractor 
Registration database at http://www.ccr.gov. 

 

None On a semi-annual basis, 
throughout the life of the contract. 

33.  FAR 52.215-19 Notification of 
Ownership Changes (Oct 1997) 

Notification of Ownership Changes affecting valuation of 
accounting assets or other cost changes 

None As required within 30 days of 
change or date change is certain 
to occur. 
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

34.  FAR 52.215-21 Requirements for 
Cost or Pricing Data or Information 
Other Than Cost or Pricing Data – 
Modifications (Oct 2010) 

- Cost or Pricing Data 
- Certification of current Cost or Pricing Data 
- Request for exception from submission of Cost or Pricing 

Data 

 

None As required. 

35.  FAR 52.215-23 Limitation on Pass-
Through Charges (Oct 2009) 

Required reporting of performance of work by Contractor or 
subcontractor.  Contractor shall notify Contracting Officer in 
writing if – 

(1) Contractor changes amount of subcontract effort after 
award such that it exceeds 70 percent of total cost of 
work to be performed under contract, task order, or 
delivery order.  Notification shall identify revised cost of 
subcontract effort and shall include verification 
Contractor will provide added value; or  

(2) Any subcontractor changes amount of lower-tier 
subcontractor effort after award such that it exceeds 70 
percent of total cost of work to be performed under its 
subcontract.  The notification shall identify revised cost 
of subcontract effort and shall include verification that 
subcontractor will provide added value as related to work 
to be performed by lower-tier subcontractor(s). 

None As required. 

36.  FAR 52.216-7 Allowable Cost and 
Payment (Dec 2002) 

Final Indirect Rate Cost Proposal CO 
Negotiation 

Annual within 6 months after end 
of fiscal year 

37.  FAR 52.219-9 Small Business 
Subcontracting Plan (Jan 2011) 

Subcontracting Plan CO Approval Contract award and major 
modifications 

Individual Subcontract Report Using Electronic Subcontract CO Semiannually within 30 days of 
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

Report System Acknowledge 
receipt or 
reject 

periods closing on Mar. 31 and 
Sept. 30 

Summary Subcontract Report Using Electronic Subcontract 
Report System 

CO 
Acknowledge 
receipt or 
reject 

Annually within 30 days of period 
closing on Sept. 30 

38.  FAR 52.222-37 Employment 
Reports on Special Disabled 
Veterans, Veterans of the Vietnam 
Era, and other Eligible Veterans 
(Sep 2010) 

Federal Contractor Veterans Employment Report (VETS 
Form 100) 

None Annually no later than Sept. 30 of 
each year 

39.  FAR 52.223-6 Drug-Free Workplace 
(May 2001) 

Notification of Employee Conviction under a criminal drug 
statute for a violation occurring in the workplace 

None As required within 5 days after 
receipt of such conviction. 

40.  FAR 52.223-14 Toxic Chemical 
Release Reporting (Aug 2003) 

Toxic Chemical Release Form (Form R) None Annual prior to July 1 for prior 
year 

Notification of Change in Exemption Status None As required 

41.  FAR 52.227-2 Notice and 
Assistance Regarding Patent and 
Copyright Infringement (Dec 2007) 

Report to CO, promptly and in reasonable written detail, 
each notice or claim of patent or copyright infringement 
based on performance of contract of which Contractor has 
knowledge 

None As required 
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Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

All evidence and information in Contractor’s possession 
pertaining to such claim or suit 

None As requested by CO 

42.  FAR 52.228-7 Insurance – Liability 
to Third Persons (Mar 1996) 

Requests for Approval of Self-Insurance Programs Approval As required 

Requests for Approval of Insurance for reimbursement Approval As required 

43.  FAR 52.230-6 Cost Accounting 
Standards (Oct 2010) 

Description of cost accounting practice change Approval As required 

44.  FAR 52.232-18 Availability of Funds Notification that the costs it expects to incur under this 
contract in the next 60 days, when added to all costs 
previously incurred, will exceed 75 percent of the total 
amount so far allotted to the contract 

CO execute 
contract 
modification if 
appropriate 

As required 

Sixty days before end of period specified in Schedule, 
Contractor shall notify CO in writing of estimated amount of 
additional funds, if any, required to continue timely 
performance under contract or for any further period 
specified in Schedule or otherwise agreed upon 

45.  FAR 52.233-1 Disputes Claims certification for claims in excess of $100K For 
Information 

As required 

46.  FAR 52.234-4 Earned Value 
Management System 

EVMS Reports TBD  

47.  FAR 52.237-3 Continuity of 
Services 

Phase-In Phase-Out Services Plan Approval As required per CO direction 



DE-AC30-99SF21530  Section J 
Modification No. 108 Attachment J-2 
 

 

Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

48.  FAR 52.242-4 Certification of Final 
Indirect Costs 

Certification of Proposal for Final Indirect Costs  Required with all proposals for 
final indirect cost rates 

49.  FAR 52.242-13 Bankruptcy Notification of Bankruptcy Information As required 

50.  FAR 52.243-6 Change Order 
Accounting 

Change Order Accounting for single or series of changes in 
excess of $100K 

Information As required per CO direction 

51.  FAR 52.243-7 Notification of 
Changes 

Notification of change Action As required within 10 days after a 
change 

52.  FAR 52.244-2 Subcontracts Request for consent to subcontract for certain subcontracts 
(cost-reimbursement, T&M, labor hour, or fixed price in 
excess of 5% of contract value) where contractor does not 
have Approved purchasing system 

If the Contractor has an Approved purchasing system and 
consent is not required under paragraph (c) or (d) of this 
clause, the Contractor nevertheless shall notify the 
Contracting Officer reasonably in advance of entering into 
any (i) cost-plus-fixed-fee subcontract, or (ii) fixed-price 
subcontract that exceeds either the simplified acquisition 
threshold or 5 percent of the total estimated cost of this 
contract. 

 

Approval or 
Notification 
as 
appropriate 

As required 

53.  FAR 52.245-1 Government Property Government Property Management System Approval Contract Award 

Changes to Government Property Management System Approval As required 



DE-AC30-99SF21530  Section J 
Modification No. 108 Attachment J-2 
 

 

Deliverable Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date
1
 

54.  FAR 52.248-1 Value Engineering Value Engineering Change Proposals Approval As proposed by Contractor 

55.  DEAR 952.204-2 Security Notification of changes in Foreign Ownership, Control or 
Influence 

Information As required – immediately upon 
change 

56.  DEAR 952.204-75 Notification of Communications or Contacts with Members of 
Congress relating to efforts performed under the Contract 

Information As required 

Notification of activities or situations that may attract national 
media attention 

Information As required 

57.  DEAR 952.219-70 DOE Mentor-
Protégé Program 

Lessons Learned Evaluations Information Required at the end of the 
contract 

58.  OMB Circular 123 Federal Managers Financial Integrity Act Report (FMFIA)  Approval Annually 

59.  Section C, Performance Objective 
No. 1 and Section I Clause, DEAR 
970.5223-1 

Integrated Safety Management Systems Program and Plans 
(H&S, Environmental Safety, Emergency, etc.)  

Approval 90 days after contract award 

60.  Federal Financial Accounting 
Standards (SFFAS) No. 6 

Deferred Maintenance Disclosure Forms: Reporting of 
deferred maintenance on personal property.    

Approval Year-end 

61.  DOE Financial Statement Commitments and Leases Information Third quarter and year end 

 

NOTE:  All deliverables shall be submitted to each of the addresses A, B, C, and D below.  Deliverables # 22, 24, and 60 shall be submitted to 

Addresses A, B, C, D, and E. 
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DOE Assets at SSFL

Personal Property Report

Contract # DE-AC03-99SF21530

Line
Control 

Number
Mfgr Name Model No Noun Major Serial Number

Date 

Inventory

Date Yr 

Mfr

Inventory Ref 

No
Loc Mail Stop Building

Tax 

Code

Cost 

Acquisition

1 ZO257853 UNITED STATES CRANE S-36 PLATFORM CAGE,PERSONNEL C89316 5/24/2011 1999 M SPENARD ON FLOOR 44-22 720 2,657.00

2 ZO257856 JET EQUIPMENT & TOOLS HVBS-7MW BANDSAW 80910678 5/10/2011 1999 S. KRAMER CT CNTRLRM 44-463 755 1,194.66

3 ZO257862 LUMIDOR MAX-4AP GAS MONITOR 16922 5/24/2011 1999 M SPENARD ETEC 44-44 720 1,305.00

4 ZO257864 STABEN EQUIPMENT MELROE2500 MELROE 2500 BREAKER NONE 5/10/2011 1999 S. KRAMER AREA 4 44-57 755 2,681.25

5 ZO257868 CANBERRA INDUSTRIES M12039-1 COMPUTER,PERSONAL 04002665 5/10/2011 2000 S. KRAMER RAD 31-436 720 21,055.00

6 ZO257869 CANBERRA INDUSTRIES 1N2K SPECTROSCOPE,PORTABLE 04002413 5/24/2011 2000 M SPENARD RAD 44-100 720 10,000.00

7 ZO257873 SONY CORP OF AMERICA MVC-CD1000 CAMERA, DIGITAL 63525 5/24/2011 2001 M SPENARD PROPERTY 31-300 720 1,539.94

8 ZO257874 TSA SYSTEMS LTD GPRS-104 DETECTOR SYSTEM,GPRS 104002 5/10/2011 2002 S. KRAMER PHIL'S RM 44-100 720 28,705.00

9 ZO257876 CONSOLIDATED FABRICATORSNONE BIN,UTILITY NONE 5/10/2011 2002 S. KRAMER AREA 4 44-19 799 3,574.00

10 ZO257877 CONSOLIDATED FABRICATORSNONE BIN,UTILITY NONE 5/10/2011 2002 S. KRAMER AREA 4 44-19 799 3,574.00

11 ZO257885 CONSOLIDATED FABRICATORSNONE BIN,UTILITY NONE 5/10/2011 2002 S. KRAMER AREA 4 44-19 799 3,574.00

12 ZO257894 INOVISION/VICTOREEN 530 ION CHAMBER 0000102444 5/10/2011 2002 S. KRAMER 1-BA-01 31-436 720 3,995.00

13 ZO257895 INOVISION/VICTOREEN 550-3-T PROBE, ION CHAMBER 0000102530 5/10/2011 2002 S. KRAMER RAD 44-100 720 1,805.00

14 ZO257888 SUSSMAN-AUTOMATIC CORPES24 BOILER,STEAM-ELECTRIC N-18216-T03 5/24/2011 2003 M SPENARD STRG CELL 44-133 799 3,215.00

15 ZO257889 CHROMALOX, E.L. WIEGAND DIV053-057359-004 HEATER,GN2 GCHIS-3045 5/24/2011 2003 M SPENARD STRG CELL 44-133 720 3,784.00

16 ZO257890 CHROMALOX, E.L. WIEGAND DIV4224-35551 PANEL,POWER CONTROL NONE 5/24/2011 2003 M SPENARD STRG CELL 44-133 720 1,915.00

17 ZO257893 MYSTAIRE (TRADE NAME) HS-72-PP-N7 SCRUBBER SYSTEM LA-2171-0703 5/24/2011 2003 M SPENARD STRG CELL 44-133 720 15,300.00

18 FO620842 H2SCAN 11320019 MONITOR,HYDROGEN PROCESS M2-3407 5/24/2011 2004 S. KRAMER ON DESK 44-133 720 4,312.00

19 HV313506 HONDA MGH5000D GENERATOR 5000 WATTS 016758058 5/10/2011 2006 S. KRAMER STORAGE 44-19 799 1,748.00

115,933.85

#REF!

CONTRACTOR ACQUIRED PROPERTY

Prepared by Stu Kramer 1 10/27/2011
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LIST OF GOVERNMENT FURNISHED PROPERTY  

(UPDATED WITH THIS MODIFICATION) 
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DOE Assets at SSFL

Personal Property Report

Contract # DE-AC03-99SF21530

Line
Control 

Number
Mfgr Name Model No Noun Major Serial Number

Date 

Inventory

Date Yr 

Mfr

Inventory Ref 

No
Loc Mail Stop Building

Tax 

Code

Cost 

Acquisition

1 ZO183273 SOUTHWESTERN ENGR A-107 TANK,STEEL         20467 5/10/2011 1956 S. KRAMER PROPERTY 44-462 799 39,923.00

2 ZO183320 SOUTHWEST WELD TANK,STEEL 5/10/2011 1960 S. KRAMER PROPERTY 44-463 799 81,120.00

3 ZO172840 CRANE HOIST ENGINEERING CORPR&M CRANE,GANTRY    ********** 5/10/2011 1961 S. KRAMER AREA 4 44-24 755 25,130.55

4 ZO172865 CRANE HOIST ENGINEERING CORP********** CRANE,OVERHEAD    ********** 5/10/2011 1961 S. KRAMER AREA 4 44-24 755 13,302.16

5 ZO179649 HARNISCHFEGER CRANE,OVERHEAD        18128T 5/10/2011 1962 S.KRAMER PROPERTY 44-463 799 164,179.65

6 ZO180353 5CD254G203 GENERATOR,DC FA1-191 5/10/2011 1965 S.KRAMER MOTOR ROOM 44-463 799 1,750.00

7 ZO180354 SCD3666271 GENERATOR,DC FA1-192 5/10/2011 1965 S.KRAMER MOTOR ROOM 44-463 799 4,000.00

8 ZO180355 5K445AK218 MOTOR,ELECTRIC EA205068 5/10/2011 1965 S.KRAMER MOTOR ROOM 44-463 799 3,500.00

9 ZO180356 5CD445G170 GENERATOR,DC FA1-183 5/10/2011 1965 S.KRAMER MOTOR ROOM 44-463 799 7,500.00

10 ZO180359 AMERICAN 180A HOIST,ELEC,DERIK         H3517 5/10/2011 1965 S.KRAMER PROPERTY 44-462 755 236,350.00

11 ZO179083 NORTON CO FURNACE,HEAT TREAT 5/10/2011 1968 S. KRAMER HI-BAY 44-462 720 1,504.45

12 ZO183181 ALLIS-CHALMERS F4A1 PUMP,CENTRIFUGAL      EF-421AC 5/10/2011 1974 S. KRAMER PROPERTY 44-462 720 1,193.06

13 ZO183222 CRANE HOIST ENG CRANE,JIB 5/10/2011 1974 S. KRAMER PROPERTY 44-463 799 13,019.00

14 ZO181531 CHISHOLM-MOORE LL HOIST,ELEC OPER        L674AN 5/10/2011 1975 S.KRAMER 6TH FLOOR 44-462 755 1,443.33

15 ZO250783 GENERAL MOTORS/DELCO E-5232R2 GENERATOR 61K64 5/10/2011 1976 S. KRAMER HI-BAY 44-463 799 16,686.59

16 ZO251388 GE DISTRBTING CO SUBSTATION,POWER       H885753 5/10/2011 1976 S. KRAMER ARAE 4 44-24 615 48,000.00

17 ZO251043 COORDINATED EQUIP ACCESS, CRANE 50 TON BAR     5233-002A 5/24/2011 1977 M.SPENARD NORTH YARD 44-22 755 3,417.65

18 ZO251172 SCOTSMAN 77-23 TRAILER,OFFICE         10415 5/10/2011 1977 S. KRAMER TRAILER 44-57 725 4,477.00

19 ZO251685 MAGLINE INC MDS-25-70-36-6F RAMP,LOAD&UNLOAD H8C381R1 5/24/2011 1978 S. KRAMER HI-BAY 44-22 799 7,488.28

20 ZO252225 AMERICAN STANDARD 54 COOLING SYSTEM    3-81288-01 5/10/2011 1979 S. KRAMER PROPERTY 44-462 799 547,731.60

21 SO580146 611995 FLOWMETER,LIQUID 5/10/2011 1981 M.SPENARD HI-BAY 44-462 720 3,600.00

22 ZO253871 PACIFIC WSTRN SYS POWER UNIT,HYD       2487624 5/24/2011 1981 M.SPENARD ON CEMENT 42-222 755 3,564.32

23 SO580150 TABER INDUSTRIES 2217 TRANSDUCER 813520 5/24/2011 1982 S.KRAMER PROPERTY 31-300 720 1,455.00

24 ZO256350 MOSLER SAFE CO CABINET,STG,MTL       1542705 5/10/2011 1984 M SPENARD PROPERTY 31-300 730 1,258.00

25 ZO257337 SHEPARD NILES INC NONE CRANE, BRIDGE 69545-H 5/10/2011 1984 S. KRAMER 5TH FLOOR 44-462 501 65,000.00

26 ZO257338 CAPITAL WESTWARD NONE TANK,ALCOHOL 534 5/10/2011 1984 S. KRAMER PROPERTY 44-463 501 450,285.20

27 ZO256521 LUDECA INC 2.050 ALIGNMENT TOOL      4085M458 5/10/2011 1985 S. KRAMER HI-BAY 44-462 720 8,450.00

28 ZO257237 FORD LF1111 BACKHOE C766305 5/10/2011 1985 S. KRAMER YARD 44-06 710 69,603.00

29 ZO257120 LENNOX 24WH6-A04C AIR CONDITION UNIT 101F8805715865/10/2011 1989 S. KRAMER ON SIDE 44-38 720 4,000.00

30 ZO257238 CARRIER AIR COND 48LNTO48600 AIR CONDITIONING UNIT 5288C59435 5/10/2011 1989 S. KRAMER NXT2FENCE 44-19 501 17,699.70

31 ZO257239 CARRIER AIR COND 50DJ004 AIR CONDITIONING UNIT 50PK500672 5/10/2011 1989 S. KRAMER NXT2FENCE 44-19 501 17,699.69

32 ZO257356 SAFETY STORAGE INC NONE STORAGE SHED NONE 5/10/2011 1991 S. KRAMER HI-BAY 44-462 720 7,320.22

33 ZO257357 SAFETY STORAGE INC NONE STORAGE SHED NONE 5/10/2011 1991 S. KRAMER WEST YARD 44-38 720 8,748.78

34 ZO257544 INGERSOLL-RAND T9010120H COMPRESSOR, AIR 30T711336 5/24/2011 1992 M SPENARD FENCE AREA 44-21 625 21,438.81

35 ZO256287 GARDNER AVLALA COMPRESSOR,AIR AAA9999 5/10/2011 1993 S. KRAMER CHCF 44-462 720 4,000.00

36 ZO257573 BOBCAT 742B LOADER,COMPACT SKIP 509418521 5/10/2011 1993 S. KRAMER YARD 44-57 710 21,903.00

37 ZO257634 POLY CAL STORAGE NONE TANK,STORAGE NONE 5/24/2011 1993 M SPENARD HI-BAY 44-22 650 1,250.00

38 ZO257656 HEWLETT PACKARD CO      C     2037A PRINTER JPFH026002 3/17/2011 1994 S. KRAMER PROPERTY 31-300 770 1,398.00

39 ZO257710 GE-RSD RSS-1013-025 MONITORING SYSTEM 94I0068 5/10/2011 1994 S. KRAMER RAD SHED 44-100 720 7,470.00

40 ZO257711 GE-RSD S-1011-EM19-1 DETECTOR GAMMA 9410068 5/10/2011 1994 S. KRAMER RAD SHED 44-100 720 5,280.00

41 ZO257732 LUDLUM MEASUREMENTS 333-2 MONITOR,AIR 121865 5/24/2011 1995 M SPENARD RADSAFELAB 44-44 720 5,099.60

42 ZO257733 LUDLUM MEASUREMENTS 333-2 MONITOR,AIR 121858 5/24/2011 1995 M SPENARD E.FENCE YD 44-44 720 5,099.60

43 ZO257734 LUDLUM MEASUREMENTS 333-2 MONITOR,AIR 121864 5/24/2011 1995 M SPENARD FLOOR 44-22 720 5,099.60

GOVERNMENT FURNISHED EQUIPMENT
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44 ZO257736 TECH OIL PRODUCTS 9600 COMPACTOR,WASTE 468-4 5/24/2011 1995 M SPENARD FLOOR 44-22 720 44,401.04

45 ZO257757 GENERAL 232-5010 HOLE DIGGER 27667 5/10/2011 1996 S. KRAMER STORAGE 44-19 799 720.05

46 ZO257760 JLG CM-2546 SCISSOR LIFT,ELECTRIC 2362802000194465/24/2011 1996 M SPENARD YARD 44-22 720 21,946.92

47 ZO257766 SPRUNG INSTANT STUTR NONE STRUCTURE,PORTABLE NONE 5/10/2011 1996 S. KRAMER SPTF 44-57 550 16,223.00

48 ZO257795 HEWLETT PACKARD CO      C     3917A PRINTER USKC013367 5/10/2011 1996 S. KRAMER HI-BAY 44-462 770 1,800.00

49 ZO257802 SLG INDUSTRIES 45ELECTRIC BOOM LIFT 047603000295765/10/2011 1996 S. KRAMER HI-BAY 44-19 710 50,880.10

50 ZO257805 WINCO CSATFM6000E/R GENERATOR 11189D96 5/10/2011 1997 S. KRAMER ARAE 4 44-19 720 1,675.64

51 ZO257808 CARRIER 50TJQ012---601A PUMP,HEAT,HVAC,10-TON 1896G30517 5/10/2011 1997 S. KRAMER DOE HQ 44-38 720 5,097.00

52 ZO257823 CARRIER 50TJQ012---601GA PUMP,HEAT,HVAC,10-TON 2497G30577 5/10/2011 1997 S. KRAMER NORTH YD 44-38 501 5,167.00

53 ZO257824 CARRIER 50TJQ012---601GA PUMP,HEATER 2497G30614 5/10/2011 1997 S. KRAMER NORTH YD 44-38 501 4,342.00

54 ZO257825 CARRIER 50TJQ012---601GA PUMP,HEATER 2497G30613 5/10/2011 1997 S. KRAMER NORTH YD 44-38 501 4,342.00

55 ZO257827 CARRIER 50HJQ016---6--QA PUMP,HEAT,HVAC,15-TON 2497F76181 5/10/2011 1997 S. KRAMER NORTH YD 44-38 501 9,114.00

56 ZO257831 GENERAL ELECTRONICS GE510 SCALE,INDUSTRIAL 711011 5/24/2011 1997 M SPENARD COVER AREA 44-22 720 2,975.00

57 HV313511 GARDEN WAY INC 34063 TROY-BILT SICKLE/MOWER 340630100951 5/10/2011 1998 S. KRAMER SHED 44-38 799 1,500.00

58 HV313512 GARDEN WAY INC 52029 TROY-BILT TRIMMER/MOWER 520291110666 5/10/2011 1998 S. KRAMER HI BAY 44-38 799 1,500.00

59 ZO257849 INTERCOMP PT300 SCALE,TRUCK 134584 5/24/2011 1998 M SPENARD T-034 SHED 44-34 720 1,695.00

60 ZO257850 INTERCOMP PT300 SCALE,TRUCK 134574 5/24/2011 1998 M SPENARD T-034 SHED 44-34 720 1,695.00

61 ZO257851 INTERCOMP PT300 SCALE,TRUCK 134593 5/24/2011 1998 M SPENARD T-034 SHED 44-34 720 1,695.00

62 ZO257852 INTERCOMP PT300 SCALE,TRUCK 134582 5/24/2011 1998 M SPENARD T-034 SHED 44-34 720 1,695.00

2,136,902.59

Prepared by Stu Kramer 2 10/27/2011
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LIST OF APPLICABLE FEDERAL LAWS & REGULATIONS - LIST A 
 
The federal laws and regulations listed in the table below contain requirements normally 
relevant to the Contractor scope of work.  These laws and regulations, and others, apply 
regardless whether they are explicitly stated in the Contract.  In addition, laws and regulations 
typically apply to all persons or organizations such as subcontractors, suppliers, and federal 
employees. 
 
This list does not have to be provided in the Contract, but it may be appended to the Contract 
for information purposes.  Omission of any applicable law or regulation from List A does not 
affect the obligation of the Contractor to comply with such law or regulation pursuant to DEAR 
clause 970.5204-2.  The Contractor must be aware of changes in the Code of Federal 
Regulations (CFR), Federal Acquisition Regulations (FAR), the United States Code (USC), 
Public Laws (PL) or other regulatory entities that have applicability to the Department of Energy 
and that impact the work scope.  
 
The Contractor will notify DOE and a determination will be made regarding modification to the 
contract.  The following table does not contain any specific state laws, regulations, permits, and 
licenses, etc. 
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Regulation Regulation Title 
10 CFR Part 71 Packaging and Transportation of Radioactive Materials 
10 CFR Part 707 Workplace Substance Abuse 
10 CFR Part 820 Procedural Rules for DOE Nuclear Facilities 
10 CFR Part 824 Procedural Rules for the Assessment of Civil Penalties for 

Classified Information Security Violations 
10 CFR Part 830  Nuclear Safety Management 
10 CFR Part 835 Occupational Radiation Protection 
10 CFR Part 850 Chronic Beryllium Disease Prevention Program 
10 CFR Part 851 Worker Safety and Health Program 
10 CFR Part 1021 National Environmental Policy Act Compliance Program 
29 CFR  Part 1926 Safety and Health Regulations for Construction 
40 CFR Part 302 Designation, Reportable Quantities, and Notification 

40 CFR Part 355 Emergency Planning and Notification 
40 CFR Part 372 Toxic Chemical release  Reporting: Community Right-To-Know 
40 CFR Part 763 Asbestos 
41 CFR Part 101 Federal Property Management Regulations 
41 CFR Part 102-38 Sale of Personal Property 
48 CFR Part  970.5203-2 
 

Performance Improvement and Collaboration 

48 CFR Part 970.5204-2 Laws, Regulations, and DOE Directives 
48 CFR Part 970.5215-3 Conditional Payment of Fee, Profit, or Incentives (or alternatively, 

48 CFR Part 952.223-76 or 952.223-77, Conditional Payment of 
Fee or Profit) 

49 CFR Part 107 Hazardous Materials Program Procedures 
49 CFR Part 171 General Information, Regulations, and Definitions 
49 CFR Part 172 Hazardous Materials Table, Special Provisions, Hazardous 

materials Communications, Emergency Response Information, 
Training Requirements, and Security Plans 

49 CFR Part 173 Shippers – General Requirements for Shipments and Packaging’s 
49 CFR Part 174 Carriage by Rail 
49 CFR Part 177 Carriage by Public Highway 
49 CFR Part 178 Specifications For Packaging 
5 U.S.C. 552 et seq. Freedom of Information Act (FOIA) 
42 U.S.C. 2297h-8(a) Employee Protections 
42 U.S.C 4321 National Environmental Policy Act (NEPA) 
42 U.S.C. 6901 Resource Conservation and Recovery Act (RCRA) 
42 U.S.C. 7384 Energy Employees Occupational Illness Compensation Program 

Act (EEOICPA), Public Law 106-398 
Executive Order 13221 Energy Efficient Standby Power Devices 
Executive Order 13423 Strengthening Federal Environmental, Energy, Transportation 

Management and its Implementing Instructions 
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LIST OF APPLICABLE DOE DIRECTIVES - LIST B 
 
The Contractor Requirements Documents of the DOE Directives listed below are applicable, in 
whole or in part, in accordance with Section I Clause entitled “DEAR 970.5204-2 LAWS, 
REGULATIONS AND DOE DIRECTIVES (DEC 2000)”.  
 

DOE Directive (Orders, 
Policies, Manuals, 

Guidance, and Standards) 

Title/Subject Matter 

DOE O 142.3A Unclassified Foreign Visits and Assignments Programs 
DOE O 150.1 Continuity Programs 
DOE O 151.1C Comprehensive Emergency Management System 
DOE O 200.1A Information Management Program 
DOE O 205.1B Department of Energy Cyber Security Program 
DOE O 206.1 DOE Privacy Program 
DOE O 210.2 DOE Corporate Operating Experience Program 
DOE O 221.1A Change 2 Reporting Fraud, Waste, and Abuse to the Office of Inspector General 
DOE O 221.2A Cooperation with the Office of Inspector General 
DOE O 225.1B  Accident investigations 
DOE O 226.1B  Implementation of DOE Oversight Policy 
DOE O 231.1A Change 1 Environment, Safety, and Health Reporting Requirements 
DOE O 241.1B  Scientific and Technical Information Management 
DOE O 243.1 Records Management Program 
DOE O 243.2 Vital Records 
DOE O 251.1C Directives System 
DOE O 252.1A  Technical Standards Program 
DOE O 311.B Equal Employment Opportunity and Diversity Program 
DOE O 413.1B Internal Control Program 
DOE O 413.3B Program and Project management for the Acquisition of Capital Projects 
DOE O 414.1D Quality Assurance 
DOE O 420.1B Facility Safety 
DOE O 422.1 Conduct of Operations 
DOE 425.1D Verification of Readiness to Start Up or Restart Nuclear Facilities 
DOE O 430.1B Change 1 Real Property Asset Management 
DOE O 430.2B Departmental Energy, Renewable Energy, and Transportation Management 
DOE O 433.1B Maintenance Management program for DOE Nuclear Facilities 
DOE O 435.1 Change 1 Radioactive Waste Management 
DOE O 442.1A Department of Energy Employee Concerns Program 
DOE O 450.1A Environmental Protection Program 
DOE P 450.4 Safety Management System Policy 
DOE O 451.1B Change 2 National Environmental Policy Act Compliance Program 
DOE O 458.1 Change 1 Radiation Protection of the Public and the Environment 
DOE O 460.1C Packaging and Transportation Safety 
DOE O 460.2A Departmental Materials Transportation and Packaging Management 
DOE O 461.1B Packaging and Transportation for off-site Shipment of Materials of National 

Security Interest 
DOE P 470.1A Integrated Safeguards and Management (ISSM) Policy 
DOE O 470.2B Independent Oversight and Performance Assurance Program 
DOE O 471.1B Identification and Protection of Unclassified Controlled Nuclear Information 
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DOE O 471.3 Change 1 Identifying and Protecting Official Use Only Information 
DOE O 522.1 Pricing of Departmental Materials and Services 
DOE O 523.1 Financial Management Oversight 
DOE O 534.1B Accounting 
DOE O 580.1 Change 1 Department of Energy Personal Property Management Program 
DOE O 5400.5 Radiation Protection of the Public and the Environment 
DOE-STD-1027-92, Change 1 Hazard Categorization and Accident Analysis Techniques 
DOE-STD-1030-96 Guide to Good Practices for Lockouts and Tagouts 
DOE-STD-1088-95 Fire Protection for Relocatable Structures 
DOE-STD-1090-07 Hoisting and Rigging 
DOE-STD-1098-2008 Radiological Control 

DOE-STD-1104-2009  Review and Approval of Nuclear Safety Basis and Safety Design Basis 
Documents 

DOE-STD-1107-97 Knowledge, Skills, and Abilities for Key Radiation Protection Positions at 
DOE Facilities 

DOE-STD-1120-2005 Integration of Environmental, Safety, and Health into Facility Disposition 
Activities 

DOE-STD-1130-2008 Radiological Worker Training 

DOE-STD-1190-2007 Illness and Injury Surveillance Program Guidelines 
 

DOE-STD-3006-2010 Planning and Conducting Readiness Reviews 

DOE-STD-3009-94, Change 3 Preparation Guide for the U.S. Department of Energy Nonreactor Nuclear 
Safety Analysis 

DOE-STD-3020-2005 Specification for HEPA Filters used by DOE Contractors 
DOE-STD-3022-98 DOE HEPA Filter Test Program 
DOE-STD-3025-2007 Qualities Assurance Inspection and Testing of HEPA Filters 
DOE-STD-3026-99 Filter Test Facility Quality Program Plan 
DOE-STD-5506-2007 Preparation of safety basis Documents for Transuranic (TRU) Waste  

Facilities 
DOE M 205.1-4 National Security System Manual 
DOE M 231.1-1A, Change 2 Environmental Safety and Health Reporting 

 
DOE M 231.1-2 Occurrence Reporting and Processing of Operations Information 
DOE M 435.1-1, Change 1 Radioactive Waste Management Manual 
DOE M 450.4-1 Integrated Safety System Manual 
DOE M 460.2-1A Radioactive Material Transportation Practices Manual 
DOE M 470.4-4A, Change 1 Information Security Manual 
DOE/EH-0535 Handbook for Occupational Safety and Health During Hazardous Waste  

Activities 
DOE/EH-0196 Fire Prevention Measures for Cutting, Welding, and Related Activities 
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WD 05-2047 (Rev.-12) was first posted on www.wdol.gov on 06/17/2011 
************************************************************************************ 
REGISTER OF WAGE DETERMINATIONS UNDER  |        U.S. DEPARTMENT OF LABOR 
       THE SERVICE CONTRACT ACT        |  EMPLOYMENT STANDARDS ADMINISTRATION 
By direction of the Secretary of Labor |         WAGE AND HOUR DIVISION 
                                       |         WASHINGTON D.C.  20210 
                                       | 
                                       | 
                                       | 
                                       | Wage Determination No.: 2005-2047 
Diane C. Koplewski       Division of   |           Revision No.: 12 
Director            Wage Determinations|       Date Of Revision: 06/13/2011 
_______________________________________|____________________________________________ 
State: California 
 
Area: California Counties of Los Angeles, Orange 
OCCUPATION NOTES: 
 
Heating, Air Conditioning and Refrigeration: Wage rates and fringe benefits 
can be found on Wage Determinations 1986-0879. 
 
Laundry: Wage rates and fringe benefits can be found on Wage Determination 
1977-1297. 
 
____________________________________________________________________________________ 
          **Fringe Benefits Required Follow the Occupational Listing** 
OCCUPATION CODE - TITLE                                  FOOTNOTE               RATE 
01000 - Administrative Support And Clerical Occupations 
  01011 - Accounting Clerk I                                                   15.83 
  01012 - Accounting Clerk II                                                  17.77 
  01013 - Accounting Clerk III                                                 20.27 
  01020 - Administrative Assistant                                             28.08 
  01040 - Court Reporter                                                       19.93 
  01051 - Data Entry Operator I                                                12.26 
  01052 - Data Entry Operator II                                               13.37 
  01060 - Dispatcher, Motor Vehicle                                            22.41 
  01070 - Document Preparation Clerk                                           13.75 
  01090 - Duplicating Machine Operator                                         13.75 
  01111 - General Clerk I                                                      11.76 
  01112 - General Clerk II                                                     14.92 
  01113 - General Clerk III                                                    17.43 
  01120 - Housing Referral Assistant                                           21.90 
  01141 - Messenger Courier                                                    11.45 
  01191 - Order Clerk I                                                        16.98 
  01192 - Order Clerk II                                                       18.53 
  01261 - Personnel Assistant (Employment) I                                   18.07 
  01262 - Personnel Assistant (Employment) II                                  20.20 
  01263 - Personnel Assistant (Employment) III                                 22.53 
  01270 - Production Control Clerk                                             23.51 
  01280 - Receptionist                                                         14.51 
  01290 - Rental Clerk                                                         16.83 
  01300 - Scheduler, Maintenance                                               17.39 
  01311 - Secretary I                                                          17.39 
  01312 - Secretary II                                                         19.45 
  01313 - Secretary III                                                        21.90 
  01320 - Service Order Dispatcher                                             19.54 
  01410 - Supply Technician                                                    26.82 
  01420 - Survey Worker                                                        19.93 
  01531 - Travel Clerk I                                                       14.72 
  01532 - Travel Clerk II                                                      16.02 
  01533 - Travel Clerk III                                                     17.21 

Page 1 of 10

9/28/2011http://www.wdol.gov/wdol/scafiles/std/05-2047.txt



  01611 - Word Processor I                                                     15.18 
  01612 - Word Processor II                                                    16.87 
  01613 - Word Processor III                                                   18.76 
05000 - Automotive Service Occupations 
  05005 - Automobile Body Repairer, Fiberglass                                 23.56 
  05010 - Automotive  Electrician                                              22.18 
  05040 - Automotive Glass Installer                                           20.84 
  05070 - Automotive Worker                                                    20.84 
  05110 - Mobile Equipment Servicer                                            19.16 
  05130 - Motor Equipment Metal Mechanic                                       23.56 
  05160 - Motor Equipment Metal Worker                                         20.84 
  05190 - Motor Vehicle Mechanic                                               23.56 
  05220 - Motor Vehicle Mechanic Helper                                        18.38 
  05250 - Motor Vehicle Upholstery Worker                                      20.40 
  05280 - Motor Vehicle Wrecker                                                20.84 
  05310 - Painter, Automotive                                                  22.18 
  05340 - Radiator Repair Specialist                                           20.84 
  05370 - Tire Repairer                                                        15.47 
  05400 - Transmission Repair Specialist                                       23.56 
07000 - Food Preparation And Service Occupations 
  07010 - Baker                                                                12.28 
  07041 - Cook I                                                               12.91 
  07042 - Cook II                                                              14.31 
  07070 - Dishwasher                                                           10.29 
  07130 - Food Service Worker                                                  11.20 
  07210 - Meat Cutter                                                          15.92 
  07260 - Waiter/Waitress                                                       9.85 
09000 - Furniture Maintenance And Repair Occupations 
  09010 - Electrostatic Spray Painter                                          20.45 
  09040 - Furniture Handler                                                    13.66 
  09080 - Furniture Refinisher                                                 20.45 
  09090 - Furniture Refinisher Helper                                          16.30 
  09110 - Furniture Repairer, Minor                                            18.74 
  09130 - Upholsterer                                                          20.45 
11000 - General Services And Support Occupations 
  11030 - Cleaner, Vehicles                                                    11.76 
  11060 - Elevator Operator                                                    11.76 
  11090 - Gardener                                                             19.21 
  11122 - Housekeeping Aide                                                    12.58 
  11150 - Janitor                                                              14.04 
  11210 - Laborer, Grounds Maintenance                                         14.40 
  11240 - Maid or Houseman                                                     10.16 
  11260 - Pruner                                                               13.27 
  11270 - Tractor Operator                                                     17.13 
  11330 - Trail Maintenance Worker                                             14.40 
  11360 - Window Cleaner                                                       15.77 
12000 - Health Occupations 
  12010 - Ambulance Driver                                                     17.82 
  12011 - Breath Alcohol Technician                                            17.82 
  12012 - Certified Occupational Therapist Assistant                           26.38 
  12015 - Certified Physical Therapist Assistant                               26.70 
  12020 - Dental Assistant                                                     17.27 
  12025 - Dental Hygienist                                                     38.39 
  12030 - EKG Technician                                                       28.14 
  12035 - Electroneurodiagnostic Technologist                                  28.14 
  12040 - Emergency Medical Technician                                         17.82 
  12071 - Licensed Practical Nurse I                                           18.43 
  12072 - Licensed Practical Nurse II                                          20.68 
  12073 - Licensed Practical Nurse III                                         23.72 
  12100 - Medical Assistant                                                    14.82 
  12130 - Medical Laboratory Technician                                        19.73 
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  12160 - Medical Record Clerk                                                 16.07 
  12190 - Medical Record Technician                                            18.53 
  12195 - Medical Transcriptionist                                             19.35 
  12210 - Nuclear Medicine Technologist                                        36.54 
  12221 - Nursing Assistant I                                                  10.19 
  12222 - Nursing Assistant II                                                 11.46 
  12223 - Nursing Assistant III                                                12.50 
  12224 - Nursing Assistant IV                                                 14.03 
  12235 - Optical Dispenser                                                    17.00 
  12236 - Optical Technician                                                   15.71 
  12250 - Pharmacy Technician                                                  17.83 
  12280 - Phlebotomist                                                         14.03 
  12305 - Radiologic Technologist                                              25.24 
  12311 - Registered Nurse I                                                   31.47 
  12312 - Registered Nurse II                                                  38.49 
  12313 - Registered Nurse II, Specialist                                      38.49 
  12314 - Registered Nurse III                                                 48.20 
  12315 - Registered Nurse III, Anesthetist                                    48.20 
  12316 - Registered Nurse IV                                                  57.77 
  12317 - Scheduler (Drug and Alcohol Testing)                                 25.09 
13000 - Information And Arts Occupations 
  13011 - Exhibits Specialist I                                                24.83 
  13012 - Exhibits Specialist II                                               30.76 
  13013 - Exhibits Specialist III                                              37.63 
  13041 - Illustrator I                                                        27.84 
  13042 - Illustrator II                                                       34.51 
  13043 - Illustrator III                                                      42.16 
  13047 - Librarian                                                            31.80 
  13050 - Library Aide/Clerk                                                   16.49 
  13054 - Library Information Technology Systems                               28.71 
  Administrator 
  13058 - Library Technician                                                   22.40 
  13061 - Media Specialist I                                                   20.36 
  13062 - Media Specialist II                                                  22.76 
  13063 - Media Specialist III                                                 25.38 
  13071 - Photographer I                                                       17.95 
  13072 - Photographer II                                                      20.08 
  13073 - Photographer III                                                     26.61 
  13074 - Photographer IV                                                      33.56 
  13075 - Photographer V                                                       40.61 
  13110 - Video Teleconference Technician                                      20.08 
14000 - Information Technology Occupations 
  14041 - Computer Operator I                                                  17.82 
  14042 - Computer Operator II                                                 19.93 
  14043 - Computer Operator III                                                22.89 
  14044 - Computer Operator IV                                                 25.73 
  14045 - Computer Operator V                                                  27.35 
  14071 - Computer Programmer I                          (see 1)               27.42 
  14072 - Computer Programmer II                         (see 1) 
  14073 - Computer Programmer III                        (see 1) 
  14074 - Computer Programmer IV                         (see 1) 
  14101 - Computer Systems Analyst I                     (see 1) 
  14102 - Computer Systems Analyst II                    (see 1) 
  14103 - Computer Systems Analyst III                   (see 1) 
  14150 - Peripheral Equipment Operator                                        17.82 
  14160 - Personal Computer Support Technician                                 25.73 
15000 - Instructional Occupations 
  15010 - Aircrew Training Devices Instructor (Non-Rated)                      34.73 
  15020 - Aircrew Training Devices Instructor (Rated)                          42.03 
  15030 - Air Crew Training Devices Instructor (Pilot)                         50.37 
  15050 - Computer Based Training Specialist / Instructor                      34.73 
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  15060 - Educational Technologist                                             36.09 
  15070 - Flight Instructor (Pilot)                                            50.37 
  15080 - Graphic Artist                                                       26.72 
  15090 - Technical Instructor                                                 25.70 
  15095 - Technical Instructor/Course Developer                                31.47 
  15110 - Test Proctor                                                         20.77 
  15120 - Tutor                                                                20.77 
19000 - Machine Tool Operation And Repair Occupations 
  19010 - Machine-Tool Operator (Tool Room)                                    18.52 
  19040 - Tool And Die Maker                                                   23.95 
21000 - Materials Handling And Packing Occupations 
  21020 - Forklift Operator                                                    14.54 
  21030 - Material Coordinator                                                 23.51 
  21040 - Material Expediter                                                   23.51 
  21050 - Material Handling Laborer                                            13.02 
  21071 - Order Filler                                                         13.31 
  21080 - Production Line Worker (Food Processing)                             14.54 
  21110 - Shipping Packer                                                      15.08 
  21130 - Shipping/Receiving Clerk                                             15.08 
  21140 - Store Worker I                                                       11.53 
  21150 - Stock Clerk                                                          17.13 
  21210 - Tools And Parts Attendant                                            14.54 
  21410 - Warehouse Specialist                                                 14.54 
23000 - Mechanics And Maintenance And Repair Occupations 
  23010 - Aerospace Structural Welder                                          30.78 
  23021 - Aircraft Mechanic I                                                  29.10 
  23022 - Aircraft Mechanic II                                                 30.78 
  23023 - Aircraft Mechanic III                                                31.94 
  23040 - Aircraft Mechanic Helper                                             20.38 
  23050 - Aircraft, Painter                                                    24.41 
  23060 - Aircraft Servicer                                                    23.55 
  23080 - Aircraft Worker                                                      24.58 
  23110 - Appliance Mechanic                                                   20.11 
  23120 - Bicycle Repairer                                                     15.47 
  23125 - Cable Splicer                                                        32.84 
  23130 - Carpenter, Maintenance                                               27.67 
  23140 - Carpet Layer                                                         21.12 
  23160 - Electrician, Maintenance                                             30.18 
  23181 - Electronics Technician Maintenance I                                 23.67 
  23182 - Electronics Technician Maintenance II                                25.21 
  23183 - Electronics Technician Maintenance III                               26.76 
  23260 - Fabric Worker                                                        23.87 
  23290 - Fire Alarm System Mechanic                                           22.33 
  23310 - Fire Extinguisher Repairer                                           20.03 
  23311 - Fuel Distribution System Mechanic                                    25.94 
  23312 - Fuel Distribution System Operator                                    19.83 
  23370 - General Maintenance Worker                                           23.26 
  23380 - Ground Support Equipment Mechanic                                    29.10 
  23381 - Ground Support Equipment Servicer                                    23.55 
  23382 - Ground Support Equipment Worker                                      24.58 
  23391 - Gunsmith I                                                           20.03 
  23392 - Gunsmith II                                                          23.16 
  23393 - Gunsmith III                                                         26.19 
  23430 - Heavy Equipment Mechanic                                             28.30 
  23440 - Heavy Equipment Operator                                             32.18 
  23460 - Instrument Mechanic                                                  27.13 
  23465 - Laboratory/Shelter Mechanic                                          24.67 
  23470 - Laborer                                                              12.49 
  23510 - Locksmith                                                            20.69 
  23530 - Machinery Maintenance Mechanic                                       27.12 
  23550 - Machinist, Maintenance                                               25.41 
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  23580 - Maintenance Trades Helper                                            14.82 
  23591 - Metrology Technician I                                               27.13 
  23592 - Metrology Technician II                                              28.74 
  23593 - Metrology Technician III                                             31.63 
  23640 - Millwright                                                           25.45 
  23710 - Office Appliance Repairer                                            20.86 
  23760 - Painter, Maintenance                                                 21.05 
  23790 - Pipefitter, Maintenance                                              25.74 
  23810 - Plumber, Maintenance                                                 24.24 
  23820 - Pneudraulic Systems Mechanic                                         26.19 
  23850 - Rigger                                                               26.81 
  23870 - Scale Mechanic                                                       23.16 
  23890 - Sheet-Metal Worker, Maintenance                                      24.34 
  23910 - Small Engine Mechanic                                                18.70 
  23931 - Telecommunications Mechanic I                                        26.30 
  23932 - Telecommunications Mechanic II                                       27.86 
  23950 - Telephone Lineman                                                    24.18 
  23960 - Welder, Combination, Maintenance                                     19.75 
  23965 - Well Driller                                                         24.56 
  23970 - Woodcraft Worker                                                     23.90 
  23980 - Woodworker                                                           18.49 
24000 - Personal Needs Occupations 
  24570 - Child Care Attendant                                                 13.05 
  24580 - Child Care Center Clerk                                              16.03 
  24610 - Chore Aide                                                           10.57 
  24620 - Family Readiness And Support Services                                16.03 
  Coordinator 
  24630 - Homemaker                                                            19.21 
25000 - Plant And System Operations Occupations 
  25010 - Boiler Tender                                                        27.59 
  25040 - Sewage Plant Operator                                                28.83 
  25070 - Stationary Engineer                                                  27.59 
  25190 - Ventilation Equipment Tender                                         19.34 
  25210 - Water Treatment Plant Operator                                       28.83 
27000 - Protective Service Occupations 
  27004 - Alarm Monitor                                                        23.77 
  27007 - Baggage Inspector                                                    13.15 
  27008 - Corrections Officer                                                  31.01 
  27010 - Court Security Officer                                               31.00 
  27030 - Detection Dog Handler                                                23.77 
  27040 - Detention Officer                                                    31.01 
  27070 - Firefighter                                                          29.97 
  27101 - Guard I                                                              13.15 
  27102 - Guard II                                                             23.77 
  27131 - Police Officer I                                                     36.78 
  27132 - Police Officer II                                                    40.87 
28000 - Recreation Occupations 
  28041 - Carnival Equipment Operator                                          12.76 
  28042 - Carnival Equipment Repairer                                          13.74 
  28043 - Carnival Equpment Worker                                              9.67 
  28210 - Gate Attendant/Gate Tender                                           14.16 
  28310 - Lifeguard                                                            13.48 
  28350 - Park Attendant (Aide)                                                15.83 
  28510 - Recreation Aide/Health Facility Attendant                            11.56 
  28515 - Recreation Specialist                                                19.61 
  28630 - Sports Official                                                      12.61 
  28690 - Swimming Pool Operator                                               16.97 
29000 - Stevedoring/Longshoremen Occupational Services 
  29010 - Blocker And Bracer                                                   23.42 
  29020 - Hatch Tender                                                         23.42 
  29030 - Line Handler                                                         23.42 
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  29041 - Stevedore I                                                          21.88 
  29042 - Stevedore II                                                         24.95 
30000 - Technical Occupations 
  30010 - Air Traffic Control Specialist, Center (HFO)   (see 2)               39.85 
  30011 - Air Traffic Control Specialist, Station (HFO)  (see 2)               27.98 
  30012 - Air Traffic Control Specialist, Terminal (HFO) (see 2)               30.26 
  30021 - Archeological Technician I                                           22.52 
  30022 - Archeological Technician II                                          24.21 
  30023 - Archeological Technician III                                         34.46 
  30030 - Cartographic Technician                                              34.46 
  30040 - Civil Engineering Technician                                         30.78 
  30061 - Drafter/CAD Operator I                                               24.86 
  30062 - Drafter/CAD Operator II                                              27.81 
  30063 - Drafter/CAD Operator III                                             31.00 
  30064 - Drafter/CAD Operator IV                                              38.15 
  30081 - Engineering Technician I                                             19.68 
  30082 - Engineering Technician II                                            22.09 
  30083 - Engineering Technician III                                           24.70 
  30084 - Engineering Technician IV                                            30.60 
  30085 - Engineering Technician V                                             37.43 
  30086 - Engineering Technician VI                                            45.29 
  30090 - Environmental Technician                                             27.72 
  30210 - Laboratory Technician                                                23.13 
  30240 - Mathematical Technician                                              33.92 
  30361 - Paralegal/Legal Assistant I                                          21.83 
  30362 - Paralegal/Legal Assistant II                                         27.04 
  30363 - Paralegal/Legal Assistant III                                        33.08 
  30364 - Paralegal/Legal Assistant IV                                         40.03 
  30390 - Photo-Optics Technician                                              33.92 
  30461 - Technical Writer I                                                   23.62 
  30462 - Technical Writer II                                                  28.89 
  30463 - Technical Writer III                                                 34.96 
  30491 - Unexploded Ordnance (UXO) Technician I                               25.32 
  30492 - Unexploded Ordnance (UXO) Technician II                              30.64 
  30493 - Unexploded Ordnance (UXO) Technician III                             36.72 
  30494 - Unexploded (UXO) Safety Escort                                       25.32 
  30495 - Unexploded (UXO) Sweep Personnel                                     25.32 
  30620 - Weather Observer, Combined Upper Air Or        (see 2)               30.42 
  Surface Programs 
  30621 - Weather Observer, Senior                       (see 2)               33.79 
31000 - Transportation/Mobile Equipment Operation Occupations 
  31020 - Bus Aide                                                             13.63 
  31030 - Bus Driver                                                           19.62 
  31043 - Driver Courier                                                       13.27 
  31260 - Parking and Lot Attendant                                             9.39 
  31290 - Shuttle Bus Driver                                                   14.48 
  31310 - Taxi Driver                                                          13.23 
  31361 - Truckdriver, Light                                                   14.48 
  31362 - Truckdriver, Medium                                                  20.63 
  31363 - Truckdriver, Heavy                                                   21.78 
  31364 - Truckdriver, Tractor-Trailer                                         21.78 
99000 - Miscellaneous Occupations 
  99030 - Cashier                                                              12.13 
  99050 - Desk Clerk                                                           12.65 
  99095 - Embalmer                                                             23.19 
  99251 - Laboratory Animal Caretaker I                                        11.02 
  99252 - Laboratory Animal Caretaker II                                       12.08 
  99310 - Mortician                                                            34.35 
  99410 - Pest Controller                                                      15.19 
  99510 - Photofinishing Worker                                                16.36 
  99710 - Recycling Laborer                                                    21.03 
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  99711 - Recycling Specialist                                                 24.67 
  99730 - Refuse Collector                                                     18.76 
  99810 - Sales Clerk                                                          17.13 
  99820 - School Crossing Guard                                                 9.51 
  99830 - Survey Party Chief                                                   37.97 
  99831 - Surveying Aide                                                       21.26 
  99832 - Surveying Technician                                                 27.95 
  99840 - Vending Machine Attendant                                            12.77 
  99841 - Vending Machine Repairer                                             15.42 
  99842 - Vending Machine Repairer Helper                                      12.77 
 
 
 
 
____________________________________________________________________________________ 
 
ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS: 
 
HEALTH & WELFARE: $3.59 per hour or $143.60 per week or $622.27 per month 
 
VACATION: 2 weeks paid vacation after 1 year of service with a contractor or 
successor; 3 weeks after 5 years, and 4 weeks after 15 years.  Length of service 
includes the whole span of continuous service with the present contractor or 
successor, wherever employed, and with the predecessor contractors in the 
performance of similar work at the same Federal facility.  (Reg. 29 CFR 4.173) 
 
HOLIDAYS: A minimum of ten paid holidays per year, New Year's Day, Martin Luther 
King Jr's Birthday, Washington's Birthday, Memorial Day, Independence Day, Labor 
Day, Columbus Day, Veterans' Day, Thanksgiving Day, and Christmas Day.  (A 
contractor may substitute for any of the named holidays another day off with pay in 
accordance with a plan communicated to the employees involved.)  (See 29 CFR 4174) 
 
 
 
THE OCCUPATIONS WHICH HAVE NUMBERED FOOTNOTES IN PARENTHESES RECEIVE THE FOLLOWING: 
 
1)  COMPUTER EMPLOYEES:  Under the SCA at section 8(b), this wage determination does 
not apply to any employee who individually qualifies as a bona fide executive, 
administrative, or professional employee as defined in 29 C.F.R. Part 541.  Because 
most Computer System Analysts and Computer Programmers who are compensated at a rate 
not less than $27.63 (or on a salary or fee basis at a rate not less than $455 per 
week) an hour would likely qualify as exempt computer professionals, (29 C.F.R. 541. 
400) wage rates may not be listed on this wage determination for all occupations 
within those job families.  In addition, because this wage determination may not 
list a wage rate for some or all occupations within those job families if the survey 
data indicates that the prevailing wage rate for the occupation equals or exceeds 
$27.63 per hour conformances may be necessary for certain nonexempt employees.  For 
example, if an individual employee is nonexempt but nevertheless performs duties 
within the scope of one of the Computer Systems Analyst or Computer Programmer 
occupations for which this wage determination does not specify an SCA wage rate, 
then the wage rate for that employee must be conformed in accordance with the 
conformance procedures described in the conformance note included on this wage 
determination. 
 
Additionally, because job titles vary widely and change quickly in the computer 
industry, job titles are not determinative of the application of the computer 
professional exemption.  Therefore, the exemption applies only to computer employees 
who satisfy the compensation requirements and whose primary duty consists of: 
    (1) The application of systems analysis techniques and procedures, including 
consulting with users, to determine hardware, software or system functional 
specifications; 

Page 7 of 10

9/28/2011http://www.wdol.gov/wdol/scafiles/std/05-2047.txt



    (2) The design, development, documentation, analysis, creation, testing or 
modification of computer systems or programs, including prototypes, based on and 
related to user or system design specifications; 
    (3) The design, documentation, testing, creation or modification of computer 
programs related to machine operating systems; or 
    (4) A combination of the aforementioned duties, the performance of which 
requires the same level of skills.  (29 C.F.R. 541.400). 
 
2)  AIR TRAFFIC CONTROLLERS AND WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY:  If you 
work at night as part of a regular tour of duty, you will earn a night differential 
and receive an additional 10% of basic pay for any hours worked between 6pm and 6am. 
 If you are a full-time employed (40 hours a week) and Sunday is part of your 
regularly scheduled workweek, you are paid at your rate of basic pay plus a Sunday 
premium of 25% of your basic rate for each hour of Sunday work which is not overtime 
(i.e. occasional work on Sunday outside the normal tour of duty is considered 
overtime work). 
 
 
HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees 
employed in a position that represents a high degree of hazard when working with or 
in close proximity to ordinance, explosives, and incendiary materials.  This 
includes work such as screening, blending, dying, mixing, and pressing of sensitive 
ordance, explosives, and pyrotechnic compositions such as lead azide, black powder 
and photoflash powder.  All dry-house activities involving propellants or explosives. 
  Demilitarization, modification, renovation, demolition, and maintenance operations 
on sensitive ordnance, explosives and incendiary materials.  All operations 
involving regrading and cleaning of artillery ranges. 
 
A 4 percent differential is applicable to employees employed in a position that 
represents a low degree of hazard when working with, or in close proximity to 
ordance, (or employees possibly adjacent to) explosives and incendiary materials 
which involves potential injury such as laceration of hands, face, or arms of the 
employee engaged in the operation,  irritation of the skin, minor burns and the 
like; minimal damage to immediate or adjacent work area or equipment being used. 
All operations involving, unloading, storage, and hauling of ordance, explosive, and 
incendiary ordnance material other than small arms ammunition.  These differentials 
are only applicable to work that has been specifically designated by the agency for 
ordance, explosives, and incendiary material differential pay. 
 
** UNIFORM ALLOWANCE ** 
 
If employees are required to wear uniforms in the performance of this contract 
(either by the terms of the Government contract, by the employer, by the state or 
local law, etc.), the cost of furnishing such uniforms and maintaining (by 
laundering or dry cleaning) such uniforms is an expense that may not be borne by an 
employee where such cost reduces the hourly rate below that required by the wage 
determination. The Department of Labor will accept payment in accordance with the 
following standards as compliance: 
 
The contractor or subcontractor is required to furnish all employees with an 
adequate number of uniforms without cost or to reimburse employees for the actual 
cost of the uniforms.  In addition, where uniform cleaning and maintenance is made 
the responsibility of the employee, all contractors and subcontractors subject to 
this wage determination shall (in the absence of a bona fide collective bargaining 
agreement providing for a different amount, or the furnishing of contrary 
affirmative proof as to the actual cost), reimburse all employees for such cleaning 
and maintenance at a rate of $3.35 per week (or $.67 cents per day).  However, in 
those instances where the uniforms furnished are made of "wash and wear" 
materials, may be routinely washed and dried with other personal garments, and do 
not require any special treatment such as dry cleaning, daily washing, or commercial 
laundering in order to meet the cleanliness or appearance standards set by the terms 
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of the Government contract, by the contractor, by law, or by the nature of the work, 
there is no requirement that employees be reimbursed for uniform maintenance costs. 
 
The duties of employees under job titles listed are those described in the 
"Service Contract Act Directory of Occupations", Fifth Edition, April 2006, 
unless otherwise indicated. Copies of the Directory are available on the Internet. A 
links to the Directory may be found on the WHD home page at http://www.dol. 
gov/esa/whd/ or through the Wage Determinations On-Line (WDOL) Web site at 
http://wdol.gov/. 
 
REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE {Standard Form 
1444 (SF 1444)} 
 
Conformance Process: 
 
The contracting officer shall require that any class of service employee which is 
not listed herein and which is to be employed under the contract (i.e., the work to 
be performed is not performed by any classification listed in the wage 
determination), be classified by the contractor so as to provide a reasonable 
relationship (i.e., appropriate level of skill comparison) between such unlisted 
classifications and the classifications listed in the wage determination.  Such 
conformed classes of employees shall be paid the monetary wages and furnished the 
fringe benefits as are determined.  Such conforming process shall be initiated by 
the contractor prior to the performance of contract work by such unlisted class(es) 
of employees.  The conformed classification, wage rate, and/or fringe benefits shall 
be retroactive to the commencement date of the contract. {See Section 4.6 (C)(vi)} 
When multiple wage determinations are included in a contract, a separate SF 1444 
should be prepared for each wage determination to which a class(es) is to be 
conformed. 
 
The process for preparing a conformance request is as follows: 
 
1) When preparing the bid, the contractor identifies the need for a conformed 
occupation(s) and computes a proposed rate(s). 
 
2) After contract award, the contractor prepares a written report listing in order 
proposed classification title(s), a Federal grade equivalency (FGE) for each 
proposed classification(s), job description(s), and rationale for proposed wage 
rate(s), including information regarding the agreement or disagreement of the 
authorized representative of the employees involved, or where there is no authorized 
representative, the employees themselves.  This report should be submitted to the 
contracting officer no later than 30 days after such unlisted class(es) of employees 
performs any contract work. 
 
3) The contracting officer reviews the proposed action and promptly submits a report 
of the action, together with the agency's recommendations and pertinent 
information including the position of the contractor and the employees, to the Wage 
and Hour Division, Employment Standards Administration, U.S. Department of Labor, 
for review.  (See section 4.6(b)(2) of Regulations 29 CFR Part 4). 
 
4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or 
disapproves the action via transmittal to the agency contracting officer, or 
notifies the contracting officer that additional time will be required to process 
the request. 
 
5) The contracting officer transmits the Wage and Hour decision to the contractor. 
 
6) The contractor informs the affected employees. 
 
Information required by the Regulations must be submitted on SF 1444 or bond paper. 
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When preparing a conformance request, the "Service Contract Act Directory of 
Occupations" (the Directory) should be used to compare job definitions to insure 
that duties requested are not performed by a classification already listed in the 
wage determination.  Remember, it is not the job title, but the required tasks that 
determine whether a class is included in an established wage determination. 
Conformances may not be used to artificially split, combine, or subdivide 
classifications listed in the wage determination. 
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