


Paducah Remediation  DE-AC30-10CC40020 
   

PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICES AND PRICES/COSTS 
 

TABLE OF CONTENTS 
 

 

B.1 TYPE OF CONTRACT – ITEMS BEING ACQUIRED ...............................1 

B.2 ESTIMATED COST, BASE, AND AWARD FEE .......................................1 

B.3 AUTHORIZATION OF TRANSITION COSTS UNDER THE CONTRACT.2 

B.4 OPTION FOR ADDITIONAL SERVICES...................................................3 

B.5 OBLIGATION OF FUNDS .........................................................................7 

B.6 ACCOUNTING AND APPROPRIATION DATA ........................................7 
 
 
 
 
 
 
 
 
 
 
 
 
 

B-i 
 

Section B  



Paducah Remediation  DE-AC30-10CC40020 
   

PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICES AND PRICES/COSTS 
 

 
B.1 TYPE OF CONTRACT – ITEMS BEING ACQUIRED 
 

This is a cost-plus-award-fee (CPAF) type contract for the environmental 
remediation of the Paducah Gaseous Diffusion Plant Site.  The Contractor 
shall furnish all personnel, facilities, equipment, material, supplies, and 
services (except as may be expressly set forth in this contract as furnished 
by the Government) and otherwise do all things necessary for, or incident 
to, the performance and provision of the following items in Section C, 
Performance Work Statement (PWS): 
 
Item 001 – Environmental Remediation – See Section C Performance 
Work Statement.  The period of performance is for five years from the date 
the Contractor completes transition and assumes full responsibility for the 
PWS. 
 
Item 002 – Option Item to support the Transition of De-leased Facilities – 
See Section C Performance Work Statement (Section C.1.3.5.b)). 
 
Item 003 – Option Item to provide Surveillance and Maintenance (S&M) of 
De-leased Facilities – See Section C Performance Work Statement 
(Section C.1.3.5.c)). 

 
 
B.2 ESTIMATED COST, BASE, AND AWARD FEE  
 

(a) Pursuant to the FAR clause 52.216-7, entitled "Allowable Cost and 
Payment," the total estimated cost of this contract for Item 001 is 
$249,894,211.00.   

 
This amount includes: 
 
(1) Estimated cost for the contract transition period (as defined in 

B.3) of $1,768,608.00; and 
 
(2) Estimated cost for Environmental Remediation (not including 

contract transition period) of $248,125,603.00. 
 

(b) No fee is payable for the contract transition period. 
 

(c) The base fee is $4,962,512.00 (2% of the total estimated cost in 
B.2.(a)(2)). 
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(d) The award fee for this contract line item shall be awarded upon the 

unilateral determination of DOE's fee determination official (FDO) 
that an award fee has been earned. The unilateral decision is made 
solely at the discretion of the Government. This determination shall 
be based upon the FDO's evaluation of the Contractor's 
performance, as measured against the evaluation criteria set forth 
in the award fee plan. Provisional payment of a proportional 
quarterly amount equivalent of an amount up to 75% of the 
available award fee for the period may be permitted. 

 
(e) Immediately upon the FDO’s final determination of the award fee 

for the evaluation period, the Contractor may invoice any fee 
amount not previously paid or must repay any excess amount paid.  
Any unearned award fee from each evaluation period shall not be 
eligible to be earned in any future period(s). The total available 
award fee for this contract line item is $13,646,908.00 (not more 
than 8% of the total estimated cost in B.2.(a)(2)).  Award fee 
available for each period is as set forth in the award fee plan.  The 
Contractor and Government will enter into good faith negotiations to 
revise the fee pool if significant changes to the work scope occur. 

 
Item 001 - 

Environmental 
Remediation  

Estimated 
Cost 

Base Fee  Award Fee Total 
Estimated 
Cost and Fee 

Contract 
Transition 

$ 1,768,608 N/A N/A $ 1,768,608 

Year 1 $66,693,358 $1,333,867 $3,668,135 $71,695,360 
Year 2 $58,211,119 $1,164,222 $3,201,612 $62,576,953 
Year 3 $41,925,365 $  838,507 $2,305,895 $45,069,768 
Year 4 $43,964,289 $  879,286 $2,418,036 $47,261,610 
Year 5 $37,331,473 $  746,629 $2,053,231 $40,131,333 

Estimated Total $249,894,211 $4,962,512 $13,646,908 $268,503,632 
 

B.3 AUTHORIZATION OF TRANSITION COSTS UNDER THE CONTRACT 
 

(a) Contract transition is a ninety (90) day period of time prior to the 
date the Contractor assumes full responsibility for the PWS.  During 
the contract transition period, the Contractor shall perform those 
activities necessary to be prepared to assume full responsibility for 
the contract requirements.  The Contractor shall also bring to the 
site its management team and other staff necessary to plan and 
conduct those activities that provide for an orderly transfer of 
responsibilities and accountability.  The Contractor shall coordinate 
its activities with DOE and the incumbent Contractor so as to 
accomplish these activities in a manner that will provide an effective 
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transition of personnel and work activities while minimizing the cost 
of this effort. 
 

(b) The Contractor shall put in place any agreements it deems 
necessary between it and other site contractors/subcontractors for 
provision of services.  Any agreement that requires DOE consent 
will be subject to a 30-day review and approval period.  The 
Contractor shall obtain all necessary permits and licenses.  
Available government furnished facilities, property, services and 
items are identified in Section H and Section J. 

 
(c) All contract transition costs shall be included in the total estimated 

cost of this contract 
    

B.4 OPTION FOR ADDITIONAL SERVICES 
 

(a) The Government may require the delivery of the numbered line 
items, identified in the Schedule as an Option Item, to support the 
transition of the Gaseous Diffusion Plant (GDP) to Decontamination 
and Decommissioning (D&D) during performance of this contract at 
the prices stated in the Schedule.  The Contracting Officer may 
exercise the option items by written notice to the Contractor at any 
time during the basic term of the contract in Section F.2(a).   

 
(1) ITEM 002 (Transition of De-leased Facilities) – Option Item to 

support the implementation of the GDP transition plan to D&D 
as defined in Section C.1.3.5.b): 

 
(i) The total estimated cost for Option Item 002, to support the 

implementation of the GDP transition plan to D&D is 
$3,000,000.00. 

 
(ii) The base fee is $60,000.00 (2% of the total estimated cost in 

B.4.(a)(1)(i)). 
 

(iii) The award fee for this contract line item shall be awarded 
upon the unilateral determination of DOE's fee determination 
official (FDO) that an award fee has been earned. The 
unilateral decision is made solely at the discretion of the 
Government. This determination shall be based upon the 
FDO's evaluation of the Contractor's performance, as 
measured against the evaluation criteria set forth in the 
award fee plan. Provisional payment of a proportional 
quarterly amount equivalent of an amount up to 75% of the 
available award fee for the period may be permitted. 
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(iv) Immediately upon the FDO’s final determination of the award 

fee for the evaluation period, the Contractor may invoice any 
fee amount not previously paid or must repay any excess 
amount paid.  Any unearned award fee from each evaluation 
period shall not be eligible to be earned in any future 
period(s). The total available award fee for this contract line 
item is $165,000.00 (not more than 8% of the total estimated 
cost in B.4.(a)(1)(i)).  Award fee available for each period is 
as set forth in the award fee plan.  The Contractor and 
Government will enter into good faith negotiations to revise 
the fee pool if significant changes to the work scope occur. 

 
(v) The total estimated cost/fee will be based on a monthly basis 

with an estimated quantity of twenty-four (24) months.  The 
Government will determine the estimated number of months 
at the time the option is exercised. The following is a 
breakdown of the estimated unit cost, total estimated cost, 
base fee and award fee by month/evaluation period: 

 
Description Unit of 

Measure 
Estimated 
Quantity 

Estimated 
Unit Cost 

Total 
Estimated 
Cost/Fee 

Item 002 – Support 
Transition of De-
leased GDP Facilities 
– Section C.1.3.5.b). 

 
Month 

 
 

24 
 

$134,375 
 

$3,225,000 

 
Item 002 – Estimated Unit Cost/Total Estimated Cost/Fee Breakdown 

Monthly Estimated 
Cost 

  $125,000  

 
Contractor Monthly 
Estimated Markup 
Cost   

  
 

$0  
 

 
Total/Monthly 
Estimated Cost – 
Section B.4.(a)(1)(i) 

  
24 

 
$125,000 

 
$3,000,000 

 
Total/Monthly Base 
Fee – Section 
B.4.(a)(1)(ii) 

  
24 

 
$2,500 

 
$60,000 

 
Total/Monthly Award     
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Fee – Section 
B.4.(a)(1)(iv) 

24 $6,875 $165,000 

 
Estimated Unit Cost   $134,375  

 
 

(2) ITEM 003 (S&M of De-leased Facilities) – Option Item for 
surveillance and maintenance of GDP facilities as defined in 
Section C.1.3.5.c):   

 
(i) The total estimated cost of Option Item 003 is $12,600,000.   

  
(ii) The base fee is $252,000 (2% of the total estimated cost in 

B.4.(a)(2)(i)). 
 
(iii) The award fee for this contract line item shall be awarded 

upon the unilateral determination of DOE's fee determination 
official (FDO) that an award fee has been earned. The 
unilateral decision is made solely at the discretion of the 
Government. This determination shall be based upon the 
FDO's evaluation of the Contractor's performance, as 
measured against the evaluation criteria set forth in the 
award fee plan. Provisional payment of a proportional 
quarterly amount equivalent of an amount up to 75% of the 
available award fee for the period may be permitted. 

 
(iv) Immediately upon the FDO’s final determination of the award 

fee for the evaluation period, the Contractor may invoice any 
fee amount not previously paid or must repay any excess 
amount paid.  Any unearned award fee from each evaluation 
period shall not be eligible to be earned in any future 
period(s). The total available award fee for this contract line 
item is $693,000 (not more than 8% of the total estimated 
cost in B.4.(a)(2)(i)).  Award fee available for each period is 
as set forth in the award fee plan.  The Contractor and 
Government will enter into good faith negotiations to revise 
the fee pool if significant changes to the work scope occur. 

 
(v) The total estimated cost/fee will be based on a monthly basis 

with an estimated quantity of twelve (12) months.  The 
Government will determine the estimated number of 
month(s) at the time the option is exercised.  The following is 
a breakdown of the estimated unit cost, total estimated cost, 
base fee and award fee by month/evaluation period: 
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Description Unit of 
Measure 

Estimated 
Quantity 

Estimated 
Unit Cost 

Total 
Estimated Cost 

Item 003 - S&M of 
De-leased GDP 
Facilities – 
Section 
C.1.3.5.c). 

 
Month 

 
12 

 
$1,128,750 

 
$13,545,000 

Item 003 – Estimated Unit Cost/Total Estimated Cost/Fee 
Breakdown 

 
Monthly 
Estimated Cost 

  
 

 
$1,050,000 

 
 

 
Contractor 
Monthly 
Estimated 
Markup Cost  

  
 

 
$0 

 
 

 
Total Estimated 
Monthly Cost – 
Section 
B.4.(a)(2)(i) 

  
12 

 
$1,050,000 

 
$12,600,000 

 
Total/Monthly 
Base Fee – 
Section 
B.4.(a)(2)(ii) 

  
12 

 
$21,000 

 
$252,000 

 
Total/Monthly 
Award Fee – 
Section 
B.4.(a)(2)(iv) 

  
12 

 
$57,750 

 
$693,000 

 
Estimated Unit 
Cost  

  
 

 
$1,128,750 
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B.5 OBLIGATION OF FUNDS 
  

(a) Pursuant to the clause in Section I, FAR 52.232-22 entitled "Limitation 
of Funds," total funds in the amount of $6,744,000 are obligated 
herewith and made available for payment of allowable costs and 
maximum fee to be incurred from the effective date of this contract 
through the period estimated to end July 21, 2015. 

 
(b) In addition to the limitations provided for in this clause, DOE may, 

through financial plans or other directives issued to the Contractor, 
establish controls on the costs to be incurred and encumbrances to be 
made in the performance of the contract work. Such plans and 
directives may be amended or supplemented from time to time by 
DOE. The Contractor agrees: (1) To comply with the specific limitations 
(ceilings on costs and encumbrances) set forth in such plans and 
directives; (2) To comply with other requirements of such plans and 
directives; and (3) To notify DOE promptly, in writing, whenever it has 
reason to believe that any limitation on costs and encumbrances will 
be exceeded or substantially underrun. 

 
B.6 ACCOUNTING AND APPROPRIATION DATA 
 
03000  2010  33  490810  61000000  25200  1110437  0001496  $1,500,000  
03000  2010  33  490810  61000000  25200  1110440  0001498  $5,000,000 
01751  2010  33  490810  61000000  25200  1110968  0001494  $   244,000 
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LUCIP Land Use Control Implementation Plan 
µg/kg             Micrograms Per Kilogram 
µg/l Micrograms Per Liter 
MLLW Mixed Low-Level Waste 
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MOA Memorandum of Agreement 
NCS Nuclear Criticality Safety 
NEPA National Environmental Policy Act 
NMC&A Nuclear Materials Control and Accountability 
NOV Notice of Violation 
NRC Nuclear Regulatory Commission 
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OECM Office of Engineering and Construction Management 
OPSEC Operations Security 
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OSF other structures and facilities 
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PCBs Polychlorinated Biphenyls 
PEMS Project Environmental Management System 
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RI/FS Remedial Investigation/Feasibility Study 
ROD Record of Decision 
S&M Surveillance and Maintenance 
SER Site Evaluation Report 
SI/RA Site Investigation/Remedial Action 
SMP Site Management Plan 
SOU Soils Operable Unit 
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SWMU Solid Waste Management Unit 
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UF6 Uranium Hexafluoride 
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WAN Wide Area Network 
WP Work Plan 
 
 
 
Note: Other definitions include: 
DUF6 Contractor Department of Energy contractor responsible for 

management and operation of the DUF6 conversion facility at 
the Paducah site 

Infrastructure Contractor Department of Energy contractor responsible for Paducah 
site infrastructure services.
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SECTION C – PADUCAH ENVIRONMENTAL REMEDIATION 
PERFORMANCE WORK STATEMENT (PWS) 

 
Paducah Environmental Remediation Project 

Introduction  
 
The Paducah Gaseous Diffusion Plant (PGDP or Paducah Site) is located on a Federal 
reservation in Western Kentucky, approximately 10 miles west of Paducah, Kentucky, 
and 3.5 miles south of the Ohio River.  The plant is sited on 3,556 acres divided as 
follows: 
• 748-acres within a fenced security area; 
• Approximately 822 acres of uninhabited buffer zone surrounding the plant area; and 
• 1,986 acres licensed to the Kentucky Department of Fish and Wildlife as part of the 

West Kentucky Wildlife Management Area.  
 
Bordering the Paducah Site to the northeast, between the plant and the Ohio River, is 
the Tennessee Valley Authority Reservation where the Shawnee Steam Plant is 
located. 
 
The PGDP is a Government owned uranium enrichment plant that was constructed in 
the early 1950’s and operated by the Department of Energy (DOE) and its predecessor 
agencies for the purpose of manufacturing enriched uranium for the fabrication of fuel 
assemblies to support commercial and military nuclear reactors and to support weapons 
development activities.  The PGDP is still in use and is currently leased and operated by 
the United States Enrichment Corporation (USEC). 
 
The uranium enrichment program utilizing the gaseous diffusion process resulted in 
various wastes and contaminants, including those regulated under the Resource 
Conservation and Recovery Act (RCRA), the Toxic Substances Control Act (TSCA), 
and the Atomic Energy Act (AEA) such as construction debris; sanitary waste; 
Hazardous Waste (HW); radioactive Low-Level Waste (LLW); Mixed Low-Level Waste 
(MLLW); Transuranic Waste (TRU); and Mixed TRU (MTRU) Waste.  Many of these 
wastes were stockpiled or disposed on-site, which resulted in the site being placed on 
the National Priorities List in 1994.  The most significant contaminants are 
Trichloroethene (TCE) and Polychlorinated Biphenyls (PCBs).  Approximately 575 Solid 
Waste Management Units (SWMUs) have been identified and details may be found in 
the Paducah Federal Facility Agreement Site Management Plan and the RCRA Permit.  
(See also reference PPPO-02-297-07, Notification of Soil and Rubble Areas at the 
Paducah Gaseous Diffusion Plant, February 16, 2007.)   
 
The approach to site cleanup is outlined in the Paducah Federal Facility Agreement 
(FFA), where the cleanup is divided into Operable Units (OUs).  These OUs are the 
Comprehensive Site-Wide OU (CSOU), the Decontamination and Decommissioning OU 
(D&DOU), the Groundwater OU (GWOU), the Surface Water OU (SWOU), the Soils OU 
(SOU), and the Burial Grounds OU (BGOU). 
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Contract Purpose and Scope 
 
The primary objectives of this contract are to remediate and disposition specific areas 
on the site (land sites, groundwater, and surface water), perform facility D&D, and 
operate the site waste storage facilities to include waste disposition.  This contract 
reflects the application of performance-based contracting approaches and techniques 
that emphasize results/outcomes and minimize “how to” performance descriptions.  The 
Remediation Contractor, herein referred to as the Contractor, has the responsibility for 
total performance under this contract, including determining the specific methods for 
accomplishing the work.  However, the Contractor is required to comply with all 
applicable Federal, State, and local laws and regulations, Executive Orders, DOE 
Orders (and other types of Directives), Regulatory Permits, Agreements and Orders and 
Milestones with the regulators (both State and Federal) (See Section J, Attachments J1 
and J2). The Contractor shall provide all deliverables to DOE in accordance with 
Section J, Attachment J4 “Paducah List of Deliverables.”  These deliverables shall not 
be separately priced.  Failure by the Contractor to perform scope adequately, meet 
regulatory milestones or provide documents of sufficient quality on the first draft may 
result in negative Contractor performance rating and further action by the Contracting 
Officer (CO) as allowed for by Section B and other provisions of this contract. 
 
The following sections describe the scope of work.  This includes Groundwater 
Environmental Actions  (C.1.1), Material Disposition (C.1.2), Facilities Disposition 
(includes American Recovery and Reinvestment Act (ARRA) scope)(C.1.3), Soils 
Operable Unit (C.1.4) , Surface Water Remediation (C.1.5), Waste Disposition Options 
Project (C.1.6), Polychlorinated Biphenyl Activities (C.1.7), Environmental Monitoring 
and Reporting (C.1.8), Burial Ground Operable Unit (C.1.9), and Project Support 
(C.1.10).  The Contractor is responsible for implementation of the overall OU strategy in 
accordance with the Site Management Plan (SMP) and the Paducah FFA.  Regulatory 
milestone dates reflect agreement among DOE and the regulators [i.e., the Kentucky 
Environmental and Public Protection Cabinet (Kentucky) and the United States 
Environmental Protection Agency Region 4 (EPA)].  While the Contractor has the 
flexibility to implement a project structure and to sequence the work to optimize the 
project schedule to achieve safe, cost-effective work/cleanup of the site, the Contractor 
shall meet all regulatory milestone dates.  The Contractor is expected to seek ways to 
reduce cost through negotiated agreements with the regulators and innovative 
approaches to site clean-up and waste minimization.  No negotiation or agreement shall 
be made without DOE notification and consent.  There may be additional Paducah 
remediation work identified during performance of this contract which may be 
considered to be within the scope of this contract as determined by the Contracting 
Officer. 

General End State Requirements 
 
The Contractor shall perform all activities, including all PWS requirements, to: 
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a) 1) Complete all CERCLA documents to support a Dissolved Phase Plumes 

remedy including the submittal of a Record of Decision (ROD) for the site’s three 
Dissolved Phase Plumes.  Includes all applicable field work and analytical work 
necessary to support CERCLA documents.  2) Investigate potential sources of 
groundwater contamination and identify mitigation strategies consistent with 
CERCLA decisions, building upon existing documentation and data collected. 3) 
Remediate the Southwest Plume sources in accordance with the ROD.  (Section 
C.1.1) 

 
b) Disposition all waste before contract completion, including all TRU/MTRU waste 

and waste generated prior to 90 days before contract completion.  (Section 
C.1.2) 

 
c) Properly service all facilities. All facilities identified for D&D within this contract, 

including those associated with ARRA, shall be demolished or decommissioned; 
the remaining identified facilities shall undergo surveillance and maintenance. 
(Section C.1.3) 

 
d) Remediate all identified soil areas. Initiate the Remedial Action Completion 

Reports.  All decision and design documents shall be completed and approved. 
(Section C.1.4) 

 
e) Complete the Removal Action and obtain approval of a Removal Action 

Completion Report for effluent ditches and storm sewers (on-site).  Submit a 
ROD for the effluent ditches and site creeks (off-site).  (Section C.1.5) 

 
f) Complete and implement a ROD for the Waste Disposition Options project 

determining whether waste resulting from remediation and D&D activities will be 
disposed on-site, off-site, or some combination thereof. (Section C.1.6) 

 
g) Complete and implement a ROD for the Burial Grounds Operable Unit project to 

support remediation activities and closeout of all required documentation.  
(Section C.1.9) 

Contractor Performance and Key Requirements 
 
The Contractor shall furnish all personnel, facilities, equipment, material, services and 
supplies (except as set forth in this contract to be furnished by the Government), and 
otherwise do all things necessary to accomplish work in a safe, integrated, effective and 
efficient manner.  The Contractor shall operate and perform S&M activities for the 
facilities, buildings, trailers, and other structures and facilities (OSF) as assigned in the 
Facilities Information Management System (FIMS) and Section J, Attachment J8.  The 
Contractor shall be responsible for planning, integrating, managing and executing the 
programs, projects, operations and other activities as described in this PWS.  The 
Contractor shall develop, implement and maintain a comprehensive, resource-loaded 
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baseline as required in Section H and DOE Order 413.3A.  The Contractor shall update 
and maintain the existing Probabilistic Risk Analysis (PRA) baseline.  The Contractor 
shall be prepared for and support any External Independent Review by the DOE Office 
of Engineering and Construction Management (OECM) of the lifecycle baseline and all 
supporting documents. 
 
The Contractor shall provide general operations oversight and project management 
functions to enable the safe operation of the site.  In addition, the Contractor is 
responsible for the operations, environment, safety, health and quality assurance within 
its own organization and its subcontractors.  The Contractor shall provide site health 
and safety oversight for remediation activities and for other activities in support of the 
DOE mission on DOE-owned property (e.g., Kentucky Research Consortium for Energy 
and Environment (KRCEE) activities).  Other DOE contractors will provide health and 
safety oversight for their activities.   
 
The Contractor shall ensure that its technical approach and execution of work is 
compliant with the applicable statutory and regulatory requirements and shall annually 
certify to DOE its compliance with environmental requirements.  The Contractor shall be 
responsible for all work necessary to obtain regulatory acceptance including 
legal/regulatory reviews and comment resolution.  The Contractor shall recognize and 
work within the constraints imposed by the contracts and other regulatory agreements 
between DOE and other site contractors, Kentucky, and the EPA.  Regulatory 
documents include, but are not limited to, all applicable laws, regulations, permits, 
plans, orders, and agreements.  For performance of work under this contract, the 
Contractor shall integrate all activities with ongoing USEC operations and other DOE 
contractors in areas of joint interface, such as in coordination of utility lock outs or 
establishment of work exclusion areas, and shall support DOE with respect to the Lease 
Agreement between DOE and USEC.  The Contractor shall comply with, and provide 
DOE with services necessary for its compliance with, all applicable federal, state, and 
local requirements and agreements respecting the protection and preservation of 
cultural, historic, or archeological resources. 
 
The Contractor shall comply with all site permits, all State and Federal requirements, 
and all compliance documents contained in Section J, Attachment J1 (List A).  The FFA 
milestones may be modified only by agreement among DOE and the regulators.  The 
Contractor shall comply with all regulatory documents whether they are included in the 
contract, including any amendments to those listed.   Additionally, the Paducah Site 
Risk Methods Document is used to perform baseline risk assessments and screening. 
 
The Contractor shall use commercial modeling techniques, such as 4D Geographical 
Information System (GIS) that incorporates a time factor along with the three spatial 
dimensions and decision consequence modeling, to assess contamination in performing 
general investigatory activities and developing, analyzing, and selecting alternatives for 
activities such as the surface water remediation, groundwater environmental actions, 
and BGOU under this contract.  For all projects the Contractor shall maximize use of 
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recycling excess materials and equipment to reduce project costs.  The Contractor shall 
support DOE’s reindustrialization and asset utilization activities at the site.  
 
The applicable contract milestones, dates and reference documents for the PWS are 
provided within each section and/or Section J, Attachments J1, J2 and J4.  The 
Contractor shall comply with all contract milestone dates and all regulatory milestone 
dates.  Regulatory milestone dates can be found in documents such as FFA SMP, 
Agreed Orders, Uranium Enrichment (UE) TCSA, and FFCA (see Section J, 
Attachments J1, J2, and J4).  Deliverables without specific dates identified shall be 
established by the Contractor during baseline development and throughout the contract 
term as appropriate for approval by DOE.  The Contractor shall comply with all 
milestone dates, once approved.  Changes to regulatory milestones do not alleviate 
Contractor responsibility to meet contractual or baseline milestone dates without 
specific approval by DOE.   
 
Reference Documents* 
*Table is not comprehensive of all regulatory documents. 
 

General Project Reference Documents 
Document Number Title 

DOE/OR/07-1707 PGDP Federal Facility Agreement 
DOE/OR/07-2099&D2R5 Community Relations Plan, April 2007 
DOE/OR/07-1595&D2 Data and Documents Management and 

Quality Assurance Plan for Paducah 
Environmental Management and Enrichment 
Facilities, September 1998 

DOE/OR/07-1506/V1&D2 Methods for Conducting Risk Assessments 
and Risk Evaluations at the Paducah 
Gaseous Diffusion Plant, Paducah, 
Kentucky, Volume 1. Human Health and 
Volume 2. Ecological, December 2001 

DOE/LX/07-0009&D2 Site Management Plan, Paducah Gaseous 
Diffusion Plant, Paducah, Kentucky, Annual 
Revision-FY 2007, October 2007  

DOE/LX/07-0105&D2 Site Management Plan, Paducah Gaseous 
Diffusion Plant, Paducah, Kentucky, Annual 
Revision-FY 2008, June 2008 

No document number (Previously 
issued as POEF-090-95-050 GDP 
Lease) 

Lease Agreement Between The U.S. 
Department of Energy And The United 
States Enrichment Corporation, July 1, 1993 

 
C.1.1 Groundwater Environmental Actions 
 
TCE was discovered in residential wells north of the Paducah Site in 1988.  DOE, the 
EPA and Kentucky entered into an Administrative Consent Order (ACO) under Sections 
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104 and 106 of CERCLA that requires: 1) monitoring residential wells potentially 
affected by contamination; 2) providing alternative drinking water to residents with 
contaminated wells as specified by the DOE Action Memorandum for the Water Policy 
at the Paducah Gaseous Diffusion Plant (DOE/OR/06-1201&D2); and 3) investigation of 
the nature and extent of off-site contamination. 
 
The ACO site investigation delineated two off-site groundwater contamination plumes, 
referred to as the Northwest and Northeast Plumes, and identified several potential on 
and off-site source areas requiring additional investigation and action.  An additional on-
site plume has been found to the southwest.  In addition, a series of Remedial 
Investigation/Feasibility Studies (RI/FS) were conducted under the FFA, including the 
evaluation of all potential major contaminant sources impacting groundwater and 
surface water.  The project continues to evaluate on-going potential sources of 
contamination.  In accordance with these investigations, DOE implemented interim 
actions that focused on reducing potential risks associated with off-site contamination. 
 
The three primary areas associated with the groundwater remediation initial response 
project are: C-400 Source Remediation (C.1.1.1); Southwest Plume Sources 
Remediation (C.1.1.2); and Dissolved Phase Plumes Remediation (C.1.1.3). 

C.1.1.1 C-400 Source Remediation 
 
This work scope shall be considered complete following the operation, dismantlement, 
plugging and abandonment of the selected removal system, submittal of a Remedial 
Action Completion Report (RACR) that is of sufficient quality such that DOE and 
regulators can approve it without further modification or correction, and implementation 
of post-remedial Operations and Maintenance (O&M) monitoring.  Additional fieldwork 
may be necessary to measure system performance and demonstrate compliance with 
the ROD, and preparation, completion, and submittal of subsequent regulatory 
documents, prior to system shut down.   
 
General Information 
 
The C-400 Cleaning Building has been found to be a major source of TCE in the 
Northwest and Northeast Plumes.  TCE and other related Volatile Organic Compounds 
(VOC) have been found in the vadose zone from the surface down to the water table.  
Concentrations of TCE up to 11,055,000 μg/kg in the soil have been found to date.  
Concentrations of TCE in groundwater in the C-400 area are as high as 1,400,000 ppb.  
Significant quantities of TCE have been released to the environment. 
 
An interim Record of Decision selecting Electrical Resistance Heating (ERH) was 
signed in August 2005.  Additionally, a Remedial Design Support Investigation (RDSI) 
was completed in August 2006 further defining the location of TCE Dense Non-Aqueous 
Phase Liquid (DNAPL) source material near C-400.  Design and construction of the 
ERH system is expected to be completed in late calendar year 2009. Operation of the 
ERH system is expected to begin in calendar year 2010.  Additional remedial actions 
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may be necessary to complete removal of TCE sources.  This may include utilization of 
other technologies and the development and submittal of additional CERCLA 
documents.   
 
Work to be Performed 
 
The Contractor shall perform all activities to: 

a) Complete phase II installation, startup and acceptance testing, operations and 
maintenance, dismantle, and remove, the selected source term removal system 
in accordance with the Record of Decision and all subsequent remedial action 
design documents.  This may include additional field work, analysis, and related 
documentation to demonstrate compliance with the ROD prior to system shut 
down. If necessary, prepare, complete, and submit CERCLA documents and 
implement subsequent Remedial Actions to complete source removal.    

b) Restore the construction area to pre-construction conditions including removal of 
all aboveground equipment/systems in the Six-Phase treatment area.  The Six-
Phase treatment area boundaries are documented within DOE/LX/07-0005&D2. 

c) Complete disposal of all generated wastes, contaminants and materials 
excavated or generated during this project and all site restoration and 
demobilization activities.  

d) Monitor and report on the remedy in compliance with CERCLA. 
e) Prepare, complete, and submit a Remedial Action Completion Report that is 

sufficient in quality such that DOE and regulators can approve it without further 
modification or correction.  Actively assist in obtaining regulatory approval. 

f) Implement post-remedial O&M monitoring of the C-400 TCE source to determine 
the effectiveness of the three Dissolved Phase Plumes remediation and the C-
400 source remediation. 

 
Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.1.1(a) C-400 Source Remediation Milestones/Schedule 
Milestone Date 

D1 Remedial  Action Completion 
Report 

9/30/11 

Post-remedial O&M Monitoring As established in the Contractor’s baseline 
and approved by DOE. Dates must be within 

the period of performance of this contract 
The first draft (D1) of a report or work plan that is transmitted to EPA and Kentucky for review and 
comment under Section XX (Review/Comment on Draft/Primary Documents) of the Paducah FFA is 
referred to as a D1 document. 
 

Table C.1.1.1(b) C-400 Source Remediation Reference Documents 
Document Number Title 

DOE/OR/06-1201&D2 Action Memorandum for the Water Policy at the Paducah 
Gaseous Diffusion Plant Paducah, Kentucky, June 1994 
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DOE/OR/06-1143&D4 Record of Decision for Interim Remedial Action of the 
Northwest Plume at the Paducah Gaseous Diffusion 
Plant, Paducah, Kentucky, July 1993 

DOE/OR/07-1727&D2 Remedial Investigation Report for Waste Area Grouping 
6 at the Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, May 1999 

DOE/OR/07-1857&D2 Feasibility Study for the Groundwater Operable Unit at 
the Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, August 2001 

DOE/OR/07-2113&D2 Final Report Six-Phase Heating Treatability Study at the 
Paducah Gaseous Diffusion Plant, Paducah, Kentucky, 
March 2004 

DOE/OR/07-2150&D2/R2 Record of Decision for Interim Remedial Action for the 
Groundwater Operable Unit for the Volatile Organic 
Compound Contamination at the C-400 Cleaning 
Building at the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky, July 2005 

DOE/OR/07-2211&D2 Remedial Design Support Investigation Characterization 
Plan for Interim Remedial Action for the Volatile Organic 
Compound Contamination at the C-400 Cleaning 
Building at the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky, December 2005 

DOE/OR/07-2214&D2 Remedial Design Work Plan for the Interim Remedial 
Action for the Volatile Organic Compound Contamination 
at the C-400 Cleaning Building at the Paducah Gaseous 
Diffusion Plant, Paducah, Kentucky, December 2005 

DOE/LX/07-0004&D2/R1 Remedial Action Work Plan for the Interim Remedial 
Action Design Report, Certified for Construction, 
Drawings and Technical for the  Volatile Organic 
Compound Contamination at the C-400 Cleaning 
Building at the Paducah Gaseous Diffusion Plant 
Paducah, Kentucky, September 2008 

DOE/LX/07-0031&D2/R1 Construction Quality Control Plan for the Interim 
Remedial Action for the Volatile Organic Compound 
Contamination at the C-400 Cleaning Building at the 
Paducah Gaseous Diffusion Plant, Paducah, Kentucky, 
October 2008 

DOE/LX/07-0005&D2/R1 Remedial Design Report, Certified for Construction 
Drawings and Specifications Package, for the 
Groundwater Operable Unit for the  Volatile Organic 
Compound Contamination at the C-400 Cleaning 
Building at the Paducah Gaseous Diffusion Plant 
Paducah, Kentucky, July 2008 
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PPPO-02-392-08, dated 
March 24, 2008 

Resolution of the Environmental Protection Agency 
Letter of Non-concurrence for the Site Investigation 
Report for the Southwest Plume at the Paducah 
Gaseous Diffusion Plant, Paducah, Kentucky, 
(DOE/OR/07-2180&D2) and Notice of Informal Dispute, 
dated November 30, 2007 

DOE/OR/07-2151&D2 Land Use Control Implementation Plan:  Interim 
Remedial Action for the Groundwater Operable Unit for 
the Volatile Organic Compound Contamination at the C-
400 Cleaning Building at the Paducah Gaseous Diffusion 
Plant, Paducah, Kentucky, September 2006 

 

C.1.1.2 Southwest Plume Sources Remediation 
 
This work scope shall be considered complete following the operation, dismantlement, 
site restoration of the selected remedial system, submittal of a Remedial Action 
Completion Report that is of sufficient quality such that DOE and the regulators without 
further modification or correction can approve it, and implementation of post-remedial 
monitoring.  Additional fieldwork may be necessary to measure system performance 
and demonstrate compliance with the ROD, and subsequent preparation, completion, 
and submittal of regulatory documents, prior to system shut down.   
 
General Information 
 
C-720 Area, Oil Landfarm (SWMU 1), groundwater releases located near the C-747/C-
748-B burial grounds (SWMU 4), and the storm sewer system (SWMU 102) leading 
from the C-400 building to Outfall Ditch 008 (SWMU 63) have been identified as 
potential contributors to the Southwest Plume.  The C-747/C-748-B burial grounds will 
be addressed within the burial ground operable unit. 
 
Work to be Performed 
 
The Contractor shall perform all activities to: 

a) Complete the ongoing Southwest Plume Sources Remediation, including 
investigation of other potential sources of groundwater contamination, 
preparation of all CERCLA documents for remedy identification and 
implementation, implementation of the remedy (including installation and 
operation of any selected treatment systems) to cleanup the TCE and other 
related VOC source(s) of the Southwest Plume.  Includes all applicable field work 
and analytical work necessary to support CERCLA documents.  Prepare all 
CERCLA documents, including a ROD and subsequent CERCLA documents that 
are sufficient in quality such that DOE and regulators can approve them without 
further modification or correction.  Actively assist in obtaining regulatory approval. 
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b) Design, construct, operate, maintain, dismantle, and remove, the selected source 
term removal system in accordance with the ROD and all future remedial action 
design documents.  This may include additional field work, analysis, and related 
documentation to demonstrate compliance with the ROD prior to system shut 
down. 

c) Restore the construction area to pre-construction conditions. 
d) Complete disposal of all generated wastes, contaminants and materials 

excavated or generated during this project and all site restoration and 
demobilization activities.  

e) Monitor and report on the remedy in compliance with CERCLA. 
f) Prepare, complete, and submit a Remedial Action Completion Report of sufficient 

quality such that DOE and regulators can approve it without further modification 
or correction.  Actively assist in obtaining regulatory approval. 

 
Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.1.2(a) Southwest Plume Sources Remediation Milestones/Schedule 
Milestone Date 

Submittal of D1 ROD As specified in the latest approved version of 
the FFA SMP 

Submittal of D1 Remedial Design 
Work Plan (RDWP) 

As established in the Contractor’s baseline and 
approved by DOE. Dates must be within the 
period of performance of this contract and as 
specified in the latest approved version of the 
FFA SMP 

Submittal of D1 Land Use Control 
Implementation Plan (LUCIP) 

As established in the Contractor’s baseline and 
approved by DOE. Dates must be within the 
period of performance of this contract and as 
specified in the latest approved version of the 
FFA SMP 

Submittal of D1 (90%) Remedial 
Design Report (RDR) 

As established in the Contractor’s baseline and 
approved by DOE. Dates must be within the 
period of performance of this contract and as 
specified in the latest approved version of the 
FFA SMP 

Submittal of D1 Remedial Action 
Work Plan (RAWP) 

As established in the Contractor’s baseline and 
approved by DOE. Dates must be within the 
period of performance of this contract and as 
specified in the latest approved version of the 
FFA SMP 

Submittal of D1 Remedial Action 
Completion Report  

9/30/14 
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Table C.1.1.2(b) Southwest Plume Sources Remediation Reference Documents 
Document Number Title 

KY/ER-4 Results of the Site Investigation Phase I, at 
the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky, CH2M HILL, Southeast, 
Inc., Oak Ridge, TN, March 1991 

KY/SUB/13B-97777CP-03/1991/1 Results of the Site Investigation, Phase II, at 
the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky, April 1992 

DOE/OR/07-1737&D0 Final Remedial Action Report for Waste Area 
Grouping (WAG) 23 and Solid Waste 
Management Unit 1 of WAG 27 at the 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, June 1998 

DOE/OR/07-1777&D2 Remedial Investigation Report for Waste 
Area Grouping 27 at the Paducah Gaseous 
Diffusion Plant, Paducah, Kentucky, June 
1999 

DOE/OR-07-1727&D2 Remedial Investigation Report for Waste 
Area Grouping 6 at the Paducah Gaseous 
Diffusion Plant, Paducah, Kentucky, May 
1999 

DOE/OR/07-2180&D2/R1 Redlined Site Investigation Report for the 
Southwest Groundwater Plume at the 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, June 2007 

C.1.1.3 Dissolved Phase Plumes Remediation 
 
This work scope shall be considered complete following submittal of a Biodegradation 
Studies Evaluation Report and all CERCLA documents through the ROD, and, if 
required by the CERCLA documents, continued operation of the pump-and-treat 
facilities.  The Dissolved Phase Plumes remediation scope includes, but is not limited 
to, evaluating through the CERCLA process 1) actions necessary to prevent migration 
of groundwater contamination and 2) actions necessary to remediate groundwater 
contamination.   
 
General Information 
 
The Southwest, Northwest and Northeast Plumes all have TCE and 99Tc contaminants.    
Interim remedial actions were developed to mitigate and control the spread of highest 
concentration portion of the Northwest and Northeast plumes.  To implement these two 
interim remedial actions, two pump-and-treat facilities have been installed.  The 
Northwest Interim Record of Decision was signed in 1993, and the Northeast Interim 
Record of Decision was signed in 1995.  
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A preliminary study has been completed on the viability of utilizing natural attenuation 
as a final remedy.  The preliminary study showed that aerobic degradation is occurring 
in the Regional Gravel Aquifer.   
 
Work to be Performed 
 
The Contractor shall perform all activities to: 

a) Operate and maintain the two installed groundwater pump-and-treat facilities in 
accordance with the approved operations and maintenance plans to control the 
highest concentration portion of the Northeast and Northwest Groundwater 
Plumes until regulatory approval is attained to cease operations, including 
preparation, completion and submittal of any applicable regulatory documents. 

b) Sample and monitor the three plumes, and conduct analyses to determine the 
effectiveness of and the need for continued operation of the pump-and-treat 
system. 

c) Prepare, complete, and submit a Biodegradation Studies Evaluation Report that 
includes recommendations for cost savings that is of sufficient quality such that 
DOE and regulators can approve it without further modification or correction.  
Actively assist in obtaining regulator approval. 

d) Prepare, complete, and submit all CERCLA documents (e.g., RI/FS Work Plan, 
RI Report, Feasibility Study, Proposed Remedial Action Plan (PRAP)), including 
a Record of Decision that incorporates the results of biodegradation studies, that 
are sufficient in quality such that DOE and regulators can approve the documents 
without further modification or correction, and actively assist in obtaining 
regulatory approval.  Submittals shall be consistent with the latest approved 
version of the FFA SMP. Includes all applicable field work and analytical work 
necessary to support CERCLA documents. 

 
Upon approval by DOE (including regulatory approval), the Contractor shall: 

e) Shut down the pump-and-treat systems, dismantle and remove both pump-and-
treat facilities.  Complete disposal of all generated wastes, contaminants, and 
materials excavated or generated during this project and all site restoration and 
demobilization activities. 

f) Sample the USEC cooling towers that are used with the pump-and-treat facility 
for contaminants. 

g) Prepare required documentation. 
h) Recommend cooling tower cleanup actions.   
 

Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.1.3(a) Dissolved Phase Plumes Remediation Milestones/Schedule  
 

Milestone Date 
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Submit Biodegradation Studies 
Evaluation Report 

9/30/12 

Approval of FS that evaluates Natural 
Attenuation as one of the alternatives 

9/30/13 

D1 ROD for the Dissolved Phase 
Plumes 

9/30/14 

 
Table C.1.1.3(b) Dissolved Phase Plumes Remediation Documents 

Document Number Title 
DOE/OR/06-1143&D4 Record of Decision for Interim Remedial 

Action of the Northwest Plume, July 1993 
DOE/OR/06-1356&D2 Record of Decision for Interim Remedial 

Action of the Northeast Plume, June 1995 
DOE/OR/07-1253&D4 Operation and Maintenance Plan for the 

Northwest Plume Groundwater System 
Interim Remedial Action at the Paducah 
Gaseous Diffusion Plant, Paducah, 
Kentucky, January 1998 

DOE/OR/07-1535&D3 Operation and Maintenance Plan for the 
Northeast Plume Containment System 
Interim Remedial Action at the Paducah 
Gaseous Diffusion Plant, Paducah, 
Kentucky, January 1998 

 
C.1.2 Material Disposition 
 
The primary area associated with Materials Disposition is waste disposition and waste 
facility operations and maintenance.  This work scope shall be considered complete 
upon successful execution of the work to be performed that is identified below and 
disposition of waste identified in Tables C.1.2(a) and C.1.2(b) below.  Waste is 
considered disposed of when it has been shipped to, and accepted for final disposition 
at, a properly licensed and permitted disposal site.  The Contractor shall avoid 
generating waste with no pathway for disposal.  The contractor shall assist DOE in 
evaluating disposal site alternatives (e.g., cost/benefit analyses, NEPA documentation). 
Department of Energy Material Storage Areas (DMSAs) are to be periodically inspected 
to ensure no material is inadvertently stored in them and access to the DMSAs by non-
contractor personnel is to be controlled.   
 
General Information 
 
A large quantity of waste and other nuclear materials has been generated and stored at 
the Paducah Site over its lifetime.  This waste includes, but is not limited to, waste such 
as TSCA, MLLW, LLW, TRU, and MTRU generated by the previous contractors.  The 
Contractor shall take all reasonable actions to minimize waste generation and to 
preclude the generation of TRU and MTRU wastes.  The Contractor shall obtain DOE 
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approval prior to generation of TRU or MTRU waste.  The Contractor must also address 
newly generated waste such as runoff from waste facilities, LLW, TSCA, MLLW, and 
other waste received from USEC. 
 
Building C-746-Q is a Hazard Category 2 Nuclear Facility in accordance with 10 CFR 
830 for potential criticality concerns, and the other waste management facilities are 
radiological or standard industrial facilities. 
 
There is approximately 9,700 tons of volumetrically contaminated classified nickel 
stored on the C-746-H4 pad.  A small sub-population (~50 tons) also contains asbestos 
that could not be abated. 
 
The Paducah Site has one 60-acre RCRA Subtitle D landfill (approximately 22 acres are 
permitted for disposal) that is currently operational and is designated as the C-746-U 
landfill.  The landfill waste acceptance criteria prohibits the disposal of classified, 
hazardous, or LLW.  However, waste with residual radioactive material within authorized 
limits may be disposed in the C-746-U landfill.  The location of the landfill is outside the 
security fence.  Five of 23 cells within the C-746-U landfill are currently active.  The 
landfill has a capacity to accept an estimated 1.96 million cubic yards of waste, and 
currently contains an estimated 300,000 cubic yards.   
 
Work to be Performed 
 
The Contractor shall perform all activities to: 

a) Store, characterize, process, package, and ship all of the waste identified in 
Tables C.1.2(a) and C.1.2(b) below.   

b) Store, characterize, process, package, and ship TRU/MTRU waste.  The waste 
shall be disposed as MLLW/LLW by 9/30/11 if processed and packaged waste is 
less than 100 nCi/gram transuranics, otherwise if it remains as TRU/MTRU it 
shall be disposed at the Waste Isolation Pilot Plant by the end of the contract 
period of performance.  TRU/MTRU waste disposition and shipping schedules 
shall be coordinated with the Carlsbad Field Office and the Advanced Mixed 
Waste Treatment Facility in Idaho.    

c) Develop strategies, including options for the sale of 9,700 tons of classified nickel 
and other recyclable metals and materials stored at Paducah.  Tasks may 
include, but are not limited to: 

1. Assist DOE in completing the evaluation of disposition options under 
NEPA; 

2. Once authorized, implement the approved option for sale of classified 
nickel and other recyclable metals and materials; and 

3. If sale is selected, assist DOE in completing the sale and disposition of the 
classified nickel and other recyclable metals and materials.  As allowed by 
applicable law, any proceeds generated from the sale of the classified 
nickel and other recyclable metals and materials will be utilized as directed 
by DOE to off-set and/or accelerate remediation of the Paducah Site.  
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d) Comply with all container certificate requirements and other policy requirements 
for off-site shipments.   

e) Disposition all of the waste identified by the dates set forth in Table C.1.2(c)  
(milestone/schedule) below and in accordance with the latest Site Treatment 
Plan as applicable.  

f) Store, characterize, process, package, and ship all of the newly generated waste 
(generated prior to 90 days before this contract completion) and other nuclear 
materials to an approved storage, treatment, or disposal site.  This includes final 
characterization, packaging, labeling, and final disposition of all acceptable waste 
(e.g. not sanitary waste) from the Infrastructure Contractor.  

g) Operate and maintain the waste storage facilities identified in Exhibit C.1.2.   
h) Operate and maintain the three landfills (C-746-U, C-746-S, and C-746-T) in 

accordance with Kentucky regulations, DOE requirements (e.g., authorized 
limits), closure and post-closure requirements, and the operating permit, to 
include but not limited to, the following:   

1. Accept waste (including waste from the Infrastructure Contractor) that 
meets the requirements of the permit. 

2. Operate and maintain the leachate collection systems at C-746-U and C-
746-S.  Collect, characterize, transport, treat as necessary, and discharge 
an estimated 405,000 gallons of leachate from the C-746-U (365,000 
gallons) and C-746-S (40,000 gallons) landfills annually at an approved 
wastewater treatment facility.  (NOTE: When phases 4 and 5 are attached 
to the leachate collection system in calendar year 2009, an average 
rainfall year will produce approximately an additional 120,000 gallons of 
leachate.)  C-746-U leachate is collected via underground pipes and 
pumped into leachate storage tanks.  Leachate from C-746-S is collected 
in a sump and transferred into tanker trucks where it can be transferred to 
the leachate storage tanks.  Leachate is treated either in the C-746-U 
leachate treatment system or transferred to USEC via tanker trucks for 
treatment at C-615 when the C-746-U treatment system is unavailable or 
leachate treatment demands exceeds the C-746-U treatment system 
capacity such as during maintenance or discharges into outfall 19 from the 
sediment basin when the treatment system is not allowed to 
simultaneously discharge into the outfall. 

3. Be named as the operator on the permit for the C-746-U, C-746-S and C-
746-T landfills, the RCRA permit, and the KPDES permit.  If this work is 
subcontracted out, the Contractor will remain named as the operator.  
Additionally, the Contractor shall be designated as the waste generator 
and responsible for making waste determinations at the site.  The 
Contractor shall enter into a RCRA co-generator agreement with DOE 
consistent with the existing agreement at the Paducah Site. 

4. Operate the C-746-U on-site leachate treatment facility.  
i) Submit annual revisions to Part A of the RCRA permit to include identification of 

additional areas identified as storing hazardous waste.  
j) Submit annual revisions of the SWMU Assessment Reports for areas where 

hazardous waste has been discovered.   

C-15  
Section C 



 
Paducah Remediation              DE-AC30-10CC40020 
   

 

k) Submit annual revisions of the Site Treatment Plan in accordance with the 
September 10, 1997, Agreed Order.   

l) Disposition, process and/or package waste and nuclear materials to meet 
receiver site acceptance criteria.  The Contractor shall sign all manifests/shipping 
documents and RCRA land disposal restriction notifications.   

m) The Contractor shall continue any waste determination efforts regarding De-
Listing Waste and as described within the 2003 Agreed Order Site-Wide 
Contained-In determinations.   

n) Perform regulatory activities as identified in the 2003 Agreed Order associated 
with no further action determinations for SWMUs for DMSAs.    

o) Provide support for the turnover of DMSAs to USEC.   
p) Complete DMSA Closure Plan activities.   
q) Comply with the agreement with the Tennessee Valley Authority Shawnee Fossil 

Plant for DOE to accept certain 99Tc contaminated waste associated with the 
PDGP 99Tc groundwater plume.   

r) Maintain approximately 19 DMSAs still in existence in five facilities at the PGDP.  
These DMSAs consist almost exclusively of in-place equipment awaiting final 
D&D and have little to no available floor space. 

s) No more than annually, purchase clean resin, deliver it to USEC, and dispose of 
the spent resin to/from the USEC treatment facility located within the C-400 
building at the Paducah Gaseous Diffusion Plant in Paducah, Kentucky.  
Coordination with USEC is required to determine the correct operational date to 
supply the resin during each fiscal year.  The Contractor shall dispose of the 
spent resin after USEC completes the resin exchange. 

 
The following table provides estimated quantities of waste to be dispositioned: 
 
Table C.1.2(a) Waste Disposition and Waste Facility Operations Waste Estimates 

Waste 
Type 

TSCA* 
Mixed 

LLW* MTRU* TRU* 

Quantity 350 ft3 7,100 ft3 200 ft3 16 ft3 
NOTE: The quantities identified in this PWS are based upon current approximations; actual quantities 
may vary. 
*Generated by the previous contractor. 
 
The following table provides estimated quantities of newly generated waste to be 
dispositioned: 
 
Table C.1.2(b) Waste Disposition and Waste Facility Operations Newly Generated 
Waste Estimates 
Waste Type Runoff from 

Waste 
facilities 

LLW TSCA MLLW Other* 

Quantity 28,500 ft3 per 
year 

26,000  ft3 
per year 

300 ft3 per 
year 

325 ft3 per 
year 

350 ft3 per 
year 
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NOTE: The quantities identified in this PWS are based upon current approximations; actual quantities 
may vary. 
* Received from USEC, and may contain asbestos, PCB, chromium, TCE, arsenic, TRU, etc.  An 
estimated 1% of the total USEC waste generated will be characterized as TRU.  The Contractor shall be 
required to dispose of these wastes in accordance with applicable laws and regulations. 
 
Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.2(c) Waste Disposition and Waste Facility Operations 
Milestones/Schedule 

Milestone Date 
Complete sale of Paducah nickel  9/30/14 
Disposition all waste in accordance 
with the Site Treatment Plan except as 
noted below for TRU and MTRU waste 

As required by the Site Treatment Plan 
And as established in the Contractor’s 

baseline and approved by DOE 
Disposition all TRU and MTRU Waste 9/30/11 
Site Treatment Plan/Federal Facility 
Compliance Act Waste Minimization 
Progress Report 

Annually by March 31 

Submit revisions to the Part A of the 
RCRA Hazardous Waste Permit 

By 1/15 of each year of this contract 

Submit revisions to the Part B of the 
RCRA Hazardous Waste Permit 

As required 

Submit revisions of the DMSA SWMU 
Assessment Reports to Kentucky 

Annually until 1/1/10 

Submit revisions of the SWMU 
Assessment Reports to Kentucky 

Annually 

Complete disposition of all newly 
generated waste generated up to 90 
days prior to this contract completion 

Within 1 year of generation and no later than 
the contract completion date 

 
Table C.1.2(d) Waste Disposition and Waste Facility Operations Reference 

Documents 
Document Number Title 

Commonwealth of Kentucky Permit 
Number 073-00045, 073-00014, 073-
00015 

C-746-U, C-746-S, and C-746-T Landfills 
Solid Waste Permits 

Permit Number KY8-890-008-982 Kentucky Division of Waste Management 
Hazardous Waste Management Facilities 
Permit  

Commonwealth of Kentucky File 
Numbers DWM-31434-042, DAQ-
31740-030 and DOW-26141-042 

Agreed Order between DOE and 
Commonwealth of Kentucky, filed 10/03/03 
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UE-TSCA-FFCA  Uranium Enrichment Toxic Substances 
Control Act Federal Facilities Compliance 
Agreement , February 1992 

Commonwealth of Kentucky File 
Numbers DOW-28187-045, 28193-039, 
28194-039, 28195-039 and 28196-039  

Agreed Order between Commonwealth of 
Kentucky and DOE for KPDES Permit 
Number KY00004049, December 2007  

Commonwealth of Kentucky File 
Number DWM-30039-042 

Site Treatment Plan Agreed Order, dated 
9/10/97 

PRS-WSD-0278 The Site Treatment Plan Annual Update for 
the United States Department of Energy 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, March 2008 

USEC Letter dated May 6, 1998 DOE Legacy Waste Agreement between 
DOE and USEC 

DOE/OR/07-2041&D1 Risk and Performance Evaluation of the C-
746-U Landfill  

No document number.  Issued by U.S. 
DOE, Oak Ridge Operations Office, 
Oak Ridge, TN 

Authorized Limit Request for Solid Waste at 
Landfill C-746-U at the Paducah Gaseous 
Diffusion Plant, November 2002, revised 
January 2003 

PRS-WSD-0011 Waste Acceptance Criteria for the Treatment, 
Storage, and Disposal Facilities at the U.S. 
Department of Energy Paducah Site, April 
2008  

No document number (Previously 
issued as POEF-090-95-050 GDP 
Lease) 

Lease Agreement Between The U.S. 
Department of Energy And The United 
States Enrichment Corporation, July 1, 1993 

Letter from Tennessee Valley Authority 
dated March 13, 2006 and signed by 
DOE May 9, 2006 

The Tennessee Valley Authority Shawnee 
Fossil Plant – Paducah Gaseous Diffusion 
Plant Letter of Agreement 

No document number RCRA Co-generator Agreement dated April 
2007 

 
C.1.3 Facilities Disposition 
 
The three groups of facilities to be dispositioned are: the C-410/420 Complex (C.1.3.1); 
Inactive Facilities (C.1.3.2); and the C-340 Complex (C.1.3.3); work also includes facility 
Surveillance and Maintenance (C.1.3.4), and Preparation for Transition to GDP D&D 
(C.1.3.5). 
 
The Contractor shall perform rodent and pest control at facilities assigned to their 
responsibility in Section J, Attachment J8.  Although the Contractor shall perform 
Surveillance and Maintenance (S&M) of facilities assigned to their responsibility, the 
Infrastructure Contractor will collect sanitary waste. The Contractor (remediation) shall 
accumulate sanitary waste that is generated within D&D facilities at a central location for 
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collection.  To accomplish this, the Contractor shall provide and locate a container at 
each D&D facility that can accommodate a weekly waste collection schedule.  

C.1.3.1 D&D of the C-410/420 Complex 
 
This work scope shall be considered complete following deactivation, decontamination, 
demolition and disposition of all material associated with the D&D of the C-410/420 
Complex; site restoration; and submittal of a final Removal Action Completion Report.  
 
ARRA: ARRA funds accelerate the C-410 project one year from the end of fiscal year 
2012 to the end of fiscal year 2011 with demolition of the facility to slab and includes 
disposal of materials as described below. 
 
General Information 
 
The C-410/420 Complex consists of a grouping of single-story and multi-story steel and 
transite facilities with approximately 194,000 square feet of floor space that were 
constructed in the 1950’s.  The C-410/420 Complex houses process equipment and 
various support systems.  It was used for converting uranium oxide to uranium 
hexafluoride through a series of reactions involving gaseous hydrogen, hydrogen 
fluoride, and F2, along with the production of fluorine to support the gaseous diffusion of 
uranium-235.  The Complex was shutdown in 1977 and utilized for storage.  The 
Complex is contaminated with uranium oxides, uranium hexafluoride, heavy metals, 
asbestos, PCBs, refrigerants, hydrogen fluoride, transuranics, and other contaminants.   
 
Uranium contamination (greater than one percent by weight of uranium-235) and traces 
of transuranics (from reactor returns) and beryllium were discovered in the Complex.  
The C-410/420 Complex is currently classified as a Hazard Category 2 Nuclear Facility 
in accordance with 10 CFR 830 for internal inventory and external criticality concerns. 
 
There are no known Nuclear Criticality Safety (NCS) items within the C-410/420 
Complex; however, NCS concerns could emerge as D&D progresses.  Full personal 
protective equipment, including respirators is currently required for entry into the facility.  
A portion of the C-410/420 Complex requires Criticality Accident Alarm System (CAAS) 
coverage as a result of a nearby USEC fissile material operation.  CAAS coverage is 
provided by a portable CAAS.    
 
Work to be Performed 
 
The Contractor shall perform all activities necessary to remove, decontaminate, 
decommission, demolish and disposition all infrastructure components that contain 
asbestos or other hazardous materials and perform structural demolition of remaining 
structures down to the slab for Sectors I through VIII within the C-410/420 Complex.  
Currently only equipment/facility infrastructure removal is approved in the Removal 
Action Work Plan for C-410 DOE/OR/07-2012&D2 and the Action Memorandum 
DOE/OR/07-2002&D1 Rev 1. After demolition, the Contractor shall then restore the site 
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and submit a final Removal Action Completion Report to the regulators and assist in 
obtaining regulatory approval. This work is being accelerated by using both program 
and ARRA funding.   
 
The Contractor shall perform all activities to: 

a) Prepare, complete, and submit all required CERCLA documentation (some 
actions may be done as DOE maintenance actions) for demolition of the facilities 
identified in Table C.1.3.1(a.), and assist in obtaining regulator approval.  
Includes all applicable field work and analytical work necessary to support 
CERCLA documents. 

b) Plan and conduct the response action in accordance with the CERCLA process 
for all structures listed in Table C.1.3.1(a).  If selected within the Action 
Memorandum, then demolish all facilities to slab, if applicable, or at grade 
components.  If selected within the Action Memorandum, sub-grade areas, 
including but not limited to basements, depressions, sumps, etc., shall be 
backfilled with an approved material suitable to prevent surface water 
accumulation and groundwater infiltration.  Removal may include, but not be 
limited to, the facility equipment, personal property/fixtures, utility service 
components (including components leading up to the inactive facilities not 
maintained/utilized by USEC), tanks, sumps, asbestos, LLW, and PCB 
contaminated items.  The C-410/420 Complex facilities are identified in Table 
C.1.3.1(a).  

c) Perform all S&M activities associated with the C-410/420 Complex.  This will 
include, but not be limited to, routine inspections, rodent and pest control, and 
facility repairs necessary to maintain the integrity of the facility. 

d) Complete disposal of all wastes excavated or generated during this project, all 
site restoration, and demobilization activities.  Complete and submit a final 
Removal Action Completion Report that is of sufficient quality such that the DOE 
and the regulators can approve it without further modification or correction.  
Actively assist in obtaining regulatory approval. 

e) Complete building demolition waste disposal by June 30, 2011. 
 
Work to be Performed - ARRA 
f) The Contractor shall be responsible for preparation and submittal of all reporting 

as required by the American Recovery and Reinvestment Act including required 
weekly and monthly financial and technical progress reports; input for web-based 
reporting; presentations; and any and all other reports required by direction from 
DOE. 

g) Perform all planning activities necessary to effectively prepare for and to ensure 
completion of infrastructure removal and structural demolition of the C-410/420 
Complex to slab by April 30, 2011. Activities include, but are not limited to: 
baseline management activities; hiring and training of work force; preparation of 
new and/or modification of existing work planning (e.g. work packages, technical 
specifications to support procurements, etc.); acquisition of equipment, materials, 
services, and supplies; coordination planning with other site entities (e.g. USEC); 
et al. 
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h) Complete infrastructure removal, which includes but is not limited to, loose 
material removal, asbestos abatement, dismantlement of process equipment and 
support systems, etc. 

i) Complete building demolition by April 30, 2011. 
j) Complete disposal of all infrastructure waste by April 30, 2011. 

 
Table C.1.3.1(a) C-410/C-420 Complex Facilities 
 

Building 
Number Title 

Approximate 
Floor Area 

(ft2) 
Description Comments 

C-410 Original Feed 
Plant & East 
and West 
Expansion 

123,000 Structural steel frame 
with walls of 
reinforced concrete, 
corrugated transite 
(asbestos), steel 
sash, tar and slag 
roofing 

Converted UO3 to 
UO2 then to UF4 

C-410-A Second East 
Expansion of 
Feed Plant 

6,000 Structural steel frame 
with concrete block 
walls, corrugated 
transite (asbestos), 
steel sash, tar and 
slag roofing 

Converted UO3 to 
UO2 then to UF4 

C-410-C HF 
Neutralization 
Building 

1,088 Steel-framed with 
corrugated transite 
(asbestos) siding 

Contains a slurry 
tank for mixing lime 
or soda ash 

C-410-F HF Storage 
(North) 

1,222 Prefabricated metal 
structure built over an 
open concrete pit 

Contain two HF 
storage tanks 

C-410-G HF Storage 
(Center) 

1,222 Prefabricated metal 
structure built over an 
open concrete pit 

Contain two HF 
storage tanks 

C-410-H HF Storage 
(South) 

1,222 Prefabricated metal 
structure built over an 
open concrete pit 

Contain two HF 
storage tanks 

C-410-I Ash Receiver 
Site 

2,000 Structural steel and 
corrugated transite 
(asbestos) sides 

Used to store ash 
from the UF4 
fluorination process 

C-410-J HF Storage 
(East) 

2,024 Prefabricated metal 
structure built over an 
open concrete pit 

Contain three HF 
storage tanks 

C-411 Cell 
Maintenance 
Building 

6,262 Steel framed with 
concrete blocked 
exterior walls 

Performed 
maintenance work 
on F2 generating 
cells 

C-420 Green Salt 
Plant 

51,778 Four-story, structural 
steel and corrugated  

Converted UO3 to 
UF4.  A PCB spill 
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Building 
Number Title 

Approximate 
Floor Area 

(ft2) 
Description Comments 

transite (asbestos) 
siding 

occurred in 1967 

 
The following table provides estimated quantities of material to be dispositioned: 
 
Table C.1.3.1(b) C-410/C-420 Complex Facilities Waste Estimates 
Waste Type TSCA Sanitary MLLW LLW* 
Quantity 71,000 ft3 867,000 ft3 1,500 ft3 1,051,000 ft3 
NOTE: The quantities identified in this PWS are based upon current approximations; actual quantities 
may vary. 
* Asbestos, heavy metals, and TRU waste may likely be generated, estimated to be 1% of the total waste 
generated.  The Contractor shall be required to dispose of these wastes in accordance with applicable 
laws and regulations.  
 
Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.3.1(c) D&D of C-410/420 Complex Milestones 
Milestone Schedule 

Complete demolition to slab of the C-
410/420 Complex and all infrastructure 
waste disposal 

4/30/11 

Complete building demolition waste 
disposal 

6/30/11 

Submittal of D1 Removal Action 
Completion Report 

7/31/11 

 
Table C.1.3.1(d) D&D of C-410/420 Complex Reference Documents 

Document Number Title 
DOE/OR/07-2002&D1/R1 Action Memorandum for the C-410 

Infrastructure Removal at the Paducah 
Gaseous Diffusion Plant, Paducah, 
Kentucky, May 2002 

DOE/OR/07-1952&D2/R1 Engineering Evaluation/Cost Analysis for the 
C-410 Complex Infrastructure at the 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, December, 2001 

DOE/OR/07-2012&D2 Removal Action Work Plan for the C-410 
Complex Infrastructure D&D Project at the 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, October, 2002 
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Table C.1.3.1(d) D&D of C-410/420 Complex Reference Documents 
Document Number Title 

No document number (Previously 
issued as POEF-090-95-050 GDP 
Lease) 

Lease Agreement Between The U.S. 
Department of Energy And The United 
States Enrichment Corporation, July 1, 1993 

DOE/LX/07-0273&D1 Action Memorandum Addendum 
for the C-410 Infrastructure Removal 
at the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky, September 2009 
 

No document number Comparison of Recovery Act Program and 
Original Base Program (ARRA Paducah 
Seeded Template, Rev. 7), September 24, 
2009 

No document number Approval of Critical Decision-2 Performance 
Baseline for the Cleanup Projects at the 
Paducah Gaseous Diffusion Plant, January 
11, 2008 

C.1.3.2 D&D of Inactive Facilities 
This work scope shall be considered complete following deactivation, decontamination, 
demolition and disposition of all material associated with the D&D of C-746-A, C-746-B, 
C-728, C-615-T01 through T05, C-217, C-219, C-415, C-746-M, and C-720-N,all site 
restoration, demobilization activities, and submittal of a final Removal Action Completion 
Report.  Additional facilities may be transferred into the inactive facilities work scope.  
  
Inactive Facilities - ARRA 
This work scope shall be considered complete following completion of activities to 
accelerate D&D of the C-746-A East End Smelter in accordance with the ARRA as 
described below. 
 
 
General Information 
 
The facilities have been maintained to a minimal level to ensure integrity of the structure 
safety envelope.  The facilities exist in various states of repair; asbestos, uranium, 
heavy metals, and PCBs are the hazards of most concern.  Facilities have historically 
been used to store excess items and equipment that must be dispositioned as part of 
D&D activities.  Some facilities may have classified material in them. 
 
General Information - ARRA 
The C-746-A East End Smelter is one of three sections of the C-746-A North 
Warehouse facility located in the northwest corner of the Paducah Gaseous Diffusion 
Plant. The C-746-A East End Smelter is a 21,000 square foot one-story prefabricated 
metal building with a high bay area that was erected in 1954. It has a concrete 
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foundation, three attached sections with gable roofs of steel panels, and exterior walls 
of steel panels. The East End Smelter was originally utilized to smelt nickel metal that 
came from process equipment used by the gaseous diffusion plant (GDP) operations 
and for gold recovery. Operations were shut down in the 1980s and since that time, the 
East End Smelter section of the C-746-A facility has been inactive, used only for 
storage of nickel and miscellaneous materials and wastes. Operations resulted in 
contamination within the facility and in the surrounding soils, primarily from uranium and 
metal compounds.  
 
Work to be Performed 
 
The Contractor shall perform all activities to: 

a) Prepare, complete, and submit all required CERCLA documentation (some 
actions may be done as DOE maintenance actions) for demolition of the facilities 
and assist in obtaining regulatory approval.  Includes all applicable field work and 
analytical work necessary to support CERCLA documents.  Other than ARRA 
work specified below, the Contractor shall gain written CO approval prior to 
initiating this activity for each of the facilities listed in Table C.1.3.2(a). 

b) Plan and conduct the response action in accordance with the CERCLA process 
for all structures listed in Table C.1.3.2(a).  If selected within the Action 
Memorandum, then demolish all facilities to slab, if applicable, or at grade 
components.  If selected within the Action Memorandum, sub-grade areas, 
including but not limited to basements, depressions, sumps, etc., shall be 
backfilled with an approved material suitable to prevent surface water 
accumulation and groundwater infiltration.  Removal may include, but not be 
limited to, the facility equipment, personal property/fixtures, utility service 
components (including components leading up to the inactive facilities not 
maintained/utilized by USEC), tanks, sumps, asbestos, LLW, and PCB 
contaminated items.  Other than ARRA work specified below, the Contractor 
shall gain written CO approval prior to initiating this activity for each of the 
facilities listed in Table C.1.3.2(a). 

c) Perform all S&M activities associated with the facilities identified in Table 
C.1.3.2(a) until their final demolition.  This will include, but not be limited to, 
routine inspections, rodent and pest control, and facility repairs necessary to 
maintain the integrity of the facility. 

d) Complete disposal of all wastes excavated or generated, all site restoration, 
demobilization activities, submit a final Removal Action Completion Report that is 
of sufficient quality such that the DOE and regulator can approve it without 
further modification or correction, and complete RCRA closure of the RCRA 
storage facilities.  Actively assist in obtaining regulatory approval. 

 
Work to be Performed - ARRA 

e) Perform all planning activities necessary to effectively prepare for and to ensure 
completion of infrastructure removal and structural demolition of the C-746-A 
East End Smelter to slab by April 30, 2011. Activities include, but are not limited 
to: baseline management activities; hiring and training of work force; preparation 
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of infrastructure to support additional work force; preparation of new and/or 
modification of existing work planning and authorization documents (e.g. work 
packages, safety documents, technical specifications to support procurements, 
etc.); acquisition of equipment, materials, services, and supplies; coordination 
planning with other site entities (e.g. USEC); et al. 

f) The Contractor shall be responsible for preparation and submittal of all reporting 
as required by the ARRA including required weekly and monthly financial and 
technical progress reports; input for web-based reporting; presentations; and any 
and all other reports required by direction from DOE. 

g) Remove and store (with DOE approval) high value items or items to be used in 
future DOE activities at the site or for future use, including recycling. This 
includes the nickel buttons. 

h) Complete infrastructure removal, which includes but is not limited to, loose 
material removal, accessible asbestos abatement removal, smelter and auxiliary 
equipment removal, process piping and systems removal, etc. 

i) Complete disposal of all infrastructure waste by April 30, 2011. 
 

Table C.1.3.2(a) Inactive Facilities 
DOE reserves the right to update this table as facilities are de-leased from USEC.   

 
Building 
Number 

Title Approximate 
Floor Area  

(ft2) 

Description Comments 

C-746-A North 
Warehouse 

63,100 Prefabricated metal 
building 
 

Provided 
hazardous/fla
mmable 
storage 

C-746-B South 
Warehouse 

71,100 Prefabricated metal 
building 
 

Provided 
hazardous/fla
mmable 
storage  

C-728 Motor Cleaning 
Facility 

1,597 Steel Light Frame Used for 
maintenance 
shops and 
general motor 
cleaning  

C-615-T01 Storage Trailer 800 Steel braced frame 
building 

Used for 
general 
storage 

C-615-T02 Storage Trailer 800 Steel braced frame 
building 

Used for 
general 
storage 

C-615-T03 Storage Trailer 800 Steel braced frame 
building 

Used for 
general 
storage 
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Building 
Number 

Title Approximate 
Floor Area  

(ft2) 

Description Comments 

C-615-T04 Storage Trailer 800 Steel braced frame 
building 

Used for 
general 
storage 

C-615-T05 Storage Trailer 800 Steel braced frame 
building 

Used for 
general 
storage 

C-415 Feed Plant 
Storage 

3,672 Steel light frame 
building 

Used for tool 
cribs/dispensi
ng/control 

C-746-M Waste Askarel 
Storage Facility 

560 Prefabricated metal 
building 
 

Used for 
general 
storage 

C-720-N Scale House 192 Steel light frame 
building 

Abandoned 

 
 
The following table provides estimated quantities of material to be dispositioned: 
 
Table C.1.3.2(b)  Inactive Facilities Waste Estimates 
Waste Type TSCA Sanitary MLLW LLW 
Quantity Included in 

MLLW 
35,000 ft3 7,000 ft3 451,000 ft3 

NOTE: The quantities identified in this PWS are based upon current approximations; actual quantities 
may vary. 
 
 
Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.3.2(c) Inactive Facilities Milestones 
Milestone Schedule 

Complete demolition to slab of the C-
746-A East End Smelter and all 
infrastructure waste disposal 

4/30/11 

Submittal of the C-746-A East End 
Smelter D1 Removal Action 
Completion Report 

7/31/11 

Complete demolition of all remaining 
identified inactive facilities 

As established in the Contractor’s baseline 
and approved by DOE.  

Submittal of remaining D1 Removal 
Action Completion Reports 

As established in the Contractor’s baseline 
and approved by DOE. 

 
Table C.1.3.2(d) Inactive Facilities Reference Documents 
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Document Number Title 
DOE/LX/07-0184&D2 
 

Removal Notification for Decommissioning of 
the C-340 Metals Reduction Plant Complex 
and the C-746-A East End Smelter at the 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, August 2009 

DOE/LX/07-0131&D1 
 

Engineering Evaluation/Cost Analysis for the 
C-340 Metals Reduction Plant Complex and 
the C-746-A East End Smelter at the 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, September 2009 

No document number (Previously 
issued as POEF-090-95-050 GDP 
Lease) 

Lease Agreement Between The U.S. 
Department of Energy And The United 
States Enrichment Corporation, July 1, 1993 

No document number Comparison of Recovery Act Program and 
Original Base Program (ARRA Paducah 
Seeded Template, Rev. 7), September 24, 
2009 

No document number Approval of Performance Baseline Critical 
Decision-2 and Start of Construction Critical 
Decision-3 for the C-746-A East End Smelter 
D&D, PA-0040.R1.3, Paducah Site Office, 
September 30, 2009 

C.1.3.3 D&D of the C-340 Complex 
 
This work scope shall be considered complete following deactivation, decontamination, 
demolition and disposition of all material associated with the D&D of the C-340 
Complex, all site restoration, demobilization activities, and submittal of a final Removal 
Action Completion Report.  
 
ARRA: ARRA funds accelerate the C-340 project. This work scope shall be considered 
complete following stabilization of infrastructure components within the C-340 Complex, 
demolition of buildings as described below, and staging and disposal of wastes as 
described below. 
 
 
General Information 
 
The C-340 Complex was previously used to convert UF6, to UF4, uranium oxides, and 
uranium metal.  It has been shutdown and placed in the DOE D&D program.  The 
complex has been undergoing routine S&M activities awaiting D&D.  The C-340 
Complex is classified as a radiological facility.  The C-340-A, -B, and -C buildings are all 
physically connected, residing under a single roof.  The facilities are metal frame 
structures, with transite exterior walls and built-up roofs.  The C-340-A and –B facilities 
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are single level or single level with operating platforms.  The C-340-C includes four 
different floors.  The C-340-D is a prefabricated metal building that was used for the 
receipt and storage of drums of magnesium for use in C-340 operations.  The C-340-D 
building is connected to the C-340-A, -B, and –C facilities by a sloped conveyer system 
that was used to transport magnesium from the ground floor warehouse to the third floor 
of C-340.  The conveyer is enclosed in a protective housing.  The C-340-E Emergency 
Power Building is a prefabricated metal building.  This facility houses the emergency 
propane generator that provided backup electrical power for the criticality alarms when 
the C-340 complex was in operation. 
 
Work to be Performed 
 
The Contractor shall perform all activities to: 

a) Prepare, complete, and submit all required CERCLA documentation for 
demolition of the facilities.  Actively assist in obtaining regulatory approval.  
Includes all applicable field work and analytical work necessary to support 
CERCLA documents. 

b) Plan and conduct the response action in accordance with the CERCLA process 
for all structures listed in Table C.1.3.3(a).  If selected within the Action 
Memorandum, then demolish all facilities to slab, if applicable, or at grade 
components.  If selected within the Action Memorandum, sub-grade areas, 
including but not limited to basements, depressions, sumps, etc., shall be 
backfilled with an approved material suitable to prevent surface water 
accumulation and groundwater infiltration.  Removal may include, but not be 
limited to, the facility equipment, personal property/fixtures, utility service 
components (including components leading up to the inactive facilities not 
maintained/utilized by USEC), tanks, sumps, asbestos, LLW, and PCB 
contaminated items.   

c) Perform all S&M activities associated with the facilities until their final demolition.  
This will include, but not be limited to, routine inspections, rodent and pest 
control, and facility repairs necessary to maintain the integrity of the facility. 

d) Complete disposal of all wastes excavated or generated during this project, all 
site restoration, and demobilization activities.  Submit a Removal Action 
Completion Report that is of sufficient quality such that DOE and regulators can 
approve it without further modification or correction.  Actively assist in obtaining 
regulatory approval. 

 
Work to be Performed - ARRA 

e) Perform all planning activities necessary to effectively prepare for and to ensure 
completion of infrastructure removal and structural demolition of the C-340 
Complex as described below by April 30, 2011.  Activities include, but are not 
limited to: baseline management activities; hiring and training of work force; 
preparation of infrastructure to support additional work force; preparation of new 
and/or modification of existing work planning and authorization documents (e. g. 
work packages, safety documents, technical specifications to support 
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procurements, etc.); acquisition of equipment, materials, services, and supplies; 
coordination planning with other site entities (e.g. USEC); et al. 

f) Perform activities in accordance with the approved NEPA categorical exclusion 
or under CERCLA as applicable.  

g) The Contractor shall be responsible for preparation and submittal of all reporting 
as required by the ARRA including required weekly and monthly financial and 
technical progress reports; input for web-based reporting; presentations; and any 
and all other reports required by direction from DOE. 

h) Perform all activities necessary to effectively plan, schedule, manage, execute, 
and oversee the implementation of the C-340 Complex D&D activities as 
described in this scope of work. 

i) Conduct project support activities, including operating the C-340 boundary 
control station (BCS); warehousing and stocking necessary personal protective 
equipment and supplies to accomplish D&D activities; transporting personnel and 
equipment; and providing and maintaining equipment (e.g. man lifts, forklifts, 
tools, etc.) to support the D&D activities. 

j) Complete infrastructure removal, which includes but is not limited to, loose 
material removal, accessible asbestos abatement removal, systems removal, 
process piping and equipment removal, etc. 

k) Complete disposal of all infrastructure waste by April 30, 2011. 
l) Complete structural demolition of the C-340-D and C-340-E buildings to slab by 

April 30, 2011. 
m) Complete all preparatory activities to leave C-340-A, C-340-B, and C-340-C 

buildings in a state of readiness for structural demolition by April 30, 2011. 
n) Complete C-340-D and C-340-E building waste disposal by June 30, 2011. 

 
 
Table C.1.3.3(a) C-340 Complex Facilities 

 
Building 
Number 

Title Approximate 
Floor Area 

(ft2) 

Description Comments 

C-340-A Powder 
Building 

25,200 Metal frame 
structures, with 
transite exterior 
walls and built 

Used as a nuclear 
chemical process facility 

C-340-B Metals 
Building 

21,360 Metal frame 
structures, with 
transite exterior 
walls and built 

Used as a nuclear 
chemical process facility 

C-340-C Slag 
Building 

4,200 Metal frame 
structures, with 
transite exterior 
walls and built 

Used as a nuclear 
chemical process facility 
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Building 
Number 

Title Approximate 
Floor Area 

(ft2) 

Description Comments 

C-340-D Magnesium 
Storage 
Building 

3,888 Prefabricated metal 
building that 
includes the sloped 
conveyor system 

Used for nuclear 
contaminated storage 

C-340-E Emergency 
Power for 
Critical 
Alarms 

100 Prefabricated metal 
building 

Housed propane 
generator for emergency 
power backup 

 
 

The following table provides estimated quantities of material to be dispositioned: 
Table C.1.3.3(b)  C-340 Complex Facilities Waste Estimates 
Waste Type TSCA Sanitary MLLW LLW 
Quantity Included in 

MLLW 
9,500 ft3 2,500 ft3 300,000 ft3 

NOTE:  The quantities identified in this PWS are based upon current approximations; actual quantities 
may vary. 

 
Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.3.3(c) D&D of the C-340 Complex Milestones/Schedule 
Milestone Date 

Complete demolition to slab of C-340-D 
and C-340-E and all associated waste 
disposal 

4/30/11 

Complete all infrastructure removal, 
waste disposal and preparatory 
activities to leave C-340-A, C-340-B, 
and C-340-C buildings in a state of 
readiness for demolition 

4/30/11 

Complete demolition and associated 
waste disposal for C-340-A, C-340-B 
and C-340-C 

9/30/11 

Submittal of D1 Removal Action 
Completion Report 

3/31/12 

 
Table C.1.3.3(d) D&D of the C-340 Complex Reference Documents 

Document Number Title 
DOE/LX/07-0009&D2 Site Management Plan, Paducah Gaseous 

Diffusion Plant, Paducah, Kentucky, Annual 
Revision-FY 2007, October 2007  
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Table C.1.3.3(d) D&D of the C-340 Complex Reference Documents 
Document Number Title 

DOE/LX/07-0105&D2 Site Management Plan, Paducah Gaseous 
Diffusion Plant, Paducah, Kentucky, Annual 
Revision, FY 2008, June 2008 

DOE/LX/07-0184&D2 
 

Removal Notification for Decommissioning of 
the C-340 Metals Reduction Plant Complex 
and the C-746-A East End Smelter at the 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, August 2009 

DOE/LX/07-0131&D1 
 

Engineering Evaluation/Cost Analysis for the 
C-340 Metals Reduction Plant Complex and 
the C-746-A East End Smelter at the 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, September 2009 

No document number (Previously 
issued as POEF-090-95-050 GDP 
Lease) 

Lease Agreement Between The U.S. 
Department of Energy And The United 
States Enrichment Corporation, July 1, 1993 

No document number Comparison of Recovery Act Program and 
Original Base Program (ARRA Paducah 
Seeded Template, Rev. 7), September 24, 
2009 

No document number Approval of Performance Baseline Critical 
Decision-2 and Start of Construction Critical 
Decision-3 for the C-340 Complex D&D, PA-
0040.R1.2., Paducah Site Office, September 
30, 2009 
 

C.1.3.4 Surveillance and Maintenance of DOE Facilities 
 
The Contractor shall perform routine surveillance and maintenance of all DOE-owned 
facilities assigned to Contractor responsibility in FIMS and Section J, Attachment J8.   
 
Work to be Performed 
 
The Contractor shall perform all activities to: 

a) Perform all S&M activities associated with these facilities through the end of the 
contract.  This will include tasks as required; for example, routine inspections, 
corrective maintenance, facility repairs necessary to maintain the integrity of the 
facility, combustible removal, rodent and pest control, gross vacuuming, 
maintenance vacuuming, cleanup of spills/leaks, control of loose contamination 
and airborne particles, and isolation of utilities. 

b) Establish and maintain a central trash collection container for weekly sanitary 
waste trash collection by the Infrastructure Contractor. 
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c) Maintain temporary bathrooms, i.e., port-a-johns, procured under this contract. 
d) Develop and implement a plan to reduce cost while maintaining performance of 

S&M in DOE-owned facilities assigned to Contractor responsibility in FIMS. 
 

Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.3.4(a) Surveillance and Maintenance of DOE Facilities 
Milestones/Schedule 

Milestone Date 
Submittal of Cost Savings Plan Six (6) months after contract award and 

annually thereafter. 
 

Table C.1.3.4(b) Surveillance and Maintenance Reference Documents 
Document Number Title 

DOE/OR/07-1904&D1 Operation and Maintenance Plan for the 
Surface Water Operable Unit at the Paducah 
Gaseous Diffusion Plant, Paducah, 
Kentucky, September 2000 

UE-TSCA-FFCA Uranium Enrichment Toxic Substances 
Control Act Federal Facilities Compliance 
Agreement, February 1992 

C.1.3.5 Preparation for Transition to GDP D&D 
 
The latest published USEC estimate for gaseous diffusion operations at Paducah is 
through 2013.  DOE expects USEC to provide a two-year notice prior to the turnover of 
the GDP to DOE; however, individual leased facilities may be turned over during the 
lease without the two-year notice.  This work scope includes support to DOE for the 
Critical Decision planning, de-leasing, and transfer of facilities from USEC control and 
Nuclear Regulatory Commission (NRC) and Occupational Safety and Health 
Administration (OSHA) regulation to DOE administrative control and regulation.  The 
Contractor shall also implement the plans and procedures for the transition of GDP 
facilities from USEC that DOE approves for turn over to the Contractor.   
 
Work to be Performed 
 
The Contractor shall perform all activities to: 

a) Provide support to DOE and its contractors in developing project Critical Decision 
packages and regulatory strategy for D&D of GDP, including final soil, 
groundwater and surface water remedial actions leading to the CSOU.  

 
The Contractor shall perform all activities to (Option Items): 

b) The Infrastructure Contractor has the primary responsibility of coordinating the 
transition of de-leased facilities with DOE.  The Contractor shall support de-
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leasing of facilities upon receiving approval from DOE, including authorization 
basis, programmatic, and operational documents and procedures (Option Item 
002).  These actions may also include helping DOE determine/verify whether 
lease turnover requirements have been met, including, but not limited to, USEC 
deactivation of facilities being returned, walk down of facilities being returned, 
submission of appropriate records, and data.     

c) Conduct S&M of de-leased facilities that are turned over to the Contractor 
(Option Item 003).  

 
Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.3.5(a) Preparation for Transition to GDP D&D Milestones/Schedule  
Milestone Date 

In conjunction with the Infrastructure 
Contractor, successfully complete the 
transition of the DOE leased facilities 
back to operational control and 
regulatory oversight. 

As defined in the modification exercising the 
option item  

 
Table C.1.3.5(b) Preparation for Transition Reference Documents 
Document Number Title 

No document number (Previously 
issued as POEF-090-95-050 GDP 
Lease) 

Lease Agreement between The U.S. 
Department of Energy And The United 
States Enrichment Corporation, July 1, 1993  

 
C.1.4 Soils Operable Unit 
 
The three Soils Operable Unit areas are Sitewide Remedial Action (and Removal Action 
if necessary) (C.1.4.1), Soils Inactive Facilities (C.1.4.2); and Soil Piles/Rubble Areas 
(C.1.4.3). 

C.1.4.1 Sitewide Remedial Action (and Removal Action, if necessary) 
 
This work scope shall be considered complete following development and regulatory 
approval of the RI Report, FS Report, PRAP, ROD, and Remedial Design and the 
Remedial Action shall be completed by September 2014.  Potential removal action will 
require submittal and regulatory approval of a Removal Action Completion Report by 
March 2013.   
 
General Information 
 
This work scope addresses 79 SWMUs; however as a result of ongoing investigations, 
additional areas (e.g., SWMUs) may need to be addressed.  The work scope includes 
characterization for all chemicals of potential concern up to a sixteen foot depth, 
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excavation of potentially 18,000 yd3 of PCB contaminated soil posing direct contact risk, 
and excavation of potentially 75,000 yd3 of soil during remedial actions.  This work 
scope consists of three parts: 

a) An RI for 79 SWMUs (perform the RI work and prepare, complete, and submit an 
RI Report); 

b) A potential removal action for hot spots identified during the RI of the 79 SWMUs.  
This potential removal action would only be implemented to address higher levels 
of contamination that warranted accelerated cleanup and is consistent with 
regulator expectations. 

c) A PCB evaluation and a limited area radiological survey. 
 
Work to be Performed 
 
The Contractor shall perform all activities to: 

a) Execute and complete the remedial investigation; 
b) Prepare, complete, and submit all CERCLA documents including RI Report, FS 

Report, PRAP, ROD, and Remedial Design Report that are of sufficient quality 
such that DOE and regulators can approve them without further modification or 
correction.  Actively assist in obtaining regulatory approval of documents.  
Includes all applicable field work and analytical work necessary to support 
CERCLA documents; 

c) Complete remedial actions by September 2014 and initiate Remedial Action 
Reports; 

d) Prepare, complete, and submit if necessary, all CERCLA documents including 
Engineering Evaluation/Cost Analysis (EE/CA), Action Memorandum, Removal 
Action Work Plan, removal action field work, and Removal Action Completion 
Report that are of sufficient quality such that DOE and regulators can approve 
them without further modification or correction; 

e) Actively assist in obtaining regulatory approval of documents; 
f) Complete disposal of all wastes excavated or generated during this project and 

all site restoration and demobilization activities.  All wastes excavated or 
generated up to 90 days prior to the end of the contract must be disposed of prior 
to the end of the contract period of performance. 

 
Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.4.1(a) Sitewide Remedial Action (and Removal Action, if necessary) 
Milestones/Schedule 

Milestone Date 
Submit ROD 2/29/12 
Complete D1 Remedial Design Report 7/31/13 
Complete remedial actions 9/30/14 

 
Table C.1.4.1(b) Sitewide Remedial Action (and Removal Action, if necessary) 

Reference Documents 
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Document Number Title 
DOE/LX/07-0027&D1 Scoping Document for the Soils Operable Unit 

Remedial Investigation/Feasibility Study at the 
Paducah Gaseous Diffusion Plant,  
Paducah, Kentucky, December 2007 

DOE/OR/07-1958&D1/R1 Engineering Evaluation/Cost Analysis for Site-
Wide Sediment Controls at the Paducah 
Gaseous Diffusion Plant, Paducah, Kentucky, 
February 2002 

DOE/LX/07-0001&D2/R1 Surface Water Operable Unit (On-site) Site 
Investigation and Baseline Risk Assessment 
Report at the Paducah Gaseous Diffusion 
Plant, Paducah, Kentucky, February 2008 

 

C.1.4.2 Soils Inactive Facilities 
 
This work scope consists of the C-218 Firing Range (SWMU 181), C-403 Neutralization 
Tank (SWMU 40), and C-410-B HF Neutralization Lagoon (SWMU 19) and shall be 
considered complete following disposal of all wastes excavated or generated, all site 
restoration, demobilization activities, and submittal of the Removal Action Completion 
Reports that are of sufficient quality such that DOE and regulators can approve the 
documents without further modification or correction.   
 
General Information 
 
C-218 is an outdoor firing range that was in operation from 1985 to 1992.  The facility is 
located immediately west of the PGDP on DOE property and consists of a U-shaped 
soil berm approximately 16 ft high.  C-218 is contaminated with lead.  C-403 is located 
at the northeast corner of the C-400 building.  The tank is approximately 25 ft2 by 26 ft 
deep, in-ground, and open-topped.  It is constructed of concrete and lined with two 
layers of acid brick.  The tank was used for the storage and treatment of acidic, 
uranium-bearing waste solutions generated during cleaning operations in C-400 until 
1957.  TCE is the primary contaminant.  C-410-B is located north of the C-410 Feed 
Plant.  It is a rectangular, below grade impoundment with a volume of approximately 
1938 ft3.  It has an earth-clay floor and has sloped sides reinforced with wire and grout.  
It received effluent from the C-410-C Neutralization Building.  Radionuclides are the 
primary contaminant of concern.  The Removal Action for the three facilities, including 
field activities, will be completed by September 30, 2009. 
 
Work to be Performed 
 
The Contractor shall perform all activities to: 

a) Prepare, complete, and submit all required CERCLA documentation, including 
submittal of final Removal Action Completion Reports that are of sufficient quality 
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such that DOE and regulators can approve them without further modification or 
correction.  Includes all applicable field work and analytical work necessary to 
support CERCLA documents; 

b) Actively assist in obtaining regulatory approval of documents; 
c) Implement the selected CERCLA response and complete disposal of all wastes 

excavated or generated during this project and all site restoration and 
demobilization activities. 

 
Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.4.2(a) Soils Inactive Facilities Milestones/Schedule 
 

Milestone Date 
Submit Removal Action Completion 
Report(s) 

7/31/10 

 
Table C.1.4.2(b) Soils Inactive Facilities Reference Documents 
Document Number Title 

DOE/LX/07-0014&D1 Removal Notification for the Soils Operable 
Unit Inactive Facilities at the Paducah 
Gaseous Diffusion Plant, Paducah, 
Kentucky, February 2007 

DOE/LX/07-0016&D2 Engineering Evaluation/Cost Analysis for the 
Soils Operable Unit Inactive Facilities at the 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, July 2008 

C.1.4.3 Soil Piles/Rubble Areas 
 
This work scope shall be considered complete following completion of field work and 
waste disposal, as appropriate; submittal and approval of all CERCLA documents 
including, but not limited to, Action Memorandum, EE/CA, Removal Action Work Plan, 
and Removal Action Completion Report; and the archive of all accumulated sampling 
data in Paducah Oak Ridge Environmental Information System (OREIS).  OREIS is a 
database containing sampling information from the site.   
 
General Information 
 
This work scope includes planning for development and regulatory approval of CERCLA 
documents for completion of removal actions. These removal actions, if selected within 
the Action Memorandum are expected to include excavation of approximately 10,000 
yd3 of soil from soil pile areas near Bayou Creek, Little Bayou Creek, the North-South 
Diversion Ditch, and an un-named tributary; removal and excavation of approximately 
250 yd3 of rubble; and appropriate disposition of excavated soil and rubble.  Based on 
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the data in the Site Evaluation Reports (SERs) combining this potential removal action 
with the sitewide soils remedial/removal action (Section C.1.4.1) may be warranted.  
DOE and regulator approval will be required.    
 
Work to be Performed 
 
The Contractor shall perform all activities to: 

a) Prepare, complete, and submit all CERCLA documents including Action 
Memorandum, Removal Action Work Plan, and Removal Action Completion 
Report that are of sufficient quality such that DOE and regulators can approve 
them without further modification or correction.   Includes all applicable field work 
and analytical work necessary to support CERCLA documents.  Actively assist in 
obtaining regulatory approval of documents; 

b) If selected by the decision document, excavate approximately 10,000 yd3 of soil 
adjacent to Bayou Creek, Little Bayou Creek, the North-South Diversion Ditch, 
and an un-named tributary soil pile area; 

c) If selected by the decision document, excavate approximately 250 yd3 of rubble; 
d) Complete disposal of all wastes excavated or generated during this project and 

all site restoration and demobilization activities.  Restore excavated areas to 
natural grade and native vegetation. 

 
Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.4.3(a) Soil Piles/Rubble Areas Milestones/Schedule 
Milestone Date 

Submittal of D1 Removal Action Work 
Plan 

11/30/10 

Submittal of D1 Removal Action 
Completion Report 

6/28/11 

 
Table C.1.4.3(b) Soil Piles/Rubble Areas Reference Documents 
Document Number Title 

PPPO-02-297-07 Notification of Soil and Rubble Areas at the 
Paducah Gaseous Diffusion Plant, February 
16, 2007 

DOE/LX/07-0015&D2/R1 Sampling And Analysis Plan For Soil Piles at 
the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky, August 2007 

DOE/LX/07-0015/A1&D2/R1 Addendum 1-A to the Sampling and Analysis 
Plan for Soil Piles at the Paducah Gaseous 
Diffusion Plant Paducah, Kentucky, August 
2007 
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Table C.1.4.3(b) Soil Piles/Rubble Areas Reference Documents 
Document Number Title 

DOE/LX/07-0015/B Addendum 1-B to the Sampling and Analysis 
Plan for Soil Piles at the Paducah Gaseous 
Diffusion Plant Paducah, Kentucky, 
December 2007 

DOE/LX/07-0015/A2 Addendum 2 to the Sampling and Analysis 
Plan for Soil Piles at the Paducah Gaseous 
Diffusion Plant Paducah, Kentucky, 
December 2007 

DOE/LX/07-0060&D2 Sampling and Analysis Plan for Rubble 
Areas at the Paducah Gaseous Diffusion 
Plant, Paducah, Kentucky, September 2008 

DOE/LX/07-0108&D1 Site Evaluation Report for Soil Pile 1 at 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, May 2008 

 
C.1.5 Surface Water Operable Unit 

C.1.5.1 Removal Action for Selected Effluent Ditches and Storm Sewers (On-
Site) 
 
This work scope shall be considered complete following completion and regulatory 
approval of the Removal Action Completion Report for selected effluent ditches and 
storm sewers within the industrial area of the plant up to the KPDES outfalls (i.e., 001, 
008, 010, 011, 015) and for the North/South Diversion Ditch (NSDD), Section 3, 4 and 
5.   
 
General Information 
 
The specified effluent ditches, storm sewers, and Sections 3, 4 and 5 of the NSDD have 
soil/sediment contamination (e.g., americium, plutonium, thorium, cesium, uranium, 
neptunium), metals (e.g., mercury, chromium, beryllium, arsenic, lead, manganese, 
nickel, vanadium, etc.), potential RCRA listed waste, and PCBs.  The majority of these 
effluent ditches and storm sewers are located within the limited area of the plant; 
however, the KPDES outfalls and Sections 3, 4 and 5 of the NSDD are located outside 
the limited area of the site. Many of the effluent ditches and storm sewers are currently 
in use.  However, the flow through Sections 3, 4 and 5 of the NSDD has been limited by 
the installation of piping from the C-400-L, C-616 and Outfall 001 Lift Stations to a new 
discharge area at the C-616-C inlet control structure.  The Site Investigation/Baseline 
Risk Assessment Report has been approved by the regulators and the EE/CA has been 
submitted for review.  The removal action is expected to focus on hot spot removal 
within the ditches/storm sewers. 
 
Work to be Performed 
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The Contractor shall perform all activities to: 

a) Complete remaining field work.  Prepare, complete, and submit a final Removal 
Action Completion Report that is sufficient in quality such that DOE and 
regulators can approve it without further modification or correction; 

b) Actively assist in obtaining regulatory approval of documents; 
c) Implement the selected CERCLA response and complete disposal of all wastes 

excavated or generated, all site restoration, and demobilization activities. 
 
Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 
Table C.1.5.1(a) Removal Action for Selected Effluent Ditches and Storm Sewers

(On-Site) - Milestones/Schedule 
Milestone Date 

Submit D1 Removal Action 
Completion Report to regulators 

7/31/10 

 
Table C.1.5.1(b) Removal Action for Selected Effluent Ditches and Storm 

Sewers  
(On-Site) - Reference Documents 

Document Number Title 
DOE/LX/07-0001&D2/R1 Surface Water Operable Unit (On-site) Site 

Investigation and Baseline Risk Assessment 
Report at the Paducah Gaseous Diffusion 
Plant, Paducah, Kentucky, February 2008. 

DOE/LX/07-0011&D1 Removal Notification for the Surface Water 
Operable Unit (On-Site) at the Paducah 
Gaseous Diffusion Plant, Paducah, 
Kentucky, January 2007 

DOE/LX/07-0012&D2 Engineering Evaluation/Cost Analysis for 
Surface Water Operable Unit (On-Site) at the 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, September 2008 

PPPO-02-111-09, dated October 2, 
2008 

Replacement Pages for Engineering 
Evaluation/Cost Analysis for Surface Water 
Operable Unit (On-Site) at the Paducah 
Gaseous Diffusion Plant, Paducah, 
Kentucky, (DOE/LX/07-0012&D2), 
September 2008 

DOE/OR/07-1506/V1&D2 Methods for Conducting Risk Assessments 
and Risk Evaluations at the Paducah 
Gaseous Diffusion Plant, Paducah, 
Kentucky, Volume 1 Human Health, and 
Volume 2 Ecological, December 2001 
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C.1.5.2 Remedial Action for All Effluent Ditches and Site Creeks (Off-Site) 
 
This work scope shall be considered complete following development and regulatory 
approval of the RI/FS WP, RI Report, FS Report, PRAP, and submittal of the ROD by 
September 2014.  
 
General Information 
 
Discharges from the uranium enrichment process buildings have historically been sent 
to internal plant ditches, which then drain into the Little Bayou Creek and Bayou Creek. 
This has resulted in radionuclides (primarily Cesium) and PCBs being introduced into 
the sediments and surface water at various locations throughout the Paducah Site. 
 
Work to be Performed 
 
The Contractor shall perform all activities to:  

a) Prepare, complete, and submit all CERCLA documents including the RI/FS WP; 
complete collection of all sample data as required in the RI work plan, the RI 
Report, the FS Report, and PRAP that are of sufficient quality such that DOE and 
regulators can approve them without further modification or correction.  Includes 
all applicable field work and analytical work necessary to support CERCLA 
documents.  Actively assist in obtaining regulatory approval of documents; 

b) Develop a D1 ROD by September 2014 for submittal to the regulators; 
c) Perform a risk assessment to include a baseline ecological risk assessment 

focusing on off-site contamination and migration of contaminants from the PGDP 
in support of the CSOU.  The assessment will be included in the RI Report. 

 
Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.5.2(a) Remedial Action for All Effluent Ditches and Site Creeks (Off-
Site) - Milestones/Schedule  

 
Milestone Date 

Submit D1 ROD to regulators 9/30/14 
 

Table C.1.5.2(b) Remedial Action for All Effluent Ditches and Site Creeks (Off-
Site) - Reference Documents 

Document Number Title 
DOE/LX/07-0105&D2 Site Management Plan, Paducah Gaseous 

Diffusion Plant, Paducah, Kentucky, Annual 
Revision-FY 2008, June 2008 

DOE/LX/07-0009&D2 Site Management Plan, Paducah Gaseous 
Diffusion Plant, Paducah, Kentucky, Annual 
Revision-FY 2007, October 2007  
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DOE/OR/07-1506/V1&D2 Methods for Conducting Risk Assessments 
and Risk Evaluations at the Paducah 
Gaseous Diffusion Plant, Paducah, 
Kentucky, Volume 1 Human Health, and 
Volume 2 Ecological, December 2001 

 
C.1.6 Waste Disposition Options Project 
 
This work scope shall be considered complete following submittal, approval, and 
implementation of a Record of Decision and all associated project CERCLA 
documentation.  The Record of Decision for the Waste Disposition Options Project will 
be implemented in sufficient time to support disposal of waste from the Burial Grounds 
Operable Unit (BGOU) project.  
 
General Information 
 
The DOE estimates a future need for disposal of approximately 3.7 million cubic yards 
of radioactively contaminated, non-radioactively contaminated, and hazardous material 
(soil and building debris), including sanitary waste (Table C.1.6(c)) through the end of 
D&D of the PGDP in 2040.  The majority of this waste will be disposed of outside of the 
period of performance of this contract as it is currently associated with D&D of the GDP.  
An estimate of the waste that will be disposed of during this contract is provided in 
Table C.1.6(b).  Approximately 2,000 yd3 of these volumes are classified waste.  
Currently, the majority of remediation-generated waste is being disposed at the onsite 
C-746-U landfill, EnergySolutions of Utah, and the Nevada Test Site. 
 
Work to be Performed 
 
The Contractor shall perform all activities to: 

a) Prepare, complete, and submit RI/FS, Proposed Plan, ROD and all subsequent 
CERCLA documents consistent with the results of the RI/FS that evaluated the 
waste disposal options for material generated from remediation, deactivation, 
decommissioning and decontamination activities at the PGDP. Includes all 
applicable fieldwork and analytical work necessary to support CERCLA 
documents.  Documents are to be of sufficient quality such that DOE and 
regulators can approve them without further modification or correction.  Actively 
assist in obtaining regulatory approval for any submittal. 

b) Implement the ROD to support all waste disposal activities associated with the 
BGOU and other projects as required. 

c) If the ROD selects the on-site disposal cell alternative, minimize the footprint for 
the portion of the disposal cell associated with the classified waste. 

 
The following table provides estimated quantities of material to be dispositioned over 
the project life-cycle consistent with Table C.1.6(c): 
 
Table C.1.6(a) Life-cycle CERCLA Waste Estimates 
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Waste Type TSCA Sanitary MLLW RCRA LLW 
Quantity 13,000 yd3 1,079,000 yd3 63,300 yd3 16,700 yd3 2,547,000 yd3 
Note:  The quantities identified in this PWS are based upon current approximations; actual quantities may 
vary. 
 
The following table provides estimated quantities of material to be dispositioned during 
the contract performance period:                     
 
Table C.1.6(b) CERCLA Waste Estimates 
 
Waste Type TSCA Sanitary MLLW LLW 
Quantity 2,500 yd3 125,000 yd3 9,000 yd3 170,000 yd3 
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Table C.1.6(c)  Estimated Disposal Volumes by Waste Form for Waste Disposition Options Project through 2040 
 
 

Waste form LLW 
(yd3) 

LLW/RCR
A 

(yd3) 

LLW/RCRA/TS
CA 

(yd3) 

LLW/ 
TSCA
(yd3) 

RCRA 
(yd3) 

TSCA 
(yd3) 

Sanitary 
(yd3) 

Total 
(yd 3) 

Asbestos 3,742 21 24,773 0 0 4,031 980 33,547
Concrete 377,393 746 0 0 0 0 393,349 771,488
General 
Construction 
Debris 

425,867 2,863 0 19 0 2,871 235,380 667,000

Other Dry Solids 45,951 95 5,325 167 542 780 4,172 57,032

Scrap Metal 407,746 172 0 0 0 3,676 68,827 480,421
Soil 1,286,267 29,154 12 0 16,121 1,685 376,273 1,709,512
Total 2,546,966 33,051 30,110 186 16,663 13,043 1,078,981 3,719,000

 
LLW = low-level waste 
RCRA = Resource Conservation and Recovery Act of 1976 
TSCA = Toxic Substances Control Act of 1976, Public Law 94-469, October 11, 1976, 15 USC Section 2622 
 
Source: DOE/LX/07-0035&D1, Scoping Document for CERCLA Waste Disposal Alternatives Evaluation Remedial 
Investigation/Feasibility Study at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, April 2008 
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Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.6(d) Waste Disposition Options Project Milestones/Schedule 
 

Milestone Date 
Submittal of D1 RI/FS 11/30/09 
Submittal of D1 Proposed Plan  4/30/10 
Submittal of D1 Record of Decision 1/4/11 
If required, post-ROD CERCLA 
documentation, including final design 
documents, Quality Control Plans, etc. 

As established in the Contractor’s baseline 
and approved by DOE.  

If required, commence continual 
physical on-site remediation action, 
i.e. field work 

Within 15 months of ROD approval 

 
Table C.1.6(e) Waste Disposition Options Project Reference Documents 

Document Number Title 
DOE/OR/07-1893&D1 Initial Assessment of Consideration of On-

Site Disposal of CERCLA Waste as a 
Potential Disposal Option 

DOE/OR/07-1916&D1 Seismic Issues for Consideration in Site 
Selection and Design of a Potential On-Site 
CERCLA Waste Disposal Facility 

DOE/OR/07-1939&D1 Identification and Screening of Candidate 
Sites for a Potential CERCLA Waste 
Disposal Facility 

DOE/OR/07-2038&D1 Seismic Investigation Report for Siting of a 
Potential On-Site CERCLA Waste Disposal 
Facility 

DOE/LX/07-0035&D1 Scoping Document for CERCLA Waste 
Disposal Alternatives Evaluation Remedial 
Investigation/Feasibility Study at the 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, February 2008 

 
 
C.1.7 Polychlorinated Biphenyl Activities 
 
The cleanup of PCB spills and leaks, maintenance of PCB collection trough systems in 
the Gaseous Diffusion Plant cascade buildings, and the disposal of PCB waste are 
ongoing activities.   
 
General Information 
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PCBs were used extensively in the uranium enrichment process.  The lube oil system 
that USEC currently operates leaks oil that migrates into the USEC ventilation systems 
and comes into contact with PCB impregnated gaskets.  These systems occasionally 
leak due to age, vibration, and thermal cycling.  Troughs and a collection system have 
been installed under the areas that have a high potential to leak.  There are over 16,000 
PCB collection troughs (ranging from 4½ to 6 feet in length) installed inside the cascade 
buildings (C-331, C-333, C-335, and C-337).  The cascade buildings cover 
approximately 6,400,000 square feet of floor space.  PCB lube oils are continuously 
collected and dispositioned; maintenance of the trough system is ongoing.  PCB lube 
oils that leak or spill are collected, cleaned-up, sampled, and properly disposed.   
 
Work to be Performed 
 
The Contractor shall perform all activities to: 

a) Perform surveillance and maintenance of the PCB collection and containment 
trough system through the end of the contract including disposition of the 
collected PCB lube oils. 

b) Clean up, sample, and decontaminate PCB spills and leaks, sample and analyze 
spill sites (estimated to be 40 small spills per year), and properly disposition the 
PCBs and PCB contaminated material (e.g., absorbent pads and pigs) through 
the end of the contract. 

c) Collect quarterly air quality data throughout the cascade buildings, and submit 
quarterly and annual reports through the end of the contract. 

 
Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.7(a) Polychlorinated Biphenyl Activities Milestones/Schedule 
Milestone Date 

As defined by Uranium Enrichment 
Toxic Substances Control Act Federal 
Facilities Compliance Agreement (UE 

TSCA FFCA) 

As defined by the UE TSCA FFCA 

UE TSCA FFCA Annual Compliance 
Agreement Report   

Due 7/1 (for previous calendar year) 

Troughing of all motor exhaust duct 
gasket flanges 

To be documented as required by UE TSCA 
FFCA - 1992 

Quarterly Air Sampling Report  To be documented as required by UE TSCA 
FFCA - 1992 

Quarterly PCB Spills and PCB Spill 
Clean-up Report 

To be documented as required by UE TSCA 
FFCA - 1992 

Annual inspection of readily 
accessible C-340 PCB-contaminated 

hydraulic system components 

To be documented as required by UE TSCA 
FFCA - 1992 
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PCB Waste Off Site Disposal 
Activities 

To be documented as required by UE TSCA 
FFCA - 1992.  

 
Table C.1.7(b) Polychlorinated Biphenyl Reference Documents 
Document Number Title 

UE-TSCA-FFCA 
 

Uranium Enrichment Toxic Substances 
Control Act Federal Facilities Compliance 
Agreement, February 1992 

No document number Paducah DOE  TSCA/FFCA Concurrence 
Agreements (1992-1998) 

PRS-WSD-0278  The Site Treatment Plan Annual Update for 
the United States Department of Energy 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, March 2008 

Commonwealth of Kentucky File 
Number DWM-30039-042 

Site Treatment Plan Agreed Order, 9/10/97 

Letter dated May 6, 1998 DOE Legacy Waste Agreement between 
DOE and USEC 

 
C.1.8 Environmental Monitoring and Reporting 
 
This is an ongoing activity requiring the Contractor to perform environmental monitoring 
of on-site and off-site air, soils, and water, and to report results to DOE and regulators.  
 
General Information 
 
In order to protect the health and safety of the on-site workforce, the public, and the 
environment, monitoring of on-site and off-site air, soils, and water is continuously 
performed. 
 
An environmental monitoring program has been established.  Agreements with the 
regulators have been made on the scope of the program.  It is DOE’s goal to 
continuously optimize the monitoring requirements through agreements with the 
regulators; however, the Contractor must obtain DOE and/or regulator approval as 
appropriate prior to reducing any monitoring activities.   
 
Work to be Performed 
 
The Contractor shall perform all activities to: 

a) Monitor and maintain the structural integrity of the groundwater monitoring wells 
(currently estimated at 356).  Well maintenance includes, but is not limited to, 
replacing broken concrete pads surrounding the wells; repairing, replacing, 
extending the outer protective steel casing; repairing, replacing, installing vehicle 
guard posts around the wells; repairing and replacing casing covers, lock hasps, 
and hinges on outer protective casings; drilling weep holes in the outer 
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protective casing; and painting the outside of the outer protective casings, 
including well rehabilitation or replacement, and abandonment as required.  

b) Monitor outfalls (including Outfall 17), seeps, in-stream surface water locations, 
and sediment monitoring locations.   

c) Conduct thermoluminescent dosimeter (TLD) monitoring at an estimated 40 
locations; aquatic and other biological monitoring; and landfill surface water and 
leachate monitoring.   

d) Conduct monthly inspections of C-746-K and C-404 burial ground caps, and 
provide corrective maintenance as required.   

e) Perform daily inspections of C-400-L and C-616-L lift stations.   
f) Execute the Water Policy (interim control measure) to include management of 

license agreements (an estimated 101) with local residents and businesses to 
supply municipal water and license agreements (an estimated 2) to allow DOE to 
access and sample off-site monitoring and residential wells.  

g) Maintain 2 license agreements with Kentucky Fish and Wildlife for management 
of the approximately 1,986 acres of DOE property not in the industrialized 
portion or buffer area of the plant.  

h) Operate and maintain the Paducah Data Warehouse.  Provide an Official Use 
Only (OUO) version for access by regulators and Citizens Advisory Board 
members and a separate version that is not OUO that is accessible by the 
public.  

i) Perform all environmental monitoring tasks necessary to support all site 
activities, including but not limited to sample collection, and analysis as 
necessary to prepare and submit reports identified in Section J, Attachment J4, 
including input from others on-site.  

j) Monitor all SWMUs in accordance with the RCRA permit.  
k) Maintain, input, create reports, and complete all other activities necessary to 

manage environmental data generated by the Contractor’s activities and data 
provided by other site Contractors. Ensure the data is current, complete, and 
compliant with contract requirements. This includes management of databases 
(e.g., Oak Ridge Environmental Information System (OREIS), Geographical 
Information System (GIS), Paducah Project Environmental Measurement 
System (Paducah PEMS)) transitioned to the Remediation Contractor or 
included as part of any regulatory agreement(s).  

l) Provide SWMU notifications for work in all SWMUs at PGDP in compliance with 
all legal requirements.  

m) Complete the C-746-U Groundwater Assessment Plan field investigation report 
and any required remedial actions in performance of the C-746-U Landfill 
Assessment.  

n) The Contractor shall prepare and submit the D1 Five Year Review by 9/30/13 
and in accordance with the Federal Facility Agreement.   

 
Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.8(a) Environmental Monitoring and Reporting Milestones/Schedule 
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Milestone Date 
D1 Five Year Review As identified in C.1.8 
Submittal of Reports As identified in Section J, Attachment J4 
Complete C-746-U Groundwater 
Assessment per the Groundwater 
Assessment Plan 

As established in the Contractor’s baseline 
and approved by DOE.  

Complete any required remedial 
actions resulting from the 
Groundwater Assessment Plan 
investigation 

As established in the Contractor’s baseline 
and approved by DOE.  

 
Table C.1.8(b) Environmental Monitoring and Reporting Reference Documents 

Document Number Title 
PRS-ENM-0034 Volume I Paducah Site Annual Site Environmental 

Report for Calendar Year 2006, September 
2008 

PRS-ENM-0034 Volume II Environmental Monitoring Results, Annual 
Site Environmental Report, Calendar Year 
2006, Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky, September 2008 

Commonwealth of Kentucky Permit 
Number KY0004049 

Kentucky Pollutant Discharge Elimination 
System Permit Number KY0004049 for the 
Paducah Gaseous Diffusion Plant/U.S. 
Department of Energy Outfalls Under, 
McCracken County, Kentucky 

Commonwealth of Kentucky Permit 
Numbers 073-00045, 073-00014, 073-
00015 

C-746-U, C-746-S and C-746-T Landfills 
Solid Waste Permits 

REEMCBCDOE-03-06-0710,  
REORDOER-3-93-0700 

License Agreements between DOE and the 
Kentucky Department of Fish & Wildlife 
Resources for Paducah Gaseous Diffusion 
Plant Deer Bow Hunts and Paducah 
Gaseous Diffusion Plant Wildlife 
Development 

Permit Number KY8-890-008-982 Kentucky Division of Waste Management 
Hazardous Waste Management Facilities 
Permit 
 

REEMCBCDOE-7-08-0xxx 
(PPPO-02-232-08 Enclosure) 

License (Single Purpose:  Groundwater 
Monitoring Wells, Sampling, Furnishing 
Municipal Water to Grantor) 

REEMCBCDOE-7-08-0xxx  
 

License (Single Purpose:  Groundwater 
Monitoring Wells, Miscellaneous Sampling) 
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Table C.1.8(b) Environmental Monitoring and Reporting Reference Documents 
Document Number Title 

Dated March 13, 2006; signed by 
DOE May 9, 2006 

Tennessee Valley Authority – Shawnee 
Fossil Plant – Paducah Gaseous Diffusion 
Plant Letter of Agreement 

PRS-ENM-0024 Environmental Monitoring Plan, Fiscal Year 
2008, Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky  

PRS-PROJ-0003 Bayou Creek And Little Bayou Creek 
Revised Watershed Monitoring Plan, 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky; Kentucky Pollutant Discharge 
Elimination System Permit Number 
KY0004049, November 2006 

PRS/PROJ/0025 Monitoring Well Maintenance  
Implementation Plan For The  Paducah 
Gaseous Diffusion Plant, Paducah, 
Kentucky, February 2008 

Dated December 2007 KPDES Agreed Order 
Permit Number KY8-890-008-982 Kentucky Division of Waste Hazardous 

Waste Management Facilities Permit 
PRS-PROJ-0006 Groundwater Assessment Plan for the C-

746-U Landfill at the Paducah Gaseous 
Diffusion Plant Paducah, Kentucky, Permit 
Number 073-00045, Agency Interest No. 
3059 

DOE/LX/07-0117&D1 CERCLA Five-Year Review, November 2008 
PRS-ENM-0031/R2 C-404 Landfill Source Demonstration 

Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, August 2007 

DOE/OR/06-1201&D2 Action Memorandum for the Water Policy at 
the Paducah Gaseous Diffusion Plant 
Paducah, Kentucky, June 1994 

PRS/ENM/0037 Spill Prevention, Control, and 
Countermeasure Plan for the DOE Paducah 
Site, McCracken County, Kentucky, February 
2008 

PRS/PROG/0015/R1 Pollution Prevention/Waste Minimization 
Program Plan for the U.S. Department of 
Energy Paducah Remediation Project, 
February 2008 

BJC/PAD-691/R1 Cultural Resource Management Plan for the 
Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky, March 2006 
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C.1.9 Burial Grounds Operable Unit (BGOU) 
 
This work scope shall be considered complete following submittal and approval of all 
regulatory documents (e.g., Proposed Plan, ROD, Remedial Design Report, Land Use 
Control Implementation Plan) allowing implementation of the remedial action, field 
mobilization, and completion of at least 25% of the remedial action fieldwork, of which 
15% shall be excavating the SWMUs.    
 
General Information 
 
There are on-site burial grounds that are being investigated in the Burial Grounds 
Operable Unit.  Known contaminants include, but are not limited to, heavy metals, TCE, 
radioactive materials, and PCBs.  The burial grounds may be contributing sources of 
TCE contamination to the Southwest and Northwest Dissolved Phase Plumes.  These 
burial grounds contain various waste forms that include, but are not limited to 
radiologically contaminated (uranium, 99Tc, etc.) dry active waste, debris, drummed 
sludges, metals, classified components, and excess equipment.  The burial grounds at 
SWMUs 2, 4, 5, 6, 7, 13, 30, and 145 all have a soil cover (not a cap).  The SWMUs 
cover an area of approximately 32,000 ft2, 286,700 ft2, 197,400 ft2, 13,500 ft2, 240,900 
ft2, 294,000 ft 2, 128,000 ft2, and 44 acres, respectively.  SWMU 3 (C-404 RCRA 
landfill) has a Subtitle C RCRA cap, though it has no subsurface liner, and is 
approximately 1.2 acres.  The Remedial Investigation Report has been submitted to 
Kentucky and the EPA and approval is anticipated in early FY09; it is anticipated that 
the Feasibility Study will be approved by September 30, 2009. 
 
Though the final remedy will not be determined until the ROD is finalized, the baseline 
assumption is that SWMU 2, SWMU 3, and SWMU 4 will be excavated.  Some wastes 
may meet the waste acceptance criteria for the C-746-U landfill.  Other wastes will be 
disposed off-site, unless there is an on-site CERCLA cell (see Section C.1.6) that is 
able to accept those wastes.  The baseline also assumes that the remaining SWMUs 
will have soil covers and their wastes will remain in place.  In addition, the baseline 
assumes that at least three burial grounds (SWMU 4, SWMU 7, and SWMU 30) will also 
require soil treatment such as ERH, Chem-Ox, and/or C-Sparge. 
 
Work to be Performed 
 
The Contractor shall perform all activities to: 

a) Prepare all CERCLA documents supporting the remediation of the burial grounds 
including a Proposed Plan, Record of Decision, and all subsequent CERCLA 
documents needed to implement the selected remedial action, and actively assist 
in obtaining regulatory approval.  Includes all applicable field work and analytical 
work necessary to support CERCLA documents.  These documents must be 
consistent with the Site Management Plan and of sufficient quality such that DOE 
and regulators can approve them without further modification or correction.  
Actively assist in obtaining regulatory approval of document submittals.   
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b) Implement the selected remedial action as specified within the Burial Grounds 
Record of Decision and subsequent CERCLA documents (e.g., Remedial Design 
Work Plan, Remedial Design Report, Remedial Action Work Plan, Land Use 
Control Implementation Plan, and Operations and Maintenance Plan). 

c)   Dispose of all wastes excavated or generated up to 90 days prior to the 
completion of the contract period. 

 
Milestones/Schedule/Reference Documents* 
*Milestone tables are not comprehensive of all regulatory documents. 
 

Table C.1.9(a) Burial Grounds Operable Unit Milestones/Schedules 
 

Burial Grounds Operable Unit Date 
D1 Proposed Plan As established in the Contractor’s baseline 

and approved by DOE.  Dates must be within 
the period of performance of the contract and 
as specified in the latest approved version of 

FFA SMP.  
D1 Record of Decision As established in the Contractor’s baseline 

and approved by DOE.  Dates must be within 
the period of performance of the contract and 
as specified in the latest approved version of 

the FFA SMP. 
Commence Continual Physical On-
Site Remediation Action 

Within 15 months of ROD approval 

Complete at least 15% of physical on-
site remediation action work (as 
established in the Contractor’s 
baseline and approved by DOE) 

9/30/14 

 
Table C.1.9(b) Burial Grounds Operable Unit Reference Documents 

Document Number Title 
DOE/OR/07-2178&D1 Scoping Document for the Burial Grounds 

Operable Unit Remedial 
Investigation/Feasibility Study at Paducah 
Gaseous Diffusion Plant Paducah, Kentucky, 
November 2004 

DOE/OR/07-2179&D2/R1 Work Plan for the Burial Grounds Operable 
Unit Remedial Investigation/Feasibility Study 
at the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky, October 2006 

DOE/LX/07-0030&D1 Remedial Investigation Report for the Burial 
Grounds Operable Unit at the Paducah 
Gaseous Diffusion Plant, Paducah, 
Kentucky, May 2008 
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C.1.10 Project Support 
 
The Contractor shall provide all project support necessary for performance of this 
contract.  This is an ongoing activity.  

C.1.10.1 Project Management System 
 
The Contractor shall perform all activities to: 

a) Develop and maintain a project management system in accordance with clause 
H.1, Project Control Systems and Reporting Requirements, for both the scope of 
work under this contract and the anticipated site environmental restoration 
lifecycle. 

b) Ensure that Long-Term Stewardship (LTS) issues are considered in the cleanup 
decision-making processes.  Even though the LTS activities are not included in 
the scope of this contract, some of the activities needed to ensure the site’s 
successful transition to future LTS are integrated into the work scope defined in 
this contract. 

c) Assist DOE in coordination and communication regarding LTS planning and 
transition with all involved parties including local stakeholders and regulators. 

d) Maintain the Paducah Site Life Cycle Baseline for all Performance Baseline 
Summary (PBS) activities associated with the site to include all other DOE site 
contractors. 

C.1.10.2 Integrated Safety Management System  
 
The Contractor shall develop and maintain a single, site-wide Integrated Safety 
Management System (ISMS) to accomplish all work under this contract as required by 
Department of Energy Acquisition Regulation Clause 970.5223-1, “Integration of 
Environment, Safety and Health into Work Planning and Execution.”  The Contractor 
shall prepare, complete, and submit within 60 calendar days after contract award an 
ISMS for DOE approval and Phase I/II verification.  The ISMS must also comply with 
Environmental Management System requirements set forth in DOE O 450.1A. 
 
The initial ISMS program must be approved by DOE prior to the start of operations.  The 
ISMS program shall be subject to an annual verification review by a DOE chartered 
ISMS verification team. 

C.1.10.3 Environment, Safety and Health Program 
 
The Contractor shall perform all activities to: 

a) Conduct all activities required for compliance with applicable laws, regulations, 
permits, agreements and Orders, and DOE Directives including those listed in 
Section J, Attachments J1 and J2.  The Contractor’s Environment, Safety and 
Health (ES&H) program shall be operated as an integral, but visible, part of how 
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the Contractor conducts business.  This includes, but is not limited to: prioritizing 
work planning and execution; establishing clear ES&H priorities; allocating 
resources to address programmatic and operational considerations; collecting 
and analyzing samples; and correcting non-compliances and addressing all 
hazards for all facilities, operations, and work.  The Contractor shall ensure that 
cost reduction efforts and efficiency efforts are fully compatible with ES&H 
performance. 

b) Take all actions necessary to preclude serious injuries and/or fatalities; keep 
worker exposures and environmental releases as low as reasonably achievable 
and below established limits; minimize the generation of waste; maintain or 
increase protection to the environment; and maintain or increase public and 
worker safety and health.  

c) Maintain the documented safety analysis and safety basis documents, as 
applicable, for all non-leased DOE facilities, including, but not limited to, C-
410/420 and C-746-Q.  The Contractor shall, as required, develop, update and 
maintain all safety analysis and safety documents in accordance with the 
requirements of 10 CFR 830, Subpart B. 

d) Develop and/or update existing regulatory required implementation plans and 
processes (e.g., 10 CFR 835, Radiation Protection Plan; Unreviewed Safety 
Question Process; and 10 CFR 851, Worker Safety and Health Plan). Plans shall 
be submitted to DOE for approval within 30 calendar days after contract award 
and updated annually for changes. 

e) Establish and maintain a formal quality assurance program which satisfies the 
quality assurance requirements contained in the Paducah List of Applicable Laws 
and Regulations (List A) and applicable DOE Directives (List B) (see Section J, 
Attachments J1 and J2) and the American Society of Mechanical Engineers 
(ASME) NQA-1, Quality Assurance Requirements for Nuclear Facility 
Applications, NQA-1-2004 (and Addenda through 2007).  A Quality Assurance 
Plan (QAP) shall be submitted to DOE for approval within 30 calendar days after 
contract award and updated annually for changes.  The Contractor’s QAP shall 
be implemented for all work performed by the Contractor (e.g., mission, safety, 
and health). 

f) Submit within 60 calendar days after contract award for DOE review and 
approval a Beryllium Protection Program consistent with 10 CFR 850.  A study 
has been completed characterizing the levels of Beryllium within the site 
(BJC/PAD-581) and shall be considered by the Contractor in development and 
implementation of a Beryllium Protection Program and in the performance of this 
contract.  

g) Develop all remaining elements of the contractor's fire protection program to 
meet DOE O 420.1B. 

h) Ensure adequate access to health programs/ambulatory care, and beryllium and 
radiation worker health surveillance programs.  These services are required to 
assess, monitor, record data, and provide medical support for current site 
workers who are or may be exposed to radiological and hazardous materials.  
The Contractor shall provide radiation dosimetry (TLDs/Personal Nuclear 
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Accident Dosimeters (PNADs)) and bioassays as required by 10 CFR 835 for the 
Contractor. 

i) Provide project-specific training for both the Contractor’s and the DOE 
employees as required by DOE, the Department of Transportation, and safety 
and health requirements.  The Infrastructure Contractor shall provide the 
following training:  Consolidated Annual Training, Radiation Worker I and II, 
General Employee Training, Annual Security Refresher, Workplace Violence 
Prevention, Diversity Awareness, Employee Conduct Training, Business 
Ethics/Standards of Conduct, and Fire Extinguisher Training, DOE Orders/Work 
Smart Standards and ISMS.  The training for Work Smart Standards and ISMS 
shall be general introductory courses, not specific to any Contractor’s program. 
The Contractor shall track the training status and notify employees of pending 
expiration of training. 

j) Ensure personnel are properly and adequately trained. 
k) Provide safety and health Personal Protective Equipment (PPE) for both the 

Contractor’s and the DOE employees.  The Infrastructure Contractor shall 
provide calibration and maintenance of all monitoring and surveying equipment 
as required by 10 CFR 835.  The Contractor shall perform radiological surveys as 
needed for their work. 

l) Although the Infrastructure Contractor provides for integrating DOE contractor 
emergency management support, the Contractor shall within 60 calendar days 
after contract award provide support to DOE and participate in the site's 
Emergency Management program (including procedure or plan development).  
The Contractor shall coordinate with the Infrastructure Contractor and provide 
adequate staff to support the Emergency Operation Center efforts for its 
operations, and ensure adequate support is available to respond to an 
emergency.  The Emergency Operation Center for the site is provided by USEC 
with specific support from DOE for DOE activities.  The Contractor shall develop 
and update the Emergency Planning Hazard Surveys/Assessments at least 
every three years or whenever a major change occurs.  Develop and update as 
needed, site/facility-specific Emergency Action Levels (EALs) for the spectrum of 
potential Operational Emergencies identified by the Emergency Planning Hazard 
Assessment to include protective actions for implementation in the USEC Site 
Emergency Program.  Provide the Infrastructure Contractor timely Emergency 
Readiness Assurance Plan (ERAP) information to be included in the DOE 
Paducah Site Integrated ERAP for DOE submittal per DOE Order 151.1C. 

m) Implement an Underground Storage Tank (UST) program consistent with all 
State Regulations.  A list of USTs is provided in Exhibit C.1.10.3. 

n) Perform an environmental compliance due diligence review within 30 days after 
the end of the transition period to ensure noncompliances are known and 
managed and provide a certification to the Contracting Officer.   

o) Provide investigations and support for ES&H issues/effects resulting from the 
historical “work for others program”.  The Contractor may encounter materials 
and historical information that references a “work for others” program; these 
materials may include classified information. The potential implications will be 
discussed after award of this contract consistent with security requirements. 
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p) Provide input and support, to include, but not be limited to: actions, documents, 
responses, and information for DOE's preparation of various reports to Congress, 
DOE-HQ, the public, and other requesting organizations. 

q) Provide non-emergency spill contamination, clean-up, and other post-emergency 
response activities. Spills could include, but not be limited to, diesel fuel, oils 
containing PCBs, and radioactive contamination. 

r) Provide certified analytical laboratory services to analyze samples it takes in 
support of this contract. 

s) Provide programmatic and oversight support to other DOE contractors, as 
requested by DOE.  Examples may include Kentucky Research Consortium for 
Energy and Environment (KRCEE) demonstration projects on DOE property. 

t) Identify and ensure the operability of systems, structures and components 
(SSCs) used to support fire suppression systems and mitigation systems in 
facilities operated by DOE (this includes fire suppression systems, smoke/heat 
detection systems, and alarm notification systems). 

u) Identify interface points (for facilities as assigned in FIMS) with SSCs operated 
by USEC and other utility providers. 

v) Ensure that operation and maintenance of the fire suppression and mitigation 
systems in facilities operated by DOE is performed in a manner that minimizes 
impact on the safety and efficiency of DOE and USEC operations.   

C.1.10.4 Administration 
 
The Contractor shall provide administrative services including, but not limited to, 
management, public affairs, financial, legal, procurement, program management, taxes 
(Contractor should pursue any available exemptions), public information, support to 
DOE, Paducah Site Citizens Advisory Board (CAB) support, and human resource 
management commensurate to support the Contractor’s scope of work.  The Contractor 
shall perform all activities to: 

a) Support DOE in responding to Congressional, regulatory and other requests for 
documents and information; examples of such include: Freedom of Information 
Act requests; Privacy Act requests; and litigation document requests served upon 
DOE and its current and former prime Contractors.   

b) Support shall include, but not be limited to, preparation for briefings, public 
presentations, and search, review, and reproduction of documents.  The 
Contractor shall ensure all external briefing materials and public presentations 
are of the highest professional quality to market the current and planned project 
achievements. 

c) Provide administrative services pertaining to public affairs. These shall include, 
but not be limited to, development of a project/site external communication 
strategy to market the current and planned project achievements to DOE’s 
stakeholders, including local and state government and congressional 
representatives. 

d) Ensure that all environmental regulatory documents have received adequate 
legal review for sufficiency, accuracy and strategic impacts before being 
submitted to DOE and then to the regulatory agencies.  
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e) Support DOE efforts with regard to site reindustrialization/reutilization activities 
and with regard to Natural Resource Damage Assessments. 

f) Provide joint legal support to DOE in connection with legal or regulatory 
proceedings at DOE’s request. 

g) Support transition from the existing Contractor, and transition to a new Contractor 
at the end of this contract.  Complete transition of “blue sheet” procedures 
(procedures carried over from existing Contractor) to Contractor procedures 
within 60 days of transition. 

h) Provide central locations and receptacles for the collection and delivery of site 
mail by the Infrastructure Contractor. 

C.1.10.5 Transportation 
 
The Contractor shall be responsible for its own services including, but not limited to, 
transportation, traffic management, shipping/receiving, scale calibrations, maintenance 
of one trackmobile, vehicle and equipment maintenance and management, except as 
specifically referenced as being furnished by the DOE or by others on behalf of DOE in 
Section H clause entitled “Government Furnished Services and Items.”  Additionally, the 
Contractor shall maintain equipment and appropriate certifications to ensure an effective 
transportation program. 

C.1.10.6 Records Management  
 
The Contractor shall perform all activities to: 

a) Provide a records management program for records attained for or generated 
under the performance of this contract.  This includes, but is not limited to: 
maintaining, storing, protecting, and dispositioning active and inactive records; 
retrieving records from on-site storage facilities; and supporting ongoing 
discovery efforts for litigation or Freedom of Information Act (FOIA) requests.  
Records management shall be in compliance with regulatory requirements, such 
as RCRA on-site records storage requirements. 

b) Provide hard and electronic copies of documents to the Infrastructure Contractor 
(for inclusion in the site’s centralized records repository) that are scanned, 
properly rotated, are clearly and legibly marked, and meet the following 
Documentum system requirements: 

 
• Black and White - Scan to 300 dpi  

• Grayscale - Scan to 400 dpi  

• Color - Scan to 150 dpi  

• Convert to PDF ASCII file (Optical Character Recognition)  

• Page sizes: 
       - 8 1/2 x 11 
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       - 11 x 14 
       - 11 x 17 

 
Documents that have been converted to an electronic format using the Optical 
Character Recognition process shall be reviewed to ensure the Optical Character 
Recognition process properly converted the document. 

c) Place all necessary documents in the Paducah Environmental Information 
Center, which is maintained by the Infrastructure Contractor on behalf of DOE.  
The current Paducah Environmental Information Center is located off-site at: 115 
Memorial Drive, Barkley Center, Paducah, Kentucky. 

C.1.10.7 Safeguards and Security 
 
The Infrastructure Contractor is the Contractor Cognizant Security Authority (CSA) at 
the Paducah site and as such has the primary security function for DOE operations at 
the site consistent with the scope of their contract.  In this regard the CSA is the primary 
contact with USEC regarding GFS&I security services provided by USEC.  The CSA 
maintains the Site Security Plan for all DOE operations at the Paducah site and will 
prepare physical security plans and vulnerability assessments in support of all DOE 
programs (e.g., physical security, site visits, etc).  Physical security plans supporting 
work by the Contractor will be prepared by the CSA in consultation with the Contractor 
who will also be a signatory to the documents.  If specific subject matter experts are not 
resident within the CSA, the Contractor with the appropriate subject matter expert on 
staff will draft the specific plan and coordinate activities with the CSA.  The CSA 
provides a site consolidated report on security infractions to DOE.  The CSA provides 
personnel security and badging service for DOE Contractors at the site.  The CSA is 
responsible for DOE information security at the site including both classified and 
unclassified sensitive information.  The CSA maintains a Classification Officer and 
supporting staff for all DOE classification activities at the site.  Site derivative classifiers 
are appointed by the CSA Classification Officer. 
 
The Contractor shall perform all activities to: 

a) Comply with site requirements to ensure appropriate levels of protection against: 
unauthorized access; theft, diversion, loss of custody of special nuclear material; 
espionage; loss or theft of classified matter or Government property; and other 
hostile acts that may cause unacceptable adverse impacts on national security or 
the health and safety of DOE and Contractor employees, the public, or the 
environment.  USEC currently provides the on-site protective force. 

b) Coordinate all requests for USEC security services through the CSA. 
c) Ensure operations are fully consistent with all approved security plans applicable 

to the Contractor programs including, but not limited to facility security, physical 
security, cyber security, Operations Security (OPSEC), and information security. 

d) Promptly prepare and submit requests for DOE authorization for personnel 
access to classified matter consistent with the provisions of the Contract Security 
Classification Specification (CSCS) approved for work under this contract.  The 

C-57  
Section C 



Paducah Remediation              DE-AC30-10CC40020 
   
 

 

Infrastructure Contractor provides the processing of the security clearance 
applications, and coordinates with federal security reviewers. 

e) Provide an information security program commensurate with the types of 
information available on-site, such as but not limited to, proprietary, privacy act, 
official use only, classified and Unclassified Controlled Nuclear Information 
(UCNI).  The Contractor will coordinate all information security programs with the 
CSA who will adjudicate classification issues. 

f) Provide reports of security infractions to the CSA to be included in a single, 
consolidated site report to DOE. 

g) Provide a Nuclear Materials Control and Accountability (NMC&A) plan 30 days 
prior to the Initial Security Survey and implement a NMC&A program to manage 
all nuclear materials associated with contract requirements. 

h) Ensure an adequate number of Contractor personnel are designated as 
derivative classifiers and/or UCNI reviewers in support of the Contractor’s project 
needs. 

i) Comply with security plans.  The Contractor has the responsibility to recognize 
situations in which they will need to request or develop security plans and work 
with the Infrastructure Contractor/USEC as appropriate to get those plans in 
place. 

C.1.10.8 Property Management 
 
Administration of the real and personal property program is the responsibility of the 
Infrastructure Contractor including managing an automated database of all personal 
property actions related to acquisition, use and disposition.  The Infrastructure 
Contractor is also responsible for the property inventories, disposition operations, and 
provides input to FIMS and the Property Information Database System (PIDS).  The 
Contractor shall provide FIMS data to the Infrastructure Contractor and shall support the 
annual FIMS data verification. 
 
The Contractor shall manage all assigned Government-owned accountable and non-
accountable personal property in accordance with the requirements listed below and 
41CFR101 and 41CFR109: 
 

i. Control classified equipment and material in accordance with DOE M 
470.4-4 Chg 1, “Information Security.” 

 
ii. Control high risk property in accordance with DOE Personal Property 

Letter (PPL) 970-3, Rev.1, dated February 3, 1998. 
 

iii. Destruction or “rendering useless” of any component, equipment, and 
material, which are both surplus to the DOE and identified in the Nuclear 
Suppliers Group Trigger List or are nuclear weapon component or 
weapon-like components, is the responsibility of the Contractor. 
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This includes establishing a system to track assignment and status of high risk property 
specifically assigned to the Contractor.  Prior to providing property to the Infrastructure 
Contractor for disposition, the Contractor shall characterize the property and maintain 
characterization records.  The Contractor shall provide the characterization records at 
the time of property transfer to the Infrastructure Contractor. 

C.1.10.9 Energy Efficiency 
 
The Contractor shall assist DOE through direct participation and other support in 
achieving DOE's energy efficiency goals and objectives in electricity, water, and thermal 
consumption, conservation, and savings, including goals and objectives contained in 
Executive Order 13423, Strengthening Federal Environmental, Energy, and 
Transportation Management.  The Contractor shall maintain and update, as appropriate, 
its documents to include detailed plans and milestones for achieving site-specific energy 
efficiency goals and objectives.  With respect to this paragraph, the plan shall consider 
all potential sources of funds, in the following order:  1)  the maximum use of private 
sector, third party financing applied on a life-cycle cost effective basis, particularly from 
Energy Savings Performance Contracts and Utility Energy Services Contracts awarded 
by DOE; and 2) only after third-party financing options are evaluated, in the event that 
energy efficiency and water conservation improvements cannot be effectively 
incorporated into a private sector financing arrangement that is in the best interest of the 
Government, then DOE funding and funding from overhead accounts can be 
utilized.  Implement the Transformation Energy Action Management (TEAM) Goals and 
Initiatives.  Report the progress on achieving these goals and initiatives upon request.  
At a minimum, the following initiatives shall be pursued: 
 

a) All new construction shall include plans for solar or other clean, secure on-site 
generation.  All lighting systems and products shall utilize compact fluorescent 
/solid state/fluorescent lights where practical.  All purchases of office equipment 
shall be ENERGY STAR or DOE Federal Energy Management Program top 
25th percentile.  All new construction and major renovations to achieve not less 
than Leadership in Energy and Environmental Design (LEED) Gold certification. 

 
b) Decrease water consumption where practical, in all applicable buildings, trailers, 

and other structures and facilities. 
 
c) Develop Green purchasing program and incorporate Executive Order 13423 into 

new subcontracts. 

C.1.10.10 Computer/Radio/Telephones 
 
A Local Area Network (LAN) and a Wide Area Network (WAN) configured to allow 
multiple users will be provided for the Contractor’s use at Paducah via a T-1 line.  The 
T-1 line is only furnished for facilities on-site at PGDP and at the off-site Kevil facilities.  
The Contractor will have to furnish the T-1 line to any other off-site facilities.  The 
Infrastructure Contractor will perform maintenance and repair of all installed T-1 lines. 
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The system will be configured to allow separation of multiple users and provide basic 
operating software sufficient to allow input into DOE data systems.  Computer support 
will be provided by the Infrastructure Contractor and will include network administration, 
customer service support, help desk support, servers for the Paducah Data Warehouse, 
computer repairs, and cyber security and basic security such as SPAM, adware, and 
spyware protection. Customer service support includes unpacking, installation, testing 
and removal of Personal Computers (PCs) and related components and software 
installation, removal, or upgrades as necessary; ensuring operability between PCs and 
peripheral devices, the LAN and WAN; and providing personal interface in assessing 
user needs through personal visits and telephone. 
 
The Contractor shall install any additional ports necessary to support its own activities if 
a sufficient number of ports are not available in the work location.  If additional facilities 
are brought on to house personnel (e.g. trailers) that are not sufficiently equipped, the 
Contractor is responsible to run lines, wire trailers, install ports and to perform any 
necessary preliminary work for connection to the site LAN or WAN.  Any requests for 
additional computing resources either hardware or software must be submitted to DOE 
for approval including justification and detailed explanation of costs. 
 
The Contractor is responsible to provide only peripheral activities related to the 
telephone system for its own personnel (i.e. individual phone unit replacements, and 
working with USEC for moving office phone numbers).  If additional facilities are brought 
on to house personnel (e.g. trailers) that are not sufficiently equipped, the Contractor is 
responsible to run lines, wire the facilities,  install phone systems and to perform any 
necessary preliminary work for connection to the site phone system.   
 
USEC holds the license for the Federal Communications Commission (FCC) digital 
narrow band radio frequencies being used.  USEC provides the narrow band radio 
frequency, the tower, transmission and radio repair services.  At Paducah most of the 
radios are Enhanced Access Communication Systems (LPE-200) portable 800 MHz 
compliant with the narrow band frequency.  Approximately 245 narrow band frequency 
radios are available for use by the Contractor.  Additional radios may be available upon 
request.  Cell phones and other communication devices will not be provided and are the 
responsibility of the Contractor.  Subcontractors are responsible for providing their own 
radios meeting the narrow band frequencies and subject to USEC guidelines and 
oversight. 

C.1.10.11 DOE Consolidated Audit Program (DOECAP) 
 
The DOECAP is a consolidated audit program with DOE complex-wide participation that 
conducts annual audits of analytical environmental laboratories and commercial 
treatment, storage, and disposal facilities (TSDFs) that have contracts or agreements to 
provide services to DOE.  DOECAP audits are performed on behalf of, and with the 
participation of, sites throughout the DOE complex.  The six DOECAP laboratory audit 
areas include Quality Assurance Management Systems and General Laboratory 
Practices, Data Quality for Organic Analyses, Data Quality for Inorganic and Wet 
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Chemistry Analyses, Data Quality for Radiochemistry Analyses, Laboratory Information 
Management Systems and Electronic Data Management, and Hazardous and 
Radioactive Materials Management.  The seven DOECAP TSDF audit areas include 
Quality Assurance Management Systems, Sampling and Analytical Data Quality, Waste 
Operations, Environmental Compliance/Permitting, Radiological Control, Industrial and 
Chemical Safety, and Transportation Management. 
  
The Contractor shall perform all activities to: 

a)  Provide qualified candidates to participate on at least one DOECAP audit team. 
b) Perform pre-audit activities, including but not limited to, requesting and reviewing 

pre-audit information from the audited facilities and participating in conference 
calls. 

c) Perform audit activities, including lead auditor activities during laboratory audits. 
d) Perform post-audit activities, including but not limited to, completing and issuing 

audit reports and notifying the audited facility of acceptance of the proposed 
CAP. 

e) Perform work in accordance with DOECAP procedure AD-1, DOECAP Policies 
and Practices. 
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Exhibit C.1.2 Waste Storage Facilities 
 

Exhibit C.1.2 Waste Storage Facilities   
Waste Type Building 

Number Building Title Squar
e Feet Bldg. Description RCRA RCRA/ 

TSCA TSCA LLW 

C-301 LLW Waste 
Storage 

2,802 Concrete pad with roof    X 

C-331 Cascade Building  Leased to USEC for the uranium enrichment process.  
DOE waste is stored within these buildings.   X  

C-333 Cascade Building  Leased to USEC for the uranium enrichment process.  
DOE waste is stored within these buildings.   X X 

C-335 Cascade Building  Leased to USEC for the uranium enrichment process.  
DOE waste is stored within these buildings.   X  

C-337 Cascade Building  Leased to USEC for the uranium enrichment process.  
DOE waste is stored within these buildings.   X  

C-733 Waste Oil and 
Chemical Storage 

Facility 

4,224 Covered structure enclosed by a wall on one side and 
fencing on the other sides.  This building is RCRA 
permitted and holds the flammable/ignitable hazardous 
material.  Several large tanks are here for 
batching/transfer operations. 

X X  X 

C-746-
H3 

Storage Area 56,150 Concrete slab for 90-day storage of RCRA material.  Two 
clean shell structures are located on the pad for storing 
LLW and solid waste. 

X   X 

C-746-M Waste Uranium 
Chip Storage 

432 Prefabricated metal building.  No uranium chips are 
currently stored here    X 

C-746-Q Hazardous and 
Low-Level Waste 
Storage Facility 

33,165 Prefabricated metal building that stores RCRA and LLW.  
Material that requires nuclear criticality storage is located 
here.  Some USEC waste is stored in the building. 

X X X X 

C-746-V Waste Staging 
Area 

10,000 Outside gravel pad. LLW and solid waste is temporarily 
stored here.    X 

C-752 Waste Holding Pad 8,800 Concrete slab for outside holding of waste material.     
C-752-A Waste Storage 

Facility 
43,600 Prefabricated metal building used for operations and 

storage of waste.  This building is permitted for RCRA 
storage and treatment.  The southeast corner of the 
building has a structure for waste treatment that can be 
isolated from the rest of the building and hooked to air 
containment systems.  Treatment for wastewater occurs 

X X X X 
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Exhibit C.1.2 Waste Storage Facilities   
Waste Type Building 

Number Building Title Squar
e Feet Bldg. Description RCRA RCRA/ 

TSCA TSCA LLW 

here by activated carbon or a low capacity ultraviolet light 
system.  The building is also used for sorting and 
packaging waste. 

C-753-A TSCA Storage 
Facility 

31,600 Prefabricated metal building used for storage of TSCA 
waste.  Sorting and packing operations also occur here.   X X 

 
“X” indicates the type of waste that can be stored in the facility 
 
 
 
Exhibit C.1.10.3 PGDP Underground Tank Summary 
 

STATE 
ID # 

PGDP 
ID # 

DATE 
INST. 

CAPACIT
Y (gal) 

CONTEN
TS 

MATL. OF 
CONSTR. 

SERVICE EVIDENCE OF 
LEAKS? 

REGULATORY 
STATUS 

CLOSURE SUMMARY 

0009 C-751-W 1992 10,000 Diesel 
Fuel 

Fiberglass-
reinforced 
plastic 

Gas station No In use. Leased to and operated by 
USEC. 

0010 C-751-E 1992 10,000 Gasoline Fiberglass-
reinforced 
plastic 

Gas station No In use. Leased  to and operated by 
USED 
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PART I – THE SCHEDULE 
SECTION D 

PACKAGING AND MARKING 
 

 
D.1 PACKAGING 

 
Preservation, packaging and packing for shipment or mailing of all work delivered 
hereunder shall be in accordance with good commercial practices and adequate 
to ensure acceptance by common carrier and provide safe transportation at the 
most economical rate. 

 
D.2 MARKING 

 
(a) Each package, report, or other deliverable required by the Schedule, 

Performance Work Statement or other parts of the contract shall be 
accompanied by a letter, cover page or other document which: 

 
(1) Identifies the contract by number under which the item is being 

delivered. 
 
(2) Identifies the deliverable Item Number per Section J and/or Report 

Requirement which requires the delivered item(s). 
 
(3) Indicates whether the Contractor considers the delivered item to be a 

partial delivery or one that fully meets the delivery requirement. 
 

(b) Except as agreed to in writing by the Contracting Officer (CO), for any 
package, report, or other deliverable being delivered to a party other than the 
CO, a copy of the document required in (a), above, shall be simultaneously 
provided to the CO or office administering the contract, as identified in 
Section G of the contract. 

 
D.3 SECURITY REQUIREMENTS  

 
The Contractor shall comply with the security requirements for packaging, 
marking, mailing, and shipping classified materials as prescribed by all applicable 
DOE safeguards and security directives (Section J, Attachment J2).  
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PART I – THE SCHEDULE 
SECTION E 

INSPECTION AND ACCEPTANCE 
 

 
E.1 FAR 52.246-5  INSPECTION OF SERVICES - COST-REIMBURSEMENT (APR 

1984) 
   

(a) Definition. "Services," as used in this clause, includes services performed, 
workmanship, and material furnished or used in performing services. 

    
(b) The Contractor shall provide and maintain an inspection system acceptable 

to the Government covering the services under this contract. Complete 
records of all inspection work performed by the Contractor shall be 
maintained and made available to the Government during contract 
performance and for as long afterwards as the contract requires. 

 
(c) The Government has the right to inspect and test all services called for by 

the contract, to the extent practicable at all places and times during the term 
of the contract. The Government shall perform inspections and tests in a 
manner that will not unduly delay the work. 

 
(d) If any of the services performed do not conform with contract requirements, 

the Government may require the Contractor to perform the services again in 
conformity with contract requirements, for no additional fee. When the 
defects in services cannot be corrected by reperformance, the Government 
may (1) require the Contractor to take necessary action to ensure that 
future performance conforms to contract requirements; and (2) reduce any 
fee payable under the contract to reflect the reduced value of the services 
performed. 

 
(e) If the Contractor fails to promptly perform the services again or take the 

action necessary to ensure future performance in conformity with contract 
requirements, the Government may (1) by contract or otherwise, perform 
the services and reduce any fee payable by an amount that is equitable 
under the circumstances or (2) terminate the contract for default. 

E.2 INSPECTION AND ACCEPTANCE 
 

(a) Inspection of all items under this contract shall be accomplished by the 
DOE Contracting Officer’s Representative (COR) identified by the 
Contracting Officer (CO) as responsible for the product, report, or service 
being delivered, or any duly authorized DOE representative identified by 
separate letter. 

 

 
Section E   



Paducah Remediation  DE-AC30-10CC40020 
   
  
 

E-2 

(b) Acceptance of all work and effort under this contract (including deliverables 
in Section J, Attachment J4) shall be accomplished by the CO, COR, or any 
other duly authorized Government representative identified by separate 
letter.  Items, services, and deliverables under this contract shall meet 
applicable contract quality and quantity standards to be accepted. 

 
 
 

 
Section E   



Paducah Remediation  DE-AC30-10CC40020 
   
 

F-i 

PART I – THE SCHEDULE 
SECTION F 

DELIVERIES OR PERFORMANCE 
 
 

TABLE OF CONTENTS 
 

F.1 FAR 52.242-15 STOP WORK ORDER (AUG 1989) - ALTERNATE 1 (APR 
1984) .................................................................................................................... 1 

F.2 TERM OF THE CONTRACT ................................................................................ 2 

F.3 DELIVERIES ........................................................................................................ 2 

F.4 PRINCIPAL PLACE OF PERFORMANCE .......................................................... 2 

F.5 CONTRACT TRANSITION PLAN........................................................................ 2 

F.6 TRANSITION ACTIVITIES................................................................................... 2 

F.7 CONTRACT CLOSE-OUT ................................................................................... 3 
 

 
Section F  



Paducah Remediation  DE-AC30-10CC40020 
   
 

F-1 

PART I – THE SCHEDULE 
SECTION F 

DELIVERIES OR PERFORMANCE 
 

 
F.1 FAR 52.242-15 STOP WORK ORDER (AUG 1989) - ALTERNATE 1 (APR 

1984) 
 

(a) The Contracting Officer may, at any time, by written order to the Contractor, 
require the Contractor to stop all, or any part, of the work called for by this 
contract for a period of 90 days after the order is delivered to the Contractor, 
and for any further period to which the parties may agree. The order shall be 
specifically identified as a stop-work order issued under this clause. Upon 
receipt of the order, the Contractor shall immediately comply with its terms 
and take all reasonable steps to minimize the incurrence of costs allocable 
to the work covered by the order during the period of work stoppage. Within 
a period of 90 days after a stop-work is delivered to the Contractor, or within 
any extension of that period to which the parties shall have agreed, the 
Contracting Officer shall either -- 

 
(1) Cancel the stop-work order; or 

 
(2) Terminate the work covered by the order as provided in the 

Termination clause of this contract. 
 
(b)  If a stop-work order issued under this clause is canceled or the period of the 

order or any extension thereof expires, the Contractor shall resume work. 
The Contracting Officer shall make an equitable adjustment in the delivery 
schedule, the estimated cost, the fee, or a combination thereof, and in any 
other terms of the contract that may be affected, and the contract shall be 
modified, in writing, accordingly, if – 

 
(1) The stop-work order results in an increase in the time required for, or in 

the Contractor's cost properly allocable to, the performance of any part 
of this contract; and 

 
(2)  The Contractor asserts its right to the adjustment within 30 days after 

the end of the period of work stoppage; provided that, if the 
Contracting Officer decides the facts justify the action, the Contracting 
Officer may receive and act upon the claim submitted at any time 
before final payment under this contract. 

 
 (c) If a stop-work order is not canceled and the work covered by the order is 

terminated for the convenience of the Government, the Contracting Officer 
shall allow reasonable costs resulting from the stop-work order in arriving at 
the termination settlement. 
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(d)  If a stop-work order is not canceled and the work covered by the order is 

terminated for default, the Contracting Officer shall allow, by equitable 
adjustment or otherwise, reasonable costs resulting from the stop-work 
order. 

 
F.2 TERM OF THE CONTRACT 
 

(a) The basic term of this contract is for a period of five years from the date the 
Contractor completes transition and assumes full responsibility for the 
Performance Work Statement.  

 
(b) The contract transition period will be a ninety (90) day period of time from 

the date of contract award to the date that the Contractor assumes full 
responsibility for the Performance Work Statement. 

 
F.3 DELIVERIES 
 

All products, reports, and deliverables (Section J) under this contract shall be 
delivered to the Contracting Officer shown in Section G, or duly authorized 
representative of the Contracting Officer, as designated in writing by the 
Contracting Officer. 

 
F.4 PRINCIPAL PLACE OF PERFORMANCE 
 

The principal place of performance shall be at the Paducah Gaseous Diffusion 
Plant, located near Paducah, Kentucky and such other facilities as may be 
leased or acquired from time to time.   
 

F.5 CONTRACT TRANSITION PLAN 
 

The Contractor shall provide a Contract Transition Plan to the CO within three (3) 
calendar days after contract award detailing its approach to accomplishing 
contract transition and any other activities the Contractor proposes to accomplish 
during the contract transition period.  The plan shall include a schedule for 
contract transition period activities.  Transition activities shall be conducted 
consistent with the Contract Transition Plan as approved by the CO. 

 
F.6 TRANSITION ACTIVITIES 
 

During the period of the contract transition specified in Clause F.2 entitled “Term 
of the Contract,” the Contractor shall perform those activities necessary to be 
prepared to assume responsibility for the contract work.  The Contractor shall 
coordinate its activities with DOE and the incumbent Contractor so as to 
accomplish these activities in a manner that will provide an effective transition of 
personnel and work activities while minimizing the cost of this effort.   
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F.7 CONTRACT CLOSE-OUT 
 

The Contractor shall submit a separate plan including budget and schedule for 
close-out of the contract 60 days prior to the end of the period of performance as 
specified in Clause F.2 above.  The Contract Close-out Plan shall include all 
remaining administrative matters necessary to close out the contract, including 
but not limited to:  resolution of remaining and open litigation; audit of indirect 
costs; remaining records disposition required by the Government; or any other 
activities required by Section I, FAR 52.216-7, “Allowable Cost and Payment.” 
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PART I – THE SCHEDULE 
SECTION G 

 CONTRACT ADMINISTRATION DATA 
 

 
G.1 CORRESPONDENCE PROCEDURES 
 

To promote timely and effective administration, all correspondence, reports and 
other documents submitted under this contract shall be subject to the following 
procedures:  

 
(a) Technical Correspondence.  Technical correspondence concerning 

performance of this contract shall be addressed to the Department of 
Energy (DOE) Contracting Officer’s Representative (COR) with an 
information copy of the correspondence to the Contracting Officer (CO).  
Technical correspondence pertains to issues relating to work effort of the 
contract (i.e. requests interpretation of contractual requirements for 
performance) or requests approval of reports, drawings or other work 
products. 

 
(b) Patents/Technical Data Correspondence.  The Chicago Operations Office, 

acting through the Intellectual Property Law Division of the Office of 
Assistant Manager for Legal Support/Chief Counsel, DOE, 9800 South 
Cass Avenue, Argonne, Illinois, 60439, is hereby designated to represent 
the CO in administering the Intellectual Property Clauses in this contract.  
Correspondence concerning patent and technical data issues shall be 
addressed to the Chicago Operations Office with a copy to the 
Environmental Management Consolidated Business Center (EMCBC) 
Office of Legal Services, the CO and the COR. 

 
(c) Non-technical Administrative Correspondence.  All correspondence, other 

than technical correspondence, shall be addressed to the CO, with 
information copies of the correspondence to the COR. 

 
(d) Subject Line(s).  All correspondence shall contain a subject line 

commencing with the contract number as illustrated below: 
 

“SUBJECT: CONTRACT NO. DE-AC30-10CC40020” 
(Insert subject topic after contract number, e.g., “Request for Subcontract 
Consent”). 

 
(e) Electronic Media for Reports/Plans/Documents.  All required reports, 

plans, and other documents will continue to be submitted to DOE in hard 
copy, but shall also be available electronically upon request by the CO or 
the COR.  The Contractor will prepare the requested reports and 
documents via site standard software and provide a copy on diskette or 
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Compact Disk (CD-R, CD-RW) as required by the size of the document.  
The data shall be in a format that will allow conversion to Portable 
Document Format (PDF) or Hyper Text Markup Language (HTML) for 
potential posting on the Internet, Intranet, or in an electronic library.  If 
other software is used, the documents shall be scanned and then provided 
on diskette or Compact Disk.  Electronic data shall be available within five 
days of the DOE request. 

 
G.2 CONTRACT ADMINISTRATION 
 

The correspondence address of the DOE Contracting Officer is: 
 
U.S. Department of Energy 
Portsmouth/Paducah Project Office 
Attn:   Contracting Officer 
1017 Majestic Dr., Suite 200 
Lexington, KY 40513 
 
The CO will designate in writing the name and correspondence address of the 
COR who is the only individual (outside of the Contracting Officer) that may give 
technical direction in accordance with the Section H clause entitled DEAR 
952.242-70, “Technical Direction.”  Future revisions of the COR or the address 
may be accomplished by written notification from the CO to the Contractor, 
without a formal contract modification. 

 
G.3 CONTRACTOR PAYMENT ADDRESS 
 

If the Contractor’s payment address is different than the Contractor’s address 
specified on Standard Form 33, then provide it in the following space: 
 
(Name)  LATA Environmental Services of Kentucky, LLC 
(Address)  999 Central Avenue, Suite 300     
(City/State)  Los Alamos, NM 87544      
(Phone #)  (505) 662-9080      
(Electronic address)  cmanning@lata.com     

 
G.4 SUBMISSION OF VOUCHERS/INVOICES 
 

(a) VIPERS.  The Contractor is required to submit payment invoices and 
supporting documentation electronically through the Oak Ridge Financial 
Service Center’s (ORFSC) Vendor Inquiry Payment Electronic Reporting 
System (VIPERS) which is accessible at http://finweb.oro.doe.gov/.  
Detailed instructions on how to enroll and use the system are provided on 
the web page.   
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The website provides the vendor the following system capability, required 
EFT banking form/information and instructions: 
 
(a)  Logon to VIPERs 
(b)  Request Access 
(c)  Vendor Banking Data Form 
(d)  Registration 
(e)  Invoice Status 
(f)   Electronic Invoicing 

 
(b) Cost Invoices.  The Contractor shall submit invoices (Standard Form 1034 

located at 
http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF) in 
accordance with the FAR payment clause in Section I of the contract.  The 
Contractor may submit cost invoices, with supporting documentation, 
monthly.  The Contractor is required to submit Project Performance 
Reports (PPR) on a monthly basis reconciled to the monthly invoice 
submitted for payment.  The PPR period must match that of the invoice 
period and must be received by DOE at the same time as the submission 
of the monthly invoice. 

 
(c) Fee Invoices.  The Contractor may submit invoices for quarterly fee 

payments based on DOE’s fiscal year calendar concurrent with the PPRs.  
Fee payment will be made after the Contracting Officer determines 
whether adjustments/reductions are necessary.  

 
(d) Any basis for invoice withholding, adjustment or reduction which is 

discovered after payment will be corrected on subsequent invoices.  If the 
Government discovers such defects, the Contracting Officer will notify the 
individual listed in clause G.5, Defective or Improper Invoices, in writing.  
The Contracting Officers’ written notification will explain the nature of the 
basis for withholding, adjustment, or reduction, as well as specify the 
dollar amount of the withholding, adjustment or reduction. 

 
(e) Nothing in this provision shall affect the rights of either the Government or 

the Contractor under the Section I clause entitled FAR 52.232-25, “Prompt 
Payment,” of this contract.  The Government may notify and/or initiate 
withholding, adjustment of reduction any time prior to final payment under 
this contract.    

 
(f) The Contractor shall submit one copy of the invoices, including all 

supporting documentation to each of the following: 
 

United States Department of Energy 
Portsmouth/Paducah Project Office 
ATTN:  Contracting Officer 
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1017 Majestic Drive, Suite 200 
Lexington, KY  40513-0066 
 
United States Department of Energy 
Portsmouth/Paducah Project Office 
ATTN:  Budget Analyst 
1017 Majestic Drive, Suite 200 
Lexington, KY  40513-0066 

 
G.5 DEFECTIVE OR IMPROPER INVOICES 
 

Name, title, phone number, office name, and complete mailing address of 
officials of the business concern who are to be notified when the Government 
receives a defective or improper invoice. 
 
Randy Jennings, Accounting Manager    
Phone Number:  505-880-3431     
Los Alamos Technical Associates, Inc.    
2424 Louisiana Blvd NE, Suite 400    
Albuquerque, NM  87110     
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PART 1- THE SCHEDULE  
SECTION H - SPECIAL CONTRACT REQUIREMENTS 

 
H.1 PROJECT CONTROL SYSTEMS AND REPORTING REQUIREMENTS 

H.1.1 Project Control System 
 
(a) The Contractor shall propose a project structure that achieves safe and 

accelerated completion in the most cost-effective manner.  The Contractor 
shall establish, maintain, and use a project control and management system 
that accurately reflects the project status relative to cost and schedule 
performance, and track changes to the baseline.  This system shall be fully 
integrated with the Department of Energy’s (DOE’s) financial accounting 
systems to ensure consistent reporting of costs.  The Contractor shall 
maintain a project management system in accordance with the following 
requirements documents, or any changes made in the requirements of these 
documents during the course of the project execution. 

 
(1) DOE Order 413.3A, Program and Project Management for the 

Acquisition of Capital Assets, July 28, 2006; 
 
(2) HQ Memorandum, Configuration Control Board, December 19, 2002. 
 

(b) The Contractor shall submit to the DOE Contracting Officer (CO) and the 
DOE Federal Project Director (FPD) a detailed written Project Control System 
Description (PCSD) of the proposed project control system and Project 
Management Plan (PMP) for review and approval within 90 calendar days 
after award of this contract.  Cost effective, tailored application of controls will 
be a critical factor in determining acceptability of the proposed system. 

  
(c) DOE will conduct an Earned Value Management System (EVMS) compliance 

review and an external independent review (EIR) of the Contractor's proposed 
project control system per DOE Order 413.3A to determine if the description 
and procedures meet the requirements of this contract clause.  The 
Contractor shall be prepared to successfully complete the EIR and to 
successfully gain Earned Value Management System certification six months 
after contract award. 

 
(d) The contractor shall utilize the Primavera 6.0 (P6) scheduling software (and 

updates to the 6.0 version) in accordance with the May 1, 2008, HQ 
Memorandum, Primavera Enterprise System, that established it as the EM 
standard. 

 
H.1.2 Baseline Development and Cost Collection 
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(a) The Contractor shall develop and submit resource loaded baselines as 
described below within 120 calendar days after award of this contract.  The 
baselines shall be developed in accordance with DOE requirements and be 
acceptable to DOE and compatible with DOE project control and 
management systems. All cost estimates for the baselines shall be 100% 
developed or prepared and verified by the Contractor.   

 
(1) Near-Term Remediation Baseline.  The Paducah baseline will be re-

validated in FY 2012 for the scope, cost and schedule activities related 
to work associated with FY 2013 - FY 2017, which will then become 
the new Near-Term Remediation Baseline.  Any changes needed to 
the existing certified Near-Term Remediation Baseline between the 
contract start date and FY 2012 shall be accomplished through 
Baseline Change Proposals (BCPs).  This baseline shall be consistent 
with the Contractor’s cost and technical proposal and the terms and 
conditions of this contract.  The Contractor shall align the baseline to 
the total estimated cost, and base fee and total available award fee (or 
less) as described in Section B.  This baseline shall include the 
detailed scope of work, schedule, and cost for all activities to be 
completed for the new Near-Term Remediation Baseline, as defined as 
FY 2013 through FY 2017.  A rigorous analysis and a detailed basis for 
cost and schedule estimates should support the new Near-Term 
Remediation Baseline and any BCPs to the existing certified Near-
Term Remediation Baseline. 

 
(2) Remediation Lifecycle Baseline.  This baseline shall include the 

certified Near-Term Remediation Baseline (FY 2007 – FY 2012), the 
new Near-Term Remediation Baseline (FY 2013 – FY 2017), and 
outyear remediation activities (post FY 2017). This baseline shall 
include sensitivity analysis and value engineering studies.  The outyear 
activities shall be sufficiently detailed in scope, cost and schedule to 
provide a reasonable estimate of the work to be performed.  Fewer 
details and more assumptions may be appropriate for determining the 
reasonableness of the remainder of the Remediation Lifecycle 
Baseline estimate. 

 
(3) Integrated Site-wide Federal Lifecycle Baseline. The Contractor shall 

also develop, maintain and submit an Integrated Site-wide Federal 
Lifecycle Baseline as required by Section C, “Project Support,” which 
includes all activities associated with the site.  This baseline shall 
include the certified Near-Term Remediation Baseline (FY 2007 – FY 
2012), the new Near-Term Remediation Baseline (FY 2013 – FY 
2017), and outyear remediation activities (post FY 2017), as well as 
other DOE activities associated with the site (i.e., other DOE prime 
contractors such as Infrastructure Contractor and DUF6 Contractor).  
This baseline shall include sensitivity analysis and value engineering 
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studies.  The outyear activities shall be sufficiently detailed to a 
Planning Package level in scope, cost and schedule to provide a 
reasonable estimate of the work to be performed.  Fewer details and 
more assumptions may be appropriate for determining the 
reasonableness of the remainder of the lifecycle baseline estimate. 

 
(b) The Contractor shall be ready for a DOE internal compliance review of the 

baselines, as well as the EIR and assessment of the baselines to determine if 
the costs and schedules for the project scope are reasonable, and that the 
project as planned and managed can be successfully executed. The 
Contractor shall fully support the baseline validation process, which is 
expected to last more than one year. 

 
(c) The Contractor shall within 120 calendar days after contract award develop 

and submit a Risk Management Plan for DOE review and approval that 
includes the risks identified in its proposal, as well as identify all other internal 
and external risks to achieving the baselines.  The Risk Management Plan 
shall analyze possible alternative approaches to mitigate impacts and identify 
dates when events could occur.  The plan shall identify the cost and schedule 
impacts and state preferred alternatives with associated cost and schedule 
impacts.  Near-term risk items shall be analyzed and addressed in the 
monthly reports with a formal update to the plan completed semiannually.  
The Contractor's Risk Management Plan shall be coordinated with the site's 
Federal Risk Management Plan to ensure there is no overlap or missing 
risks.  The Contractor's Risk Management Plan shall utilize a Monte Carlo 
analysis to determine cost and schedule contingency at 50% and 80% 
confidence levels.  Cost and schedule contingency will be summarized at the 
Project Baseline Summary (PBS) and total project levels. 

 
(d) Work Breakdown Structure (WBS) development, cost estimates and project 

cost reports shall utilize ASTM International Designation E: 2150-04.  Costs 
shall be discernable by Budget and Report (B&R) code, direct, indirect, and 
fee.  The project management system must maintain capability to provide 
Total Estimated Cost (TEC), Total Project Cost (TPC), Estimates-to-Complete 
(ETC), and Estimates-at-Completion (EAC).  

 
(e) The Contractor shall develop a schedule that includes all its project work 

scope that integrates with the WBS.  Each PBS will have assigned duration 
that will be based on work scope.  Activity logic links shall depict all work 
scope constraints and decision points and shall be integrated into a total 
project network schedule.  The project schedule shall clearly depict critical 
path activities and milestones.  Activities shall be resource loaded at the 
lowest practical level of the WBS, but at least two levels below the PBS to 
develop time-phased budgets that are integrated with the schedule.  The 
Contractor’s schedule shall include all Government-Furnished Services and 
Items (GFSI) activities.  
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(f) The Contractor shall analyze any DOE proposed or directed funding changes 

for their impact on technical, schedule, and cost elements of the baselines. 
 
(g) Contractor requested changes or DOE directed changes shall be addressed 

through the established change control process detailed in Section H.1.4. 
 
(h) The Contractor shall submit budget allocations to each PBS for the upcoming 

fiscal year with a focus on differences to the work activities described in the 
baselines for that specific year.  This deliverable is known as the PBS Budget 
Allocation Plan. 

 
(i) Each month, the Contractor shall provide a variance justification for plus or 

minus 10% differences between planned and actual performance against the 
baseline at a WBS level determined by DOE once the final WBS is 
established.  Performance analysis techniques shall be commercially 
accepted and documented, and shall utilize earned-value methods and shall 
be reported to DOE at the WBS level determined by DOE once the final WBS 
is established, but at a minimum at the PBS level.  Performance metrics (i.e., 
quantities) are preferred for all technical work scope unless otherwise 
approved by the CO.  For variances greater than +10%, the analysis shall 
detail the causes for variance, impact on other PBSs and corrective action 
required. 

 
(j) The Estimate at Completion (EAC) for the project shall be evaluated monthly 

to ensure that it is consistent with observed trends in performance, emerging 
or resolved issues, and changes in the assessment of project risk. 

 
(k) All actual direct costs incurred for resources applied in the performance of 

work shall be recorded on a timely basis each month.  Actual costs incurred 
must be recorded in the same accounting period that performance is 
measured and recorded.  Any indirect costs shall also be collected and 
appropriately allocated to the PBSs. 

 
(l) Costs shall be collected at a charge number level and be able to be summed 

through the WBS, PBS, and by major Contractor functional organization.  
Mischarges on time cards or other administrative or accounting errors shall be 
corrected in a timely manner. 

 
H.1.3 Project Reporting 
 
(a) The Contractor shall provide a monthly Project Performance Report (PPR) 

that describes the status on each PBS and that is rolled up to the baseline in 
a format approved by the FPD.  At a minimum, the report shall include 
justification of the cost variance and schedule variance at a suitable WBS 
level determined by DOE once the final WBS is established with rollup to the 
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PBS, the status of major milestones, and critical technical or programmatic 
issues. 

 
(b) Earned Value data will be reported in the following five Office of Management 

and Budget Contract Performance Report Formats, consistent with the DOE 
HQ memorandum titled Establishing the Requirements for an Earned Value 
Management System, Standardizing Minimal Reporting Requirements, and 
Implementing an Earned Value Management System Surveillance Program, 
dated July 6, 2007 and in accordance with the clause in Section I entitled 
“FAR 52.234-4 Earned Value Management System (JUL 2006).” 

 
Format 1, DD Form 2734/1, Mar 05, Work Breakdown Structure 
Format 2, DD Form 2734/2, Mar 05, Organizational Categories 
Format 3, DD Form 2734/3, Mar 05, Baseline 
Format 4, DD Form 2734/4, Mar 05, Staffing 
Format 5, DD Form 2734/5, Mar 05, Explanations and Problem 
Analysis 

 
(c) Semi-Annual Critical Analysis Report (SACAR).  Twice each year the 

Contractor shall prepare and submit a comprehensive review covering six 
months of PPRs that critically analyzes the overall status of the baseline, any 
key metrics, and total estimated cost.  This review shall include overall 
narrative summaries, analysis of schedule trends and project float, critical 
path performance, analysis of critical manpower skills of other resources, 
budget and funding figures, and project risk updates. 

 
(d) Plans and reports shall be prepared in such a manner as to provide for 

consistency with the contract PWS, the baseline, and the approved WBS.  
The Contractor’s reporting system shall be able to provide for the following at 
the PBS level: 

 
(1) Timely incorporation of contractual changes affecting estimated cost 

and schedule. 
 
(2) Reconciliation of estimated costs for those elements of the WBS with 

current performance measurement budgets in terms of changes to the 
authorized work and internal re-planning. 

 
(3) Changes to records pertaining to work performed that will change 

previously reported costs for correction of errors and routine 
accounting adjustments. 

 
(4) Revisions to the contract estimated costs for DOE-directed changes to 

the contractual effort. 
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(e) The Contractor shall provide the CO and the FPD, or designated authorized 
representatives, access to any and all information and documents comprising 
the Contractor’s project control and reporting system.  Generally, access will 
not be requested more than one level below the level chosen by the FPD for 
control and approval authority, except during compliance reviews.  

 
(f) The Contractor shall include tailored reporting requirements in all 

subcontracts adequate to fairly evaluate performance and support the 
Contractor reporting requirements. 

 
(g) The Contractor may also be required to report historical costs of completed 

activities in a historical cost database along with the cost driving parameters. 
 
(h) The Contractor shall implement and maintain a surveillance program to 

ensure continued compliance of the earned value management system in 
accordance with the clause in Section I entitled “FAR 52.234-4 Earned Value 
Management System (JUL 2006).” 

 
H.1.4 Baseline Change Management 
 
(a) The baseline is the source document for all project control and baseline 

change management.  The processes for managing and administering 
changes to all elements of the baseline shall be timely, formal, and 
documented. 

 
(b) The approval authority for any change subject to EM configuration control 

pursuant to HQ Memorandum, Configuration Control Board, dated December 
19, 2002, is the Assistant Secretary for Environmental Management. 

 
(c) Provided that the change does not affect any item subject to EM configuration 

as stated above, the baseline change control thresholds for cost shall be the 
lesser of the following: 

 
DOE Headquarters An increase equal to or in excess of the lesser of $10M 

or 10% (cumulative) of the original CD-2/3 EM total cost 
baseline and any change of $100M or more that does not 
affect the original CD-2/3 EM total cost baseline. 

Local DOE An increase up to the lesser of $10M or 10% (cumulative) 
of the original CD-2/3 EM total cost baseline and any 
change of $5M up to $100M that does not affect the 
original CD-2/3 EM total cost baseline. 

Contractor Any change of up to $5M that does not affect the original 
CD-2/3 EM total cost baseline (use of management 
reserve must be reported to the Federal Project Director). 
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Additional work scope can only be authorized by the CO with concurrence of 
the FPD regardless of the threshold level.   

 
(d) Each change control threshold level shall accommodate emergency changes.  

Retroactive changes that affect schedule and cost performance data are not 
allowed and should be made in the current period if necessary.  A record of 
all approved changes, at any level, shall be maintained in a change log 
through the life of the project.  Change control records shall maintain a clear 
distinction between approved changes in funding and baseline changes.  A 
copy of the log shall be provided monthly to the CO and DOE Contracting 
Officer’s Representative (COR). 

 
(e) Any changes to total estimated cost, base and available award fee shall be 

executed only through a contract modification by the CO pursuant to the 
contract terms and conditions.  Baseline changes will not imply the need for 
changes to total estimated cost or base and award fee. 

 
H.2 DEAR 952.242-70 TECHNICAL DIRECTION (DEC 2000) 
 

(a) Performance of the work under this contract shall be subject to the technical 
direction of the DOE Contracting Officer's Representative (COR). The term 
"technical direction" is defined to include, without limitation: 

 
(1) Providing direction to the Contractor that redirects contract effort, shifts 

work emphasis between work areas or tasks, requires pursuit of 
certain lines of inquiry, fills in details, or otherwise serves to 
accomplish the contractual PWS. 

 
(2) Providing written information to the Contractor that assists in 

interpreting drawings, specifications, or technical portions of the work 
description. 

 
(3) Reviewing and, where required by the contract, approving, technical 

reports, drawings, specifications, and technical information to be 
delivered by the Contractor to the Government. 

 
(b) The Contractor will receive a copy of the written COR designation from the 

CO.  It will specify the extent of the COR's authority to act on behalf of the 
CO. 

 
(c) Technical direction must be within the scope of work stated in the contract. 

The COR does not have the authority to, and may not, issue any technical 
direction that: 

 
(1) Constitutes an assignment of additional work outside the Performance 

Work Statement; 
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(2) Constitutes a change as defined in the contract clause entitled 

"Changes;" 
 
(3) In any manner causes an increase or decrease in the total estimated 

contract cost, the fee (if any), or the time required for contract 
performance; 

 
(4) Changes any of the expressed terms, conditions or specifications of 

the contract; or 
 
(5) Interferes with the Contractor's right to perform the terms and 

conditions of the contract. 
 
(d) All technical direction shall be issued in writing by the COR.  
 
(e) The Contractor must proceed promptly with the performance of technical 

direction duly issued by the COR in the manner prescribed by this clause and 
within its authority under the provisions of this clause. If, in the opinion of the 
Contractor, any instruction or direction by the COR falls within one of the 
categories defined in (c)(1) through (c)(5) of this clause, the Contractor must 
not proceed and must notify the CO in writing within five (5) working days 
after receipt of any such instruction or direction and must request the CO to 
modify the contract accordingly. Upon receiving the notification from the 
Contractor, the CO must:  

 
(1) Advise the Contractor in writing within thirty (30) days after receipt of 

the Contractor's letter that the technical direction is within the scope of 
the contract effort and does not constitute a change under the 
Changes clause of the contract;  

 
(2) Advise the Contractor in writing within a reasonable time that the 

Government will issue a written change order; or  
 
(3) Advise the Contractor in writing within a reasonable time not to 

proceed with the instruction or direction of the COR. 
 

(f) A failure of the Contractor and CO either to agree that the technical direction 
is within the scope of the contract or to agree upon the contract action to be 
taken with respect to the technical direction will be subject to the provisions of 
the clause entitled "Disputes."  

 
H.3 PERSONNEL SECURITY CLEARANCES 
 

(a) The Contractor is required to conduct pre-employment investigative screening 
of prospective employees in order to ensure trustworthiness and reliability.  
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The Contractor shall provide certification to the Contracting Officer (CO) that 
an investigative screening has been completed prior to employment.  The 
certification shall include verification of identity, previous employment and 
education, and the results of credit and law enforcement checks. 

 
(b) Personnel assigned by the Contractor to work at the DOE site will be required 

to obtain a security clearance.  The levels of clearance are as follows: 
 
Clearance level 
Q – sensitive 
Q – non-sensitive 
L – confidential/secret 
 
Under this contract, contractor personnel shall be required to have an “L” 
clearance level at a minimum.  Key management and certain other personnel 
will be required to have a “Q” clearance level.  The Contractor shall seek 
opportunities to reduce the levels of clearance required for personnel based 
upon the site conditions. 

 
(c) This requirement may be waived by the CO for personnel not involved with 

classified information, while clearances are being processed, or for personnel 
associated with the program for short periods of time, such as consultants. 

 
(d) The Contractor shall retrieve and dispose of badges for employees: 1) who 

are no longer working on the contract; 2) who no longer require access; 3) 
when their badge expires; or 4) when the contract expires or is terminated.   

 
H.4 STANDARD INSURANCE REQUIREMENTS 
 

In accordance with FAR clause 52.228-7, entitled "Insurance - Liability to Third 
Persons," the following kinds and minimum amounts of insurance are required 
during the performance of this contract: 

 
(a) Worker's compensation and employer's liability insurance: 
 

(1) The amount required by the state in which work is performed under 
applicable workers' compensation and occupational disease statutes. 

 
(2) Employer's liability insurance in the amount of $100,000. 
 

(b) General liability insurance.  Bodily injury liability coverage written on the 
comprehensive form of policy of at least $500,000 per occurrence. 

 
(c) Automobile liability insurance.  Coverage shall be provided on a 

comprehensive basis.  It shall provide for bodily injury and property damage 
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liability covering the operation of all automobiles used in connection with 
performance of this contract.  Policies covering automobiles operated in the 
United States shall provide coverage of at least $200,000 per person and 
$500,000 per occurrence for bodily injury and $20,000 per occurrence for 
property damage. 

 
(d) The amount of liability coverage on other policies shall be commensurate with 

any legal requirements of the state and locality, plus sufficient to meet normal 
and customary claims. 

 
H.5 NO THIRD PARTY BENEFICIARIES  
 

This contract is for the exclusive benefit and convenience of the parties hereto.  
Nothing contained herein shall be construed as granting, vesting, creating or 
conferring any right of action or any other right or benefit upon past, present or future 
employees of the Contractor, or upon any other third party.  This provision is not 
intended to limit or impair the rights which any person may have under applicable 
Federal statutes. 
 

H.6 KEY PERSONNEL 
 

(a) The personnel listed below are considered to be essential to the work being 
performed.  Prior to diverting any of the specified individuals to other 
programs, the Contractor shall notify the CO reasonably in advance (not less 
than thirty (30) days) and shall submit justification (including proposed 
substitutions) in sufficient detail to permit evaluation of the impact on the 
program.  No diversion shall be made by the Contractor without the written 
consent of the CO, provided that the CO may ratify in writing such diversion 
and such ratification shall constitute the consent of the CO required by this 
clause.  Whenever, for any reason, one or more of the following employees is 
unavailable for assignment for work under the contract, the Contractor shall, 
with the approval of the CO, replace such employee with an employee of 
substantially equal abilities and qualifications with meritorious consideration of 
increasing opportunity to fully use the talents and capabilities of a diverse 
workforce.  This clause may be amended from time to time during the course 
of the contract to either add or delete personnel, as appropriate.  
        
  
NAME     TITLE 
Barbara Mazurowski  Project Manager    
Paul Szalinski   Environment, Safety and Health Manager 
Todd Struttmann   Regulatory Compliance Manager   
Bill Franz    Project Integration and Operations Manager 
Rees Lattimer   Business Manager    
  

(b) Anytime the Project Manager is replaced for any reason within two years of 

 
Section H  



Paducah Remediation  DE-AC30-10CC40020 
   

   

H-11  

contract award, provisional and earned fee will be reduced by $50,000.  In 
addition, each time any of the other proposed key personnel are replaced for 
any reason within two years of contract award, provisional and earned fee will 
be reduced by $25,000.  The combined total maximum reduction to 
provisional and earned fee for such replacements shall be $250,000.  The 
Contractor may request in writing that the CO waive all or part of a reduction if 
special circumstances exist.  The CO shall have unilateral discretion to waive 
all or part of a reduction. 

 
H.7 IDENTIFICATION AND PROTECTION OF UNCLASSIFIED CONTROLLED 

NUCLEAR INFORMATION (UCNI) 
 

Documents originated by the Contractor or furnished by the DOE to the Contractor in 
connection with this contract may contain Unclassified Controlled Nuclear 
Information as determined pursuant to Section 148 of the Atomic Energy Act of 
1954, as amended.  The Contractor shall be responsible for protecting such 
information from unauthorized dissemination in accordance with DOE regulations 
and Directives (Section J, Attachments J1 and J2). 

H.8 DEPARTMENT OF LABOR WAGE DETERMINATIONS 
 

(a) In the event that the Service Contract Act is applicable to the performance of 
this contract, the Contractor shall comply with the requirements of U.S. 
Department of Labor Wage Determination Number 2005-2495, Rev. 7, dated 
02/22/2008 and the CBA with United Steel, Paper and Forestry, Rubber, 
Manufacturing, Energy, Allied Industrial and Service Workers International 
Union and its Local 550.  Copies of the wage determinations are attached to 
this contract (Section J, U. S. Department of Labor Wage Determination).  
Revised wage determinations from the Department of Labor shall be 
incorporated into this contract.  The Contractor and/or Subcontractor shall 
comply with the revised wage determination for Service Contract Act covered 
employees. 

 
(b) In the event that the Davis Bacon Act is applicable to the performance of this 

contract, the Contractor shall comply with the requirements of U.S. 
Department of Labor General Decision Number: KY080001 04/04/2008 KY1 
and the CBA with United Steel, Paper and Forestry, Rubber, Manufacturing, 
Energy, Allied Industrial and Service Workers International Union and its 
Local 550.  Copies of the wage determinations are attached to this contract 
(Section J, U. S. Department of Labor Wage Determination).  Revised wage 
determinations from the Department of Labor shall be incorporated into this 
contract. The Contractor and/or Subcontractor shall comply with the revised 
wage determination for Davis Bacon Act covered employees. 

 
H.9 LOBBYING RESTRICTION (ENERGY AND WATER DEVELOPMENT AND 

RELATED AGENCIES APPROPRIATIONS ACT, 2008) 
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The Contractor agrees that none of the funds obligated on this award shall be 
expended, directly or indirectly, to influence congressional action on any legislation 
or appropriation matters pending before Congress, other than to communicate to 
Members of Congress as described in 18 U.S.C. 1913.  This restriction is in addition 
to those prescribed elsewhere in statute and regulation. 

H.10 DISPOSITION OF INTELLECTUAL PROPERTY – FAILURE TO COMPLETE 
CONTRACT PERFORMANCE 

The following provisions shall apply in the event the Contractor does not complete 
Contract performance for any reason: 
 
(a) The Government may take possession of and use all technical data, including 

limited rights data, restricted computer software, and data and software 
obtained from subcontractors, licensors, and licensees, necessary to 
complete the work in conformance with this Contract, including the right to 
use the data in any Government solicitations for the completion of the work 
contemplated under this Contract.  Technical data includes, but is not limited 
to, specifications, designs, drawings, operations manuals, flowcharts, 
software, databases and any other information necessary for of the 
completion of the work under this Contract.  Limited rights data and restricted 
computer software will be protected in accordance with the provisions of the 
Section I Clause entitled DEAR 970.5227-1 Rights in Data-Facilities.  The 
Contractor shall ensure that its subcontractors and licensors make similar 
rights available to the Government and its contractors. 
 

(b) The Contractor agrees to and does hereby grant to the Government an 
irrevocable, non-exclusive, paid-up license in and to any inventions or 
discoveries regardless of when conceived or actually reduced to practice by 
the Contractor, and any other intellectual property, including technical data, 
which are owned or controlled by the Contractor, at any time through 
completion of this Contract and which are incorporated or embodied in the 
construction of the facilities or which are utilized in the operation or 
remediation of the facilities or which cover articles, materials or products 
manufactured at a facility:  (1) to practice or to have practiced by or for the 
Government at the facility; and (2) to transfer such license with the transfer of 
that facility.  The acceptance or exercise by the Government of the aforesaid 
rights and license shall not prevent the Government at anytime from 
contesting the enforceability, validity or scope of, or title to, any rights or 
patents or other intellectual property herein licensed.  
 

(c) In addition, the Contractor will take all necessary steps to assign permits, 
authorizations, leases, and licenses in any third party intellectual property to 
the Government, or such other third party as the Government may designate, 
that are necessary for the completion of the work contemplated under this 
Contract. 
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H.11 PROHIBITION OF CONTRACTS WITH PERSONS FALSELY LABELING 
PRODUCTS AS MADE IN AMERICA 

 
(a) Pursuant to FAR 9.405(a), awards shall not be made to entities that are 

included on the List of Parties Excluded from Federal Procurement and Non-
procurement Programs.  If DOE or DOE contractor personnel become aware 
of a possible violation of the prohibition against falsely mislabeling products 
as made in America, and the entity is not on the List of Parties Excluded from 
Federal Procurement and Non-procurement Programs, the matter should be 
promptly reported through the CO. 

 
(b) The report of an entity in violation of the prohibition against falsely mislabeling 

products as American-Made shall be submitted to the DOE Office of Contract 
Management, Office of Procurement and Assistance Management, for 
potential debarment of the entity pursuant to FAR 9.406-2(a)(4) and 9.406-
2(b)(1)(iii). 

 
H.12 ALLOCATION OF LIABILITY FOR FINES AND PENALTIES TO RESPONSIBLE 

PARTY 
 

(a) Liability and responsibility for civil fines or penalties arising from or related to 
violations of environmental, safety, health or quality requirements shall be 
borne by the party that causes the violation.  This clause resolves liability for 
fines and penalties though the regulatory authority may assess such fines or 
penalties upon a party or parties without regard to the allocation of 
responsibility or liability under this contract.  The allocation of liability for such 
fine or penalty is effective regardless of which party signs a permit 
application, manifest, reports or other required documents, is a permittee, or 
is named subject of an enforcement action or assessment of a fine or penalty. 

 
(b) Regardless of which party to this contract is the named subject (Contractor or 

DOE) of an enforcement action for compliance with the environmental, safety, 
and health, or quality requirements by the cognizant regulatory authority, 
liability for payment of any fine or penalty as a result of the Contractor actions 
or inactions, is the responsibility of the Contractor and not reimbursable under 
this contract.  Any fines and penalties incurred by DOE as a result of the 
Contractor actions or inactions will be reimbursed to DOE and are 
unallowable.  Cost of fines and penalties resulting from violations of, or the 
Contractor’s failure to comply with federal, state, local, or foreign laws, 
regulations, permits, orders and regulatory compliance agreements are 
unallowable except under the conditions stipulated at FAR 31.205-15.  Other 
costs resulting from ES&H claims (fines, penalties, fees, judgments) made 
against DOE as a result of the Contractor’s failure to comply with regulatory 
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requirements, including costs associated with injunctive relief, shall also be 
unallowable. 

 
H.13 PERMITS, APPLICATIONS, LICENSES, AND OTHER REGULATORY 

DOCUMENTS 
 

(a) Consistent with the FAR clause 52.236-7 "Permits and Responsibilities," in 
Section I, the Contractor must obtain any licenses, permits, other approvals or 
authorizations for conducting all activities under the contract.  The Contractor 
shall be responsible for becoming a party to all regulatory compliance 
agreements/orders associated with scope under this contract including those 
previously executed.  The Contractor is responsible for complying with all 
permits, licenses, certifications, authorizations and approvals from federal, 
state, and local regulatory agencies that are necessary for all activities under 
this contract (hereinafter referred to collectively as "permits").  Except as 
specifically provided in this section and to the extent not prohibited by law or 
cognizant regulatory authority, the Contractor (or, if applicable, its 
subcontractors) will be the sole applicant for any such permits required for its 
activities.  The Contractor must take all appropriate actions to obtain transfer 
of existing permits, and DOE will use all reasonable means to facilitate 
transfer of existing permits.  If DOE determines it is appropriate or if DOE is 
required by cognizant regulatory authority to sign permit applications, DOE 
may elect to sign as owner or similar designation, but the Contractor (or, if 
applicable, its subcontractors) must also sign as operator or similar 
designation reflecting its responsibility under the permit unless DOE waives 
this requirement in writing. 

 
(b) Unless otherwise authorized by the CO, the Contractor must submit to DOE 

for DOE's review and comment all permit applications, reports or other 
documents required to be submitted to regulatory authorities.  Such draft 
documents must be provided to DOE within a time frame, identified by DOE, 
sufficient to allow DOE substantive review and comment; and DOE will use its 
best efforts to perform such substantive review and comment within such time 
frame.  When providing DOE with documents that are to be signed or co-
signed by DOE, the Contractor will accompany such document with a 
certification statement, signed by the appropriate Contractor corporate officer, 
attesting to DOE that the document has been prepared in accordance with all 
applicable requirements and the information is, to the best of its knowledge 
and belief, true, accurate, and complete. 

 
(c) Except as specifically provided in this clause and to the extent not prohibited 

by law or cognizant regulatory authority, the Contractor (or, if applicable, its 
subcontractors) will be the signatory for reports, hazardous waste manifests, 
and other similar documents required under environmental permits or 
applicable environmental laws and regulations. 
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(d) In the event of termination or expiration of this contract, DOE will require the 
new Contractor to accept transfer of all environmental permits executed by 
the Contractor, or DOE will accept responsibility for such permits and the 
Contractor shall be relieved of all future liability and responsibility resulting 
from the acts or omissions of the successor Contractor or DOE. 

 
H.14 AWARD FEE PLAN 
 

(a) The determination of award fee shall be based upon an award fee plan, 
including the criteria to be considered under each area evaluated and the 
percentage of award fee, if any, available for each area.  The award fee plan 
will be unilaterally established by the Government.  A copy of the plan shall 
be provided to the Contractor 30 calendar days prior to the start of the first 
evaluation period. 

 
(b) The award fee plan will set forth the evaluation period and the criteria upon 

which the Contractor will be evaluated for performance relating to any (1) 
technical requirements if appropriate, (2) management requirements, and (3) 
cost functions as selected for evaluation.  The Contractor shall submit a self-
evaluation of performance for each period under consideration.  While it is 
recognized that the basis for determination of the fee shall be the evaluation 
by the Government, the self-evaluation which is to be received within 15 days 
after the end of the period being evaluated will be given such consideration as 
the Fee Determination Official shall find appropriate. 

 
(c) The award fee plan may be revised unilaterally by the Government at any 

time during the period of performance. Notification of such changes shall be 
provided to the Contractor 30 calendar days prior to the start of the evaluation 
period to which the change will apply. 

 
H.15 PRICE ANDERSON AMENDMENTS ACT NONCOMPLIANCE 
 

The Contractor shall establish an internal Price Anderson Amendments Act (PAAA) 
noncompliance identification, tracking, and corrective action system and shall 
provide access to and fully support DOE reviews of the system.  The Contractor 
shall also implement a Price Anderson Amendments Act reporting process which 
meets applicable DOE standards.  The Contractor shall be accountable for ensuring 
that subcontractors adhere to these requirements. 

 
H.16 ASSIGNMENT OF EXISTING AGREEMENTS AND SUBCONTRACTS 
 

(a) Existing agreements, subcontracts, and potential subcontracts under contract 
no. DE-AC30-06EW05001 are listed in Section J, Attachment J5.  The 
Contractor shall accept assignment of existing subcontracts and agreements 
identified for the Contractor to assume in Section J, Attachment J5.  The 
Contractor may identify additional subcontracts and agreements listed in 
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Attachment J5 for assumption, which it may negotiate directly with the parties 
involved.  The agreements and subcontracts may include, but not be limited 
to, subcontracts and purchase orders; memorandums of agreement; 
memorandums of understanding; licenses; agreements with local and state 
governments; user agreements; and other similar agreements. 

 
(b) DOE does not guarantee that the existing agreements and subcontracts not 

identified for assignment in Section J, Attachment J5, will be available for 
assignment or can be assigned. 

 
(c) The administration of all subcontracts entered into and/or managed by the 

Contractor, including responsibility for payment hereunder, shall remain with 
the Contractor unless assigned at the direction of DOE.  DOE reserves the 
right to direct the Contractor to assign to DOE or another Contractor any 
subcontract awarded under this contract.  The Contractor agrees to accept 
assignment of subcontracts and agreements as determined necessary by 
DOE. 

 
H.17 GOVERNMENT-FURNISHED SERVICES AND ITEMS (GFSI) 
 

(a) The DOE will provide the GFSI listed in the table below.  If DOE cannot 
provide GFSI committed to below, the Contractor may be entitled to pursue 
remedies in the manner and subject to the limitations set out in 
subparagraphs (d) and (i) of the Section I, FAR 52.245-1 “Government 
Property.”   

 
(b) Government-Furnished Property is identified in Section J, “Paducah 

Remediation Accountable Property List.”  The Contractor shall evaluate the 
adequacy of GFSI and notify DOE when GFSI-supplied equipment or 
services do not meet contract or DOE Order requirements. 

 
(c) The Contractor shall provide the Contracting Officer a projection of when 

GFSI identified in the table below, are needed within thirty (30) calendar days 
after the effective date of the contract and quarterly thereafter.  Amendments 
to the projection, if any, shall be provided to the Contracting Officer 45 
calendar days in advance of the GFSI need date.  DOE will review each 
Contractor submittal of GFSI needs and, within 15 calendar days, shall notify 
the Contractor whether it will provide the requested GFSI.   

 
Scope Requirements Government-Furnished 

Services and Items 
a.  The Contractor shall 
develop and execute an 
Integrated Safety 
Management System 

DOE shall verify 
and approve the 
ISMSD. 

DOE shall provide Phase I and 
Phase II verification, and 
approval of the ISMSD. 
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Scope Requirements Government-Furnished 
Services and Items 

Description (ISMSD). 

b.  The Contractor shall 
perform activities as 
described in Section C, PWS. 

DOE shall ensure 
Government 
controlled data 
systems are 
available for 
contractor access 
as needed. 

DOE will ensure the following 
systems are available to the 
Contractor throughout the period 
of performance of this contract: 
Integrated Planning 
Accountability and Budget 
System (IPABS) 
Facility Information Management 
System (FIMS) 
Computerized Accident/Incident 
Reporting System (CAIRS) 
Non-Compliance Tracking 
System (NTS) database 
Occurrence Reporting and 
Processing System (ORPS) 
Foreign Access Central Tracking 
System (FACTS) database 
Oak Ridge Environmental 
Information System (OREIS) 
Geographical Information System 
(GIS) 
Paducah Project Environmental 
Measurement System (Paducah 
PEMS) 
Condition Assessment 
Information System (CAIS) 
Work Force Information system 
(WFIS) 

c.  DOE contractual 
agreements provide utilities 
including electric, sanitary 
water, sewer, recirculating 
heating and cooling water, 
and plant dry air. 

DOE shall maintain 
the contractual 
agreements that 
provide utility 
services to the 
Contractor. 
The USEC 
contractual 

The DOE will provide utility 
services throughout the period of 
performance of this contract 
through direct agreement with 
USEC or through other means. 
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Scope Requirements Government-Furnished 
Services and Items 

agreements (Work 
Authorizations) may 
be revised 
periodically during 
the period of 
performance of the 
remediation 
contract.  The 
Contractor shall 
interface with 
USEC based upon 
the latest approved 
versions of the 
Work 
Authorizations. 

d.  The Contractor shall 
perform activities as 
described in Section C, PWS. 

The USEC 
contractual 
agreements (Work 
Authorizations) may 
be revised 
periodically during 
the period of 
performance of the 
remediation 
contract.  The 
Contractor shall 
interface with 
USEC based upon 
the latest approved 
versions of the 
Work 
Authorizations. 

Through direct agreement with 
USEC throughout the period of 
performance of this contract, 
DOE will provide the following:   
 
1. Criticality Accident Alarm 
System to support DOE missions 
in all DOE retained facilities at 
Paducah 
 
2. Electronic maintenance 
support for the fire alarm system 
in DOE space. 
 
3. Fire Protection and Prevention 
Equipment and Services; 
Emergency Management 
Services; Emergency Medical 
Technician, Emergency 
Management and Plant Shift 
Superintendent, Incident 
Commander 
 
4. Fire and Utilities Inspections to 
comply with RCRA Part B Permit 
Inspection Requirements 
 
5. USEC Records Management, 
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Scope Requirements Government-Furnished 
Services and Items 
Documents Controls and 
Information Management to 
include technical library support, 
imaging services, central files 
support of engineering data and 
drawings. 
 
6. Safeguards and Security:  
Nuclear Materials Control and 
Accountability Program (control 
and account for nuclear material 
present in DOE facilities); Armed 
protective forces operations; 
Heightened Security Program; 
Physical Barriers; Computer 
Security (COMSEC). 
 
7. USEC records retrieval 
services for EEOICPA, Title D, 
Doctor Panel Claims and Legacy 
Workers’ Compensation Claims. 
 
8.  Narrow band radio frequency 
tower, transmission and radio 
repair services. 

e.  The Contractor shall 
perform activities to store, 
characterize, process, 
package, and ship 
TRU/MTRU waste. 

 DOE will: 
1.  Provide Waste Isolation Pilot 
Plant (WIPP) shipping casks 
(TRUPACT II or HalfPACT). 
2.  Bear the cost of transportation 
of TRU waste to another DOE 
site/WIPP and cost of waste 
disposal at WIPP. 

f. Services provided by the 
Infrastructure contractor(s). 

 1.  LAN and WAN configured for 
multiple users and basic 
operating software, network 
administration, customer service 
support, help desk support, and 
computer repairs. 
 
2. Safeguards and security:  Lock 
and Key Program; Security 
Management Program (plans, 
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Scope Requirements Government-Furnished 
Services and Items 
procedures, etc); Facility 
Registration; Information Security 
Program; Classified and 
unclassified computer security; 
Personnel Security; Classification 
Program. 
 
3. General site grounds 
maintenance: road/parking lot 
maintenance, snow removal, 
grass cutting, pest controls, and 
janitorial services for facilities as 
listed in FIMS and identified 
elsewhere in the PWS. 
 
4. Calibration and maintenance 
of all radiation monitoring and 
surveying equipment as required 
by 10 CFR 835. 
 
5.  Provide project-specific 
training for both the Contractor’s 
and the DOE employees as 
required by the Occupational 
Safety and Health Administration, 
DOE and the Department of 
Transportation.  The 
Infrastructure Contractor shall 
provide the following training:  
Consolidated Annual Training, 
Radiation Worker I and II, 
General Employee Training, 
Annual Security Refresher, 
Workplace Violence Prevention, 
Diversity Awareness, Employee 
Conduct Training, Business 
Ethics/Standards of Conduct, 
and Fire Extinguisher Training, 
DOE Orders/Work Smart 
Standards and ISMS.  The 
training for Work Smart 
Standards and ISMS shall be 
general introductory courses, not 
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Scope Requirements Government-Furnished 
Services and Items 
specific to any Contractor’s 
program. 
 
6.  Provide Emergency 
Management Program support. 
 
7. Vehicle and equipment fleet 
management program. 
 

 
NOTE:  If actual costs for the services provided in paragraphs c, d, or e above, increase or 
decrease as a direct result of Contractor actions or inactions (i.e., usage changes), the CO 
may share such savings or overruns with the Contractor in terms of additional fee or 
reduction of earned fee pursuant to Section B. 

 
H.18 DEFINITIONS 
 

For purposes of Clause H.19, Workforce Transition and Employee Hiring 
Preferences, Clause H.20, Employee Compensation: Pay and Benefits, Clause 
H.21, Special Provisions Applicable to Workforce Transition and Employee 
Compensation: Pay and Benefits, Clause H.22, Workforce Transition and Benefits 
Transition: Plans and Timeframes, Clause H.23, Post-Contract Responsibilities for 
Pension and Other Benefit Plans, and Clause H.24, Labor Relations, the following 
definitions are applicable (unless otherwise specified): 
 
(a) “Workforce Transition Period” means the six month period following the date 

of contract award. 
 
(b) “Grandfathered Employees” means employees who are defined as 

Grandfathered Employees under the multi-employer pension plan sponsored 
by the Bechtel Jacobs Company, LLC (BJC) (Bechtel Jacobs Company LLC 
Pension Plan For Grandfathered Employees) (hereinafter “BJC MEPP”), in 
accordance with the terms of the BJC MEPP and applicable law. 

 
(c) “PRS Incumbent Contractor” means Paducah Remediation Services, LLC 

(PRS LLC) and its first and second tier subcontractors under DOE Contract 
DE-AC30-06EW05001. 

 
(d) “PRS Incumbent Employees” means employees (1) who hold regular 

appointments or who are regular employees on the rolls of PRS LLC and 
Grandfathered Employees on the rolls of PRS LLC’s  first and second tier 
subcontractors; and (2) who are employed at the Paducah Gaseous Diffusion 
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Plant site under DOE Contract DE-AC30-06EW05001 during the Workforce 
Transition Period. 

 
(e) “USEC” means the United States Enrichment Corporation. 
 
(f) “USEC Employees” means employees who hold regular appointments or who 

are regular employees on the rolls of USEC at either the Portsmouth or 
Paducah Gaseous Diffusion Plant site.  The applicable site will be identified in 
the relevant paragraphs and/or clause(s).  If employment at a specific site is 
not identified, the clause(s) or paragraphs are applicable to USEC Employees 
employed at both Gaseous Diffusion Plant sites. 

 
(g) “Non-Grandfathered Employees” means employees who are not defined as 

Grandfathered Employees under the BJC MEPP in accordance with the terms 
of the BJC MEPP and applicable law.  

 
(h) “SST” means Swift & Staley Mechanical Contractors, Inc (SST Inc) and its 

first and second tier subcontractors under DOE Contract DE-AC24-
05OH20178. 

 
(i) “SST Employees” means employees (1) who hold regular appointments or 

who are regular employees on the rolls of SST Inc and Grandfathered 
Employees on the rolls of SST Inc’s first and second tier subcontractors; and 
(2) who are employed at the Paducah Gaseous Diffusion Plant site under 
DOE Contract DE-AC24-05OH20178 during the Workforce Transition Period. 

 
(j) “UDS” means Uranium Disposition Services, LLC (UDS LLC) and its first and 

second tier subcontractors at the Paducah Gaseous Diffusion Plant site under 
Contract DOE DE-AC-05-02OR22717. 

 
(k) “UDS Employees” means employees (1) who hold regular appointments or 

who are regular employees on the rolls of UDS LLC and Grandfathered 
Employees on the rolls of UDS LLC’s first and second tier subcontractors; 
and (2) who are employed at the Paducah Gaseous Diffusion Plant site under 
DOE Contract DE-AC05-02OR22717 during the Workforce Transition Period. 

 
(l)  “Paducah Contractors” means the PRS Incumbent Contractor, SST, UDS, 

and USEC. 
 

 
H.19 WORKFORCE TRANSITION AND EMPLOYEE HIRING PREFERENCES 
 

(a) Hiring Preferences.  Employees will receive a right of first refusal and/or other 
preference in hiring for vacancies for non-managerial positions (i.e. all those 
below the first line of supervision) in non-construction activities in Section C, 
Performance Work Statement (PWS), in accordance with this clause, and any 
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applicable collective-bargaining agreement(s) and site seniority, as set forth 
below. 

 
(1) During the Workforce Transition Period, the Contractor shall provide 

the right of first refusal and preferences in hiring in the following order 
of precedence: 

 
(i) The Contractor shall give a right of first refusal for vacancies in 

non-managerial positions under this contract to individuals  (1) 
who are PRS Incumbent Employees, USEC Employees who have 
been identified by their employer as being at risk of being 
involuntarily separated, SST Employees who have been  identified 
by their employer as being at risk of being involuntarily separated, 
and UDS Employees who have been identified by their employer 
as being at risk of being involuntarily separated; (2) who are 
employed at the Paducah Gaseous Diffusion Plant site; and (3) 
who hold positions or perform functions during the Workforce 
Transition Period that are substantially equivalent to the vacancies 
in such non-managerial positions under this contract and also to 
individuals who held positions or performed functions during the 
six months preceding the first day of the Workforce Transition 
Period that are substantially equivalent to the vacancies in such 
non-managerial positions under this contract. 

 
(ii) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to individuals (1) who 
are PRS Incumbent Employees, USEC Employees who have 
been identified by their employer as being at risk of being 
involuntarily separated, SST Employees who have been identified 
by their employer as being at risk of being involuntarily separated,  
and UDS Employees who have been identified by their employer 
as being at risk of being involuntarily separated; (2) who are  
employed at the Paducah Gaseous Diffusion Plant site; and (3) 
who  meet the qualifications for a particular position.  

 
(iii) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to individuals (1) who 
are PRS Incumbent Employees, USEC Employees who have 
been identified by their employer as being at risk of being 
involuntarily separated, SST Employees who have been identified 
by their employer as being at risk of being involuntarily separated, 
and UDS Employees who have been identified by their employer 
as being at risk of being involuntarily separated; (2) who are 
employed at the Paducah Gaseous Diffusion Plant site;  and (3) 
who may not meet the qualifications for a particular position, but 
who agree to become qualified and can become qualified by the 
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commencement of active employment under this contract with the 
training provided pursuant to Clause H.21(a). 

 
(iv) Subsequent to the application of the right of first refusal in 

Paragraph (a)(1)(i) and the preferences in hiring in Paragraphs 
(a)(1)(ii) and (iii) above, the Contractor shall give a preference in 
hiring for vacancies pursuant to Paragraph (a)(3) below.  

 
(2) After the Workforce Transition Period and continuing throughout the 

remaining period of performance under this contract,  the right of first 
refusal and/or other preferences in hiring shall be provided in the 
following order of precedence: 

 
(i) The Contractor shall give a right of first refusal in hiring for 

vacancies in non-managerial positions under this contract to 
USEC Employees (1) who are employed at the Paducah Gaseous 
Diffusion Plant site; (2) who have been identified by their employer 
as being at risk of being involuntarily separated; and (3) who hold 
or have held positions or perform or have performed functions 
which are substantially equivalent to vacancies in such non-
managerial positions or functions under this contract. 

 
(ii) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract, to USEC Employees 
(1) who are employed at the Paducah Gaseous Diffusion Plant 
site; and (2) who have been identified by their employer as being 
at risk of being involuntarily separated, in the following order of 
precedence: 

 
(A) USEC Employees who meet the qualifications for a 

particular position.  
 

(B) USEC Employees who may not meet the qualifications for a 
particular position but who agree to become qualified and 
can become qualified by the commencement of active 
employment under this contract with the training provided 
pursuant to Clause H.21(a). 

 
(iii) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to SST Employees 
and UDS Employees (1) who are employed at the Paducah 
Gaseous Diffusion Plant site at the time of the vacancies; and (2) 
who have been identified by their respective employers as being 
at risk of being involuntarily separated, in the following order of 
precedence:  
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(A) SST Employees and UDS Employees who hold positions or 
perform functions at the time the vacancy arises that are 
substantially equivalent to the vacancies in such non-
managerial positions under this contract. 

 
(B) SST Employees and UDS Employees who meet the 

qualifications for particular positions. 
 
(C) SST Employees and UDS Employees who may not meet the 

qualifications for a particular position but who agree to 
become qualified and can become qualified by the 
commencement of active employment under this contract for 
the particular positions with the training provided pursuant to 
Clause H.21(a). 

 
For purposes of this Paragraph (a)(2)(iii), the phrase “during the 
Workforce Transition Period” contained in Clause H.18(i)(2) and 
(k)(2) is not applicable.  The respective employees are to be 
employed at the Paducah Gaseous Diffusion Plant site at the time 
of the vacancy.  
 

(iv) Subsequent to the application of the right of first refusal in 
Paragraph (a)(2)(i) and the preferences in hiring in Paragraphs 
(a)(2)(ii) and (iii) above, the Contractor shall give a preference in 
hiring for vacancies in the order of precedence as set forth in 
Paragraph (a)(3) below. 

 
(3) During the entire period of performance under this contract, but 

subordinate to the preferences set out in Paragraphs (a)(1)(i) – (iii) and 
(a)(2)(i) – (iii) above, the Contractor shall provide preferences in hiring 
in the following order of precedence: 

 
(i) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to USEC Employees 
employed at the Paducah Gaseous Diffusion Plant site (1) who 
have been identified by their employer as being at risk of being 
involuntarily separated from employment by a plant closing or 
mass layoff (as such terms are defined in Section 2101(a)(2) and 
(3) of Title 29 of the United States Code) at the Paducah Gaseous 
Diffusion Plant site; and (2) who are qualified and/or who may not 
meet the qualifications for a particular position, but who agree to 
become qualified and can become qualified by the 
commencement of active employment under this contract with the 
training provided pursuant to Clause H.21(a). 
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(ii) The Contractor shall give a preference in hiring for vacancies in 
non-managerial positions under this contract to individuals (1) who 
are former employees of USEC, former employees of the PRS 
Incumbent Contractor, and former employees of the PRS 
Incumbent Contractor’s first and second-tier subcontractors; and 
(2) who are entitled to recall rights consistent with any applicable 
site seniority and any applicable collective bargaining 
agreement(s) at the Paducah Gaseous Diffusion Plant site. 

 
(iii) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to individuals (1) who 
are Grandfathered Employees and who are former employees of 
the PRS Incumbent Contractor, SST, UDS, and USEC at the 
Paducah Gaseous Diffusion Plant site; (2) who have been 
involuntarily separated (other than for cause) from employment; 
and (3) who are eligible for the hiring preference contained in the 
clause in Section I of this contract entitled “DEAR 952.226-74, 
Displaced Employee Hiring Preference” and with the provisions of 
any applicable Work Force Restructuring Plan, as amended from 
time to time, regarding the preferential hiring of employees. 

 
(iv) The Contractor shall give a preference in hiring for non-

managerial positions under this contract to individuals (1) who are 
former employees of the PRS Incumbent Contractor, SST, UDS, 
and USEC; and any other DOE contractor at the Paducah 
Gaseous Diffusion Plant site; (2) who were involuntarily separated 
(other than for cause) from employment; and (3) who are eligible 
for the hiring preference contained in the clause in Section I of this 
contract entitled “DEAR 952.226-74, Displaced Employee Hiring 
Preference” and with the provisions of any applicable Work Force 
Restructuring Plan, as amended from time to time, regarding the 
preferential hiring of employees. 

 
(v) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to individuals (1) who 
were formerly employed by any other DOE contractor at a DOE 
defense nuclear facility; and (2) who are eligible for the hiring 
preference contained in the clause in Section I of this contract 
entitled “DEAR 952.226-74, Displaced Employees Hiring 
Preference” as provided in that clause and with the provisions of 
any applicable Work Force Restructuring Plan, as amended from 
time to time, regarding the preferential hiring of employees. 

 
(vi) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to individuals (1) who 
were formerly employed at the Paducah Gaseous Diffusion Plant 
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site by the PRS Incumbent Contractor, SST, UDS, and USEC; (2) 
who were involuntarily separated (other than for cause) from their 
employment at the Paducah Gaseous Diffusion Plant site;  and (3) 
who are qualified for the position or who may not meet the 
qualifications for a particular position, but who agree to become 
qualified and can become qualified by the commencement of 
active employment under this contract. 

 
(vii) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this contract to individuals (1) who 
have separated from employment at the Paducah Gaseous 
Diffusion Plant site; (2) who are not barred from seeking 
employment at the Paducah Gaseous Diffusion Plant site by the 
terms of employee waivers or releases of claims they executed; 
and (3) who are qualified for a particular position or who may not 
meet the qualifications for a particular position, but who agree to 
become qualified and can become qualified by the 
commencement of active employment under this contract. 

 
(4) Clauses H.19(a)(1), (2), and (3) do not prohibit the Contractor from 

selecting the Contractor’s existing employees at the Paducah Gaseous 
Diffusion Plant site for positions or functions under this contract.  

 
(b) Costs.  Any costs incurred by the Contractor as a result of the Contractor’s 

failure to comply with the hiring preferences as set forth in this contract will be 
unallowable, unless such costs were incurred as the result of the Contracting 
Officer’s direction. 

 
H.20 EMPLOYEE COMPENSATION:  PAY AND BENEFITS 
 

(a) Contractor Employee Compensation Plan 
 

The Contractor shall submit by the end of the 90 day contract transition period 
identified in Section F.2(b) a Contractor Employee Compensation Plan 
demonstrating how the Contractor will comply with the requirements of this 
contract.  The Contractor Employee Compensation Plan shall describe the 
Contractor’s policies regarding compensation, pensions and other benefits, 
and how these policies will support at reasonable cost the effective 
recruitment and retention of a highly skilled, motivated, and experienced 
workforce.   

 
(b) Total Compensation System 
 

The Contractor shall develop, implement and maintain formal policies, 
practices and procedures to be used in the administration of its compensation 
system including a compensation system Self-Assessment Plan consistent 
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with FAR 31.205-6 and DEAR 970.3102-05-6; “Compensation for Personal 
Services” (Total Compensation System).  DOE-approved standards (e.g., set 
forth in an advance understanding or appendix), if any, shall be applied to the 
Total Compensation System.  The Contractor’s Total Compensation System 
shall meet the tests of allowability established by and in accordance with FAR 
31.205-6 and DEAR 970.3102-05-6, be fully documented, consistently 
applied, and acceptable to the Contracting Officer.  Costs incurred in 
implementing the Total Compensation System shall be consistent with the 
Contractor's documented Contractor Employee Compensation Plan approved 
by the Contracting Officer.  

 
(c) Appraisals of Contractor Performance 
 

DOE will conduct periodic appraisals of Contractor performance with respect 
to Total Compensation System implementation.  Such appraisals will be 
conducted through either DOE validation of the Contractor's performance self-
assessment of its Total Compensation System or third party expert review. 

 
(d) Reports and Information 
 

The Contractor shall provide the Contracting Officer the following reports and 
information with respect to pay and benefits provided under this contract: 

 
(1) An Annual Contractor Salary-Wage Increase Expenditure Report to 

include, at a minimum, breakouts for merit, promotion, variable pay, 
special adjustments, and structure movements for each pay structure 
showing actual against approved amounts. 

 
(2) A list of the top five most highly compensated executives as defined in 

FAR 31.205-6(p)(2)(ii) and their total cash compensation at the time of 
contract award, and at the time of any subsequent change to their total 
cash compensation. 

  
(3) An Annual Report of Contractor Expenditures for Employee 

Supplemental Compensation through the Department Workforce 
Information System (WFIS) Compensation and Benefits Module no 
later than March 1 of each year. 

 
(4) A performance self-assessment of the Total Compensation System 

implementation and results to include an evaluation of total benefits 
using the Employee Benefits Value Study and the Employee Benefits 
Cost Survey Comparison Analysis described in Paragraphs (f)(3)(i) 
and (ii) below. 

 
(e) Pay and Benefits Programs 
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The Contractor shall establish pay and benefit programs for employees in 
accordance with applicable law, any applicable collective bargaining 
agreement(s),  the terms and conditions of this contract, including Clause 
H.21, Special Provisions Applicable to Workforce Transition and Employee 
Compensation: Pay and Benefits, and the following requirements as set forth 
below; provided, however, that employees scheduled to work fewer than 20 
hours per week receive only those benefits required by law.  Employees are 
eligible for benefits, subject to the terms, conditions, and limitations of each 
benefit program.  

 
(1) Pay 
 

(i) The Contractor shall provide equivalent pay to the following 
employees hired by the Contractor as compared to pay provided 
to those employees by the PRS Incumbent Contractor, SST, UDS, 
and/or USEC for at least the first year of the term of this contract: 

 
(A) PRS Incumbent Employees hired by the Contractor;  
 
(B) USEC Employees hired by the Contractor for positions or to 

perform functions for the Contractor that are substantially 
equivalent to the positions held or functions they performed 
for USEC at the Paducah Gaseous Diffusion Plant site; and 

  
(C) SST Employees and UDS Employees hired by the 

Contractor for positions or to perform functions for the 
Contractor that are substantially equivalent to the positions 
held or functions they performed for their respective 
employers at the Paducah Gaseous Diffusion Plant site. 

 
(ii) All other employees hired by the Contractor shall receive pay 

which is competitive with the industry from which the Contractor 
recruits its employees, and in accordance with the terms and 
conditions of this contract, any applicable collective bargaining 
agreement(s), and applicable law, including Section 4(c) of the 
Service Contract Act, as applicable. 

 
(2) Pension and Other Benefits.  The Contractor shall provide a total 

package of benefits to PRS Incumbent Employees, USEC Employees, 
SST Employees, and UDS Employees, and all other employees who 
are hired by the Contractor in accordance with the terms and 
conditions of this contract, any applicable collective bargaining 
agreement(s), and applicable law. 

 
(3) Cash Compensation 
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(i) The Contractor shall submit the following to the Contracting 
Officer for a determination of cost allowability for reimbursement 
under the contract: 

 
(A) Any additional compensation system self-assessment data 

requested by the Contracting Officer that may be needed to 
validate and approve the Total Compensation System.  

 
(B) Any proposed major compensation program design changes 

prior to implementation. 
 
(C) An annual Compensation Increase Plan (CIP). 
 
(D) Individual compensation actions for key personnel, including 

initial and proposed changes to base salary and/or payments 
under an Executive Incentive Compensation Plan. 

 
(E) Any proposed establishment of an incentive compensation 

plan (variable pay plan/pay-at-risk).  
 

(ii) The Contracting Officer’s approval of individual compensation 
actions will be required only for key personnel as identified in 
Clause H.6, Key Personnel of this contract, and all other named 
key personnel, management and senior personnel as identified by 
the Contracting Officer. 

 
(iii) Severance Pay is not reimbursable under this contract for an 

employee who: 
 

(A) Voluntarily separates, resigns or retires from employment, 
 
(B) Is offered comparable employment with a 

successor/replacement contractor, 
 
(C) Is offered comparable employment with a parent or affiliated 

company, or 
 
(D) Is discharged for cause. 
 

(iv) Service credit for purposes of determining severance pay does 
not include any period of prior service for which severance pay 
has been previously paid through a DOE cost-reimbursement 
contract.   

 
(f) Pension and Other Benefit Programs 
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(1) No presumption of allowability will exist when the Contractor 
implements a new benefit plan or makes changes to existing benefit 
plans until the Contracting Officer makes a determination of cost 
allowability for reimbursement for new or changed benefit plans.  

 
(2)  Cost reimbursement for pension and other benefit programs 

sponsored by the Contractor will be based on the Contracting Officer’s 
approval of Contractor actions pursuant to an approved “Employee 
Benefits Value Study” and an “Employee Benefits Cost Survey 
Comparison” as described below. 

 
(3) Unless otherwise stated, or as directed by the Contracting Officer, the 

Contractor shall submit the studies required in paragraphs (i) and (ii) 
below. The studies shall be used by the Contractor as part of its 
performance self-assessment described in Paragraph (d)(4) above and 
in calculating the cost of benefits under existing benefit plans.  In 
addition, the Contractor shall submit updated studies to the Contracting 
Officer for approval prior to the adoption of any change to a pension or 
other benefit plan.  

 
(i) An Employee Benefits Value Study (Ben-Val), every two years 

each for Grandfathered Employees and Non-Grandfathered 
Employees benefits, which is an actuarial study of the relative 
value (RV) of the benefits programs offered by the Contractor to 
Grandfathered Employees and Non-Grandfathered Employees 
measured against the RV of benefit programs offered by 
comparator companies approved by the Contracting Officer.  To 
the extent that the value studies do not address post retirement 
benefits other than pensions, the Contractor shall provide a 
separate cost and plan design data comparison for the post 
retirement benefits other than pensions using external 
benchmarks derived from nationally recognized and Contracting 
Officer approved survey sources; and 

 
(ii) An Employee Benefits Cost Study Comparison, annually each for 

Grandfathered Employees and Non-Grandfathered Employees, 
that analyzes the Contractor’s employee benefits cost for 
Grandfathered Employees and Non-Grandfathered Employees on 
a per capita basis per full time equivalent employee and as a 
percent of payroll and compares it with the cost reported by the 
U.S. Chamber of Commerce Annual Employee Benefits Cost 
Survey or other Contracting Officer approved broad based 
national survey. 

 

 
Section H  



Paducah Remediation  DE-AC30-10CC40020 
   

   

H-32  

(4) When the net benefit value exceeds the comparator group by more 
than five percent, the Contractor shall submit a corrective action plan 
to the Contracting Officer for approval. 

 
(5) When the average total benefit per capita cost or total benefit cost as a 

percent of payroll exceeds the comparator group by more than five 
percent, when and if required by the Contracting Officer, the Contractor 
shall submit an analysis of the specific plan costs that are above the 
per capita cost range or total benefit cost as a percent of payroll and a 
corrective action plan to achieve conformance with a Contracting 
Officer directed per capita cost range or total benefit cost as a percent 
of payroll. 

 
(6) Within two years of Contracting Officer approval of the Contractor's 

corrective action plan, the Contractor shall align employee benefit 
programs with the benefit value and per capita cost range as approved 
by the Contracting Officer. 

 
(7) The Contractor shall submit the Report of Contractor Expenditures for 

Supplementary Compensation for the previous calendar year via the 
DOE Workforce Information System (WFIS) Compensation and 
Benefits Module no later than March 1 of the current calendar year. 

 
(8) The Contractor may not terminate any benefit plan during the term of 

the contract without the prior approval of the Contracting Officer in 
writing. 

 
(9) Cost reimbursement for Post Retirement Benefits (PRBs) is contingent 

on DOE approved service eligibility requirements for PRBs that shall 
be based on a minimum period of continuous employment service not 
less than five years under a DOE cost-reimbursement contract(s) 
immediately prior to retirement. Notwithstanding the previous 
sentence, the costs of PRBs will be reimbursed for individuals meeting 
the DOE-approved eligibility requirements of the applicable DOE-
approved employee benefit plan. Unless required by Federal or state 
law, advance funding of PRBs is not allowable.   

 
(g) Establishment and Maintenance of Pension Plans for which DOE Reimburses 

Costs  
 

(1) For cost allocability and reimbursement purposes, any defined benefit 
(DB) or defined contribution (DC) pension plans established and/or 
implemented by the Contractor shall be maintained consistent with the 
requirements of the Internal Revenue Code (IRC) and Employee 
Retirement Income Security Act (ERISA). 
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(2) Contractor policies, practices, and procedures used in the 
administration of pension plans shall be consistent with applicable law 
and regulations. 

 
(3) Employees working for the Contractor shall only accrue credit for 

service under this contract after the date of contract award. 
 
 
(4) Any pension plan maintained by the Contractor, for which DOE 

reimburses costs, shall be maintained as a separate pension plan 
distinct from any other pension plan which provides credit for service 
not performed under a DOE cost-reimbursement contract. 

 
(5) For each pension plan or portion of a pension plan for which DOE 

reimburses costs, the Contractor shall provide the Contracting Officer 
with the following information within nine months of the last day of the 
current pension plan year:  

 
(i) Copies of IRS forms 5500 with schedules; and 
 
(ii) Copies of all forms in the 5300 series that document the 

establishment, amendment, termination, spin-off, or merger of a 
plan. 

 
(6) Prior to the adoption of any changes to a pension plan for which DOE 

reimburses costs, the Contractor shall submit the information required 
below, as applicable, to the Contracting Officer for approval or 
disapproval and a determination as to whether the costs to be incurred 
are consistent with the Contractor's documented Contactor Employee 
Compensation Plan and are deemed allowable pursuant to FAR 
31.205-6, as supplemented by DEAR 970.3102-05-6:  

 
(i) For proposed changes to pension plans and pension plan funding, 

an analysis of the impact of any proposed changes on actuarial 
accrued liabilities and an analysis of relative benefit value; and 

 
(ii) The Contractor shall obtain the advance written approval of the 

Contracting Officer for any non-statutory pension plan changes 
that may increase costs or liabilities, and any proposed special 
programs (including, but not limited to, plan-loan features, 
employee contribution refunds, or ancillary benefits) and shall 
provide DOE with an analysis of the impact of special programs 
on the actuarial accrued liabilities of the pension plan, and on 
relative benefit value, if applicable.  
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(7) The Contractor shall not terminate any pension plan without at least 60 
days notice to and the approval of the Contracting Officer prior to the 
scheduled date of plan termination. 

 
H.21 SPECIAL PROVISIONS APPLICABLE TO WORKFORCE TRANSITION AND 

EMPLOYEE COMPENSATION:  PAY AND BENEFITS 
 

(a) Training.  The Contractor will establish a training program specifically for the 
purpose of training individuals pursuant to Clauses H.19(a)(1)(iii), 
H.19(a)(2)(ii)(B) and (iii)(C), and H.19(a)(3)(i).  The one-time training program 
will be provided to individual employees and will not exceed six months in 
duration and $5,000 in cost (subject to availability of funding) per person, in 
addition to wages and benefits. 

 
(b) Benefit Plans.  The Contractor shall provide pension and other benefit plans, 

to Grandfathered Employees and Non-Grandfathered Employees hired by the 
Contractor and service credit for leave as set forth below:  

 
(1) Grandfathered Employees.  Grandfathered Employees shall be 

provided pension and other benefits in accordance with applicable law 
and the provisions of the BJC MEPP, the BJC Multiple Employer 
Welfare Arrangement (MEWA) and other existing benefit plans for 
Grandfathered Employees.  Within 90 days after the award of this 
contract, the Contractor shall become a sponsor/participating employer 
of the BJC MEPP, the BJC MEWA, and other existing benefit plans (or 
comparable successor plans if continuation of the existing plans is not 
practicable) including post retirement benefit (PRB) plans, as 
applicable, for Grandfathered Employees and retired plan participants, 
with primary responsibility for management and administration of these 
plans.  The Contractor shall also have responsibility for maintaining the 
qualified status of the plans.  No employee who qualifies as a 
Grandfathered Employee under the BJC MEPP shall lose the right to 
participate in the BJC MEPP as a result of this transition.  

 
(2) Non-Grandfathered Employees.  Non-Grandfathered Employees shall 

receive a benefits package that provides for market-based retirement 
and medical benefit plans that are competitive with the industry from 
which the Contractor recruits its employees and in accordance with this 
contract, any applicable collective bargaining agreement(s), and 
applicable law, including Section 4(c) of the Service Contract Act. 

 
(3) Service Credit For Leave. 
 

(i) For PRS Incumbent Employees, SST Employees, and UDS 
Employees hired by the Contractor pursuant to Clause H.19 
(a)(1)(i), (ii), and (iii), and (a)(2)(iii), the Contractor shall carry over 
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the length of service credit for leave as well as leave balances 
accrued as of the date these employees are hired by the 
Contractor. Service credit for the represented workforce shall be 
applied consistently with any applicable collective bargaining 
agreement(s) and applicable law. 

 
(ii) For USEC Employees hired by the Contractor, the Contractor 

shall carry over the length of service credit from USEC for 
purposes of determining rates of accruing leave for these 
employees as required by and consistent with any applicable 
collective bargaining agreement(s) and applicable law. 

 
 

(4)    Service Credit for Fringe Benefits Other Than Leave.  Consistent with 
the terms of the applicable benefit plan(s), the Contractor shall credit 
all PRS Incumbent Employees, SST Employees, and UDS Employees 
hired by the Contractor under this contract with their current length of 
service toward fringe benefits, which also includes retirement benefits 
and severance pay.  Consistent with the terms of the plan(s), the 
transition of the employees during the first six months of the contract 
from the PRS Incumbent Contractor, SST, UDS, and USEC shall not 
constitute a break in service under the plan(s).  Service credit for all 
individuals hired by the Contractor shall be determined and applied 
consistent with any applicable collective bargaining agreement(s), 
applicable law, and the terms of the applicable benefit plan(s). Service 
credit for purposes of severance pay is subject to Clause 
H.20.(e)(3)(iv). 
 

(c) Administrative Agreements with Lead Sponsor. The lead sponsor (BJC) or a 
lead sponsor successor of the BJC MEPP, BJC MEWA and other benefit 
plans in which the Contractor and BJC or a lead sponsor successor are 
participating employers/sponsors, shall have primary responsibility for 
management and administration of these plans.  BJC or a lead sponsor 
successor shall provide management and administrative services for the 
Contractor for the BJC MEPP, BJC MEWA, and other benefit plans in which 
the Contractor and BJC are participating employers/sponsors.  The 
Contractor shall enter into administrative agreements with the lead sponsor, 
BJC, or a lead sponsor successor, for the management and administration of 
these plans.  The agreements and costs contained therein shall be subject to 
the approval of the Contracting Officer. 

 
(d) Annual Actuarial Evaluations. Notwithstanding the above, the Contractor has 

responsibility for administering and maintaining the qualified status of all 
pension and other benefit plans that it sponsors under this contract. The 
Contractor shall submit to the Contracting Officer annual actuarial evaluations 
for all applicable benefit plans as well as certify that the benefit plans are in 
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full compliance with IRC and ERISA requirements.  Such certification shall 
demonstrate that the benefit plans are qualified under the IRC.  This 
evaluation shall include but not be limited to written reports relating to how the 
benefit plans pass IRC discrimination, participation and coverage testing 
requirements.  Each detailed annual written actuarial evaluation shall identify 
any conditions that may adversely affect the qualification status of the plans 
within eighteen months or less of the date of the evaluation, including but not 
limited to discrimination, participation and coverage testing requirements for 
the Contractor and any of its subcontractors that are participating employers 
in the plans.  

 
(1) Meeting Test Requirements. The Contractor shall closely monitor each 

of its individual subcontractor employer segments participating in the 
BJC MEPP.  With the approval of the Contracting Officer, the 
Contractor shall establish threshold factors that – based upon the 
experience of the BJC MEPP regarding the testing requirements – 
indicate when the Contractor and/or its individual subcontractor 
employer segments may not meet testing requirements within the next 
two plan years.  Every six months the Contractor shall identify any 
employer plan segments for the Contractor and its individual 
subcontractor employer segments that may not meet testing 
requirements for the current plan year and the following plan year. 

 
(2) Failure to Meet Test Requirements. In the case of employer segments 

for which the approved threshold factors described in Paragraph (d)(1) 
above and other factors as approved or requested by the Contracting 
Officer indicate that the employer segments may not meet testing 
requirements, the Contractor, in conjunction with the lead sponsor, 
shall provide the Contracting Officer with a corrective action plan for 
addressing the potential or actual failure to meet testing requirements 
and quarterly updates on the segment’s status for testing purposes.  
After the corrective action plan has been submitted and approved by 
the Contracting Officer, the Contractor shall provide quarterly updates 
on the segment's status for testing purposes. 

 
(e) Withdrawal from the BJC MEPP. In addition to the requirement in Clause 

H.20 (g)(7), the Contractor shall not withdraw from the BJC MEPP or the BJC 
MEWA without the consent of the Contracting Officer.  If the Contractor 
withdraws without the consent of the Contracting Officer, all costs associated 
with such withdrawal may be determined to be unallowable and the 
Government retains the right to assert a claim against the Contractor for any 
costs of the Department associated with such withdrawal. 

  
(f) Changes to the BJC MEPP. In addition to any other provisions of this 

contract, including but not limited to Clauses H.20(g)(6) and (7), any changes 
or amendments to the BJC MEPP are subject to Contracting Officer prior 
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approval and shall be in accordance with applicable laws, including 
compliance with any applicable collective bargaining agreement(s).  

 
(g) Equivalent Benefits to the BJC MEWA. Subject to the approval of the 

Contracting Officer and to the extent consistent with any applicable collective 
bargaining agreement(s) and applicable law, the Contractor may provide 
equivalent benefits to those benefits provided under the BJC MEWA to 
Grandfathered Employees. 

 
(h) Change in Name. The name(s) of the BJC MEPP, the BJC MEWA, and other 

benefit plans in which the Contractor and BJC are sponsors/participating 
employers may change as a result of a change in lead sponsorship of the 
above plans.   Any references and requirements in this contract applicable to 
the BJC MEPP, the BJC MEWA, and other benefit plans contained in this 
contract apply to these plans as renamed. 

 
H.22 WORKFORCE TRANSITION AND BENEFITS TRANSITION: PLANS AND 

TIMEFRAMES 
 

(a) Workforce Transition Plan. In addition to the contract transition plan required 
by Section F.5, Contract Transition Plan, of this contract, the Contractor shall 
submit a written Workforce Transition Plan (WF Transition Plan) describing in 
detail the Contractor’s plans and procedures as to how the Contractor will 
comply with the requirements in this paragraph (a), the hiring preferences set 
forth in Clause H.19, Workforce Transition and Employee Hiring Preferences, 
and Clause H.21(a).  Notwithstanding timeframes identified elsewhere in this 
contract, the Contractor shall perform the following activities in the specified 
timeframes: 

 
(1) Within ten days after contract award, the Contractor shall: 
 

(i) Submit to the Contracting Officer a description of any and all 
transition agreements that it intends to enter into with the Paducah 
Contractors to ensure compliance with Clauses H.19(a)(1) and (3) 
during the first 90 days after contract award and during the six 
month Workforce Transition Period identified in Clause H.18(a);  

 
(ii) Establish and submit to the Contracting Officer a written 

communication plan that details the communication that the 
Contractor and its subcontractors will engage in with the Paducah 
Contractors regarding implementation of the hiring preference 
requirements set forth in Clauses H.19(a)(1) and (3); and  

 
(iii) Provide estimated costs and detailed breakouts of the costs to 

accomplish workforce transition activities within the timeframes 
specified. 
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(iv) Obtain information from the Paducah Contractors identifying their 

employees that have initially been identified as being at risk of 
being involuntarily separated.  Provide and define a process as 
part of the transition agreements required in Paragraph (a)(1)(i) 
above for obtaining updated and continuous information 
throughout the Workforce Transition Period regarding the 
identification of employees by the Paducah Contractors that have 
been identified as being at risk of being involuntarily separated.  

 
(2) Within 15 days after contract award, the Contractor shall: 
 

(i) Submit to the Contracting Officer copies of the draft WF Transition 
Plan for the Contractor and its first and second tier 
subcontractors, including processes and procedures regarding 
how the Contractor will implement and ensure compliance with the 
hiring preferences set forth in Clauses H.19(a)(1) and (3); and 

 
(ii) Establish a written communication plan with the PRS Incumbent 

Employees, SST Employees, UDS Employees, and USEC 
Employees regarding the implementation of the hiring preferences 
in Clauses H.19(a)(1) and (3) and provide a copy to the 
Contracting Officer. 

 
(3) Within 30 days after contract award, the Contractor shall provide to the 

Contracting Officer copies of the final Workforce Transition Plan and 
the draft transition agreements it proposes to enter into consistent with 
requirements of Clauses H.19 (a)(1) and (3) and Paragraphs (a)(1) and 
(2) above. 

. 
(4) Within 60 days after contract award, the Contractor shall provide to the 

Contracting Officer copies of the final transition agreements described 
in Paragraph (a)(1)(i) above.  

 
(5) The Contractor shall submit reports to the Contracting Officer 

regarding the Contractor’s and its subcontractors’ implementation of 
the hiring preferences required by Clause H.19, Workforce Transition 
and Employee Hiring Preferences, in accordance with the timeframes 
set forth below.  These reports shall include at a minimum the following 
information:  employee hire dates or anticipated hire dates, employee 
salary levels, and the names of the former employers of the employees 
hired by the Contractor and/or hired by the Contractor’s first and 
second tier subcontractors. 

 
(i) During the 90 day contract transition period, such reports shall be 

provided to the Contracting Officer on a weekly basis. 
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(ii) During the remainder of the six-month Workforce Transition 

Period, such reports shall be provided to the Contracting Officer 
on a biweekly basis. 

 
(iii) After the Workforce Transition Period as defined in H.18(a), such 

reports shall be provided within the timeframes as requested by 
the Contracting Officer. 

 
(6) Within six months after contract award, the Contractor shall provide a 

written description of the process that it will utilize in obtaining 
information from USEC, SST, and UDS regarding their respective 
employees that have been identified by their employer as being at risk 
of being involuntarily separated in order for the Contractor to ensure 
compliance with Clauses H.19(a)(2) and (a)(3)(i).  The Contractor shall 
provide copies of all and any written agreements into which it has 
entered with USEC, SST (Clause H.19(a)(2)(iii)) and UDS (Clause 
H.19(a)(2)(iii)) for transitioning their respective employees pursuant to 
Clauses H.19(a)(2) and (a)(3)(i). 

 
(b) Benefits Transition. The Contractor shall submit a written draft Benefits 

Transition Plan within 20 days after contract award describing in detail the 
Contractor’s plans and procedures as to how the Contractor will comply with 
Clause H.20, Employee Compensation: Pay and Benefits, Clause H.21, 
Special Provisions Applicable to Workforce Transition and Employee 
Compensation: Pay and Benefits, and this Paragraph (b). The Contractor 
shall provide a final written Benefits Transition Plan to the Contracting Officer 
within 30 days after contract award.  All transitions of the BJC MEPP, the BJC 
MEWA and other existing benefit plans, as well as establishment of any new 
plans, shall be completed within 90 days after contract award. 
 
(1) The Contractor shall perform the following activities within the specified 

timeframes:  
 

(i) Within ten days after contract award, the Contractor shall: 
 

(A) Provide the Contracting Officer with a list of Contractor 
personnel who will be responsible for transition of the BJC 
MEPP, the BJC MEWA, and other existing benefit plans 
and/or development of new benefit plans, including 
specifically the personnel responsible for ensuring that the 
Contractor becomes a sponsor/participating employer of the 
BJC MEPP and the BJC MEWA by the Contractor and 
contact information for the above personnel;  
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(B) Request the Paducah Contractors and BJC to provide 
information and documents necessary for the Contractor to 
adhere to the requirements set forth in this contract 
pertaining to the Contractor becoming a 
sponsor/participating employer of the BJC MEPP, the BJC 
MEWA, and other existing benefits plans or establishment of 
any new benefits plans, including but not limited to the 
transition of the existing pension and other benefit plans or 
establishment of any new benefits plans on or before the 
end of the 90-day contract transition period; and  

 
(C) Provide estimated costs and detailed breakouts of the costs 

to accomplish workforce and benefits transition activities 
within the timeframes specified, including the costs for 
enrolled actuaries and counsel.  

 
(ii) Within 15 days after contract award, the Contractor shall provide 

to the Contracting Officer a list of the information and documents 
that the Contractor has requested from BJC and the Paducah 
Contractors pertaining to the transition of the BJC MEPP, the BJC 
MEWA, and other existing benefit plans.  The Contractor shall 
notify the Contracting Officer on a timely basis of any issues or 
problems that it encounters in obtaining information or documents 
requested from BJC or any of the Paducah Contractors.  
Regardless of such notification, the Contractor remains 
responsible under this contract for ensuring compliance with the 
terms of this contract, including the timeframes set forth in this 
clause and the requirements in Clause H.19, Workforce Transition 
and Employee Hiring Preferences, Clause H.20, Employee 
Compensation: Pay and Benefits, and Clause H.21, Special 
Provisions Applicable to Workforce Transition and Employee 
Compensation: Pay and Benefits.  

 
(iii) Within 20 days of contract award, the Contractor shall: 
 

(A) Submit a detailed description of its plans and processes, 
including timeframes and specific projected dates for 
accomplishment of each activity necessary to ensure 
compliance with the requirements set forth in Clauses H.20 
(e) and H.21(b), including requirements pertaining to the 
transition of employee benefit plans; and 

 
(B) Meet via televideo, teleconference, and/or in person with 

relevant personnel who administer the benefit plans for the 
PRS Incumbent Contractor and BJC. The meeting shall 
include the Contractor’s benefit plan administrators and 
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personnel, head of human resources, ERISA counsel, 
actuaries, and any and all other personnel deemed 
necessary by the Contractor.  During such meeting, the 
Contractor shall discuss all matters necessary to ensure the 
Contractor adheres to its sponsorship obligations under 
Clauses H.20(e)(2) and H.21, Special Provisions Applicable 
to Workforce Transition and Employee Compensation: Pay 
and Benefits, including execution of transition agreements 
with BJC and the Paducah Contractors, as applicable.  The 
minutes of the meeting as well as a written description of any 
substantive issues identified at the meeting shall be 
submitted to the Contracting Officer within two days after the 
meeting. 

 
(iv) Within 30 days after contract award and as part of the written 

Benefits Transition Plan, the Contractor shall provide a written 
description of how the existing pension and other benefit plans 
provided to employees pursuant to Clause H.20, Employee 
Compensation: Pay and Benefits, and Clause H.21, Special 
Provisions Applicable to Workforce Transition and Employee 
Compensation: Pay and Benefits, will be amended or restated on 
or before the last day of the 90 day contract transition period.  If 
an asset transfer(s) and/or the creation of a new benefit plan(s) 
are necessary in order for the Contractor to adhere to the benefits 
sponsorship requirements set forth in this contract, the Contractor 
shall provide a description of the necessary transactions, including 
but not limited to how the Contractor proposes to comply with this 
contract and  applicable law governing such transactions. 

 
(v) Within 45 days after contract award, the Contractor shall:  
 

(A) Submit to the Contracting Officer a draft Contractor 
Employee Compensation Plan demonstrating how the 
Contractor will comply with the requirements of this contract 
regarding employee compensation.  The draft Contractor 
Employee Compensation Plan shall describe the 
Contractor’s policies regarding compensation, pensions and 
other benefits, and how these policies will support at 
reasonable cost the effective recruitment and retention of a 
highly skilled, motivated, and experienced workforce. 

 
(B) Submit to the Contracting Officer drafts of all amendments to 

or restatements of the pension and other benefit plans 
presently sponsored by BJC and the PRS Incumbent 
Contractor, including but not limited to amendments 
effectuating the Contractor becoming a sponsor/participating 
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employer in the BJC MEPP.  If applicable, the Contractor 
shall also submit all draft restated benefit plans and draft 
Summary Plan Descriptions (SPDs) for pension and other 
benefit plans sponsored by BJC or lead sponsor successor 
and/or the PRS Incumbent Contractor.  Any and all such 
amendments shall comply with applicable law governing 
such transactions and changes in sponsorship of the plans.   

 
(C) Submit to the Contracting Officer drafts of any new benefit 

plan(s) as well as draft SPDs that the Contractor proposes to 
sponsor.  

 
(D) Provide draft copies of the transition agreements which the 

Contractor will enter into with BJC or lead sponsor successor 
and the Paducah Contractors to ensure the Contractor’s 
compliance with the pay and benefits requirements set forth 
in Clauses H.20, Employee Compensation: Pay and 
Benefits, and H.21 Special Provisions Applicable to 
Workforce Transition and Employee Compensation: Pay and 
Benefits.  Copies of these executed final transition 
agreements shall be provided within one day after execution 
but no later than the last day of the contract transition period.  

 
(vi) No later than 60 days after contract award and prior to the 

adoption of the documents identified in Paragraphs (b)(1)(v)(B) 
and (C) above, the Contractor shall submit to the Contracting 
Officer the proposed final versions of these documents for 
approval. 

 
(vii) The Contractor shall respond to any comments provided by the 

Contracting Officer under any of the above paragraphs within two 
days of receipt of the comments.  

 
(2) After the six month Workforce Transition Period and throughout the 

remaining period of performance of the contract, the Contractor shall 
provide the following information promptly to the Contracting Officer 
upon the request of the Contracting Officer: 

 
(i) Documents relating to benefit plans offered to Contractor 

Employees, including but not limited to SPDs, all Plan documents, 
applicable amendments, employee handbooks that summarize 
benefits provided to employees and other documents that 
describe benefits provided to employees of the Contractor who 
perform work on this contract, and 
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(ii) Any and all other documents pertaining to implementation of and 
compliance with implementation of the compensation and benefit 
programs identified in Clause H.20, Employee Compensation: Pay 
and Benefits, and Clause H.21, Special Provisions Applicable to 
Workforce Transition and Employee Compensation: Pay and 
Benefits. 

 
H.23 POST-CONTRACT RESPONSIBILITIES FOR PENSION AND OTHER BENEFIT 

PLANS 
 

(a) If this contract expires, terminates, and/or is terminated partially or completely 
and DOE has awarded a contract under which a new contractor becomes a 
sponsor/participating employer and assumes responsibility for management 
and administration of the BJC MEPP, the BJC MEWA, or any other benefit 
plans (collectively, the “Plans”), covering active or retired Grandfathered 
Employees with respect to employees at Paducah and Paducah Gaseous 
Diffusion Plant sites and Non-Grandfathered Employees at the Paducah 
Gaseous Diffusion Plant site, the Contractor shall cooperate with and transfer 
to the new contractor the responsibility for sponsorship, and management and 
administration of such Plans consistent with direction from the Contracting 
Officer. 

 
(b) If this contract expires, terminates and/or is terminated partially or completely 

and DOE has not awarded  a contract to a new contractor under which a new 
contractor becomes a sponsor and/or primary sponsor and/or assumes partial 
or primary responsibility for management and administration of the Plans, or if 
the Contracting Officer determines that the scope of work under this contract 
has been completed (any one such event may be deemed by the Contracting 
Officer to be “Contract Completion” for purposes of this clause), whichever is 
earlier, and notwithstanding any other obligations and requirements 
concerning expiration or termination under any other clause of this contract, 
the following actions shall occur regarding the Contractor’s obligations 
regarding the Plans at the time of Contract Completion: 

 
(1) Subject to Paragraph (b)(2) below, and notwithstanding any legal 

obligations independent of this contract, the Contractor may have 
regarding responsibilities for sponsorship, management, and 
administration of the Plans, the Contractor shall remain a 
sponsor/participating employer of the Plans, in accordance with 
applicable legal requirements. 

 
(2) The Contractor and DOE shall exercise their best efforts to reach 

agreement on the Contractor's responsibilities for sponsorship, 
management and administration of the Plans prior to or at the time of 
“Contract Completion.” However, if the parties have not reached 
agreement on the Contractor's responsibilities for sponsorship, 
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management and administration of the Plans prior to or at the time of 
“Contract Completion,” unless and until such agreement is reached, 
the Contractor shall comply with written direction from the Contracting 
Officer regarding the Contractor's responsibilities for continued 
provision of pension and welfare benefits under the Plans, including 
but not limited to continued sponsorship of the Plans, in accordance 
with applicable legal requirements. To the extent that the Contractor 
incurs costs in implementing direction from the Contracting Officer, the 
Contractor’s costs will be reimbursed pursuant to applicable contract 
provisions. 

 
(c) In the event a transfer of assets in the BJC MEPP is determined to be 

necessary, the Contractor shall cooperate fully in the transfer of any assets in 
a manner consistent with any fiduciary duty, applicable law and subject to the 
approval and direction of the Contracting Officer.   

 
H.24 LABOR RELATIONS 
 

(a) The Contractor shall respect the right of employees to organize and to form, 
join, or assist labor organizations, to bargain collectively through their chosen 
labor representatives, to engage in other concerted activities for the purpose 
of collective bargaining or other mutual aid or protection, and to refrain from 
any or all of these activities. 

 
(b) The Contractor shall meet with the Contracting Officer or designee(s) for the 

purpose of reviewing the Contractor’s bargaining objectives prior to 
negotiations of any collective bargaining agreement or revision thereto and 
shall consult with and obtain the approval of the Contracting Officer regarding 
appropriate economic bargaining parameters, including those for pension and 
medical benefit costs, prior to the Contractor entering into the collective 
bargaining process.  During the collective bargaining process, the Contractor 
shall notify the Contracting Officer before submitting or agreeing to any 
collective bargaining proposal which can be calculated to affect allowable 
costs under this contract or which could involve other items of special interest 
to the Government.  During the collective bargaining process, the Contractor 
shall obtain the approval of the Contracting Officer before proposing or 
agreeing to changes in any pension or other benefit plans. 

 
(1) The Contractor will seek to maintain harmonious bargaining 

relationships that reflect a judicious expenditure of public funds, 
equitable resolution of disputes and effective and efficient bargaining 
relationships consistent with the requirements of FAR Subpart 22.1 
and DEAR Subpart 970.2201 and all applicable Federal and state 
labor relations laws. 

 

 
Section H  



Paducah Remediation  DE-AC30-10CC40020 
   

   

H-45  

(2) The Contractor will notify the Contracting Officer or designee in a 
timely fashion of all labor relations issues and matters of local interest 
including organizing initiatives, unfair labor practice, work stoppages, 
picketing, labor arbitrations, and settlement agreements and will 
furnish such additional information as may be required from time to 
time by the Contracting Officer. 

 
(c) Consistent with applicable labor laws and regulations for that work that is 

being performed by members of United Steel, Paper and Forestry, Rubber, 
Manufacturing, Energy, Allied Industrial and Service Workers Union (USW) 
on the effective date of this contract, the Contractor agrees to initially consult 
with USW regarding the initial terms and conditions of employment and to 
recognize USW as the collective-bargaining representative for employees 
performing work that has historically and traditionally been performed by 
USW members and is covered in the scope of this contract, and to bargain in 
good faith to a collective bargaining agreement that gives due consideration 
to applicable terms and conditions of the existing PRS, SST, UDS, and USEC 
collective bargaining agreements for work at the Paducah Gaseous Diffusion 
Plant site. 

 
H.25 WORKFORCE RESTRUCTURING 
 

Notwithstanding any other provision in this contract, when the Contractor determines 
that a reduction of force is necessary, the Contractor shall notify the Contracting 
Officer in writing in accordance with DOE O 350.1 and other related guidance.  The 
Contractor shall provide information as directed by the Contracting Officer related to 
workforce restructuring activities and to enable compliance with Section 3161 of the 
National Defense Authorization Act for Fiscal Year 1993 and any other DOE 
guidance pertaining to employees who may be eligible for provisions of the Act.  The 
Contractor shall supply workforce restructuring related information and reports as 
needed by DOE.  The Contractor shall extend displaced employee hiring preference 
in accordance with the Section I Clause entitled, DEAR 952.226-74, Displaced 
Employee Hiring Preference and Clause H.19, Workforce Transition and Employee 
Hiring Preferences.  

 
H.26 STOP-WORK AND SHUTDOWN AUTHORIZATION 
 

(a) Imminent Health and Safety Hazard is a given condition or situation which, if 
not immediately corrected, could result in a serious injury or death, including 
exposure to radiation and toxic/hazardous chemicals.  Imminent Danger in 
relation to the facility safety envelope is a condition, situation, or proposed 
activity which, if not terminated, could cause, prevent mitigation of, or 
seriously increase the risk of (1) nuclear criticality, (2) radiation exposure, (3) 
fire/explosion, and/or (4) toxic hazardous chemical exposure. 
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(b) Stop-Work.  In the event of an imminent health and safety hazard, identified 
by facility line management or operators or facility health and safety 
personnel overviewing facility operations, or other individuals, the individual or 
group identifying the imminent hazard situation shall immediately take actions 
to eliminate or mitigate the hazard (i.e., by directing the operator/implementer 
of the activity or process causing the imminent hazard to stop work, or by 
initiating emergency response actions or other actions) to protect the health 
and safety of the workers and the public, and to protect U.S. Department of 
Energy (DOE) facilities and the environment.  In the event an imminent health 
and safety hazard is identified, the individual or group identifying the hazard 
should coordinate with an appropriate Contractor official, who will direct the 
shutdown or other actions, as required.  Such mitigating action should 
subsequently be coordinated with the DOE and Contractor management.  
The suspension or stop-work order should be promptly confirmed in writing 
from the Contracting Officer. 

 
(c) Shutdown.  In the event of an imminent danger in relation to the facility safety 

envelope or a non-imminent health and safety hazard identified by facility line 
managers, facility operators, health and safety personnel overviewing facility 
operations, or by independent oversight organizations, the individual or group 
identifying the potential health and safety hazard may recommend facility 
shutdown in addition to any immediate actions needed to mitigate the 
situation.  However, the recommendation must be coordinated with 
Contractor management, and the DOE Portsmouth/Paducah Project Office 
(PPPO) Manager.  Any written direction to suspend operations shall be 
issued by the Contracting Officer, pursuant to the Section F Clause entitled, 
“FAR 52.242-15, Stop Work Order.” 

 
(d) Facility Representatives.  DOE personnel designated as Facility 

Representatives provide the technical/safety oversight of operations.  The 
Facility Representative has the authority to “stop work,” which applies to the 
shutdown of an entire plant, activity, or job.  This stop-work authority will be 
used for an operation of a facility which is performing work the Facility 
Representative believes: 

 
(1) Poses an imminent danger to health and safety of workers or the 

public if allowed to continue; 
 
(2) Could adversely affect the safe operation of, or could cause serious 

damage to the facility if allowed to continue; or 
 
(3) Could result in the release of radiological or chemical hazards to the 

environment in excess of regulatory limits. 
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(e) This clause flows down to all subcontractors at all tiers.  Therefore, the 
Contractor shall insert a clause, modified appropriately to substitute 
“contractor representatives” for “the Contracting Officer” in all subcontracts. 

 
H.27 COOPERATION WITH OTHER SITE CONTRACTORS 
 

(a) The DOE has/or will have prime contracts or agreements in place with the 
following entities:  Depleted Uranium Hexafluoride Contractor, Infrastructure 
Services Contractor, United States Enrichment Cooperation (USEC), and 
other entities that provide support to the DOE Portsmouth/Paducah Project 
Office. 

 
(b) In the event that DOE awards other contracts or establishes agreements with 

additional entities whose work affects the contract, all terms and conditions of 
this provision apply to the Contractor’s relationship with such entities. 

 
(c) The Contractor is not authorized to direct any other DOE prime contractor or 

other entities, except as specified elsewhere in this contract or directed by the 
CO in writing. 

 
(d) The Contractor shall not commit or permit any act, which will interfere with the 

performance of work by any other DOE Contractor or by Government 
employees.  If DOE determines that the Contractor’s activities may interfere 
with another DOE Contractor, the CO shall provide instructions. 

 
H.28 UNALLOWABLE COSTS 
 

The following types of costs are examples of costs specific to this contract that may 
be determined to be unallowable in accordance with FAR subpart 31.2.  The 
examples are not all inclusive. 

 
(a) Unreasonable costs resulting from Contractor re-work (e.g., cost associated 

with disposal and retrieval of unacceptable material in any landfill). 
 
(b) Costs associated with correcting poor quality document preparation, including 

costs associated with delays. 
 
H.29 STRENGTHENING FEDERAL ENVIRONMENTAL, ENERGY, AND 

TRANSPORTATION MANAGEMENT 

The Contractor shall assist DOE through direct participation and other support in 
achieving DOE’s energy efficiency goals and objectives in electricity, water, and 
thermal consumption, conservation, and savings, including goals and objectives 
contained in Executive Order 13423, Strengthening Federal Environmental, Energy, 
and Transportation Management.  The Contractor shall maintain and update, as 
appropriate, its documents to include detailed plans and milestones for achieving 
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site-specific energy efficiency goals and objectives.  With respect to this paragraph, 
the plan shall consider all potential sources of funds, in the following order:  1) the 
maximum use of private sector, third party financing applied on a life-cycle cost 
effective basis, particularly from Energy Savings Performance Contracts and Utility 
Energy Services Contracts awarded by DOE; and 2) only after third-party financing 
options are evaluated, in the event that energy efficiency and water conservation 
improvements cannot be effectively incorporated into a private sector financing 
arrangement that is in the best interests of the Government, then DOE funding and 
funding from overhead accounts can be utilized. 

The Contractor shall provide information to the Infrastructure Contractor as 
necessary to support DOE O 430.2B projects and initiatives. 

H.30 ADDITION AND ALTERATIONS TO IMPLEMENT EXECUTIVE ORDER 13423, 
STRENGTHENING FEDERAL ENVIRONMENTAL, ENERGY, AND 
TRANSPORTATION MANAGEMENT AND ITS IMPLEMENTING INSTRUCTIONS 

This contract involves contractor operation of Government-owned facilities and/or 
vehicles and the provisions of Executive Order 13423 are applicable to the 
Contractor to the same extent they would be applicable if the Government were 
operating the facilities or vehicles.  Information on the requirements of the Executive 
Order and its Implementing Instructions may be found at 
http://ofee.gov/eo/eo13423_main.asp.  This requirement includes the Electronics 
Stewardship requirements of Implementing Instruction XII.  When acquiring desktop 
or laptop computers and computer monitors, the Contractor shall acquire Electronic 
Product Environmental Assessment Tool registered products conforming to IEEE 
1680-2006 Standard and ranked at least bronze, provided such products are life 
cycle cost efficient and meet applicable performance requirements.  Information on 
EPEAT-registered computer products is available to www.epeat.net. 

H.31 PAPERLESS DIRECTIVE PROCESSING SYSTEM 
 

(a) The Contractor, in addition to complying with applicable laws, rules, and other 
regulations, shall comply with those DOE Orders and other Directives 
applicable to Contractors, with the applicable departmental policies, plans, 
programs, and management Directives, and with all changes to assigned 
work as agreed to by the Contractor and the CO or designee. 

 
(b) DOE has developed a list of applicable DOE Directives, and is appended to 

the contract as Section J, Attachment J2.  The Contractor shall comply with 
the Directives identified in such list.  The Contractor shall make no claim, 
including a claim for equitable adjustment under the Changes clauses of this 
contract, for additional costs, fee or extension of time of performance relating 
to compliance with the Directives in such list. 
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(c) The Baseline List of Directives Applicable to the contract will be revised and 
issued, by the DOE CO, as a contract modification, as necessary.  The CO 
may direct the Contractor to comply with additional DOE Directives and local 
Directives and revisions thereto, as follows: 

 
(1) Pursuant to and in accordance with the Changes clause of the contract 

with respect to changes in Directives within the general scope of this 
contract. 

 
(2) Pursuant to any Environment, Safety, and Health provisions of this 

contract, and in accordance with the Changes clause of this contract 
with respect to changes in Directives involving safety, environment, 
health, and quality. 

 
(d) At least once a month, the Contractor will extract Directives from the DOE 

Paperless Directive System utilizing the Internet as notification of their 
availability by DOE electronic prompting.  Copies of DOE Directives may be 
obtained without charge from the CO or by citing the number of this contract 
in a written request sent to the following address: 

 
U.S. DOE 
Distribution Section 
Forrestal Building 
Washington, DC  20585 
 

(e) The CO and his/her representative(s) expressly authorized in writing to do so 
are the only Government officials authorized to provide explanations as to the 
applicability of Directives.  The CO is the only Government Official authorized 
to resolve possible conflicting requirements involving Directives. 

 
(f) Upon receipt of a new or revised Directive, the Contractor shall review it for 

consistency with the other terms of this contract and for impacts on funding, 
manpower and other provisions of the contract.  If the Contractor considers 
the Directive to be consistent with the other terms of this contract and it can 
be implemented within existing funds, manpower, and other provisions of the 
contract and the implementation will not have a negative impact on the cost, 
schedule, or other obligations of the Contractor, the Contractor shall establish 
an implementation schedule, and so advise the CO within 30 calendar days of 
receipt.  In the event the Contractor considers the Directive to be inconsistent 
with the other terms of this contract or the requirements of the Directive 
cannot be implemented within existing funding, manpower, and other 
provisions of the contract, the Contractor shall so advise the CO within 30 
calendar days of receipt.  Such notice shall include the basis for the claimed 
inconsistency and the projected cost of implementation in excess of current 
funding, manpower, and other provisions of the contract.  After evaluation of 
the Contractor’s position, the CO shall issue direction to the Contractor, 
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pursuant to the clause entitled Changes concerning appropriate 
implementation of the Directive. 

 
(g) The Contractor will, at least quarterly, notify DOE of those Directives 

extracted from the DOE Paperless Directive System.  The Contractor 
cognizant personnel will review these Directives and recommend for 
concurrence disposition of the Directives to DOE-PPPO. 

 
(h) Upon agreement between the Contractor and DOE, the Directive will be 

implemented as outlined in a Contractor Management Summary or 
Implementation Plan, whichever is appropriate, and the Directive added to the 
Baseline List of Directives Applicable to the Contractor and issued by the CO.  
The same process will be utilized for deletion of Directives. 

 
(i) The Contractor shall incorporate the substance of this clause with respect to 

applicable Directives, excluding any reference to the Changes clause, in 
subcontracts for performance of work at the site and as directed by the CO. 

 
H.32 POST CONTRACT RESPONSIBILITIES FOR PENSION AND OTHER BENEFIT 

PLANS 
 

(a) If this contract expires, terminates, and/or is terminated partially or completely 
and DOE has awarded a contract under which a new contractor becomes a 
primary sponsor and assumes responsibility for management and 
administration of the pension or any other benefit plans (collectively, the 
“Plans”),  with respect to employees at the Paducah Gaseous Diffusion Plant 
site, the Contractor shall cooperate with and transfer to the new contractor 
responsibility for sponsorship, and/or management and administration of such 
pension plan (MEPP) and/or other benefit plans consistent with direction from 
the Contracting Officer.   

 
(b) If this contract expires, terminates and/or is terminated partially or completely 

and DOE has not awarded a contract to a new contractor under which a new 
contractor becomes a sponsor and/or primary sponsor and/or assumes partial 
or primary responsibility for management and administration of the Plans, or if 
the Contracting Officer determines that the scope of work under the Contract 
has been completed (any one such event may be deemed by the Contracting 
Officer to be “Contract Completion” for purposes of this clause), whichever is 
earlier, and notwithstanding any other obligations and requirements 
concerning expiration or termination under any other clause of this contract, 
the following actions shall occur regarding the Contractor’s obligations 
regarding the Plans at the time of contract completion: 

 
(1) Subject to subparagraph (2) below, and notwithstanding any legal 

obligations independent of the contract, the Contractor may have 
regarding responsibilities for sponsorship, management, and 
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administration of the Plans, the Contractor shall remain the primary 
sponsor or participating sponsor/employer of the Plans, in accordance 
with applicable legal requirements. 

 
(2) The parties shall exercise their best efforts to reach agreement on the 

Contractor's responsibilities for sponsorship, management and 
administration of the Plans prior to or at the time of contract 
completion.  However, if the parties have not reached agreement on 
the Contractor's responsibilities for sponsorship, management and 
administration of the Plans prior to or at the time of contract 
completion, unless and until such agreement is reached, the 
Contractor shall comply with written direction from the Contracting 
Officer regarding the Contractor's responsibilities for continued 
provision of pension and welfare benefits under the Plans, including 
but not limited to continued sponsorship of the Plans, in accordance 
with applicable legal requirements. To the extent that the Contractor 
incurs costs in implementing direction from the Contracting Officer, the 
Contractor’s costs will be reimbursed pursuant to applicable contract 
provisions. 

  
(c) In the event a transfer of assets from the BJC MEPP is determined to be 

necessary by the DOE, the Contractor shall cooperate fully in the transfer of 
any assets in a manner consistent with any fiduciary duty and the IRC and 
ERISA and the direction of the Contracting Officer. 

 
H.33 LEGAL MANAGEMENT PLAN 
 

(a) The Contractor shall comply with all requirements of 10 CFR 719.  As part of 
that compliance, the Contractor shall submit a Legal Management Plan in 
accordance with 10 CFR 719, and include the item set forth in 10 CFR 719.10 
to the Contracting Officer for approval within sixty (60) days of contract award. 

 
(b) The Plan shall describe the Contractor’s practices for managing legal costs 

and matters for which it procures the services of retained legal counsel.  In 
doing so, the plan shall describe the matters in-house counsel will perform as 
well as anticipates performing throughout the life of the contract.  The 
Contractor should not retain outside counsel for matters that can be 
performed by in-house counsel.  Once approved by the Contracting Officer, 
the Plan, as well as applicable regulations and contract provisions, forms the 
basis for approvals by the Contracting Officer to reimburse litigation and other 
legal expenses performed by retained legal counsel.  The Plan may be 
revised from time to time to conform to legal management rules or policies 
established or adopted by the Department of Energy. 
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H.34 RESPONSIBLE CORPORATE OFFICIAL 
 

The Contractor shall provide a Guarantee of performance from its parent company in 
the form set forth in the Section J Attachment entitled, Performance Guarantee 
Agreement.  If the Contractor is a joint venture, newly-formed Limited Liability 
Company (LLC), or other similar entity where more than one company is involved in 
a business relationship created for the purpose of this procurement, the parent 
companies of all the entities forming the new entity shall each provide Guarantees 
for joint and severable liability for the performance of the Contractor. In the event 
any of the signatories to the Guarantee of performance enters into proceedings 
relating to bankruptcy, whether voluntary or involuntary, the Contractor agrees to 
furnish written notification of the bankruptcy to the Contracting Officer. 
Notwithstanding the provisions of this Clause, the Government may contact, as 
necessary, the single responsible corporate official identified below, who is at a level 
above the Contractor and who is accountable for the Contractor regarding 
Contractor performance issues: 
 

Name: Robert J. Kingsbury         
Position: President, Member       
Company/Organization:  Los Alamos Technical Associates, Inc.  
Address: 2424 Louisiana Blvd NE, Suite 400, Albuquerque, NM 87110 
Phone:  (505) 884-3800       
Facsimile:  (505) 880-3560       
Email: rkingsbury@lata.com       
 

Should the responsible corporate official change during the period of the contract, 
the Contractor shall promptly notify the Contracting Officer in writing of the change. 

 
H.35 SPECIAL PROVISIONS RELATING TO WORK FUNDED UNDER AMERICAN 

RECOVERY AND REINVESTMENT ACT OF 2009 (APR 2009) 
 

Preamble: 
 
Work performed under this contract will be funded, in whole or in part, with funds 
appropriated by the American Recovery and Reinvestment Act of 2009, Pub. L. 111-
5, (Recovery Act or Act).  The Recovery Act’s purposes are to stimulate the 
economy and to create and retain jobs. The Act gives preference to activities that 
can be started and completed expeditiously, including a goal of using at least 50 
percent of the funds made available by it for activities that can be initiated not later 
than June 17, 2009. 
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Contractors should begin planning activities for their first tier subcontractors, 
including obtaining a DUNS number (or updating the existing DUNS record), and 
registering with the Central Contractor Registration (CCR). 
 
Be advised that Recovery Act funds can be used in conjunction with other funding as 
necessary to complete projects, but tracking and reporting must be separate to meet 
the reporting requirements of the Recovery Act and related Guidance. For projects 
funded by sources other than the Recovery Act, Contractors should plan to keep 
separate records for Recovery Act funds and to ensure those records comply with 
the requirements of the Act. 
 
The Government has not fully developed the implementing instructions of the 
Recovery Act, particularly concerning the how and where for the new reporting 
requirements. The Contractor will be provided these details as they become 
available. The Contractor must comply with all requirements of the Act. If the 
contractor believes there is any inconsistency between ARRA requirements and 
current contract requirements, the issues will be referred to the Contracting Officer 
for reconciliation. 
 
Be advised that special provisions may apply to projects funded by the Act relating 
to: 
 
• Reporting, tracking and segregation of incurred costs; 
• Reporting on job creation and preservation; 
• Publication of information on the Internet; 
• Protecting whistleblowers; and 
• Requiring prompt referral of evidence of a false claim to the Inspector General. 
 
Definitions: 
 
For purposes of this clause, “Covered Funds” means funds expended or obligated 
from appropriations under the American Recovery and Reinvestment Act of 2009, 
Pub. L. 111-5.  Covered Funds will have special accounting codes and will be 
identified as Recovery Act funds in the contract and/or modification using Recovery 
Act funds. Covered Funds must be reimbursed by September 30, 2015. 
 
Non-Federal employer means any employer with respect to Covered Funds – the 
contractor or subcontractor, as the case may be, if the contractor or subcontractor is 
an employer; and any professional membership organization, certification of other 
professional body, any agent or licensee of the Federal government, or any person 
acting directly or indirectly in the interest of an employer receiving Covered Funds; 
or with respect to Covered Funds received by a State or local government, the State 
or local government receiving the funds and any contractor or subcontractor 
receiving the funds and any contractor or subcontractor of the State or local 
government; and does not mean any department, agency, or other entity of the 
federal government. 
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A. Flow Down Provision 
 
This clause must be included in every first-tier subcontract. 
 
B. Segregation and Payment of Costs 
 
Contractor must segregate the obligations and expenditures related to funding under 
the Recovery Act. Financial and accounting systems should be revised as necessary 
to segregate, track and maintain these funds apart and separate from other revenue 
streams. No part of the funds from the Recovery Act shall be commingled with any 
other funds or used for a purpose other than that of making payments for costs 
allowable for Recovery Act projects. Where Recovery Act funds are authorized to be 
used in conjunction with other funding to complete projects, tracking and reporting 
must be separate from the original funding source to meet the reporting 
requirements of the Recovery Act and OMB Guidance. 
 
Invoices must clearly indicate the portion of the requested payment that is for work 
funded by the Recovery Act. 
 
For contractors currently using drawdown on a letter of credit, the current procedure 
remains in effect and is used for ARRA activity in lieu of invoicing. 
 
C.  Prohibition on Use of Funds 
 
None of the funds provided under this agreement derived from the American 
Recovery and 
Reinvestment Act of 2009, Pub. L. 111-5, may be for any casino or other gambling 
establishment, aquarium, zoo, golf course, or swimming pool. 
 
D. Wage Rates 
 
All laborers and mechanics employed by contractors and subcontractors on projects 
funded directly by or assisted in whole or in part by and through the Federal 
Government pursuant to the American Recovery and Reinvestment Act of 2009, 
Pub. L. 111-5, shall be paid wages at rates not less than those prevailing on projects 
of a character similar in the locality as determined by the Secretary of Labor in 
accordance with subchapter IV of chapter 31 of title 40, United States Code. With 
respect to the labor standards specified in this section, the Secretary of Labor shall 
have the authority and functions set forth in Reorganization Plan numbered 14 of 
1950 (64 Stat.1267, 5 U.S.C. App.) and section 3145 of title 40 United States Code. 
See http://www.dol.gov/esa/whd/contracts/dbra.htm . 
 
E. Publication 
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Information about this contract will be published on the Internet and linked to the 
website www.recovery.gov , maintained by the Accountability and Transparency 
Board (the Board). The Board may exclude posting contractual or other information 
on the website on a case-by-case basis when necessary to protect national security 
or to protect information that is not subject to disclosure under sections 552 and 
552a of title 5, United States Code. 
 
F. Registration requirements 
 
Contractor shall ensure that all first-tier subcontractors have a DUNS number and 
are registered in the Central Contractor Registration (CCR) no later than the date the 
first report is due under FAR 52.201-11 American Recovery and Reinvestment Act – 
Reporting Requirements. 
 
G. Utilization of Small Business 
 
Contractor shall to the maximum extent practicable give a preference to small 
business in the award of subcontracts for projects funded by Recovery Act dollars. 
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SECTION I  
 

CONTRACT CLAUSES 
 

 
I.1 FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 

This contract incorporates one or more clauses by reference, with the same force 
and effect as if they were given in full text. Upon request, the Contracting Officer 
will make their full text available. Also, the full text of a clause may be accessed 
electronically at this address: http://www.arnet.gov/far 
 

I.2 FAR 52.202-1 DEFINITIONS (JUL 2004) 
 
I.3 FAR 52.203-3 GRATUITIES (APR 1984) 
 
I.4 FAR 52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 
I.5 FAR 52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO THE 

GOVERNMENT (SEP 2006) 
 
I.6 FAR 52.203-7 ANTI-KICKBACK PROCEDURES (JUL 1995) 
 
I.7 FAR 52.203-8 CANCELLATION, RECISSION, AND RECOVERY OF FUNDS 

FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997) 
 
I.8 FAR 52.203-10 PRICE OR FEE ADJUSTMENT FOR  ILLEGAL OR IMPROPER 

ACTIVITY (JAN 1997) 
 
I.9 FAR 52.203-12 LIMITATIONS ON PAYMENTS TO INFLUENCE CERTAIN 

FEDERAL TRANSACTIONS (SEP 2007) 
 
I.10 FAR 52.203-13 CONTRACTOR CODE OF BUSINESS ETHICS AND 

CONDUCT (DEC 2008) 
 
I.11 FAR 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED 

PAPER (AUG 2000) 
 
I.12 FAR 52.204-7 CENTRAL CONTRACTOR REGISTRATION (APR 2008)  
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I-2 
 

I.13 FAR 52.209-6 PROTECTING THE GOVERNMENT’S INTEREST WHEN 
SUBCONTRACTING WITH CONTRACTORS DEBARRED, SUSPENDED OR 
PROPOSED FOR DEBARMENT (SEP 2006) 

 
I.14 FAR 52.215-2 AUDIT AND RECORDS – NEGOTIATION (MAR 2009) – 

ALTERNATE I (MAR 2009) 
 
I.15 FAR 52.215-8 ORDER OF PRECEDENCE – UNIFORM CONTRACT FORMAT 

(OCT 1997) 
 
I.16 FAR 52.215-10 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING 

DATA (OCT 1997) 
 
I.17 FAR 52.215-12 SUBCONTRACTOR COST OR PRICING DATA (OCT 1997) 
 
I.18 FAR 52.215-15 PENSION ADJUSTMENTS AND ASSET REVERSIONS (OCT 

2004) 
 
I.19 FAR 52.215-17 WAIVER OF FACILITIES CAPITAL COST OF MONEY (OCT 

1997) 
 
I.20 FAR 52.215-18 REVERSION OR ADJUSTMENT OF PLANS FOR 

POSTRETIREMENT BENEFITS (PRB) OTHER THAN PENSIONS (JUL 2005) 
 

I.21 FAR 52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
 

(a) The Contractor shall make the following notifications in writing: 
 

(1) When the Contractor becomes aware that a change in its 
ownership has occurred, or is certain to occur, that could result in 
changes in the valuation of its capitalized assets in the accounting 
records, the Contractor shall notify the Administrative Contracting 
Officer (ACO) within 30 days. 

 
(2) The Contractor shall also notify the ACO within 30 days whenever 

changes to asset valuations or any other cost changes have 
occurred or are certain to occur as a result of a change in 
ownership. 

 
(b) The Contractor shall— 
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(1) Maintain current, accurate, and complete inventory records of 

assets and their costs; 
 
(2) Provide the ACO or designated representative ready access to the 

records upon request; 
 

(3) Ensure that all individual and grouped assets, their capitalized 
values, accumulated depreciation or amortization, and remaining 
useful lives are identified accurately before and after each of the 
contractor’s ownership changes; and 

 
(4) Retain and continue to maintain depreciation and amortization 

schedules based on the asset records maintained before each 
contractor ownership change. 

 
(c) The Contractor shall include the substance of this clause in all 

subcontracts under this contract that meet the applicability requirement of 
FAR 15.408(k). 

 
I.22 FAR 52.215-21 REQUIREMENTS FOR COST OR PRICING  DATA OR 

INFORMATION OTHER THAN COST OR PRICING DATA – MODIFICATIONS 
(OCT 1997) AND ALTERNATE III (OCT 1997) 

 
I.23 FAR 52.216-7 ALLOWABLE COST AND PAYMENT (DEC 2002) 
 

(a) Paragraph (a), the phrase is hereby added:  “as supplemented by 
Subpart 931.2 of the Department of Energy Acquisition Regulations 
(DEAR),” after the acronym “(FAR)”.  

 
I.24 FAR 52.219-6 NOTICE OF TOTAL SMALL BUSINESS SET-ASIDE (JUN 2003) 
 
I.25 FAR 52.219-8 UTILIZATION OF SMALL BUSINESS  CONCERNS (MAY 2004) 
 
I.26 FAR 52.219-14 LIMITATIONS ON SUBCONTRACTING (DEC 1996) 
 
I.27 FAR 52.219-28 POST-AWARD SMALL BUSINESS PROGRAM 

REREPRESENTATION (APR 2009) 
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I.28 FAR 52.222-1 NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 
1997) 

 
I.29 FAR 52.222-2 PAYMENT FOR OVERTIME PREMIUMS (JUL 1990) 
 
I.30 FAR 52.222-3 CONVICT LABOR (JUN 2003) 
 
I.31 FAR 52.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT – 

OVERTIME COMPENSATION (JUL 2005) 
 
I.32 FAR 52.222-6 DAVIS-BACON ACT (JUL 2005) 
 
I.33 FAR 52.222-7 WITHHOLDING OF FUNDS (FEB 1988) 
 
I.34 FAR 52.222-8 PAYROLLS AND BASIC RECORDS (FEB 1988) 
 
I.35 FAR 52.222-9 APPRENTICES AND TRAINEES (JUL 2005) 
 
I.36 FAR 52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 

1988) 
 
I.37 FAR 52.222-11 SUBCONTRACTS (LABOR STANDARDS) (JUL 2005) 
 
I.38 FAR 52.222-12 CONTRACT TERMINATION – DEBARMENT (FEB 1988) 
 
I.39 FAR 52.222-13 COMPLIANCE WITH DAVIS-BACON AND RELATED ACT 

REGULATIONS (FEB 1988) 
 
I.40 FAR 52.222-14 DISPUTES CONCERNING LABOR STANDARDS (FEB 1988) 
 
I.41 FAR 52.222-15 CERTIFICATION OF ELIGIBILITY (FEB 1988) 
 
I.42 FAR 52.222-21 PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 
 
I.43 FAR 52.222-26 EQUAL OPPORTUNITY (MAR 2007) 
 
I.44 FAR 52.222-30 DAVIS-BACON ACT – PRICE ADJUSTMENT (NONE OR 

SEPARATELY SPECIFIED METHOD) (DEC 2001) 
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I.45 FAR 52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED 
VETERANS, VETERANS OF THE VIETNAM ERA, AND OTHER ELIGIBLE 
VETERANS (SEP 2006) 

 
I.46 FAR 52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES 

(JUN 1998) 
 
I.47 FAR 52.222-37 EMPLOYMENT REPORTS ON SPECIAL DISABLED 

VETERANS, VETERANS OF THE VIETNAM ERA, AND OTHER  ELIGIBLE 
VETERANS (SEP 2006) 

 
I.48 FAR 52.222-39 NOTIFICATION OF EMPLOYEE RIGHTS CONCERNING 

PAYMENT OF UNION DUES OR FEES (DEC 2004) 
 

(a) Definition. As used in this clause— “United States” means the 50 States, 
the District of Columbia, Puerto Rico, the Northern Mariana Islands, 
American Samoa, Guam, the U.S. Virgin Islands, and Wake Island. 

 
(b) Except as provided in paragraph (e) of this clause, during the term of this 

contract, the Contractor shall post a notice, in the form of a poster, 
informing employees of their rights concerning union membership and 
payment of union dues and fees, in conspicuous places in and about all its 
plants and offices, including all places where notices to employees are 
customarily posted. The notice shall include the following information 
(except that the information pertaining to National Labor Relations Board 
shall not be included in notices posted in the plants or offices of carriers 
subject to the Railway Labor Act, as amended (45 U.S.C. 151-188)). 

 
Notice to Employees  
 
Under Federal law, employees cannot be required to join a union or 
maintain membership in a union in order to retain their jobs. Under certain 
conditions, the law permits a union and an employer to enter into a union-
security agreement requiring employees to pay uniform periodic dues and 
initiation fees. However, employees who are not union members can 
object to the use of their payments for certain purposes and can only be 
required to pay their share of union costs relating to collective bargaining, 
contract administration, and grievance adjustment.  
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If you do not want to pay that portion of dues or fees used to support 
activities not related to collective bargaining, contract administration, or 
grievance adjustment, you are entitled to an appropriate reduction in your 
payment. If you believe that you have been required to pay dues or fees 
used in part to support activities not related to collective bargaining, 
contract administration, or grievance adjustment, you may be entitled to a 
refund and to an appropriate reduction in future payments.  
 
For further information concerning your rights, you may wish to contact the 
National Labor Relations Board (NLRB) either at one of its Regional 
offices or at the following address or toll free number:  
 
National Labor Relations Board 
Division of Information 
1099 14th Street, N.W. 
Washington, DC 20570 
1-866-667-6572 
1-866-316-6572 (TTY)  
 
To locate the nearest NLRB office, see NLRB's website at 
http://www.nlrb.gov.  
 

(c) The Contractor shall comply with all provisions of Executive Order 13201 
of February 17, 2001, and related implementing regulations at 29 CFR 
Part 470, and orders of the Secretary of Labor.  

 
(d) In the event that the Contractor does not comply with any of the 

requirements set forth in paragraphs (b), (c), or (g), the Secretary may 
direct that this contract be cancelled, terminated, or suspended in whole or 
in part, and declare the Contractor ineligible for further Government 
contracts in accordance with procedures at 29 CFR Part 470, Subpart B—
Compliance Evaluations, Complaint Investigations and Enforcement 
Procedures. Such other sanctions or remedies may be imposed as are 
provided by 29 CFR Part 470, which implements Executive Order 13201, 
or as are otherwise provided by law.  

 
(e) The requirement to post the employee notice in paragraph (b) does not 

apply to—  
 

(1) Contractors and subcontractors that employ fewer than 15 persons;  
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(2) Contractor establishments or construction work sites where no 
union has been formally recognized by the Contractor or certified 
as the exclusive bargaining representative of the Contractor’s 
employees;  

(3) Contractor establishments or construction work sites located in a 
jurisdiction named in the definition of the United States in which the 
law of that jurisdiction forbids enforcement of union-security 
agreements;  

(4) Contractor facilities where upon the written request of the 
Contractor, the Department of Labor Deputy Assistant Secretary for 
Labor-Management Programs has waived the posting requirements 
with respect to any of the Contractor’s facilities if the Deputy 
Assistant Secretary finds that the Contractor has demonstrated 
that—  
(i) The facility is in all respects separate and distinct from 

activities of the Contractor related to the performance of a 
contract; and  

(ii) Such a waiver will not interfere with or impede the effectuation 
of the Executive order; or  

(5) Work outside the United States that does not involve the 
recruitment or employment of workers within the United States.  

 
(f) The Department of Labor publishes the official employee notice in two 

variations; one for contractors covered by the Railway Labor Act and a 
second for all other contractors. The Contractor shall—  

 
(1) Obtain the required employee notice poster from the Division of 

Interpretations and Standards, Office of Labor-Management 
Standards, U.S. Department of Labor, 200 Constitution Avenue, 
NW, Room N-5605, Washington, DC 20210, or from any field office 
of the Department’s Office of Labor-Management Standards or 
Office of Federal Contract Compliance Programs;  

(2) Download a copy of the poster from the Office of Labor-
Management Standards website at http://www.olms.dol.gov; or  

(3) Reproduce and use exact duplicate copies of the Department of 
Labor’s official poster. 

 
(g) The Contractor shall include the substance of this clause in every 

subcontract or purchase order that exceeds the simplified acquisition 
threshold, entered into in connection with this contract, unless exempted 
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by the Department of Labor Deputy Assistant Secretary for Labor-
Management Programs on account of special circumstances in the 
national interest under authority of 29 CFR 470.3(c). For indefinite quantity 
subcontracts, the Contractor shall include the substance of this clause if 
the value of orders in any calendar year of the subcontract is expected to 
exceed the simplified acquisition threshold. Pursuant to 29 CFR Part 470, 
Subpart B—Compliance Evaluations, Complaint Investigations and 
Enforcement Procedures, the Secretary of Labor may direct the 
Contractor to take such action in the enforcement of these regulations, 
including the imposition of sanctions for noncompliance with respect to 
any such subcontract or purchase order. If the Contractor becomes 
involved in litigation with a subcontractor or vendor, or is threatened with 
such involvement, as a result of such direction, the Contractor may 
request the United States, through the Secretary of Labor, to enter into 
such litigation to protect the interests of the United States.  

 
I.49 FAR 52.222-41 SERVICE CONTRACT ACT OF 1965 (NOV 2007) 
 
I.50 FAR 52.222-42 STATEMENT OF EQUIVALENT RATES FOR FEDERAL 

HIRES (MAY 1989) 
 

In compliance with the Service Contract Act of 1965, as amended, and the 
regulations of the Secretary of Labor (29 CFR part 4), this clause identifies the 
classes of service employees expected to be employed under the contract and 
states the wages and fringe benefits payable to each if they were employed by 
the contracting agency subject to the provisions of 5 U.S.C. 5341 or 5332.   

 
This statement is for information only: It is not a wage determination. 

 
Employee Class  Monetary Wage – Fringe Benefits 
______________ ___________________________ 
______________ ___________________________ 
______________ ___________________________ 
______________ ___________________________ 

 
I.51 FAR 52.222-50 COMBATING TRAFFICKING IN PERSONS (FEB 2009) 
 
I.52 FAR 52.222-54 EMPLOYMENT ELIGIBILITY VERIFICATION (JAN 2009) 
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I.53 FAR 52.223-2 AFFIRMATIVE PROCUREMENT OF BIOBASED PRODUCTS 
UNDER SERVICE AND CONSTRUCTION CONTRACTS (DEC 2007) 

 
I.54 FAR 52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL 

SAFETY DATA (JAN 1997) ALTERNATE I (JUL 1995) 
 

(a) “Hazardous material,” as used in this clause, includes any material defined 
as hazardous under the latest version of Federal Standard No. 313 
(including revisions adopted during the term of the contract). 

 
(b) The offeror must list any hazardous material, as defined in paragraph (a) 

of this clause, to be delivered under this contract. The hazardous material 
shall be properly identified and include any applicable identification 
number, such as national stock number or special item number. This 
information shall be included on the material safety data sheet submitted 
under this contract.   

 
 Material (if none, insert none) 
 Sampling chemical – Methanol, ID# 67-56-1   
 Sampling chemical – Nitric Acid 20%, ID# 7697-37-2  
 Sampling chemical – Alconox, ID# None Given   
 Identification No. 
 ID# 67-56-1        
 ID# 7697-37-2       
 None Given        
 
(c) The apparently successful offeror, by acceptance of the contract, certifies 

that the list in paragraph (b) of this clause is complete. This list must be 
updated during performance of the contract whenever the Contractor 
determines that any other material to be delivered under this contract is 
hazardous. 

 
(d) The apparently successful offeror agrees to submit, for each item as 

required prior to award, a material safety data sheet, meeting the 
requirements of 29 CFR 1910.1200(g) and the latest version of Federal 
Standard No. 313, for all hazardous material identified in paragraph (b) of 
this clause. Data shall be submitted in accordance with Federal Standard 
No. 313, whether or not the apparently successful offeror is the actual 
manufacturer of these items.  Failure to submit the material safety data 
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sheet prior to award may result in the Contracting Officer and resubmit the 
data. 

 
(e) If, after award, there is a change in the composition of the item(s) or a 

revision to Federal Standard No. 313, which renders incomplete or 
inaccurate the data submitted under paragraph (d) of this clause or the 
certification submitted under paragraph (c) of this clause, the Contractor 
shall promptly notify the Contracting Officer and resubmit the data. 

 
(f) Neither the requirements of this clause nor any act or failure to act by the 

Government shall relieve the Contractor of any responsibility or liability for 
the safety of Government, Contractor, or subcontractor personnel or 
property. 

 
(g) Nothing contained in this clause shall relieve the Contractor from 

complying with applicable Federal, State, and local laws, codes, 
ordinances, and regulations (including the obtaining of licenses and 
permits) in connection with hazardous material. 

 
(h) The Government’s rights in data furnished under this contract with respect 

to hazardous material are as follows: 
 

(1) To use, duplicate, and disclose any data to which this clause is 
applicable.  The purposes of this right are to— 

 
(i) Apprise personnel of the hazards to which they may be 

exposed in using, handling, packaging, transporting, or 
disposing of hazardous materials; 

 
(ii) Obtain medical treatment for those affected by the material; 

and 
 

(iii) Have others use, duplicate, and disclose the data for the 
Government for these purposes. 

 
(2) To use, duplicate, and disclose data furnished under this clause, in 

accordance with subparagraph (h)(1) of this clause, in precedence 
over any other clause of this contract providing for rights in data. 
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(3) The government is not precluded from using similar or identical 
data acquired from other sources. 

 
(i) Except as provided in paragraph (i)(2) the Contractor shall prepare and 

submit a sufficient number of Material Safety Data Sheets (MSDS’s), 
meeting the requirements of 29 CFR 1910.1200(g) and the latest version 
of Federal Standard No. 313, for all hazardous materials identified in 
paragraph (b) of this clause. 

 
(1) For items shipped to consignees, the Contractor shall include a 

copy of the MSDS with the packing list or other suitable shipping 
document which accompanies each shipment. Alternatively, the 
Contractor is permitted to transmit MSDSs to consignees in 
advance of receipt of shipments by consignees, if authorized in 
writing by the Contracting Officer. 

 
(2) For items shipped to consignees identified by mailing address as 

agency depots, distribution centers or customer supply centers, the 
Contractor shall provide one copy of the MSDS’s in or on each 
shipping container. If affixed to the outside of each container, the 
MSDS’s must be placed in a weather resistant envelope. 

 
I.55 FAR 52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW 

INFORMATION (AUG 2003) ALTERNATE I (AUG 2003) AS MODIFIED BY 
DOE ACQUISITION LETTER 2008-05 (APR 2008)   

 
(a) Definitions. As used in this clause— “Priority chemical” means a chemical 

identified by the Interagency Environmental Leadership Workgroup or, 
alternatively, by an agency pursuant to Implementing Instruction VIII of 
Executive Order 13423 of April 21, 2000, Greening the Government 
through Leadership in Environmental Management.  

 
“Toxic chemical” means a chemical or chemical category listed in 
40 CFR 372.65. 
 

(b) Executive Order 13148 requires Federal facilities to comply with the 
provisions of the Emergency Planning and Community Right-to-Know Act 
of 1986 (EPCRA) (42 U.S.C. 11001-11050) and the Pollution Prevention 
Act of 1990 (PPA) (42 U.S.C. 13101-13109).  
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(c) The Contractor shall provide all information needed by the Federal facility 
to comply with the following:  

 
(1) The emergency planning reporting requirements of Section 302 of 

EPCRA.  
(2) The emergency notice requirements of Section 304 of EPCRA. 
(3) The list of Material Safety Data Sheets, required by Section 311 of 

EPCRA.  
(4) The emergency and hazardous chemical inventory forms of 

Section 312 of EPCRA.  
(5) The toxic chemical release inventory of Section 313 of EPCRA, 

which includes the reduction and recycling information required by 
Section 6607 of PPA. 

(6) The toxic chemical, priority chemical, and hazardous substance 
release and use reduction goals of Implementing Instruction VIII of 
Executive Order 13423. 

(7) The environmental management system as described in 
Section 3(b) of Executive Order 13423. 

 
I.56 FAR 52.223-7 NOTICE OF RADIOACTIVE MATERIALS (JAN 1997) 
 

(a)  The Contractor shall notify the Contracting Officer or designee, in writing, 
______________* days prior to the delivery of, or prior to completion of 
any servicing required by this contract of, items containing either 
(1) radioactive material requiring specific licensing under the regulations 
issued pursuant to the Atomic Energy Act of 1954, as amended, as set 
forth in Title 10 of the Code of Federal Regulations, in effect on the date of 
this contract, or (2) other radioactive material not requiring specific 
licensing in which the specific activity is greater than 0.002 microcuries per 
gram or the activity per item equals or exceeds 0.01 microcuries. Such 
notice shall specify the part or parts of the items which contain radioactive 
materials, a description of the materials, the name and activity of the 
isotope, the manufacturer of the materials, and any other information 
known to the Contractor which will put users of the items on notice as to 
the hazards involved (OMB No. 9000-0107).  

 
* The Contracting Officer shall insert the number of days required in 
advance of delivery of the item or completion of the servicing to assure 
that required licenses are obtained and appropriate personnel are notified 
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to institute any necessary safety and health precautions. See 
FAR 23.601(d).  

 
(b) If there has been no change affecting the quantity of activity, or the 

characteristics and composition of the radioactive material from deliveries 
under this contract or prior contracts, the Contractor may request that the 
Contracting Officer or designee waive the notice requirement in 
paragraph (a) of this clause. Any such request shall—  

 
(1) Be submitted in writing;  
(2) State that the quantity of activity, characteristics, and composition 

of the radioactive material have not changed; and  
(3) Cite the contract number on which the prior notification was 

submitted and the contracting office to which it was submitted. 
 

(c) All items, parts, or subassemblies which contain radioactive materials in 
which the specific activity is greater than 0.002 microcuries per gram or 
activity per item equals or exceeds 0.01 microcuries, and all containers in 
which such items, parts or subassemblies are delivered to the 
Government shall be clearly marked and labeled as required by the latest 
revision of MIL-STD 129 in effect on the date of the contract.  

 
(d) This clause, including this paragraph (d), shall be inserted in all 

subcontracts for radioactive materials meeting the criteria in paragraph (a) 
of this clause.  

 
I.57 FAR 52.223-9 ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL 

CONTENT FOR EPA-DESIGNATED PRODUCTS (MAY 2008) 
 

(a) Definitions. As used in this clause-  

“Postconsumer material” means a material or finished product that 
has served its intended use and has been discarded for disposal or 
recovery, having completed its life as a consumer item. 
Postconsumer material is a part of the broader category of 
“recovered material.”  

“Recovered material” means waste materials and by-products 
recovered or diverted from solid waste, but the term does not 
include those materials and by-products generated from, and 
commonly reused within, an original manufacturing process.  
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(b) The Contractor, on completion of this contract, shall-  
 

(1) Estimate the percentage of the total recovered material 
content for EPA-designated item(s) delivered and/or used in 
contracting performance, including, if applicable, the 
percentage of postconsumer material content; and  

 
(2) Submit this estimate to _____________________ 

[Contracting Officer complete in accordance with agency 
procedures].  

 
I.58 FAR 52.223-10 WASTE REDUCTION PROGRAM (AUG 2000)AS MODIFIED 

BY DOE ACQUISITION LETTER 2008-05 (APR 2008)   
 

(a) Definitions. As used in this clause—  
 

“Recycling” means the series of activities, including collection, separation, 
and processing, by which products or other materials are recovered from 
the solid waste stream for use in the form of raw materials in the 
manufacture of products other than fuel for producing heat or power by 
combustion.  
 
“Waste prevention” means any change in the design, manufacturing, 
purchase, or use of materials or products (including packaging) to reduce 
their amount or toxicity before they are discarded. Waste prevention also 
refers to the reuse of products or materials. 
 
“Waste reduction” means preventing or decreasing the amount of waste 
being generated through waste prevention, recycling, or purchasing 
recycled and environmentally preferable products.  

 
(b) Consistent with the requirements of Section 3(a) of Executive 

Order 13423, the Contractor shall establish a program to promote cost-
effective waste reduction in all operations and facilities covered by this 
contract. The Contractor’s programs shall comply with applicable Federal, 
State, and local requirements, specifically including Section 6002 of the 
Resource Conservation and Recovery Act (42 U.S.C. 6962, et seq.) and 
implementing regulations (40 CFR Part 247).  

 
I.59 FAR 52.223-11 OZONE-DEPLETING SUBSTANCES (MAY 2001) 
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(a) Definition. “Ozone-depleting substance,” as used in this clause, 
means any substance the Environmental Protection Agency 
designates in 40 CFR Part 82 as—  

 
(1) Class I, including, but not limited to, chlorofluorocarbons, 

halons, carbon tetrachloride, and methyl chloroform; or  
(2) Class II, including, but not limited to, 

hydrochlorofluorocarbons. 
 

(b) The Contractor shall label products which contain or are 
manufactured with ozone-depleting substances in the manner and 
to the extent required by 42 U.S.C. 7671j (b), (c), and (d) and 
40 CFR Part 82, Subpart E, as follows:  

 
Warning  
Contains (or manufactured with, if applicable) *_______, a substance(s) 
which harm(s) public health and environment by destroying ozone in the 
upper atmosphere.  
 
* The Contractor shall insert the name of the substance(s).  

 
I.60 FAR 52.223-12 REFRIGERATION EQUIPMENT AND AIR 

CONDITIONERS (MAY 1995) 
 
I.61 FAR 52.223-14 TOXIC CHEMICAL RELEASE REPORTING (AUG 2003) 
 
I.62 FAR 52.223-15 ENERGY EFFICIENCY IN ENERGY-CONSUMING 

PRODUCTS (DEC 2007) 
 
I.63 FAR 52.223-16 IEEE 1680 STANDARD FOR THE ENVIRONMENTAL 

ASSESSMENT OF PERSONAL COMPUTER PRODUCTS (DEC 2007) 
 
I.64 FAR 52.223-17 AFFIRMATIVE PROCUREMENT OF EPA-DESIGNATED 

ITEMS IN SERVICE AND CONSTRUCTION CONTRACTS (MAY 2008)  
 
I.65 FAR 52.224-1 PRIVACY ACT NOTIFICATION (APR 1984) 
 
I.66 FAR 52.224-2 PRIVACY ACT (APR 1984) 
 
I.67 FAR 52.225-1 BUY AMERICAN ACT – SUPPLIES (FEB 2009) 
 
I.68 FAR 52.225-11 BUY AMERICAN ACT – CONSTRUCTION MATERIALS 

UNDER TRADE AGREEMENTS (AUG 2009) (DOE DEVIATION) (FEB 
2008) 
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(a) Definitions. As used in this clause –  

 
“Commercially available off-the-shelf (COTS) item”—(1) Means any item of 
supply (including construction material) that is—(i) A commercial item (as defined 
in paragraph (1) of the definition at FAR 2.101); (ii) Sold in substantial quantities 
in the commercial marketplace; and (iii) Offered to the Government, under a 
contract or subcontract at any tier, without modification, in the same form in 
which it is sold in the commercial marketplace; and (2) Does not include bulk 
cargo, as defined in section 3 of the Shipping Act of 1984 (46 U.S.C. App. 1702), 
such as agricultural products and petroleum products. 

 
“Component” means an article, material, or supply incorporated directly into a 
construction material. 

 
"Construction material" means an article, material, or supply brought to the 
construction site by the Contractor or subcontractor for incorporation into the 
building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life 
safety systems, such as emergency lighting, fire alarm, and audio evacuation 
systems, that are discrete systems incorporated into a public building or work 
and that are produced as complete systems, are evaluated as a single and 
distinct construction material regardless of when or how the individual parts or 
components of those systems are delivered to the construction site. Materials 
purchased directly by the Government are supplies, not construction material. 

 
"Cost of components" means- 

 
(1 )  For components purchased by the Contractor, the acquisition cost, 

including transportation costs to the place of incorporation into the 
construction material (whether or not such costs are paid to a domestic 
firm), and any applicable duty (whether or not a duty-free entry certificate 
is issued); or 

(2)  For components manufactured by the Contractor, all costs associated 
with the manufacture of the component, including transportation costs as 
described in paragraph (1) of this definition, plus allocable overhead 
costs, but excluding profit. Cost of components does not include any 
costs associated with the manufacture of the construction material. 

 
"Designated country" means any of the following countries: 

 
(1)  A World Trade Organization Government Procurement Agreement 

country (Aruba, Austria, Belgium, Bulgaria, Canada, Cyprus, Czech 
Republic, Denmark, Estonia, Finland, France, Germany, Greece, Hong 
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Kong, Hungary, Iceland, Ireland, Israel, Italy, Japan, Korea (Republic 
of), Latvia, Liechtenstein, Lithuania, Luxembourg, Malta, Netherlands, 
Norway, Poland, Portugal, Romania, Singapore, Slovak Republic, 
Slovenia, Spain, Sweden, Switzerland, Taiwan, or United Kingdom); 

(2)  A Free Trade Agreement country (Australia, Bahrain, Canada, Chile, 
Costa Rica, Dominican Republic, El Salvador, Guatemala, Honduras, 
Mexico, Morocco, Nicaragua, Oman, Peru, or Singapore); or 

(3)  A least developed country (Afghanistan, Angola, Bangladesh, Benin, 
Bhutan, Burkina Faso, Burundi, Cambodia, Central African Republic, 
Chad, Comoros, Democratic Republic of Congo, Djibouti, East Timor, 
Equatorial Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, 
Haiti, Kiribati, Laos, Lesotho, Liberia, Madagascar, Malawi, Maldives, 
Mali, Mauritania, Mozambique, Nepal, Niger, Rwanda, Samoa, Sao 
Tome and Principe, Senegal, Sierra Leone, Solomon Islands, Somalia, 
Tanzania, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia). 

 
"Designated country construction material" means a construction material that is 
a WTO GPA country construction material, an FTA country construction 
material, or a least developed country construction material. 

 
"Domestic construction material" means- 
(1) An unmanufactured construction material mined or produced in the United 
States; 
(2) A construction material manufactured in the United 
States, if— 
(i) 

the cost of its components mined, produced, or manufactured in the United 
States exceeds 50 percent of the cost of all its components. Components 
of foreign origin of the same class or kind for which nonavailability 
determinations have been made are treated as domestic; or  

(ii) 
the construction material is a COTS item. 

 
"Foreign construction material" means a construction material other than a 
domestic construction material. 
 
"Free Trade Agreement country construction material" means a construction 
material that- 

 
(1)  Is wholly the growth, product, or manufacture of a Free Trade 

Agreement (FTA) country; or 
(2) In the case of a construction material that consists in whole or in part of 

materials from another country, has been substantially transformed in a 
FTA country into a new and different construction material distinct from 
the materials from which it was transformed. 
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"Least developed country construction material" means a construction material 

that- 
(1)  Is wholly the growth, product, or manufacture of a least developed 

country; or 
(2)  In the case of a construction material that consists in whole or in part of 

materials from another country, has been substantially transformed in a 
least developed country into a new and different construction material 
distinct from the materials from which it was transformed. 

 
"United States" means the 50 States, the District of Columbia, and outlying 
areas. 

 
"WTO GPA country construction material" means a construction material that- 

 
(1)  Is wholly the growth, product, or manufacture of a WTO GPA country; or 
(2) In the case of a construction material that consists in whole or in part of 

materials from another country, has been substantially transformed in a 
WTO GPA country into a new and different construction material distinct 
from the materials from which it was transformed. 

 
(b) Construction materials. 

 
(1)  This clause implements the Buy American Act (41 U.S.C. 10a-10d) by 

providing a preference for domestic construction material. In 
accordance with 41 U.S.C. 431, the component test of the Buy 
American Act is waived for construction material that is a COTS item 
(See FAR 12.505(a)(2)). In addition, the Contracting Officer has 
determined that the WTO GPA and Free Trade Agreements (FTAs) 
apply to this acquisition. Therefore, the Buy American Act restrictions 
are waived for designated county construction materials. 

(2)  The Contractor shall use only domestic or designated country 
construction material in performing this contract, except as provided in 
paragraphs (b)(3) and (b)(4) of this clause. 

(3)  The requirement in paragraph (b)(2) of this clause does not apply to 
the construction materials or components listed by the Government as 
follows: 

              
[Contracting Officer to list applicable excepted materials or indicate "none"] 

 
(4)  The Contracting Officer may add other foreign construction material to the 

list in paragraph (b)(3) of this clause if the Government determines that- 
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(i)  The cost of domestic construction material would be 
unreasonable. The cost of a particular domestic construction 
material subject to the restrictions of the Buy 
American Act is unreasonable when the cost of such material 
exceeds the cost of foreign material by more than 6 percent; 

(ii)  The application of the restriction of the Buy American Act to a 
particular construction material would be impracticable or 
inconsistent with the public interest; or 

(iii)  The construction material is not mined, produced, or 
manufactured in the United States in sufficient and reasonably 
available commercial quantities of a satisfactory quality. 

 
(c) Request for determination of inapplicability of the Buy American Act. 

 
(1) (i) Any Contractor request to use foreign construction material in 

accordance with paragraph (b)(4) of this clause shall include adequate 
information for Government evaluation of the request, including— 

 
(A) A description of the foreign and domestic construction materials; 
(B) Unit of measure; 
(C) Quantity; 
(D) Price; 
(E) Time of delivery or availability; 
(F) Location of the construction project; 
(G) Name and address of the proposed supplier; and 
(H) A detailed justification of the reason for use of foreign construction 

materials cited in accordance with paragraph (b)(3) of this clause. 
 

(ii)  A request based on unreasonable cost shall include a reasonable 
survey of the market and a completed price comparison table in 
the format in paragraph (d) of this clause. 

(iii)  The price of construction material shall include all delivery costs to 
the construction site and any applicable duty (whether or not a 
duty-free certificate may be issued). 

(iv) Any Contractor request for a determination submitted after 
contract award shall explain why the Contractor could not 
reasonably foresee the need for such determination and could not 
have requested the determination before contract award. If the 
Contractor does not submit a satisfactory explanation, the 
Contracting Officer need not make a determination. 

 
(2) If the Government determines after contract award that an exception to 

the Buy American Act applies and the Contracting Officer and the 
Contractor negotiate adequate consideration, the Contracting Officer will 
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modify the contract to allow use of the foreign construction material. 
However, when the basis for the exception is the unreasonable price of a 
domestic construction material, adequate consideration is not less than 
the differential established in paragraph (b)(4)(i) of this clause. 

(3)  Unless the Government determines that an exception to the Buy 
American Act applies, use of foreign construction material is 
noncompliant with the Buy American Act. 

 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on 

unreasonable cost, the Contractor shall include the following information and any 
applicable supporting data based on the survey of suppliers: 

 
FOREIGN AND DOMESTIC CONSTRUCTION MATERIAL PRICE COMPARISON 
 
Construction Material Description  Unit of   Quantity  Price 
      Measure    (Dollars)* 
 
Item 1 

Foreign construction material        
Domestic construction material       

 
Item 2: 

Foreign construction material        
Domestic construction material       

 
[List name, address, telephone number, and contact for suppliers surveyed. Attach 

copy of response; if oral, attach summary.] 
[Include other applicable supporting information.] 

[* Include all delivery costs to the construction site and any applicable duty (whether or not a 
duty-free entry certificate is issued).] 

 
I.69 FAR 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES 

(JUN 2008) 
 
I.70 FAR 52.227-1 AUTHORIZATION AND CONSENT (DEC 2007) 
 
I.71 FAR 52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND 

COPYRIGHT INFRINGEMENT (DEC 2007) 
 
I.72 FAR 52.227-3 PATENT INDEMNITY (APR 1984) 
 
I.73 FAR 52.227-9 REFUND OF ROYALTIES (APR 1984) 
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I.74 FAR 52.227-23 RIGHTS TO PROPOSAL DATA (TECHNICAL) (JUN 
1987) 

 
Except for data contained on pages (N/A), it is agreed that as a condition of 
award of this contract, and notwithstanding the conditions of any notice 
appearing thereon, the Government shall have unlimited rights (as defined in the 
“Rights in Data—General” clause contained in this contract) in and to the 
technical data contained in the proposal dated _January 20, 2010____, upon 
which this contract is based. 

 
I.75 FAR 52.228-7 INSURANCE – LIABILITY TO THIRD PERSONS (MAR 1996)  
 
I.76 FAR 52.230-2 COST ACCOUNTING STANDARDS (OCT 2008) 
 
I.77 FAR 52.230-3 DISCLOSURE AND CONSISTENCY OF COST ACCOUNTING 

PRACTICES (OCT 2008) 
 
I.78 FAR 52.230-6 ADMINISTRATION OF COST ACCOUNTING STANDARDS 

(MAR 2008) 
 
I.79 FAR 52.232-9 LIMITATION ON WITHHOLDING OF PAYMENTS (APR 1984) 
 
I.80 FAR 52.232-17 INTEREST (OCT 2008) 
 
I.81 FAR 52.232-18 AVAILABILITY OF FUNDS (APR 1984) 
 
I.82 FAR 52.232-22 LIMITATION OF FUNDS (APR 1984) 
 
I.83 FAR 52.232-23 ASSIGNMENT OF CLAIMS (JAN 1986) 
 
I.84 FAR 52.232-25 PROMPT PAYMENT (OCT 2008) – ALTERNATE I (FEB 2002) 
 
I.85 FAR 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER – CENTRAL 

CONTRACTOR REGISTRATION (OCT 2003) 
 
I.86 FAR 52.233-1 DISPUTES (JUL 2002) – ALTERNATE I (DEC 1991)  
 
I.87 FAR 52.233-3 PROTEST AFTER AWARD (AUG 1996) – ALTERNATE I (JUN 

1985) 
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I.88 FAR 52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM 
(OCT 2004) 

 
I.89 FAR 52.234-4 EARNED VALUE MANAGEMENT SYSTEM (JUL 2006) 
 

(a) The Contractor shall use an earned value management system (EVMS) 
that has been determined by the Cognizant Federal Agency (CFA) to be 
compliant with the guidelines in ANSI/EIA Standard - 748 (current version 
at the time of award) to manage this contract. If the Contractor’s current 
EVMS has not been determined compliant at the time of award, see 
paragraph (b) of this clause. The Contractor shall submit reports in 
accordance with the requirements of this contract. 

 
(b) If, at the time of award, the Contractor’s EVM System has not been 

determined by the CFA as complying with EVMS guidelines or the 
Contractor does not have an existing cost/schedule control system that is 
compliant with the guidelines in ANSI/EIA Standard - 748 (current version 
at time of award), the Contractor shall—  

 
(1) Apply the current system to the contract; and  
(2) Take necessary actions to meet the milestones in the Contractor’s 

EVMS plan approved by the Contracting Officer.  
 

(c) The Government will conduct an Integrated Baseline Review (IBR). If a 
pre-award IBR has not been conducted, a post award IBR shall be 
conducted as early as practicable after contract award. 

  
(d) The Contracting Officer may require an IBR at— 

 
(1)  Exercise of significant options; or  
(2) Incorporation of major modifications.  
 

(e) Unless a waiver is granted by the CFA, Contractor proposed EVMS 
changes require approval of the CFA prior to implementation. The CFA 
will advise the Contractor of the acceptability of such changes within 30 
calendar days after receipt of the notice of proposed changes from the 
Contractor. If the advance approval requirements are waived by the CFA, 
the Contractor shall disclose EVMS changes to the CFA at least 14 
calendar days prior to the effective date of implementation.  
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(f) The Contractor shall provide access to all pertinent records and data 
requested by the Contracting Officer or a duly authorized representative 
as necessary to permit Government surveillance to ensure that the EVMS 
conforms, and continues to conform, with the performance criteria 
referenced in paragraph (a) of this clause.  

 
(g) The Contractor shall require the subcontractors specified below to comply 

with the requirements of this clause: [Insert list of applicable 
subcontractors.]  
__TBD __________________________________________ 
________________________________________________ 
________________________________________________ 
________________________________________________  

 
I.90 FAR 52.236-5 MATERIAL AND WORKMANSHIP (APR 1984) 
 
I.91 FAR 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991) 
 
I.92 FAR 52.236-18 WORK OVERSIGHT AND COST-REIMBURSEMENT 

CONSTRUCTION CONTRACTS (APR 1984) 
 
I.93 FAR 52.236-19 ORGANIZATION AND DIRECTION OF THE WORK (APR 

1984) 
 
I.94 FAR 52.237-2 PROTECTION OF GOVERNMENT BUILDINGS, EQUIPMENT, 

AND VEGETATION (APR 1984) 
 
I.95 FAR 52.237-3 CONTINUITY OF SERVICES (JAN 1991) 
 
I.96 FAR 52.239-1 PRIVACY OR SECURITY SAFEGUARDS (AUG 1996) 
 
I.97 FAR 52.242-1 NOTICE OF INTENT TO DISALLOW COSTS (APR 1984) 
 
I.98 FAR 52.242-3 PENALTIES FOR UNALLOWABLE COSTS (MAY 2001) 
 
I.99 FAR 52.242-4 CERTIFICATION OF FINAL INDIRECT COSTS (JAN 1997) 
 
I.100 FAR 52.242-13  BANKRUPTCY (JUL 1995) 
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I.101 FAR 52.243-2 CHANGES – COST REIMBURSEMENT (AUG 1987) – 
ALTERNATE I (APR 1984) 

 
I.102 FAR 52.243-6 CHANGE ORDER ACCOUNTING (APR 1984) 
 
I.103 FAR 52.243-7 NOTIFICATION OF CHANGES (APR 1984) 
 
I.104 FAR 52.244-2 SUBCONTRACTS (JUN 2007) ALTERNATE I (JUN 2007) 
 

(a) Definitions.  
 

As used in this clause— “Approved purchasing system” means a 
Contractor’s purchasing system that has been reviewed and approved in 
accordance with Part 44 of the Federal Acquisition Regulation (FAR).  
 
“Consent to subcontract” means the Contracting Officer’s written consent 
for the Contractor to enter into a particular subcontract.  
 
“Subcontract” means any contract, as defined in FAR Subpart 2.1, entered 
into by a subcontractor to furnish supplies or services for performance of 
the prime contract or a subcontract. It includes, but is not limited to, 
purchase orders, and changes and modifications to purchase orders.  

 
(b) When this clause is included in a fixed-price type contract, consent to 

subcontract is required only on unpriced contract actions (including 
unpriced modifications or unpriced delivery orders), and only if required in 
accordance with paragraph (c) or (d) of this clause.  

 
(c) If the Contractor does not have an approved purchasing system, consent 

to subcontract is required for any subcontract that—  
 

(1) s of the cost-reimbursement, time-and-materials, or labor-hour type; 
or  

 
(2)  Is fixed-price and exceeds—  

 
(i) For a contract awarded by the Department of Defense, the 

Coast Guard, or the National Aeronautics and Space 
Administration, the greater of the simplified acquisition 
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threshold or 5 percent of the total estimated cost of the 
contract; or  

(ii) For a contract awarded by a civilian agency other than the 
Coast Guard and the National Aeronautics and Space 
Administration, either the simplified acquisition threshold or 
5 percent of the total estimated cost of the contract.  

 
(d) If the Contractor has an approved purchasing system, the Contractor 

nevertheless shall obtain the Contracting Officer’s written consent before 
placing the following subcontracts:  
_TBD ___________________________________________ 
________________________________________________ 
________________________________________________  

 
(e)  
 

(1) The Contractor shall notify the Contracting Officer reasonably in 
advance of placing any subcontract or modification thereof for 
which consent is required under paragraph (b), (c), or (d) of this 
clause, including the following information:  

 
(i) A description of the supplies or services to be subcontracted.  
(ii) Identification of the type of subcontract to be used.  
(iii) Identification of the proposed subcontractor.  
(iv) The proposed subcontract price.  
(v) The subcontractor’s current, complete, and accurate cost or 

pricing data and Certificate of Current Cost or Pricing Data, if 
required by other contract provisions.  

(vi) The subcontractor’s Disclosure Statement or Certificate 
relating to Cost Accounting Standards when such data are 
required by other provisions of this contract.  

(vii) A negotiation memorandum reflecting—  
(A) The principal elements of the subcontract price 

negotiations; 
(B) The most significant considerations controlling 

establishment of initial or revised prices;  
(C) The reason cost or pricing data were or were not required;  
(D) The extent, if any, to which the Contractor did not rely on 

the subcontractor’s cost or pricing data in determining the 
price objective and in negotiating the final price;  
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(E) The extent to which it was recognized in the negotiation 
that the subcontractor’s cost or pricing data were not 
accurate, complete, or current; the action taken by the 
Contractor and the subcontractor; and the effect of any 
such defective data on the total price negotiated; 

(F) The reasons for any significant difference between the 
Contractor’s price objective and the price negotiated; and  

(G) A complete explanation of the incentive fee or profit plan 
when incentives are used. The explanation shall identify 
each critical performance element, management decisions 
used to quantify each incentive element, reasons for the 
incentives, and a summary of all trade-off possibilities 
considered.  

 
(2) If the Contractor has an approved purchasing system and consent 

is not required under paragraph (c), or (d) of this clause, the 
Contractor nevertheless shall notify the Contracting Officer 
reasonably in advance of entering into any (i) cost-plus-fixed-fee 
subcontract, or (ii) fixed-price subcontract that exceeds either the 
simplified acquisition threshold or 5 percent of the total estimated 
cost of this contract. The notification shall include the information 
required by paragraphs (e)(1)(i) through (e)(1)(iv) of this clause. 

 
(f) Unless the consent or approval specifically provides otherwise, neither 

consent by the Contracting Officer to any subcontract nor approval of the 
Contractor’s purchasing system shall constitute a determination—  

 
(1) Of the acceptability of any subcontract terms or conditions;  
(2) Of the allowability of any cost under this contract; or  
(3) To relieve the Contractor of any responsibility for performing this 

contract.  
 

(g) No subcontract or modification thereof placed under this contract shall 
provide for payment on a cost-plus-a-percentage-of-cost basis, and any 
fee payable under cost-reimbursement type subcontracts shall not exceed 
the fee limitations in FAR 15.404-4(c)(4)(i). 

 
(h) The Contractor shall give the Contracting Officer immediate written notice 

of any action or suit filed and prompt notice of any claim made against the 
Contractor by any subcontractor or vendor that, in the opinion of the 
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Contractor, may result in litigation related in any way to this contract, with 
respect to which the Contractor may be entitled to reimbursement from the 
Government.  

 
(i) The Government reserves the right to review the Contractor’s purchasing 

system as set forth in FAR Subpart 44.3.  
 

(j) Paragraphs (c) and (e) of this clause do not apply to the following 
subcontracts, which were evaluated during negotiations:  
_None__________________________________________ 
________________________________________________ 
________________________________________________  
 

I.105 FAR 52.244-5 COMPETITION IN SUBCONTRACTING (DEC 1996) 

I.106 FAR 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (AUG 2009) 

I.107 FAR 52.245-1 GOVERNMENT PROPERTY (JUN 2007) 
 
I.108 FAR 52.246-25 LIMITATION OF LIABILITY – SERVICES (FEB 1997) 
 
I.109 FAR 52.247-1 COMMERCIAL BILL OF LADING NOTATIONS (FEB 2006) 
 
I.110 FAR 52.247-63 PREFERENCE FOR U.S.-FLAG AIR CARRIERS (JUN 2003) 
 
I.111 FAR 52.247-64 PREFERENCE FOR PRIVATELY OWNED U.S.-FALG 

COMMERCIAL VESSELS (FEB 2006) 
 
I.112 FAR 52.247-67 SUBMISSION OF TRANSPORTATION DOCUMENTS FOR 

AUDIT (FEB 2006) 
 

(a) The Contractor shall submit to the address identified below, for 
prepayment audit, transportation documents on which the United States 
will assume freight charges that were paid—  

 
(1) By the Contractor under a cost-reimbursement contract; and  
(2) By a first-tier subcontractor under a cost-reimbursement 

subcontract thereunder.  
 

(b) Cost-reimbursement Contractors shall only submit for audit those bills of 
lading with freight shipment charges exceeding $100. Bills under $100 
shall be retained on-site by the Contractor and made available for on-site 
audits. This exception only applies to freight shipment bills and is not 
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intended to apply to bills and invoices for any other transportation 
services.  

 
(c) Contractors shall submit the above referenced transportation documents 

to—  
General Services Administration      
Transportation Audit Division (QMCA)     
Crystal Plaza 4, Room 300       
2200 Crystal Drive, Arlington, VA  22202      
[To be filled in by Contracting Officer]  

 
I.113 FAR 52.248-1 VALUE ENGINEERING (FEB 2000) 
 
I.114 FAR 52.249-6 TERMINATION (COST REIMBURSEMENT) (MAY 2004) 
 
I.115 FAR 52.249-14 EXCUSABLE DELAYS  (APR 1984) 
 
I.116 FAR 52.251-1 GOVERNMENT SUPPLY SOURCES (APR 1984) 
 
I.117 FAR 52.251-2 INTERAGENCY FLEET MANAGEMENT SYSTEM VEHICLES 

AND RELATED SERVICES (JAN 1991) 
 
I.118 FAR 52.252-6 AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 

(a) The use in this solicitation or contract of any Federal Acquisition 
Regulation (48 CFR Chapter 1) clause with an authorized deviation is 
indicated by the addition of “(DEVIATION)” after the date of the clause. 

 
(b) The use in this solicitation or contract of any Department of Energy 

Acquisition Regulation (48 CFR 10) clause with an authorized deviation is 
indicated by the addition of “(DEVIATION)” after the name of the 
regulation.  

 
I.119 FAR 52.253-1 COMPUTER GENERATED FORMS (JAN 1991) 
 

I.120 DEAR 952.202-1 DEFINITIONS (MAR 2002) 
 

(a) As prescribed in 902.200, insert the clause at FAR 52.202-1 in all 
contracts. The contracting officer shall substitute the following for 
paragraph (a) of the clause. 
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(a)  Head of Agency means: (i) The Secretary; (ii) Deputy Secretary; (iii) 
Under Secretaries of the Department of Energy and (iv) the 
Chairman, Federal Energy Regulatory Commission.  

 
(b)  The following shall be added as paragraphs (h) and (i) except that 

they will be designated paragraphs (g) and (h) if Alternate I of the 
FAR clause is used. 

 
(h)  The term DOE means the Department of Energy, FERC means the 

Federal Energy Regulatory Commission, and NNSA means the 
National Nuclear Security Administration.  

 
(i)  The term Senior Procurement Executive means, for DOE:  

Department of Energy – Director, Office of Procurement and 
Assistance Management, DOE; 
National Nuclear Security Administration – Administrator for 
Nuclear Security, NNSA; and 
Federal Energy Regulatory Commission – Chairman, FERC. 

 
I.121 DEAR 952.203-70 WHISTLEBLOWER PROTECTION FOR CONTRACTOR 

EMPLOYEES (DEC 2000) 
 

(a) The Contractor shall comply with the requirements of the “DOE Contractor 
Employee Protection Program” at 10 CFR part 708 for work performed on 
behalf of DOE directly related to activities at DOE-owned or -leased sites. 

 
(b) The Contractor shall insert or have inserted the substance of this clause, 

including this paragraph (b), in subcontracts at all tiers, for subcontracts 
involving work performed on behalf of DOE directly related to activities at 
DOE-owned or leased sites. 

 
I.122 DEAR 952.204-2 SECURITY (MAY 2002) 
 

(a) Responsibility. It is the Contractor’s duty to safeguard all classified 
information, special nuclear material, and other DOE property. The 
Contractor shall, in accordance with DOE Security Regulations and 
requirements, be responsible for safeguarding all classified information 
and protecting against sabotage, espionage, loss or theft of the classified 
documents and material in the Contractor’s possession in connection with 
the performance of work under this contract. Except as otherwise 
expressly provided in this contract, the Contractor shall, upon completion 
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or termination of this contract, transmit to DOE any classified matter in the 
possession of the Contractor or any person under the Contractor’s control 
in connection with performance of this contract.  If retention by the 
Contractor of any classified matter is required after the completion or 
termination of the contract, the Contractor shall identify the items and 
types or categories of matter proposed for retention, the reasons for the 
retention of the matter, and proposed period of retention. If the retention is 
approved by the Contracting Officer, the security provisions of the contract 
shall continue to be applicable to the matter retained. Special Nuclear 
Material shall not be retained after the completion or termination of the 
contract. 

 
(b) Regulations. The Contractor agrees to comply with all security regulations 

and requirements of DOE in effect on the date of award. 
 

(c) Definition of classified information. The term “classified information” 
means restricted data, formerly restricted data, or national security 
information. 

 
(d) Definition of restricted data. The term “restricted data” means all data 

concerning (1) design, manufacture, or utilization of atomic weapons; (2) 
the production of Special Nuclear Material; or (3) the use of Special 
Nuclear Material in the production of energy, but shall not include data 
declassified or removed from the restricted data category pursuant to 
section 142 of the Atomic Energy Act of 1954, as amended. 

 
(e) Definition of formerly restricted data. The term “Formerly Restricted Data” 

means all data removed from the restricted data category under section 
142 d.  of the Atomic Energy Act of 1954, as amended. 

 
(f) Definition of national security information. The term “National Security 

Information” means any information or material, regardless of its physical 
form or characteristics, that is owned by, produced for or by, or is under 
the control of the United States government, that has been determined 
pursuant to Executive Order 12356 or prior orders to require protection 
against unauthorized disclosure, and which is so designated. 

 
(g) Definition of Special Nuclear Material (SNM). SNM means: 
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(1) Plutonium, Uranium Enriched in the Isotope 233 or in the Isotope 
235, and any other material which pursuant to the provisions of 
section 51 of the Atomic Energy Act of 1954, as amended, has 
been determined to be Special Nuclear Material, but does not 
include source material; or 

 
(2) any material artificially enriched by any of the foregoing, but does 

not include source material. 
 
(h) Security clearance of personnel. The Contractor shall not permit any 

individual to have access to any classified information, except in 
accordance with the Atomic Energy Act of 1954, as amended, Executive 
Order 12356, and the DOE’s regulations or requirements applicable to the 
particular level and category of classified information to which access is 
required. 

 
(i) Criminal liability. It is understood that disclosure of any classified 

information relating to the work or services ordered hereunder to any 
person not entitled to receive it, or failure to safeguard any classified 
information that may come to the Contractor or any person under the 
Contractor’s control in connection with work under this contract, may 
subject the Contractor, its agents, employees, or subcontractors to 
criminal liability under the laws of the United States. (see the Atomic 
Energy Act of 1954, as amended, 42 U.S.C. 2011 et seq.; 18 U.S.C. 793 
and 794; and Executive Order 12356). 

 
(j) Foreign Ownership, Control or Influence (FOCI). 

 
(1) The Contractor shall immediately provide the cognizant Security 

Office written notice of any change in the extent and nature of 
foreign ownership, control or influence over the Contractor which 
would affect any answer to the questions presented in the 
certificate pertaining to foreign interests, Standard Form 328 or the 
Foreign Ownership, Control or Influence questionnaire executed by 
the Contractor prior to the award of this contract. In addition, any 
notice of changes in ownership or control which are required to be 
reported to the Securities and Exchange Commission, the Federal 
Trade Commission, or the Department of Justice shall also be 
furnished concurrently to the Contracting Officer. 
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(2) If a Contractor has changes involving foreign ownership, control or 
influence, DOE must determine whether the changes will pose an 
undue risk to the common defense and security. In making this 
determination, DOE will consider proposals made by the Contractor 
to avoid or mitigate foreign influences. 

 
(3) If the cognizant security office at any time determines that the 

Contractor is, or is potentially, subject to foreign ownership, control 
or influence, the Contractor shall comply with such instructions as 
the Contracting Officer shall provide in writing to safeguard any 
classified information or special nuclear material. 

 
(4) The Contractor agrees to insert terms that conform substantially to 

the language of this clause, including this paragraph, in all 
subcontracts under this contract that will require subcontractor 
employees to possess access authorizations. Additionally, the 
Contractor must require subcontractors to have an existing DOD or 
DOE facility clearance or submit a completed certificate pertaining 
to foreign interests, Standard Form 328, required in DEAR 952.204-
73 prior to award of a subcontract. Information to be provided by a 
subcontractor pursuant to this clause may be submitted directly to 
the Contracting Officer. For purposes of this clause, subcontractor 
means any subcontractor at any tier and the term “Contracting 
Officer” means the DOE Contracting Officer. When this clause is 
included in a subcontract, the term “Contractor” shall mean 
subcontractor and the term “contract” shall mean subcontract. 

 
(5) The Contracting Officer may terminate this contract for default 

either if the Contractor fails to meet obligations imposed by this 
clause or if the Contractor creates a FOCI situation in order to avoid 
performance or a termination for default. The Contracting Officer 
may terminate this contract for convenience if the Contractor 
becomes subject to FOCI and for reasons other than avoidance of 
performance of the contract, cannot, or chooses not to, avoid or 
mitigate the FOCI problem. 

 
I.123 DEAR 952.204-70 CLASSIFICATION/DECLASSIFICATION (SEP 1997) 
 

In the performance of work under this contract, the contractor or subcontractor 
shall comply with all provisions of the Department of Energy's regulations and 
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mandatory DOE directives which apply to work involving the classification and 
declassification of information, documents, or material. In this section, 
"information" means facts, data, or knowledge itself; "document" means the 
physical medium on or in which information is recorded; and "material" means a 
product or substance which contains or reveals information, regardless of its 
physical form or characteristics. Classified information is "Restricted Data" and 
"Formerly Restricted Data" (classified under the Atomic Energy Act of 1954, as 
amended) and "National Security Information" (classified under Executive Order 
12958 or prior Executive Orders). The original decision to classify or declassify 
information is considered an inherently Governmental function. For this reason, 
only Government personnel may serve as original classifiers, i.e., Federal 
Government Original Classifiers. Other personnel (Government or contractor) 
may serve as derivative classifiers which involves making classification decisions 
based upon classification guidance which reflect decisions made by Federal 
Government Original Classifiers.  
 
The contractor or subcontractor shall ensure that any document or material that 
may contain classified information is reviewed by either a Federal Government or 
a Contractor Derivative Classifier in accordance with classification regulations 
including mandatory DOE directives and classification/declassification guidance 
furnished to the contractor by the Department of Energy to determine whether it 
contains classified information prior to dissemination. For information which is not 
addressed in classification/declassification guidance, but whose sensitivity 
appears to warrant classification, the contractor or subcontractor shall ensure 
that such information is reviewed by a Federal Government Original Classifier.  
 
In addition, the contractor or subcontractor shall ensure that existing classified 
documents (containing either Restricted Data or Formerly Restricted Data or 
National Security Information) which are in its possession or under its control are 
periodically reviewed by a Federal Government or Contractor Derivative 
Declassifier in accordance with classification regulations, mandatory DOE 
directives and classification/declassification guidance furnished to the contractor 
by the Department of Energy to determine if the documents are no longer 
appropriately classified. Priorities for declassification review of classified 
documents shall be based on the degree of public and researcher interest and 
the likelihood of declassification upon review. Documents which no longer 
contain classified information are to be declassified. Declassified documents then 
shall be reviewed to determine if they are publicly releasable. Documents which 
are declassified and determined to be publicly releasable are to be made 
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available to the public in order to maximize the public's access to as much 
Government information as possible while minimizing security costs.  
 
The contractor or subcontractor shall insert this clause in any subcontract which 
involves or may involve access to classified information.  

 
 
I.124 DEAR 952.204-71 SENSITIVE FOREIGN NATIONAL CONTROLS (APR 1994) 
 

(a) In connection with any activities in the performance of this contract, the 
contractor agrees to comply with the "Sensitive Foreign Nations Controls" 
requirements attached to this contract, relating to those countries, which 
may from time to time, be identified to the contractor by written notice as 
sensitive foreign nations. The contractor shall have the right to terminate 
its performance under this contract upon at least 60 days' prior written 
notice to the contracting officer if the contractor determines that it is 
unable, without substantially interfering with its polices or without 
adversely impacting its performance to continue performance of the work 
under this contract as a result of such notification. If the contractor elects 
to terminate performance, the provisions of this contract regarding 
termination for the convenience of the Government shall apply.  

 
(b) The provisions of this clause shall be included in any subcontracts.  

 
I.125 DEAR 952.204-75 PUBLIC AFFAIRS (DEC 2000) 
 

(a) The Contractor must cooperate with the department in releasing 
unclassified information to the public and news media regarding doe 
policies, programs, and activities relating to its effort under the contract. 
The responsibilities under this clause must be accomplished through 
coordination with the Contracting Officer and appropriate DOE public 
affairs personnel in accordance with procedures defined by the 
Contracting Officer. 

 
(b) The Contractor is responsible for the development, planning, and 

coordination of proactive approaches for the timely dissemination of 
unclassified information regarding DOE activities onsite and offsite, 
including, but not limited to, operations and programs. Proactive public 
affairs programs may utilize a variety of communication media, including 
public workshops, meetings or hearings, open houses, newsletters, press 
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releases, conferences, audio/visual presentations, speeches, forums, 
tours, and other appropriate stakeholder interactions. 

 
(c) The Contractor’s internal procedures must ensure that all releases of 

information to the public and news media are coordinated through, and 
approved by, a management official at an appropriate level within the 
Contractor’s organization. 

 
(d) The Contractor must comply with DOE procedures for obtaining advance 

clearances on oral, written, and audio/visual informational material 
prepared for public dissemination or use. 

 
(e) Unless prohibited by law, and in accordance with procedures defined by 

the Contracting Officer, the Contractor must notify the Contracting Officer 
and appropriate DOE public affairs personnel of communications or 
contacts with members of Congress relating to the effort performed under 
the contract. 

 
(f) In accordance with procedures defined by the Contracting Officer, the 

Contractor must notify the Contracting Officer and appropriate DOE public 
affairs personnel of activities or situations that may attract regional or 
national news media attention and of non-routine inquiries from national 
news media relating to the effort performed under the contract. 

 
(g) In releases of information to the public and news media, the Contractor 

must fully and accurately identify the Contractor’s relationship to the 
department and fully and accurately credit the department for its role in 
funding programs and projects resulting in scientific, technical, and other 
achievements. 

 
I.126 DEAR 952.204-77  COMPUTER SECURITY (AUG 2006) 
 

(a) Definitions. 
 

(1) Computer means desktop computers, portable computers, 
computer networks (including the DOE Network and local area 
networks at or controlled by DOE organizations), network devices, 
automated information systems, and or other related computer 
equipment owned by, leased, or operated on behalf of the DOE. 
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(2) Individual means a DOE contractor or subcontractor employee, or 
any other person who has been granted access to a DOE computer 
or to information on a DOE computer, and does not include a 
member of the public who sends an e-mail message to a DOE 
computer or who obtains information available to the public on DOE 
Web sites. 

 
(b) Access to DOE computers. A contractor shall not allow an individual to 

have access to information on a DOE computer unless: 
 

(1) The individual has acknowledged in writing that the individual has 
no expectation of privacy in the use of a DOE computer; and, 

 
(2) The individual has consented in writing to permit access by an 

authorized investigative agency to any DOE computer used during 
the period of that individual's access to information on a DOE 
computer, and for a period of three years thereafter. 

 
(c) No expectation of privacy. Notwithstanding any other provision of law 

(including any provision of law enacted by the Electronic Communications 
Privacy Act of 1986), no individual using a DOE computer shall have any 
expectation of privacy in the use of that computer. 

 
(d) Written records. The contractor is responsible for maintaining written 

records for itself and subcontractors demonstrating compliance with the 
provisions of paragraph (b) of this section. The contractor agrees to 
provide access to these records to the DOE, or its authorized agents, 
upon request. 

 
(e) Subcontracts. The contractor shall insert this clause, including this 

paragraph (e), in subcontracts under this contract that may provide access 
to computers owned, leased or operated on behalf of the DOE. 

 
I.127 DEAR 952.208-7 TAGGING OF LEASED VEHICLES (APR 1984) 
 

(a) DOE intends to use U.S. Government license tags.  
 
(b) While it is the intention that vehicles leased hereunder shall operate on 

Federal tags, the DOE reserves the right to utilize State tags if necessary 
to accomplish its mission. Should State tags be required, the contractor 
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shall furnish the DOE the documentation required by the State to acquire 
such tags.  

 
I.128 DEAR 952.208-70 PRINTING (APR 1984) 
 

The Contractor shall not engage in, nor subcontract for, any printing (as that term 
is defined in title i of the U.S. Government Printing and Binding Regulations in 
effect on the effective date of this contract) in connection with the performance of 
work under this contract. Provided, however, that performance of a requirement 
under this contract involving the duplication of less than 5,000 copies of a single 
unit, or no more than 25,000 units in the aggregate of multiple units, will not be 
deemed to be printing. A unit is defined as one sheet, size 8” by 11 inches one 
side only, one color. A requirement is defined as a single publication document. 
 

(1) The term “printing” includes the following processes: composition, 
plate making, presswork, binding, microform publishing, or the end 
items produced by such processes. 

 
(2) If fulfillment of the contract will necessitate reproduction in excess 

of the limits set forth above, the Contractor shall notify the 
Contracting Officer in writing and obtain the Contracting Officer’s 
approval prior to acquiring on DOE’s behalf production, acquisition, 
and dissemination of printed matter.  Such printing must be 
obtained from the Government Printing Office (GPO), a contract 
source designated by GPO or a joint committee on printing 
authorized federal printing plant. 

 
(3) Printing services not obtained in compliance with this guidance will 

result in the cost of such printing being disallowed. 
 

(4) The Contractor will include in each of his subcontracts hereunder a 
provision substantially the same as this clause including this 
paragraph (4). 

 
I.129 DEAR 952.209-72 ORGANIZATIONAL CONFLICTS OF INTEREST (AUG 

2009) AND ALTERNATE I (JUL 2009) 
 

(a) Purpose. The purpose of this clause is to ensure that the Contractor (1) is not 
biased because of its financial, contractual, organizational, or other interests 
which relate to the work under this contract, and (2) does not obtain any unfair 
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competitive advantage over other parties by virtue of its performance of this 
contract. 

 
(b) Scope. The restrictions described herein shall apply to performance or 

participation by the Contractor and any of its affiliates or their successors in 
interest (hereinafter collectively referred to as "Contractor") in the activities 
covered by this clause as a prime Contractor, subcontractor, cosponsor, joint 
venturer, consultant, or in any similar capacity. For the purpose of this clause, 
affiliation occurs when a business concern is controlled by or has the power to 
control another or when a third party has the power to control both. 

 
(1) Use of Contractor's Work Product. 
 

(i) The Contractor shall be ineligible to participate in any capacity in 
Department contracts, subcontracts, or proposals therefore (solicited 
and unsolicited) which stem directly from the Contractor's 
performance of work under this contract for a period of (Contracting 
Officer see 48 CFR 909.507-2 and enter specific term) years after 
the completion of this contract. Furthermore, unless so directed in 
writing by the Contracting Officer, the Contractor shall not perform 
any advisory and assistance services work under this contract on 
any of its products or services or the products or services of another 
firm if the Contractor is or has been substantially involved in their 
development or marketing. Nothing in this subparagraph shall 
preclude the Contractor from competing for follow-on contracts for 
advisory and assistance services. 

 
(ii) If, under this contract, the Contractor prepares a complete or 

essentially complete statement of work or specifications to be used 
in competitive acquisitions, the Contractor shall be ineligible to 
perform or participate in any capacity in any contractual effort which 
is based on such statement of work or specifications. The Contractor 
shall not incorporate its products or services in such statement of 
work or specifications unless so directed in writing by the 
Contracting Officer, in which case the restriction in this 
subparagraph shall not apply. 

 
(iii) Nothing in this paragraph shall preclude the Contractor from offering 

or selling its standard and commercial items to the Government. 
 

(2) Access to and use of information.  
 

(i) If the Contractor, in the performance of this contract, obtains access 
to information, such as Department plans, policies, reports, studies, 
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financial plans, internal data protected by the Privacy Act of 1974 (5 
U.S.C. 552a), or data which has not been released or otherwise 
made available to the public, the Contractor agrees that without prior 
written approval of the Contracting Officer it shall not— 

 
(A) use such information for any private purpose unless the 

information has been released or otherwise made available to 
the public; 

(B) compete for work for the Department based on such 
information for a period of six (6) months after either the 
completion of this contract or until such information is released 
or otherwise made available to the public, whichever is first; 

(C) submit an unsolicited proposal to the Government which is 
based on such information until one year after such 
information is released or otherwise made available to the 
public; and 

(D) release such information unless such information has 
previously been released or otherwise made available to the 
public by the Department. 

 
(ii) In addition, the Contractor agrees that to the extent it receives or is 

given access to proprietary data, data protected by the Privacy Act 
of 1974 (5 U.S.C. 552a), or other confidential or privileged technical, 
business, or financial information under this contract, it shall treat 
such information in accordance with any restrictions imposed on 
such information. 

 
(iii) The Contractor may use technical data it first produces under this 

contract for its private purposes consistent with paragraphs (b)(2)(i) 
(A) and (D) of this clause and the patent, rights in data, and security 
provisions of this contract.  

 
(c) Disclosure after award.  
 

(1) The Contractor agrees that, if changes, including additions, to the facts 
disclosed by it prior to award of this contract, occur during the 
performance of this contract, it shall make an immediate and full 
disclosure of such changes in writing to the Contracting Officer. Such 
disclosure may include a description of any action which the Contractor 
has taken or proposes to take to avoid, neutralize, or mitigate any 
resulting conflict of interest. The Department may, however, terminate the 
contract for convenience if it deems such termination to be in the best 
interest of the Government. 
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(2) In the event that the Contractor was aware of facts required to be 
disclosed or the existence of an actual or potential organizational conflict 
of interest and did not disclose such facts or such conflict of interest to the 
Contracting Officer, DOE may terminate this contract for default. 

 
(d) Remedies. For breach of any of the above restrictions or for nondisclosure or 

misrepresentation of any facts required to be disclosed concerning this contract, 
including the existence of an actual or potential organizational conflict of interest 
at the time of or after award, the Government may terminate the contract for 
default, disqualify the Contractor from subsequent related contractual efforts, and 
pursue such other remedies as may be permitted by law or this contract. 

 
(e) Waiver. Requests for waiver under this clause shall be directed in writing to the 

Contracting Officer and shall include a full description of the requested waiver 
and the reasons in support thereof. If it is determined to be in the best interests of 
the Government, the Contracting Officer may grant such a waiver in writing. 

 
(f) Subcontracts.  
 

(1) The Contractor shall include a clause, substantially similar to this clause, 
including this paragraph (f), in subcontracts expected to exceed the 
simplified acquisition threshold determined in accordance with 48 CFR 
part 13 and involving the performance of advisory and assistance 
services as that term is defined at 48 CFR 2.101. The terms ''contract, '' 
"Contractor," and "Contracting Officer" shall be appropriately modified to 
preserve the Government's rights. 

(1) Prior to the award under this contract of any such subcontracts for 
advisory and assistance services, the Contractor shall obtain from the 
proposed subcontractor or consultant the disclosure required by 48 CFR 
909.507-1, and shall determine in writing whether the interests disclosed 
present an actual or significant potential for an organizational conflict of 
interest. Where an actual or significant potential organizational conflict of 
interest is identified, the Contractor shall take actions to avoid, neutralize, 
or mitigate the organizational conflict to the satisfaction of the Contractor. 
If the conflict cannot be avoided or neutralized, the Contractor must 
obtain the approval of the DOE Contracting Officer prior to entering into 
the subcontract. 

 
I.130 DEAR 952.217-70 ACQUISITION OF REAL PROPERTY (APR 1984) 
 

(a) Notwithstanding any other provision of the contract, the prior approval of 
the Contracting Officer shall be obtained when, in performance of this 

Section I  
 



Paducah Remediation  DE-AC30-10CC40020  
      
  

I-41 
 

contract, the Contractor acquires or proposes to acquire use of real 
property by: 

 
(1) purchase, on the government’s behalf or in the Contractor’s own 

name, with title eventually vesting in the government. 
 
(2) lease, and the government assumes liability for, or will otherwise 

pay for the obligation under the lease as a reimbursable contract 
cost. 

 
(3) acquisition of temporary interest through easement, license or 

permit, and the government funds the entire cost of the temporary 
interest. 

 
(b) Justification of and execution of any real property acquisitions shall be in 

accordance and compliance with directions provided by the Contracting 
Officer. 

 
(c) The substance of this clause, including this paragraph (a), shall be 

included in any subcontract occasioned by this contract under which 
property described in paragraph (a) of this clause shall be acquired. 

 
I.131 DEAR 952.223-75 PRESERVATION OF INDIVIDUAL OCCUPATIONAL 

RADIATION EXPOSURE RECORDS (APR 1984) 
 

Individual Occupational Radiation Exposure records generated in the 
performance of work under this contract shall be subject to inspection by DOE 
and shall be preserved by the Contractor until disposal is authorized by DOE or 
at the option of the Contractor delivered to DOE upon completion or termination 
of the contract. If the Contractor exercises the foregoing option, title to such 
records shall vest in DOE upon delivery. 
 

I.132 DEAR 952.223-76 CONDITIONAL PAYMENT OF FEE OR PROFIT – 
SAFEGUARDING RESTRICTED DATA AND OTHER CLASSIFIED 
INFORMATION AND PROTECTION OF WORKER SAFETY AND HEALTH 
(AUG 2009) 

 
(a) General. 
 

(1) The payment of fee or profit (i.e., award fee, fixed fee, and incentive fee 
or profit) under this contract is dependent upon the Contractor’s 
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compliance with the terms and conditions of this contract relating to the 
safeguarding of Restricted Data and other classified information (i.e., 
Formerly Restricted Data and National Security Information) and relating 
to the protection of worker safety and health, including compliance with 
applicable law, regulation, and DOE directives. The term “contractor” as 
used in this clause to address failure to comply shall mean “contractor or 
contractor employee.” 

 
(2) In addition to other remedies available to the Federal Government, if the 

Contractor fails to comply with the terms and conditions of this contract 
relating to the safeguarding of Restricted Data and other classified 
information or relating to the protection of worker safety and health, the 
Contracting Officer may unilaterally reduce the amount of fee or profit that 
is otherwise payable to the Contractor in accordance with the terms and 
conditions of this clause. 

 
(3) Any reduction in the amount of fee or profit earned by the Contractor will 

be determined by the severity of the Contractor’s failure to comply with 
contract terms and conditions relating to the safeguarding of Restricted 
Data or other classified information or relating to worker safety and health 
pursuant to the degrees specified in paragraphs (c) and (d) of this clause.  

 
(b) Reduction Amount.  
 

(1) If in any period (see paragraph(b)(2) of this clause) it is found that the 
Contractor has failed to comply with contract terms and conditions 
relating to the safeguarding of Restricted Data or other classified 
information or relating to the protection of worker safety and health, the 
Contractor’s fee or profit of the period may be reduced. Such reduction 
shall not be less than 26% nor greater than 100% of the total fee or profit 
earned for a first degree performance failure, not less than 11% nor 
greater than 25% for a second degree performance failure, and up to 
10% for a third degree performance failure. The Contracting Officer must 
consider mitigating factors that may warrant a reduction below the 
specified range (see 48 CFR 904.402(c) and 48 CFR 923.7002(a)(2)). 
The mitigating factors include, but are not limited to, the following (v), (vi), 
(vii), and (viii) apply to worker safety and health (WS&H) only: 

 
(i) Degree of control the Contractor had over the event or incident. 
 
(ii) Efforts the Contractor had made to anticipate and mitigate the 

possibility of the event in advance. 
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(iii) Contractor self-identification and response to the event to mitigate 
impacts and recurrence. 

 
(iv) General status (trend and absolute performance) of: safeguarding 

Restricted Data and other classified information and compliance in 
related security areas; or of protecting WS&H and compliance in 
related areas. 

 
(v) Contractor demonstration to the Contracting Officer’s satisfaction 

that the principles of industrial WS&H standards are routinely 
practiced (e.g., Voluntary Protection Program Star Status). 

 
(vi) Event caused by "Good Samaritan" act by the Contractor (e.g., 

offsite emergency response). 
 
(vii) Contractor demonstration that a performance measurement system 

is routinely used to improve and maintain WS&H performance 
(including effective resource allocation) and to support DOE 
corporate decision-making (e.g., policy, WS&H programs). 

 
(viii) Contractor demonstration that an Operating Experience and 

Feedback Program is functioning that demonstrably affects 
continuous improvement in WS&H by use of lessons-learned and 
best practices inter- and intra-DOE sites. 

 
(2)  

 
(i) Except in the case of performance-based, firm-fixed-price contracts 

(see paragraph (b)(3) of this clause), the Contracting Officer, for 
purposes of this clause, will at the time of contract award, or as soon 
as practicable thereafter, allocate the total amount of fee or profit 
that is available under this contract to equal periods of [insert 6 or 
12] months to run sequentially for the entire term of the contract (i.e., 
from the effective date of the contract to the expiration date of the 
contract, including all options). The amount of fee or profit to be 
allocated to each period shall be equal to the average monthly fee or 
profit that is available or otherwise payable during the entire term of 
the contract, multiplied by the number of months established above 
for each period.  

 
(ii) Under this clause, the total amount of fee or profit that is subject to 

reduction in a period in which a performance failure occurs, in 
combination with any reduction made under any other clause in the 
contract that provides for a reduction to the fee or profit, shall not 
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exceed the amount of fee or profit that is earned by the Contractor in 
the period established pursuant to paragraph (b)(2)(i) of this clause.  

 
(3) For performance-based firm-fixed-price contracts, the Contracting Officer 

will at the time of contract award include negative monetary incentives in 
the contract for Contractor violations relating to the safeguarding of 
Restricted Data and other classified information and relating to protection 
of worker safety and health. 

 
(c) Safeguarding Restricted Data and Other Classified Information. Performance 

failures occur if the Contractor does not comply with the terms and conditions of 
this contract relating to the safeguarding of Restricted Data and other classified 
information. The degrees of performance failures relating to the Contractor’s 
obligations under this contract for safeguarding of Restricted Data and other 
classified information are as follows: 

 
(1) First Degree: Performance failures that have been determined, in 

accordance with applicable law, regulation, or DOE directive, to have 
resulted in, or that can reasonably be expected to result in, exceptionally 
grave damage to the national security. The following are examples of 
performance failures or performance failures of similar import that will be 
considered first degree: 

 
(i) Non-compliance with applicable laws, regulations, and DOE 

directives actually resulting in, or creating a risk of, loss, 
compromise, or unauthorized disclosure of Top Secret Restricted 
Data or other information classified as Top Secret, any classification 
level of information in a Special Access Program (SAP), information 
identified as sensitive compartmented information (SCI), or high risk 
nuclear weapons-related data.  

 
(ii) Contractor actions that result in a breakdown of the safeguards and 

security management system that can reasonably be expected to 
result in the loss, compromise, or unauthorized disclosure of Top 
Secret Restricted Data, or other information classified as Top 
Secret, any classification level of information in a SAP, information 
identified as SCI, or high risk nuclear weapons-related data. 

 
(iii) Failure to promptly report the loss, compromise, or unauthorized 

disclosure of Top Secret Restricted Data or other information 
classified as Top Secret, any classification level of information in a 
SAP, information identified as SCI, or high risk nuclear weapons-
related data.  
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(iv) Failure to timely implement corrective actions stemming from the 
loss, compromise, or unauthorized disclosure of Top Secret 
Restricted Data or other classified information classified as Top 
Secret, any classification level of information in a SAP, information 
identified as SCI, or high risk nuclear weapons-related data. 

 
(2) Second Degree: Performance failures that have been determined, in 

accordance with applicable law, regulation, or DOE directive, to have 
actually resulted in, or that can reasonably be expected to result in, 
serious damage to the national security. The following are examples of 
performance failures or performance failures of similar import that will be 
considered second degree:  

 
(i) Non-compliance with applicable laws, regulations, and DOE 

directives actually resulting in, or creating risk of, loss, compromise, 
or unauthorized disclosure of Secret Restricted Data or other 
information classified as Secret.  

 
(ii) Contractor actions that result in a breakdown of the safeguards and 

security management system that can reasonably be expected to 
result in the loss, compromise, or unauthorized disclosure of Secret 
Restricted Data, or other information classified as Secret. 

 
(iii) Failure to promptly report the loss, compromise, or unauthorized 

disclosure of Restricted Data or other classified information 
regardless of classification (except for information covered by 
paragraph (c)(1)(iii) of this clause).  

 
(iv) Failure to timely implement corrective actions stemming from the 

loss, compromise, or unauthorized disclosure of Secret Restricted 
Data or other information classified as Secret.  

 
(3) Third Degree: Performance failures that have been determined, in 

accordance with applicable law, regulation, or DOE directive, to have 
actually resulted in, or that can reasonably be expected to result in, undue 
risk to the common defense and security. In addition, this category 
includes performance failures that result from a lack of contractor 
management and/or employee attention to the proper safeguarding of 
Restricted Data and other classified information. These performance 
failures may be indicators of future, more severe performance failures 
and/or conditions, and if identified and corrected early would prevent 
serious incidents. The following are examples of performance failures or 
performance failures of similar import will be considered third degree: 
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(i) Non-compliance with applicable laws, regulations, and DOE 
directives actually resulting in, or creating risk of, loss, compromise, 
or unauthorized disclosure of Restricted Data or other information 
classified as Confidential. 

 
(ii) Failure to promptly report alleged or suspected violations of laws, 

regulations, or directives pertaining to the safeguarding of Restricted 
Data or other classified information. 

 
(iii) Failure to identify or timely execute corrective actions to mitigate or 

eliminate identified vulnerabilities and reduce residual risk relating to 
the protection of Restricted Data or other classified information in 
accordance with the Contractor’s Safeguards and Security Plan or 
other security plan, as applicable. 

 
(iv) Contractor actions that result in performance failures which unto 

themselves pose minor risk, but when viewed in the aggregate 
indicate degradation in the integrity of the Contractor’s safeguards 
and security management system relating to the protection of 
Restricted Data and other classified information. 

 
(d) Protection of Worker Safety and Health. Performance failures occur if the 

contractor does not comply with the contract’s WS&H terms and conditions, 
which may be included in the DOE approved contractor Integrated Safety 
Management System (ISMS). The degrees of performance failure under which 
reductions of fee or profit will be determined are:  

 
(1) First Degree: Performance failures that are most adverse to WS&H or 

could threaten the successful completion of a program or project. For 
contracts including ISMS requirements, failure to develop and obtain 
required DOE approval of WS&H aspects of an ISMS is considered first 
degree. The Government will perform necessary review of the ISMS in a 
timely manner and will not unreasonably withhold approval of the WS&H 
aspects of the Contractor’s ISMS. The following performance failures or 
performance failures of similar import will be deemed first degree:  

 
(i) Type A accident (defined in DOE Order 225.1A). 
 
(ii) Two Second Degree performance failures during an evaluation 

period. 
 

(2) Second Degree: Performance failures that are significantly adverse to 
WS&H. They include failures to comply with approved WS&H aspects of 
an ISMS that result in an actual injury, exposure, or exceedence that 
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occurred or nearly occurred but had minor practical long-term health 
consequences. The following performance failures or performance 
failures of similar import will be considered second degree:  

 
(i) Type B accident (defined in DOE Order 225.1A). 
 
(ii) Non-compliance with approved WS&H aspects of an ISMS that 

results in a near miss of a Type A or B accident. A near miss is a 
situation in which an inappropriate action occurs, or a necessary 
action is omitted, but does not result in an adverse effect.  

 
(iii) Failure to mitigate or notify DOE of an imminent danger situation 

after discovery, where such notification is a requirement of the 
contract. 

 
(3) Third Degree: Performance failures that reflect a lack of focus on 

improving WS&H. They include failures to comply with approved WS&H 
aspects of an ISMS that result in potential breakdown of the Contractor’s 
WS&H system. The following performance failures or performance 
failures of similar import will be considered third degree: 

 
(i) Failure to implement effective corrective actions to address 

deficiencies/non-compliance documented through external (e.g., 
Federal) oversight and/or reported per DOE Order 232.1A 
requirements, or internal oversight of DOE O 440.1A requirements. 

 
(ii) Multiple similar non-compliances identified by external (e.g., 

Federal) oversight that in aggregate indicate a significant WS&H 
system breakdown. 

 
(iii) Non-compliances that either have, or may have, significant negative 

impacts to workers that indicate a significant WS&H system 
breakdown. 

 
(iv) Failure to notify DOE upon discovery of events or conditions where 

notification is required by the terms and conditions of the contract. 
 
I.133 RESERVED  
 
I.134 DEAR 952.226-74 DISPLACED EMPLOYEE HIRING PREFERENCE (JUN 

1997) 
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(a) Definition.  Eligible employee means a current or former employee of a 
contractor or subcontractor employed at a Department of Energy Defense 
Nuclear Facility (1) whose position of employment has been, or will be, 
involuntarily terminated (except if terminated for cause), (2) who has also 
met the eligibility criteria contained in the Department of Energy guidance 
for contractor work force restructuring, as may be amended or 
supplemented from time to time, and (3) who is qualified for a particular 
job vacancy with the Department or one of its contractors with respect to 
work under its contract with the Department at the time the particular 
position is available. 

 
(b) Consistent with Department of Energy guidance for contractor work force 

restructuring, as may be amended or supplemented from time to time, the 
contractor agrees that it will provide a preference in hiring to an eligible 
employee to the extent practicable for work performed under this contract.  

 
(c) The requirements of this clause shall be included in subcontracts at any 

tier (except for subcontracts for commercial items pursuant to 41 U.S.C. 
403) expected to exceed $500,000.  

 
I.135 DEAR 952.227-11 PATENT RIGHTS-RETENTION BY THE CONTRACTOR 

(SHORT FORM) (FEB 1995) 
 

(a) Definitions.  
 

(1) "Invention" means any invention or discovery which is or may be 
patentable or otherwise protectable under title 35 of the United 
States Code, or any novel variety of plant which is or may be 
protected under the Plant Variety Protection Act (7 U.S.C. 2321, et 
seq.).  

(2) "Made" when used in relation to any invention means the 
conception of first actual reduction to practice of such invention.  

(3) "Nonprofit organization" means a university or other institution of 
higher education or an organization of the type described in section 
501(c)(3) of the Internal Revenue Code of l954 (26 U.S.C. 501(c)) 
and exempt from taxation under section 501(a) of the Internal 
Revenue Code (26 U.S.C. 501(a)) or any nonprofit scientific or 
educational organization qualified under a state nonprofit 
organization statute.  
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(4) "Practical application" means to manufacture, in the case of a 
composition or product; to practice, in the case of a process or 
method; or to operate, in the case of a machine or system; and, in 
each case, under such conditions as to establish that the invention 
is being utilized and that is benefits are, to the extent permitted by 
law or Government regulations, available to the public on 
reasonable terms.  

(5) "Small business firm" means a small business concern as defined 
at section 2 of Pub. L. 85-536 (15 U.S.C. 632) and implementing 
regulations of the Administrator of the Small Business 
Administration. For the purpose of this clause, the size standards 
for small business concerns involved in Government procurement 
and subcontracting at 13 CFR 121.3-8 and 13 CFR 121.3-12, 
respectively, will be used.  

(6) "Subject invention" means any invention of the contractor 
conceived or first actually reduced to practice in the performance of 
work under this contract, provided that in the case of a variety of 
plant, the date of determination (as defined in section 41(d) of the 
Plant Variety Protection Act, 7 U.S.C. 2401(d)) must also occur 
during the period of contract performance.  

(7) "Agency licensing regulations" and "agency regulations concerning 
the licensing of Government-owned inventions" mean the 
Department of Energy patent licensing regulations at 10 CFR Part 
781.  

 
(b) Allocation of principal rights. The Contractor may retain the entire right, 

title, and interest throughout the world to each subject invention subject to 
the provisions of this clause and 35 U.S.C. 203. With respect to any 
subject invention in which the Contractor retains title, the Federal 
Government shall have a nonexclusive, nontransferable, irrevocable, paid-
up license to practice or have practiced for or on behalf of the United 
States the subject invention throughout the world.  

 
(c) Invention disclosure, election of title, and filing of patent application by 

Contractor.  
 

(1) The Contractor will disclose each subject invention to the 
Department of Energy (DOE) within 2 months after the inventor 
discloses it in writing to Contractor personnel responsible for patent 
matters. The disclosure to DOE shall be in the form of a written 
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report and shall identify the contract under which the invention was 
made and the inventor(s). It shall be sufficiently complete in 
technical detail to convey a clear understanding to the extent 
known at the time of the disclosure, of the nature, purpose, 
operation, and the physical, chemical, biological or electrical 
characteristics of the invention. The disclosure shall also identify 
any publication, on sale or public use of the invention and whether 
a manuscript describing the invention has been submitted for 
publication and, if so, whether it has been accepted for publication 
at the time of disclosure. In addition, after disclosure to the DOE, 
the Contractor will promptly notify that agency of the acceptance of 
any manuscript describing the invention for publication or of any on 
sale or public use planned by the Contractor. 

(2) The Contractor will elect in writing whether or not to retain title to 
any such invention by notifying DOE within 2 years of disclosure to 
DOE. However, in any case where publication, on sale or public 
use has initiated the l-year statutory period wherein valid patent 
protection can still be obtained in the United States, the period for 
election of title may be shortened by DOE to a date that is no more 
than 60 days prior to the end of the statutory period.  

(3) The Contractor will file its initial patent application on a subject 
invention to which it elects to retain title within 1 year after election 
of title or, if earlier, prior to the end of any statutory period wherein 
valid patent protection can be obtained in the United States after a 
publication, on sale, or public use. The Contractor will file patent 
applications in additional countries or international patent offices 
within either 10 months of the corresponding initial patent 
application or 6 months from the date permission is granted by the 
Commissioner of Patents and Trademarks to file foreign patent 
applications where such filing has been prohibited by a Secrecy 
Order.  

(4) Requests for extension of the time for disclosure, election, and filing 
under subparagraphs (c)(l), (2), and (3) of this clause may, at the 
discretion of the agency, be granted.  

 
(d) Conditions when the Government may obtain title. The Contractor will 

convey to the Federal agency, upon written request, title to any subject 
invention— 
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(1) If the Contractor fails to disclose or elect title to the subject 
invention within the times specified in paragraph (c) of this clause, 
or elects not to retain title; provided, that DOE may only request title 
within 60 days after learning of the failure of the Contractor to 
disclose or elect within the specified times.  

(2) In those countries in which the Contractor fails to file patent 
applications within the times specified in paragraph (c) of this 
clause; provided, however, that if the Contractor has filed a patent 
application in a country after the times specified in paragraph (c) of 
this clause, but prior to its receipt of the written request of the 
Federal agency, the Contractor shall continue to retain title in that 
country.  

(3) In any country in which the Contractor decides not to continue the 
prosecution of any application for, to pay the maintenance fees on, 
or defend in reexamination or opposition proceeding on, a patent 
on a subject invention.  

 
(e) Minimum rights to Contractor and protection of the Contractor right to file. 
  

(1) The Contractor will retain a nonexclusive royalty-free license 
throughout the world in each subject invention to which the 
Government obtains title, except if the Contractor fails to disclose 
the invention within the times specified in paragraph (c) of this 
clause. The Contractor's license extends to its domestic subsidiary 
and affiliates, if any, within the corporate structure of which the 
Contractor is a party and includes the right to grant sublicenses of 
the same scope to the extent the Contractor was legally obligated 
to do so at the time the contract was awarded. The license is 
transferable only with the approval of the Federal agency, except 
when transferred to the successor of that part of the Contractor's 
business to which the invention pertains.  

(2) The Contractor's domestic license may be revoked or modified by 
DOE to the extent necessary to achieve expeditious practical 
application of subject invention pursuant to an application for an 
exclusive license submitted in accordance with applicable 
provisions at 37 CFR Part 404 and agency licensing regulations. 
This license will not be revoked in that field of use or the 
geographical areas in which the Contractor has achieved practical 
application and continues to make the benefits of the invention 
reasonably accessible to the public. The license in any foreign 

Section I  
 



Paducah Remediation  DE-AC30-10CC40020  
      
  

I-52 
 

country may be revoked or modified at the discretion of DOE to the 
extent the Contractor, its licensees, or the domestic subsidiaries or 
affiliates have failed to achieve practical application in that foreign 
country.  

(3) Before revocation or modification of the license, DOE will furnish 
the Contractor a written notice of its intention to revoke or modify 
the license, and the Contractor will be allowed 30 days (or such 
other time as may be authorized by DOE for good cause shown by 
the Contractor) after the notice to show cause why the license 
should not be revoked or modified. The Contractor has the right to 
appeal, in accordance with applicable regulations in 37 CFR Part 
404 and agency regulations concerning the licensing of 
Government owned inventions, any decision concerning the 
revocation or modification of the license.  

 
(f) Contractor action to protect the Government's interest.  
 

(1) The Contractor agrees to execute or to have executed and 
promptly deliver to DOE all instruments necessary to (i) establish or 
confirm the rights the Government has throughout the world in 
those subject inventions to which the Contractor elects to retain 
title, and (ii) convey title to DOE when requested under paragraph 
(d) of this clause and to enable the government to obtain patent 
protection throughout the world in that subject invention.  

(2) The Contractor agrees to require, by written agreement, its 
employees, other than clerical and nontechnical employees, to 
disclose promptly in writing to personnel identified as responsible 
for the administration of patent matters and in a format suggested 
by the Contractor each subject invention made under contract in 
order that the Contractor can comply with the disclosure provisions 
of paragraph (c) of this clause, and to execute all papers necessary 
to file patent applications on subject inventions and to establish the 
Government's rights in the subject inventions. This disclosure 
format should require, as a minimum, the information required by 
subparagraph (c)(1) of this clause. The Contractor shall instruct 
such employees, through employee agreements or other suitable 
educational programs, on the importance of reporting inventions in 
sufficient time to permit the filing of patent applications prior to U.S. 
or foreign statutory bars.  
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(3) The Contractor will notify DOE of any decision not to continue the 
prosecution of a patent application, pay maintenance fees, or 
defend in a reexamination or opposition proceeding on a patent, in 
any country, not less than 30 days before the expiration of the 
response period required by the relevant patent office. (4) The 
Contractor agrees to include, within the specification of any United 
States patent application and any patent issuing thereon covering a 
subject invention, the following statement, "This invention was 
made with Government support under (identify the contract) 
awarded by the United States Department of Energy. The 
Government has certain rights in the invention."  

 
(g) Subcontracts.  
 

(1) The Contractor will include this clause, suitably modified to identify 
the parties, in all subcontracts, regardless of tier, for experimental, 
developmental, or research work to be performed by a small 
business firm or domestic nonprofit organization. The subcontractor 
will retain all rights provided for the Contractor in this clause, and 
the Contractor will not, as part of the consideration for awarding the 
subcontract, obtain rights in the subcontractor's subject inventions.  

(2) The contractor shall include in all other subcontracts, regardless of 
tier, for experimental, developmental, demonstration, or research 
work the patent rights clause at 952.227-13. 

(3) In the case of subcontracts, at any tier, DOE, subcontractor, and 
the Contractor agree that the mutual obligations of the parties 
created by this clause constitute a contract between the 
subcontractor and DOE with respect to the matters covered by the 
clause; provided, however, that nothing in this paragraph is 
intended to confer any jurisdiction under the Contract Disputes Act 
in connection with proceedings under paragraph (j) of this clause.  

 
(h) Reporting on utilization of subject inventions. The Contractor agrees to 

submit, on request, periodic reports no more frequently than annually on 
the utilization of a subject invention or on efforts at obtaining such 
utilization that are being made by the Contractor or its licensees or 
assignees. Such reports shall include information regarding the status of 
development, date of first commercial sale or use, gross royalties 
received, by the Contractor, and such other data and information as DOE 
may reasonably specify. The Contractor also agrees to provide additional 
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reports as may be requested by DOE in connection with any march-in 
proceeding undertaken by that agency in accordance with paragraph (j) of 
this clause. As required by 35 U.S.C. 202(c)(5), DOE agrees it will not 
disclose such information to persons outside the Government without 
permission of the Contractor.  

 
(i) Preference for United States industry. Notwithstanding any other provision 

of this clause, the Contractor agrees that neither it nor any assignee will 
grant to any person the exclusive right to use or sell any subject invention 
in the United States unless such person agrees that any product 
embodying the subject invention or produced through the use of the 
subject invention will be manufactured substantially in the United States. 
However, in individual cases, the requirement for such an agreement may 
be waived by DOE upon a showing by the Contractor or its assignee that 
reasonable but unsuccessful efforts have been made to grant licenses on 
similar terms to potential licensees that would be likely to manufacture 
substantially in the United States or that under the circumstances 
domestic manufacture is not commercially feasible.  

 
(j) March-in rights. The Contractor agrees that, with respect to any subject 

invention in which it has acquired title, DOE has the right in accordance 
with the procedures in 37 CFR 401.6 and any supplemental regulations of 
the agency to require the Contractor, an assignee or exclusive licensee of 
a subject invention to grant a nonexclusive, partially exclusive, or 
exclusive license in any field of use to a responsible applicant or 
applicants, upon terms that are reasonable under the circumstances, and, 
if the Contractor, assignee, or exclusive licensee refuses such a request, 
DOE has the right to grant such a license itself if DOE determines that— 

 
(1) Such action is necessary because the Contractor or assignee has 

not taken, or is not expected to take within a reasonable time, 
effective steps to achieve practical application of the subject 
invention in such field of use;  

(2) Such action is necessary to alleviate health or safety needs which 
are not reasonably satisfied by the Contractor, assignee, or their 
licensees;  

(3) Such action is necessary to meet requirements for public use 
specified by Federal regulations and such requirements are not 
reasonably satisfied by the Contractor, assignee, or licensees; or  
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(4) Such action is necessary because the agreement required by 
paragraph (i) of this clause has not been obtained or waived or 
because a licensee of the exclusive right to use or sell any subject 
invention in the United States is in breach of such agreement.  

 
(k) Special provisions for contracts with nonprofit organizations. If the 

Contractor is a nonprofit organization, it agrees that— 
 

(1) Rights to a subject invention in the United States may not be 
assigned without the approval of the Federal agency, except where 
such assignment is made to an organization which has as one of its 
primary functions the management of inventions; provided, that 
such assignee will be subject to the same provisions as the 
Contractor; 

(2) The Contractor will share royalties collected on a subject invention 
with the inventor, including Federal employee co-inventors (when 
DOE deems it appropriate) when the subject invention is assigned 
in accordance with 35 U.S.C. 202(e) and 37 CFR 401.10; 

(3) The balance of any royalties or income earned by the Contractor 
with respect to subject inventions, after payment of expenses 
(including payments to inventors) incidental to the administration of 
subject inventions will be utilized for the support of scientific 
research or education; and  

(4) It will make efforts that are reasonable under the circumstances to 
attract licensees of subject inventions that are small business firms, 
and that it will give a preference to a small business firm when 
licensing a subject invention if the Contractor determines that the 
small business firm has a plan or proposal for marketing the 
invention which, if executed, is equally as likely to bring the 
invention to practical application as any plans or proposals from 
applicants that are not small business firms; provided, that the 
Contractor is also satisfied that the small business firm has the 
capability and resources to carry out its plan or proposal. The 
decision whether to give a preference in any specific case will be at 
the discretion of the contractor. However, the Contractor agrees 
that the Secretary of Commerce may review the Contractor's 
licensing program and decisions regarding small business 
applicants, and the Contractor will negotiate changes to its 
licensing policies, procedures, or practices with the Secretary of 
Commerce when that Secretary's review discloses that the 
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Contractor could take reasonable steps to more effectively 
implement the requirements of this subparagraph (k)(4).  

 
(l) Communications.  
 

(1) The contractor shall direct any notification, disclosure, or request to 
DOE provided for in this clause to the DOE patent counsel assisting 
the DOE contracting activity, with a copy of the communication to 
the Contracting Officer.  

(2) Each exercise of discretion or decision provided for in this clause, 
except subparagraph (k)(4), is reserved for the DOE Patent 
Counsel and is not a claim or dispute and is not subject to the 
Contract Disputes Act of 1978. 

(3) Upon request of the DOE Patent Counsel or the contracting officer, 
the contractor shall provide any or all of the following:  
(i) a copy of the patent application, filing date, serial number and 

title, patent number, and issue date for any subject invention in 
any country in which the contractor has applied for a patent;  

(ii) a report, not more often than annually, summarizing all subject 
inventions which were disclosed to DOE individually during the 
reporting period specified; or  

(iii) a report, prior to closeout of the contract, listing all subject 
inventions or stating that there were none.  

 
I.136 DEAR 952.227-13 PATENT RIGHTS-ACQUISITION BY THE GOVERNMENT 

(SEP 1997) 
 

(a) Definitions.  "Invention", as used in this clause, means any invention or 
discovery which is or may be patentable or otherwise protectable under 
title 35 of the United States Code or any novel variety of plant that is or 
may be protectable under the Plant Variety Protection Act (7 U.S.C. 2321, 
et seq.).  

 
"Practical application", as used in this clause, means to manufacture, in 
the case of a composition or product; to practice, in the case of a process 
or method; or to operate, in the case of a machine or system; and, in each 
case, under such conditions as to establish that the invention is being 
utilized and that its benefits are, to the extent permitted by law or 
Government regulations, available to the public on reasonable terms.  
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"Subject invention", as used in this clause, means any invention of the 
Contractor conceived or first actually reduced to practice in the course of 
or under this contract.  
 
"Patent Counsel", as used in this clause, means the Department of Energy 
Patent Counsel assisting the procuring activity.  
 
"DOE patent waiver regulations", as used in this clause, means the 
Department of Energy patent waiver regulations at 41 CFR 9-9.109- 6 or 
successor regulations. See 10 CFR part 784.  
 
"Agency licensing regulations" and "applicable agency licensing 
regulations", as used in this clause, mean the Department of Energy 
patent licensing regulations at 10 CFR Part 781.  

 
(b) Allocations of principal rights.  
 

(1) Assignment to the Government. The Contractor agrees to assign to 
the Government the entire right, title, and interest throughout the 
world in and to each subject invention, except to the extent that 
rights are retained by the Contractor under subparagraph (b)(2) and 
paragraph (d) of this clause.  

(2) Greater rights determinations. 
(i) The contractor, or an employee-inventor after consultation with 

the Contractor, may request greater rights than the 
nonexclusive license and the foreign patent rights provided in 
paragraph (d) of this clause on identified inventions in 
accordance with the DOE patent waiver regulations. A request 
for a determination of whether the Contractor or the employee-
inventor is entitled to acquire such greater rights must be 
submitted to the Patent Counsel with a copy to the Contracting 
Officer at the time of the first disclosure of the invention 
pursuant to subparagraph (e)(2) of this clause, or not later than 
8 months thereafter, unless a longer period is authorized in 
writing by the Contracting Officer for good cause shown in 
writing by the Contractor. Each determination of greater rights 
under this contract shall be subject to paragraph (c) of this 
clause, unless otherwise provided in the greater rights 
determination, and to the reservations and conditions deemed 
to be appropriate by the Secretary of Energy or designee.  
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(ii) Within two (2) months after the filing of a patent application, 
the Contractor shall provide the filing date, serial number and 
title, a copy of the patent application (including an English-
language version if filed in a language other than English), 
and, promptly upon issuance of a patent, provide the patent 
number and issue date for any subject invention in any country 
for which the Contractor has been granted title or the right to 
file and prosecute on behalf of the United States by the 
Department of Energy.  

(iii) Not less than thirty (30) days before the expiration of the 
response period for any action required by the Patent and 
Trademark Office, notify the Patent Counsel of any decision 
not to continue prosecution of the application.  

(iv) Upon request, the Contractor shall furnish the Government an 
irrevocable power to inspect and make copies of the patent 
application file.  

 
(c) Minimum rights acquired by the Government.  
 

(1) With respect to each subject invention to which the Department of 
Energy grants the Contractor principal or exclusive rights, the 
Contractor agrees as follows:  
(i) The Contractor hereby grants to the Government a 

nonexclusive, nontransferable, irrevocable, paid-up license to 
practice or have practiced each subject invention throughout 
the world by or on behalf of the Government of the United 
States (including any Government agency).  

(ii) The Contractor agrees that with respect to any subject 
invention in which DOE has granted it title, DOE has the right 
in accordance with the procedures in the DOE patent waiver 
regulations (10 CFR part 784) to require the Contractor, an 
assignee, or exclusive licensee of a subject invention to grant 
a nonexclusive, partially exclusive, or exclusive license in any 
field of use to a responsible applicant or applicants, upon 
terms that are reasonable under the circumstances, and if the 
Contractor, assignee, or exclusive licensee refuses such a 
request, DOE has the right to grant such a license itself if it 
determines that-- (A) Such action is necessary because the 
Contractor or assignee has not taken, or is not expected to 
take within a reasonable time, effective steps to achieve 
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practical application of the subject invention in such field of 
use; (B) Such action is necessary to alleviate health or safety 
needs which are not reasonably satisfied by the Contractor, 
assignee, or their licensees; (C) Such action is necessary to 
meet requirements for public use specified by Federal 
regulations and such requirements are not reasonably satisfied 
by the Contractor, assignee, or licensees; or (D) Such action is 
necessary because the agreement required by paragraph (i) of 
this clause has neither been obtained nor waived or because a 
licensee of the exclusive right to use or sell any subject 
invention in the United States is in breach of such agreement. 

(iii)  The Contractor agrees to submit on request periodic reports 
no more frequently than annually on the utilization of a subject 
invention or on efforts at obtaining such utilization of a subject 
invention or on efforts at obtaining such utilization that are 
being made by the Contractor or its licensees or assignees. 
Such reports shall include information regarding the status of 
development, date of first commercial sale or use, gross 
royalties received by the Contractor, and such other data and 
information as DOE may reasonably specify. The Contractor 
also agrees to provide additional reports as may be requested 
by DOE in connection with any march-in proceedings 
undertaken by that agency in accordance with subparagraph 
(c)(1)(ii) of this clause. To the extent data or information 
supplied under this section is considered by the Contractor, its 
licensee, or assignee to be privileged and confidential and is 
so marked, the Department of Energy agrees that, to the 
extent permitted by law, it will not disclose such information to 
persons outside the Government.  

(iv) The Contractor agrees, when licensing a subject invention, to 
arrange to avoid royalty charges on acquisitions involving 
Government funds, including funds derived through a Military 
Assistance Program of the Government or otherwise derived 
through the Government, to refund any amounts received as 
royalty charges on a subject invention in acquisitions for, or on 
behalf of, the Government, and to provide for such refund in 
any instrument transferring rights in the invention to any party.  

(v) The Contractor agrees to provide for the Government's paid-up 
license pursuant to subparagraph (c)(1)(i) of this clause in any 
instrument transferring rights in a subject invention and to 
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provide for the granting of licenses as required by 
subparagraph (c)(1)(ii) of this clause, and for the reporting of 
utilization information as required by subparagraph (c)(1)(iii) of 
this clause, whenever the instrument transfers principal or 
exclusive rights in a subject invention. (2) Nothing contained in 
this paragraph (c) shall be deemed to grant to the Government 
any rights with respect to any invention other than a subject 
invention. 

 
(d)  Minimum rights to the Contractor.  
 

(1) The Contractor is hereby granted a revocable, nonexclusive, 
royalty-free license in each patent application filed in any country 
on a subject invention and any resulting patent in which the 
Government obtains title, unless the Contractor fails to disclose the 
subject invention within the times specified in subparagraph (e)(2) 
of this clause. The Contractor's license extends to its domestic 
subsidiaries and affiliates, if any, within the corporate structure of 
which the Contractor is a part and includes the right to grant 
sublicenses of the same scope to the extent the Contractor was 
legally obligated to do so at the time the contract was awarded. The 
license is transferable only with the approval of DOE except when 
transferred to the successor of that part of the Contractor's 
business to which the invention pertains. 

(2) The Contractor's domestic license may be revoked or modified by 
DOE to the extent necessary to achieve expeditious practical 
application of the subject invention pursuant to an application for an 
exclusive license submitted in accordance with applicable 
provisions in 37 CFR Part 404 and agency licensing regulations. 
This license will not be revoked in that field of use or the 
geographical areas in which the Contractor has achieved practical 
applications and continues to make the benefits of the invention 
reasonably accessible to the public. The license in any foreign 
country may be revoked or modified at the discretion of DOE to the 
extent the Contractor, its licensees, or its domestic subsidiaries or 
affiliates have failed to achieve practical application in that foreign 
country.  

(3) Before revocation or modification of the license, DOE will furnish 
the Contractor a written notice of its intention to revoke or modify 
the license, and the Contractor will be allowed 30 days (or such 
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other time as may be authorized by DOE for good cause shown by 
the Contractor) after the notice to show cause why the license 
should not be revoked or modified. The Contractor has the right to 
appeal, in accordance with applicable agency licensing regulations 
and 37 CFR Part 404 concerning the licensing of Government-
owned inventions, any decision concerning the revocation or 
modification of its license.  

(4) The Contractor may request the right to acquire patent rights to a 
subject invention in any foreign country where the Government has 
elected not to secure such rights, subject to the conditions in 
subparagraphs (d)(4)(i) through (d)(4)(vii) of this clause. Such 
request must be made in writing to the Patent Counsel as part of 
the disclosure required by subparagraph (e)(2) of this clause, with a 
copy to the DOE Contracting Officer. DOE approval, if given, will be 
based on a determination that this would best serve the national 
interest.  
(i) The recipient of such rights, when specifically requested by 

DOE, and three years after issuance of a foreign patent 
disclosing the subject invention, shall furnish DOE a report 
stating:   (A) The commercial use that is being made, or is 
intended to be made, of said invention, and (B) The steps 
taken to bring the invention to the point of practical application 
or to make the invention available for licensing.  

(ii) The Government shall retain at least an irrevocable, 
nonexclusive, paid-up license to make, use, and sell the 
invention throughout the world by or on behalf of the 
Government (including any Government agency) and States 
and domestic municipal governments, unless the Secretary of 
Energy or designee determines that it would not be in the 
public interest to acquire the license for the States and 
domestic municipal governments.  

(iii) If noted elsewhere in this contract as a condition of the grant of 
an advance waiver of the Government's title to inventions 
under this contract, or, if no advance waiver was granted but a 
waiver of the Government's title to an identified invention is 
granted pursuant to subparagraph (b)(2) of this clause upon a 
determination by the Secretary of Energy that it is in the 
Government's best interest, this license shall include the right 
of the Government to sublicense foreign governments 
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pursuant to any existing or future treaty or agreement with 
such foreign governments.  

(iv) Subject to the rights granted in subparagraphs (d)(1), (2), and 
(3) of this clause, the Secretary of Energy or designee shall 
have the right to terminate the foreign patent rights granted in 
this subparagraph (d)(4) in whole or in part unless the recipient 
of such rights demonstrates to the satisfaction of the Secretary 
of Energy or designee that effective steps necessary to 
accomplish substantial utilization of the invention have been 
taken or within a reasonable time will be taken.  

(v) Subject to the rights granted in subparagraphs (d)(1), (2), and 
(3) of this clause, the Secretary of Energy or designee shall 
have the right, commencing four years after foreign patent 
rights are accorded under this subparagraph (d)(4), to require 
the granting of a nonexclusive or partially exclusive license to 
a responsible applicant or applicants, upon terms reasonable 
under the circumstances, and in appropriate circumstances to 
terminate said foreign patent rights in whole or in part, 
following a hearing upon notice thereof to the public, upon a 
petition by an interested person justifying such hearing:   (A) If 
the Secretary of Energy or designee determines, upon review 
of such material as he deems relevant, and after the recipient 
of such rights or other interested person has had the 
opportunity to provide such relevant and material information 
as the Secretary or designee may require, that such foreign 
patent rights have tended substantially to lessen competition 
or to result in undue market concentration in any section of the 
United States in any line of commerce to which the technology 
relates; or (B) Unless the recipient of such rights demonstrates 
to the satisfaction of the Secretary of Energy or designee at 
such hearing that the recipient has taken effective steps, or 
within a reasonable time thereafter is expected to take such 
steps, necessary to accomplish substantial utilization of the 
invention.  

(vi) If the contractor is to file a foreign patent application on a 
subject invention, the Government agrees, upon written 
request, to use its best efforts to withhold publication of such 
invention disclosures for such period of time as specified by 
Patent Counsel, but in no event shall the Government or its 
employees be liable for any publication thereof.  
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(vii) Subject to the license specified in subparagraphs (d)(1), (2), 
and (3) of this clause, the contractor or inventor agrees to 
convey to the Government, upon request, the entire right, title, 
and interest in any foreign country in which the contractor or 
inventor fails to have a patent application filed in a timely 
manner or decides not to continue prosecution or to pay any 
maintenance fees covering the invention. To avoid forfeiture of 
the patent application or patent, the contractor or inventor 
shall, not less than 60 days before the expiration period for any 
action required by any patent office, notify the Patent Counsel 
of such failure or decision, and deliver to the Patent Counsel, 
the executed instruments necessary for the conveyance 
specified in this paragraph.  

 
(e) Invention identification, disclosures, and reports.  
 

(1) The Contractor shall establish and maintain active and effective 
procedures to assure that subject inventions are promptly identified 
and disclosed o Contractor personnel responsible for patent 
matters within 6 months of conception and/or first actual reduction 
to practice, whichever occurs first in the performance of work under 
this contract. These procedures shall include the maintenance of 
laboratory notebooks or equivalent records and other records as 
are reasonably necessary to document the conception and/or the 
first actual reduction to practice of subject inventions, and records 
that show that the procedures for identifying and disclosing the 
inventions are followed. Upon request, the Contractor shall furnish 
the Contracting Officer a description of such procedures for 
evaluation and for determination as to their effectiveness. 

 
(2) The Contractor shall disclose each subject invention to the DOE 

Patent Counsel with a copy to the Contracting Officer within 2 
months after the inventor discloses it in writing to Contractor 
personnel responsible for patent matters or, if earlier, within 6 
months after the Contractor becomes aware that a subject 
invention has been made, but in any event before any on sale, 
public use, or publication of such invention known to the Contractor. 
The disclosure to DOE shall be in the form of a written report and 
shall identify the contract under which the invention was made and 
the inventor(s). It shall be sufficiently complete in technical detail to 
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convey a clear understanding, to the extent known at the time of 
the disclosure, of the nature, purpose, operation, and physical, 
chemical, biological, or electrical characteristics of the invention. 
The disclosure shall also identify any publication, on sale, or public 
use of the invention and whether a manuscript describing the 
invention has been submitted for publication and, if so, whether it 
has been accepted for publication at the time of disclosure. In 
addition, after disclosure to DOE, the Contractor shall promptly 
notify Patent Counsel of the acceptance of any manuscript 
describing the invention for publication or of any on sale or public 
use planned by the Contractor. The report should also include any 
request for a greater rights determination in accordance with 
subparagraph (b)(2) of this clause. When an invention is disclosed 
to DOE under this paragraph, it shall be deemed to have been 
made in the manner specified in Sections (a)(1) and (a)(2) of 42 
U.S.C. 5908, unless the Contractor contends in writing at the time 
the invention is disclosed that is was not so made. 

  
(3) The Contractor shall furnish the Contracting Officer the following:  

(i) Interim reports every 12 months (or such longer period as may 
be specified by the Contracting Officer) from the date of the 
contract, listing all subject inventions during that period, and 
including a statement that all subject inventions have been 
disclosed (or that there are not such inventions), and that such 
disclosure has been made in accordance with the procedures 
required by paragraph (e)(1) of this clause.  

(ii) A final report, within 3 months after completion of the 
contracted work listing all subject inventions or containing a 
statement that there were no such inventions, and listing all 
subcontracts at any tier containing a patent rights clause or 
containing a statement that there were no such subcontracts. 

  
(4) The Contractor agrees to require, by written agreement, its 

employees, other than clerical and nontechnical employees, to 
disclose promptly in writing to personnel identified as responsible 
for the administration of patent matters and in a format suggested 
by the Contractor each subject invention made under contract in 
order that the Contractor can comply with the disclosure provisions 
of paragraph (c) of this clause, and to execute all papers necessary 
to file patent applications on subject inventions and to establish the 
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Government's rights in the subject inventions. This disclosure 
format should require, as a minimum, the information required by 
subparagraph (e)(2) of this clause. (5) The Contractor agrees, 
subject to FAR 27.302(j), that the Government may duplicate and 
disclose subject invention disclosures and all other reports and 
papers furnished or required to be furnished pursuant to this 
clause.  

 
(f) Examination of records relating to inventions.  
 

(1) The Contracting Officer or any authorized representative shall, until 
3 years after final payment under this contract, have the right to 
examine any books (including laboratory notebooks), records, and 
documents of the Contractor relating to the conception or first 
actual reduction to practice of inventions in the same field of 
technology as the work under this contract to determine whether— 
(i) Any such inventions are subject inventions;  
(ii) The Contractor has established and maintains the procedures 

required by subparagraphs (e)(1) and (4) of this clause;  
(iii) The Contractor and its inventors have complied with the 

procedures.  
 

(2) If the Contracting Officer learns of an unreported Contractor 
invention which the Contracting Officer believes may be a subject 
invention, the Contractor may be required to disclose the invention 
to DOE for a determination of ownership rights.  

 
(3) Any examination of records under this paragraph will be subject to 

appropriate conditions to protect the confidentiality of the 
information involved.  

 
(g) Withholding of payment (NOTE: This paragraph does not apply to 

subcontracts).  
 

(1) Any time before final payment under this contract, the Contracting 
Officer may, in the Government's interest, withhold payment until a 
reserve not exceeding $50,000 or 5 percent of the amount of this 
contract, whichever is less, shall have been set aside if, in the 
Contracting Officer's opinion, the Contractor fails to— 
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(i) Convey to the Government, using a DOE-approved form, the 
title and/or rights of the Government in each subject invention 
as required by this clause.  

(ii) Establish, maintain, and follow effective procedures for 
identifying and disclosing subject inventions pursuant to 
subparagraph (e)(1) of this clause;  

(iii) Disclose any subject invention pursuant to subparagraph (e)(2) 
of this clause;  

(iv) Deliver acceptable interim reports pursuant to subparagraph 
(e)(3)(i) of this clause; or  

(v) Provide the information regarding subcontracts pursuant to 
subparagraph (h)(4) of this clause.  

 
(2) Such reserve or balance shall be withheld until the Contracting 

Officer has determined that the Contractor has rectified whatever 
deficiencies exist and has delivered all reports, disclosures, and 
other information required by this clause. 

  
(3) Final payment under this contract shall not be made before the 

Contractor delivers to the Contracting Officer all disclosures of 
subject inventions required by subparagraph (e)(2) of this clause, 
and acceptable final report pursuant to subparagraph (e)(3)(ii) of 
this clause, and the Patent Counsel has issued a patent clearance 
certification to the Contracting Officer.  

 
(4) The Contracting Officer may decrease or increase the sums 

withheld up to the maximum authorized above. No amount shall be 
withheld under this paragraph while the amount specified by this 
paragraph is being withheld under other provisions of the contract. 
The withholding of any amount or the subsequent payment thereof 
shall not be construed as a waiver of any Government rights.  

 
(h) Subcontracts.  
 

(1) The contractor shall include the clause at 48 CFR 952.227-11 
(suitably modified to identify the parties) in all subcontracts, 
regardless of tier, for experimental, developmental, demonstration, 
or research work to be performed by a small business firm or 
domestic nonprofit organization, except where the work of the 
subcontract is subject to an Exceptional Circumstances 
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Determination by DOE. In all other subcontracts, regardless of tier, 
for experimental, developmental, demonstration, or research work, 
the contractor shall include this clause (suitably modified to identify 
the parties). The contractor shall not, as part of the consideration 
for awarding the subcontract, obtain rights in the subcontractor's 
subject inventions.  

 
(2) In the event of a refusal by a prospective subcontractor to accept 

such a clause the Contractor— 
(i) Shall promptly submit a written notice to the Contracting 

Officer setting forth the subcontractor's reasons for such 
refusal and other pertinent information that may expedite 
disposition of the matter; and  

(ii) Shall not proceed with such subcontract without the written 
authorization of the Contracting Officer.  

(3) In the case of subcontracts at any tier, DOE, the subcontractor, and 
Contractor agree that the mutual obligations of the parties created 
by this clause constitute a contract between the subcontractor and 
DOE with respect to those matters covered by this clause. 

  
(4) The Contractor shall promptly notify the Contracting Officer in 

writing upon the award of any subcontract at any tier containing a 
patent rights clause by identifying the subcontractor, the applicable 
patent rights clause, the work to be performed under the 
subcontract, and the dates of award and estimated completion. 
Upon request of the Contracting Officer, the Contractor shall furnish 
a copy of such subcontract, and, no more frequently than annually, 
a listing of the subcontracts that have been awarded. 

 
(5) The contractor shall identify all subject inventions of the 

subcontractor of which it acquires knowledge in the performance of 
this contract and shall notify the Patent Counsel, with a copy to the 
contracting officer, promptly upon identification of the inventions.  

 
(i) Preference United States industry. Unless provided otherwise, no 

Contractor that receives title to any subject invention and no assignee of 
any such Contractor shall grant to any person the exclusive right to use or 
sell any subject invention in the United States unless such person agrees 
that any products embodying the subject invention will be manufactured 
substantially in the United States. However, in individual cases, the 
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requirement may be waived by the Government upon a showing by the 
Contractor or assignee that reasonable but unsuccessful efforts have 
been made to grant licenses on similar terms to potential licensees that 
would be likely to manufacture substantially in the United States or that 
under the circumstances domestic manufacture is not commercially 
feasible.  

 
(j) Atomic energy.  
 

(1) No claim for pecuniary award of compensation under the provisions 
of the Atomic Energy Act of 1954, as amended, shall be asserted 
with respect to any invention or discovery made or conceived in the 
course of or under this contract.  

 
(2) Except as otherwise authorized in writing by the Contracting 

Officer, the Contractor will obtain patent agreements to effectuate 
the provisions of subparagraph (e)(1) of this clause from all persons 
who perform any part of the work under this contract, except 
nontechnical personnel, such as clerical employees and manual 
laborers.  

 
(k) Background Patents. 
 

(1)  Background Patent means a domestic patent covering an invention 
or discovery which is not a subject invention and which is owned or 
controlled by the Contractor at any time through the completion of 
this contract:  
(i) Which the contractor, but not the Government, has the right to 

license to others without obligation to pay royalties thereon, 
and  

(ii) Infringement of which cannot reasonably be avoided upon the 
practice of any specific process, method, machine, 
manufacture, or composition of matter (including relatively 
minor modifications thereof) which is a subject of the research, 
development, or demonstration work performed under this 
contract. 

 
(2) The Contractor agrees to and does hereby grant to the Government 

a royalty-free, nonexclusive license under any background patent 
for purposes of practicing a subject of this contract by or for the 
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Government in research, development, and demonstration work 
only.  

 
(3) The Contractor also agrees that upon written application by DOE, it 

will grant to responsible parties, for purposes of practicing a subject 
of this contract, nonexclusive licenses under any background 
patent on terms that are reasonable under the circumstances. If, 
however, the Contractor believes that exclusive rights are 
necessary to achieve expeditious commercial development or 
utilization, then a request may be made to DOE for DOE approval 
of such licensing by the Contractor.  

 
(4) Notwithstanding subparagraph (k)(3) of this clause, the contractor 

shall not be obligated to license any background patent if the 
Contractor demonstrates to the satisfaction of the Secretary of 
Energy or designee that:  
(i) a competitive alternative to the subject matter covered by said 

background patent is commercially available or readily 
introducible from one or more other sources; or  

(ii) the Contractor or its licensees are supplying the subject matter 
covered by said background patent in sufficient quantity and at 
reasonable prices to satisfy market needs, or have taken 
effective steps or within a reasonable time are expected to 
take effective steps to so supply the subject matter. 

 
(l) Publication. It is recognized that during the course of the work under this 

contract, the Contractor or its employees may from time to time desire to 
release or publish information regarding scientific or technical 
developments conceived or first actually reduced to practice in the course 
of or under this contract. In order that public disclosure of such information 
will not adversely affect the patent interests of DOE or the Contractor, 
patent approval for release of publication shall be secured from Patent 
Counsel prior to any such release or publication.  

 
(m) Forfeiture of rights in unreported subject inventions.  
 

(1) The Contractor shall forfeit and assign to the Government, at the 
request of the Secretary of Energy or designee, all rights in any 
subject invention which the Contractor fails to report to Patent 
Counsel within six months after the time the Contractor:  
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(i) Files or causes to be filed a United States or foreign patent 
application thereon; or  

(ii) Submits the final report required by subparagraph (e)(2)(ii) of 
this clause, whichever is later.  

 
(2) However, the Contractor shall not forfeit rights in a subject invention 

if, within the time specified in subparagraph (m)(1) of this clause, 
the Contractor:  
(i) Prepares a written decision based upon a review of the record 

that the invention was neither conceived nor first actually 
reduced to practice in the course of or under the contract and 
delivers the decision to Patent Counsel, with a copy to the 
Contracting Officer; or  

(ii) Contending that the invention is not a subject invention, the 
Contractor nevertheless discloses the invention and all facts 
pertinent to this contention to the Patent Counsel, with a copy 
to the Contracting Officer; or  

(iii) Establishes that the failure to disclose did not result from the 
Contractor's fault or negligence.  

 
(3) Pending written assignment of the patent application and patents 

on a subject invention determined by the Secretary of Energy or 
designee to be forfeited (such determination to be a final decision 
under the Disputes clause of this contract), the Contractor shall be 
deemed to hold the invention and the patent applications and 
patents pertaining thereto in trust for the Government. The 
forfeiture provision of this paragraph (m) shall be in addition to and 
shall not supersede other rights and remedies which the 
Government may have with respect to subject inventions. 

 
I.137 DEAR 952.231-71 INSURANCE-LITIGATION AND CLAIMS (AUG 2009) 
 

(a) The Contractor may, with the prior written authorization of the Contracting 
Officer, and shall, upon the request of the government, initiate litigation against 
third parties, including proceedings before administrative agencies, in connection 
with this contract. The Contractor shall proceed with such litigation in good faith 
and as directed from time to time by the Contracting Officer. 

 
(b) The Contractor shall give the Contracting Officer immediate notice in writing of 

any legal proceeding, including any proceeding before an administrative agency, 
filed against the contractor arising out of the performance of this contract. Except 
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as otherwise directed by the Contracting Officer, in writing, the Contractor shall 
furnish immediately to the Contracting Officer copies of all pertinent papers 
received by the Contractor with respect to such action. The Contractor, with the 
prior written authorization of the Contracting Officer, shall proceed with such 
litigation in good faith and as directed from time to time by the contracting officer. 

 
(c)  

 
(1) Except as provided in paragraph (c)(2) of this clause, the Contractor shall 

procure and maintain such bonds and insurance as required by law or 
approved in writing by the Contracting Officer. 

 
(2) The Contractor may, with the approval of the Contracting Officer, maintain 

a self-insurance program; provided that, with respect to workers’ 
compensation, the Contractor is qualified pursuant to statutory authority. 

 
(3) All bonds and insurance required by this clause shall be in a form and 

amount and for those periods as the Contracting Officer may require or 
approve and with sureties and insurers approved by the Contracting 
Officer. 

 
(d) The Contractor agrees to submit for the Contracting Officer’s approval, to the 

extent and in the manner required by the Contracting Officer, any other bonds 
and insurance that are maintained by the Contractor in connection with the 
performance of this contract and for which the Contractor seeks reimbursement. 
If an insurance cost (whether a premium for commercial insurance or related to 
self-insurance) includes a portion covering costs made unallowable elsewhere in 
the contract, and the share of the cost for coverage for the unallowable cost is 
determinable, the portion of the cost that is otherwise an allowable cost under 
this contract is reimbursable to the extent determined by the Contracting Officer. 

 
(e) Except as provided in paragraphs (g) and (h) of this clause, or specifically 

disallowed elsewhere in this contract, the Contractor shall be reimbursed— 
 

(1) for that portion of the reasonable cost of bonds and insurance allocable to 
this contract required in accordance with contract terms or approved 
under this clause, and 

 
(2) for liabilities (and reasonable expenses incidental to such liabilities, 

including litigation costs) to third persons not compensated by insurance 
or otherwise without regard to and as an exception to the limitation of cost 
or limitation of funds clause of this contract. 
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(f) The government’s liability under paragraph (e) of this clause is subject to the 
availability of appropriated funds. Nothing in this contract shall be construed as 
implying that the Congress will, at a later date, appropriate funds sufficient to 
meet deficiencies. 

 
(g) Notwithstanding any other provision of this contract, the Contractor shall not be 

reimbursed for liabilities (and expenses incidental to such liabilities, including 
litigation costs, counsel fees, judgment and settlements)— 

 
(1) which are otherwise unallowable by law or the provisions of this contract; 

or 
 
(2) for which the Contractor has failed to insure or to maintain insurance as 

required by law, this contract, or by the written direction of the Contracting 
Officer. 

 
(h) In addition to the cost reimbursement limitations contained in 48 CFR part 31, as 

supplemented in 48 CFR part 931, and notwithstanding any other provision of 
this contract, the Contractor’s liabilities to third persons, including employees but 
excluding costs incidental to workers’ compensation actions (and any expenses 
incidental to such liabilities, including litigation costs, counsel fees, judgments 
and settlements), shall not be reimbursed if such liabilities were caused by 
contractor managerial personnel’s— 

 
(1) willful misconduct, 
 
(2) lack of good faith, or 

 
(3) failure to exercise prudent business judgment, which means failure to act 

in the same manner as a prudent person in the conduct of competitive 
business; or, in the case of a non-profit educational institution, failure to 
act in the manner that a prudent person would under the circumstances 
prevailing at the time the decision to incur the cost is made. 

 
(i) The burden of proof shall be upon the Contractor to establish that costs covered 

by paragraph (h) of this clause are allowable and reasonable if, after an initial 
review of the facts, the Contracting Officer challenges a specific cost or informs 
the Contractor that there is reason to believe that the cost results from willful 
misconduct, lack of good faith, or failure to exercise prudent business judgment 
by contractor managerial personnel. 

 
(j)  
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(1) All litigation costs, including counsel fees, judgments and settlements 
shall be differentiated and accounted for by the Contractor so as to be 
separately identifiable. If the Contracting Officer provisionally disallows 
such costs, then the Contractor may not use funds advanced by DOE 
under the contract to finance the litigation. 

 
(2) Punitive damages are not allowable unless the act or failure to act which 

gave rise to the liability resulted from compliance with specific terms and 
conditions of the contract or written instructions from the Contracting 
Officer. 

 
(3) The portion of the cost of insurance obtained by the Contractor that is 

allocable to coverage of liabilities referred to in paragraph (g)(1) of this 
clause is not allowable. 

 
(4) The term “contractor’s managerial personnel” is defined in the property 

clause in this contract. 
 

(k) The Contractor may at its own expense and not as an allowable cost procure for 
its own protection insurance to compensate the Contractor for any unallowable or 
unreimbursable costs incurred in connection with contract performance. 

 
(l) If any suit or action is filed or any claim is made against the Contractor, the cost 

and expense of which may be reimbursable to the Contractor under this contract, 
and the risk of which is then uninsured or is insured for less than the amount 
claimed, the Contractor shall— 

 
(1) immediately notify the Contracting Officer and promptly furnish copies of 

all pertinent papers received; 
 
(2) authorize department representatives to collaborate with: in-house or 

DOE-approved outside counsel in settling or defending the claim; or 
counsel for the insurance carrier in settling or defending the claim if the 
amount of the liability claimed exceeds the amount of coverage, unless 
precluded by the terms of the insurance contract; and 

 
(3) authorize department representatives to settle the claim or to defend or 

represent the Contractor in and/or to take charge of any litigation, if 
required by the Department, if the liability is not insured or covered by 
bond. In any action against more than one Department Contractor, the 
Department may require the Contractor to be represented by common 
counsel. Counsel for the Contractor may, at the Contractor’s own 
expense, be associated with the Department representatives in any such 
claim or litigation. 
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I.138 DEAR 952.250-70 NUCLEAR HAZARDS INDEMNITY AGREEMENT (OCT 

2005) 
 

(a) Authority. This clause is incorporated into this contract pursuant to the 
authority contained in subsection 170d. of the Atomic Energy Act of 1954, 
as amended (hereinafter called the Act.) 

 
(b) Definitions. The definitions set out in the Act shall apply to this clause. 
 
(c) Financial protection. Except as hereafter permitted or required in writing 

by DOE, the contractor will not be required to provide or maintain, and will 
not provide or maintain at Government expense, any form of financial 
protection to cover public liability, as described in paragraph (d)(2) below. 
DOE may, however, at any time require in writing that the contractor 
provide and maintain financial protection of such a type and in such 
amount as DOE shall determine to be appropriate to cover such public 
liability, provided that the costs of such financial protection are reimbursed 
to the contractor by DOE. 

 
(d)  

(1) Indemnification. To the extent that the contractor and other persons 
indemnified are not compensated by any financial protection 
permitted or required by DOE, DOE will indemnify the contractor 
and other persons indemnified against (i) claims for public liability 
as described in subparagraph (d)(2) of this clause; and (ii) such 
legal costs of the contractor and other persons indemnified as are 
approved by DOE, provided that DOE's liability, including such legal 
costs, shall not exceed the amount set forth in section 170d. of the 
Act, as that amount may be increased in accordance with section 
170t., in the aggregate for each nuclear incident or precautionary 
evacuation occurring within the United States or $500 million in the 
aggregate for each nuclear incident occurring outside the United 
States, irrespective of the number of persons indemnified in 
connection with this contract. 

 
(2) The public liability referred to in subparagraph (d)(1) of this clause 

is public liability as defined in the Act which (i) arises out of or in 
connection with the activities under this contract, including 
transportation; and (ii) arises out of or results from a nuclear 
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incident or precautionary evacuation, as those terms are defined in 
the Act. 

 
(e)  

(1) Waiver of Defenses. In the event of a nuclear incident, as defined in 
the Act, arising out of nuclear waste activities, as defined in the Act, 
the contractor, on behalf of itself and other persons indemnified, 
agrees to waive any issue or defense as to charitable or 
governmental immunity. 

 
(2) In the event of an extraordinary nuclear occurrence which: 
 

(i) Arises out of, results from, or occurs in the course of the 
construction, possession, or operation of a production or 
utilization facility; or 

 
(ii) Arises out of, results from, or occurs in the course of 

transportation of source material, by-product material, or 
special nuclear material to or from a production or utilization 
facility; or 

 
(iii) Arises out of or results from the possession, operation, or use 

by the contractor or a subcontractor of a device utilizing 
special nuclear material or by-product material, during the 
course of the contract activity; or 

 
(iv) Arises out of, results from, or occurs in the course of nuclear 

waste activities, the contractor, on behalf of itself and other 
persons indemnified, agrees to waive: 

 
(A) Any issue or defense as to the conduct of the claimant 

(including the conduct of persons through whom the 
claimant derives its cause of action) or fault of persons 
indemnified, including, but not limited to: 

 
1. Negligence; 
2. Contributory negligence; 
3. Assumption of risk; or 
4. Unforeseeable intervening causes, whether involving 

the conduct of a third person or an act of God; 
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(B) Any issue or defense as to charitable or governmental 

immunity; and 
 
(C) Any issue or defense based on any statute of limitations, 

if suit is instituted within 3 years from the date on which 
the claimant first knew, or reasonably could have known, 
of his injury or change and the cause thereof. The waiver 
of any such issue or defense shall be effective regardless 
of whether such issue or defense may otherwise be 
deemed jurisdictional or relating to an element in the 
cause of action. The waiver shall be judicially enforceable 
in accordance with its terms by the claimant against the 
person indemnified. 

 
(v) The term extraordinary nuclear occurrence means an event 

which DOE has determined to be an extraordinary nuclear 
occurrence as defined in the Act. A determination of whether 
or not there has been an extraordinary nuclear occurrence will 
be made in accordance with the procedures in 10 CFR part 
840. 

 
(vi) For the purposes of that determination, "offsite" as that term is 

used in 10 CFR part 840 means away from "the contract 
location" which phrase means any DOE facility, installation, or 
site at which contractual activity under this contract is being 
carried on, and any contractor-owned or controlled facility, 
installation, or site at which the contractor is engaged in the 
performance of contractual activity under this contract. 

 
(3) The waivers set forth above: 
 

(i) Shall be effective regardless of whether such issue or defense 
may otherwise be deemed jurisdictional or relating to an 
element in the cause of action; 

 
(ii) Shall be judicially enforceable in accordance with its terms by 

the claimant against the person indemnified; 
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(iii) Shall not preclude a defense based upon a failure to take 
reasonable steps to mitigate damages; 

 
(iv) Shall not apply to injury or damage to a claimant or to a 

claimant's property which is intentionally sustained by the 
claimant or which results from a nuclear incident intentionally 
and wrongfully caused by the claimant 

 
(v) Shall not apply to injury to a claimant who is employed at the 

site of and in connection with the activity where the 
extraordinary nuclear occurrence takes place, if benefits 
therefor are either payable or required to be provided under 
any workmen's compensation or occupational disease law; 

 
(vi) Shall not apply to any claim resulting from a nuclear incident 

occurring outside the United States; 
 
(vii) Shall be effective only with respect to those obligations set 

forth in this clause and in insurance policies, contracts or other 
proof of financial protection; and 

 
(viii) Shall not apply to, or prejudice the prosecution or defense of, 

any claim or portion of claim which is not within the protection 
afforded under (A) the limit of liability provisions under 
subsection 170e. of the Act, and (B) the terms of this 
agreement and the terms of insurance policies, contracts, or 
other proof of financial protection. 

 
(f) Notification and litigation of claims. The contractor shall give immediate 

written notice to DOE of any known action or claim filed or made against 
the contractor or other person indemnified for public liability as defined in 
paragraph (d)(2). Except as otherwise directed by DOE, the contractor 
shall furnish promptly to DOE, copies of all pertinent papers received by 
the contractor or filed with respect to such actions or claims. DOE shall 
have the right to, and may collaborate with, the contractor and any other 
person indemnified in the settlement or defense of any action or claim and 
shall have the right to (1) require the prior approval of DOE for the 
payment of any claim that DOE may be required to indemnify hereunder; 
and (2) appear through the Attorney General on behalf of the contractor or 
other person indemnified in any action brought upon any claim that DOE 
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may be required to indemnify hereunder, take charge of such action, and 
settle or defend any such action. If the settlement or defense of any such 
action or claim is undertaken by DOE, the contractor or other person 
indemnified shall furnish all reasonable assistance in effecting a 
settlement or asserting a defense. 

 
(g) Continuity of DOE obligations. The obligations of DOE under this clause 

shall not be affected by any failure on the part of the contractor to fulfill its 
obligation under this contract and shall be unaffected by the death, 
disability, or termination of existence of the contractor, or by the 
completion, termination or expiration of this contract. 

 
(h) Effect of other clauses. The provisions of this clause shall not be limited in 

any way by, and shall be interpreted without reference to, any other clause 
of this contract, including the clause entitled Contract Disputes, provided, 
however, that this clause shall be subject to the clauses entitled Covenant 
Against Contingent Fees, and Accounts, records, and inspection, and any 
provisions that are later added to this contract as required by applicable 
Federal law, including statutes, executive orders and regulations, to be 
included in Nuclear Hazards Indemnity Agreements. 

 
(i) Civil penalties. The contractor and its subcontractors and suppliers who 

are indemnified under the provisions of this clause are subject to civil 
penalties, pursuant to section 234A of the Act, for violations of applicable 
DOE nuclear-safety related rules, regulations, or orders. If the contractor 
is a not-for-profit contractor, as defined by section 234Ad.(2), the total 
amount of civil penalties paid shall not exceed the total amount of fees 
paid within any 1-year period (as determined by the Secretary) under this 
contract. 

 
(j) Criminal penalties. Any individual director, officer, or employee of the 

contractor or of its subcontractors and suppliers who are indemnified 
under the provisions of this clause are subject to criminal penalties, 
pursuant to section 223(c) of the Act, for knowing and willful violation of 
the Atomic Energy Act of 1954, as amended, and applicable DOE nuclear 
safety-related rules, regulations or orders which violation results in, or, if 
undetected, would have resulted in a nuclear incident. 

 
(k) Inclusion in subcontracts. The contractor shall insert this clause in any 

subcontract which may involve the risk of public liability, as that term is 
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defined in the Act and further described in paragraph (d)(2) above. 
However, this clause shall not be included in subcontracts in which the 
subcontractor is subject to Nuclear Regulatory Commission (NRC) 
financial protection requirements under section 170b. of the Act or NRC 
agreements of indemnification under section 170c. or k. of the Act for the 
activities under the subcontract. 

 
I.139 DEAR 952.251-70 CONTRACTOR EMPLOYEE TRAVEL DISCOUNTS (AUG 

2009) 
 

(a) The Contractor shall take advantage of travel discounts offered to Federal 
Contractor employee travelers by AMTRAK, hotels, motels, or car rental 
companies, when use of such discounts would result in lower overall trip costs 
and the discounted services are reasonably available. Vendors providing these 
services may require the Contractor employee to furnish them a letter of 
identification signed by the authorized Contracting Officer. 

 
(b) Contracted airlines. Contractors are not eligible for GSA contract city pair fares.  
 
(c) Discount rail service. AMTRAK voluntarily offers discounts to Federal travelers 

on official business and sometimes extends those discounts to Federal 
contractor employees.  

 
(d) Hotels/motels. Many lodging providers extend their discount rates for Federal 

employees to Federal contractor employees.  
 
(e) Car rentals. Surface Deployment and Distribution Command (SDDC) of the 

Department of Defense negotiates rate agreements with car rental companies 
that are available to Federal travelers on official business. Some car rental 
companies extend those discounts to Federal contractor employees.  

 
(f) Obtaining travel discounts.  
 

(1) To determine which vendors offer discounts to Government contractors, 
the Contractor may review commercial publications such as the Official 
Airline guides Official Traveler, Innovata, or National 
Telecommunications. The Contractor may also obtain this information 
from GSA contract Travel Management Centers or the Department of 
Defense's Commercial Travel Offices.  

 
(2) The vendor providing the service may require the Government contractor 

to furnish a letter signed by the Contracting Officer. The following 
illustrates a standard letter of identification. 
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OFFICIAL AGENCY LETTERHEAD 
 
TO: Participating Vendor 
 
SUBJECT: OFFICIAL TRAVEL OF GOVERNMENT CONTRACTOR 
 
(FULL NAME OF TRAVELER), the bearer of this letter is an employee of 
(COMPANY NAME) which has a contract with this agency under Government 
contract (CONTRACT NUMBER). During the period of the contract (GIVE 
DATES), AND WITH THE APPROVAL OF THE CONTRACT VENDOR, the 
employee is eligible and authorized to use available travel discount rates in 
accordance with Government contracts and/or agreements. Government 
Contract City Pair fares are not available to Contractors. 
 
SIGNATURE, Title and telephone number of Contracting Officer 

 
I.140 DEAR 970.5203-1 MANAGEMENT CONTROLS (JUN 2007) 
 

(a)  
(1) The contractor shall be responsible for maintaining, as an integral 

part of its organization, effective systems of management controls 
for both administrative and programmatic functions.  Management 
controls comprise the plan of organization, methods, and 
procedures adopted including consideration of outsourcing of 
functions by management to reasonably ensure that:  the mission 
and functions assigned to the contractor are properly executed; 
efficient and effective operations are promoted; resources are 
safeguarded against waste, loss, mismanagement, unauthorized 
use, or misappropriation; all encumbrances and costs that are 
incurred under the contract and fees that are earned are in 
compliance with applicable clauses and other current terms, 
conditions, and intended purposes; all collections accruing to the 
contractor in connection with the work under this contract, 
expenditures, and all other transactions and assets are properly 
recorded, managed, and reported; and financial, statistical, and 
other reports necessary to maintain accountability and managerial 
control are accurate, reliable, and timely. 

 
(2) The systems of controls employed by the contractor shall be 

documented and satisfactory to DOE. 
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(3) Such systems shall be an integral part of the contractor's 
management functions, including defining specific roles and 
responsibilities for each level of management, and holding 
employees accountable for the adequacy of the management 
systems and controls in their areas of assigned responsibility. 

(4) The contractor shall, as part of the internal audit program required 
elsewhere in this contract, periodically review the management 
systems and controls employed in programs and administrative 
areas to ensure that they are adequate to provide reasonable 
assurance that the objectives of the systems are being 
accomplished and that these systems and controls are working 
effectively. Annually, or at other intervals directed by the contracting 
officer, the contractor shall supply to the contracting officer copies 
of the reports reflecting the status of recommendations resulting 
from management audits performed by its internal audit activity and 
any other audit organization. This requirement may be satisfied in 
part by the reports required under paragraph (i) of 970.5232-3, 
Accounts, records, and inspection. 

 
(b) The contractor shall be responsible for maintaining, as a part of its 

operational responsibilities, a baseline quality assurance program that 
implements documented performance, quality standards, and control and 
assessment techniques. 

 
I.141 DEAR 970.5203-2 PERFORMANCE IMPROVEMENT AND COLLABORATION 

(MAY 2006)  
 

(a) The contractor agrees that it shall affirmatively identify, evaluate, and 
institute practices, where appropriate, that will improve performance in the 
areas of environmental and health, safety, scientific and technical, 
security, business and administrative, and any other areas of performance 
in the management and operation of the contract. This may entail the 
alteration of existing practices or the institution of new procedures to more 
effectively or efficiently perform any aspect of contract performance or 
reduce overall cost of operation under the contract. Such improvements 
may result from changes in organization, outsourcing decisions, 
simplification of systems while retaining necessary controls, or any other 
approaches consistent with the statement of work and performance 
measures of this contract. 
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(b) The contractor agrees to work collaboratively with the Department, all 
other management and operating, DOE major facilities management 
contractors and affiliated contractors which manage or operate DOE sites 
or facilities for the following purposes: (i) to exchange information 
generally, (ii) to evaluate concepts that may be of benefit in resolving 
common issues, in confronting common problems, or in reducing costs of 
operations, and (iii) to otherwise identify and implement DOE-complex-
wide management improvements discussed in paragraph (a). In doing so, 
it shall also affirmatively provide information relating to its management 
improvements to such contractors, including lessons learned, subject to 
security considerations and the protection of data proprietary to third 
parties.  

  
(c) The contractor may consult with the contracting officer in those instances 

in which improvements being considered pursuant to paragraph (a) 
involve the cooperation of the DOE.  The contractor may request the 
assistance of the contracting officer in the communication of the success 
of improvements to other management and operating contractors in 
accordance with paragraph (b) of this clause. 

 
(d) The contractor shall notify the contracting officer and seek approval where 

necessary to fulfill its obligations under the contract. Compliance with this 
clause in no way alters the obligations of the Contractor under any other 
provision of this contract. 

 
I.142 DEAR 970.5204-1 COUNTERINTELLIGENCE (DEC 2000) 
 

(a) The contractor shall take all reasonable precautions in the work under this 
contract to protect DOE programs, facilities, technology, personnel, 
unclassified sensitive information and classified matter from foreign 
intelligence threats and activities conducted for governmental or industrial 
purposes, in accordance with DOE Order 5670.3, Counterintelligence 
Program; Executive Order 12333, U.S. Intelligence Activities; and other 
pertinent national and Departmental Counterintelligence requirements. 

 
(b) The contractor shall appoint a qualified employee(s) to function as the 

Contractor Counterintelligence Officer. The Contractor Counterintelligence 
Officer will be responsible for conducting defensive Counterintelligence 
briefings and debriefings of employees traveling to foreign countries or 
interacting with foreign nationals; providing thoroughly documented written 
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reports relative to targeting, suspicious activity and other matters of 
Counterintelligence interest; immediately reporting targeting, suspicious  
activity and other Counterintelligence concerns to the DOE Headquarters 
Counterintelligence Division; and providing assistance to other elements 
of the U.S. Intelligence Community as stated in the aforementioned 
Executive Order, the DOE Counterintelligence Order, and other pertinent 
national and Departmental Counterintelligence requirements. 

I.143 DEAR 970.5204-2 LAWS, REGULATIONS, AND DOE DIRECTIVES (DEC 
2000) 

(a) In performing work under this contract, the Contractor shall comply with 
the requirements of applicable federal, state, and local laws and 
regulations (including DOE regulations), unless relief has been granted in 
writing by the appropriate regulatory agency. A list of applicable laws and 
regulations (List A) may be appended to this contract for information 
purposes. Omission of any applicable law or regulation from List A does 
not affect the obligation of the Contractor to comply with such law or 
regulation pursuant to this paragraph. 

 
(b) In performing work under this contract, the Contractor shall comply with 

the requirements of those Department of Energy directives, or parts 
thereof, identified in the list of applicable directives (List B) appended to 
this contract.  Except as otherwise provided for in paragraph (c) of this 
clause, the Contracting Officer may, from time to time and at any time, 
revise List B by unilateral modification to the contract to add, modify, or 
delete specific requirements. Prior to revising List B, the Contracting 
Officer shall notify the Contractor in writing of the Department’s intent to 
revise List B and provide the Contractor with the opportunity to assess the 
effect of the Contractor’s compliance with the revised list on contract cost 
and funding, technical performance, and schedule; and identify any 
potential inconsistencies between the revised list and the other terms and 
conditions of the contract.  Within 30 days after receipt of the Contracting 
Officer’s notice, the contractor shall advise the contracting officer in writing 
of the potential impact of the contractor’s compliance with the revised list. 
Based on the information provided by the contractor and any other 
information available, the Contracting Officer shall decide whether to 
revise List B and so advise the Contractor not later than 30 days prior to 
the effective date of the revision of List B. The Contractor and the 
Contracting Officer shall identify and, if appropriate, agree to any changes 
to other contract terms and conditions, including cost and schedule, 
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associated with the revision of List B pursuant to the clause of this 
contract entitled, “Changes.” 

 
(c) Environmental, Safety, and Health (ES&H) requirements appropriate for 

work conducted under this contract may be determined by a DOE 
approved process to evaluate the work and the associated hazards and 
identify an appropriately tailored set of standards, practices, and controls, 
such as a tailoring process included in a DOE approved safety 
management system implemented under the clause entitled “Integration of 
Environmental, Safety, and Health into Work Planning and Execution.” 
When such a process is used, the set of tailored (ES&H) requirements, as 
approved by DOE pursuant to the process, shall be incorporated into List 
B as contract requirements with full force and effect. These requirements 
shall supersede, in whole or in part, the contractual environmental, safety, 
and health requirements previously made applicable to the contract by list 
b. If the tailored set of requirements identifies an alternative requirement 
varying from an ES&H requirement of an applicable law or regulation, the 
contractor shall request an exemption or other appropriate regulatory relief 
specified in the regulation. 

 
(d) Except as otherwise directed by the Contracting Officer, the Contractor 

shall procure all necessary permits or licenses required for the 
performance of work under this contract. 

 
(e) Regardless of the performer of the work, the Contractor is responsible for 

compliance with the requirements of this clause. The Contractor is 
responsible for flowing down the requirements of this clause to 
subcontracts at any tier to the extent necessary to ensure the Contractor’s 
compliance with the requirements. 

 
I.144 DEAR 970.5204-3 ACCESS TO AND OWNERSHIP OF RECORDS (JUL 2005) 
 

(a) Government-owned records. Except as provided in paragraph (b) of this 
clause, all records acquired or generated by the contractor in its 
performance of this contract shall be the property of the Government and 
shall be delivered to the Government or otherwise disposed of by the 
contractor either as the contracting officer may from time to time direct 
during the progress of the work or, in any event, as the contracting officer 
shall direct upon completion or termination of the contract. 
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(b) Contractor-owned records. The following records are considered the 
property of the contractor and are not within the scope of paragraph (a) of 
this clause. [The contracting officer shall identify which of the following 
categories of records will be included in the clause.] 

 
(1) Employment-related records (such as worker’s compensation files; 

employee relations records, records on salary and employee 
benefits; drug testing records, labor negotiation records; records on 
ethics, employee concerns; records generated during the course of 
responding to allegations of research misconduct; records 
generated during other employee related investigations conducted 
under an expectation of confidentiality; employee assistance 
program records; and personnel and medical/health-related records 
and similar files), and non-employee patient medical/health-related 
records, except for those records described by the contract as 
being maintained in Privacy Act systems of records.  [70 FR 37010 
Jun. 28, 2005] 

(2) Confidential contractor financial information, and correspondence 
between the contractor and other segments of the contractor 
located away from the DOE facility (i.e., the contractor's corporate 
headquarters); 

(3) Records relating to any procurement action by the contractor, 
except for records that under 48CFR 970.5232-3, Accounts, 
Records, and Inspection, are described as the property of the 
Government; and 

(4) Legal records, including legal opinions, litigation files, and 
documents covered by the attorney-client and attorney work 
product privileges; and 

(5) The following categories of records maintained pursuant to the 
technology transfer clause of this contract: 
(i) Executed license agreements, including exhibits or appendices 

containing information on royalties, royalty rates, other 
financial information, or commercialization plans, and all 
related documents, notes and correspondence. 

(ii) The contractor's protected Cooperative Research and 
Development Agreement (CRADA) information and 
appendices to a CRADA that contain licensing terms and 
conditions, or royalty or royalty rate information. 

(iii) Patent, copyright, mask work, and trademark application files 
and related contractor invention disclosures, documents and 

Section I  
 



Paducah Remediation  DE-AC30-10CC40020  
      
  

I-86 
 

correspondence, where the contractor has elected rights or 
has permission to assert rights and has not relinquished such 
rights or turned such rights over to the Government. 

 
I.145 DEAR 970.5223-1 -- INTEGRATION OF ENVIRONMENT, SAFETY, AND 

HEALTH INTO WORK PLANNING AND EXECUTION (DEC 2000)  
 

(a) For the purposes of this clause,  
 

(1) Safety encompasses environment, safety and health, including 
pollution prevention and waste minimization; and  

 
(2) Employees include subcontractor employees.  

 
(b) In performing work under this contract, the contractor shall perform work 

safely, in a manner that ensures adequate protection for employees, the 
public, and the environment, and shall be accountable for the safe 
performance of work. The contractor shall exercise a degree of care 
commensurate with the work and the associated hazards. The contractor 
shall ensure that management of environment, safety and health (ES&H) 
functions and activities becomes an integral but visible part of the 
contractor's work planning and execution processes. The contractor shall, 
in the performance of work, ensure that:  

 
(1) Line management is responsible for the protection of employees, 

the public, and the environment. Line management includes those 
contractor and subcontractor employees managing or supervising 
employees performing work.  

 
(2) Clear and unambiguous lines of authority and responsibility for 

ensuring (ES&H) are established and maintained at all 
organizational levels.  

 
(3) Personnel possess the experience, knowledge, skills, and abilities 

that are necessary to discharge their responsibilities.  
 

(4) Resources are effectively allocated to address ES&H, 
programmatic, and operational considerations. Protecting 
employees, the public, and the environment is a priority whenever 
activities are planned and performed.  
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(5) Before work is performed, the associated hazards are evaluated 

and an agreed-upon set of ES&H standards and requirements are 
established which, if properly implemented, provide adequate 
assurance that employees, the public, and the environment are 
protected from adverse consequences.  

 
(6) Administrative and engineering controls to prevent and mitigate 

hazards are tailored to the work being performed and associated 
hazards. Emphasis should be on designing the work and/or 
controls to reduce or eliminate the hazards and to prevent 
accidents and unplanned releases and exposures.  

 
(7) The conditions and requirements to be satisfied for operations to be 

initiated and conducted are established and agreed-upon by DOE 
and the contractor. These agreed-upon conditions and 
requirements are requirements of the contract and binding upon the 
contractor. The extent of documentation and level of authority for 
agreement shall be tailored to the complexity and hazards 
associated with the work and shall be established in a Safety 
Management System.  

 
(c) The contractor shall manage and perform work in accordance with a 

documented Safety Management System (System) that fulfills all 
conditions in paragraph (b) of this clause at a minimum. Documentation of 
the System shall describe how the contractor will: 

 
(1) Define the scope of work;  
 
(2) Identify and analyze hazards associated with the work;  

 
(3) Develop and implement hazard controls;  

 
(4) Perform work within controls; and  

 
(5) Provide feedback on adequacy of controls and continue to improve 

safety management.  
 

(d) The System shall describe how the contractor will establish, document, 
and implement safety performance objectives, performance measures, 
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and commitments in response to DOE program and budget execution 
guidance while maintaining the integrity of the System. The System shall 
also describe how the contractor will measure system effectiveness.  

 
(e) The contractor shall submit to the contracting officer documentation of its 

System for review and approval. Dates for submittal, discussions, and 
revisions to the System will be established by the contracting officer. 
Guidance on the preparation, content, review, and approval of the System 
will be provided by the contracting officer. On an annual basis, the 
contractor shall review and update, for DOE approval, its safety 
performance objectives, performance measures, and commitments 
consistent with and in response to DOE's program and budget execution 
guidance and direction. Resources shall be identified and allocated to 
meet the safety objectives and performance commitments as well as 
maintain the integrity of the entire System. Accordingly, the System shall 
be integrated with the contractor's business processes for work planning, 
budgeting, authorization, execution, and change control.  

 
(f) The contractor shall comply with, and assist the Department of Energy in 

complying with, ES&H requirements of all applicable laws and regulations, 
and applicable directives identified in the clause of this contract entitled 
"Laws, Regulations, and DOE Directives." The contractor shall cooperate 
with Federal and non-Federal agencies having jurisdiction over ES&H 
matters under this contract.  

 
(g) The contractor shall promptly evaluate and resolve any noncompliance 

with applicable ES&H requirements and the System. If the contractor fails 
to provide resolution or if, at any time, the contractor's acts or failure to act 
causes substantial harm or an imminent danger to the environment or 
health and safety of employees or the public, the contracting officer may 
issue an order stopping work in whole or in part. Any stop work order 
issued by a contracting officer under this clause (or issued by the 
contractor to a subcontractor in accordance with paragraph (i) of this 
clause) shall be without prejudice to any other legal or contractual rights of 
the Government. In the event that the contracting officer issues a stop 
work order, an order authorizing the resumption of the work may be issued 
at the discretion of the contracting officer. The contractor shall not be 
entitled to an extension of time or additional fee or damages by reason of, 
or in connection with, any work stoppage ordered in accordance with this 
clause.  
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(h) Regardless of the performer of the work, the contractor is responsible for 

compliance with the ES&H requirements applicable to this contract. The 
contractor is responsible for flowing down the ES&H requirements 
applicable to this contract to subcontracts at any tier to the extent 
necessary to ensure the contractor's compliance with the requirements.  

 
(i) The contractor shall include a clause substantially the same as this clause 

in subcontracts involving complex or hazardous work on site at a DOE-
owned or-leased facility. Such subcontracts shall provide for the right to 
stop work under the conditions described in paragraph (g) of this clause. 
Depending on the complexity and hazards associated with the work, the 
contractor may choose not to require the subcontractor to submit a Safety 
Management System for the contractor's review and approval. 

I.146 DEAR 970.5223-2 AFFIRMATIVE PROCUREMENT PROGRAM AS MODIFIED 
BY DOE ACQUISITION LETTER 2008-05 (APR 2008) 

(a) In the performance of this contract, the Contractor shall comply with the 
requirements of Executive Order 13423 and the U.S. Department of 
Energy (DOE) Affirmative Procurement Program Guidance. This guidance 
includes requirements concerning environmentally preferable products 
and services, recycled content products and biobased products. This 
guidance is available on the Internet. 

 
(b) In complying with the requirements of paragraph (a) of this clause, the 

Contractor shall coordinate its activities with the DOE Recycling 
Coordinator. Reports required by paragraph (c) of this clause shall be 
submitted through the DOE Recycling Coordinator.  

 
(c) The Contractor shall prepare and submit reports, at the end of the Federal 

fiscal year, on matters related to the acquisition of items designated in 
EPA's Comprehensive Procurement Guidelines that Federal agencies and 
their Contractors are to procure with recovered/recycled content.  

 
(d) If the Contractor subcontracts a significant portion of the operation of the 

Government facility which includes the acquisition of items designated in 
EPA's Comprehensive Procurement Guidelines, the subcontract shall 
contain a clause substantially the same as this clause. The EPA 
Comprehensive Procurement Guidelines identify products which Federal 
agencies and their Contractors are to procure with recycled content 
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pursuant to 40 CFR 247. Examples of such a subcontract would be 
operation of the facility supply function, construction or remodeling at the 
facility, or maintenance of the facility motor vehicle fleet. In situations in 
which the facility management contractor can reasonably determine the 
amount of products with recovered/recycled content to be acquired under 
the subcontract, the facility management contractor is not required to flow 
down the reporting requirement of this clause. Instead, the facility 
management contractor may include such quantities in its own report and 
include an agreement in the subcontract that such products will be 
acquired with recovered/recycled content and that the subcontractor will 
advise if it is unable to procure such products with recovered/recycled 
content because the product is not available (i) competitively within a 
reasonable time, (ii) at a reasonable price, or, (iii) within the performance 
requirements. If reports are required of the subcontractor, such reports 
shall be submitted to the facility management contractor. The reports may 
be submitted at the conclusion of the subcontract term provided that the 
subcontract delivery term is not multi-year in nature. If the delivery term is 
multi-year, the subcontractor shall report its accomplishments for each 
Federal fiscal year in a manner and at a time or times acceptable to both 
parties. 

 
(e) When this clause is used in a subcontract, the word "Contractor" will be 

understood to mean "subcontractor" and the term "DOE Recycling 
Coordinator" will be understood to mean "Contractor Recycling 
Coordinator." 

I.147 DEAR 970.5223-4 WORKPLACE SUBSTANCE ABUSE PROGRAMS AT DOE 
SITES (DEC 2000) 

(a) Program Implementation. The contractor shall, consistent with 10 CFR 
part 707, Workplace Substance Abuse Programs at DOE Sites, 
incorporated herein by reference with full force and effect, develop, 
implement, and maintain a workplace substance abuse program. 

 
(b) Remedies. In addition to any other remedies available to the Government, 

the contractor's failure to comply with the requirements of 10 CFR part 707 
or to perform in a manner consistent with its approved program may 
render the contractor subject to: the suspension of contract payments, or, 
where applicable, a reduction in award fee; termination for default; and 
suspension or debarment. 
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(c) Subcontracts. 
 

(1) The contractor agrees to notify the contracting officer reasonably in 
advance of, but not later than 30 days prior to, the award of any 
subcontract the contractor believes may be subject to the 
requirements of 10 CFR part 707. 

 
(2) The DOE prime contractor shall require all subcontracts subject to 

the provisions of 10 CFR part 707 to agree to develop and 
implement a workplace substance abuse program that complies 
with the requirements of 10 CFR part 707, Workplace Substance 
Abuse Programs at DOE Sites, as a condition for award of the 
subcontract. The DOE prime contractor shall review and approve 
each subcontractor's program, and shall periodically monitor each 
subcontractor's implementation of the program for effectiveness 
and compliance with 10 CFR part 707. 

 
(3) The contractor agrees to include, and require the inclusion of, the 

requirements of this clause in all subcontracts, at any tier, that are 
subject to the provisions of 10 CFR part 707. 

I.148 DEAR 970.5226-2 WORKFORCE RESTRUCTURING UNDER SECTION 3161 
OF THE NATIONAL DEFINSE AUTHORIZATION ACT FOR FISCAL YEAR 
1993 (DEC 2000) 

Consistent with the objectives of Section 3161 of the National Defense 
Authorization Act for Fiscal Year 1993, 42 U.S.C. 7274h, in instances where the 
Department of Energy has determined that a change in workforce at a 
Department of Energy Defense Nuclear Facility is necessary, the contractor 
agrees to (1) comply with the Department of Energy Workforce Restructuring 
Plan for the facility, if applicable, and (2) use its best efforts to accomplish 
workforce restructuring or displacement so as to mitigate social and economic 
impacts. 
The requirements of this clause shall be included in subcontracts at any tier 
(except subcontracts for commercial items pursuant to 41 U.S.C. 403) expected 
to exceed $500,000. 

I.149 DEAR 970.5227-1 RIGHTS IN DATA—FACILITIES (DEC 2000) 

(a) Definitions. 
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(1) “Computer data bases”, as used in this clause, means a collection 
of data in a form capable of, and for the purpose of, being stored in, 
processed, and operated on by a computer. The term does not 
include computer software. 

 
(2) “Computer software”, as used in this clause, means (i) computer 

programs which are data comprising a series of instructions, rules, 
routines, or statements, regardless of the media in which recorded, 
that allow or cause a computer to perform a specific operation or 
series of operations and (ii) data comprising source code listings, 
design details, algorithms, processes, flow charts, formulae, and 
related material that would enable the computer program to be 
produced, created, or compiled. The term does not include 
computer data bases. 

 
(3) “Data”, as used in this clause, means recorded information, 

regardless of form or the media on which it may be recorded. The 
term includes technical data and computer software. The term 
“data” does not include data incidental to the administration of this 
contract, such as financial, administrative, cost and pricing, or 
management information. 

 
(4) “Limited rights data”, as used in this clause, means data, other than 

computer software, developed at private expense that embody 
trade secrets or are commercial or financial and confidential or 
privileged. The government’s rights to use, duplicate, or disclose 
limited rights data are as set forth in the limited rights notice of 
subparagraph (e) of this clause. 

 
(5) “Restricted computer software”, as used in this clause, means 

computer software developed at private expense and that is a trade 
secret; is commercial or financial and is confidential or privileged; or 
is published copyrighted computer software, including minor 
modifications of any such computer software. The government’s 
rights to use, duplicate, or disclose restricted computer software are 
as set forth in the restricted rights notice of paragraph (f) of this 
clause. 

 
(6) “Technical data”, as used in this clause, means recorded data, 

regardless of form or characteristic, that are of a scientific or 
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technical nature.  Technical data does not include computer 
software, but does include manuals and instructional materials and 
technical data formatted as a computer data base. 

 
(7) “Unlimited rights”, as used in this clause, means the right of the 

government to use, disclose, reproduce, prepare derivative works, 
distribute copies to the public, including by electronic means, and 
perform publicly and display publicly, in any manner, including by 
electronic means, and for any purpose whatsoever, and to have or 
permit others to do so. 

 
(b) Allocation of rights. 
 

(1) The government shall have: 
 

(i) ownership of all technical data and computer software first 
produced in the performance of this contract; 

 
(ii) unlimited rights in technical data and computer software 

specifically used in the performance of this contract, except 
as provided herein regarding copyright, limited rights data, or 
restricted computer software, or except for other data 
specifically protected by statute for a period of time or, 
where, approved by DOE, appropriate instances of the DOE 
work for others program; 

 
(iii) the right to inspect technical data and computer software first 

produced or specifically used in the performance of this 
contract at all reasonable times. The Contractor shall make 
available all necessary facilities to allow DOE personnel to 
perform such inspection; 

 
(iv) the right to have all technical data and computer software 

first produced or specifically used in the performance of this 
contract delivered to the government or otherwise disposed 
of by the Contractor, either as the Contracting Officer may 
from time to time direct during the progress of the work or in 
any event as the Contracting Officer shall direct upon 
completion or termination of this contract. The Contractor 
agrees to leave a copy of such data at the facility or plant, to 
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which such data relate, and to make available for access or 
to deliver to the government such data upon request by the 
Contracting Officer. If such data are limited rights data or 
restricted computer software, the rights of the government in 
such data shall be governed solely by the provisions of 
paragraph (e) of this clause (“Rights in Limited Rights Data”) 
or paragraph (f of this clause (“Rights in Restricted 
Computer Software”); and 

 
(v) the right to remove, cancel, correct, or ignore any markings 

not authorized by the terms of this contract on any data 
furnished hereunder if, in response to a written inquiry by 
DOE concerning the propriety of the markings, the 
Contractor fails to respond thereto within 60 days or fails to 
substantiate the propriety of the markings.  In either case 
DOE will notify the contractor of the action taken. 

 
(2) The Contractor shall have: 
 

(i) the right to withhold limited rights data and restricted 
computer software unless otherwise provided in accordance 
with the provisions of this clause; and 

 
(ii) the right to use for its private purposes, subject to patent, 

security or other provisions of this contract, data it first 
produces in the performance of this contract, except for data 
in DOE’s Uranium Enrichment Technology, including 
diffusion, centrifuge, and atomic vapor laser isotope 
separation, provided the data requirements of this contract 
have been met as of the date of the private use of such data. 

 
(3) The Contractor agrees that for limited rights data or restricted 

computer software or other technical, business or financial data in 
the form of recorded information which it receives from, or is given 
access to by, DOE or a third party, including a DOE contractor or 
subcontractor, and for technical data or computer software it first 
produces under this contract which is authorized to be marked by 
DOE, the Contractor shall treat such data in accordance with any 
restrictive legend contained thereon. 
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(c) Copyrighted material. 
 

(1) The Contractor shall not, without prior written authorization of the 
patent counsel, assert copyright in any technical data or computer 
software first produced in the performance of this contract. To the 
extent such authorization is granted, the government reserves for 
itself and others acting on its behalf, a nonexclusive, paid-up, 
irrevocable, world-wide license for governmental purposes to 
publish, distribute, translate, duplicate, exhibit, and perform any 
such data copyrighted by the contractor. 

 
(2) The Contractor agrees not to include in the technical data or 

computer software delivered under the contract any material 
copyrighted by the Contractor and not to knowingly include any 
material copyrighted by others without first granting or obtaining at 
no cost a license therein for the benefit of the government of the 
same scope as set forth in paragraph (c)(1) of this clause. If the 
contractor believes that such copyrighted material for which the 
license cannot be obtained must be included in the technical data 
or computer software to be delivered, rather than merely 
incorporated therein by reference, the contractor shall obtain the 
written authorization of the contracting officer to include such 
material in the technical data or computer software prior to its 
delivery. 

 
(d) Subcontracting. 
 

(1) Unless otherwise directed by the Contracting Officer, the Contractor 
agrees to use in subcontracts in which technical data or computer 
software is expected to be produced or in subcontracts for supplies 
that contain a requirement for production or delivery of data in 
accordance with the policy and procedures of 48 CFR subpart 27.4 
as supplemented by 48 CFR 927.401 through 927.409, the clause 
entitled “Rights in Data-General” at 48 CFR 52.227-14 modified in 
accordance with 927.409(a) and including Alternate V. Alternates II 
through IV of that clause may be included as appropriate with the 
prior approval of DOE patent counsel, and the Contractor shall not 
acquire rights in a subcontractor’s limited rights data or restricted 
computer software, except through the use of alternates II or III, 
respectively, without the prior approval of DOE patent counsel. The 
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clause at 48 CFR 52.227-16, Additional Data Requirements, shall 
be included in subcontracts in accordance with DEAR 927.409(h). 
The Contractor shall use instead the Rights in Data-Facilities 
clause at 48 CFR 970.5227-1 in subcontracts, including 
subcontracts for related support services, involving the design or 
operation of any plants or facilities or specially designed equipment 
for such plants or facilities that are managed or operated under its 
contract with DOE. 

 
(2) It is the responsibility of the Contractor to obtain from its 

subcontractors technical data and computer software and rights 
therein, on behalf of the government, necessary to fulfill the 
Contractor’s obligations to the government with respect to such 
data. In the event of refusal by a subcontractor to accept a clause 
affording the government such rights, the Contractor shall: 

 
(i) promptly submit written notice to the Contracting Officer 

setting forth reasons or the subcontractor’s refusal and other 
pertinent information which may expedite disposition of the 
matter, and  

 
(ii) not proceed with the subcontract without the written 

authorization of the contracting officer. 
 

(3) Neither the Contractor nor higher-tier subcontractors shall use their 
power to award subcontracts as economic leverage to acquire 
rights in a subcontractor’s limited rights data or restricted computer 
software for their private use. 

 
(e) Rights in limited rights data. 

 
Except as may be otherwise specified in this contract as data which are 
not subject to this paragraph, the Contractor agrees to and does hereby 
grant to the government an irrevocable, nonexclusive, paid-up license by 
or for the government, in any limited rights data of the contractor 
specifically used in the performance of this contract, provided, however, 
that to the extent that any limited rights data when furnished or delivered is 
specifically identified by the contractor at the time of initial delivery to the 
government or a representative of the government, such data shall not be 
used within or outside the government except as provided in the “limited 
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rights notice” set forth. All such limited rights data shall be marked with the 
following “limited rights notice”: 

 
Limited rights notice 

 
These data contain “limited rights data,” furnished under contract no. DE-
AC30-10CC40020 with the United States Department of Energy which 
may be duplicated and used by the government with the express 
limitations that the “limited rights data” may not be disclosed outside the 
government or be used for purposes of manufacture without prior 
permission of the Contractor, except that further disclosure or use may be 
made solely for the following purposes: 
 

(a) use (except for manufacture) by support services contractors 
within the scope of their contracts; 

 
(b) this “limited rights data” may be disclosed for evaluation 

purposes under the restriction that the “limited rights data” be 
retained in confidence and not be further disclosed; 

 
(c) this “limited rights data” may be disclosed to other contractors 

participating in the government’s program of which this contract 
is a part for information or use (except for manufacture) in 
connection with the work performed under their contracts and 
under the restriction that the “limited rights data” be retained in 
confidence and not be further disclosed; 

 
(d) this “limited rights data” may be used by the government or 

others on its behalf for emergency repair or overhaul work under 
the restriction that the “limited rights data” be retained in 
confidence and not be further disclosed; and  

 
(e) release to a foreign government, or instrumentality thereof, as 

the interests of the United States government may require, for 
information or evaluation, or for emergency repair or overhaul 
work by such government. This notice shall be marked on any 
reproduction of this data in whole or in part. 

 
(End of Notice) 
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(f) Rights in restricted computer software.  
 

(1) Except as may be otherwise specified in this contract as data which 
are not subject to this paragraph, the contractor agrees to and does 
hereby grant to the government an irrevocable, nonexclusive, paid-
up, license by or for the government, in any restricted computer 
software of the Contractor specifically used in the performance of 
this contract, provided, however, that to the extent that any 
restricted computer software when furnished or delivered is 
specifically identified by the Contractor at the time of initial delivery 
to the government or a representative of the government, such data 
shall not be used within or outside the government except as 
provided in the “restricted rights notice” set forth below. All such 
restricted computer software shall be marked with the following 
“Restricted Rights Notice”: 
 
Restricted Rights Notice-Long Form 

 
(a) This computer software is submitted with restricted rights 

under Department of Energy contract no. DE-AC30-
10CC40020. It may not be used, reproduced, or disclosed by 
the government except as provided in paragraph (b) of this 
notice. 

 
(b) This computer software may be: 

 
(1) used or copied for use in or with the computer or 

computers for which it was acquired, including use at any 
government installation to which such computer or 
computers may be transferred; 

 
(2) used, copied for use, in a backup or replacement 

computer if any computer for which it was acquired is 
inoperative or is replaced; 

 
(3) reproduced for safekeeping (archives) or backup 

purposes; 
 

(4) modified, adapted, or combined with other computer 
software, provided that only the portions of the derivative 
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software consisting of the restricted computer software 
are to be made subject to the same restricted rights; and 

 
(5) disclosed to and reproduced for use by contractors under 

a service contract (of the type defined in 48 CFR 37.101) 
in accordance with subparagraphs (b)(1) through (4) of 
this notice, provided the government makes such 
disclosure or reproduction subject to these restricted 
rights. 

 
(c) Notwithstanding the foregoing, if this computer software has 

been published under copyright, it is licensed to the 
government, without disclosure prohibitions, with the rights 
set forth in the restricted rights notice above 

 
(d) This notice shall be marked on any reproduction of this 

computer software, in whole or in part. 
 

(End of Notice) 
 

(2) Where it is impractical to include the restricted rights notice on 
restricted computer software, the following short-form notice may 
be used in lieu thereof: 

 
Restricted Rights Notice—Short Form 

 
Use, reproduction, or disclosure is subject to restrictions set forth in 
the long form notice of DOE contract no. DE-AC30-10CC40020  
with LATA Environmental Services of Kentucky, LLC. 
 
(End of Notice) 
 

(3) If the software is embedded, or if it is commercially impractical to 
mark it with human readable text, then the symbol r and the clause 
date (mo/yr), in brackets or a box, a [r-mo/yr], may be used. This 
will be read to mean restricted computer software, subject to the 
rights of the government as described in the long form notice, in 
effect as of the date indicated next to the symbol. The symbol shall 
not be used to mark human readable material. In the event this 
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contract contains any variation to the rights in the long form notice, 
then the contract number must also be cited.  

 
(4) if restricted computer software is delivered with the copyright notice 

of 17 U.S.C. 401, the software will be presumed to be published 
copyrighted computer software licensed to the government without 
disclosure prohibitions and with unlimited rights, unless the 
contractor includes the following statement with such copyright 
notice “unpublished-rights reserved under the copyright laws of the 
United States.” 

 
(g) Relationship to patents. Nothing contained in this clause creates or is 

intended to imply a license to the government in any patent or is intended 
to be construed as affecting the scope of any licenses or other rights 
otherwise granted to the government under any patent. 

 

I.150 DEAR 970.5231-4 PREEXISTING CONDITIONS (DEC 2000) ALTERNATE II 
(DEC 2000) 

(a) The Department of Energy agrees to reimburse the Contractor, and the 
Contractor shall not be held responsible, for any liability (including without 
limitation, a claim involving strict or absolute liability and any civil fine or 
penalty), expense, or remediation cost, but limited to those of a civil 
nature, which may be incurred by, imposed on, or asserted against the 
Contractor arising out of any condition, act, or failure to act which occurred 
before the contractor assumed responsibility on July 21, 2010. To the 
extent the acts or omissions of the contractor cause or add to any liability, 
expense or remediation cost resulting from conditions in existence prior to 
July 21, 2010, the contractor shall be responsible in accordance with the 
terms and conditions of this contract. 

 
(b) The obligations of the Department of Energy under this clause are subject 

to the availability of appropriated funds. 
 
(c) The contractor has the duty to inspect the facilities and sites and timely 

identify to the contracting officer those conditions which it believes could 
give rise to a liability, obligation, loss, damage, penalty, fine, claim, action, 
suit, cost, expense, or disbursement or areas of actual or potential 
noncompliance with the terms and conditions of this contract or applicable 
law or regulation. The contractor has the responsibility to take corrective 
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action, as directed by the contracting officer and as required elsewhere in 
this contract. 

 
AMERICAN RECOVERY AND REINVESTMENT ACT (ARRA) CLAUSES 

 

 

I.151 FAR 52.203-15 WHISTLEBLOWER PROTECTIONS UNDER THE AMERICAN 
RECOVERY AND REINVESTMENT ACT OF 2009 (MAR 2009) 

(a) The Contractor shall post notice of employees rights and remedies for 
whistleblower protections provided under section 1553 of the American Recovery 
and Reinvestment Act of 2009 (Pub. L. 111-5).  

 
(b) The Contractor shall include the substance of this clause including this paragraph 

(b) in all subcontracts. 

I.152 FAR 52.204-11 AMERICAN RECOVERY AND REINVESTMENT ACT – 
REPORTING REQUIREMENTS (MAR 2009) 

(a) Definitions. As used in this clause—  
 

“Contract”, as defined in FAR 2.101, means a mutually binding legal relationship 
obligating the seller to furnish the supplies or services (including construction) 
and the buyer to pay for them. It includes all types of commitments that obligate 
the Government to an expenditure of appropriated funds and that, except as 
otherwise authorized, are in writing. In addition to bilateral instruments, contracts 
include (but are not limited to) awards and notices of awards; job orders or task 
letters issued under basic ordering agreements; letter contracts; orders, such as 
purchase orders, under which the contract becomes effective by written 
acceptance or performance; and bilateral contract modifications. Contracts do 
not include grants and cooperative agreements covered by 31 U.S.C. 6301, et 
seq. For discussion of various types of contracts, see FAR Part 16.  
 
“First-tier subcontract” means a subcontract awarded directly by a Federal 
Government prime contractor whose contract is funded by the Recovery Act.  

 
“Jobs created” means an estimate of those new positions created and filled, or 
previously existing unfilled positions that are filled, as a result of funding by the 
American Recovery and Reinvestment Act of 2009 (Recovery Act). This 
definition covers only prime contractor positions established in the United States 
and outlying areas (see definition in FAR 2.101). The number shall be expressed 
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as “full-time equivalent” (FTE), calculated cumulatively as all hours worked 
divided by the total number of hours in a full-time schedule, as defined by the 
contractor. For instance, two full-time employees and one part-time employee 
working half days would be reported as 2.5 FTE in each calendar quarter.  

 
“Jobs retained” means an estimate of those previously existing filled positions 
that are retained as a result of funding by the American Recovery and 
Reinvestment Act of 2009 (Recovery Act). This definition covers only prime 
contractor positions established in the United States and outlying areas (see 
definition in FAR 2.101). The number shall be expressed as “full-time equivalent” 
(FTE), calculated cumulatively as all hours worked divided by the total number of 
hours in a full-time schedule, as defined by the contractor. For instance, two full-
time employees and one part-time employee working half days would be 
reported as 2.5 FTE in each calendar quarter.  

 
“Total compensation” means the cash and noncash dollar value earned by the 
executive during the contractor’s past fiscal year of the following (for more 
information see 17 CFR 229.402(c)(2)):  

 
(1) Salary and bonus.  
(2) Awards of stock, stock options, and stock appreciation rights. Use the 

dollar amount recognized for financial statement reporting purposes with 
respect to the fiscal year in accordance with the Statement of Financial 
Accounting Standards No. 123 (Revised 2004) (FAS 123R), Shared 
Based Payments.  

(3) Earnings for services under non-equity incentive plans. Does not include 
group life, health, hospitalization or medical reimbursement plans that do 
not discriminate in favor of executives, and are available generally to all 
salaried employees.  

(4) Change in pension value. This is the change in present value of defined 
benefit and actuarial pension plans.  

(5) Above-market earnings on deferred compensation which is not tax-
qualified.  

(6) Other compensation. For example, severance, termination payments, 
value of life insurance paid on behalf of the employee, perquisites or 
property if the value for the executive exceeds $10,000.  

 
(b) This contract requires the contractor to provide products and/or services that are 

funded under the American Recovery and Reinvestment Act of 2009 (Recovery 
Act). Section 1512(c) of the Recovery Act requires each contractor to report on 
its use of Recovery Act funds under this contract. These reports will be made 
available to the public.  
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(c) Reports from contractors for all work funded, in whole or in part, by the Recovery 
Act, and for which an invoice is submitted prior to June 30, 2009, are due no later 
than July 10, 2009. Thereafter, reports shall be submitted no later than the 10th 
day after the end of each calendar quarter.  

 
(d) The Contractor shall report the following information, 

using the online reporting tool available at www.FederalReporting.gov.  
 

(1) The Government contract and order number, as applicable.  
(2) The amount of Recovery Act funds invoiced by the contractor for the 

reporting period. A cumulative amount from all the reports submitted for 
this action will be maintained by the government’s on-line reporting tool.  

(3) A list of all significant services performed or supplies delivered, including 
construction, for which the contractor invoiced in this calendar quarter.  

(4) Program or project title, if any.  
(5) A description of the overall purpose and expected outcomes or results of 

the contract, including significant deliverables and, if appropriate, 
associated units of measure.  

(6) An assessment of the contractor’s progress towards the completion of the 
overall purpose and expected outcomes or results of the contract (i.e., not 
started, less than 50 percent completed, completed 50 percent or more, 
or fully completed). This covers the contract (or portion thereof) funded by 
the Recovery Act.  

(7) A narrative description of the employment impact of work funded by the 
Recovery Act. This narrative should be cumulative for each calendar 
quarter and only address the impact on the contractor’s workforce. At a 
minimum, the contractor shall provide—  
(i) A brief description of the types of jobs created and jobs retained in 

the United States and outlying areas (see definition in FAR 2.101). 
This description may rely on job titles, broader labor categories, or 
the contractor’s existing practice for describing jobs as long as the 
terms used are widely understood and describe the general nature 
of the work; and  

(ii) An estimate of the number of jobs created and jobs retained by the 
prime contractor, in the United States and outlying areas. A job 
cannot be reported as both created and retained.  

(8) Names and total compensation of each of the five most highly 
compensated officers of the Contractor for the calendar year in which the 
contract is awarded if—  
(i) In the Contractor’s preceding fiscal year, the Contractor received—  

(A) 80 percent or more of its annual gross revenues from Federal 
contracts (and subcontracts), loans, grants (and subgrants) 
and cooperative agreements; and  
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(B) $25,000,000 or more in annual gross revenues from Federal 
contracts (and subcontracts), loans, grants (and subgrants) 
and cooperative agreements; and  

(ii) The public does not have access to information about the 
compensation of the senior executives through periodic reports filed 
under section 13(a) or 15(d) of the Securities Exchange Act of 1934 
(15 U.S.C. 78m(a), 78o(d)) or section 6104 of the Internal Revenue 
Code of 1986.  

(9) For subcontracts valued at less than $25,000 or any subcontracts 
awarded to an individual, or subcontracts awarded to a subcontractor that 
in the previous tax year had gross income under $300,000, the Contractor 
shall only report the aggregate number of such first tier subcontracts 
awarded in the quarter and their aggregate total dollar amount.  

(10) For any first-tier subcontract funded in whole or in part under the 
Recovery Act, that is over $25,000 and not subject to reporting under 
paragraph 9, the contractor shall require the subcontractor to provide the 
information described in (i), (ix), (x), and (xi) below to the contractor for 
the purposes of the quarterly report. The contractor shall advise the 
subcontractor that the information will be made available to the public as 
required by section 1512 of the Recovery Act. The contractor shall 
provide detailed information on these first-tier subcontracts as follows:  
(i) Unique identifier (DUNS Number) for the subcontractor receiving the 

award and for the subcontractor’s parent company, if the 
subcontractor has a parent company. 

(ii)  Name of the subcontractor.  
(iii) Amount of the subcontract award.  
(iv) Date of the subcontract award.  
(v) The applicable North American Industry Classification System 

(NAICS) code.  
(vi) Funding agency.  
(vii) A description of the products or services (including construction) 

being provided under the subcontract, including the overall purpose 
and expected outcomes or results of the subcontract.  

(viii) Subcontract number (the contract number assigned by the prime 
contractor).  

(ix) Subcontractor’s physical address including street address, city, 
state, and country. Also include the nine-digit zip code and 
congressional district if applicable.  

(x) Subcontract primary performance location including street address, 
city, state, and country. Also include the nine-digit zip code and 
congressional district if applicable.  

(xi) Names and total compensation of each of the subcontractor’s five 
most highly compensated officers, for the calendar year in which the 
subcontract is awarded if—  
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(A) In the subcontractor’s preceding fiscal year, the subcontractor 
received—  
(1) 80 percent or more of its annual gross revenues in Federal 

contracts (and subcontracts), loans, grants (and 
subgrants), and cooperative agreements; and  

(2) $25,000,000 or more in annual gross revenues from 
Federal contracts (and subcontracts), loans, grants (and 
subgrants), and cooperative agreements; and  

(B) The public does not have access to information about the 
compensation of the senior executives through periodic reports 
filed under section 13(a) or 15(d) of the Securities Exchange 
Act of 1934 (15 U.S.C. 78m(a), 78o(d)) or section 6104 of the 
Internal Revenue Code of 1986. 

 
I.153 FAR 52.215-2 AUDIT AND RECORDS – NEGOTIATION (MAR 2009) ALTERNATE I 

(MAR 2009) 
 

(a) As used in this clause, “records” includes books, documents, accounting 
procedures and practices, and other data, regardless of type and regardless of 
whether such items are in written form, in the form of computer data, or in any 
other form.  

 
(b) Examination of costs. If this is a cost-reimbursement, incentive, time-and-

materials, labor-hour, or price redeterminable contract, or any combination of 
these, the Contractor shall maintain and the Contracting Officer, or an authorized 
representative of the Contracting Officer, shall have the right to examine and 
audit all records and other evidence sufficient to reflect properly all costs claimed 
to have been incurred or anticipated to be incurred directly or indirectly in 
performance of this contract. This right of examination shall include inspection at 
all reasonable times of the Contractor’s plants, or parts of them, engaged in 
performing the contract.  

 
(c) Cost or pricing data. If the Contractor has been required to submit cost or pricing 

data in connection with any pricing action relating to this contract, the Contracting 
Officer, or an authorized representative of the Contracting Officer, in order to 
evaluate the accuracy, completeness, and currency of the cost or pricing data, 
shall have the right to examine and audit all of the Contractor’s records, including 
computations and projections, related to—  
(1) The proposal for the contract, subcontract, or modification;  
(2) The discussions conducted on the proposal(s), including those related to 

negotiating;  
(3) Pricing of the contract, subcontract, or modification; or  
(4) Performance of the contract, subcontract or modification. 
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(d) Comptroller General or Inspector General.  
(1) The Comptroller General of the United States, an appropriate Inspector 

General appointed under section 3 or 8G of the Inspector General Act of 
1978 (5 U.S.C. App.), or an authorized representative of either of the 
foregoing officials, shall have access to and the right to—  
(i) Examine any of the Contractor’s or any subcontractor’s records that 

pertain to and involve transactions relating to this contract or a 
subcontract hereunder; and  

(ii) Interview any officer or employee regarding such transactions. 
(2) This paragraph may not be construed to require the Contractor or 

subcontractor to create or maintain any record that the Contractor or 
subcontractor does not maintain in the ordinary course of business or 
pursuant to a provision of law.  

 
(e) Reports. If the Contractor is required to furnish cost, funding, or performance 

reports, the Contracting Officer or an authorized representative of the Contracting 
Officer shall have the right to examine and audit the supporting records and 
materials, for the purpose of evaluating—  
(1) The effectiveness of the Contractor’s policies and procedures to produce 

data compatible with the objectives of these reports; and  
(2) The data reported.  
 

(f) Availability. The Contractor shall make available at its office at all reasonable 
times the records, materials, and other evidence described in paragraphs (a), (b), 
(c), (d), and (e) of this clause, for examination, audit, or reproduction, until 
3 years after final payment under this contract or for any shorter period specified 
in Subpart 4.7, Contractor Records Retention, of the Federal Acquisition 
Regulation (FAR), or for any longer period required by statute or by other clauses 
of this contract. In addition—  
(1) If this contract is completely or partially terminated, the Contractor shall 

make available the records relating to the work terminated until 3 years 
after any resulting final termination settlement; and  

(2) The Contractor shall make available records relating to appeals under the 
Disputes clause or to litigation or the settlement of claims arising under or 
relating to this contract until such appeals, litigation, or claims are finally 
resolved.  

 
(g)  

(1) Except as provided in paragraph (g)(2) of this clause, the Contractor shall 
insert a clause containing all the terms of this clause, including this 
paragraph (g), in all subcontracts under this contract. The clause may be 
altered only as necessary to identify properly the contracting parties and 
the Contracting Officer under the Government prime contract.  
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(2) The authority of the Inspector General under paragraph (d)(1)(ii) of this 
clause does not flow down to subcontracts.  

 
 The clause may be altered only as necessary to identify properly the contracting parties 
and the Contracting Officer under the Government prime contract. 

 
 
I.154 FAR 52.225-23 REQUIRED USE OF AMERICAN IRON, STEEL, AND OTHER 

MANUFACTURED GOODS – BUY AMERICAN ACT – CONSTRUCTION MATERIALS 
UNDER TRADE AGREEMENTS (AUG 2009) 

 
(a) Definitions. As used in this clause—  
 

“Construction material” means an article, material, or supply brought to the 
construction site by the Contractor or subcontractor for incorporation into the 
building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life 
safety systems, such as emergency lighting, fire alarm, and audio evacuation 
systems, that are discrete systems incorporated into a public building or work 
and that are produced as complete systems, are evaluated as a single and 
distinct construction material regardless of when or how the individual parts or 
components of those systems are delivered to the construction site. Materials 
purchased directly by the Government are supplies, not construction material. 
 
“Domestic construction material” means—  
(1) An unmanufactured construction material mined or produced in the United 
States; or  
(2) A construction material manufactured in the United States.  
 
“Foreign construction material” means a construction material other than a 
domestic construction material. 
 
“Free trade agreement (FTA) country construction material” means a 
construction material that—  
(1) Is wholly the growth, product, or manufacture of an FTA country; or  
(2) In the case of a construction material that consists in whole or in part of 
materials from another country, has been substantially transformed in an FTA 
country into a new and different construction material distinct from the materials 
from which it was transformed.  
 
“Least developed country construction material” means a construction material 
that—  
(1) Is wholly the growth, product, or manufacture of a least developed country; or  
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(2) In the case of a construction material that consists in whole or in part of 
materials from another country, has been substantially transformed in a least 
developed country into a new and different construction material distinct from the 
materials from which it was transformed.  

 
“Manufactured construction material” means any construction material that is not 
unmanufactured construction material.  
“Recovery Act designated country” means any of the following countries:  
(1) A World Trade Organization Government Procurement Agreement (WTO 
GPA) country (Aruba, Austria, Belgium, Bulgaria, Canada, Cyprus, Czech 
Republic, Denmark, Estonia, Finland, France, Germany, Greece, Hong Kong, 
Hungary, Iceland, Ireland, Israel, Italy, Japan, Korea (Republic of), Latvia, 
Liechtenstein, Lithuania, Luxembourg, Malta, Netherlands, Norway, Poland, 
Portugal, Romania, Singapore, Slovak Republic, Slovenia, Spain, Sweden, 
Switzerland, Taiwan, or United Kingdom);  
(2) A Free Trade Agreement country (FTA)(Australia, Bahrain, Canada, Chile, 
Costa Rica, Dominican Republic, El Salvador, Guatemala, Honduras, Israel, 
Mexico, Morocco, Nicaragua, Oman, Peru, or Singapore); or  
(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, 
Burkina Faso, Burundi, Cambodia, Central African Republic, Chad, Comoros, 
Democratic Republic of Congo, Djibouti, East Timor, Equatorial Guinea, Eritrea, 
Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, Liberia, 
Madagascar, Malawi, Maldives, Mali, Mauritania, Mozambique, Nepal, Niger, 
Rwanda, Samoa, Sao Tome and Principe, Senegal, Sierra Leone, Solomon 
Islands, Somalia, Tanzania, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or 
Zambia). 
 
“Recovery Act designated country construction material” means a construction 
material that is a WTO GPA country construction material, an FTA country 
construction material, or a least developed country construction material.  
 
“Steel” means an alloy that includes at least 50 percent iron, between .02 and 2 
percent carbon, and may include other elements.  
 
“United States” means the 50 States, the District of Columbia, and outlying 
areas.  
 
“Unmanufactured construction material” means raw material brought to the 
construction site for incorporation into the building or work that has not been—  
(1) Processed into a specific form and shape; or  
(2) Combined with other raw material to create a material that has different 
properties than the properties of the individual raw materials. 
 
“WTO GPA country construction material” means a construction material that—  
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(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or  
(2) In the case of a construction material that consists in whole or in part of 
materials from another country, has been substantially transformed in a WTO 
GPA country into a new and different construction material distinct from the 
materials from which it was transformed.  
 

(b) Construction materials.  
(1) The restrictions of section 1605 of the American Recovery and 

Reinvestment Act of 2009 (Pub. L. 111-5) (Recovery Act) and the Buy 
American Act (41 U.S.C. 10a–10d) do not apply to Recovery Act 
designated country construction material. Consistent with U.S. obligations 
under international agreements, this clause implements—  
(i) Section 1605 of the Recovery Act by requiring, unless an exception 

applies, that all iron, steel, and other manufactured goods used as 
construction material in the project are produced in the United 
States; and  

(ii) The Buy American Act by providing a preference for 
unmanufactured domestic construction material.  

(2) The Contractor shall use only domestic or Recovery Act designated 
country construction material in performing this contract, except as 
provided in paragraphs (b)(3) and (b)(4) of this clause. 

(3)  The requirement in paragraph (b)(2) of this clause does not apply to the 
construction materials or components listed by the Government as 
follows:  

 
_______________________________________  
[Contracting Officer to list applicable excepted materials or indicate “none”.]  
 
(4) The Contracting Officer may add other construction material to the list in 

paragraph (b)(3) of this clause if the Government determines that—  
(i) The cost of domestic construction material would be unreasonable.  

(A) The cost of domestic iron, steel, or other manufactured goods 
used as construction material is unreasonable when the 
cumulative cost of such material will increase the overall cost of 
the contract by more than 25 percent; 

(B)  The cost of unmanufactured construction material is 
unreasonable when the cost of such material exceeds the cost 
of foreign material by more than 6 percent;  

(ii) The construction material is not mined, produced, or manufactured 
in the United States in sufficient and reasonably available 
commercial quantities of a satisfactory quality; or  

(iii) The application of the restriction of section 1605 of the Recovery Act 
or the Buy American Act to a particular construction material would 
be inconsistent with the public interest.  
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(c) Request for determination of inapplicability of section 1605 of the Recovery Act 

or the Buy American Act.  
 

(1)  
(i) Any Contractor request to use foreign construction material in 

accordance with paragraph (b)(4) of this clause shall include 
adequate information for Government evaluation of the request, 
including— 
(A)  A description of the foreign and domestic construction 

materials;  
(B) Unit of measure; 
(C)  Quantity;  
(D) Cost;  
(E) Time of delivery or availability;  
(F) Location of the construction project;  
(G) Name and address of the proposed  

supplier; and  
(H) A detailed justification of the reason for use of foreign 

construction materials cited in accordance with paragraph (b)(4) 
of this clause. 

(ii)  A request based on unreasonable cost shall include a reasonable 
survey of the market and a completed cost comparison table in the 
format in paragraph (d) of this clause.  

(iii) The cost of construction material shall include all delivery costs to 
the construction site and any applicable duty.  

(iv) Any Contractor request for a determination submitted after contract 
award shall explain why the Contractor could not reasonably foresee 
the need for such determination and could not have requested the 
determination before contract award. If the Contractor does not 
submit a satisfactory explanation, the Contracting Officer need not 
make a determination.  

(2) If the Government determines after contract award that an exception to 
section 1605 of the Recovery Act or the Buy American Act applies and 
the Contracting Officer and the Contractor negotiate adequate 
consideration, the Contracting Officer will modify the contract to allow use 
of the foreign construction material. However, when the basis for the 
exception is the unreasonable cost of a domestic construction material, 
adequate consideration is not less than the differential established in 
paragraph (b)(4)(i) of this clause.  

(3) Unless the Government determines that an exception to the section 1605 
of the Recovery Act or the Buy American Act applies, use of foreign 
construction material other than that covered by trade agreements is 
noncompliant with the applicable Act.  
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(d) Data. To permit evaluation of requests under paragraph (c) of this clause based 

on unreasonable cost, the Contractor shall include the following information and 
any applicable supporting data based on the survey of suppliers:  

Construction Material Description  Unit of Measure  Quantity  Cost (Dollars)*  
Item 1:           
Foreign construction 
material  

   
________  

   
________  

   
________  

Domestic construction 
material  

   
________  

   
________  

   
________  

            
Item 2:           
Foreign construction 
material  

   
________  

   
________  

   
________  

Domestic construction 
material  

   
________  

   
________  

   
________  

            
[List name, address, telephone number, and contact for suppliers surveyed.  Attach copy of 
response; if oral, attach summary.]  
[Include other applicable supporting information.]  
[* Include all delivery costs to the construction site.]  
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
 

PADUCAH LIST OF APPLICABLE LAWS AND REGULATIONS (LIST A) 
 

 
Pursuant to Section I clause 970.5204-2 Laws, Regulations and DOE Directives (Dec 
2000), this attachment contains a partial list of laws and regulations (List A), applicable 
to work performed under this contract.  Omission of any applicable law or regulation 
from List A does not affect the obligation of the Contractor to comply with such law or 
regulation.  

CONSENSUS STANDARDS 
American Industrial Hygiene Association (AIHA) “Emergency Response Planning 
Guidelines (ERPGs)” 
IEEE N323A- “Radiation Protection Instrumentation Test and Calibration- 05/01/97” 
American Public Health Association, American Water Works Assoc., Water 
Environment Fed., “Standard Methods for Water and Wastewater” (most current 
version) 
B.O.C.A., Uniform Building Code or Local Fire and Building Codes 
U.S. EPA Manual, SW 846, “Test Methods for Evaluating Solid Waste” (most current 
version) Nov. 1986 
U.S. EPA Manual, “Contract Laboratory Program Statement of Work for Organic and 
Inorganic Analyses” (most current version) 
U. S. EPA Manual, 400-R-92-001, “Manual of Protective Action Guides and Protective 
Actions for Nuclear Incidents”, 1991 
Statement of Federal Financial Accounting Standards 6, 87, 106, 132 
NFPA 1  Fire Prevention Code 
NFPA 55 Compressed and Liquefied Gases in Portable Cylinders 
NFPA 505 Powered Industrial Trucks Including Type Designations, areas of Use, 
Maintenance and Operations 1992 Edition 
 

 PUBLIC LAWS 
5 U.S.C. 552 et seq. Freedom of Information Act (FOIA) 
5 U.S.C. Appendix 2 Federal Advisory Committee Act (FACA) 
18 U.S.C. 1170 and 
25 U.S.C. 3001 

Native American Graves Protection and Repatriation Act of 1990 
(NAGPRA) 

15 U.S.C. 2601 Toxic Substances Control Act (TSCA) 
16 U.S.C. 470 National Historic Preservation Act (NHPA) 
16 U.S.C. 469 Archeological and Historic Preservation Act (AHPA) 
16 U.S.C. 470 Archeological Resources Protection Act (ARPA) 
16 U.S.C. 703 Migratory Bird Treaty Act 
16 U.S.C. 661 Fish and Wildlife Coordination Act 
16 U.S.C. 2901 Fish and Wildlife Conservation Act  
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20 U.S.C., Ch. 6A, 
Sec. 107a 

Randolph-Sheppard Vending Stand Act, as amended 

29 U.S.C. 401 et 
seq. 

Labor-Management Reporting and Disclosure Act of 1959   

33 U.S.C. 1251 Clean Water Act (CWA) 
40 U.S.C. 20 Federal Motor Vehicle Expenditure Control 
40 U.S.C. 483 Federal Property Administrative Services Act 
41 U.S.C. 422 Cost Accounting Standard Board  
42 U.S.C. 2021 et 
seq. 

Low-Level Radioactive Waste Policy Act, as amended 

42 U.S.C. 2168 et 
seq. 

Prohibition Against Dissemination of Certain Unclassified 
Information 

42 U.S.C. 2286 Defense Nuclear Facilities Safety Board (DNFSB) 
42 U.S.C. 2297h-8 (Section 633 of the Energy Policy Act of 2005), Employee 

Protections, United States Enrichment Corporation Privatization 
42 U.S.C. 7401 Clean Air Act (CAA) 
42 U.S.C. 7256 National Defense Authorization Act 
42 U.S.C. 7512 Classification and Attainment Dates 
42 U.S.C. 7384 Energy Employees Occupational Illness Compensation Program 

Act (EEOICPA), Public Law 106-398 
42 U.S.C. 11411 Title V of the Stewart B. McKinney Homeless Assistance Act, as 

amended 
42 U.S.C. 2011-
2259 

Atomic Energy Act (AEA) 

42 U.S.C. 9601  Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) 

42 U.S.C. 7256 CERCLA Amendment 
42 U.S.C. 9605 CERCLA National Contingency Plan (NCP) 
42 U.S.C. 11001 - 
11050 

CERCLA Emergency Planning and Community Right to Know 
Act (EPCRA) 

42 U.S.C. 9620 CERCLA Federal Facility Agreement (FFA) 
42 U.S.C. 4321 National Environmental Policy Act (NEPA) 
42 U.S.C. 300f Safe Drinking Water Act (SDWA) 
42 U.S.C. 13101-
13109 

Pollution Prevention Act (PPA) 

42 U.S.C. 6901 Resource Conservation & Recovery Act (RCRA) 
16 U.S.C 1531 Endangered Species Act (ESA) 
OMB Circular A-11 Preparation and Submission of Budget Estimates 
 Federal Facility Compliance Agreement, U.S. EPA Docket 

FFCA-HW-001; Task 2, Work Plan Requirements, section d. 
Quality Assurance Project Plan, sections 1 and 2. 

 International Air Transportation Association (IATA), “Dangerous 
Goods Regulations”, most current version 
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 International Civil Aviation Organization (ICAO), Doc. 9284-
AN/905 “Technical Instruction for the Safe Transport of 
Dangerous Goods” 

 International Maritime Organization, “International Maritime 
Dangerous Goods Code”, most current version 

Public Law 97-255 Federal Managers Financial Integrity Act of 1982 
Public Law 99-272 Consolidated Omnibus Reconciliation Act of 1985 
Public Law 100-679 Office of Federal Procurement Policy Act Amendments of 1988 
Public Law 102-368 Federal Facility Compliance Act of 1992 
 Energy Policy Act of 2007 
 National Defense Authorization Act of 1993 
Executive Order 
13423 

Strengthening Federal Environmental, Energy, and 
Transportation Management and its Implementing Instructions 

Executive Order 
13221 

Energy Efficient Standby Power Devices 

 CODE OF FEDERAL REGULATIONS 
 

 Title 10 – Energy 
Part 61 Low Level Waste Policy Act Amendments 
Part 76 AEA-Residual Site Hazards Management 
Part 110 Export and Import of Nuclear Equipment and Material 
Part 707 Workplace Substance Abuse Programs at DOE Sites 
Part 719 Contractor Legal Management Requirements 
Part 810 Assistance to Foreign Atomic Energy Activities 
Part 820 Procedural Rules for DOE Nuclear Activities  
Part 824 Procedural Rules for the Assessment of Civil Penalties for 

Classified Information Security Violations 
Part 830 Nuclear Safety Management 
Part 835 Occupational Radiation Protection, Amended 12/4/98 as 

described in a DOE approved RPP 
Part 850 Chronic Beryllium Disease Prevention Program  
Part 851 Worker Safety and Health Program  
Part 860 Trespassing on Administration Property 
Part 1008 Prohibition Against Disclosure (Privacy Act) 
Part 1017 Identification and Protection of Unclassified Controlled Nuclear 

Information 
Part 1021 DOE National Environmental Policy Act Implementing 

Procedures 
Part 1022 Compliance with Floodplain/Wetlands Environmental Review 

Requirements 
Part 1046 Physical Protection of Security Interests; Protective Force 

Personnel 
Part 1046.13 Physical Protection of Security Interests; Medical Certification 
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Part 1046  

Appendix A 

Physical Protection of Security Interests; Medical and Physical 
Fitness Qualifications and Standards, paragraphs A, B1, B5, B6, 
B7, B8, B10, C, H, I, J. 

 Title 15 – Commerce, and Foreign Trade 
Part 280 Fastener Quality 
Parts 730-774 Export Administration Regulations (EAR) 
 Title 20 – Employees’ Benefits 
Part 617.66 

 

Transition procedures for amendments in sections 13002 
through 13009 of Public Law 99-272 (the Consolidated Omnibus 
Budget Reconciliation Act (COBRA) of 1985) 

Part 639 Worker Adjustment and Retraining Notification 
 Title 22 – Foreign Relations 
Parts 120-130 Foreign Relations, Department of State 
 Title 29 – Labor 
Part 4 Labor Standards for Federal Service Contracts 
Part 30 Equal Employment Opportunity in Apprenticeship and Training 
Part 516 Records to be Kept by Employers 
Part 519 Employment of Full-Time Students at Subminimum Wages 
Part 520 Employment of Student-Learners 
Part 525 Employment of Workers with Disabilities Under Special 

Certificates 
Part 528 Annulment or Withdrawal of Certificates for the Employment of 

Student-Learners, Apprentices, Learners, Messengers, 
Handicapped Persons, Student-Workers, and Full-Time 
Students in Agricultural or in Retail Service Establishments at 
Special Minimum Wage Rate 

Part 531 Wage Payments Under the Fair Labor Standards Act of 1938 
Part 541 Fair Labor Standards Act 
Part 548 Authorization of Established Basic Rates for Computing 

Overtime Pay 
Part 825 Family Medical Leave Act of 1993 
Part 1602 Recordkeeping and Reporting Requirements Under Title VII and 

the ADA 
Part 1608 Affirmative Action Appropriation Under Title VII of the Civil 

Rights Act of 1964, as amended 
Part 1611 Privacy Act Regulations 
Part 1620 Equal Pay Act  
Part 1625 Age Discrimination in Employment Act 
Part 1627 Records To Be Made or Kept Relating to Age: Notices To Be 

Posted: Administrative Exemptions 
Part 1904 Recording and Reporting Occupational Injuries and Illnesses  
Part 1920 OSHA Requirements for General Industry 
Part 1910 Occupational Safety and Health Standards 
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Part 1926 Safety and Health Regulations for Construction 
Part 2520 Reporting and Disclosure Under the Employee Retirement 

Income Security Act of 1974 
Part 4041A Termination of Multiemployer Plans 
 Title 33 – Navigation and Navigable Waters 
Part 323 Army Corps of Engineers Permit Regulations for Dredged 

Materials 
Part 325 Processing of Department of Army Permits 
Part 330 Authorization by Nationwide Permit 
Part 330 Appendix A Nationwide Permits and Conditions 
 Title 34 – Education 
Part 395 Vending Facility Program for the Blind on Federal and Other 

Property 
 Title 36 – Parks, Forests, and Public Property 
Part 60 National Register of Historic Places 
Part 800 Protection of Historic and Cultural Properties 
 Title 40 - Protection of Environment 
Part 61 National Emission Standards for Hazardous Air Pollutants 
Part 82 Protection of Stratospheric Ozone 
Part 100 - 149 Safe Drinking Water Act  
Part 110 Discharge of Oil 
Part 112 Oil Pollution Prevention 
Part 116 Designation of Hazardous Substances 
Part 117 Determination of Reportable Quantities for Hazardous 

Substances 
Part 136 Guidelines Establishing Test Procedures for the Analysis of 

Pollutants 
Part 171 Standards for Certification of Commercial Applicators 
Part 257 Guidelines for Classification of Solid Waste Disposal Facilities 

and Practices 
Part 260-282 Resource Conservation and Recovery Act (RCRA) 
Part 300 National Oil and Hazardous Substances Pollution Contingency 

Plan (CERCLA – National Contingency Plan) 
Part 302 Designation, Reportable Quantities, and Notification 
Parts 350-372 SARA Title III 
Part 355  Emergency Planning and Community Right to Know Act 

(EPCRA) 
Part 374 Prior Notice of Citizen Suits 
Part 761 

 

TSCA- Polychlorinated Biphenyls (PCBs) Manufacturing, 
Processing, Distribution in Commerce, and Use Prohibitions, 
except for '761.1; .3; .65(d)-(h); .70; .75; .80; .120; .123; .185; 
.187; .193. 
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Part 1500-1508 Regulations for Implementing the Procedural Provisions of the 
National Environmental Policy Act 

 Title 41 - Public Contracts and Property Management 
Part 60-1 Obligations of Contractors and Subcontractors 
Part 60-2 Affirmative Action Programs 
Part 60-3 Uniform Guidelines on Employee Selection Procedures 
Part 60-4 Construction Contractors - Affirmative Action Requirements 
Part 60-20 Sex Discrimination Guidelines 
Part 60-30 Rules of Practice for Administrative Proceedings to Enforce 

Equal Opportunity Under the Executive Order 11246 
Part 60-50 Guidelines on Discrimination Because of Religion or National 

Origin 
Part 60-250 

 

Affirmative Action Obligations of Contractors and Subcontractors 
for Disabled Veterans and Veterans of the Vietnam Era 

Part 60-741 Affirmative Action and Nondiscrimination Obligations of 
Contractors and Subcontractors Regarding Individuals with 
Disabilities 

Part 101 Public Contracts and Property Management 
Part 101-20. 103 Physical Protection and Building Security 
Part 102 Federal Management Regulation 
Part 109 Department of Energy Property Management Regulations 
 Title 43 – Public Lands:  Interior 
Part 7 Protection of Archeological Resources 
Part 10 Cultural Resource Management 
 Title 48 – Federal Acquisition Regulations System 
Part 22.1 Basic Labor Policies 
Part 31 Contract Cost Principles and Procedures 
Part 45 Government Property 
 Title 49 – Transportation 
Part 171 General Information, Regulations, and Definitions 
Part 172 Hazardous Material Table, Special Provisions, Hazardous 

Materials Communications, Emergency Response Information, 
and Training Requirements 

Part 173 Shippers-General Requirements for Shipments and Packagings 
Part 174 Carriage by Rail 
Part 177 Carriage by Public Highway 
Part 178 Specifications for Packagings 
Part 211 Chapter II Federal Railroad Administration, Department of 

Transportation; part 211 Rules of Practice 
Part 350-399 Chapter III Federal Highway Administration, Department of 

Transportation; part 350-399 Federal Motor Carrier Safety 
Regulations 
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 Title 50 – Wildlife and Fisheries 
Part 17 Natural Resource Management 
Part 402 Interagency Cooperation Endangered Species Act of 1973, as 

amended 
 Kentucky Revised Statutes at 

http://www.lrc.state.ky.us/krs/titles.htm  

 

 Environmental Regulatory Agreements  
 Uranium Enrichment Toxic Substances Control Act Federal 

Facilities Compliance Agreement (TSCA-UE-FFCA, Feb. 1992 
 Federal Facility Agreement, DOE/OR/07-1707 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
PADUCAH LIST OF APPLICABLE DOE DIRECTIVES (LIST B) 

 
Pursuant to Section I clause DEAR 970.5204-2, Laws, Regulations and DOE Directives 
(Dec 2000), this attachment contains the list of DOE Directives (List B), applicable to 
work performed under this contract. 

 
Directive Number Directive Title 

DOE O 130.1, CRD Budget Formulation 
DOE M 140.1-1B, CRD Interface with the Defense Nuclear Facilities Safety Board 
DOE O 142.2A, CRD Voluntary Offer Safeguards Agreement and Additional Protocol with 

the International Atomic Energy Agency 
DOE M 142.2-1, CRD Manual for Implementation of the Voluntary Offer Safeguards 

Agreement and Additional Protocol with the International Atomic 
Energy Agency 

DOE O 142.3,  
Chg. 1, CRD 

Unclassified Foreign Visits and Assignments 

DOE O 150.1, CRD Continuity Programs 
DOE O 151.1C, CRD Comprehensive Emergency Management System 
DOE N 203.1, CRD Software Quality Assurance 
DOE O 205.1A, CRD DOE Cyber Security Management  
DOE P 205.1  Departmental Cyber Security Management Policy 
DOE M 205.1-3 Telecommunications Security Manual 
DOE M 205.1-4, CRD National Security System Manual 
DOE M 205.1-5, CRD Cyber Security Process Requirements Manual 
DOE M 205.1-6, CRD Media Sanitation Manual 
DOE M 205.1-7, CRD Security Controls for Unclassified Information Systems Manual 
DOE M 205.1-8, CRD Cyber Security Incident Management Manual 
DOE O 206.1, CRD Department of Energy Privacy Program 
DOE N 206.4, CRD Personal Identity Verification 
DOE O 210.2, CRD DOE Corporate Operating Experience Program 
DOE O 221.1A, CRD  Reporting Fraud, Waste, and Abuse to the Office of Inspector Genera
DOE O 221.2A, CRD Cooperation with the Office of Inspector General 
DOE O 225.1A, CRD Accident Investigations 
DOE O 226.1A, CRD Implementation of Department of Energy Oversight Policy 
DOE M 231.1-1A,  
Chg. 2, CRD 

Environment, Safety, and Health Reporting Manual 

DOE M 231.1-2, CRD Occurrence Reporting and Processing of Operations Information 
DOE N 234.1, CRD Reporting of Radioactive Sealed Sources 
DOE O 243.1, CRD Records Management Program 
DOE O 243.2, CRD Vital Records 
DOE O 350.1, Chg. 1, Contractor Human Resource Management Programs 
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Directive Number Directive Title 
CRD 
DOE O 412.1A Work Authorization System 
DOE O 413.1B, CRD Internal Control Program 
DOE O 413.3A,  
Chg. 1, CRD 

Program and Project Management for the Acquisition of Capital Asse

DOE O 414.1C, CRD Quality Assurance 
DOE O 420.1B, CRD Facility Safety 
DOE O 425.1C, CRD Startup and Restart of Nuclear Facilities  
DOE O 430.1B,  
Chg. 1, CRD 

Real Property Asset Management 

DOE O 430.2B, CRD Departmental Energy, Renewable Energy and Transportation 
Management 

DOE O 433.1A, CRD Maintenance Management Program for DOE Nuclear Facilities 
DOE O 435.1, 
Chg.1, CRD 

Radioactive Waste Management 

DOE M 435.1-1,  
Chg. 1, CRD 

Radioactive Waste Management Manual 

DOE O 442.1A, CRD Department of Energy Employee Concerns Program 
DOE M 442.1-1, CRD Differing Professional Opinions Manual for Technical Issues Involving

Environment, Safety, and Health 
DOE O 450.1A, CRD Environmental Protection Program 
DOE P 450.3 Authorizing use of the Necessary and Sufficient Process for 

Standards-Based Environment, Safety, and Health 
DOE M 450.4-1, CRD Integrated Safety Management System Manual 
DOE P 450.7 Environment, Safety, and Health Goals 
DOE O 460.1B, CRD Packaging and Transportation Safety 
DOE O 460.2A, CRD Departmental Materials Transportation and Packaging Management
DOE M 460.2-1A, CRD Radioactive Material Transportation Practices Manual 
DOE P 470.1 Integrated Safeguards and Security Management (ISSM) Policy 
DOE O 470.2B, CRD Independent Oversight and Performance Assurance Program 
DOE M 470.4-1,  
Chg 1, CRD 

Safeguards and Security Program Planning and Management 

DOE M 470.4-2,  
Chg 1, CRD 

Physical Protection 

DOE M 470.4-4A, CRD Information Security Manual 
DOE M 470.4-5, CRD Personnel Security 
DOE M 470.4-6,  
Chg 1, CRD 

Nuclear Material Control and Accountability 

DOE O 471.1A, CRD Identification and Protection of Unclassified Controlled Nuclear 
Information (UNCI) 

DOE M 471.1-1,  
Chg 1 

Identification and Protection of Unclassified Controlled Nuclear 
Information Manual 
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DOE M 471.2-3B Special Access Program Policies, Responsibilities, and Procedures 
DOE O 471.3, CRD Identifying and Protecting Official Use Only Information 
DOE M 471.3-1, CRD Manual for Identifying and Protecting Official Use Only Information 
DOE O 475.1, CRD Counterintelligence Program 
DOE O 475.2, CRD Identifying Classified Information 
DOE M 475.1-1B, CRD Manual for Identifying Classified Information 
DOE O 481.1C, CRD Works for Others (Non-Department of Energy Funded Work) 
DOE O 482.1, CRD  DOE Facilities Technology Partnering Programs 
DOE O 534.1B, CRD Accounting 
DOE O 551.1C, CRD Official Foreign Travel 
DOE O 580.1,  
Chg 1, CRD 

Department of Energy Personal Property Management Program 

DOE-STD-1073-2003  Configuration Management 
DOE-STD-1090-2007 Hoisting and Rigging 
DOE-STD-1120-2005 Integration of Environment, Safety and Health into Facility Disposition

Activities 
DOE-STD-1186-2004 Specific Administrative Controls 
DOE O 1450.4 Consensual Listening-in to or Recording Telephone/Radio 

Conversations 
DOE O 5400.5, Chg.2 Radiation Protection of the Public and Environment 
DOE O 5480.19,  
Chg. 2 

Conduct of Operations Requirements for DOE Facilities 

DOE O 5480.20A,  
Chg. 1, CRD 

Personnel Selection, Qualification, and Training Requirements for 
DOE Nuclear Facilities  

DOE O 5639.8A Security of Foreign Intelligence Information and Sensitive 
Compartmental Information Facilities 

DOE O 5660.1B Management of Nuclear Materials 
DOE O 5670.1A Management and Control of Foreign Intelligence 
DOE-STD-1104-96 Review and Approval of Nuclear Facility Safety Basis Documents 

(Documented Safety Analyses and Technical Safety Requirements)
NQA-1-2004 (and 
Addenda through 2007)

American Society of Mechanical Engineers (ASME) NQA-1, Quality 
Assurance Requirements for Nuclear Facility Applications 

DOE-EM-STD-5502-92 Hazard Baseline Documentation 
 DOE Guidelines on Export Control and Nuclear Non-Proliferation, Ju

1999 
INFCIRC/254/Rev.2/ 
Part 2/Mod. 1 

Guidelines for the Export of Nuclear Material, Equipment and 
Technology, Annex-A - Trigger List 

INFCIRC/254/Rev.3  
Part 2  

List of Nuclear-Related Dual-Use Equipment and Materials and 
Technology 

Enclosure to GDP 95-
0018 

USEC and DOE Resolution of Shared Site Issues at the Gaseous 
Diffusion Plants, Revision 1  

USEC-100 Rev. 0 Joint Policy Statement on USEC and DOE Directives and 
Management Expectations for Shared Site Issues 
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DOE & EPA 1995 Policy on Decommissioning of Department of Energy Facilities Under

the Comprehensive Environmental Response, Compensation, and 
Liability Act, Washington, D.C., May 1995 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
PADUCAH REMEDIATION ACCOUNTABLE PROPERTY LIST 

 
 

 
Description Cost Purchase 

Date 
Current 
Holder 

0015530 COUNT RATE METER 1020.00 3/2/2004 PRS 
0015531 COUNT RATE METER 1020.00 3/2/2004 PRS 
0015533 COUNT RATE METER 1020.00 3/2/2004 PRS 
0015534 COUNT RATE METER 1020.00 3/2/2004 PRS 
0015535 COUNT RATE METER 1020.00 3/2/2004 PRS 
0015536 COUNT RATE METER 1020.00 3/2/2004 PRS 
0015537 COUNT RATE METER 1020.00 3/2/2004 PRS 
0015538 COUNT RATE METER 1020.00 3/2/2004 PRS 
0015539 COUNT RATE METER 1020.00 3/2/2004 PRS 
0015750 COUNT RATE METER 1020.00 3/2/2004 PRS 
0015778 DETECTOR, THERMOELECTRO 4275.00 3/15/2004 PRS 
0015806 CONTROLLER 2000.00 3/18/2004 PRS 
0015808 REMOTE CONTROL 2000.00 3/18/2004 PRS 
0015809 COUNT RATE SIMULATOR 1595.00 3/18/2004 PRS 
0015813 ION CHAMBER SIMULATOR 1543.00 3/18/2004 PRS 
0016550 DOSEMETER 1440.00 6/9/2004 PRS 
0016551 DOSEMETER 1440.00 6/9/2004 PRS 
0016552 DOSEMETER 1440.00 6/9/2004 PRS 
0016553 DOSEMETER 1440.00 6/9/2004 PRS 
0016691 COUNT RATE METER 1030.00 8/2/2004 PRS 
0016692 COUNT RATE METER 1030.00 8/2/2004 PRS 
0016693 COUNT RATE METER 1030.00 8/2/2004 PRS 
0016694 COUNT RATE METER 1030.00 8/2/2004 PRS 
0016695 COUNT RATE METER 1030.00 8/2/2004 PRS 
0016696 COUNT RATE METER 1030.00 8/2/2004 PRS 
0016697 COUNT RATE METER 1030.00 8/2/2004 PRS 
0016698 COUNT RATE METER 1030.00 8/2/2004 PRS 
0016699 COUNT RATE METER 1030.00 8/2/2004 PRS 
0016700 COUNT RATE METER 1030.00 8/2/2004 PRS 
0016701 COUNT RATE METER 1030.00 8/2/2004 PRS 
0016702 COUNT RATE METER 1030.00 8/2/2004 PRS 
0017389 LAPTOP 1600.00 unknown PRS 
0017865 COUNT RATE METER 1695.00 1/20/2005 PRS 
0017866 COUNT RATE METER 1695.00 1/20/2005 PRS 
0017867 COUNT RATE METER 1695.00 1/20/2005 PRS 
0017916 FIDDLER PROBE 9000.00 2/10/2005 PRS 
0017917 FIDDLER PROBE 9000.00 2/10/2005 PRS 
0017918 FIDDLER PROBE 9000.00 2/10/2005 PRS 
0018839 CPU 800.00 unknown ENS 
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0020844 COUNT RATE METER 1500.00 9/6/2001 PRS 
0020845 COUNT RATE METER 1500.00 9/6/2001 PRS 
0020846 COUNT RATE METER 1500.00 9/6/2001 PRS 
0020848 COUNT RATE METER 1500.00 9/6/2001 PRS 
0020849 COUNT RATE METER 1500.00 9/6/2001 PRS 
0020855 COUNT RATE METER 1500.00 9/6/2001 PRS 
0020865 AIR SAMPLER 3100.00 6/21/2001 PRS 
0020866 AIR SAMPLER 3100.00 6/21/2001 PRS 
0020868 MONITOR,CONSTANT AIR/RADIATION DETECTION 6270.00 6/18/2001 PRS 
0020869 MONITOR,CONSTANT AIR/RADIATION DETECTION 6270.00 6/18/2001 PRS 
0020870 METER, PORTABLE, SURVEY, NEUTRON 3270.00 6/18/2001 PRS 
0021722 SCALER 1995.00 9/23/2002 PRS 
0021723 SCALER 1995.00 9/23/2002 PRS 
0021724 DUAL PROBE 1000.00 9/25/2002 PRS 
0021725 DUAL PROBE 1000.00 9/23/2002 PRS 
0021788 CPU/SERVER 1600.00 unknown ITS 
0021829 DOSEMETER 1350.00 12/12/2002 PRS 
0021830 DOSEMETER 1350.00 12/12/2002 PRS 
0021900 DOSERATE METER 1941.00 1/27/2003 PRS 
0021901 DOSERATE METER 1941.00 1/27/2003 PRS 
0021902 DOSERATE METER 1941.00 1/27/2003 PRS 
0022187 CPU 800.00 2/28/2003 ENS 
0022419 CALIBRATOR, AIR SAMPLING 3079.00 5/12/2003 PRS 
0022420 CALIBRATOR, AIR SAMPLING 3079.00 5/12/2003 PRS 
0022598 CPU 800.00 8/25/2003 RSI 
0022599 CPU 800.00 8/25/2003 ENS 
0022713 CPU/SERVER 1600.00 unknown ITS 
0032830 SCALER 1500.00 7/26/2001 PRS 
0032831 DUAL PROBE 1095.00 7/25/2001 PRS 
005DWF CREW CAB TRUCK 492.50 5/11/2006 PRS 
006DWF PASSENGER VAN 492.50 5/1/2006 PRS 
007DWF 15-PASSENGER VAN 492.50 5/1/2006 PRS 
027DWW SUV 492.50 2/21/2007 PRS 
049DWV SMALL TRUCK 492.50 5/1/2006 PRS 
089DWW TRUCK 492.50 5/3/2006 PRS 
091DWP PASSENGER VAN 492.50 5/11/2006 PRS 
092DWW 4WD TRUCK 656.00 5/3/2006 PRS 
094DWP 4WD SMALL TRUCK 492.50 5/11/2006 PRS 
095DWP TRUCK 492.50 5/3/2006 PRS 
12405H1 SUV 492.50 5/2/2006 PRS 
361DXB 4WD SMALL TRUCK 492.50 5/11/2006 PRS 
36221H1 PASSENGER VAN 492.50 5/12/2006 PRS 
36264H1 SUV 492.50 2/21/2007 PRS 
364DXB PASSENGER VAN 492.50 2/21/2007 PRS 
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488LBF SUV 492.50 2/21/2007 PRS 
55251H2 FUEL TRUCK 711.75 2/21/2007 PRS 
57215H1 CREW CAB TRUCK 710.00 5/2/2006 PRS 
709LBB SMALL TRUCK 492.50 5/1/2006 PRS 
844LBB 15-PASSENGER VAN 492.50 5/1/2006 PRS 
845LBB PASSENGER VAN 492.50 2/21/2007 PRS 
958LBK PASSENGER VAN 492.50 5/1/2006 PRS 
C003168 FURNACE, ELECTRIC OR TILTING POT TYPE 5273.00 6/1/1953 PRS 
C003170 HEATER, NONPORTABLE 7335.00 1/1/1954 PRS 
C003171 HEATER, NONPORTABLE 7335.00 1/1/1954 PRS 
C006163 PUMP, ROTARY 7786.00 5/1/1954 PRS 
C006342 FURNACE, ELECTRIC OR TILTING POT TYPE 7520.00 6/1/1953 PRS 
C011410 CRANE, TRAVELING 30539.00 12/31/1952 PRS 
C012646 CRANE 3 3/4 T RM 12429.00 6/1/1953 PRS 
C012711 TANK FE 352 STL 6712.00 6/1/1953 PRS 
C013077 COMPR REFRIG FE 329 7563.00 6/1/1953 PRS 
C013079 COMPR REFRIG FE 329 6137.00 6/1/1953 PRS 
C013081 COMPR REFRIG FE 329 7562.00 6/1/1953 PRS 
C013083 COMPR REFRIG FE 329 6137.00 6/1/1953 PRS 
C013086 CONDENSER 5863.00 6/1/1953 PRS 
C013089 CONDENSER 5864.00 6/1/1953 PRS 
C013090 CONDENSER 5863.00 6/1/1953 PRS 
C013091 CONDENSER 5864.00 6/1/1953 PRS 
C013092 CONDENSER 5863.00 6/1/1953 PRS 
C013093 CONDENSER 5864.00 6/1/1953 PRS 
C013094 CONDENSER 5863.00 6/1/1953 PRS 
C013098 COLLECTOR, DUST, DRY, OR WET 5996.00 6/1/1953 PRS 
C013116 NO DESCRIPTION AVAILABLE 36345.00 6/30/1953 PRS 
C013118 SCALES ME 329 5329.00 6/1/1953 PRS 
C013158 CRANE, TRAVELING 31985.00 6/30/1953 PRS 
C013617 COLLECTOR, DUST, DRY, OR WET 5034.00 5/1/1954 PRS 
C014465 HEAT EXCHANGER 6340.00 5/1/1954 PRS 
C014616 DEGREASER, TANK TYPE 198281.00 10/31/1952 ENS 
C014661 HEAT EXCHANGER 6342.00 5/1/1954 PRS 
C014664 HEAT EXCHANGER 6341.00 5/1/1954 PRS 
C014665 HEAT EXCHANGER 6342.00 5/1/1954 PRS 
C014666 HEAT EXCHANGER 6340.00 5/1/1954 PRS 
C014669 BLOWER 5911.00 5/1/1954 PRS 
C014671 BLOWER 5911.00 5/1/1954 PRS 
C014678 CONDENSER 5135.00 5/1/1954 PRS 
C014679 CONDENSER 5136.00 5/1/1954 PRS 
C014680 CONDENSER 5135.00 5/1/1954 PRS 
C014739 FAN NYBC 8872.00 5/1/1954 PRS 
C014741 FAN NYBC 8873.00 5/1/1954 PRS 
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C014939 CRANE, TRAVELING 52078.00 5/31/1954 PRS 
C014962 COMPRESSOR, REFRIGERATION 6248.00 5/1/1954 PRS 
C014963 MOTOR LA 60 HP 6479.00 5/1/1954 PRS 
C014965 COMPRESSOR, REFRIGERATION 6248.00 5/1/1954 PRS 
C014966 MOTOR LA 60 HP 6479.00 5/1/1954 PRS 
C015431 CONVERTER, PROCESS 40495.00 6/30/1953 ENS 
C019100 PUMP, ROTARY 7786.00 5/1/1954 PRS 
C019353 TRAP, ALD 31589.00 9/30/1953 PRS 
C019375 COMPRESSOR 12 AC 8261.00 7/1/1945 PRS 
C019376 COMPRESSOR 12 AC 8261.00 7/1/1945 PRS 
C019406 TRAP, ALD 31588.00 5/31/1954 PRS 
C019409 COMPRESSOR 12 AC 14232.00 3/1/1953 PRS 
C025915 SCALE PLATF 15T 17415.00 2/1/1955 PRS 
C026838 CONDENSER 15302.00 5/1/1954 PRS 
C026839 CONDENSER 15303.00 5/1/1954 PRS 
C028894 TRAP, ALD 14424.00 8/1/1956 PRS 
C028895 TRAP, ALD 14424.00 8/1/1956 PRS 
C028896 TRAP, ALD 14424.00 8/1/1956 PRS 
C028897 TRAP, ALD 14424.00 8/1/1956 PRS 
C028898 TRAP, ALD 14424.00 8/1/1956 PRS 
C028899 TRAP, ALD 14424.00 8/1/1956 PRS 
C029065 CRANE BRIDGE 7 1/2 T 16488.00 8/1/1956 PRS 
C029069 CRANE BRIDGE 10T 16369.00 8/1/1956 PRS 
C029158 HEATER, NONPORTABLE 6769.00 8/1/1956 PRS 
C029159 HEATER, NONPORTABLE 6769.00 8/1/1956 PRS 
C029190 FURN PREHEAT FE521E 5236.00 8/1/1956 PRS 
C029231 HOPPER, ASSEMBLY 5954.00 8/1/1956 PRS 
C029232 HOPPER, ASSEMBLY 5954.00 8/1/1956 PRS 
C029233 HOPPER, ASSEMBLY 5954.00 8/1/1956 PRS 
C029234 HOPPER, ASSEMBLY 5954.00 8/1/1956 PRS 
C029247 HOPPER, ASSEMBLY 6590.00 8/1/1956 PRS 
C029248 HOPPER, ASSEMBLY 6590.00 8/1/1956 PRS 
C029249 HOPPER, ASSEMBLY 6590.00 8/1/1956 PRS 
C029250 HOPPER, ASSEMBLY 6590.00 8/1/1956 PRS 
C029471 CONVEYOR HFE-989 11883.00 8/1/1956 PRS 
C029475 CONVEYOR HFE-992 10846.00 8/1/1956 PRS 
C029482 CONVEYOR HFE-995 18254.00 8/1/1956 PRS 
C029485 CONVEYOR HFE-994 19726.00 8/1/1956 PRS 
C029488 CONVEYOR HFE-1000 7216.00 8/1/1956 PRS 
C029489 CONVEYOR HFE-997 13002.00 8/1/1956 PRS 
C029491 CONVEYOR HFE-993 10604.00 8/1/1956 PRS 
C029505 TRAP, ALD 66345.00 4/30/1956 PRS 
C029534 CONVEYOR SCREW HF6F 13132.00 8/1/1956 PRS 
C029538 CONVEYOR SCREW HF6G 13132.00 8/1/1956 PRS 
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C029539 CONVEYOR SCREW HF6G 13132.00 8/1/1956 PRS 
C029540 CONVEYOR SCREW HF6G 13132.00 8/1/1956 PRS 
C029541 CONVEYOR SCREW HF6G 13132.00 8/1/1956 PRS 
C029542 CONVEYOR SCREW HF6G 13132.00 8/1/1956 PRS 
C029543 CONVEYOR SCREW HF6G 13132.00 8/1/1956 PRS 
C029544 CONVEYOR SCREW HF6G 13132.00 8/1/1956 PRS 
C029545 CONVEYOR SCREW HF6G 13132.00 8/1/1956 PRS 
C029546 CONVEYOR SCREW HF6G 13132.00 8/1/1956 PRS 
C029547 CONVEYOR SCREW HF6G 13132.00 8/1/1956 PRS 
C029548 CONVEYOR SCREW HF6G 13132.00 8/1/1956 PRS 
C029549 CONVEYOR SCREW HF6G 13132.00 8/1/1956 PRS 
C029827 FILTER 12292.00 8/1/1956 PRS 
C029828 FILTER 12292.00 8/1/1956 PRS 
C029829 FILTER 12292.00 8/1/1956 PRS 
C029830 FILTER 12292.00 8/1/1956 PRS 
C029831 FILTER 18295.00 8/1/1956 PRS 
C029832 FILTER 18295.00 8/1/1956 PRS 
C029872 TANK ACID MIXI 500 10844.00 3/1/1957 ENS 
C029941 CONDENSER 8218.00 6/1/1956 PRS 
C029966 CONVEYOR 11627.00 8/1/1956 PRS 
C030004 INSTRUMENTATION, COOLING 5988.00 12/1/1953 PRS 
C030005 FREEZE-OUT ASSEMBLY 19952.00 12/1/1953 PRS 
C030014 RECIRCULATING WATER SYSTEM, PROCESS 278035.00 6/30/1953 PRS 
C030022 FLUORINATION SYSTEM 402007.00 6/30/1953 PRS 
C030024 PIPING SYS,PROCESS,NOT CASCADE,CHEMICAL 1942779.00 6/30/1953 PRS 
C030025 CONTROL INSTRUMENTATION SYS, ALL OTHER 1254703.00 6/30/1953 PRS 
C030027 INSTRUMENTATION, COOLING 18077.00 6/1/1954 PRS 
C030079 PIPING SYS,PROCESS,NOT CASCADE,CHEMICAL 51432.00 12/31/1956 PRS 
C030218 TEST LOOP 374855.00 10/31/1952 ENS 
C030221 DECONTAMINATION SYSTEM 396185.00 10/31/1952 ENS 
C030485 BUILDING - ELECTRIC LIGHTING SYSTEM 63103.00 8/31/1956 PRS 
C030488 BUILDING - HEATING AND VENTILATING SYSTEM 123657.00 8/31/1956 PRS 
C030489 BUILDING - PLUMBING AND DRAINAGE SYSTEM 25973.00 8/31/1956 PRS 
C030490 DUST CONTROL SYSTEM 686603.00 5/31/1954 PRS 
C030494 COLD TRAP SYSTEM 105045.00 5/31/1954 PRS 
C030499 POWDER FEED FACILITY, HANDLING 39413.00 5/31/1954 PRS 
C032450 TANK STOR STL 12850 15680.00 8/1/1956 PRS 
C032578 BUILDING - FREIGHT ELEVATOR 34770.00 8/31/1956 PRS 
C033391 FURNACE, ELECTRIC OR TILTING POT TYPE 11508.00 2/1/1958 PRS 
C033392 FURNACE, ELECTRIC OR TILTING POT TYPE 11508.00 2/1/1958 PRS 
C033393 FURNACE, ELECTRIC OR TILTING POT TYPE 11509.00 2/1/1958 PRS 
C033394 FURNACE, ELECTRIC OR TILTING POT TYPE 11510.00 5/1/1957 PRS 
C033452 CONVEYOR 12671.00 1/1/1960 PRS 
C034139 GEAR REDUCER OR INCREASER 6780.00 4/1/1959 ENS 
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C034215 CONVEYOR 14918.00 11/1/1957 PRS 
C034400 TANK ACID ST 12500 16499.00 3/1/1959 PRS 
C034401 TANK ACID ST 12500 16499.00 3/1/1959 PRS 
C034530 TANK 1000 GAL 11236.00 2/1/1960 ENS 
C034590 POSITIONER WELDING 15929.00 7/1/1959 PRS 
C034808 COMPRESSOR, REFRIGERATION 10298.00 3/1/1959 PRS 
C034931 COMPRESSOR 12 AC 7221.00 7/1/1945 PRS 
C035188 CRANE BRIDGE 2T 11377.00 6/1/1953 PRS 
C035213 TRAP, ALD 50517.00 2/28/1960 PRS 
C035226 SUPERHEATER HFE315 10575.00 6/1/1953 PRS 
C035248 TRAP, ALD 50462.00 2/28/1960 PRS 
C035623 HOPPER STEEL 50T 7964.00 9/1/1960 PRS 
C035624 HOPPER STEEL 50T 7966.00 9/1/1960 PRS 
C035669 CONVR ELEV HFE 1088 8867.00 9/1/1960 PRS 
C035671 CONVR ELEV HFE 1088 7975.00 9/1/1960 PRS 
C035673 CONVR ELEV HFE 1094 8816.00 9/1/1960 PRS 
C035744 CONVR HORZ HFE 1099 9140.00 12/1/1960 PRS 
C035745 CONVR HORZ HFE 1100 13823.00 12/1/1960 PRS 
C035746 CONVR HORZ HFE 1101 9842.00 12/1/1960 PRS 
C035747 CONVR ELEV HFE 1102 9545.00 12/1/1960 PRS 
C035748 CONVR HORZ HFE 1103 9305.00 12/1/1960 PRS 
C035795 PREHEATER HFE316A 5208.00 6/1/1953 PRS 
C035842 CONDENSER 7808.00 3/1/1961 PRS 
C035899 HEAT EXCHANGER 5559.00 5/1/1954 PRS 
C035900 HEAT EXCHANGER 5559.00 5/1/1954 PRS 
C035909 CONVR ELEV HFE 1054 13927.00 5/1/1958 PRS 
C035910 CONVR HORZ HFE 1059 10370.00 5/1/1958 PRS 
C035911 CONVEYOR HFE-990A 10100.00 2/1/1957 PRS 
C035913 CONVEYOR HFE-996 12293.00 2/1/1957 PRS 
C035950 HEATER, NONPORTABLE 6349.00 3/1/1961 PRS 
C035952 HEATER, NONPORTABLE 5239.00 3/1/1961 PRS 
C035953 HEATER, NONPORTABLE 8579.00 3/1/1961 PRS 
C035956 HEATER, NONPORTABLE 7238.00 3/1/1961 PRS 
C035973 HEATER, NONPORTABLE 7238.00 3/1/1961 PRS 
C035975 PREHEATER HFE316C 6121.00 6/1/1953 PRS 
C035977 HEAT EXCHANGER 6319.00 1/1/1957 ENS 
C036265 COMPRESSOR 12 AC 5060.00 7/1/1945 PRS 
C036266 COMPR PERIPHERAL 17210.00 2/1/1966 PRS 
C036280 FURNACE, ELECTRIC OR TILTING POT TYPE 13845.00 12/1/1961 PRS 
C036281 FURNACE, ELECTRIC OR TILTING POT TYPE 13845.00 12/1/1961 PRS 
C036580 CHAMBER, SEPARATION 5152.00 5/1/1962 PRS 
C036599 AIR CONDTONS 6098.00 10/1/1962 PRS 
C036841 COLD TRAP, ALD 25541.00 5/31/1958 PRS 
C036842 COLD TRAP, ALD 25541.00 5/31/1958 PRS 
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C036889 SCALE PLATF 20T 10833.00 10/1/1963 PRS 
C036920 TRAP, ALD 26099.00 8/31/1947 PRS 
C036921 TRAP, ALD 26101.00 8/31/1947 PRS 
C036926 OSCILLOGRAPH 6514.00 1/1/1951 PRS 
C042131 ANALYZER 5504.00 10/1/1963 PRS 
C043143 GAS CHROMATOGRAPH 15313.00 5/1/1968 PRS 
C044966 TANK LUBE OIL BI 7956.00 9/1/1965 PRS 
C045514 ANALYZER 24219.00 11/1/1974 PRS 
C045636 SLOPE TEST FACILITY 669741.00 5/1/1975 ENS 
C047021 WASHER, DISH 33456.00 11/30/1973 PRS 
C047287 FAN, SUPPLY, 66 IN 18646.00 1/1/1978 PRS 
C047379 CELL, ELECTROLYTIC, STEEL TANK TYPE 34199.00 8/31/1972 PRS 
C047733 CELL, ELECTROLYTIC, STEEL TANK TYPE 12948.00 4/1/1954 PRS 
C048545 LINE PRINTER 6625.00 8/1/1980 PRS 
C048718 TERMINAL COMPUTER DI 5589.00 12/1/1980 PRS 
C048894 DISK DRIVE 17422.00 5/1/1981 PRS 
C048895 DISK DRIVE 17421.00 5/1/1981 PRS 
C048988 SPECTROPHOTOMETER 11242.00 9/1/1980 PRS 
C048992 TERMINAL COMPUTER DI 7730.00 8/1/1981 PRS 
C049009 SPECTROPHOTOMETER 21175.00 9/1/1980 PRS 
C049013 GAUGE PRESSURE 8253.00 9/1/1981 PRS 
C049160 GEAR MOTOR 10.3-HP 5898.00 11/1/1981 PRS 
C049161 GEAR MOTOR 10.3-HP 5898.00 11/1/1981 PRS 
C049206 COMPUTER SYSTEM 6724.00 3/1/1982 PRS 
C049207 DISK DRIVE 5164.00 3/1/1982 PRS 
C049310 CONVEYOR 34056.00 9/30/1981 ENS 
C049311 COLLECTOR, DUST, DRY, OR WET 26487.00 9/30/1981 ENS 
C049457 TERMINAL COMMUNICATI 21176.00 10/1/1982 PRS 
C049479 TERMINAL COMMUNICATI 21176.00 10/1/1982 PRS 
C049481 TERMINAL COMMUNICATI 21176.00 10/1/1982 PRS 
C049493 TERMINAL HARD COPY 7991.00 10/1/1982 PRS 
C049494 TERMINAL COMMUNICATI 21176.00 10/1/1982 PRS 
C049496 TERMINAL COMMUNICATI 21176.00 10/1/1982 PRS 
C049507 TERMINAL COMMUNICATI 21176.00 10/1/1982 PRS 
C049856 TESTER 9467.00 11/1/1983 PRS 
C049983 TERMINAL COMMUNICATI 22703.00 11/1/1984 PRS 
C050001 BUILDING, ANHYDROUS STORAGE SYSTEM 83221.00 8/31/1956 PRS 
C050049 ABSORBER SYSTEM 75238.00 1/31/1960 PRS 
C050063 CONTROL INSTRUMENTATION SYS, GAS DIFFUSI 33429.00 8/31/1960 ENS 
C050065 REACTOR,BED, OR STAINLESS STEEL 120864.00 12/31/1960 PRS 
C050068 PIPING SYS,PROCESS,NOT CASCADE,CHEMICAL 45532.00 3/31/1961 PRS 
C050088 TECHNETIUM ADSORP 23186.00 6/1/1961 PRS 
C050098 CONVEYOR 15887.00 9/1/1962 PRS 
C050114 ALARM SYSTEM, PROCESS 10419.00 12/1/1963 PRS 
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C050136 PLATING UNIT, ELECTRO OR ELECTROLESS 53797.00 4/30/1967 ENS 
C050155 F2 TIE LINE 21630.00 6/1/1953 PRS 
C050158 PROCESS GAS SYSTEM 31621.00 6/30/1970 PRS 
C050180 CONTROL INSTRUMENTATION SYS, ALL OTHER 81848.00 2/28/1970 ENS 
C050202 MONITOR, DETECTION 7192.00 2/1/1974 PRS 
C050226 STABILIZER STAND SYSTEM 2037371.00 5/1/1976 ENS 
C050228 ALARM SYSTEM, PROCESS 5694.00 8/1/1976 PRS 
C050289 BUILDING, INSTRUMENTATION, LABORATORY 

UPRATING 
63453.00 9/30/1965 PRS 

C051165 TERMINAL HARD COPY 5327.00 10/1/1983 PRS 
C051180 SONIC CLEANER 21128.00 9/1/1980 ENS 
C051268 AIR CONDITIONER 7697.00 9/1/1985 PRS 
C051519 PRINTER 16000.00 9/1/1979 PRS 
C051559 READER CARD H-P 2893 8152.00 3/1/1982 PRS 
C051713 CHILLER, LIQUID 258538.00 2/28/1981 PRS 
C051765 DISK UNIT, DIABLO 7100.00 2/1/1982 PRS 
C051787 COMPRESSOR, REFRIGERATION 104000.00 3/31/1964 ENS 
C051788 COMPRESSOR, REFRIGERATION 104000.00 3/31/1964 ENS 
C051789 COMPRESSED AIR SYSTEM 382000.00 3/31/1964 ENS 
C051790 COMPRESSED AIR SYSTEM 382000.00 3/31/1964 ENS 
C051791 CHILLER, LIQUID 50000.00 3/31/1969 ENS 
C051792 NO DESCRIPTION AVAILABLE 25000.00 3/31/1949 ENS 
C051793 NO DESCRIPTION AVAILABLE 25000.00 3/31/1949 ENS 
C051795 SOLVENT SYSTEM 25000.00 3/31/1964 ENS 
C051840 COMPRESSOR, PROCESS,AXIAL FLOW (CASCADE) 165338.00 8/31/1949 ENS 
C051841 COMPRESSOR, PROCESS,AXIAL FLOW (CASCADE) 165338.00 8/31/1949 ENS 
C900011 COMPACTOR 258049.00 7/31/1992 ENS 
C900012 COMPACTOR 78155.00 5/31/1980 ENS 
C900013 TRACTOR, INDUSTRIAL 43460.00 6/30/1993 ENS 
C900016 TRACTOR MOWER JOHN DEERE 14998.00 7/1/1994 ENS 
C900018 LEACHATE TRAILER 5570.00 5/1/1993 ENS 
C900019 LEACHATE TRAILER 5570.00 5/1/1993 ENS 
C900020 LEACHATE TRAILER 7049.00 7/1/1994 ENS 
C900022 LEACHATE TRAILER 7049.00 7/1/1994 ENS 
C900024 LEACHATE TRAILER 7385.00 7/1/1994 ENS 
C900025 SCRAPPER, PAN, MOBILE 129525.00 11/30/1980 ENS 
C900027 TRUCK UTIVITY GATOR 10124.00 7/1/1994 ENS 
C900029 PUMP/COMPRESSOR 5427.00 7/1/1945 ENS 
C900030 PUMP/COMPRESSOR 5427.00 7/1/1945 ENS 
C900031 PUMP/COMPRESSOR 5427.00 7/1/1945 ENS 
C900032 PUMP/COMPRESSOR 5427.00 7/1/1945 ENS 
C900034 SHREDDER, ELECTRIC 35233.00 2/28/1991 ENS 
C900038 FORKLIFT 4000LB 19877.00 6/1/1993 ENS 
C900039 TRUCK, CRANE 79095.00 5/31/1993 ENS 
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C900041 TRACTOR, INDUSTRIAL 24374.00 6/1/1993 ENS 
C900042 DOZER 136939.00 3/31/1986 ENS 
C900049 COUNTING SYSTEM, AUTOMATIC 30000.00 3/31/1990 PRS 
C900054 PAPER SHREDDER 17797.00 2/1/1991 ENS 
C900058 ROADS AND STREETS, BLACK TOPPED 452370.00 8/31/1994 PRS 
C900075 PUMP/COMPRESSOR 5427.00 7/1/1945 ENS 
C900076 PUMP/COMPRESSOR 5427.00 7/1/1945 ENS 
C900087 TRAILER, MOBILE 18500.00 5/31/1992 PRS 
C900100 BUILDING - ELECTRICAL SYSTEM 101005.00 7/31/1954 ENS 
C900101 BUILDING - HEATING AND VENTILATION SYSTEM 2709040.00 7/31/1954 ENS 
C900102 BUILDING - SPRINKLER SYSTEM 55762.00 7/31/1954 ENS 
C900106 WAREHOUSE BUILDING (C746B) 332076.00 7/31/1954 ENS 
C900115 TRUCK, FORKLIFT 74730.00 10/31/1994 ENS 
C900116 TRUCK, FORKLIFT 56726.00 10/31/1994 ENS 
C900117 TRACK LOADER 147064.00 10/31/1994 ENS 
C900118 TRUCK, FORKLIFT 81923.00 1/31/1995 ENS 
C900120 STREET SWEEPER 7458.00 8/1/1994 ENS 
C900124 TANK POLYETHYLENE 9847.00 7/1/1994 ENS 
C900128 GOLF CART 7170.00 4/1/1996 PRS 
C900133 TRACTOR, FARM 37044.00 11/30/1995 ENS 
C900158 COPIER XEROX 3050 23668.00 7/1/1994 TET 
C900159 PLOTTER ENGINEERING/DRAFTING 13507.00 6/1/1994 TET 
C900161 TANK POLYETHYLENE SUN-DAY 10316.00 1/1/1995 ENS 
C900163 DRUM CRUSHER/COMPACTOR HYDRAULIC T 8038.00 7/1/1996 PRS 
C900167 TRAILER, SINGLE WIDE 17728.00 9/1/1995 ENS 
C900168 TRAILER, SINGLE WIDE 12396.00 9/1/1995 ENS 
C900171 ELECTRIC DISTRIBUTION SYS, UNDER 154KV, XMFR-

1-4 
1443107.00 4/30/1995 PRS 

C900177 TRAILER, MOBILE 202197.00 3/31/1994 PRS 
C900180 WASTE MANAGEMENT TRAILER SW C730T2 12396.00 9/1/1995 PRS 
C900181 TOX ANALYZER 30518.00 8/31/1993 PRS 
C900192 WELL, MONITORING 227067.00 9/30/1994 PRS 
C900207 PURIFIER, WATER 62993.00 10/31/1995 ENS 
C900208 COUNTING SYSTEM, AUTOMATIC 34635.00 12/31/1996 PRS 
C900210 BUILDING - C733 FIRE PROTECTION UPGRADE 986988.04 3/31/1997 ENS 
C900265 WELL, MONITORING 511210.00 11/30/1996 PRS 
C900266 WELL, MONITORING 511210.00 11/30/1996 PRS 
C900268 FORKLIFT 46756.26 4/29/1998 ENS 
C900269 FORKLIFT 31711.46 4/27/1998 ENS 
C900285 FORKLIFT 156849.92 2/22/2001 PRS 
C900294 MICROWAVE 37500.00 3/1/2001 PRS 
C900295 MICROWAVE 37500.00 3/1/2001 PRS 
C900296 MICROWAVE 37500.00 3/1/2001 PRS 
C900297 LIFT, BOOM 70740.00 7/1/2001 PRS 
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C900298 FORKLIFT 29006.47 2/22/2001 PRS 
C900299 FORKLIFT 29006.47 2/22/2001 PRS 
C900305 TRUCK, FORKLIFT 39510.00 11/30/1993 PRS 
C900307 TRUCK, FORKLIFT 26537.00 11/26/2001 PRS 
C900308 FORKLIFT 135895.00 2/1/1980 PRS 
C900309 CRANE, HYDRAULIC 73811.00 2/1/1980 PRS 
C900310 SNORKELIFT 42808.00 4/1/1987 PRS 
C900324 EXCAVATOR, HYDRAULIC 87811.33 9/1/2002 PRS 
C900325 LOADER 195451.01 9/1/2002 ENS 
C900334 FORKLIFT 36984.20 12/1/2002 ENS 
C900335 FORKLIFT 36984.20 12/1/2002 ENS 
C900336 FORKLIFT 36984.20 12/1/2002 ENS 
C900337 FORKLIFT 36984.20 12/1/2002 ENS 
C900338 FORKLIFT 36984.20 12/1/2002 ENS 
C900340 COUNTER, LOW BACKGROUND 15000.00 1/30/2002 PRS 
C900341 FORKLIFT 48124.44 12/1/2002 ENS 
C900342 GUARD HOUSE, PORTAL 90360.39 12/1/2002 PRS 
C900351 LOADER, END, FRONT, BACKHOE 80300.00 12/1/1984 PRS 
C900352 GENERATOR 54572.86 9/1/2003 PRS 
C900353 GENERATOR, DIESEL 49873.00 5/1/2003 PRS 
C900354 GENERATOR, DIESEL 49874.00 5/1/2003 ENS 
C900355 RADAR, GROUND PENETRATING 29941.88 6/1/2003 TET 
C900358 LIFT, MATERIAL HANDLING, ELECTRIC/HYDRAU 59293.00 6/1/1995 ENS 
C900360 PAINT REMOVAL SYSTEM 428317.09 9/1/2003 PRS 
C900362 EXCAVATOR 132593.24 4/21/2004 ENS 
C900364 CRANE (CARRY DECK) 151667.90 6/1/2004 PRS 
C900365 FORK TRUCK, ELECTRIC 54874.53 6/1/2004 PRS 
C900366 FORK TRUCK 312442.63 6/1/2004 PRS 
C900367 BOOM LIFT, ARTICULATING 48368.74 5/1/2005 PRS 
C900368 BOOM LIFT, ARTICULATING 43245.11 5/1/2005 PRS 
C900369 MONITOR, WHOLE BODY 68310.12 5/1/2005 PRS 
C900370 MONITOR, WHOLE BODY 68310.12 5/1/2005 PRS 
C900371 MONITOR, WHOLE BODY 68310.12 5/1/2005 PRS 
C900375 GRINDER, TUB 578904.62 7/1/2003 PRS 
C900377 SPECTROMETER, MASS 191000.00 3/1/2001 PRS 
C900378 SPECTROMETER, MASS 191000.00 3/1/2001 PRS 
C900379 MASS SPECTROMETER, ALPHA 188500.00 6/1/2000 PRS 
CA00550 PRINTER 2000.00 6/1/1994 PRS 
CA00682 PRINTER 2000.00 1/1/1995 PRS 
CA00707 PRINTER 2000.00 1/1/1995 PRS 
CA00744 PRINTER 2000.00 4/1/1992 PRS 
CA00774 PRINTER 2000.00 5/1/1992 PRS 
CA00876 PRINTER 2000.00 1/30/1996 TET 
CA00907 PRINTER 2000.00 3/22/1996 RSI 
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CA00917 PRINTER 2000.00 5/2/1996 PRS 
CA00963 PRINTER 2959.00 8/20/1996 RSI 
CA01084 PRINTER 2000.00 12/18/1996 PRS 
CA01088 PRINTER 2000.00 10/7/1996 ENS 
CA01172 PRINTER 2000.00 12/3/1996 PRS 
CA01198 PRINTER 2000.00 4/16/1997 ENS 
CA01242 MOWER 1488.00 8/25/1997 ENS 
CA01246 BOAT, TRAILER, AND TROLLING MOTOR 2695.00 9/2/1997 ENS 
CA01249 MOWER 4850.00 8/27/1997 ENS 
CA01250 TRAILER 1000.00 8/22/1997 ENS 
CA01251 PUMP, IRRIGATION 15750.00 8/18/1997 ENS 
CA01253 REEL, IRRIGATION EQUIPMENT 18730.00 7/23/1997 ENS 
CA01254 COMPRESSOR 1200.00 2/1/1997 ENS 
CA01263 DISC 4800.00 8/1/1992 ENS 
CA01264 CYLTIPACKER 4198.00 8/1/1992 ENS 
CA01265 TILLER 2500.00 11/1/1994 ENS 
CA01266 STRAW BLOWER 3915.00 7/1/1992 ENS 
CA01268 NO TILL SEED DRILL 4800.00 8/1/1992 ENS 
CA01269 DISC CRIMPER 3730.00 8/1/1992 ENS 
CA01270 PRINTER 1000.00 9/5/1997 PRS 
CA01272 TRAILER 4800.00 3/1/1993 ENS 
CA01273 TRAILER 5255.00 5/1/1993 ENS 
CA01274 TRAILER 5255.00 5/1/1993 ENS 
CA01277 TRAILER 6650.00 7/1/1994 ENS 
CA01278 TRAILER 6650.00 7/1/1994 ENS 
CA01279 TRAILER (WITH TANK #19) 6650.00 7/1/1994 PRS 
CA01280 TRAILER (WITH TANK #18) 6925.00 7/1/1994 PRS 
CA01281 TRAILER (WITH TANK #17) 6925.00 7/1/1994 PRS 
CA01287 PLOTTER 1150.00 unknown ITS 
CA01296 TRAILER 4800.00 3/1/1994 PRS 
CA01297 TRAILER 4800.00 3/1/1993 PRS 
CA01298 TRAILER 4800.00 3/1/1994 GEO 
CA01302 TRACTOR MOWER 17000.00 9/20/1997 ENS 
CA01303 FARM TRACTOR 23500.00 9/20/1997 ENS 
CA01313 SCANNER, BARCODE 1600.00 11/1/1994 ENS 
CA01319 PRINTER 1149.00 11/24/1997 PRS 
CA01354 SURVEYING EQUIPMENT 4500.00 5/15/1998 PRS 
CA01392 CPU 2500.00 9/4/1998 PRS 
CA01398 CPU 2500.00 9/4/1998 PRS 
CA01433 GOLF CART 5000.00 1/1/2002 ENS 
CA01435 TRAILER (WITH TANK #15) 3500.00 7/1/1994 PRS 
CA01436 TRAILER 3500.00 7/1/1994 PRS 
CA01438 BOX BLADE 1450.00 7/8/1999 ENS 
CA01439 PRESSURE WASHER 1954.00 2/1/1994 PRS 
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CA01527 CPU 800.00 6/1/2001 PRS 
CA01531 CPU 800.00 6/1/2001 PRS 
CA01541 GOLF CART 5000.00 1/1/2005 ENS 
CA01542 GOLF/UTILITY CART 5000.00 unknown ENS 
CA01543 GOLF CART 5000.00 1/1/2005 PRS 
CA01544 GOLF CART 5000.00 1/1/2005 PRS 
CA01545 GOLF CART 5000.00 1/1/2005 ENS 
CA01546 GOLF CART 5000.00 1/1/2005 ENS 
CA01547 GOLF CART 5000.00 1/1/2005 ENS 
CA01549 GOLF CART 5000.00 1/1/2005 ENS 
CA01550 GOLF CART 5000.00 1/1/2002 ENS 
CA01551 GOLF CART 5000.00 1/1/2002 PRS 
CA01552 GOLF CART 5000.00 1/1/2005 ENS 
CA01553 GOLF CART 5000.00 1/1/2005 ENS 
CA01554 GOLF CART 5000.00 1/1/2005 ENS 
CA01556 GOLF CART 5000.00 1/1/2002 PRS 
CA01557 GOLF/UTILITY CART 5000.00 unknown ENS 
CA01593 CPU 800.00 unknown PRS 
CA01611 CPU 800.00 unknown RSI 
CA01617 CPU 1200.00 unknown PRS 
CA01624 CPU 800.00 1/1/2005 PRS 
CA01635 HAND AND FOOT MONITOR 14010.00 12/19/2002 PRS 
CA01636 HAND AND FOOT MONITOR 14010.00 12/19/2002 PRS 
CA01637 HAND AND FOOT MONITOR 14010.00 12/19/2002 PRS 
CA01638 HAND AND FOOT MONITOR 14010.00 12/19/2002 PRS 
CA01639 HAND AND FOOT MONITOR 14010.00 5/15/2001 PRS 
CA01640 MONITORING EQUIP 15000.00 unknown PRS 
CA01641 HAND AND FOOT MONITOR 14010.00 5/15/2001 PRS 
CA01642 HAND AND FOOT MONITOR 14010.00 5/15/2001 PRS 
CA01645 HAND AND FOOT MONITOR 14010.00 5/15/2001 PRS 
CA01646 HAND AND FOOT MONITOR 14010.00 5/15/2001 PRS 
CA01651 HYD POWER PUMP 2122.00 unknown PRS 
CA01666 SCANNER 2100.00 9/30/2001 ENS 
CA01667 SCANNER 2100.00 9/30/2001 ENS 
CA01668 SCANNER 2100.00 9/30/2001 ENS 
CA01669 SCANNER 2100.00 9/30/2001 ENS 
CA01670 SCANNER 2100.00 9/30/2001 ENS 
CA01671 SCANNER 2100.00 9/30/2001 ENS 
CA01672 SCANNER 2100.00 9/30/2001 ENS 
CA01673 SCANNER 2100.00 9/30/2001 ENS 
CA01674 SCANNER 2100.00 9/30/2001 ENS 
CA01675 SCANNER 2100.00 9/30/2001 ENS 
CA01676 SCANNER 2100.00 9/30/2001 ENS 
CA01677 SCANNER 2100.00 9/30/2001 ENS 
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CA01678 SCANNER 2100.00 9/30/2001 ENS 
CA01679 SCANNER 2100.00 9/30/2001 ENS 
CA01680 SCANNER 2100.00 9/30/2001 ENS 
CA01681 SCANNER 2100.00 9/30/2001 ENS 
CA01682 SCANNER 2100.00 9/30/2001 ENS 
CA01683 SCANNER 2100.00 9/30/2001 ENS 
CA01684 SCANNER 2100.00 9/5/2001 ENS 
CA01685 SCANNER 2100.00 9/30/2001 ENS 
CA01686 SCANNER 2100.00 9/30/2001 ENS 
CA01687 SCANNER 2100.00 9/30/2001 ENS 
CA01688 SCANNER 2100.00 9/30/2001 ENS 
CA01689 SCANNER 2100.00 9/30/2001 ENS 
CA01690 SCANNER 2100.00 9/30/2001 ENS 
CA01691 SCANNER 2100.00 9/30/2001 ENS 
CA01692 SCANNER 2100.00 9/30/2001 ENS 
CA01693 GOLF CART 5000.00 1/1/2005 ENS 
CA01694 GOLF CART 5000.00 1/1/2002 ENS 
CA01695 GOLF CART 5000.00 1/1/2005 PRS 
CA01696 GOLF CART 5000.00 1/1/2005 ENS 
CA01732 GOLF CART 5000.00 1/1/2005 ENS 
CA01744 PERSONAL DIGITAL ASSISTANT 300.00 2/20/2003 PRS 
CA01758 PERSONAL DIGITAL ASSISTANT 300.00 4/2/2003 PRS 
CA01766 PERSONAL DIGITAL ASSISTANT 300.00 4/2/2003 ITS 
CA01792 TRUCK SCALE 17000.00 unknown ENS 
CA01876 CPU 800.00 unknown PRS 
CA01880 CPU 1200.00 unknown ENS 
CA01882 CPU 785.00 6/1/2005 ENS 
CA01884 CPU 785.00 6/1/2005 ENS 
CA01890 CPU 800.00 1/1/2005 PSG 
CA01894 CPU 1200.00 unknown PRS 
CA01896 CPU 800.00 1/1/2005 ENS 
CA01901 CPU 800.00 1/1/2005 ENS 
CA01903 CPU 1200.00 unknown ENS 
CA01931 PRINTER 2000.00 8/20/2005 PRS 
CA01957 CPU 1200.00 unknown ITS 
CA01963 CPU 1200.00 unknown PRS 
CA01965 CPU 1200.00 unknown PRS 
CA01967 CPU 800.00 unknown ENS 
CA01969 CPU 1200.00 unknown PRS 
CA01970 CPU 800.00 unknown ENS 
CA01971 CPU 800.00 unknown ENS 
CA01973 CPU 785.00 6/1/2005 ENS 
CA01975 CPU 1200.00 unknown ENS 
CA01989 SCANNER 250.00 4/5/2005 PRS 
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CA01992 CPU 450.00 2/25/2008 ENS 
CA01993 CPU 785.00 6/1/2005 ENS 
CA01995 CPU 800.00 unknown PRS 
CA01996 CPU 1200.00 unknown PSG 
CA01997 CPU 0.00 unknown PRS 
CA01999 CPU 800.00 unknown ITS 
CA02014 CPU 785.00 6/1/2005 ENS 
CA02022 CPU 800.00 unknown PRS 
CA02024 CPU 785.00 6/1/2005 ENS 
CA02025 CPU 1200.00 unknown PRS 
CA02046 CPU 800.00 unknown TET 
CA02048 CPU 800.00 1/1/2005 PRS 
CA02057 CPU 800.00 1/1/2005 PRS 
CA02071 CPU 800.00 1/1/2005 RSI 
CA02090 CPU 800.00 unknown PRS 
CA02109 CPU 800.00 unknown PRS 
CA02116 CPU 1200.00 unknown PRS 
CA02120 CPU 1200.00 unknown PRS 
CA02124 CPU 785.00 6/1/2005 ENS 
CA02126 CPU 800.00 unknown PRS 
CA02128 CPU 800.00 5/17/2005 PRS 
CA02130 CPU 800.00 5/18/2005 RSI 
CA02131 CPU 800.00 unknown PRS 
CA02134 CPU 800.00 5/18/2005 PRS 
CA02145 CAMERA, DIGITAL 275.00 10/1/2005 ENS 
CA02146 CAMERA, DIGITAL 275.00 10/1/2005 PRS 
CA02147 CAMERA, DIGITAL 275.00 10/1/2005 TET 
CA02160 LIFT, SCISSORS, 19' 6500.00 7/15/2005 PRS 
CA02162 LIFT, SCISSORS, 19' 6500.00 7/15/2005 PRS 
CA02163 ARTICULATION LIFT, ELECTRIC, 35' 23400.00 7/15/2005 PRS 
CA02164 MANLIFT, PORTABLE 8900.00 7/15/2005 PRS 
CA02165 MANLIFT, PORTABLE 8900.00 7/15/2005 PRS 
CA02166 MANLIFT, PORTABLE 8900.00 7/15/2005 PRS 
CA02167 MANLIFT, PORTABLE 8900.00 7/15/2005 PRS 
CA02168 LIFT, BOOM 4800.00 7/15/2005 PRS 
CA02169 SKID STEER 23203.00 7/1/2005 PRS 
CA02170 NO DESCRIPTION AVAILABLE 10000.00 8/1/2000 PRS 
CA02171 NO DESCRIPTION AVAILABLE 10000.00 8/1/2000 PRS 
CA02189 DOSERATE METER 1500.00 7/21/2005 PRS 
CA02190 DUAL COUNT RATE METER 1500.00 7/21/2005 PRS 
CA02191 COUNT RATE METER 1500.00 7/21/2005 PRS 
CA02193 SCALER 1500.00 7/21/2005 PRS 
CA02196 DETECTOR, ALPHA SCINTILLATION 1500.00 7/21/2005 PRS 
CA02197 DOSERATE METER 1500.00 7/21/2005 PRS 
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CA02199 COUNT RATE METER 1500.00 7/21/2005 PRS 
CA02202 COUNT RATE METER 1500.00 1/1/2005 PRS 
CA02203 COUNT RATE METER 1500.00 7/21/2005 PRS 
CA02214 NO DESCRIPTION AVAILABLE 14010.00 8/1/2000 PRS 
CA02218 CPU 800.00 unknown ENS 
CA02237 SCANNER 1200.00 6/1/2005 PRS 
CA02247 SAMPLING TRAILER 11754.34 7/1/2005 PRS 
CA02248 SAMPLING TRAILER 11754.34 7/1/2005 PRS 
CA02249 MOTOR, ELECTRIC, 20HP 6000.00 8/25/2005 PRS 
CA02250 MOTOR, ELECTRIC, 40HP 8000.00 8/25/2005 PRS 
CA02251 MOTOR, ELECTRIC, 10HP 5000.00 8/25/2005 PRS 
CA02252 HEPA VACUUM SYSTEM 1000.00 8/25/2005 PRS 
CA02253 TRAILER TANDEM NURSE 5570.00 5/1/1993 ENS 
CA02254 TRAILER TANDEM NURSE 7049.00 7/1/1994 ENS 
CA02257 TRUCK UTIVITY GATOR 9580.00 9/19/2005 PRS 
CA02258 TRUCK UTIVITY GATOR 9580.00 9/19/2005 ENS 
CA02259 TRUCK UTIVITY GATOR 9580.00 9/19/2005 PRS 
CA02260 TRUCK UTIVITY GATOR 9580.00 9/19/2005 ENS 
CA02261 TRUCK UTIVITY GATOR 9580.00 9/19/2005 PRS 
CA02262 TRUCK UTIVITY GATOR 9580.00 9/19/2005 PRS 
CA02274 COMPACTOR 20348.00 1/5/2000 ENS 
CA02275 DUST COLLECTOR 19925.00 1/5/2000 ENS 
CA02276 BOOSTER, FAN 6130.00 1/5/2000 ENS 
CA02277 CONTROLLER, MACROFUSING 15580.00 1/5/2000 ENS 
CA02280 NO DESCRIPTION AVAILABLE 34645.00 6/6/1991 PRS 
CA02287 NO DESCRIPTION AVAILABLE 17000.00 unknown PRS 
CA02288 NO DESCRIPTION AVAILABLE 17000.00 10/1/2005 PRS 
CA02304 SERVER 2000.00 unknown ITS 
CA02405 CPU 800.00 unknown PRS 
CA02407 LAPTOP 1600.00 unknown PRS 
CA02409 CPU 1200.00 unknown PRS 
CA02411 CPU 1200.00 unknown PRS 
CA02413 CPU 1200.00 unknown PRS 
CA02415 CPU 1200.00 unknown POR 
CA02417 LAP TOP 1600.00 unknown PRS 
CA02419 CPU 1200.00 unknown PRS 
CA02421 CPU 1200.00 unknown PRS 
CA02423 CPU 1200.00 unknown PRS 
CA02427 LAPTOP 1600.00 unknown PRS 
CA02431 CPU 1200.00 unknown ENS 
CA02433 CPU 1200.00 unknown PRS 
CA02435 CPU 1200.00 unknown PRS 
CA02437 CPU 1200.00 unknown ENS 
CA02439 CPU 1200.00 unknown PRS 
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CA02441 CPU 1200.00 unknown PRS 
CA02444 CPU 1200.00 unknown PRS 
CA02446 LAPTOP 1600.00 unknown ITS 
CA02447 LAPTOP 1200.00 unknown ITS 
CA02452 CPU 1200.00 unknown PRS 
CA02455 CPU 800.00 unknown PRS 
CA02456 CPU 800.00 unknown   
CA02458 CPU 800.00 unknown PRS 
CA02466 CPU 800.00 unknown ENS 
CA02468 CPU 1200.00 unknown ENS 
CA02469 CPU 800.00 unknown ENS 
CA02470 CPU 1200.00 unknown ENS 
CA02474 CPU 1200.00 unknown ENS 
CA02475 CPU 1200.00 unknown ENS 
CA02476 CPU 1200.00 unknown ENS 
CA02480 CPU 800.00 unknown PRS 
CA02481 CPU 1200.00 unknown PRS 
CA02482 CPU 800.00 unknown PRS 
CA02508 LAPTOP 800.00 unknown PRS 
CA02509 LAPTOP 1600.00 unknown PRS 
CA02510 LAPTOP 1200.00 unknown ITS 
CA02512 CPU 1200.00 5/18/2006 PRS 
CA02513 CPU 1200.00 5/18/2006 PRS 
CA02514 CPU 800.00 5/18/2006 ITS 
CA02516 CPU 800.00 1/1/2005 ENS 
CA02517 CPU 800.00 1/1/2005 PRS 
CA02518 CPU 800.00 1/1/2005 RSI 
CA02519 CPU 1200.00 5/18/2006 PRS 
CA02520 CPU 1200.00 5/18/2006 RSI 
CA02521 CPU 721.00 unknown RSI 
CA02522 CPU 1200.00 unknown PRS 
CA02524 LAPTOP 1600.00 5/18/2006 PRS 
CA02525 CPU 800.00 unknown PRS 
CA02526 LAPTOP 1600.00 unknown PRS 
CA02527 CPU 1200.00 5/18/2006 PRS 
CA02528 CPU 1200.00 5/18/2006 PRS 
CA02529 CPU 1200.00 5/18/2006 PRS 
CA02530 CPU 1200.00 5/18/2006 PRS 
CA02531 CPU 1200.00 5/18/2006 PRS 
CA02532 CPU 1200.00 5/18/2006 PRS 
CA02533 CPU 800.00 unknown PSG 
CA02534 CPU 800.00 unknown PRS 
CA02535 CPU 1200.00 5/18/2006 NIS 
CA02536 CPU 1200.00 5/18/2006 PAR 
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CA02537 CPU 1200.00 5/18/2006   
CA02538 CPU 1200.00 5/18/2006 PRS 
CA02539 CPU 800.00 1/1/2005 PRS 
CA02540 LAPTOP 1600.00 unknown PRS 
CA02541 CPU 800.00 unknown PAR 
CA02543 CPU 1200.00 5/18/2006 RSI 
CA02544 CPU 1600.00 unknown ENS 
CA02545 CPU 1200.00 5/18/2006 PRS 
CA02546 CPU 1200.00 5/18/2006 PRS 
CA02547 CPU 1200.00 5/18/2006 ENS 
CA02548 CPU 1200.00 5/18/2006 PRS 
CA02549 CPU 1200.00 5/18/2006 TET 
CA02550 CPU 800.00 1/1/2005 PRS 
CA02552 CPU 1200.00 5/18/2006 TET 
CA02553 CPU 1200.00 5/18/2006 GEO 
CA02554 CPU 1200.00 5/18/2006 RSI 
CA02555 CPU 800.00 1/1/2005 RSI 
CA02556 CPU 1200.00 5/18/2006 RSI 
CA02560 CPU 1200.00 5/18/2006 RSI 
CA02561 CPU 1200.00 5/18/2006 ENS 
CA02563 CPU 1200.00 5/18/2006 PRS 
CA02564 CPU 1200.00 5/18/2006 ENS 
CA02565 CPU 1200.00 5/18/2006 ENS 
CA02566 CPU 1200.00 5/18/2006 ENS 
CA02570 CPU 800.00 1/1/2005 PRS 
CA02572 LAPTOP 1600.00 unknown ITS 
CA02573 CPU 1200.00 5/18/2006 ENS 
CA02575 LAPTOP 1600.00 unknown PRS 
CA02576 LAPTOP 1600.00 unknown PRS 
CA02577 CPU 1200.00 5/18/2006 RSI 
CA02578 LAPTOP 1600.00 unknown PRS 
CA02579 CPU 1200.00 5/18/2006 PRS 
CA02581 CPU 1200.00 5/18/2006 TET 
CA02582 LAPTOP 1600.00 unknown PRS 
CA02583 CPU 1200.00 5/18/2006 ENS 
CA02585 CPU 800.00 unknown PAR 
CA02586 CPU 800.00 unknown PRS 
CA02587 CPU 800.00 unknown PRS 
CA02588 CPU 800.00 unknown PRS 
CA02589 CPU 800.00 unknown PRS 
CA02590 CPU 800.00 unknown PRS 
CA02592 CPU 900.00 unknown PRS 
CA02593 CPU 900.00 unknown PRS 
CA02594 CPU 900.00 unknown PRS 
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CA02596 CPU 800.00 unknown ENS 
CA02597 CPU 800.00 unknown ENS 
CA02599 CPU 800.00 unknown ENS 
CA02600 CPU 800.00 unknown PSG 
CA02601 CPU 800.00 unknown PSG 
CA02746 CPU 785.00 9/22/2006 ENS 
CA02747 CPU 785.00 9/22/2006 ENS 
CA02750 CPU 1200.00 unknown PRS 
CA02762 CPU 785.00 9/25/2006 ENS 
CA02772 CPU 785.00 9/30/2006 PRS 
CA02796 KEROSENE HEATER 2600.00 12/1/1999 ENS 
CA02797 KEROSENE HEATER 2600.00 12/1/1999 PRS 
CA02798 KEROSENE HEATER 2600.00 12/1/1999 ENS 
CA02800 KEROSENE HEATER 2600.00 12/1/1999 ENS 
CA02801 KEROSENE HEATER 3062.16 12/1/1999 ENS 
CA02802 KEROSENE HEATER 3062.16 12/1/1999 ENS 
CA02803 KEROSENE HEATER 2600.00 12/1/1999 ENS 
CA02806 KEROSENE HEATER 2600.00 12/1/1999 ENS 
CA02807 KEROSENE HEATER 2600.00 12/1/1999 ENS 
CA02810 CPU 721.00 9/1/2005 PRS 
CA02929 CPU 425.00 1/9/2008 RSI 
CA02930 CPU 425.00 1/9/2008 ENS 
CA02933 CPU 425.00 1/9/2008 ITS 
CA02938 CPU 425.00 1/9/2008 RSI 
CA02939 CPU 425.00 1/9/2008 RSI 
CA02945 CPU 500.00 2/15/2008 PRS 
CA02947 CPU 450.00 12/28/2007 ENS 
CA02948 CPU 450.00 12/18/2007 ENS 
CA02952 CPU 450.00 12/18/2007 ENS 
CA02954 CPU 450.00 12/18/2007 PRS 
CA02955 CPU 450.00 12/18/2007 PRS 
CA02957 CPU 450.00 12/18/2007 RSI 
CA02961 CPU 450.00 12/11/2007 PRS 
CA02980 CPU 450.00 2/25/2008 PRS 
CA02985 CPU 450.00 2/25/2008 PRS 
CA02990 CPU 450.00 2/25/2008 PRS 
CA03011 CPU 450.00 4/8/2008 ENS 
CA03012 CPU 450.00 4/8/2008 ENS 
CA03013 CPU 450.00 4/8/2008 ENS 
CA03025 CPU 450.00 4/8/2008 PRS 
CA03038 CPU 450.00 4/8/2008 PRS 
CA06006 BOBCAT 12962.00 7/1/1990 PRS 
CA06009 AIR COMPRESSOR 3500.00 unknown PRS 
CA06011 LAPTOP 1058.00 6/12/2006 PRS 
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CA06012 LAPTOP 1058.00 6/12/2006 ITS 
CA06013 LAPTOP 1058.00 unknown PRS 
CA06014 LAPTOP 1600.00 unknown PRS 
CA06015 LAPTOP 1600.00 unknown PRS 
CA06016 LAPTOP 1600.00 unknown NFS 
CA06017 LAPTOP 1600.00 unknown PRS 
CA06018 LAPTOP 1600.00 unknown NFS 
CA06019 GOLF CART 5000.00 unknown PRS 
CA06020 GOLF CART 5000.00 unknown PRS 
CA06021 CPU/SERVER 1600.00 unknown ITS 
CA06022 CPU/SERVER 1600.00 unknown ITS 
CA06023 CPU/SERVER 1600.00 unknown ITS 
CA06024 STORAGE WORKS 1/8 AUTO LOADER 5000.00 unknown ITS 
CA06025 CPU/SERVER 1600.00 unknown ITS 
CA06027 CPU/SERVER 1600.00 unknown ITS 
CA06028 CPU/SERVER 1600.00 unknown ITS 
CA06029 SERVER 2000.00 unknown ITS 
CA06030 SERVER 2000.00 unknown ITS 
CA06031 CPU 800.00 unknown ITS 
CA06033 CPU 800.00 unknown PRS 
CA06035 CPU 800.00 unknown ENS 
CA06037 CPU 900.00 unknown PRS 
CA06038 CPU 900.00 unknown RSI 
CA06041 BACK HOE 50000.00 5/19/2006 PRS 
CA06042 HP 48 DATA COLLECTION 2199.00 10/1/2004 TET 
CA06073 CPU 1200.00 unknown RSI 
CA06074 CPU 1200.00 unknown PRS 
CA06079 SCISSOR LIFT 8900.00 unknown ENS 
CA06085 DIGITAL CAMERA 2000.00 unknown PRS 
CA06086 CPU 1200.00 unknown PRS 
CA06101 MERCURY ANALYZER 3500.00 unknown PRS 
CA06106 CPU 1200.00 unknown ENS 
CA06111 CPU 1200.00 unknown ENS 
CA06120 CPU 1200.00 unknown ENS 
CA06125 LAPTOP 1200.00 6/6/2006 RSI 
CA06126 PROJECTOR 900.00 6/6/2006 PRS 
CA06132 NO DESCRIPTION AVAILABLE 40000.00 6/6/1991 PRS 
CA06133 NO DESCRIPTION AVAILABLE 40000.00 10/1/2000 PRS 
CA06134 NO DESCRIPTION AVAILABLE 7000.00 7/1/2004 PRS 
CA06135 NO DESCRIPTION AVAILABLE 5206.00 unknown PRS 
CA06136 NO DESCRIPTION AVAILABLE 80000.00 10/1/2005 PRS 
CA06137 NO DESCRIPTION AVAILABLE 30000.00 12/23/2005 PRS 
CA06138 NO DESCRIPTION AVAILABLE 53000.00 9/8/2005 PRS 
CA06139 NO DESCRIPTION AVAILABLE 53000.00 9/8/2005 PRS 
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CA06140 NO DESCRIPTION AVAILABLE 53000.00 8/20/2005 PRS 
CA06142 NO DESCRIPTION AVAILABLE 14010.00 unknown PRS 
CA06144 NO DESCRIPTION AVAILABLE 12000.00 8/1/2000 PRS 
CA06145 DETECTOR/METER/COUNTER, RADIATION 13189.00 12/1/1992 PRS 
CA06146 DETECTOR/METER/COUNTER, RADIATION 13189.00 12/1/1992 PRS 
CA06147 DETECTOR/METER/COUNTER, RADIATION 13189.00 12/1/1992 PRS 
CA06148 DETECTOR/METER/COUNTER, RADIATION 13190.00 12/1/1992 PRS 
CA06149 DETECTOR/METER/COUNTER, RADIATION 13189.00 12/1/1992 PRS 
CA06150 DETECTOR/METER/COUNTER, RADIATION 13189.00 12/1/1992 PRS 
CA06151 DETECTOR/METER/COUNTER, RADIATION 13189.00 12/1/1992 PRS 
CA06173 NO DESCRIPTION AVAILABLE 5206.00 7/1/2004 PRS 
CA06190 POWER BOSS SWEEPER 9487.00 unknown PRS 
CA06191 ASBESTOS SHOWER TRAILER 7500.00 unknown PRS 
CA06192 ASBESTOS SHOWER TRAILER 7500.00 unknown PRS 
CA06193 14' x 34' PPE BUILDING 9487.00 6/28/2006 PRS 
CA06194 HYDRAULIC DRUM GRABBER 7000.00 unknown ENS 
CA06195 FORKLIFT 275000.00 unknown PRS 
CA06197 PORTABLE GENERATOR 2799.00 11/1/2006 ENS 
CA06198 PORTABLE GENERATOR 2799.00 11/28/2006 ENS 
CA06199 4WD FORKLIFT 31200LBS 108000.00 11/30/2006 PRS 
CA06203 CPU 800.00 unknown ENS 
CA06204 CPU 0.00 unknown ENS 
CA06205 CPU 800.00 unknown ENS 
CA06211 FORKLIFT 17790.00 11/30/2006 PRS 
CA06212 LAPTOP 1600.00 unknown PRS 
CA06213 YARD DOG 55577.00 unknown PRS 
CA06214 FRONT END LOADER 88298.00 unknown PRS 
CA06215 CPU 1200.00 unknown PRS 
CA06232 LAPTOP 1600.00 unknown ITS 
CA06233 SKC QUICKTAKE HIGH VOLUME AIR PUMP 1295.00 1/31/2007 PSG 
CA06234 R42 009-3121-010 HAND HELD METER 3243.00 12/14/2006 PSG 
CA06235 R42 009-3121-010 HAND HELD METER 3243.00 12/14/2006 PSG 
CA06236 431456 MIGHTEVAC 3254.00 10/10/2006 PSG 
CA06237 431456 MIGHTEVAC 3254.00 10/10/2006 PSG 
CA06238 426229 MIGHTEVAC UNIT 1744.00 10/10/2006 PSG 
CA06239 426229 MIGHTEVAC UNIT 1744.00 10/10/2006 PSG 
CA06240 CPU 900.00 unknown PRS 
CA06241 MOBILE AIR SAMPLER 1595.00 1/5/2007 PRS 
CA06242 MOBILE AIR SAMPLER 1595.00 1/5/2007 PRS 
CA06243 MOBILE AIR SAMPLER 1595.00 1/5/2007 PRS 
CA06244 MOBILE AIR SAMPLER 1595.00 1/5/2007 PRS 
CA06245 MOBILE AIR SAMPLER 1595.00 1/5/2007 PRS 
CA06246 AUTOMATIC WATER SAMPLER 1695.00 10/30/2006 PRS 
CA06247 4-DRAWER FIRE PROOF FILING CABINET 2449.99 10/26/2006 ENS 
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CA06253 LAPTOP 1600.00 unknown RSI 
CA06257 CPU 800.00 unknown PRS 
CA06258 CPU 800.00 unknown PRS 
CA06259 CPU 800.00 unknown PRS 
CA06260 CPU 800.00 unknown PRS 
CA06261 CPU 800.00 unknown PAR 
CA06264 DIGITAL CAMERA 149.00 6/1/2007 ENS 
CA06278 CPU 125.00 8/1/2007 PSG 
CA06279 CPU 125.00 8/1/2007 PRS 
CA06280 CPU 125.00 8/1/2007 PRS 
CA06286 CPU 150.00 8/1/2007 PRS 
CA06287 CPU 150.00 8/1/2007 PRS 
CA06288 CPU 150.00 8/1/2007 PRS 
CA06290 CPU 800.00 unknown PRS 
CA06291 CPU 1200.00 unknown PRS 
CA06292 CPU 1200.00 unknown PRS 
CA06293 CPU 800.00 unknown ENS 
CA06295 CPU 800.00 unknown PRS 
CA06296 CPU 900.00 unknown PRS 
CA06297 CPU 800.00 unknown PRS 
CA06298 CPU 1200.00 unknown PRS 
CA06299 CPU 1200.00 unknown PRS 
CA06300 CPU 1200.00 unknown PRS 
CA06301 CPU 1200.00 unknown PRS 
CA06302 CPU 900.00 unknown PRS 
CA06303 CPU 800.00 unknown PRS 
CA06304 CPU 1200.00 unknown PRS 
CA06307 SCALE PLATFORM 1450.00 10/1/2007 ENS 
CA06308 CPU 1200.00 unknown ENS 
CA06309 CPU 1200.00 unknown PRS 
CA06310 CPU 1200.00 unknown ENS 
CA06311 CPU 800.00 unknown PRS 
CA06311 CPU 1200.00 unknown ENS 
CA06315 CPU 800.00 unknown ENS 
CA06315 CPU 800.00 unknown PRS 
CA06316 CPU 800.00 unknown ENS 
CA06317 CPU 1200.00 unknown PRS 
CA06318 CPU 1200.00 unknown PRS 
CA06319 CPU 800.00 unknown PRS 
CA06321 CPU 125.00 unknown PRS 
CA06322 CPU 125.00 unknown PRS 
CA06323 CPU 125.00 unknown PRS 
CA06324 CPU 125.00 unknown TET 
CA06325 CPU 125.00 unknown TET 
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CA06326 CPU 800.00 unknown PRS 
CA06327 PLOTTER / PRINTER 7817.00 unknown PRS 
CA06329 CPU 1200.00 unknown RSI 
CA06331 CPU 1200.00 unknown RSI 
CA06336 VIDEO CAMERA 2400.00 unknown PRS 
CA06337 SERVER 2000.00 unknown PRS 
CA06338 LAPTOP 1600.00 unknown PRS 
CA06339 CPU 1200.00 unknown PRS 
CA06340 CPU 900.00 unknown PRS 
CA06341 CPU 900.00 unknown PRS 
CA06351 CPU 800.00 unknown PRS 
CA06353 CPU 125.00 unknown PRS 
CA06354 CPU 900.00 unknown PRS 
CA06355 CART 5600.00 11/6/2007 ENS 
CA06356 CART 5600.00 11/6/2007 ENS 
CA06357 CPU 900.00 unknown ENS 
CA06358 CPU 800.00 unknown PRS 
CA06359 CPU 900.00 unknown PRS 
CA06360 CPU 800.00 unknown PRS 
CA06361 CPU 360.00 unknown PRS 
CA06362 CPU 360.00 unknown PRS 
CA06363 CPU 360.00 unknown PRS 
CA06364 CPU 360.00 unknown PRS 
CA06365 CPU 360.00 unknown PRS 
CA06366 CPU 360.00 unknown PRS 
CA06367 UTILITY CART 5450.00 12/10/2007 PRS 
CA06368 UTILITY CART 5450.00 12/10/2007 PRS 
CA06369 UTILITY CART 5600.00 11/6/2007 PRS 
CA06370 CPU 200.00 unknown PRS 
CA06371 CPU 200.00 unknown ITS 
CA06372 CPU 200.00 unknown ENS 
CA06373 CPU 200.00 unknown PRS 
CA06374 CPU 200.00 unknown PRS 
CA06375 CPU 200.00 unknown PRS 
CA06376 PHONE SYSTEM AT 175 FREEDOM BLVD 7000.00 4/28/2006 PRS 
CA06377 CPU 1000.00 unknown PRS 
CA06378 CPU 1000.00 unknown PRS 
CA06379 DIGITAL CAMERA 1299.00 unknown PRS 
CA06380 CPU 150.00 2/20/2008 PRS 
CA06382 4-DRAWER FIRE PROOF FILING CABINET 1569.95 1/15/2008 PRS 
CA06383 4-DRAWER FIRE PROOF FILING CABINET 1569.95 1/15/2008 PRS 
CA06384 4-DRAWER FIRE PROOF FILING CABINET 1569.95 1/15/2008 PRS 
CA06385 4-DRAWER FIRE PROOF FILING CABINET 1569.95 1/15/2008 PRS 
CA06386 4-DRAWER FIRE PROOF FILING CABINET 1569.95 1/15/2008 PRS 
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CA06388 VIDEO CAMERA 150.00 3/24/2008 TET 
E110202 TRUCK, PICKUP 12742.00 1/29/1993 ENS 
E110203 TRUCK, PICKUP 12742.00 1/29/1993 PRS 
E110222 TRUCK, PICKUP 14963.00 6/15/1993 ENS 
E110238 SMALL PASSENGER VAN 16601.00 8/18/1994 PRS 
E110240 TRUCK, PICKUP 11666.00 8/18/1994 PRS 
E110241 TRUCK, PICKUP 11666.00 8/18/1994 ENS 
E110243 TRUCK, PICKUP 11667.00 8/18/1994 PRS 
E110244 TRUCK, CARRYALL 17786.00 8/12/1994 PRS 
E110245 TRUCK, CARRYALL 19446.00 8/12/1994 PRS 
E110247 TRUCK, CARRYALL 19977.61 8/12/1994 PRS 
E110248 TRUCK, PICKUP 14983.00 8/18/1994 PRS 
E110249 TRUCK, PICKUP 18433.00 9/9/1994 PRS 
E110848 18' GOOSENECK DUMP TRAILER 12500.00 unknown ENS 
E110849 24' GOOSENECK DUMP TRAILER 10000.00 unknown ENS 
E110850 18' GOOSENECK DUMP TRAILER 15000.00 unknown ENS 
E110931 TRUCK, PICKUP 13795.00 7/27/1995 PRS 
E110932 TRUCK, PICKUP 11658.00 10/13/1995 PRS 
E110934 TRUCK, PICKUP DODGE RAM 4x4 18514.00 2/21/1996 ENS 
E110935 TRUCK, CARRYALL 21239.00 3/26/1996 ENS 
E110937 TRUCK, PICKUP DODGE RAM 4x4 19973.00 2/21/1996 ENS 
E110939 TRUCK, PICKUP DODGE RAM 4x4 19973.00 2/21/1996 ENS 
E110940 TRUCK, DUMP (12,500 - 23,999 GVW) 128740.00 10/31/1996 ENS 
E112297 TRUCK, CHASSIS AND CAB LESS THAN 8500GVW 13796.00 7/27/1995 PRS 
E112504 TRUCK, CARRYALL 17329.00 11/24/1993 ENS 
E112507 TRUCK, PICKUP 25106.60 7/1/2003 PRS 
E112751 SUV 18769.00 unknown PRS 
E112754 SUV 19986.00 unknown PRS 
E112755 TRUCK, PICKUP 25106.60 7/1/2003 PRS 
E112837 FLAT BED TRUCK 18000.00 7/7/2006 ENS 
E201664 TRUCK 15864.00 unknown PRS 
E55035 CARGO VAN WITH GEOPROBE EQUIPMENT 81913.00 11/30/2006 PRS 
E55036 CARGO VAN WITH GEOPROBE EQUIPMENT 81913.00 11/30/2006 PRS 
E9547 TRUCK 7002.00 unknown PRS 
G41-0565F PASSENGER VAN 210.00 5/25/2007 PRS 
G41-0566F PASSENGER VAN 210.00 5/25/2007 PRS 
G41-1196A TRUCK 194.00 2/20/2008 PRS 
G41-1740A TRUCK 189.00 6/18/2007 PRS 
G41-1741A TRUCK 189.00 6/18/2007 PRS 
G41-1824A TRUCK 189.00 6/18/2007 PRS 
G41-4729G PASSENGER VAN 210.00 4/2/2008 PRS 
G41-4730G PASSENGER VAN 210.00 4/2/2008 PRS 
G41-4731G PASSENGER VAN 210.00 4/2/2008 PRS 
G41-4732G PASSENGER VAN 210.00 4/17/2008 PRS 
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G41-4735G SMALL TRUCK 198.00 3/27/2008 PRS 
G41-67096 SMALL TRUCK 189.00 5/30/2007 PRS 
G41-71531 SMALL TRUCK 189.00 5/31/2007 PRS 
G41-75510 SMALL TRUCK 189.00 5/31/2007 PRS 
G42-0588F CREW CAB TRUCK 210.00 5/31/2007 PRS 
G42-41449 TRUCK 202.00 6/4/2007 PRS 
G42-41453 SMALL TRUCK 207.00 5/31/2007 PRS 
G42-41455 CREW CAB TRUCK 226.00 9/19/2007 PRS 
G42-41461 TRUCK 202.00 6/4/2007 PRS 
G42-41463 TRUCK 202.00 5/30/2007 PRS 
G42-41471 TRUCK 202.00 5/30/2007 PRS 
G42-41473 TRUCK 202.00 5/31/2007 PRS 
G42-45271 TRUCK 231.00 5/31/2007 PRS 
G42-45272 TRUCK 231.00 5/31/2007 PRS 
G42-45277 TRUCK 231.00 5/31/2007 PRS 
G42-45279 TRUCK 231.00 5/31/2007 PRS 
G42-45351 TRUCK 231.00 9/19/2007 PRS 
G42-52317 TRUCK 194.00 6/4/2007 PRS 
G43-27458 FLAT BED TRUCK 258.00 9/19/2007 PRS 
G43-2754F 15-PASSENGER VAN 260.00 8/22/2007 PRS 
G43-3777A TRUCK 258.00 5/31/2007 PRS 
G61-1107B 4WD SMALL TRUCK 204.00 6/4/2007 PRS 
G61-11794 4WD SMALL TRUCK 204.00 7/24/2007 PRS 
G61-11798 4WD SMALL TRUCK 204.00 6/4/2007 PRS 
G62-0254D 4WD CREW CAB TRUCK 251.00 5/30/2007 PRS 
G62-0255D 4WD TRUCK 251.00 8/21/2007 PRS 
G62-0260D 4WD CREW CAB TRUCK 251.00 8/21/2007 PRS 
G62-10470 4WD TRUCK 239.00 6/27/2007 PRS 
G62-10472 TRUCK 239.00 6/4/2007 PRS 
G62-1977G 4WD TRUCK 239.00 4/17/2008 PRS 
G62-3129A 4WD CREW CAB TRUCK 251.00 5/30/2007 PRS 
G62-3155A 4WD CREW CAB TRUCK 251.00 5/30/2007 PRS 
G62-3167A 4WD CREW CAB TRUCK 251.00 5/31/2007 PRS 
G62-3856B 4WD TRUCK 251.00 7/24/2007 PRS 
G62-3857B 4WD CREW CAB TRUCK 251.00 7/23/2007 PRS 
G62-3858B 4WD CREW CAB TRUCK 251.00 7/24/2007 PRS 
G62-4209A 4WD TRUCK 251.00 7/23/2007 PRS 
G63-1214G 4WD TRUCK 275.00 4/29/2008 PRS 
K333190 TRUCK, PICKUP 10193.00 9/1/1992 ENS 
KA37958 PRINTER 1876.00 5/7/1996 RSI 
PVE-3285 ROLL OFF TRUCK 7100.00 5/1/2006 PRS 
Y269016 BOBCAT 11694.00 5/1/1992 PRS 
Y601627 TRUCK, VAN (8,500 12,499 GVW) 12525.00 3/1/1990 PRS 
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SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
PADUCAH LIST OF DELIVERABLES 

 
All deliverables shall be provided to DOE in an editable electronic format (i.e., rather than PDF) in addition to hardcopy. 

 
 Report Description Driver Frequency DOE 

contact/phone 
Approval 
Required 

 Project Management 
1. Near-Term Remediation 

Baseline  
 Contract 

clause H.1.2 
120 days after 
contact award; 
updates when 
changes are 
made to the 
baseline 

 DOE Approval 

2. Remediation Lifecycle 
Baseline 

 Contract 
clause H.1.2 

120 days after 
contact award; 
updates when 
changes are 
made to the 
baseline 

 DOE Approval 

3. Integrated Site-wide 
Federal Lifecycle 
Baseline 

 Contract 
clause H.1.2 

120 days after 
CO provision of 
information from 
other site 
entities; updates 
when changes 
are made to the 
baseline. 

 DOE Approval 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

4. Project Control System 
Description 

Description of the 
proposed project 
control system that is 
cost effective and a 
graded application 

Contract 
clause 
H.1.1(b) 

90 days after 
contract award 

 DOE Approval 

5. Project Management 
Plan 

 Contract 
clause 
H.1.1(b) 

90 days after 
contract award 

 DOE Approval 

6. Risk Management Plan Project cost and 
schedule uncertainties 
and mitigation and 
management plan 

Contract 
clause 
H.1.2(c) 

120 days after 
contract award; 
semi-annual 
updates 

 DOE Approval 

7. End State Vision 
Document 

 DOE P 455.1 Annually in 
December 

 DOE Approval 

8. PBS Budget Allocation 
Plan  

Budget allocations to 
each PBS for the 
upcoming FY. 

Contract 
clause 
H.1.2(h) 

Annually in - 
September 

 DOE Approval 

9. WBS Dictionary 
 

 DOE O 
430.1B 

60 days after 
contract award 

 DOE 
Information 

10. Project Performance 
Report (PPR) 

Cost and schedule 
variance by PBS, 
major milestone status 
and critical technical 
and program issues, 
etc. 

Contract 
clause 
H.1.3(a) 
G.4(a) 

Monthly  DOE 
Information 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

11. Semi-Annual Critical 
Analysis Report 
(SACAR) 

Overall analysis of six 
months of project 
performance, key 
metrics, costs, etc. 

Contract 
clause 
H.1.3(c) 

Initial SACAR- 
award date – 
3/31 & 4/1-9/30; 
Semi-Annual 
thereafter 10/1-
3/31 & 4/1-9/30 

 DOE 
Information 

12. Baseline Change 
Proposal (BCP) Log 

 Contract 
clause 
H.1.4(d) 

Monthly  DOE 
Information 

13. Submission of Invoices Monthly invoices Contract 
clause G.4(b) 

Monthly  DOE Approval 

14. Key Personnel List List of Key Personnel Contract 
clause H.6 

30 days prior to 
any proposed 
changes 

 DOE Approval 

15. Fee Invoices Semi-annual fee 
invoice  

Contract 
clause G.4(c) 

Quarterly  DOE Approval 

16. Contract Close-out Plan Administrative 
activities to close-out 
contract. 

Contract 
clause F.7 

60 days prior to 
contract 
completion 

 DOE Approval 

17. Contract Performance 
Reports 

WBS, organizational 
categories, baseline, 
staffing, and 
explanations and 
problem analysis 

Contract 
clause 
H.1.3.(b) 

Monthly  DOE Approval 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

18. Cost Savings Plan Plan to reduce cost 
while maintaining 
performance of S&M in 
DOE non-leased 
facilities. 

Contract 
clause 
C.1.3.4 

With-in six(6) 
months of 
award, and 
updated 
annually 
thereafter 

 DOE 
Information 

 General Management/Project Performance 
19. Contract Transition Plan  Contract 

clause B.3, 
and F.5 

3 days after 
contract award 

 DOE Approval 

20. Legal Management Plan  10 CFR 
719.12 and 
Contract 
clause H.33 

60 days after 
contract award 
to Office of 
General 
Counsel 

  DOE Approval 

21. Energy Efficiency 
Progress Report 

Progress on achieving 
goals and initiatives 

Executive 
Order 13423 

As requested  DOE 
Information 

22. Directives Review Review of DOE 
Directive applicability 
and disposition 
recommendation 

Contract 
clause H.31 

Quarterly  DOE 
Information 

23. Award Fee Self-
Evaluation of 
Performance 

 Contract 
clause H.14 

15 days after 
end of 
evaluation 
period 

 DOE 
Information 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

 Safeguards & Security/Material Control 
24. Computer Security 

Incident Report 
 DOE O 

205.1A 
Per occurrence  DOE Approval 

25. Program Cyber Security 
Plan (PCSP) 

 DOE O 
205.1A 

60 days after 
contract award; 
every 2 years 
thereafter 

  DOE Approval 

26. PCSP Self Assessment  DOE O 
205.1A 

Annually  DOE 
Information 

27. FOCI Self Assessment 
Certification 

 DOE M 
470.4-1 

Annually  DOE 
Information 

28. OPSEC Plan; Local 
threat 
Assessment/Statement/ 
OPSEC CPI/indicators 
lists 

NOTE:  Provide input 
for others to prepare 
report 

DOE M 
470.4-4 Chg. 
1 

Annually by 
October 1 

 DOE Approval 

29. Physical Security Plans Prepared in 
consultation with the 
Infrastructure 
Contractor Cognizant 
Security Authority 

Contract 
clause 
C.1.10.7 

Prior to the 
commencement 
of work 

 COR 
Information 

30. Nuclear Materials 
Control and 
Accountability (NMC&A) 
Plan 

 Contract 
clause 
C.1.10.7.g) 

Initial plan 30 
days prior to the 
Initial Security 
Survey, updated 

 DOE Approval 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

annually 
thereafter 

31. Facility Security Plan  Prepared in 
consultation with the 
Infrastructure 
Contractor Cognizant 
Security Authority 

Contract 
clause 
C.1.10.7 

30 days prior to 
the Initial 
Security Survey, 
updated 
annually 
thereafter 

 COR 
Information 

 Environmental Compliance 
32. Annual Site 

Environmental Report 
NOTE:  Receive input 
from others to 
incorporate into report 

DOE M 
231.1-1A, 
Chg. 2 

Annually to the 
Public by 
October 1 

 DOE Approval 

33. Energy Consumption 
Reports 

NOTE:  Provide input 
to Infrastructure 
Contractor  

DOE O 
430.1B, Chg. 
1  

Quarterly by the 
15th of the month 

 DOE 
Information 

34. Energy Management 
Plan 

NOTE:  Provide input 
to Infrastructure 
Contractor  

DOE O 
430.2B 

60 days after 
contract award, 
updated 
annually 
thereafter 

 DOE 
Information 

35. Waste Management 
Plan 

NOTE:  Receive input 
from others to 
incorporate into report 

DOE O 
435.1, Chg. 1 

60 days after 
contract award 

 DOE Approval 

36. Annual Site Treatment  Federal 
Facility 

Annually by   
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

Plan Update Compliance 
Act 
Contract 
clause 
C.1.2.k) 

January 31 DOE 
Concurrence; 
Regulator 
Approval 

37. Annual Maintenance 
Report for Required, 
Actual, and Deferred 
Costs 

 DOE O 
430.1B, Chg. 
1 

Annually by 
November 30 

Must be 
submitted 
using the 
DOE 
Condition 
Assessment 
Information 
System 

CO 
Information 

38. Air Permit Applications  Clean Air Act As Needed   
DOE 
Concurrence; 
Regulator 
Approval 

39. Annual Summary of 
Radionuclide Air 
Emissions 

NOTE:  Receive input 
from others to 
incorporate into report 

EPA; 
Clean Air Act 

Annually by 
June 25 to 
support 
submittal to EPA 
by June 30 

  
DOE 
Concurrence; 
Regulator 
Approval 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

40. Annual Emissions Fee-
Title V Fee Emissions 
Report & Emission 
Inventory Summary 

NOTE:  Receive input 
from others to 
incorporate into report 

Clean Air Act 
Title V; KY 
EPA 

If air emissions 
reach KY 
reporting levels 
or if requested 
by DOE 

  
DOE 
Concurrence; 
Regulator 
Approval 

41. Annual Hazardous 
Chemical Inventory 
Report 

NOTE:  Receive input 
from others to 
incorporate into report 

SARA Title 
III, (312 
Report) 

Annually by 
March 1 

  
DOE 
Concurrence; 
Regulator 
Approval 

42. NEPA Planning 
Summary 

 DOE M 
231.1-1A, 
Chg. 2 

Annually by 
March 31 

 DOE 
Information 

43. Annual Toxic Chemical 
Release Inventory (TRI 
Report) 

 SARA Title III 
(313 Report) 

Annually by 
June 1 

  
DOE 
Concurrence; 
Regulator 
Approval 

44. Annual Compliance 
Agreement Report 

NOTE:  Receive input 
from others to 
incorporate into report 

TSCA and 
FFCA 

Annually by 
June 1  

  
DOE 
Concurrence; 
Regulator 
Approval 

45. Environmental  FFCA Annually  DOE 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

Compliance Certification Information 

 Safety, Health, Quality 
46. Site Emergency Plan 

(Integrated with USEC 
per contract clause)  

NOTE: Emergency 
Coordinator shall be 
designated by 
Contractor 

DOE O 
151.1C, 
Contract 
clause 
C.1.10.3 l) 

60 days after 
contract award, 
annual update 

Information to 
USEC as 
requested.   

DOE Approval 

47. Hazard Survey NOTE: Coordinated 
with Infrastructure 
Contractor Emergency 
Management 
Coordinator 

DOE O 
151.1C, 
Contract 
clause 
C.1.10.3.l) 

Tri-Annually, or 
as major 
changes occur 

 DOE Approval 

48. Emergency Planning 
Hazards Assessments 
(EPHAs) 

Note: EPHA to include 
the development of 
EALs and protective 
actions for each 
operational emergency 
identified in the EPHA 

DOE O 
151.1C, 
Contract 
clause 
C.1.10.3.l) 

Tri-Annually, or 
as major 
changes occur 

 DOE Approval 

49. Continuity of Operations 
Plan or Business 
Recovery Plan 

 DOE O 150.1 60 days after 
contract award, 
annual update 

 DOE Approval 

50. Individual 
Accident/Incident & 
Injury/Illness Report 
(DOE Form 5484.3) 

 DOE M 
231.1-1A, 
Chg. 2 

Quarterly by the 
25th of April, 
July, Oct, Jan to 
CAIRS 

 DOE 
Information 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

51. Report of Work-Related 
Damage or Loss of 
Property and Vehicles 
Due to Accidents 

 DOE M 
231.1-1A, 
Chg. 2 

Annual  DOE 
Information 

52. Excess Injuries and 
Illnesses Report 

 DOE M 
231.1-1A, 
Chg. 2 

Quarterly each 
April, July, 
October, and 
January to 
CAIRS 

 DOE 
Information 

53. Reporting Subcontractor 
Accident Information (F 
5484.3 and 5484.4) 

 DOE M 
231.1-1A, 
Chg. 2 

Per event  DOE 
Information 

54. Tabulation of Work 
Hours and Vehicle 
Usage (F 5484.4) 

 DOE M 
231.1-1A, 
Chg. 2 

Quarterly each 
April, July, 
October, and 
January to 
CAIRS 

 DOE 
Information 

55. Annual Fire Protection 
Summary Report 

 DOE M 
231.1-1A, 
Chg. 2 

Annually by 
January 31 for 
the previous CY 

  DOE 
Information 

56. Annual Radiological 
Exposure Data 
Reporting 

 DOE M 
231.1-1A, 
Chg. 2 
10 CFR 
835.702 

The preliminary 
Annual 
Radiological 
Exposure Data 
Report will be 
submitted to 

  DOE 
Information 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

REMS by 3/31 
and the final 
Annual 
radiological 
Exposure 
Monitoring 
Reports to 
REMS by 8/31.  
Since this report 
is protected by 
the Privacy Act, 
written 
confirmation will 
be submitted to 
PPPO upon 
completion of 
this submittal, 
however the 
actual data will 
not be 
transmitted to 
PPPO. 

57. Occupational Radiation 
Exposure Reports to 
Individuals 
 

 DOE M 
231.1-1A, 
Chg. 2 
10 CFR 
835.801 

Annually to the 
individual within 
60 days 
following 
submittal of 
Annual 

 DOE 
Information 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

Radiological 
Exposure Data 
Reporting 

58. Occurrence Reporting 
and Processing System 
Reports 

 DOE M 
231.1-2 

Per Occurrence  DOE Approval 
of event 
reports 

59. Worker Safety and 
Health Plan 

 10 CFR 851 
Contract 
clause 
C.1.10.3.d) 

30 days after 
contract award 
(DOE approval 
prior to the 
commencement 
of work; 
annually for 
changes) 

  DOE Approval 

60. Employee Concern 
Program Status Report 

 DOE O 
442.1A 

Quarterly  DOE 
Information 

61. Quality Assurance Plan  10 CFR 
830.120 
DOE O 
414.1C 
NQA-1-2004 
(and addenda 
through 2007)
Contract 
clause 

30 days after 
contract award 
(DOE approval 
prior to the 
commencement 
of work; 
annually for 
changes) 

  COR initial 
approval; 
approval of 
changes 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

C.1.10.3.e) 

62. Maintenance 
Implementation Plan 

 DOE O 
433.1A 

60 days after 
contract award 

 DOE Approval 

63. Conduct of Operations 
Matrix 

Matrix which identifies 
the application of 
specific Conduct of 
Operations guidelines 
to a facility 

DOE O 
5480.19 

30 days after 
contract award 
(DOE approval 
prior to the 
commencement 
of work; updated 
when 
necessary) 

 DOE Approval  

64. Radiation Protection 
Plan 

 10 CFR 835, 
Contract 
clause 
C.1.10.3.d) 

30 days after 
contract award 
(DOE approval 
prior to the 
commencement 
of work; 
annually for 
changes) 

 DOE Approval 

65. Integrated Safety 
Management System 
Plan 

 DEAR 
970.5223-1 
DOE O 
450.1A 
Contract 
clause 

60 days after 
contract award, 
updated 
annually by 
March each year

  DOE Approval 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

C.1.10.2 

66. Training Implementation 
Matrix 

Matrix which defines 
and describes the 
application of 
selection, qualification, 
and training 
requirements of DOE 
O 5480.20A 

DOE O 
5480.20A 

30 days after 
contract award 
(DOE approval 
prior to the 
commencement 
of work; updated 
when 
necessary) 

 DOE Approval 

67. Documented Safety 
Analyses and Safety 
Basis Documents 

 10 CFR 830 30 days after 
contract award 
(DOE approval 
prior to the 
commencement 
of work; 
annually for 
changes) 

  DOE Approval 

68. USQ Process  10 CFR 830 30 days after 
contract award 
(DOE approval 
prior to the 
commencement 
of work; 
annually for 
changes) 

  DOE Approval 

69. Beryllium Protection  10 CFR 850 60 days after  DOE Approval 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

Program Document Contract 
clause 
C.1.10.3.f) 

contract award 

 Property 
70. Loss, Damage, 

Destruction or Theft of 
Personal Property 

Report of LDD and 
Theft of Personal 
Property 

DOE O 
580.1, Chg. 1 

Monthly By 5th 
Day 

Property 
Administrator 

DOE 
Information 

71. Property Management 
Plan 

Written Property 
Control Procedures 

DOE O 
580.1, Chg. 1  

60 days after 
contract award 

Property 
Administrator 

DOE 
Information 

72. Annual Report of 
Personal Property by 
Cost & Quantity 

Property Information 
Database System 
(PIDS) 

DOE O 
580.1, Chg. 1  

Annually no later 
than December 
15 

Property 
Administrator  

Provide data 
to 
Infrastructure 
Contractor 

 Financial/Budget 
73. Budget Call Inputs  DOE O 130.1 Annually as 

requested 
 DOE 

Information 

74. Ten-Year Site Plan NOTE:  Provide input 
to others to prepare 
report 

DOE O 
430.1B, Chg. 
1 

6 months after 
award; update 
annually 
concurrent with 
response to 
DOE budget call 

 DOE 
Information 

75. Financial Plan Requests  DOE 
Planning and 
Budget 

Monthly by the 
15th of the 

 DOE 
Information 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

Requirement month 

76. Issue/Receive and 
record Inter-office Work 
Orders 

 DOE 
Accounting 
Handbook 

Monthly by 20th 
calendar day 

 DOE 
Information 

77. DOE Annual Estimated 
Property Valuation 

NOTE:  Provide input 
to others to prepare 
report. 

DOE M 
231.1-1A, 
Chg. 2 

Annually by 
January 31 

  DOE 
Information 

78. Statement of Costs 
Incurred and Claimed 

 DOE 
Accounting 
Handbook 

Annually  DOE 
Information 

79. Monthly Commitment 
Reports/Monthly 
Accruals 

  Monthly by 10th 
workday 

 DOE 
Information 

80. Quarterly Erroneous 
Payment Report 

 DOE-HQ 
Requirement 

Quarterly  DOE 
Information 

81. Reporting associated 
with DOE Orders 
regarding Inspector 
General and General 
Accounting Office 
activities 

  As required  DOE Approval 

82. Intergovernmental 
Payment and Collection 
(IPAC) flatfile 

 OMB M-03-
01 

Monthly by 20th 
calendar day, as 
appropriate 

 DOE 
Information 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

83. Audited Financial 
Statement 

  As required  DOE 
Information 

84. Transportation Bills  GSA  Quarterly  DOE 
Information 

85. Federal Managers 
Financial Integrity Act 
Report 

 Public Law 
97-255 

As required  DOE 
Information 

86. Travel Cost Summary  DOE HQ 
requirement 

Quarterly  DOE 
Information 

87. Employer’s Accounting 
for Postretirement 
Benefits Other Than 
Pensions 

 Statement of 
Federal 
Financial 
Accounting 
Standards 
(SFFAS) 106 
and 132 

Annually- 
special request 

 DOE 
Information 

88. Employer’s Accounting 
for Pensions 

 SFFAS 87 
and 132 

Annually- 
special request 

 DOE 
Information 

89. Environmental Liabilities  Financial 
Statements 

Annually and 
quarterly- 
special request 

 DOE 
Information 

90. Environmental, Safety 
and Health Liabilities 

 Financial 
Statements 

Annually- 
special request 

 DOE 
Information 

91. Deferred Maintenance  Financial Annually-  DOE 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

Statements special request Information 

92. Management 
Representation and 
Certification 

 Financial 
Statements 

Annually- 
special request 

 DOE 
Information 

93. Conference 
Management Report  

 DOE HQ 
requirement 

As required  DOE 
Information 

94. Uncosted Balance 
Report 

 DOE HQ 
requirement 

  DOE 
Information 

95. Mandatory Obligation 
Report 

 DOE HQ 
requirement 

Annually- 
special request 

 DOE 
Information 

96. Cash Collections  DOE HQ 
requirement 

As required 
 

 DOE 
Information 

97. Support for Preparation 
of Triennial Report to 
Congress- D&D fund 

 Energy Policy 
Act of 2007 

Special request  DOE 
Information 

 Human Resources 

98. Advance 
Understandings on 
Human Resources 
Policies and Systems 
(Total Compensation 
System) 

 DOE O 350.1 
Chg.1 
Contract 
clause 
H.20(b) 

Within 30 days 
of contract 
award 

 DOE Approval 

99. Contractor Employee  DOE O 350.1 Within 90 days  DOE Approval 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

Compensation Plan 
(Salary Plan) 

Chg.1 
Contract 
clause 
H.20(a)  

of contract 
award; update 
annually by 
March 1 of each 
year for the next 
CY 

100. Application for 
Contractor 
Compensation Approval 
(DOE F3220.5 for each 
of the five most highly 
compensated 
employees within the 
contractor’s 
organization) 

 DOE O 350.1 
Chg. 1 
Contract 
clause 
H.20(d)(2) 
DOE 
Acquisition 
Letter 2000-
12, Executive 
Compensatio
n dated 
12/15/00 
FAR 31.205-6

Annually by 
February 1; or 
anytime there is 
a proposed 
change in salary 
of the 
designated key 
personnel. 

 DOE Approval 

101. Employee Benefits 
Value Study 

Actuarial study of the 
relative value of the 
benefits programs 
offered by the 
contractor 

Contract 
clause 
H.20(f)(3)(i) 

Every two years  DOE Approval 

102. Employee Benefits Cost Analysis of the Contract Annually  DOE Approval 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

Study Comparison contractor’s employee 
benefits costs 

clause 
H.20(f)(3)(ii) 

103. Monthly Head Count   Monthly As 
Required by 
EMCBC 

 DOE 
Information 

104. Report of Contractor 
Expenditures for 
Employee 
Supplementary 
Compensation 
(Breakdown of 
employee benefits 
compensation) 

Submitted via the 
Workforce Information 
System (WFIS) 

DOE O 
350.1, Chg. 1 

Annually by 
March 1 

 DOE 
Information 

105. Contractor Salary-Wage 
Increase Expenditure 
(Reports breakouts for 
merit, promotion 
variable pay, special 
adjustments & structure 
movements for each pay 
structure) 

 DOE O 
350.1, Chg. 1 

30 days after 
program year 

 DOE 
Information 

106. Actuarial Valuation 
Reports (Report of 
annual actuarial 
valuation report for each 
DOE-reimbursed 

 DOE O 
350.1, Chg. 1 

Annually by 
September 30 
following the 
plan year 

 DOE 
Information 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

pension plan) 

107. Form 5300 (Part of tax 
return submitted to the 
IRS that documents the 
establishment, 
amendments, 
termination, spin-off, or 
merger of a plan) 

 DOE O 
350.1, Chg. 1 

As required  DOE 
Information 

108. Collective Bargaining 
Agreements 

 DOE O 
350.1, Chg. 1 

24 hours after 
conclusion of 
negotiation 

 DOE 
Information 

109. Report of Settlement 
(Provides the CO with a 
settlement summary 
after formal ratification 
of a collective 
bargaining agreement) 

This report is 
automated on WFIS 
within the collective 
bargaining agreement 
module. 

DOE O 
350.1, Chg. 1 

30 days after 
contract 
settlement 

 DOE 
Information 

110. Head Count for end of 
Current Fiscal Year and 
Projected head Count 
for Upcoming Fiscal 
Year 

  As required by 
EMCBC 

 DOE 
Information 

111. Projected Layoff’s for 
Current Fiscal Year and 
Future Fiscal Years 

  As requested by 
EMCBC 

 DOE 
Information 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

112. Standard Form 98-
“Notice of Intention to 
Make a Service Contract 
and Response to 
Notice” 

 DOE O 
350.1, Chg. 1 

As required   DOE 
Information 

113. Workforce Transition 
Plan and associated 
activities. 

Describes how the 
Contractors plans and 
procedures on how 
they will comply with 
applicable contract 
requirements. 

Contract 
clause 
H.22(a) 

Draft Plan: 15 
days after 
contract award. 
Final Plan: 30 
days after 
contact award. 
 
Associated 
Activities: See 
Section H.22(a) 

 DOE 
Information 

114. Benefits Transition Plan 
and associated activities 

Describes how the 
Contractors plans and 
procedures will comply 
with contract 
requirements for 
Compensation: Pay 
and Benefits 

Contract 
clauses 
H.22(b) 

Draft Plan: 
Within 20 days 
after contract 
award. 
 
Final Plan: 
Within 60 days 
after contract 
award 

 DOE 
Information 
 
 
 
DOE 
Information 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

 
Associated 
Activities:  See 
Section H.22(b) 

 
DOE Approval 

115. Work Force 
Restructuring Plan 

 DOE O 
350.1, Chg. 1 
Section 3161 
of the 
National 
Defense 
Authorization 
Act for Fiscal 
Year 
1993,DOE 
Interim 
Planning 
Guidance for 
Contractor 
Work Force 
Restructuring 
Federal 
Register vol. 
61, no. 44, pp 
8593-8602 
(March 5, 
1996), and 
Secretarial 

As required 
(Prior to any 
planned work 
force 
restructuring 
action) 

 DOE Approval 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

Policy 

116. Compensation Program 
Description 

 DOE O 
350.1, Chg. 1 

30 days after 
contract award 

 DOE Approval 
at Applicable 
Thresholds 

117. Proposed Major 
Compensation and 
Benefit Plan Program 
Design Changes 

NOTE:  Major changes 
to the compensation 
program and benefit 
design changes need 
to be submitted in 
advance for DOE 
approval anytime the 
contractor is proposing 
to make a major 
change in either 
program. 

DOE O 
350.1, Chg. 1 

30 days after 
contract award 

 DOE Approval 

118. Annual Compensation 
Increase Plan 

 DOE O 
350.1, Chg. 1 

30 days after 
contract award; 
annually 
thereafter at the 
beginning of the 
program year 

 DOE Approval 

119. Annual Overtime Control 
Plan 

 DOE O 
350.1, Chg. 1 

30 days after 
contract award; 
as required by 
DOE O 350.1 

 DOE Approval 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

120. Semiannual Report on 
Overtime Use 

 DOE O 
350.1, Chg. 1 

90 days after 
contract award; 
as required by 
DOE O 350.1 

 DOE Approval 

121. Contractor Benefits 
Program 

 DOE O 
350.1, Chg. 1 

30 days after 
contract award 

 DOE Approval 

122. Copies of IRS Form 
5500 with schedules 

 DOE O 
350.1, Chg. 1 

Within one year 
of the last day of 
the plan year 

 DOE 
Information 

123. Plan Experience 
Reports for Liability 
Insurance 

 DOE O 
350.1, Chg. 1 

As requested by 
EMCBC 

 CO 
Information 

124. Workplace Substance 
Abuse Program 

 DOE O 
350.1, Chg. 1 

30 days after 
contract award 

 DOE Approval 

125. Substance Abuse 
Program Results and 
Reports for Lower Tier 
Subcontractors 

 DOE O 
350.1, Chg. 1 
10 CFR 707 

Semiannually, 
January 30 and 
July 30 

 DOE 
Information 

126. Employee Assistance 
Program Implementation 
Plan 

 DOE O 
350.1, Chg. 1 

30 days after 
contract award 

 DOE Approval 

127. Employee Assistance 
Program Services 
Reports 

 DOE O 
350.1, Chg. 1 

As requested  DOE 
Information 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

128. Employment Reports for 
Special Disabled 
Veterans and Veterans 
of the Vietnam Era 
(Federal Contractor 
Veterans’ Employment 
Report VETS-100) 

 Section I.46, 
FAR 52.222-
37 

Annually by 
September 30 

 DOE 
Information 

129. Equal Opportunity 
SF100 (EEO-1) 

 41CFR60-
1.7(a)(1) 

Annually by 
September 30 

 DOE 
Information 

130. Affirmative Action 
Compliance Program- 
Females and minorities 

 41CFR60-
1.40(a) 
41CFR60-
1.40(c) 
41CFR60-
1.14 

Annual update 
by January 31 

 DOE 
Information 

131. Affirmative Action 
Compliance Program- 
Veterans and Individuals 
with Disabilities 

 41CFR60.250
.5(a) 
41CFR60.250
.40(b) 
41CFR60.250
.50(c) 
41CFR50.741
.40(b) 
41CFR50.741

Annual update 
by July 1 

 DOE 
Information 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

.40(c) 

 Environmental Reporting (NOTE: All documents identified below are required to be submitted to DOE at least 
10 working days prior to the specifically identified dates) 

132. Annual Compliance 
Agreement Report of 
Polychlorinated 
Biphenyls at the 
Paducah Gaseous 
Diffusion Plant 

Details PCB activity for 
the previous calendar 
year 

40CFR761.18
0(a), 
Contract 
clause C.1.7 

Annually by July 
1 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Information  

133. C-746-S/T Landfill 
Quarterly Operating 
Report 

Quantity of leachate 
and analysis, methane 
monitoring, and 
surface water analysis 

KDWM 
Landfill 
Permits 073-
00014 and 
073-00015 

Quarterly - 1/15, 
4/15, 7/15, 10/15

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

134. C-746-S/T Landfill 
Quarterly Groundwater 
Report 

Monitoring well 
analytical data, data 
statistical package, 
validation, groundwater 
flow rates and 
directions 

KDWM 
Landfill 
Permits 073-
00014 and 
073-00015, 
401 KAR 
48:300 

Quarterly – 2/28, 
5/30, 8/30, 11/30

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

135. C-746-S/T Landfill 
Quarterly Groundwater 
Exceedance Report 

Exceedance of MCLs 
for any parameter 
identified in the 
groundwater 
monitoring program 

401 KAR 
48:300 
Section 7(3) 

Quarterly – 
Within 48 hours 
of receipt of data 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

136. C-746-U Landfill 
Quarterly Operating 
Report 

Waste quantity, cover 
log, leachate log and 
analysis, methane 
monitoring and surface 
water analysis 

KDWM 
Landfill Permit 
073-00045 

Quarterly – 1/15, 
4/15, 7/15, 19/15

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

137. C-746-U Landfill 
Groundwater Report 

Monitoring well 
analytical data, data 
statistical package, 
validation, groundwater 
flow rates and 
directions 

KDWM 
Landfill 
Permits 073-
00045, 401 
KAR 48:300 

Quarterly – 2/28, 
5/30, 8/30, 11/30

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

138. C-746-U Landfill 
Groundwater 
Exceedance Report 

Exceedance of MCLs 
for any parameter 
identified in the 
groundwater 
monitoring program 

401 KAR 
48:300 
Section 7(3) 

Quarterly – 
Within 48 hours 
of receipt of data 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

139. C-404 Hazardous Waste 
Landfill Quarterly 
Operations Report 

Inspections and 
maintenance records, 
leachate sump levels, 
leachate analysis and 
volumes removed, 
sump integrity test and 
groundwater flow 
rate/direction 
determination 

RCRA Permit Quarterly – 1/30, 
4/30, 7/30, 10/15

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

140. C-404 Landfill Semi- Monitoring well RCRA Permit Semi-Annually – Submit to the DOE 



 Paducah Remediation DE-AC30-10CC40020 
  Attachment J4 
   
    

J4-30 
 

Section J   
 

 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

annual Groundwater 
Monitoring Report 

analytical data, data 
statistical package, 
validation, groundwater 
flow rates and 
directions 

5/30, 11/30 COR Concurrence; 
Regulator 
Approval 

141. C-404 Landfill 
Groundwater 
Exceedance Report 

Exceedance of MCLs 
for any parameter 
identified in the 
groundwater 
monitoring program 

Site RCRA 
permit 

Semi-Annually – 
within 7 days of 
receipt of data 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

142. Monthly Kentucky 
Pollutant Discharge 
Elimination System 
Discharge Monitoring 
Report 

Analytical data on 
surface water 
discharge, permit 
exceedance or 
administrative errors 

KPDES 
Permit # 
KY0004049, 
Part I, Part II 
A 

Monthly – by the 
28th day of the 
following month 
for which 
monitoring 
results were 
obtained 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

143. Quarterly Kentucky 
Pollutant Discharge 
Elimination System 
Discharge Monitoring 
Report 

Analytical data on 
surface water 
discharge, permit 
exceedance or 
administrative errors 

KPDES 
Permit # 
KY0004049, 
Part I, Part II 
A 

Quarterly – by 
the 28th day of 
the following the 
quarter for which 
monitoring 
results were 
obtained 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

144. Annual Kentucky 
Pollutant Discharge 

Results of the 
watershed monitoring 

KPDES 
Permit # 

Annually by April 
28 

Submit to the 
COR 

DOE 
Concurrence; 



 Paducah Remediation DE-AC30-10CC40020 
  Attachment J4 
   
    

J4-31 
 

Section J   
 

 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

Elimination System 
Watershed Monitoring 
Report 

program for the 
previous calendar year 

KY0004049, 
Part 1-3(c) 

Regulator 
Information  

145. Kentucky Pollutant 
Discharge Elimination 
System Permit Renewal 
Application 

Required 180 days 
prior to expiration of 
the existing KPDES 
Permit 

401KAR 
5:060 Section 
1(4) 

As required Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

146. Spill Prevention Control, 
Countermeasures and 
Contingency Plans for 
Oil, Chemicals and 
Hazardous Waste/Best 
Management Practices 
Plan 

Includes best 
management practices 

40CFR112 
KPDES 
Permit 
KY0004049, 
Part V 

Maintained and 
reviewed every 3 
years 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Information 

147. Annual Hazardous 
Waste Report 

Identifies all hazardous 
wastes generated, 
treated and shipped 
off-site for disposal for 
the preceding calendar 
year 

401KAR 
32:040 
Section 2 
401KAR 
34:050 
Section 6 
RCRA Permit, 
Condition 
11.K.3 

Annually by 
March 1 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

148. Annual Hazardous 
Waste Assessment 

Waste generated by 
liquids and solids in the 

KRS 224.46-
580 

Annually by 
March 1 

Submit to the 
COR 

DOE 
Concurrence; 
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 Report Description Driver Frequency DOE 
contact/phone 

Approval 
Required 

Return preceding calendar 
year 

Regulator 
Approval 

149. Claim for Exclusion from 
Hazardous Waste 
Assessment 

Lists hazardous waste 
that are excluded from 
the assessment fee 

KRS 224.46-
580 

Annually by 
March 1 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

150. Notification of 
Hazardous Waste 
Activity 

Types of regulated 
activities performed 
and a description of 
the wastes and 
estimated volumes 
produced 

401KAR 
32:010 
Section 3(2) 

Annually by July 
15 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

151. Inventory of Federal 
Hazardous Waste 
Activities at Currently 
Owned or Operated 
Federal Facilities 

Input for DOE-HQ 
coordination 

RCRA 
Section 3016 

As required Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Information 

152. Treatability Study 
Summary Report 

Estimates the number 
of treatability studies 
and the amount of 
wastes expected to be 
used in treatability 
studies during the 
current calendar year 

40 CFR 
261.4(e) 

Annually by 
March 15 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

153. Paducah Resource 
Conservation and 

Required 180 days 
prior to expiration of 

401KAR 
38:070, 

As required Submit to the DOE 
Concurrence; 
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Approval 
Required 

Recovery Act Permit 
Renewal Application 

the existing RCRA 
Permit 

Section 5, 
Contract 
clause C.1.2 

COR Regulator 
Approval 

154. Environmental 
Monitoring Plan  

Overall plan for 
performing the site-
wide environmental 
monitoring program 

DOE O 
450.1A 

Annually by 
October 1, 
updated as 
needed or at 
least every 3 
years 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Information  

155. Federal Facility 
Compliance Profile 

Status of permit 
compliance 

USEPA – 
Region IV 

Annually by April 
15 

Submit to the 
COR 

DOE 
Information 

156. DOE Pollution 
Prevention Waste 
Minimization Database 
Update 

Waste generation and 
recycling quantities for 
the previous calendar 
year 

DOE O 
5400.1 
DOE O 
5820.2A 
SEN 37 

Annually by 
December 31 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Information  

157. Site Treatment 
Plan/Federal Facility 
Compliance Act Waste 
Minimization Progress 
Report 

Description of the 
previous calendar year 
land disposal 
restriction waste 
minimization activities 

FFCA Agreed 
Order 
Contract 
clause C.1.2 

Annually by 
March 31 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

158. Pollution Prevention 
Program Plan 

Defines the goals of 
the Pollution 
Prevention and Waste 

DOE O 
450.1A 

Annually by May 
31, as needed or 
at least every 3 

Submit to the 
COR 

DOE 
Information 
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contact/phone 

Approval 
Required 

Minimization program years 

159. Quarterly Project Waste 
Management/Pollution 
Prevention Report 

Identifies the site 
pollution prevention 
activities performed 
during the previous 
calendar year 

DOE O 
450.1A 

Quarterly – first 
week of month 
following quarter 

Submit to the 
COR 

DOE 
Information 

160. Emission Inventory 
Survey 

Operating parameters 
from air emission 
sources 

401KAR 
50:038 

If air emissions 
reach KY 
reporting levels 
or if requested 
by DOE 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

161. Annual Air Emission Fee Verification of the 
KDAQ emission 
database and submittal 
of the annual air 
emissions fee ($150 in 
2002) 

401KAR 
50:038 

If air emissions 
reach KY 
reporting levels 
or if requested 
by DOE 
 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

162. Annual Report of 
Application of Generic 
Categorical Exclusions 

Lists generic CX’s 
applied to proposed 
actions 

NEPA 
Compliance 
Officer 

As required  Submit to the 
COR 

DOE 
Information 

163. Groundwater Protection 
Plan 

Identifies plan to 
protect the 
groundwater 

401KAR 
5:037 

Every 3 years  Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Information  
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contact/phone 

Approval 
Required 

164. Federal Archeology 
Program Questionnaire 

Reflects archeology 
activities 

NEPA 
Compliance 
Officer 
Secretary of 
the Interior’s 
Report to 
Congress 

Annually by 
February 1 

Submit to the 
COR 

DOE Approval 

165. Annual Discharge 
Monitoring 
Environmental 
Protection Agency 
Quality Assurance Study 

Unknown samples 
from EPA are sent 
directly to contract 
laboratories for 
analysis 

Clean Water 
Act, Section 
308 

Annually by 
October 1 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

166. Federal Facility 
Agreement Semiannual  
Progress Report 

Identifies progress and 
status of FFA 
requirements 

FFA Semiannual – 
April 30 and 
October 30  

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Information  
 

167. Weekly Tracking Report 
of Contractor Actions 

Tracks the status of 
regulatory required 
documents and 
activities 

FFA Weekly Submit to the 
COR 

DOE 
Information 

168. Annual Report on 
External Gamma 
Radiation Monitoring 

Methodology, data, 
and results of quarterly 
environmental 
radiation monitoring 

Environmenta
l Monitoring 
Plan 

Annually by 
March 1 

Submit to the 
COR 

DOE 
Information 
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contact/phone 

Approval 
Required 

169. CERCLA Five Year 
Remedy Review 

Verification of the 
CERCLA remedies 

CERCLA Every 5 years 
(September 30, 
2013) 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

170. Regulatory Deliverables 
and Reports 

(e.g., CERCLA, NEPA 
Agreed Order, 
Remedial Action 
Reports) 

Regulatory 
Documents, 
Contract 
clauses C.1.1, 
C.1.2, C.1.3, 
C.1.4, C.1.5, 
C.1.6, C.1.8, 
C.1.9 

As required  DOE 
Concurrence; 
Regulator 
Approval 

171. Water Policy License 
Agreements 

Renewal of 
agreements and/or 
agreements for new 
residents 

CERCLA 2 months prior to 
mailing to 
residents for 
signature and at 
least 30 days 
prior to 
expiration 

Submit to the 
COR 

DOE Approval 

172. Underground Storage 
Tank Program 
Document 

Develop or update 
existing program plan 

Contract 
clause 
C.1.10.3.m) 

As required    Submit to the 
COR 

COR 
Information 

173. DMSA SWMU 
Assessment Reports 

Annual revisions Contract 
clause 
C.1.2.n) 

Annually until 
January 1, 2010 

Submit to the 
COR 

DOE 
Concurrence; 
Regulator 
Approval 

174. SWMU Assessment Annual revisions Contract Annually    Submit to the DOE 
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Approval 
Required 

Reports clause 
C.1.2.j) 

COR Concurrence; 
Regulator 
Approval 
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SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
 

ATTACHMENT J5 – PADUCAH SUBCONTRACTOR LIST 
 
 
 

Subcontracts/Agreements to be Assigned to the Contractor: 
 
PRS-SC-025 Electrical Resistance Heating Interim Remedial Action Subcontract
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SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
 

ATTACHMENT J6 – PADUCAH WAGE DECISION AND WAGE DETERMINATION (SERVICE 
CONTRACT ACT) 
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SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

PADUCAH WAGE DECISION AND WAGE DETERMINATION (SERVICE CONTRACT ACT) 
 
WD 05-2495 (Rev.-11) was first posted on www.wdol.gov on 11/03/2009 
*********************************************************************************** 
REGISTER OF WAGE DETERMINATIONS UNDER  |        U.S. DEPARTMENT OF LABOR 
       THE SERVICE CONTRACT ACT                  |  EMPLOYMENT STANDARDS 
ADMINISTRATION 
By direction of the Secretary of Labor                     |         WAGE AND HOUR DIVISION 
                                                                                  |         WASHINGTON D.C.  20210 
                                                                                  | 
                                                                                  | 
                                                                                  | 
                                                                                  | Wage Determination No.: 2005-2495 
Shirley F. Ebbesen       Division of                           |           Revision No.: 11 
Director            Wage Determinations                      |       Date Of Revision: 10/29/2009 
_______________________________________    
|____________________________________________ 
States: Arkansas, Kentucky, Mississippi, Tennessee 
 
Area: Arkansas Counties of Craighead, Crittenden, Cross, Lee, Mississippi, 
Poinsett, St Francis 
Kentucky Counties of Ballard, Calloway, Carlisle, Fulton, Graves, Hickman, 
Marshall, McCracken 
Mississippi Counties of Benton, De Soto, Marshall, Tippah 
Tennessee Counties of Benton, Carroll, Chester, Crockett, Decatur, Dyer, 
Fayette, Gibson, Hardeman, Hardin, Haywood, Henderson, Henry, Lake, Lauderdale, 
 Madison, McNairy, Obion, Shelby, Tipton, Weakley 
___________________________________________________________________________________
_ 
          **Fringe Benefits Required Follow the Occupational Listing** 
OCCUPATION CODE - TITLE                                  FOOTNOTE             RATE 
01000 - Administrative Support And Clerical Occupations 
  01011 - Accounting Clerk I                                                    13.78 
  01012 - Accounting Clerk II                                                    15.47 
  01013 - Accounting Clerk III                                                   17.30 
  01020 - Administrative Assistant                                             21.69 
  01040 - Court Reporter                                                         16.99 
  01051 - Data Entry Operator I                                                  11.67 
  01052 - Data Entry Operator II                                                12.72 
  01060 - Dispatcher, Motor Vehicle                                              17.47 
  01070 - Document Preparation Clerk                                             12.13 
  01090 - Duplicating Machine Operator                                           12.13 
  01111 - General Clerk I                                                        11.42 
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  01112 - General Clerk II                                                        12.46 
  01113 - General Clerk III                                                      14.06 
  01120 - Housing Referral Assistant                                           20.25 
  01141 - Messenger Courier                                                      10.62 
  01191 - Order Clerk I                                                           12.14 
  01192 - Order Clerk II                                                         13.25 
  01261 - Personnel Assistant (Employment) I                                    15.13 
  01262 - Personnel Assistant (Employment) II                                   16.99 
  01263 - Personnel Assistant (Employment) III                                  19.71 
  01270 - Production Control Clerk                                               19.42 
  01280 - Receptionist                                                            12.03 
  01290 - Rental Clerk                                                            15.13 
  01300 - Scheduler, Maintenance                                                 15.74 
  01311 - Secretary I                                                             15.74 
  01312 - Secretary II                                                            17.61 
  01313 - Secretary III                                                           19.63 
  01320 - Service Order Dispatcher                                               15.81 
  01410 - Supply Technician                                                      20.59 
  01420 - Survey Worker                                                           16.99 
  01531 - Travel Clerk I                                                          12.22 
  01532 - Travel Clerk II                                                         13.01 
  01533 - Travel Clerk III                                                        14.00 
  01611 - Word Processor I                                                       12.06 
  01612 - Word Processor II                                                      15.13 
  01613 - Word Processor III                                                     17.17 
05000 - Automotive Service Occupations 
  05005 - Automobile Body Repairer, Fiberglass                                  19.00 
  05010 - Automotive Electrician                                                17.48 
  05040 - Automotive Glass Installer                                             15.61 
  05070 - Automotive Worker                                                      15.65 
  05110 - Mobile Equipment Servicer                                              13.70 
  05130 - Motor Equipment Metal Mechanic                                        17.48 
  05160 - Motor Equipment Metal Worker                                          15.65 
  05190 - Motor Vehicle Mechanic                                                 17.48 
  05220 - Motor Vehicle Mechanic Helper                                          12.70 
  05250 - Motor Vehicle Upholstery Worker                                       15.65 
  05280 - Motor Vehicle Wrecker                                                  15.65 
  05310 - Painter, Automotive                                                    16.57 
  05340 - Radiator Repair Specialist                                             15.65 
  05370 - Tire Repairer                                                           11.65 
  05400 - Transmission Repair Specialist                                         17.26 
07000 - Food Preparation And Service Occupations 
  07010 - Baker                                                                   11.75 
  07041 - Cook I                                                                     8.95 
  07042 - Cook II                                                                 10.51 
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  07070 - Dishwasher                                                                 8.17 
  07130 - Food Service Worker                                                        8.88 
  07210 - Meat Cutter                                                             13.65 
  07260 - Waiter/Waitress                                                           8.00 
09000 - Furniture Maintenance And Repair Occupations 
  09010 - Electrostatic Spray Painter                                            15.48 
  09040 - Furniture Handler                                                      10.74 
  09080 - Furniture Refinisher                                                   16.21 
  09090 - Furniture Refinisher Helper                                            12.47 
  09110 - Furniture Repairer, Minor                                              14.36 
  09130 - Upholsterer                                                             17.53 
11000 - General Services And Support Occupations 
  11030 - Cleaner, Vehicles                                                         9.86 
  11060 - Elevator Operator                                                         9.62 
  11090 - Gardener                                                                 13.46 
  11122 - Housekeeping Aide                                                         9.32 
  11150 - Janitor                                                                 10.56 
  11210 - Laborer, Grounds Maintenance                                           10.80 
  11240 - Maid or Houseman                                                          8.37 
  11260 - Pruner                                                                     9.62 
  11270 - Tractor Operator                                                        13.50 
  11330 - Trail Maintenance Worker                                               10.80 
  11360 - Window Cleaner                                                         10.93 
12000 - Health Occupations 
  12010 - Ambulance Driver                                                       15.51 
  12011 - Breath Alcohol Technician                                              15.99 
  12012 - Certified Occupational Therapist Assistant                            19.86 
  12015 - Certified Physical Therapist Assistant                                 18.05 
  12020 - Dental Assistant                                                        14.62 
  12025 - Dental Hygienist                                                        28.57 
  12030 - EKG Technician                                                         18.25 
  12035 - Electroneurodiagnostic Technologist                                   18.25 
  12040 - Emergency Medical Technician                                           15.51 
  12071 - Licensed Practical Nurse I                                             14.03 
  12072 - Licensed Practical Nurse II                                            15.72 
  12073 - Licensed Practical Nurse III                                           17.59 
  12100 - Medical Assistant                                                      12.64 
  12130 - Medical Laboratory Technician                                          15.10 
  12160 - Medical Record Clerk                                                   12.04 
  12190 - Medical Record Technician                                              13.54 
  12195 - Medical Transcriptionist                                               16.52 
  12210 - Nuclear Medicine Technologist                                          29.44 
  12221 - Nursing Assistant I                                                       9.28 
  12222 - Nursing Assistant II                                                   10.44 
  12223 - Nursing Assistant III                                                  11.39 
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  12224 - Nursing Assistant IV                                                   12.79 
  12235 - Optical Dispenser                                                      15.00 
  12236 - Optical Technician                                                     12.76 
  12250 - Pharmacy Technician                                                    13.09 
  12280 - Phlebotomist                                                            12.79 
  12305 - Radiologic Technologist                                                23.15 
  12311 - Registered Nurse I                                                     23.10 
  12312 - Registered Nurse II                                                    27.67 
  12313 - Registered Nurse II, Specialist                                        27.67 
  12314 - Registered Nurse III                                                   33.46 
  12315 - Registered Nurse III, Anesthetist                                      33.46 
  12316 - Registered Nurse IV                                                    40.10 
  12317 - Scheduler (Drug and Alcohol Testing)                                  18.51 
13000 - Information And Arts Occupations 
  13011 - Exhibits Specialist I                                                   16.04 
  13012 - Exhibits Specialist II                                                  19.43 
  13013 - Exhibits Specialist III                                                23.76 
  13041 - Illustrator I                                                           16.04 
  13042 - Illustrator II                                                          19.43 
  13043 - Illustrator III                                                         23.76 
  13047 - Librarian                                                               21.51 
  13050 - Library Aide/Clerk                                                     10.75 
  13054 - Library Information Technology Systems                                19.43 
  Administrator 
  13058 - Library Technician                                                     11.88 
  13061 - Media Specialist I                                                      13.74 
  13062 - Media Specialist II                                                     15.37 
  13063 - Media Specialist III                                                   17.02 
  13071 - Photographer I                                                          14.68 
  13072 - Photographer II                                                         17.85 
  13073 - Photographer III                                                        20.68 
  13074 - Photographer IV                                                        23.22 
  13075 - Photographer V                                                          28.10 
  13110 - Video Teleconference Technician                                        18.06 
14000 - Information Technology Occupations 
  14041 - Computer Operator I                                                    15.13 
  14042 - Computer Operator II                                                   17.17 
  14043 - Computer Operator III                                                  19.00 
  14044 - Computer Operator IV                                                   21.12 
  14045 - Computer Operator V                                                    23.38 
  14071 - Computer Programmer I                            (see 1)   21.66 
  14072 - Computer Programmer II                          (see 1)   26.85 
  14073 - Computer Programmer III                          (see 1) 
  14074 - Computer Programmer IV                           (see 1) 
  14101 - Computer Systems Analyst I                       (see 1) 
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  14102 - Computer Systems Analyst II                      (see 1) 
  14103 - Computer Systems Analyst III                     (see 1) 
  14150 - Peripheral Equipment Operator                                          16.00 
  14160 - Personal Computer Support Technician                                  19.49 
15000 - Instructional Occupations 
  15010 - Aircrew Training Devices Instructor (Non-Rated)                      27.88 
  15020 - Aircrew Training Devices Instructor (Rated)                           36.76 
  15030 - Air Crew Training Devices Instructor (Pilot)                         40.44 
  15050 - Computer Based Training Specialist / Instructor                       27.62 
  15060 - Educational Technologist                                               24.67 
  15070 - Flight Instructor (Pilot)                                              40.44 
  15080 - Graphic Artist                                                          20.98 
  15090 - Technical Instructor                                                   20.95 
  15095 - Technical Instructor/Course Developer                                 25.71 
  15110 - Test Proctor                                                            16.96 
  15120 - Tutor                                                                   16.96 
16000 - Laundry, Dry-Cleaning, Pressing And Related Occupations 
  16010 - Assembler                                                                  8.75 
  16030 - Counter Attendant                                                         8.75 
  16040 - Dry Cleaner                                                             11.28 
  16070 - Finisher, Flatwork, Machine                                               8.75 
  16090 - Presser, Hand                                                              8.75 
  16110 - Presser, Machine, Drycleaning                                             8.75 
  16130 - Presser, Machine, Shirts                                                  8.75 
  16160 - Presser, Machine, Wearing Apparel, Laundry                               8.75 
  16190 - Sewing Machine Operator                                                12.07 
  16220 - Tailor                                                                  12.85 
  16250 - Washer, Machine                                                          9.67 
19000 - Machine Tool Operation And Repair Occupations 
  19010 - Machine-Tool Operator (Tool Room)                                     15.82 
  19040 - Tool And Die Maker                                                     19.37 
21000 - Materials Handling And Packing Occupations 
  21020 - Forklift Operator                                                       13.10 
  21030 - Material Coordinator                                                   19.97 
  21040 - Material Expediter                                                     19.97 
  21050 - Material Handling Laborer                                              12.44 
  21071 - Order Filler                                                            10.66 
  21080 - Production Line Worker (Food Processing)                              13.10 
  21110 - Shipping Packer                                                         13.27 
  21130 - Shipping/Receiving Clerk                                               13.27 
  21140 - Store Worker I                                                          10.24 
  21150 - Stock Clerk                                                             14.50 
  21210 - Tools And Parts Attendant                                              13.35 
  21410 - Warehouse Specialist                                                   13.35 
23000 - Mechanics And Maintenance And Repair Occupations 
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  23010 - Aerospace Structural Welder                                            20.99 
  23021 - Aircraft Mechanic I                                                    19.81 
  23022 - Aircraft Mechanic II                                                   20.80 
  23023 - Aircraft Mechanic III                                                  21.84 
  23040 - Aircraft Mechanic Helper                                               12.90 
  23050 - Aircraft, Painter                                                       18.73 
  23060 - Aircraft Servicer                                                       14.85 
  23080 - Aircraft Worker                                                         15.82 
  23110 - Appliance Mechanic                                                     17.27 
  23120 - Bicycle Repairer                                                        11.39 
  23125 - Cable Splicer                                                           22.27 
  23130 - Carpenter, Maintenance                                                 16.39 
  23140 - Carpet Layer                                                            15.79 
  23160 - Electrician, Maintenance                                               20.05 
  23181 - Electronics Technician Maintenance I                                  20.23 
  23182 - Electronics Technician Maintenance II                                 22.01 
  23183 - Electronics Technician Maintenance III                                23.80 
  23260 - Fabric Worker                                                           14.97 
  23290 - Fire Alarm System Mechanic                                             18.55 
  23310 - Fire Extinguisher Repairer                                             13.82 
  23311 - Fuel Distribution System Mechanic                                     19.65 
  23312 - Fuel Distribution System Operator                                      17.03 
  23370 - General Maintenance Worker                                             16.62 
  23380 - Ground Support Equipment Mechanic                                     19.81 
  23381 - Ground Support Equipment Servicer                                     14.85 
  23382 - Ground Support Equipment Worker                                       15.82 
  23391 - Gunsmith I                                                              13.82 
  23392 - Gunsmith II                                                             16.10 
  23393 - Gunsmith III                                                            18.35  
  23410 - Heating, Ventilation And Air-Conditioning                             20.18 
  Mechanic 
  23411 - Heating, Ventilation And Air Contditioning                            21.41 
  Mechanic (Research Facility) 
  23430 - Heavy Equipment Mechanic                                               17.87 
  23440 - Heavy Equipment Operator                                               16.36 
  23460 - Instrument Mechanic                                                    18.97 
  23465 - Laboratory/Shelter Mechanic                                            17.22 
  23470 - Laborer                                                                 12.46 
  23510 - Locksmith                                                               16.90 
  23530 - Machinery Maintenance Mechanic                                        20.41 
  23550 - Machinist, Maintenance                                                 18.35 
  23580 - Maintenance Trades Helper                                              12.41 
  23591 - Metrology Technician I                                                 18.97 
  23592 - Metrology Technician II                                                20.10 
  23593 - Metrology Technician III                                               21.32 
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  23640 - Millwright                                                              18.65 
  23710 - Office Appliance Repairer                                              16.90 
  23760 - Painter, Maintenance                                                   16.60 
  23790 - Pipefitter, Maintenance                                                19.30 
  23810 - Plumber, Maintenance                                                   18.49 
  23820 - Pneudraulic Systems Mechanic                                           18.35 
  23850 - Rigger                                                                  18.35 
  23870 - Scale Mechanic                                                          16.10 
  23890 - Sheet-Metal Worker, Maintenance                                       17.37 
  23910 - Small Engine Mechanic                                                  17.13 
  23931 - Telecommunications Mechanic I                                         20.95 
  23932 - Telecommunications Mechanic II                                        22.08 
  23950 - Telephone Lineman                                                      20.01 
  23960 - Welder, Combination, Maintenance                                      16.36 
  23965 - Well Driller                                                            19.79 
  23970 - Woodcraft Worker                                                       18.35 
  23980 - Woodworker                                                              13.76 
24000 - Personal Needs Occupations 
  24570 - Child Care Attendant                                                   11.22 
  24580 - Child Care Center Clerk                                                14.11 
  24610 - Chore Aide                                                                 8.36 
  24620 - Family Readiness And Support Services                                 12.32 
  Coordinator 
  24630 - Homemaker                                                               16.62 
25000 - Plant And System Operations Occupations 
  25010 - Boiler Tender                                                           23.36 
  25040 - Sewage Plant Operator                                                  19.51 
  25070 - Stationary Engineer                                                    23.36 
  25190 - Ventilation Equipment Tender                                           14.39 
  25210 - Water Treatment Plant Operator                                         19.51 
27000 - Protective Service Occupations 
  27004 - Alarm Monitor                                                           12.35 
  27007 - Baggage Inspector                                                      10.51 
  27008 - Corrections Officer                                                    18.46 
  27010 - Court Security Officer                                                 18.53 
  27030 - Detection Dog Handler                                                  12.35 
  27040 - Detention Officer                                                       18.46 
  27070 - Firefighter                                                             16.97 
  27101 - Guard I                                                                    9.74 
  27102 - Guard II                                                                12.35 
  27131 - Police Officer I                                                        21.51 
  27132 - Police Officer II                                                       22.31 
28000 - Recreation Occupations 
  28041 - Carnival Equipment Operator                                            10.24 
  28042 - Carnival Equipment Repairer                                            11.04 
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  28043 - Carnival Equpment Worker                                                  7.87 
  28210 - Gate Attendant/Gate Tender                                             13.60 
  28310 - Lifeguard                                                               10.82 
  28350 - Park Attendant (Aide)                                                  15.21 
  28510 - Recreation Aide/Health Facility Attendant                             11.10 
  28515 - Recreation Specialist                                                  11.54 
  28630 - Sports Official                                                         12.11 
  28690 - Swimming Pool Operator                                                 12.75 
29000 - Stevedoring/Longshoremen Occupational Services 
  29010 - Blocker And Bracer                                                     16.27 
  29020 - Hatch Tender                                                            16.27 
  29030 - Line Handler                                                            16.27 
  29041 - Stevedore I                                                             15.93 
  29042 - Stevedore II                                                            17.99 
30000 - Technical Occupations 
  30010 - Air Traffic Control Specialist, Center (HFO)    (see 2)              35.15 
  30011 - Air Traffic Control Specialist, Station (HFO) (see 2)              24.24 
  30012 - Air Traffic Control Specialist, Terminal (HFO)  (see 2)              26.69 
  30021 - Archeological Technician I                                             15.92 
  30022 - Archeological Technician II                                            17.80 
  30023 - Archeological Technician III                                           21.87 
  30030 - Cartographic Technician                                                21.88 
  30040 - Civil Engineering Technician                                           20.36 
  30061 - Drafter/CAD Operator I                                                 15.40 
  30062 - Drafter/CAD Operator II                                                17.20 
  30063 - Drafter/CAD Operator III                                               19.25 
  30064 - Drafter/CAD Operator IV                                                23.69 
  30081 - Engineering Technician I                                               17.14 
  30082 - Engineering Technician II                                              18.54 
  30083 - Engineering Technician III                                             21.52 
  30084 - Engineering Technician IV                                              25.66 
  30085 - Engineering Technician V                                               30.95 
  30086 - Engineering Technician VI                                              37.45 
  30090 - Environmental Technician                                               20.22 
  30210 - Laboratory Technician                                                  18.65 
  30240 - Mathematical Technician                                                22.30 
  30361 - Paralegal/Legal Assistant I                                            18.81 
  30362 - Paralegal/Legal Assistant II                                           22.31 
  30363 - Paralegal/Legal Assistant III                                          27.20 
  30364 - Paralegal/Legal Assistant IV                                           33.01 
  30390 - Photo-Optics Technician                                                21.88 
  30461 - Technical Writer I                                                      21.82 
  30462 - Technical Writer II                                                    26.69 
  30463 - Technical Writer III                                                   32.29 
  30491 - Unexploded Ordnance (UXO) Technician I                                22.34 
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  30492 - Unexploded Ordnance (UXO) Technician II                               27.03 
  30493 - Unexploded Ordnance (UXO) Technician III                              32.40 
  30494 - Unexploded (UXO) Safety Escort                                        22.34 
  30495 - Unexploded (UXO) Sweep Personnel                                      22.34 
  30620 - Weather Observer, Combined Upper Air Or                               19.25 
  Surface Programs 
  30621 - Weather Observer, Senior                                               23.38 
31000 - Transportation/Mobile Equipment Operation Occupations 
  31020 - Bus Aide                                                                11.67 
  31030 - Bus Driver                                                              16.73 
  31043 - Driver Courier                                                          13.20 
  31260 - Parking and Lot Attendant                                                 8.17 
  31290 - Shuttle Bus Driver                                                     13.85 
  31310 - Taxi Driver                                                             10.04 
  31361 - Truckdriver, Light                                                     13.85 
  31362 - Truckdriver, Medium                                                    14.35 
  31363 - Truckdriver, Heavy                                                     18.48 
  31364 - Truckdriver, Tractor-Trailer                                           18.48 
99000 - Miscellaneous Occupations 
  99030 - Cashier                                                                    8.91 
  99050 - Desk Clerk                                                                 8.74 
  99095 - Embalmer                                                                22.06 
  99251 - Laboratory Animal Caretaker I                                          11.95 
  99252 - Laboratory Animal Caretaker II                                         13.40 
  99310 - Mortician                                                               22.06 
  99410 - Pest Controller                                                         14.53 
  99510 - Photofinishing Worker                                                  11.96 
  99710 - Recycling Laborer                                                      15.49 
  99711 - Recycling Specialist                                                   15.95 
  99730 - Refuse Collector                                                        13.79 
  99810 - Sales Clerk                                                             11.81 
  99820 - School Crossing Guard                                                  11.65 
  99830 - Survey Party Chief                                                     17.80 
  99831 - Surveying Aide                                                          11.66 
  99832 - Surveying Technician                                                   15.97 
  99840 - Vending Machine Attendant                                              11.52 
  99841 - Vending Machine Repairer                                               14.33 
  99842 - Vending Machine Repairer Helper                                       11.40 
 
_____________________________________________________________________________ 
ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS: 
 
HEALTH & WELFARE: $3.35 per hour or $134.00 per week or $580.66 per month 
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VACATION: 2 weeks paid vacation after 1 year of service with a contractor or successor; 3 weeks 
after 8 years, and 4 weeks after 15 years.  Length of service includes the whole span of continuous 
service with the present contractor or successor, wherever employed, and with the predecessor 
contractors in the 
performance of similar work at the same Federal facility.  (Reg. 29 CFR 4.173) 
 
HOLIDAYS: A minimum of ten paid holidays per year, New Year's Day, Martin Luther King Jr's 
Birthday, Washington's Birthday, Memorial Day, Independence Day, Labor Day, Columbus Day, 
Veterans' Day, Thanksgiving Day, and Christmas Day.  (A contractor may substitute for any of the 
named holidays another day off with pay in accordance with a plan communicated to the employees 
involved.)  (See 29 CFR 4174) 
 
 
THE OCCUPATIONS WHICH HAVE NUMBERED FOOTNOTES IN PARENTHESES RECEIVE 
THE FOLLOWING: 
 
1)  COMPUTER EMPLOYEES:  Under the SCA at section 8(b), this wage determination does not 
apply to any employee who individually qualifies as a bona fide executive, administrative, or 
professional employee as defined in 29 C.F.R. Part 541.  Because most Computer System Analysts and 
Computer Programmers who are compensated at a rate not less than $27.63 (or on a salary or fee basis 
at a rate not less than $455 per week) an hour would likely qualify as exempt computer professionals, 
(29 C.F.R. 541. 400) wage rates may not be listed on this wage determination for all occupations 
within those job families.  In addition, because this wage determination may not list a wage rate for 
some or all occupations within those job families if the survey data indicates that the prevailing wage 
rate for the occupation equals or exceeds $27.63 per hour conformances may be necessary for certain 
nonexempt employees.  For example, if an individual employee is nonexempt but nevertheless 
performs duties within the scope of one of the Computer Systems Analyst or Computer Programmer 
occupations for which this wage determination does not specify an SCA wage rate, then the wage rate 
for that employee must be conformed in accordance with the conformance procedures described in the 
conformance note included on this wage determination. 
 
Additionally, because job titles vary widely and change quickly in the computer industry, job titles are 
not determinative of the application of the computer professional exemption.  Therefore, the exemption 
applies only to computer employees who satisfy the compensation requirements and whose primary 
duty consists of: 
    (1) The application of systems analysis techniques and procedures, including consulting with users, 
to determine hardware, software or system functional specifications; 
    (2) The design, development, documentation, analysis, creation, testing or modification of computer 
systems or programs, including prototypes, based on and related to user or system design 
specifications; 
    (3) The design, documentation, testing, creation or modification of computer programs related to 
machine operating systems; or  
    (4) A combination of the aforementioned duties, the performance of which requires the same level of 
skills.   (29 C.F.R. 541.400). 
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2)  AIR TRAFFIC CONTROLLERS AND WEATHER OBSERVERS - NIGHT PAY & SUNDAY 
PAY:  If you work at night as part of a regular tour of duty, you will earn a night differential and 
receive an additional 10% of basic pay for any hours worked between 6pm and 6am.  If you are a full-
time employed (40 hours a week) and Sunday is part of your regularly scheduled workweek, you are 
paid at your rate of basic pay plus a Sunday premium of 25% of your basic rate for each hour of 
Sunday work which is not overtime (i.e. occasional work on Sunday outside the normal tour of duty is 
considered overtime work). 
 
HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees employed 
in a position that represents a high degree of hazard when working with or in close proximity to 
ordinance, explosives, and incendiary materials.  This includes work such as screening, blending, 
dying, mixing, and pressing of sensitive ordance, explosives, and pyrotechnic compositions such as 
lead azide, black powder and photoflash powder.  All dry-house activities involving propellants or 
explosives.  Demilitarization, modification, renovation, demolition, and maintenance operations on 
sensitive ordnance, explosives and incendiary materials.  All operations involving regrading and 
cleaning of artillery ranges. 
 
A 4 percent differential is applicable to employees employed in a position that represents a low degree 
of hazard when working with, or in close proximity to ordance, (or employees possibly adjacent to) 
explosives and incendiary materials which involves potential injury such as laceration of hands, face, 
or arms of the employee engaged in the operation,  irritation of the skin, minor burns and the like; 
minimal damage to immediate or adjacent work area or equipment being used. All operations 
involving, unloading, storage, and hauling of ordance, explosive, and incendiary ordnance material 
other than small arms ammunition.  These differentials are only applicable to work that has been 
specifically designated by the agency for ordance, explosives, and incendiary material differential pay. 
 
** UNIFORM ALLOWANCE ** 
 
If employees are required to wear uniforms in the performance of this contract (either by the terms of 
the Government contract, by the employer, by the state or local law, etc.), the cost of furnishing such 
uniforms and maintaining (by laundering or dry cleaning) such uniforms is an expense that may not be 
borne by an employee where such cost reduces the hourly rate below that required by the wage 
determination. The Department of Labor will accept payment in accordance with the following 
standards as compliance: 
 
The contractor or subcontractor is required to furnish all employees with an adequate number of 
uniforms without cost or to reimburse employees for the actual cost of the uniforms.  In addition, 
where uniform cleaning and maintenance is made the responsibility of the employee, all contractors 
and subcontractors subject to this wage determination shall (in the absence of a bona fide collective 
bargaining agreement providing for a different amount, or the furnishing of contrary affirmative proof 
as to the actual cost), reimburse all employees for such cleaning and maintenance at a rate of $3.35 per 
week (or $.67 cents per day).  However, in those instances where the uniforms furnished are made of 
"wash and wear" materials, may be routinely washed and dried with other personal garments, and do 
not require any special treatment such as dry cleaning, daily washing, or commercial laundering in 
order to meet the cleanliness or appearance standards set by the terms 
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of the Government contract, by the contractor, by law, or by the nature of the work, there is no 
requirement that employees be reimbursed for uniform maintenance costs. 
 
The duties of employees under job titles listed are those described in the "Service Contract Act 
Directory of Occupations", Fifth Edition, April 2006, unless otherwise indicated. Copies of the 
Directory are available on the Internet. A links to the Directory may be found on the WHD home page 
at http://www.dol.gov/esa/whd/ or through the Wage Determinations On-Line (WDOL) Web site at 
http://wdol.gov/. 
 
REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE 
{Standard Form 1444 (SF 1444)} 
 
Conformance Process: 
 
The contracting officer shall require that any class of service employee which is not listed herein and 
which is to be employed under the contract (i.e., the work to be performed is not performed by any 
classification listed in the wage determination), be classified by the contractor so as to provide a 
reasonable relationship (i.e., appropriate level of skill comparison) between such unlisted 
classifications and the classifications listed in the wage determination.  Such conformed classes of 
employees shall be paid the monetary wages and furnished the 
fringe benefits as are determined.  Such conforming process shall be initiated by the contractor prior to 
the performance of contract work by such unlisted class(es) of employees.  The conformed 
classification, wage rate, and/or fringe benefits shall be retroactive to the commencement date of the 
contract. {See Section 4.6 (C)(vi)} 
When multiple wage determinations are included in a contract, a separate SF 1444 should be prepared 
for each wage determination to which a class(es) is to be conformed. 
 
The process for preparing a conformance request is as follows: 
 
1) When preparing the bid, the contractor identifies the need for a conformed occupation(s) and 
computes a proposed rate(s). 
 
2) After contract award, the contractor prepares a written report listing in order proposed classification 
title(s), a Federal grade equivalency (FGE) for each proposed classification(s), job description(s), and 
rationale for proposed wage rate(s), including information regarding the agreement or disagreement of 
the authorized representative of the employees involved, or where there is no authorized representative, 
the employees themselves.  This report should be submitted to the contracting officer no later than 30 
days after such unlisted class(es) of employees performs any contract work. 
 
3) The contracting officer reviews the proposed action and promptly submits a report of the action, 
together with the agency's recommendations and pertinent information including the position of the 
contractor and the employees, to the Wage and Hour Division, Employment Standards Administration, 
U.S. Department of Labor, for review.  (See section 4.6(b)(2) of Regulations 29 CFR Part 4). 
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4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or disapproves the 
action via transmittal to the agency contracting officer, or notifies the contracting officer that additional 
time will be required to process the request. 
 
5) The contracting officer transmits the Wage and Hour decision to the contractor. 
 
6) The contractor informs the affected employees. 
 
Information required by the Regulations must be submitted on SF 1444 or bond paper. 
 
When preparing a conformance request, the "Service Contract Act Directory of Occupations" (the 
Directory) should be used to compare job definitions to insure that duties requested are not performed 
by a classification already listed in the wage determination.  Remember, it is not the job title, but the 
required tasks that determine whether a class is included in an established wage determination. 
Conformances may not be used to artificially split, combine, or subdivide classifications listed in the 
wage determination. 
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ATTACHMENT J7 – PADUCAH WAGE DECISION AND WAGE DETERMINATION (DAVIS 
BACON ACT) 
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SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
PADUCAH WAGE DECISION AND WAGE DETERMINATION (DAVIS BACON ACT) 

 
General Decision Number: KY080001 10/16/2009  KY1 
 
Superseded General Decision Number: KY20070001 
 
State: Kentucky 
 
Construction Type: Building 
 
Counties: Ballard, Caldwell, Calloway, Carlisle, Crittenden,  
Fulton, Graves, Hickman, Hopkins, Livingston, Lyon, Marshall,  
McCracken, McLean, Muhlenberg, Todd, Trigg, Union and Webster  
Counties in Kentucky. 
 
 
BUILDING CONSTRUCTION PROJECTS (Does not include single family 
homes and apartments up to and including 4 stories) 
 
 
Modification Number     Publication Date 
          0              02/08/2008 
          1              03/07/2008 
          2              04/04/2008 
          3              05/02/2008 
          4              06/06/2008 
          5              07/04/2008 
          6              07/25/2008 
          7              08/01/2008 
          8              08/15/2008 
          9              10/03/2008 
          10             11/07/2008 
          11             01/02/2009 
          12             02/06/2009 
          13             03/06/2009 
          14             04/03/2009 
          15             05/01/2009 
          16             06/05/2009 
          17             07/03/2009 
          18             08/07/2009 
          19             09/04/2009 
          20             09/11/2009 
          21             10/16/2009 
 
 BOIL0040-001 10/01/2008 
 
                                  Rates          Fringes 
 
BOILERMAKER......................$ 34.54            15.47 
---------------------------------------------------------------- 
 BRIN0004-009 06/01/2009 
 
BALLARD, CALDWELL, CARLISLE, CRITTENDEN, FULTON, GRAVES, 
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HICKMAN, HOPKINS, LIVINGSTON, LYON, MARSHALL, MCCRACKEN, 
MCLEAN, MUHLENBERG, UNION & WEBSTER COUNTIES: 
 
 
                                  Rates          Fringes 
 
BRICKLAYER.......................$ 26.47            12.28 
---------------------------------------------------------------- 
 BRTN0004-003 05/01/2005 
 
CALLOWAY, TODD & TRIGG COUNTIES: 
 
                                  Rates          Fringes 
 
BRICKLAYER.......................$ 25.10             1.60 
---------------------------------------------------------------- 
 CARP0357-001 06/01/2009 
 
BALLARD, CALDWELL, CALLOWAY, CARLISLE, CRITTENDEN, FULTON, 
GRAVES, HICKMAN, HOPKINS, LIVINGSTON, LYON, MARSHALL, 
MCCRACKEN,  MUHLENBERG, TODD & TRIGG COUNTIES: 
 
 
                                  Rates          Fringes 
 
Carpenters: (Including    
Drywall Hanging, Batt     
Insulation & Formwork)...........$ 19.90            12.36 
---------------------------------------------------------------- 
 CARP0549-002 06/01/2007 
 
MCLEAN, UNION & WEBSTER COUNTIES: 
 
                                  Rates          Fringes 
 
Carpenters: (Including    
Drywall Hanging, Batt     
Insulation & Formwork)...........$ 20.14             9.71 
---------------------------------------------------------------- 
 CARP1080-001 06/01/2009 
 
MCLEAN, MUHLENBERG, UNION & WEBSTER COUNTIES: 
 
                                  Rates          Fringes 
 
MILLWRIGHT.......................$ 23.38            14.61 
---------------------------------------------------------------- 
 CARP1080-004 06/01/2009 
 
BALLARD, CALDWELL, CALLOWAY, CARLISLE, CRITTENDEN, FULTON, 
GRAVES, HICKMAN, HOPKINS, LIVINGSTON, LYON, MARSHALL, 
MCCRACKEN,  TODD & TRIGG COUNTIES: 
 
 
                                  Rates          Fringes 
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MILLWRIGHT.......................$ 23.48            15.06 
---------------------------------------------------------------- 
 ELEC0369-012 05/27/2009 
 
TODD COUNTY: 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 28.30            12.55 
---------------------------------------------------------------- 
 ELEC0816-001 06/01/2009 
 
BALLARD, CALDWELL, CALLOWAY, CARLISLE, CRITTENDEN, FULTON 
(Except a 5 mile radius of City Hall in Fulton), GRAVES, 
HICKMAN, LIVINGSTON, LYON, MARSHALL, MCCRACKEN, & TRIGG 
COUNTIES: 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 28.11       25.5%+5.25 
 
Cable splicers receive $.25 per hour additional. 
---------------------------------------------------------------- 
 ELEC1701-005 06/01/2009 
 
HOPKINS, MCLEAN, MUHLENBERG, UNION & WEBSTER COUNTIES: 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 27.73      27.85%+5.34 
---------------------------------------------------------------- 
 ELEC1925-001 06/01/2009 
 
FULTON COUNTY (Up to a 5 mile radius of City Hall in Fulton): 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 24.50            10.26 
---------------------------------------------------------------- 
 ENGI0181-003 07/01/2009 
 
                                  Rates          Fringes 
 
Operating Engineer:   
     BACKHOE.....................$ 23.95            12.65 
     BULLDOZER...................$ 23.95            12.65 
     CHERRY PICKER...............$ 23.95            12.65 
     CRANE.......................$ 23.95            12.65 
     FORKLIFT 
      
     When used for masonry  
     construction, 
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     firebrick excluded..........$ 21.21            12.65 
     OILER.......................$ 20.44            12.65 
     PAVER.......................$ 23.95            12.65 
     ROLLER 
      
     Bituminous..................$ 23.95            12.65 
     ROLLER 
      
     Earth.......................$ 20.44            12.65 
     ROLLER 
      
     Rock........................$ 21.21            12.65 
     TRACKHOE....................$ 23.95            12.65 
 
  CRANE WITH BOOM 150 FEET AND OVER, INCLUDING JIB, SHALL 
  RECEIVE $1.00 ABOVE GROUP 1; 225 FEET AND OVER, INCLUDING 
  JIB, SHALL  RECEIVE $1.50 ABOVE GROUP 1. 
 
  CRANE USING PILING LEADS SHALL RECEIVE $1.00 ABOVE GROUP 1 
  REGARDLESS OF BOOM LENGTH 
 
HAZARDOUS PAY:   
Personal Protective Equipment:    
Level A $1.00 Premium    
Level B $ .75 Premium    
Level C $ .50 Premium    
Level D No Premium 
---------------------------------------------------------------- 
 IRON0103-007 04/01/2009 
 
CALDWELL (Northeastern third, including the Township of 
Creswell) 
 
CRITTENDEN (Northeastern half, including Townships of Grove, 
Matoon, Repton, Shady Grove & Tribune) 
 
MUHLENBERG (Townships of Bavier, Beech Creek Junction, Benton, 
Brennen, Browder, Central City, Cleaton, Depoy, Drakesboro, 
Eunis, Graham, Hillside, Luzerne, Lynn City, Martwick, McNary, 
Millport, Moorman, Nelson, Paradise, Powderly, South 
Carrollton,  Tarina & Weir) 
 
HOPKINS, MCLEAN, UNION & WEBSTER COUNTIES: 
 
 
                                  Rates          Fringes 
 
IRONWORKER, STRUCTURAL...........$ 25.75           14.475 
---------------------------------------------------------------- 
* IRON0492-002 05/01/2009 
 
MUHLENBERG (Southern eighth, including Townships of Dunnior, 
Penrod & Rosewood) & TODD COUNTIES: 
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                                  Rates          Fringes 
 
IRONWORKER, STRUCTURAL...........$ 22.50             9.60 
---------------------------------------------------------------- 
 IRON0782-001 05/01/2009 
 
CALDWELL COUNTY (Southwestern two-thirds, including the 
Townships  of Cedar Bluff, Cider, Claxton, Cobb, Crowtown, 
Dulaney,  Farmersville, Fredonia, McGowan, Otter Pond & 
Princeton); 
 
CRITTENDEN COUNTY (Southwestern half, including the Townships 
of  Crayne, Dycusburg, Frances, Marion, Mexico, Midway, 
Sheridan &  Told); 
 
BALLARD, CALLOWAY, CARLISLE, FULTON, GRAVES, HICKMAN, 
LIVINGSTON,  LYON, MARSHALL, MCCRACKEN & TRIGG COUNTIES: 
 
 
                                  Rates          Fringes 
 
IRONWORKER, STRUCTURAL...........$ 24.27            14.48 
---------------------------------------------------------------- 
 LABO0561-003 04/01/2009 
 
CRITTENDEN, UNION & WEBSTER COUNTIES: 
 
                                  Rates          Fringes 
 
Laborers:   
     Hod Carriers................$ 20.39            10.30 
     Unskilled...................$ 20.09            10.30 
---------------------------------------------------------------- 
 LABO1214-001 07/01/2009 
 
BALLARD, CALLOWAY, CARLISLE, FULTON, GRAVES, HICKMAN, 
LIVINGSTON,  LYON, MARSHALL & MCCRACKEN COUNTIES: 
 
 
                                  Rates          Fringes 
 
Laborers:   
     Hod Carriers................$ 18.85             9.50 
     Unskilled...................$ 18.65             9.50 
---------------------------------------------------------------- 
 LABO1392-003 07/01/2009 
 
CALDWELL, HOPKINS, TODD & TRIGG COUNTIES: 
 
                                  Rates          Fringes 
 
Laborers:   
     Hod Carriers................$ 19.00             9.25 
     Unskilled...................$ 18.80             9.25 
---------------------------------------------------------------- 
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 LABO1392-004 07/01/2009 
 
MCLEAN & MUHLENBERG COUNTIES: 
 
                                  Rates          Fringes 
 
Laborers:   
     Hod Carriers................$ 20.00             9.25 
     Unskilled...................$ 19.80             9.25 
---------------------------------------------------------------- 
 PAIN0032-001 05/01/2009 
 
BALLARD COUNTY: 
 
                                  Rates          Fringes 
 
Painters: (Including  Drywall    
Finishing).......................$ 25.21            12.78 
---------------------------------------------------------------- 
 PAIN0156-010 04/01/2008 
 
MCLEAN, MUHLENBERG (Paradise Steam Plant), UNION & WEBSTER 
COUNTIES: 
 
 
                                  Rates          Fringes 
 
Painters:   
     Drywall Finishers...........$ 24.70            10.05 
     Painters....................$ 24.45            10.05 
---------------------------------------------------------------- 
* PAIN0456-002 07/01/2009 
 
MUHLENBERG & TODD COUNTIES: 
 
                                  Rates          Fringes 
 
Painters:   
     Drywall Finishers...........$ 17.55             8.65 
     Painters....................$ 17.05             8.65 
---------------------------------------------------------------- 
 PAIN0500-001 07/01/2009 
 
CALDWELL, CALLOWAY, CARLISLE, CRITTENDEN, FULTON, GRAVES, 
HICKMAN, HOPKINS, LIVINGSTON, LYON, MARSHALL, MCCRACKEN,  & 
TRIGG COUNTIES: 
 
 
                                  Rates          Fringes 
 
Painters: (Including  Drywall    
Finishing).......................$ 18.50            10.55 
---------------------------------------------------------------- 
 PLAS0135-001 07/01/2009 
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BALLARD, CALDWELL, CALLOWAY, CARLISLE, CRITTENDEN, FULTON, 
GRAVES, HICKMAN, LIVINGSTON, LYON, MARSHALL & MCCRACKEN 
COUNTIES: 
 
 
                                  Rates          Fringes 
 
Cement Mason/Concrete Finisher...$ 22.10            11.65 
---------------------------------------------------------------- 
 PLAS0692-032 04/01/2008 
 
HOPKINS, MCLEAN, MUHLENBERG, UNION & WEBSTER COUNTIES: 
 
                                  Rates          Fringes 
 
Cement Mason/Concrete Finisher   
     Area #566...................$ 22.75            11.51 
---------------------------------------------------------------- 
 PLUM0184-001 07/01/2009 
 
BALLARD, CALDWELL, CALLOWAY, CARLISLE, CRITTENDEN, FULTON, 
GRAVES, HICKMAN, LIVINGSTON, LYON, MARSHALL, MCCRACKEN  & TRIGG 
COUNTIES: 
 
 
                                  Rates          Fringes 
 
Plumber and Steamfitter    
(including HVAC pipe)............$ 30.43            12.75 
---------------------------------------------------------------- 
 PLUM0633-003 07/01/2008 
 
HOPKINS, MCLEAN, MUHLENBERG, TODD, UNION & WEBSTER COUNTIES: 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER (including    
HVAC pipe).......................$ 26.92            11.15 
---------------------------------------------------------------- 
 SFKY0669-001 04/01/2009 
 
                                  Rates          Fringes 
 
SPRINKLER FITTER.................$ 29.50            14.80 
---------------------------------------------------------------- 
 SHEE0020-007 07/01/2009 
 
UNION & WEBSTER COUNTIES: 
 
                                  Rates          Fringes 
 
SHEETMETAL WORKER (Including    
HVAC Duct).......................$ 27.56            15.63 
---------------------------------------------------------------- 
 SHEE0110-010 06/01/2009 



Paducah Remediation DE-AC30-10CC40020 
  Attachment J7 
  

 J7-9 
 

Section J   
 

 
BALLARD, CALLOWAY, CARLISLE, FULTON, GRAVES, HICKMAN, MARSHALL, 
& MCCRACKEN COUNTIES: 
 
 
                                  Rates          Fringes 
 
SHEETMETAL WORKER (Including    
HVAC duct).......................$ 27.86            14.46 
---------------------------------------------------------------- 
 SHEE0110-011 06/01/2009 
 
CALDWELL, CRITTENDEN, HOPKINS, LIVINGSTON, LYON, MCLEAN, 
MUHLENBERG, TODD & TRIGG COUNTIES: 
 
 
                                  Rates          Fringes 
 
SHEETMETAL WORKER (Including    
HVAC Duct).......................$ 27.86            14.46 
---------------------------------------------------------------- 
  SUKY2001-001 03/26/2001 
 
                                  Rates          Fringes 
 
PLASTERER........................$ 16.63                  
   
Power Equipment Operator   
     Grader......................$ 16.41                  
     Loader......................$ 11.95                  
   
Roofers:.........................$ 14.67              .75 
---------------------------------------------------------------- 
 TEAM0215-004 04/01/2008 
 
HOPKINS, MCLEAN, MUHLENBERG, UNION & WEBSTER COUNTIES: 
 
                                  Rates          Fringes 
 
Truck drivers:   
     SEMI-AXLE:  All Types.......$ 21.515            9.30 
     SINGLE-AXLE.................$ 20.835            9.30 
     TANDEM......................$ 21.295            9.30 
---------------------------------------------------------------- 
 TEAM0236-001 05/01/2009 
 
BALLARD, CALDWELL, CALLOWAY, CARLISLE, CRITTENDEN, FULTON, 
GRAVES, HICKMAN, LIVINGSTON, LYON, MARSHALL, MCCRACKEN,TODD & 
TRIGG COUNTIES: 
 
 
                                  Rates          Fringes 
 
Truck drivers:   
     Semi-axle & Tandem..........$ 19.34             7.62 
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     Single-axle.................$ 18.64             7.62 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
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 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
 
================================================================ 
 
          END OF GENERAL DECISION 
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 SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
 

PADUCAH FACILITIES/AREAS ASSIGNMENT OF RESPONSIBILITY 
 
 

Operationally Responsible S&M Janitorial 
Pest 

Control 
Grounds 
Servicea Facility Identification # Facility Type 

Restroom 
Sq. ft. (# 
of 
restrms) 

Office/Conf. 
Rooms Sq. 
ft. 

Gross 
Sq.ft. - 

Acreage 
INF INF INF INF   C-103 Building 122 (2) 7,313 7,435 

REM REM N/A INF   C-200 Tanks N/A N/A N/A 
REM REM N/A INF   C-204 Building N/A N/A 192 
REM REM N/A REM   C-217 Post 34 Building N/A N/A 54 
REM REM N/A INF   C-218 Range N/A N/A 40,000 
REM REM N/A REM   C-219 Gate 38 Building N/A N/A 120 
REM REM INF INF   C-301 Slab N/A N/A 2,640 
REM REM REM REM   C-340-A Building N/A N/A 25,200 
REM REM REM REM   C-340-B Building N/A N/A 21,360 
REM REM REM REM   C-340-C Building N/A N/A 3,888 
REM REM REM REM   C-340-E Building N/A N/A N/A 
REM REM N/A INF  C-340-FENCE Fence N/A N/A 1,844 
REM REM REM REM   C-342 Building N/A N/A 1,000 
REM REM REM REM   C-342-A Building N/A N/A 80 
REM REM REM REM   C-342-B Shelter N/A N/A 2,150 
REM REM N/A INF   C-370-E Monitoring Sta N/A N/A N/A 
REM REM N/A INF   C-370-W Monitoring Sta N/A N/A N/A 
REM REM N/A INF   C-375-W8 Outfall 015 N/A N/A N/A 
REM REM N/A INF   C-375-W9 Outfall 001 N/A N/A N/A 
REM REM N/A INF   C-375-17 Outfall N/A N/A N/A 
REM REM N/A INF   C-375-19 Outfall N/A N/A N/A 
REM REM N/A N/A   C-400 & C-404 Transfer Line N/A N/A N/A 
REM REM N/A INF   C-400-L Lift Station N/A N/A N/A 
REM REM N/A INF   C-402 Slab only N/A N/A 1,502 
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Operationally Responsible S&M Janitorial 
Pest 

Control 
Grounds 
Servicea Facility Identification # Facility Type 

Restroom 
Sq. ft. (# 
of 
restrms) 

Office/Conf. 
Rooms Sq. 
ft. 

Gross 
Sq.ft. - 

Acreage 
REM REM N/A INF   C-403 Pit N/A N/A 576 
REM REM N/A INF   C-404 Burial ground N/A N/A N/A 
REM REM N/A INF   C-404-A Sump N/A N/A N/A 
REM REM N/A INF   C-405 Slab only N/A N/A 600 
REM REM REM REM   C-410 Building N/A N/A 82,765 
REM REM N/A REM   C-410-A Slab only N/A N/A 6,000 
REM REM N/A REM   C-410-B Lagoon N/A N/A 2,000 
REM REM REM REM   C-410-C Building N/A N/A 1,088 
REM REM N/A REM   C-410-E Pond N/A N/A N/A 
REM REM REM REM  C-410-EXP Feed Plant Exp N/A N/A 55,228 
REM REM REM REM   C-410-F Building N/A N/A 1,222 
REM REM REM REM   C-410-G Building N/A N/A 1,222 
REM REM REM REM   C-410-H Building N/A N/A 1,222 
REM REM REM REM   C-410-I Building N/A N/A 2,000 
REM REM REM REM   C-410-J Building N/A N/A 2,024 
REM REM INF INF   C-411 Building N/A N/A 4,260 
REM REM REM REM   C-411-A Area N/A N/A N/A 
REM REM INF INF   C-412-T01 Trailer 113 1327 1,440 
REM REM INF INF   C-412-T02 Trailer 113 1327 1,440 
REM REM INF INF   C-412-T03 Trailer 113 1327 1,440 
REM REM INF INF   C-412-T04 Trailer 113 1327 1,440 
REM REM INF INF   C-412-T05 Trailer 113 1327 1,440 
REM REM INF INF   C-412-T06 Trailer 113 1327 1,440 
REM REM INF INF   C-412-T07 Trailer 1440 N/A 1,440 
REM REM INF INF   C-412-T08 Trailer 113 1327 1,440 
REM REM INF INF   C-412-T09 Trailer 113 1327 1,440 
REM REM INF INF   C-412-T10 Trailer 113 1327 1,440 
REM REM INF INF   C-412-T11 Trailer 1440 N/A 1,440 
REM REM INF INF   C-412-T12 Trailer 1440 N/A 1,440 
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Operationally Responsible S&M Janitorial 
Pest 

Control 
Grounds 
Servicea Facility Identification # Facility Type 

Restroom 
Sq. ft. (# 
of 
restrms) 

Office/Conf. 
Rooms Sq. 
ft. 

Gross 
Sq.ft. - 

Acreage 
REM REM INF INF   C-412-T13 Trailer 113 1327 1,440 
REM REM INF INF   C-412-T14 Trailer 113 847 960 
REM REM N/A INF   C-415 Building N/A N/A 3,672 
REM REM N/A INF   C-416 Pad N/A N/A 2,826 
REM REM INF INF   C-416-T01 Trailer N/A N/A N/A 
REM REM N/A INF   C-417 Area N/A N/A N/A 
REM REM REM REM   C-420 Building N/A N/A 51,778 
REM REM N/A INF   C-603-A Slab N/A N/A 72 
REM REM N/A INF   C-603-B Soil Area N/A N/A N/A 
REM REM N/A INF   C-603-C Soil Area N/A N/A N/A 
REM REM N/A INF   C-603-D Soil Area N/A N/A N/A 
REM REM N/A INF   C-603-H Slab N/A N/A 128 
REM REM N/A INF   C-603-I Soil Area N/A N/A 340 
REM REM N/A INF   C-611-K Lagoon N/A N/A N/A 
REM REM N/A INF   C-611-M Tank N/A N/A N/A 
REM REM N/A INF   C-611-N Tank N/A N/A N/A 
REM REM INF INF   C-612 Pump and Treat N/A N/A 4,480 
REM INF N/A INF   C-612-A Pad N/A N/A 38,700 
INF INF INF INF   C-612-B Shelter N/A N/A 48 

REM REM INF INF   C-612-T01 Trailer N/A 644 644 
REM REM INF INF   C-612-T02 Trailer N/A 644 644 
REM REM INF INF   C-612-T03 Trailer 672 N/A 672 
REM REM N/A INF   C-613 Basin N/A N/A N/A 
REM REM INF INF   C-613-A Trailer N/A N/A 539 

REM REM N/A INF  C-613-DITCH 
Water Conveyance 
System to C-613 N/A N/A N/A 

REM REM N/A N/A  C-614 Treatment System N/A N/A N/A 
REM REM N/A INF   C-614-A Pad N/A N/A 2520 
REM REM N/A INF   C-614-B Well N/A N/A N/A 
REM REM N/A INF   C-614-C Well N/A N/A N/A 
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REM REM  N/A INF  C-614-FENCE Fence N/A N/A  516 
REM REM N/A INF   C-615-J Lift Station N/A N/A N/A 
REM REM N/A INF   C-616-E & F Lagoon N/A N/A 1 acre 
REM REM N/A INF   C-616-L Lift Station N/A N/A N/A 
REM REM N/A INF   C-632-B Tank N/A N/A N/A 
REM REM N/A INF   C-634-B Dike N/A N/A N/A 
REM REM N/A INF   C-710 Tanks N/A N/A N/A 
REM REM N/A INF   C-720 Pipe N/A N/A N/A 
REM REM N/A INF   C-720 Degreaser N/A N/A N/A 
REM REM N/A REM   C-728 Building N/A N/A 1950 
REM REM INF INF   C-730-T01 Trailers 56 (1) 664 720 
REM REM INF INF  C-730-T02 Trailer 56 (1) 616 672 
REM REM INF INF   C-730-T06 Trailer 113 (2) 1447 1,560 
INF INF INF INF   C-730-A Shelter N/A N/A 48 

REM REM N/A INF   C-733 Building N/A N/A 4,224 
INF INF INF INF   C-743-B Shelter N/A N/A 160 
INF INF INF INF   C-743-C Shelter N/A N/A 96 

REM REM INF INF   C-743-T01 Trailer 90 (2) 1560 1,650 
REM REM INF INF   C-743-T02 Trailer 90 (2) 1560 1,650 
REM REM INF INF   C-743-T03 Trailer 78 (2) 1572 1,650 
REM REM INF INF   C-743-T04 Trailer 1410 (2) N/A 1,410 
REM REM INF INF   C-743-T07 Trailer 18 (1) 654 672 
REM REM INF INF   C-743-T09 Trailer 200 (2) 1450 1,650 
INF INF INF INF  C-743-T11 Trailer 100(2) 1500 1,600 

REM REM INF INF   C-743-T12 Trailer 200 (2) 1400 1,600 
INF INF INF INF  C-743-T13 Trailer 240 (2) 1360 1,600 
INF INF INF INF  C-743-T14 Trailer 240 (2) 1360 1,600 

REM REM INF INF   C-743-T15 Trailer 200 (2) 1400 1,600 
REM REM INF INF   C-743-T16 Trailer 200 (2) 1400 1,600 
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REM REM INF INF   C-743-T17 Trailer 200 (2) 1533 1,733 
REM REM INF INF   C-743-T17-A Shed N/A N/A 320 
REM REM N/A INF   C-745-A-SW Yard N/A N/A N/A 

REM REM N/A INF   C-745-C Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6   C-745-D Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6   C-745-E Yard N/A N/A N/A 
REM REM DUF6 DUF6   C-745-F Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6   C-745-G Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6   C-745-G-T01 Trailer N/A N/A 672 
 DUF6 DUF6 DUF6 DUF6   C-745-G1 Lift Station N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6   C-745-G2 UDS Buildings N/A N/A 4,375 
DUF6 DUF6 DUF6 DUF6   C-745-G3 UDS Buildings N/A N/A 4,375 
DUF6 DUF6 DUF6 DUF6   C-745-G4 UDS Buildings N/A N/A 4,375 
DUF6 DUF6 DUF6 DUF6   C-745-G5 UDS Buildings N/A N/A 4,375 
DUF6 DUF6 DUF6 DUF6   C-745-K Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6   C-745-L Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6   C-745-M Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6   C-745-N Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6   C-745-P  Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6   C-745-S Yard N/A N/A N/A 
DUF6 DUF6 DUF6 DUF6   C-745-T Yard N/A N/A N/A 
REM REM INF INF   C-746-A Warehouse N/A 400 (1) 63,000 
REM REM N/A N/A   C-746-A1 UST N/A N/A N/A 
REM REM N/A N/A   C-746-A2 UST N/A N/A N/A 
REM REM INF INF   C-746-B Warehouse N/A N/A 71,000 
REM REM INF INF   C-746-B1 Area N/A N/A N/A 
REM REM N/A INF   C-746-C Yard N/A N/A 137,997 
REM REM N/A INF   C-746-C1 Yard N/A N/A 189,837 
REM REM N/A INF   C-746-D Yard N/A N/A 60,837 
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REM REM N/A INF   C-746-E Yard N/A N/A 138,276 
REM REM N/A INF   C-746-E1 Yard N/A N/A 113,280 
REM REM N/A INF   C-746-F Yard N/A N/A 70,002 
REM REM N/A INF   C-746-H3 Slab N/A N/A 56,150 
REM REM N/A INF   C-746-H4 Pad N/A N/A 48,798 
REM REM N/A INF   C-746-K Landfill N/A N/A N/A 
REM REM N/A INF   C-746-L Landfill N/A N/A N/A 
REM REM N/A INF   C-746-M Building N/A N/A 560 
REM REM N/A INF  C-746-N Pad N/A N/A 19,800 
REM REM N/A INF   C-746-P Yard N/A N/A 268,749 
REM REM N/A INF   C-746-P1 Yard N/A N/A 199,998 
REM REM INF INF   C-746-P-T01 Trailer 65 1279 1,344 
REM REM INF INF   C-746-Q Storage Facility N/A N/A 30,967 
REM REM INF INF   C-746-R Storage Area N/A N/A 2,160 
REM REM N/A INF   C-746-S Landfill N/A N/A 5 acres 
REM REM INF INF   C-746-S1 Building 56 264 320 
REM REM INF INF   C-746-S-T01 Trailer N/A 160 160 
REM REM N/A INF   C-746-T Landfill N/A N/A 10 acres 
REM REM INF INF   C-746-U Landfill N/A N/A 60 acres 
REM REM N/A INF  C-746-U Fence Landfill Fence N/A N/A 8,380 ft 
REM REM INF INF   C-746-U1 Building 85.5 538.5 624 
REM REM INF INF   C-746-U2 Building 72 2976 3,048 
REM REM INF INF   C-746-U3 Leachate Facility N/A N/A 250 
INF INF INF INF   C-746-U4 Shelter N/A N/A 72 

REM REM N/A INF   C-746-U10 Shed N/A N/A 392 
REM REM N/A INF   C-746-U11 Shed N/A N/A 392 
REM REM N/A INF   C-746-U12 Shed N/A N/A 392 
REM REM INF INF   C-746-U13 Trailer 360 N/A 360 
REM REM INF INF   C-746-U-T14 Trailer 360 N/A 360 
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REM REM N/A INF   C-746-V Waste Staging Area N/A N/A 9,999 
REM REM N/A INF   C-747 Burial Yard N/A N/A N/A 
REM REM N/A INF   C-747-A Burial Yard N/A N/A 16,704 
REM REM INF INF   C-747-A-T01 Trailer N/A 500 500 
REM REM N/A INF   C-747-B Burial Yard N/A N/A 4,068 
REM REM N/A INF   C-747-C Area N/A N/A 10,197 
REM REM N/A INF   C-747-D Pad N/A N/A 10,000 
REM REM N/A INF   C-747-E Pad N/A N/A 10,000 
REM REM INF INF   C-747-F Trailer N/A 336 336 
REM REM N/A INF  C-747-FENCE Fence N/A N/A 2124 ft 
REM REM INF INF  C-747-T07 Trailer N/A N/A 336 
REM REM N/A INF   C-748-A Area N/A N/A N/A 
REM REM N/A INF   C-748-B Area N/A N/A N/A 
REM REM N/A INF   C-749 Yard N/A N/A N/A 
REM REM N/A INF   C-750-D UST N/A N/A N/A 
REM REM N/A INF   C-752 Pad N/A N/A 8,800 
REM REM INF INF   C-752-A Storage Facility N/A 1200 42,000 

REM REM N/A INF  C-752-A-ENC 
Waste Containment 

Enclosure N/A N/A 756 
REM REM INF INF   C-752-A-T09 Trailer N/A N/A 440 
REM REM N/A INF   C-752-B Pad N/A N/A 4,200 
REM REM INF INF   C-752-C Building N/A N/A 7,260 
REM REM N/A INF   C-752-D Pad N/A N/A 1944 
REM REM INF INF   C-752-T01 THROUGH T08 Sealand Trailers N/A N/A 2,700 
REM REM INF INF   C-753-A Storage Facility N/A N/A 32,160 
INF INF INF INF  C-755-A Maintenance Shop N/A N/A 3,630 
INF INF INF INF   C-755-A1 Shed N/A N/A 108 

REM REM INF INF   C-755-B Building 2400 N/A 2,400 
REM REM INF INF   C-755-C Building N/A 600 600 
REM REM INF INF   C-755-D Guard shack N/A 100 100 
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INF INF INF INF   C-755-E Shelter N/A N/A 160 
INF INF INF INF   C-755-F Shelter N/A N/A 160 
INF INF N/A INF  C-755-FENCE Fence N/A N/A 2,264 ft 
INF INF INF INF   C-755-G Shelter N/A N/A 160 
INF INF INF INF   C-755-H Shelter N/A N/A 160 
INF INF INF INF   C-755-M Shed N/A N/A 120 
INF INF INF INF   C-755-T Shed N/A N/A 504 
INF INF INF INF   C-755-U Equipment sheds (8) N/A N/A 4032 
INF INF INF INF   C-755-V Equiment shed N/A N/A 270 

REM REM INF INF   C-755-T01 THROUGH T09 Trailers 700 (11) 12,322 13,022 
REM REM INF INF   C-755-T10 THROUGH T12 Trailers N/A N/A 672 
INF INF INF INF   C-755-T17  Trailer 840 (1) N/A 840 

REM REM INF INF   C-755-T19 Trailer 480 (1) N/A 480 
REM REM INF INF   C-755-T22 Trailer N/A 720 720 
REM REM INF INF   C-755-T23 Trailer N/A 224 224 

REM REM N/A N/A   C-755-T24 
Sealand Storage 

Trailer N/A 360 360 
REM REM N/A INF   C-759 Area N/A N/A 124,893 
REM REM N/A INF   C-760 Pad N/A N/A N/A 
REM REM N/A INF   C-770 Building gone N/A N/A N/A 

REM N/A N/A N/A  A-1 Landfill N/A N/A 
4.6 

acres 

REM N/A N/A N/A  A-2 Landfill N/A N/A 
3.4 

acres 

INF N/A N/A N/A  A-3 NW Area (1,3,4 & 5) N/A N/A 
20.5 
acres 

INF N/A N/A N/A  A-3 NW area (2) N/A N/A 21 acres 
INF N/A N/A N/A  A-4 Fence N/A N/A 10 acres   

REM N/A N/A N/A  A-5 Cylinder yard N/A N/A 9 acres 

REM N/A N/A N/A  A-6 Scrap yard N/A N/A 
6.7 

acres 

INF N/A N/A N/A  B-1 C-416 pad N/A N/A 
2.6 

acres 
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REM N/A N/A N/A  B-2 Ditch N/A N/A 
11.4 
acres 

INF N/A N/A N/A  B-3 NE Area, sect 1 N/A N/A 9 acres 
INF N/A N/A N/A  B-3 NE Area, sect 2 N/A N/A 9 acres 
INF N/A N/A N/A  B-3 NE Area, sect 3 N/A N/A 9 acres 

INF N/A N/A N/A  C-1 C-410 complex N/A N/A 
6.9 

acres 

INF N/A N/A N/A  C-2 West of C-400 N/A N/A 
1.1 

acres 

INF N/A N/A N/A  C-3 C-340 complex N/A N/A 
3.0 

acres 

INF N/A N/A N/A  C-4 C-342 Facility N/A N/A 
0.7 

acres 

REM N/A N/A N/A  C-5 Cylinder yards N/A N/A 10 acres   

INF N/A N/A N/A  C-6 SE Area N/A N/A 
36.2 
acres 

INF N/A N/A N/A  D-1 SW areas (1 & 3) N/A N/A 
20.6 
acres 

INF N/A N/A N/A  D-1 SW areas  N/A N/A 
20.6 
acres 

INF N/A N/A N/A  E-1 Access Road N/A N/A 
150 

acres 

INF N/A N/A N/A  F-1 Perimeter Fence N/A N/A 
8.1 

acres 

INF N/A N/A N/A  F-2 C-755 area N/A N/A 
7.9 

acres 

INF N/A N/A N/A  F-3 Roads N/A N/A 40 acres 

INF N/A N/A N/A  F-4 C-103 Bldg. N/A N/A 
2.4 

acres 

INF N/A N/A N/A   F-5 Road Area N/A N/A 
45.8 
acres 

INF N/A N/A N/A   F-6 C-743-T-17 N/A N/A 
1.3 

acres 
INF N/A N/A N/A   F-7 C-752 area N/A N/A 16 acres 

INF N/A N/A N/A   F-8 C-730 area N/A N/A 
1.8 

acres 

REM N/A N/A N/A   F-9 Landfill N/A N/A 
18.2 
acres 
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INF N/A N/A N/A   F-10 Area east of C-611 N/A N/A 
15.5 
acres 

INF N/A N/A N/A   F-11 C-611-M area N/A N/A 2 acres 
INF N/A N/A N/A   F-11 C-611-N area N/A N/A 2 acres 

INF N/A N/A N/A   F-12 Area  N/A N/A 
34.2 
acres 

INF N/A N/A N/A   F-13 Road - Old N/A N/A 50 acres 
INF N/A N/A N/A   F-13 Road - New N/A N/A 50 acres 
INF N/A N/A N/A   F-14 Areas N/A N/A 4 acres 
INF N/A N/A N/A   G-1 Boundary mrkrs N/A N/A 4 acres 

REM N/A N/A N/A   H-1 Monitoring Wells N/A N/A 4 acres 

REM N/A N/A N/A   I-1 Plumes N/A N/A 
2.6 

acres 
INF INF INF INF  K-T01 Trailer N/A N/A 1,440 

a All ground services are provided by the Infrastructure Contractor. 
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