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Section B - Supplies or Services/Fee/Prices

B.1 EMCBC-B-1001 Items Being Acquired

This is an Indefinite Delivery/Indefinite Quantity (1DIQ) contract for Environmental Remediation Services,
Deactivation, Deconmmmissioning, Demolition, and Removal {DD&R) Services of Facilities (Contaminated),
Waste Management Services, and Regulatory Services at various locations throughout the United States in
support of the U.S. Department of Energy {DOE) including National Nuclear Security Administration
{NNSA). The contractor shall furnish ali personnel, facilities, equipment, miaterial, supplics, and services -
{except as may be expressly set forth in each individual Task Order as furnished by the Government) and
otherwise do all things necessary for, or incident to, the performance and provision of the following items
in Section C, Performance Work Statement (PWS).

Ttem 001 — Environmental Remediation Services, Deactivation, Decommissioning, Demolition, and
Removal (DD&R) of Facilities (Contaminated), Waste Management Services, and Regulatory Services

B2 EMCBC-B-1002 Fee Ceiling

The fee amount specified as a percentage is.for cost-plus-fixed-fee type Task Orders and shall serve as
the fee ceiling for all cost-plus-fixed-fee Task Orders issued under the contract. The fee amount specified
as a percentage is !for cost-plus-award-fee type Task Orders and shall serve as the fee ceiling for all
cost-plus-award-fee Task Orders issued under the contract. The fee amount for each Task Order will be
established in each individual Task Order. On each individual Task Order, the contractor may propose
whatever fee amount it determines appropriate provided the fee amount as a percentage of the estimated
cost of each proposed Task Order does not exceed the fee percentage ceiling for cost-plus-fixed-fee or cost-
plus-award-fee Task Orders, as specified above. For cost-plus-award-fee Task Orders, the fee ceiling
percentage applies to the total of the amount proposed for base fee plus award fee. This fee ceiling shall
not apply to cost-plus-incentive-fee or fixed-price Task Orders. The fee ceiling percentage shall at no time
exceed any statutory limitations imposed by 10 U.8.C. 2306(d), 41 U.S.C. 254(b), and FAR 15.404-

().
B.3 EMCBC-B-1003 Minimum and Maximum Quantities .

a. The minimum quantity to be ordered as required by Section 1. 29, FAR 52.216-22 Indefinite Quantity
is $50,000.

b. The maximum quantity to be ordered as required by Section L. 29, FAR 52,216-22 Indefinite Quantity
is $907,000,000.
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Section C - Description/Specifications

Performance Work Statement (PWS)
for
Environmental Remediation (ER) Services, Deactivation, Decommissioning, Demtolition, and
Removal (DD&R) Services of Facilities (Contaminated), Regulatory Ser wces, and Waste
Management Services

C.1 General Description of Services

The contractor shall perform services including, but not limited to: environmental remediation;
deactivation, decommissioning, demolition, and removal of facilities (contaminated); regulatory services;
waste management and transportation; and all associated activities. The contractor shail safely and
efficiently perform these services in support of the U.S, Department of Energy (IDOE) including National
Nuclear Security Administration (NNSA) at various locations throughout the United States,

C.2 Safety, Quality Assurance, and Contfractor Oversight

It is a DOE priority to ensure safety of its contractor workforce, the DOE workforce, the public, and the
environment, DOE strives to meet a goal of zero accidents and injuries at its work sites and cannot achieve
this goal without contractor/DOE cooperation in creation of a culture of Integrated Safety Management at
all levels. To achieve this goal, all contractors will be required as part of performing each individual Task
Order to implement safety, environmental, quality, and oversight programs to safely and efficiently deliver
services. The programs, including all implementing policy, procedures, and instructions, that may be
required under each individual Task Order include, but are not limited to, the following:

* Tntegrated Safety Management System

s  Safety Basis Documentation (nuclear Hazard Category 3 and above, and high hazard facilities)

»  Unreviewed Safety Question program {nuclear and Hazard Category 3 and above, high hazard
facilities)

¢ Decommissioning Plan (nuclear Hazard Category 3 and above, and high hazard facﬂltles)

¢  Radiation Protection Program (including dosimetry programs)

*  Worker Safety and Health Program

¢ Conduct of Operations (nuclear Hazard Category 3 and above, high hazard facilities, and as specified
in each individual Task Order for below Hazard Category 3 DD&R and ER work tasks) Program

s  Corporate Operating Experience Program

»  Environmental Protection Program

e Waste Management Program

»  Quality Assurance Program (based on American Society of Mechanical Engineers (ASME) publication

NQA-1 2004, Quality Assurance Requirements for Nuclear Facility Applications, including 2007
addenda for Deactivation and Decommissioning (D&D)
»  Contractor Assurance Program

List A (Section J Attachment J-1) includes the specific Federal regulations applicable to the programs
above. List B (Section J Attachment J-1) includes the DOE Policy, Orders, Manuals and Standards
applicable to the programs above. Additional programs not discussed above may be required for the
successful completion of work under each individual Task Order. Descriptions of these programs are
included in the DOE Policies, Orders, Manuals and Standards included in List B. Task Orders will identify
the specific programs required. In addition, there are numerous DOE Guides and some Handbooks
referenced in the Orders and Manuals for the contractor’s use in developing and implementing acceptable
programs.
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C.3 Regulatory Frameworks

Services required under this contract for performance of Task Orders at various sites may be governed by
different or several separate regulatory agreements. The agreements will be specifically identified in each
individual Task Order and may be derived from Comprehensive Environmental Response, Compensation,
and Liability Act (CERCLA), Resource Conservation and Recovery Act (RCRA), DOE Orders, Nuclear
Regulatory Commission (NRC) Licenses, Environmental Impact Statements (EIS), Records of Decision
{ROD), CERCLA Action Memoranda, or other site-specific requirements,

Additionaily, a Federal Facility Agreement (FFA) may be in place at certain locations. A FFA is a binding
interagency agreement between the U.S. Environmental Protection Agency (EPA), DOE, and the respective
State(s) where the site(s) is located. The FFA governs the corrective and Remedial Action (RA) processes
from the investigation of individual CERCLA Operable Units through their remediation and is designed to
integrate the response action process with the corrective measures provisions of Section 3004(u) of RCRA.
The FFA describes procedures for the parties to set annual work priorities for each process.

Some field work performed on-site or off-site at various sites may require contractor interaction with
Federal (DOE and non-DOE) personnel and systems, as weli as Tribal, State, and/or local governments.

C.4 Unique Approaches

1t is not expected that a single cleanup formula will be applicable to all sites, Similar work may require
different processesftimefrarmes at different locations or sometimes within a given location, dependent npon
the complexity of the work in each individual Task Order,

C.5 Contractor-Furnished Services and Ifems

The contractor shali furnish all personnel, management and supervision, facilities, equipment, materials,
and supplies necessary to perform the work under this contract, except for that specifically identified as
being furnished by the Government.

C.6  Government-Furnished Resources

Government-furnished services and items will be identified in each individual Task Order.

C.7 Deliverables-

Deliverables, including reports, will be identified in each individual Task Order,

C.8 Location of Performance

The primary locations for the performance of work under this contract are thronghout the United States.
Contractor personnel may be required to travel to work sites throughout the United States. Generally, work
sites shall be at current or former DOE or DOE contractor locations in which Atomic Energy Commission,
Energy Research and Development Administration, or DOE including National Nuclear Security
Administration, work was or is being performed, or locations where DOE is/was responsibie for

performing work, These locations also include any of the DOE owned, leased, and/or conirolled facilities,
Non-DOE sites to which EM is providing a supporting role may also be the location of performance.
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C.9 Work Authorization
Work will be authorized by issuance of each individual Task Order.
C.10 Description of Services

Services required under this contract include: environmental remediation; deactivation, decommissioning,
demolition, and removal of facilities (contaminated), including accelerator facilities; regulatory services
and support; waste management and transportation; and ail associated activities to ensure safe and efficient
performance of these services. Services also included in the scope of this contract involve facilities
classified as Nuclear Hazard Category 3, 2, and | (as defined in DOE Standard 1027 -92, Hazard
Categorization and Accident Analysis Techniques for Compliance with DOE Order 5480.23, Nuclear
Safety Analysis Reports)), including associated safety systems; or reactor facilities, whether fueled or
defueled; and complex facilities and its associated soils which have muitiple hazards such as those
containing a combination of radieactivity, elemental sodium, and/or mercury. Sites and facilities may be
contaminated with radioactive, hazardous, and/or chemical substances, fissile and/or fissionable materials,
Radiological constituents may include, but are not limited to: mixed fission products, activation products
(e.g., cobalt-60), plutonium, americium, uranium, depleted uranium, radioactive sources, residual
radioactive material (e.g., mill tailings), tritivm,

The services are presented in the following manner for clarity purposes due to the differences in the
regulatory framework applicable to the differing types of services. The services may be required to be
performed in any combination or separately in each individual Task Order.

C.10.1 Environmental Remediation Services

These services include comprehensive environmental remediation services, including, but not limited
to: initial site inspection and assessments; soil and groundwater characterization; remediation of a
specific site or area including remediation of soils and groundwater; associated site restoration; design,
construction, operation, and/or maintenance of treatment units and/or on-site or off-site waste disposal
units; regulatory report writing; contaminant fate and transport modeling, data reduction,
interprefation, and presentation; statistical analysis; and geographic information systems. Ancillary
services such as design, construction, operation, surveillance and maintenance activities, andfor
training (DOE, contractor and visitor personnel) may be required to accomplish the performance of
these services, . :

C.10.2 Deactivation, Decommissioning, Demolition, and Removal Services (DD&R) of
Contaminated Facilifies )

Services encompassed within DD&R inciude deactivation, decommissioning, demolition, and removal
of contaminated facilities, and associated site restoration, Contaminated facilities may involve
radiological, chemical, and/for other hazardous contamination. The levels of contamination may vary.
These facilities may also contain hazardous, chemicals and materials including, but not limtited to,
asbestos, lead, PCBs, elemental mercury, and beryllium, and non-hazardous materials and waste.
Services may involve facilities classified as Nuclear Hazard Category 3, 2, and 1, including associated
safety systems; or reactor facilities, whether fueled or defueled; and complex facilities and its
assoctated soils which have multiple hazards such as those containing a combination of radioactivity,
elemental sodium, and/or mercury. Ancillary services such as design, construction, operation,
surveiliance and maintenance activities, and/for training (DOE, contractor and visitor personnel) may
be required. Ancillary DD&R of non-contaminated facilities may be required to accomplish
performance of the work.
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C.10.3 Waste Management Services

Waste management services include comprehensive activities required to manage and dispose of
wastes associated with or generated by cleanup of the contaminated sites and facilities, The contractor
shall perform ali characterization, certification, permitting, storage, treatment, and necessary logistical
support to store, transport {(on-site) and/or ship (off-site), and/or dispose of radiological, chemical and
other hazardous waste, mixed waste (radioactive and hazardous), or other waste types. Any
information regarding specific waste types, preferred treatment and disposal paths that may be
available, any contracts available for treatment and disposal services, and existing permits and other
requirements, e.g. Receiver Site Waste Acceptance Criteria, will be described in individual task orders.
The contractor may be required to identify and implement a treatment process to effectively stabilize
the waste and allow for its safe storage and eventual disposal. Ancillary services such as design,
construction, operation, surveillance and maintenance activities, packaging and repackaging, and/or
training (D OE, contractor and visiter personnel) may be required.

C.10.4 Regulatory Services

The contractor shall prepare any or all regulatory documents and assist DOE in obiaining public and
stakeholder review, comment and acceptance of propesed ER and DD&R alternatives and approaches
to satisfy RCRA, CERCLA, National Environmental Policy Act (NEPA), Federal Facility Agreements,
Consent Orders and Decrees, Toxic Substances Control Act (TSCA), Atomic Energy Act, NRC and/or
Agreement State licenses, and permits. These activities include, but are not limited to, the following:

Initial site inspections and assessments

Historical Site Assessments Mulii-Agency Radiation Survey & Site Investigation Manual
(MARSSIM) terminology)

RCRA Facility Investigation/Feasibility Study Work Plan (RIFS)

CERCLA Engineering Evaluation/Cost Analysis (EECA)

Baseline Risk Assessment Report

Corrective Measures Study/Feasibility Study

Statement of Basis/Proposed Plan under CERCLA

Categorical Exclusions (CX)

Environmental Assessment (BA)

Authorized Limits and supporting ALARA assessments

Environmental Impact Statement (EIS)

National Emission Standards for Hazardous Air Pollutants (NESHAPS) Assessments, Reports,
and other Regulatory submittals '
Record of Decision

CERCLA Action Memorandum

Post Construction Report

Final Remediation Report

RCRA Permit Modification and Applications

RCRA Closure Plans

RCRA Corrective Measure/Action Plans

Data Swmmary Repoits

Field Sampling Plan

Groundwater Modeling Plan

Well Installation/Field Activities Report

Hazardous Materials Transportation Request

Remedial Action Implementation Plan

Radiological Implementation Plan

e & & & & & & & 9

* & & & & 8 & 5 B 8 2 e
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Radiological Work Permit

Sampling and Analysis Plan

Waste Manifests

State-specific reporting of treatment, storage, disposal, and shipment operations

Public Involvement Plans

Public Meetings

Legal Notices

Fact Sheets

¢ Administrative File Record and Administrative Record creation, maintenance, and completion

* & & & & & @

C.11 Performance Requirements

For each service, performance requirements are expressed in the following manner and include the
following elements. A performance requirement consists of!

¢ Performance Objective: A statement of the outcome or results expected in a specific service area.
Performance objectives are also found in each individual Task Order issued under each of the service
areas,

o  Performance Measures: The critical few characteristics or aspects of achieving the objective that will
be monitored by the government, Each objective may have one or more measures.

e Performance Expectations: A statement setting forth ail milestones, procurement requirements, and
deliverables to be met by the contractor,

C.11.1 Performance Objectives

The contractor shall complete ali services as required by each individual Task Order. In accomplishing
Performance Objectives, the contractor shall:

¢ Perform services in accordance with applicable Federal laws, state laws, local laws, Consent
Orders and Decrees, Environmental Impact Statement and Record of Decision, permits and any
other agreements and DOE environmental, safety and health, and quality assurance requirenents
Perform alt services in accordance with approved safety programs

Comply with the site Safety Basis, Safety Evaluation Report, and Technical Safety Requirements
Design and implement complex groundwater treatment systems

Complete work on schedule

Complete work within estimated cost

Receive no Notice of Violation or equivalent letter from DOE identifying a violation of Federal
laws, state laws, local laws, Consent Orders and Decrees, permits, other agreements, DOE
Environmental, Safety and Health programs, or quality assurance requirements.

C.11.2 Representative Performance Measures

Each individual Task Order will identify performance measures for the work to be performed. These
may include, but are not limited to, the following:

»  Environment, Safety; Health and Quality Assurance Statistics {recordable injury rate, tost
work day case rates, reports of violations, work days without injuries, number of quality
inspections and assessments completed, trends in time, etc.)

*  Ramed Value Management Statistics and trends

*  Risks realized and their monetary value

¢ Technical Safety Requirement violations
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Opportunities realized (costs avoided) and their monetary value

Process efficiency measures {e.g. shipments of waste per day, 1000’s of square feet
demolished per month, percentage of waste material diverted to recycling, pounds of
contaminants removed from groundwater, etc.)

Energy and water efficiency measures {e.g., reductions in fuel, utility, and natural resource
consumption, use of renewable energy, etc.)

Representative Performance Expectations

Each individual Task Order will identify performance expectations for the work te be performed.
These may include, but are not limited to, the following:

e & & & & + ® 85 & ¢ 5 8 & & » -

* & & @

Provide personal protective equipment.

Provide safety oversight of iransportation activities while on DOE work sites, This includes
performing hazard analysis of loading and unloading operations.

Develop and/or update the Safety Basis for the site as identified in the Task Order

Provide safety training of all service personnel, DOE on-site personnel and visitors,

Develop and implement a training program to ensure compliance with all environmental,
safety and health, quality assurance, and conduct of work requirements,

Complete Operational Readiness Review or Readiness Assessment or Readiness Evaluation.
Develop and implement the Unreviewed Safety Question program.

Develop and implement a Conduct of Operations program.

Develop a Decommissioning Plan,

Develop a draft Environmental Impact Statement (EIS).

Prepare draft response to public comments on the EIS,

Implement a compliant ASME NQA-1 program,

Provide oversight to ensure safe operations.

Obtain all necessary permits to conduct work.

Coordinate all groundwater characterization with site-wide groundwater protection programs,
if any are established,

Develop a groundwater remediation strategy.

Design groundwater treatment systems,

Develop groundwater treatment systems operating manuals.

Perform periodic groundwater review for systems optimization.

Submit environntental and regulatory reports to the DOE for review and approval, and revise
as necessary. ’ ‘
Include and/or resolve ail DOE comments in the environmental and regulatory reports and
obtain approval by the regulators.

No Technical Safety Requirement violations.

Complete environmental remediation services,

Obtain applicable Federal and/or State post construction report approval.

Provide temporary facilities, which may include, but are not limited to, trailers, change rooms,
lockers, washrooims, shower facilities, and sanitation services to accommodate the contractor
work force, as needed.

Remove all accountable property as appropriate for reuse by the DOE,

Characterize all materials, including building materials, process residuals, and wastes,
Deactivate and/or decontaminate the facility to a specified reuse standard, as required.
Disconnect, isolate, or reroute all utilities, services and/or infrastructure connections to the
facility during deactivation,

Provide access roads, as needed, to facilitate work.

Modifying existing fencing or adding fencing to control the work area.
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Selectively use explosives to facilitate demolition, if specifically allowed and authorized.
Minimize interference with roads, streets, walks and other facilities.

Preserve all stakes, monuments, and benchmarks. H demolition techniques make this
impossible, the contractor shaill agree on an alternative with the DOE,

Employ and implement measures for controlling suspended solids in storm water run-off as 2
result of work activities, Storm drains shall be protected during performance of the work in a
manner (e.g. straw bales, silt fence, etc.) in accordance with Federal, State or local
regulations.

Dismantle, remove and dispose of ail facilities, surplus equipment and fencing,

Remove inactive utilities and structures inchiding, but not limited to: utility poles, post
indicator valves, hydrants, exterior piping, electrical and associated distribution control
equipment commonly found in substations, transformers, transformer pits and vaults, utility
trenches, steam system piping and structures, heating fuel tanks and distribution piping, and
compressed gasses tanks and distribution piping.

Stage all materials and equipment in appropriate lay-down areas.

Remove and dispose of all equipment, rubble, sanitary waste, scrap metal and trash from the
work site. :

Restore the work areas, which may involve, but not be limited to: backfilling excavations with
clean fill, compacting the fill, and seeding, or paving; restoring damaged roadways; removing
temporary roadways, facilities and fencing; and restoring other modifications made to
facilitate work.

Complete all dismantlement and removal work.

Appropriately characterize, store, treat and dispose of all waste,

For all waste, ensure that final bills of lading and appropriate certificates of acceptance and
disposal are signed by the disposal facility representative and are submitted to and accepted
by the DOE.

Receive no moving traffic violations, violations or citations for road worthiness of transport
vehicles or for improper labeling, placards, markings, packaging, weight limitation, or
shipping paper inadequacies.

Complete all documentation.

Develop and implement a dosimetry program compliant with 10 CFR 835 Radiation
Protection Programs, including obtaining Department of Energy Laboratory Accreditation
Program (DOELAP) accreditation of the dosimetry program.

Complete regulatory Administrative File and Administrative Record.

Procure environmentally preferable products, supplies and services, including recycled-
content, biobased-content, energy-efficient, water-efficient, and non-toxic products, supplies,
and services as a first option in the conduct of operations.

Incorporate sustainable design, construction, and operations and maintenance practices into
the development and operations of all buildings.

Manage activities to maximize opportunities to recycle wastes generated through cleanup
activities.
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Section D - Packaging and Marking

D.1  HQ-D-1001 Packaging (APR 1984)

Preservation, packaging, and packing for shipment or mailing of all work deliverabie hereunder shall be in
accordance with good commercial practice and adequate to insure acceptance by common carrier and safe
transportation at the most economical rates.

D.2 EMCBC-D-1001 Marking (APR 1984)

{a) Each ‘packzige, report or other deliverable shall be accompanied by a letter or other document which:
(1) Identifies the contract and Task Order by number under which the item is being delivered.

(2) Identifies the deliverable Item Number or Report Requirement which requires the delivered item(s).

(3) Indicates whether the contractor considers the delivered item to be a partial or full satisfaction of the
requirement.

{b) For any package, report, or other deliverable being delivered to a party other than the Designated
Contracting Officer (DCO), a copy of the document reguired in (a) above shall be simultaneously provided
to the office administering the contract, as identified in Section G of the contract, or if none, to the DCO.
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Section E - Inspection and Accepfance

E.l1 FAR 52.246-11 Higher-Level Contract Quality Requirement. (FEB 1999)

The Contractor shall comply with the higher-tevel quality standard selected betow:

»  Quality Assurance Program (based on American Society of Mechanical Engineers (ASME) publication
NQA-1 2004, Quality Assurance Requirements for Nuclear Facility Applications, including 2007
addenda for Deactivation and Decommissioning {D&D)

= EM-QA-001 EM Quality Assurance Program

E.2 EMCBC-E-1001 Inspection and Acceptance

Izispection and acceptance of all items under this contract shall be accomplished by the DCO, the

Designated Contracting Officer's Representative (DCOR), or any other duly authorized Government

representative identified by the DCO. The contractor will be notified in writing or by a copy of the
delegation of authority if a different representative is designated.

Fixved Price Clauses {applies to Fived Price Task Orders ounly)

"E.3 FAR 52.246-2 Inspection of Supplies - Fixed-Price, (AUG 1996) -
E.4 FAR 52.246-4 Inspection of Services - Fixed-Price. (AUG 1996)

E.5 FAR 52.246-16 Responsibility for Supplies. (APR 1984)

Cost-Reimbursement Clauses (applies to Cost-Reimbursement Task Orders only)

E.6 FAR 52.246-3 Inspection of Supplies - Cost-Reimbursement. (MAY 2001)

E.7 FAR 52.246-5 Inspection of Services - Cost-Reimbursement. (APR 1984)
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Section F - Deliveries or Performance

'F.1 DOE-F-1002 Place of Performance - Services

The services specified by this contract shall be performed at the following location(s): The services shall
be performed at various locations throughout the United States in support of the U.S. Department of Energy
(DOE) including National Nuclear Security Administration (NNSA). The Place of Performance shall be
specified in each individual Task Order.

F.2 EMCBC-F-1001 Delivery Schedule

The delivery schedule shall be specified in each individual Task Order.

F.3  EMCBC-F-1002 Contract Term |

The contract term shail be five years from date of award of this contract.

Fixed Price Clauses (applies to Fived Price Task Orders only)

Fd4 FAR 52.242-15 Stop-Work Order. (AUG 1989)

F.5 FAR 52.242-17 Government Delay of Work, (APR 1984)

Cost-Reimbursement Clauses {applies fo Cost-Reimbursement Task Orders only)

F.6 FAR 52,242-15 Stop-Work Order, (AUG 1989) - Alternate I (APR 1984)
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Section G - Confract Administration Data

© G.1 DOE-G-1001 Billing Instructions (applies to Cost-Reimbursement Task Orders only)-

Contractors will tse Standard Form 1034 (Public Voucher for Purchases and Services Other Than
Personal) when requesting reimbursement for work performed on cost-reimbursement type contracts.

Contractors must submit vouchers electronically through the Oak Ridge Financial Service Center's
(ORFSC) Vendor Inquiry Payment Electronic Reporting System (VIPERS). VIPERS allows vendors to
submit vouchers, attach supporting documentation and check the payment status of any voucher submitted,
to the DOE. To obtain access to and use VIPERS, please visit the web page at
hitp://finweb.oro.doe,gov/vipers.htm. Detailed instructions on how to enroll and use the system are
provided on the web page. The submission of vouchers electronically will reduce correspondence and other
causes for delay to a minimum and will facilitate prompt payment to the contractor. Do not submit a paper
copy of the voucher, ‘

The voucher must include a statement of cost and supporting decumentation for services rendered. This
statement should include, as a minimum, a breakout by cost or price element and task order (if applicable)
of all services actually provided by the contractor, both for the current billing period and cumulatively for
the entire contract,

4)] Statement of Cost

The following instructions are provided for use by the contractor in the preparation and submission of the
Statement of Cost:

{) Statement of Cost must be completed in accordance with the contractor's cost accounting
system,
(ii) Costs claimed must be only those recorded costs authorized for billing by the payment

provisions of the contract.

(iii) Indirect costs claimed must reflect the rates approved for billing purposes by the
Contracting Officer.

{iv} The Direct Productive Labor Hour (DPLH) incurred during the current billing period
must be shown and the DPLH Summary completed, if applicable.

] The total fee billed, retainage amount, and available fee must be shown,

(vi) If task orders or task assignments are issued under this contract, the contractor must
prepare a Statement of Cost for each task order work assignment and a summary for the
total invoiced cost.

(2 Supporting Documentation

_Direct costs {e.g., labor, equipment, travel, supplies, ete.) claimed for reimbursement on the Statement of
Cost must be adequately supported. The level of detail provided must clearly indicate where the funds
were expended. For example, support for labor costs must include the labor category (e.g., program
manager, senior engineer, technician, etc.) the hourly rate, the labor cost per category, and any claimed
overtime; equipment costs must be supported by a list of the equipment purchased, along with the item's
cost; supporting data for travel must include the destination of the trip, number and labor category of
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travelers, transportation costs, per diem costs, and purpose of the trip; and supplies should be categorized
by the nature of the items (e.g., office, lab, computer, etc.) and the dollar amount per category.

Any cost sharing or in-kind contributions incurred by the contractor and/or third party during the billing
period must be included,

Indirect rates used for billings must be clearly indicated, as well as their basis of application. When the
cognizant Administrative Contracting Officer (ACO) or auditor approves a change in the billing rates,
include a copy of the approval.

All claimed subcontractor costs must be supported by submitting the same detail as outlined herein.
G.2 DOE-G-1010 Nonsupervision of Contractor Employees on Government Facilities

The Government shall not exercise any supervision or control over contractor employees performing
services under this contract. The contractor's employees shall be held accountable solely to the contractor's
management, who in turn is responsible for contract performance to the Government;

G.3 EMCBC-G-1001 Billing Instructions - ALT I (applies to Fixed Price Task Orders only)

Contractors will use Standard Form 1034 (Public Voucher for Purchases and Services Other Than
Personal) when requesting payment for supplies or services rendered. The Standard Form can be found on
the General Services Administration {GSA) website at
hitp://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF.

Contractors must submit vouchers electronically through the Oak Ridge Financial Service Center's
(ORFSC) Vendor Inquiry Payment Electronic Reporting System (VIPERS). VIPERS altows vendors to
submit vouchers, attach supporting documentation and check the payment status of any voucher submitted
to the DOE. To obtain access to and use VIPERS, please visit the web page at
http://finweb.oro.doe.gov/vipers.htm. Detailed instructions on how to enroll and use the system are
provided on the web page. The submission of vouchers electronically will reduce correspondence and other
causes for delay to a minimum and will facilitate prompt paynient to the contractor. Do not submit a paper
copy of the voucher.

G.4 EMCBC-G-1002 Observance of Legal Holidays
(a) The on-site Government personnel observe the following holidays:

New Year's Day
Martin Luther King, Jr.'s Birthday
President's Day

Memorial Day

Independence Day

Labor Day

Columbus Day

Veterans Day

Thanksgiving Day

Christmas Day

Any other day designated by Federal statute, Executive order, or the President's
proclamation.

(b) When any holiday falls on a Saturday, the preceding Friday is observed. When any holiday falls
on a Sunday, the following Monday is observed. Observance of such days by Government personnel shall
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not be cause for an additional period of performance or entitlement of compensation except as set forth
within the contract,

G.5 EMCBC-G-1003 Individuals Authorized to Issue Orders

The following personnel are authorized to issue orders under this contract: Department of Energy,
including National Nuclear Security Administration, Contracting Officers.

G.6 EMCBC-G-1004 Designated Confracting Officer's Representative (DCOR)

The DCOR wil be designated in each individual Task Order. Specific duties and responsibilities of the
DCOR are those delegated in the DCOR's Delegation under each individual Task Order.

G.7 EMCBC-G-1005 Correspondence Procedures

To promote timely and effective adminisiration, correspondence submitted under this contract shall include
the contract number and shall be subject to the following procedures:

(a) Technical Correspondence. Technical correspondence (as used herein, this term excludes technical
correspondence where patent or technical data issues are involved and correspondence which proposes or
otherwise involves waivers, deviations, or modifications to the requirements, terms, or conditions of this
contract) shall be addressed to the DCOR, with an information copy of the correspondence to the DCO (see
below paragraph (c) and to the cognizant Government Contract Administration Office (if other than DOE)
designated in Block 24 of the contract form (Solicitation, Offer, and Award Standard Form 33) of this
contract or if a Standard Form 26 is used (Award/Contract) the Government Contract Administration
Office designated in block 6 of this contract,

(b) Other Correspondence.

(1) If no Government Contract Administration Office is designated on the contract form of each individual
Task Order, all correspondence, other than technical correspondence, shall be addressed to the DCO, with
informational copies of the correspondence to the DCOR, and to the DOE Patent Counsel (where patent or
technical data issues are involved).

. (2) If a Government Contract Administration Office is designated on the contract form of each individual
Task Order, all administrative correspondence, other than technical correspondence, shall be addressed to
the Government Contract Administration Office so designated, with information copies of the
correspondence to the DCO, DCOR, and to the DOE Patent Counsel (where patent or technical data issues
are involved).

(¢) CO Address, The CO address is as follows:

Carin Boyd

ATTN: DE-EM000131

- 1S, Department of Energy

Environmental Management Consolidated Business Center
250 East 5" Street, Suite 500

Cincinnati, OH 45208

The DCO's address will be identified in each individual Task Order.

(d) Technical Reports. Procedures for technical reports will be specified and described in each individual
Task Order.
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G.8 EMCBC-G-1006 DEFECTIVE OR IMPROPER INVOICES

Name, title, phone number, office name, and complete mailing address of officials of the business concern
who are to be notified when the Government receives a defective or improper invoice.

G.9 EMCBC-G-1005 Definitions
The following special definitions are applicable to this contract:

Contracting Officer (CO) - The person with the authority to enter into contracts as defined in FAR 2:101,
who is assigned as responsible for this contract as a whole. This is the official that will award and
administer the basic contract,

Dresignated Contracting Officer (DCO) - The person with the authority to enter into contracts as defined in
FAR 2.101 and who is assigned as the person with authority to enter into and/or administer a specific Task
Order issued under this contract, The DCO shail be identified in each individual Task Order.

Designated Contracting Officer’s Representative (DCOR) - The DCQ’s designated representative whose
responsibilities apply to the administration of a specific Task Order issued under this contract. The DCOR
shall be identified in each individual Task Order. The extent of the DCOR’s authority is defined in the
Contract Clause “Technical Direction”.
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Section H - Special Coniract Requirements

H.1 DOE-H-1051 Consecutive Numbering (MAY 2009)

Due to automated procedures employed in formulating this document, clauses and provisions contained
within may not always be consecutively numbered.

H.2 FAR 52.234-4 Earned Value Management System, (JUL 2006) (Applies to Each Individual
Task Order, if applicable) '

(a) The contractor shall use an earned value management system (EVMS) that has been determined
by the Cognizant Federal Agency (CFA) to be compliant with the guidelines in ANSI/EIA Standard
- 748 {current version at the time of award) to manage this contract. If the contractor's current EVMS
has not been determined compliant at the time of award, see paragraph (b) of this clause, The
Contractor shall submit reports in accordance with the requirements of this contract.

(b) If, at the time of award, the Contractor's EVM System has not been determined by the CFA as
complying with EVMS guidelines or the Contractor does not have an existing cost/schedule control
system that is compliant with the guidelines in ANSI/EIA Standard - 748 (current version at time of
award), the Contractor shali--

(1} Apply the current system to the contract; and

(2) Take necessary actions to meet the milestones in the Contractor's EVMS plan
approved by the Contracting Officer.

{¢) The Government will conduct an Integrated Baseline Review (IBR). If a pre-award IBR has not
been conducted, a post award IBR shall be conducted as early as practicable after contract award.

{d) The Contracting Officer may require an IBR at--

(1) Exercise of significant options; or

(2) Incorporation of major modifications.
() Unless a waiver is granted by the CFA, Contractor proposed EVMS changes require approval of
the CFA prior to implementation, The CFA will advise the Contractor of the acceptability of such
changes within 30 calendar days after receipt of the notice of proposed changes from the Contractor.
If the advance approval requirements are waived by the CFA, the Contractor shall disclose EVMS
changes to the CFA at least 14 calendar days prior to the effective date of implementation.
() The Contractor shall provide access to all pertinent records and data requested by the Contracting
Officer or a duly authorized representative as necessary to permit Government surveillance to ensure
that the EVMS conforms, and continues to conform, with the performance criteria referenced in

paragraph (a) of this clause.

{g) The Contractor shalt require the subcontractors specified below to comply with the requirements
of this clause: <"TBD"” {to be completed in each individual Task Order>

H.3 DOE-H-1001 Ombudsman ALT I

() An ombudsman has been appointed to hear and facilitate the resolution of concerns from offerors,
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potential offerors, and contractors during the pre-award and post-award phases of this acquisition. When
requested, the ombudsman will maintain strict confidentiality as to the source of the concern. The existence
of the ombudsman is not to diminish the authority of the contracting officer, the Source Evaluation Board,
or the selection official. Further, the ombudsman does not participate in the evaluation of proposals, the
source selection process, or the adjudication of formal contract disputes, Therefore, before consulting with
an ombudsman, interested parties must first address their concerns, issues, disagreements, and/or
recommendations to the contracting officer for resolution.

(b) H resolution cannot be made at the CO and DCO level, interested parties may contact the Contracting
Activity ombudsman:

Office of Environmental Management (EM) Task Order Ombudsman
US Department of Energy

1000 Independence Ave., S.W.

Washington, DC 20585

Concerns, issues, disagreements, and recommendations which cannot be resolved by the Contracting
Activity ombudsman may be referred to the DOE ombudsman;

DOE Ombudsman

US Department of Bnergy
1000 independence Ave., S. W,
Washington, DC 20585

Please do not contact the ombudsman to request copies of the solicitation, verify offer due date, or clarify
technical requirements. Such inquiries shall be directed to the CO or DCO or as specified elsewhere in this
document. if this is a task or delivery order contract, the ombudsman shal] review complaints from
contractors and ensure they are afforded a 'fair opportunity to be considered’, consistent with Section
303i(b) of the Federal Property and Administrative Services Act of 1949, as amended and the procedures
of the contract.

H.4 DOE-H-1003 Labor Relations (Applies to Each Individual Task Order, if applicable)

() The Contractor shall respect the right of employees to organize and to form, join, or assist labor
organizations, to bargain collectively through their chosen tabor representatives, to engage in other
concerted activities for the purpose of collective bargaining or other mutual aid or protection, and to refrain
from any or all of these activities.

(b) The Contractor shall meet with the Contracting Officer or designee(s) for the purpose of reviewing
the Contractor's bargaining objectives prior to negotiations of any collective bargaining agreement or
revision thereto and shall consult with and obtain the approval of the Contracting Officer regarding
appropriate economic bargaining parameters, including those for pension and medical benefit costs, prior to
the Contractor entering into the collective bargaining process. During the collective bargaining process, the
Contractor shall notify the Contracting Officer before submitting or agreeing to any collective bargaining
proposal which can be calculated to affect allowable costs under this Contract or which could involve other
items of special interest to the Government, During the collective bargaining process, the Contractor shail
obtain the approval of the Contracting Officer before proposing or agreeing to changes in any pension or
other benefit plans.

{c) The Contractor will seek to maintain harmonious bargaining relationships that reflect a judicious
expenditure of public funds, equitable resolution of disputes and effective and efficient bargaining
relationships consistent with the requirements of FAR, Subpart 22.1 and DEAR, Subpart 970.2201 and all
applicable Federal and State Labor Relations laws,
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(d) The Contractor will notify the Contracting Officer or designee in a timely fashion of all labor
relations issues and matters of local interest including organizing initiatives, unfair labor practice, work
stoppages, picketing, labor arbitrations, and settlement agreements and will furnish such additional
information as may be required from time to time by the Contracting Officer.

H.5 DOE-H-1004 No Third Party Beneficiaries

This Contract is for the exclusive benefit and convenience of the parties hereto, Nothing contained herein
shall be construed as granting, vesting, creating, or conferring any right of action or any other right or
benefit upon past, present, or future employees of the Contractor, or upon any other third party. This
provision is not intended to limit or impair the rights which any person may have under applicable Federal
statutes.

H.6 DOE-H-1005 Worker's Compensation Insurance

(a) The Contractor shall maintain workers' compensation insurance coverage pursuant to the
requirements of FAR 28.307-2, FAR 28.308 and DEAR 970.2303-1, The insurance program must be
approved by the CO and cover all eligible employees of the Contractor and comply with applicable Federal
and State workers’ compensation and occupational disease statutes.

(b} The Contractor shall obtain a service-type insurance policy that endorses the Department of
Energy Incurred [oss Retrospective Rating Insurance Plan unless a different arrangement is approved by
the CO, '

{c) The Contractor shall submit to the CO an annual evaiuation and analysis of workers’ compensation
cost as a percent of payroll in comparison with the percentage of payroll cost reported by a nationally
recognized Cost of Risk Survey that has been pre-approved by the CO. The Contractor's self evaluation
shall discuss:

- Periodic audits of claims servicing units; and,

- The reasonableness of self-insurance reserves and methods and assumptions used to closeout
claims or losses to present value.

(d The Contractor, if it is a state institution covered under a corporate workers' compensation
arrangement, shall provide the CO with a copy of the account statements including deposits, earnings,
payments, losses, and administrative fees by the Contractor's financial institution on no less than an annual
basis.

(e) The Contractor shall obtain approval from the CO before making any significant change to its
workers compensation coverage and shall furnish reports as may be required from time to time by the CO.

H.7 DOE-H-1007 Post-Contract Responsibilities for Penston and Other Benefit Plans (Applies to
Each Individual Task Order, if applicable)

(a) If this Contract {task order) expires or terminates and DOE has awarded a contract under which
the new contractor becomes a sponsor and assumes responsibility for management and administration of
the pension or other benefit plans covering active or retired contractor employees with respect to service at
(fill-in site ) (collectively, the Plans'), the Contractor shall cooperate and transfer to the new contractor its
responsibility for sponsorship, management and administration of the Plans consistent with direction from
the Contracting Officer,

(b if this Contract (task order) expires or terminates and DOE has not awarded a contract to a new
contractor under which the new contractor becomes a sponsor and assumes responsibility for management
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and administration of the Plans, or if the Contracting Officer determines that the scope of work under the
Contract has been completed {any one such event may be deemed by the Contracting Officer to be
'Contract Completion’ for purposes of this clause}, whichever is earlier, and notwithstanding any other
obligations and requirements concerning expiration or termination under any other clause of this Contract,
the following actions shall occur regarding the Contractor's obligations regarding the Plans at the {ime of
Contract Completion:

(1) Subject to subparagraph (2) below, and notwithstanding any legal obligations independent of
the Contract the Contractor may have regarding responsibilities for sponsorship, management, and
administration of the Plans, the Contractor shall remain the sponsor of the Plans, in accordance with
applicable legal requirements, :

(2) The parties shall exercise their best efforts to reach agreement on the Contractor's
responsibilities for sponsorship, management and administration of the Plans prior to or at the time of
Contract Completion. However, if the parties have not reached agreement on the Contractor's
responsibilities for sponsorship, management and administration of the Plans prior to or at the time of
Contract Completion, unless and until such agreement is reached, the Contractor shall comply with written
direction from the Contracting Officer regarding the Contractor's respensibilities for continued provision of
pension and welfare benefits under the Plans, including but not limited to continued sponsorship of the
Plasns, in accordance with applicable legal requirements. To the extent that the Contractor incurs cosis in
implementing direction from the Contracting Officer, the Contractor's costs will be reimbursed pursuant to
applicable Contract provisions.

H.8 DOE-H-1024 Alternative Dispute Resolution (ADR)

{a) The DOE and the contractor both recognize that methods for fair and efficient resolution of
significant disputes are essential to the successful and timely achievement of critical milestones and
completion of all Contract requirements. Accordingly, the parties agree that in the event of a dispute to
jointly select a 'standing neutral,' The standing neutral will be available to help resolve disputes as they
arise. Such standing neutral can be an individual, a board comprised of three independent experts, or a
*company with specific expertise in the Contract area, If a standing neutral cannot be agreed upon, the DOE
Oftice of Dispute Resolution will make a selection. Specific joint ADR processes shall be developed.

()] The parties agree the following provision may be invoked for significant disputes upon mutual
agreement of the DOE and the contractor: :

H DOE and the contractor shall use their best efforts to informally resolve any dispute,
claim, question, or disagreement by consulting and negotiating with each other in good faith,
recognizing their mutual interests, and attempting to reach a just and equitable solution
satisfactory to both parties, If any agreement cannot be reached through informal negotiations
within 30 days after the start of negotiations, then such disagreement shall be referred to the
standing neutral, pursuant to the jointly-developed ADR procedures,

(2) The standing neutrat will not render a decision, but will assist the parties in reaching a
mutually satisfactory agreement. In the event the parties are unable after 30 days to reach such an
agreement, either party may request, and the standing neutral will render, a non-binding advisory
opinion, Such opinion shall not be admissible in evidence in any subsequent proceedings,

() If one party to this Contract requests the use of the process set forth in Paragraphs (b)(1) and (b)(2)
of this clause and the other party disagrees, the pacty disagreeing must express its position in writing to the
other party. On any such occasion, if the party requesting the above process wishes to file a claim they
may proceed in accordance with Section I, FAR 52.233-1 Disputes or FAR 52.233-1 Disputes Alternate I,
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H.9 DOE-H-1032 Release of Infermation

Any proposed public release of information including publications, exhibits, or audiovisual productions
pertaining to the effort/items called for in this contract shall be submitted at least ten (10) days prior to the
planned issue date for approval. Proposed releases are to be submitted to Public Affairs Office,
Department of Energy, Environmental Management, Consolidated Business Center, 250 East 5th Street,
Suite 500, Cincinnati, OH 45202, with a copy provided to the DCO.

H.10 EMCBC-H-1001 Conservation of Energy and Fuel

The contractor shall instruct contractor employees in energy conservation practices. The contractor slm]l
operate under conditions that preclude the waste Gf energy.

The contractor shall use lights only in areas where and at the time when work is actually being performed -
except in those areas where lighting is essential for purpose of safety and security. The contractor shall
integrate renewable energy technologies into its activities to the maximum extent practicable.

The contractor shall maximize efforts to increase the fuel efficiency in its vehicles, and to maximize the use
of alternative fuels in vehicles, including the use of bio-based diesel fuels and additives in construction
vehicles. )

H.11 EMCBC-H-1002 Addition and Alterations to Implement Executive Order 13423,
Strengthening Federal Environmental, Energy, and Transportation Management and its
Implementing Instructions

This contract involves contractor operation of Government-owned facilities and/or vehicles and the
provisions of Executive Order 13423 are applicable to the contractor to the same extent they would be
applicable if the Government were operating the facilities or vehicles. Information on the requirements of
the Executive Order and its Implementing Instructions may be found at
httpifiofee.govieo/eo13423_main.asp. The Department of Energy implements Executive Order 13423
though DOE Order 430.2B, Departmental Energy, Renewable Energy, and Transportation Managenent,
and DOE Order 450.1A, Environmental Protection Program, The contractor is expected to integrate the
sustainable practices identified in Executive Order 13423, and embedded in thc DOE Orders, in all work
conducted under this contract.

H.12 EMCBC-H-1003 Confidentiality of Information

(2) To the extent that the work under this contract/Task Order requires that the contractor be given access
to confidential or proprietary business, technical, or financial information belonging to the Government or
other companies, the contractor shall, after receipt thereof, treat such information as confidential and agree
not to appropriate such information to its own use or to disclose such information to third parties unless
specifically authorized by the CO or DCO in writing. The foregoing obligations, however, shall not apply
o

(1) Information which, at the time of receipt by the contractor, is in the public domain;

(2) Information which is published after receipt thereof by the contractor or otherwise becomes part of the
public domain through no fault of the contractor;

(3) Information which the contractor can demonstrate was in his possession at the time of receipt thereof
and was not acquired directly or indirectly from the Government or other companies;

(4) Information which the contractor can demonstrate was received by it from a third party who did not
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require the contractor to hold it in confidence.

(b) The contractor shall obtain the written agreement, in a form satisfactory to the CO or DCO, of each
employee perinitted access, whereby the employee agrees that he will not discuss, divulge or disclose any
stich information or data to any person or entity except those persons within the contractor's orgamzatmn
directly concerned with the performance of the contract,

{c} The contractor agrées, if requested by the Government, to sign an agreement identical, in all material
respects, to the provisions of this clause, with each company supplying information to the contractor under
this contract, and to supply a copy of such agreement to the CO or DCO. From time to time upon request
of the CO or DCO, 'the contractor shall supply the Government with reports itemizing information received
as confidential or proprietary and setting forth the company or companies from which the contractor
received such information,

(d) The contractor agrees that upon request by DOE it will execute a DOE-approved agreement with any
party whose facilities or proprietary data it is given access to or is furnished, restricting use and disclosure
of the data or the information obtained from the facilities, Upon request by DOE, such an agreement shall
also be signed by contractor personnel,

{e) This clanse shali flow down to all subcontracts,
H.13 EMCBC-H-1004 Modification Authority

Notwithstanding any of the other provisions of this contract/Task Order, the CO or DCO shall be the only
individual authorized to:

(a) accept nonconforming work,

(b) waive any requirement of this contract, or

{c) modify any term or condition of this contract,
H.14 EMCBC-H-1005 Ordering Procedures

For the work specified in the Performance Work Statement of this contract, the CO or a DCO may
periodically issue Task Orders to one or more of these contractors, pursuant te the procedures set forth in
this clause. The contractor shall commence performance upon the receipt of a Task Order signed by the
DCO. Costs not attributed to the performance of each individual Task Order will not be allowed without
the prior written consent of the DCO or CO. The contractor shall not be reimbursed for the costs of
preparing task proposals as a direct cost under this contract or any Task Order.

(a) The contractor agrees that issuance of a Task Order in accordance with any of the procedures as
described below is deemed to have provided the contractor o "fair opportunity to be considered” as that
phrase is used in Section 303J(b) of the Federal Property and Administrative Services Act of 1949, as
amended. '

{b) The DCO shall provide each awardee a fair opportunity to be considered for a Task Order exceeding
$3,000 unless one of the following statutory exceptions applies:
{1} The agency need for the supplies or services is so urgent that providing a fair opportunity would
resuit in unacceptable delays;
(2) Only one awardee is capable of providing the supplies or services required at the level of quality
required because the supplies or services ordered are unigue or highly specialized;
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(3) The Task Order must be issued on a sole-source basis in the interest of economy and efficiency as
a logical follow-on to a Task Order already issued under the contract, provided that all awardees
were given a fair opportunity to be considered for the original Task Order.

(4) Itis necessary to place a Task Order to satisfy a minimum guarantee.

{c) Competition for Task Order Acquisitions Exceeding $100,000

(1) 'The DCO will make a determination in accordance with FAR 19,502-2(b) before conducting a
competitive task order acquisition over $100,000. If the DCO has a reasonable expectation in
accordance with FAR 19.502-2(b), the task order acquisition will be set aside in accordance with
FAR 19.502-2(b) for competition by the small business contract holders in accordance with the
terms and conditions of the contract. If the DCO does not have a reasonable expectation in
accordance with FAR 19.502-2(b), the task order acquisition will be issuted for competition by all
contract holders in accordance with the terms and conditions of the contract.

(2) The above paragraph (1) is based upon Delex Systems, Inc. B-400403, October 14, 2009,
____CPD___. The Government reserves the right to unilaterally revise or delete the above
provision in paragnph (1) if there is a change in applicable statues, regulations, or other law and
conduct competitive task order acquisitions in accordance with the applicable law.

{d)Procedures for Issuance of Request for Task Proposals:

The DCO will furnish the contractor with a Request for Task Order Proposal (RTP) which will include, at a
minimum:
(1) A description of the specified work and deliverables required, including the site location;
(2) The anticipated performance period;
(3) A description of the Task Order type;
(4) Any property, material or services to be made available for performance of the order; and
(5) Any other pertinent information, including but not limited to applicable Service Contract Act
Wage rates, site visit date, Certificate of Current Cost or Pricing Data, any specific contractor
human resources management requirements,
(6) Information required to be submitied by the Contractor and a reasonable response time
(7) Basis for award of the Task Order
(8) For Task Orders exceeding $5M, the following additional information will be provided:
a. A notice of the Task Order that includes a clear statement of the requirements
b. Disclosure of the significant factors or subfactors (if any) including cost or price that the agency
will consider in evaluating proposals and their relative importance
(9) The contractor shall, within the time specified in the RTP, provide the required number of copies
of the proposal as set forth in the RTP. The contractor’s proposal shall address the requirements
as specified in the RTP which includes the requirement for cost and technical information.

{(e) Procedures for Conducting Task Order Competition

(1) Pre-proposal
a. If a pre-proposal conference is held or a draft RTP is issued, there will be an opportunity for
submittal of relevant written questions and answers,
b. Site visits are at the discretion of the PCO, If there is an opportunity for site visits, one week’s
notice will be provided to contractors.
¢. A RTP may request limited technical and/or limited cost information.

(2) After submission of proposals, the following exchanges with contractors will not necessitate
exchanges with all Offerors:
a. Limited exchanges to clarify (without permitting rev1s10ns) of certain aspects of proposals or to
resolve minor or clerical errors
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b. Obtain written agreement from the contractor to incerporation of commitments/statements
proposed by the contractor in technical or cost proposals

¢. Obtain agreement to caps on indirect rates

d. Change in statutory fixed fee percentage

e. Adverse past performance information

f. Substitutions of past performance references

g. Any other matters pertaining to past performance

h. Questions pertaining to focating information in proposals

i, Requests for back-up to cost information

j- Questions and answers to questions concerning mathematical calculations

(3) Revisions to proposals

a. The DCO has the right to not request revised proposals from all contractors that have submitted
proposals in response fo an RTP. Based upon consideration of cost and technical submissions,
the DCO has the right to limit the number of proposals to the greatest number that wiil permit an
efficient competition. The DCO has the right to not request revisions from contractors who
have submitted preposals that would require substantial or major revisions and/or if the initial
proposai is determined to be technically unacceptable.

i, The DCO has the right to conduct discussions on limited aspects of a proposal and/or
limit revisions to only specific parts of the technical or cost proposal based upon a
determination that there is not a material impact to the other sections of the technical
and cost proposal.

ii. The DCO has the right to limit negotiations and revisions to fee only.

iti. The DCO has the right to not provide information regarding all aspects of the
evaluation of the contractor’s proposal and limit the information provided to only the
deficiencies and/or significant weaknesses or significant cost issues.

iv. All contractors which have been requested to submit revisions will be provided a
common date by which all revisions are to be submitted,

b. Correction of minor errors or inconsistencies will not be considered a revised proposal subject

to paragraph (3)a, above,

(f) Basis for Award of Task Orders
(1) Issuance of Task Orders Based on Lowest Price Technicalty Acceptable Offer.

Task Orders may be issued based on the lowest price technically acceptable proposal. The DCO
will analyze the proposals against the requirements as set forth in the RTP to determine which
technically acceptable proposal represents the lowest price to the Government,

(2) Issuance of Task Orders Based Upon other than Lowest Price Technically Acceptable

Task Orders may be issued based upon other than the basis of lowest price technically acceptable
proposal. Task Orders may be issued upon a basis for award and the criteria as stated in the
individual RTP, Issuance of such orders may be based upon the following, which include but are
not limited to:

a. Best Value with Technical Merit Substantially More important than Cost/Price
b. Best Value with Cost/Price and Technical Merit Approximately Equal
¢. Best Value with Technical Merit Less Important than Cost/Price

(3) Past performance on Task Orders issuned under the contract, including quality, timeliness and cost
control, may also be considered, in the issuance of a task order under (e)(1) or {e)(2) above. The
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DCO also has the discretion to consider past performance under other contracts in the issuance of
a task order under (e)(1) or (¢) (2) above. The RTP will identify information, if any, that is to be
provided by the Contractor. Requested information may include, but not be limited to, past
performance information for the contractor, teaming partner, and major or critical subcontractors,
if a teaming partner or major or critical subcontractor has changed during the contract
performance period or is proposed to perform under the task order, past performance information
for the new entity may be evaluated as part of the DCO’s evaluation of that individual
contractor’s proposal only (See also EMCBC-H-1002).

(4) The DOE may also consider the impact of other Task Orders placed with the contractor in making
a Task Order award decision.

() The Task Order issued will include the following information, but is not limited to:

(1) Date of the order; . -

(2) Contract and Task Order numbers;

(3} Performance-Based Statement of Work, including references to applicable specifications;

(4) Task Order performance period;

(5) Task Order deliverables;

(6) Any property, material, or site support to be made available for performance of the Task Order
{GES/;

(7) The total dollfar value of the Task Order, and appropriate breakout for the specific Task Order type,
if applicable;

(8) Accounting and appropriation data;

(9) The names, addresses, and phone numbers of the applicable DCO and DCOR as well as any other
necessary points of contact; and 7

(10) Any other pertinent information deemed necessary to the performance of the Task Order.

(h) No protest is authorized in connection with the issuance or proposed issuance of a Task Order except
for;
(1) A protest on the grounds that the Task Order increases the scope, period, or maximum value of the
contract; or
(2) A protest of a Task Order valued in excess of $10 million. Protests of Task Orders in excess of
$10 million may only be filed with the Government Accountability Office through May 27, 2011,
or as extended by statute, in accordance with the procedures at FAR 33.104.

(i) An ombudsman has been designated at the contracting activity awarding this contract to ensure that all
contractors are afforded a “fair opportunity” to be considered for task or delivery orders pursuant to FAR
16.5 The purpose of the ombudsman is not to diminish the authority of the CO or DCO, but to receive on
behalf of and to communicate to the appropriate Government personnel concerns and disagreements of
coniractors not receiving a specific task and to work to resolve the matter. When requested, the
ombudsman will maintain strict confidentiality as to the source of the concern. The ombudsiman does not
participate in the original selection of contractors or in the evaluation or determination of the issuance of
task or delivery orders under this contract, does not act in the capacity of a CO or DCO, and does not
participate in the adjudication of contract disputes in regard to multiple award task or delivery order
contracts awarded pursuant to FAR 16.5.
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H.15 EMCBC-H-1006 Major or Critical Subcontracts — Designation and Consent

The following subcontractors have been determined to be major or critical subcontractors:

At the Basic Contract level, if the Contractor proposes to use any new major or critical subcontractors other
than those named above the Contractor shall provide notification to, and obtain consent from, the CO -
regardless of any exceptions that may be stated in the Subcontracts clause of this contract. Consent to these
subcontracts is retained by the CO and will not be delegated.

If a contractor proposes a subcontractor other than those identified above to perform work under each
individual Task Order with a dollar value of $5M or more in the areas of Environmental Remediation
(including Groundwater); DD&R; Waste Management; Regulatory Services; Radiological Controls; Safety;
and regardless of dollar value, any subcontractor proposed to perform activities associated with the DD&R
of a Hazard Category 3, 2, 1 facility(ies) or portion of the facility(ies) under this contract: , the contractor
must obtain consent by the CO before the contractor may be issued the Task Order. The contractor shall
provide rationale and a detailed explanation including the equivalency or similarity of the experience and
qualifications to the above listed major or critical subcontractor and any other information requested by the
CO. Consent may be provided on & one time basis only and should not be construed as authorizing the use
of the new major or critical subcontractor on future task orders,

After the award of each individual Task Order, if the Contractor proposes to replace any of the approved
major or critical subcontractors, the Contracter shall provide notification to, and obtain consent from the
DCO regardless of any exceptions that may be stated in the Subcontracts clause of this contract. Consent of
these subcontracts is retained by the DCO and will not be delegated.

H.16 EMCBC-H-1007 Task Order Contract Type

Under this contract, DOE may issue Task Orders of the following types: Firm-Fixed-Price, Cost-Plus-Fixed
Fee, Cost-Plus-Award-Fee, and Cost-Plus-Incentive-Fee.

.17 EMCBC-H-1008 Project Control Systems and Reporting Requirements {(Applies to Each
Individual Task Order, if applicable)

NOTE: Specific Project Control Systems (PCS) and reporting requirements shall be specified under
individual Task Orders dependent upon the extent of anticipated cost, scope and duration. Task Orders
will include specific requirements for each aspect of this clause that are required for each individual Task
Order and with specifications and frequency of reporis and oversight. The Task Order will specify if the
work shall be subdivided into subprojects and/or Project Baseline Suminaries (PBS) for management,
oversight and reporting.

Project Control System

{a) The contractor shall use the Government provided work breakdown structure (WBS) and
incorporate DOE’s Environmental Cost Element Structure (ECES) into the WBS. The
contractor shall establish, maintain, and use a project controf and management system
that accurately reflects the project status relative to cost and schedule performance, and
track changes to the baseline. This system shall be fully integrated with the Depariment
of Energy’s (DOE’s) financial accounting systems to ensure consistent reporting of costs.
The contractor shall maintain a project management system in accordance with the
following requirements documents, or any changes made in the requirements of these
documents during the course of the project execution,
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(1) DOE Order 413.3A, Program and Project Management for the Acquisition of
Capital Assets, July 28, 2000;

(2) H(Q Memorandum, Configuration Control Board, December 19, 2002.

The contractor shall submit to the DCO and the DCOR a detailed written Project Control
System Description (PCSD), Project Management Plan (PMP), and all implementing
policies and procedures documenting implementation of ANSI/EIA-748-B Earned Value
Management Systems (Published June 2007) of the contractor’s proposed project control
system for review and approval within 90 calendar days after award of the Task Order.
Cost effective, tailored application of controls will be a critical factor in determining
acceptability of the proposed system.

DOE will conduct an Earned Value Management System (EVMS) compliance review of
the contractor's proposed project control system per DOE Order 413.3A to determine if
the description and procedures meet the requirements of this contract clause, The
contractor shall be prepared to successfully support a DOE review and to successfully
gain Barned Value Management System certification (for Task Orders valued at $50
million or more)} six months after the date of Task Order award or the date specified in
each individual Task Order. '

The contractor shall utilize the Primavera 6.0 {P6) scheduling software (and updates to
the 6.0 version) in accordance with the May 1, 2008, HQ Memorandum, Primavera
Enterprise System, that established it as the EM standard.

Baseline Development and Cost Collection

(a)

(b)

()

The contractor shall develop and submit resource loaded baseline schedules as specified
in the Task Order within 120 calendar days after the date of Task Order award or the date
specified in each individual Task Order. The baselines shall be developed in accordance
with DOE requirements and be acceptable to DOE and compatible with DOE project
control and management systenss, and reflect the project WBS, All supporting cost
information for the baselines shall be developed and prepared and be traceable to the.
contractor’s Task Order cost proposal. (Note: the baselines are typically prepared at least
one level lower in the WBS than that used in the contractor bid proposal.)

The contractor shall support DOE internal compliance reviews of the baseline, as well as
the independent review and assessment. The contractor shall fully support the baseline
validation process, and assessments of compliance with the ANSI/EIA-748-B Earned
Value Management Systems which is expected to take six months or less depending upon
the complexily of the statement of work and value of the project.

The contractor shall, within 120 calendar days after the date of Task Order award or the
date specified in each individual Task Order, develop and submit a Risk Management
Plan in accordance with DOE G 413.3-7, Risk Managemeni Guide (Guide, 09/16/2008,
EM) for DOE review and approval that includes the risks identified in its proposal, as
well as identify all other internal and external risks to achieving the baselines. The Risk
Management Plan shal} include recommended mitigation strategies for risks that fall
within the medium or high bins in the risk level likelihood of occurrence versus impact,
the cost of the mitigation strategy and the expected residual risk. The Contractor's Risk
Management Plan shall utilize a Monte Carlo analysis to determine cost and schedule
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contingency at 50% and 80% confidence levels. Cost and schedule contingency will be
summarized at the PBS and total project levels.

Risk Management is expected to be a continuous activity. Each month risk items (new,
closed, and realized) shall be assessed, discussed with the Federal Project Director, and
addressed in the monthly reports. A formal update to the plan shall be completed
semiannually, The Contractor's Risk Management Plan shall be coordinated with the
site's Federal Risk Management Plan to ensure there is no overlap or missing risks.

WBS development, cost estimates and project cost reports shall utilize ECES and the
ASTM ECES adjunct Standard E-2150-04. Costs shall be discernable by Budget and
Report (B&R) code, direct, indirect, and fee. The project management system must
maintain capability to provide Total Estimated Cost (TEC), Total Project Cost (TPC),
Estimates-to-Complete (ETC), and Estimates-at-Completion (EAC).

The contractor shall develop a schedule that includes all its project work scope that
integrates with the WBS. Each PBS will have assigned duration that will be based on
work scope. Activity logic links shail depict all work scope constraints and decision
points and shall be integrated into a total project network schedule. The project schedule
shall clearly depict critical path activities and milestones, Activities shall be resource
loaded at the lowest practical level of the WBS, The contractor’s schedule shall include
all Government-Furnished Services and Items (GFSI) activities.

The contractor shall analyze any DOE proposed or directed funding changes for their
impact on technical, schedule, and cost elenients of the baselines.

Contractor requested changes or DOE directed changes shall be addressed through the
established change control process detailed in Baseline Change Management section.

Each month, the contractor shall provide a variance justification for plus or minus 10%
differences between planned and actual performance against the baseline at a WBS level
determined by DOE once the final WBS in established. Performance analysis technigues
shall be commercially accepted and documented, and shall utilize earned-value methods,
Performance metrics {i.e., quantities) are preferred for all technical work scope unless
otherwise approved by the COR. For variances greater than +10%, the analysis shall
detail the causes for variance, impact on the project, and recommended corrective action.

The EAC for the project shall be evaluated monthiy to ensure that it is consistent with
observed trends in performance, emerging or resolved issues, and changes in the
assessment of project risk.

All actual direct costs incurred for resources applied in the performance of work shall be
recorded on a timely basis each month, Actual costs incurred must be recorded in the
same accounting period that performance is measured and recorded. Any indirect costs
shali also be collected and appropriately allocated to the PBSs.

Project Reporting

{a)

The contractor shall provide a monthly Project Performance Report (PPR) that describes
the status on each PBS (if applicable) and that is rolled up to the baseline in a format
approved by the COR. At a minimum, the report shall include justification of the cost
variance and schedule variance at a suitable WBS level determined by DOE once the
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final WBS is established with roliup to the PBS, the status of major milestones, and
critical technical or programnmatic issues.

Eamed Value data will be reported in the following five Office of Management and
Budget Contract Performance Report Formats, consistent with the DOE HQ
memorandum titled Establishing the Requirements for an Earned Value Management
System, Standardizing Minimal Reporting Requirements, and mplementing an Earned
Value Management System Surveillance Program, dated July 6, 2007 and in accordance
with the clause in Section H entitled “FAR 52.234-4 Earned Value Management System
(JUL 2006).”

Format 1, DD Form 2734/1, Mar 05, Work Breakdown Structure

Format 2, DD Form 2734/2, Mar 03, Organizational Categories .

Format 3, DD Form 2734/3, Mar 05, Baseline :

Format 4, DD Form 2734/4, Mar 03, Staffing

Format 5, DD Form 2734/5, Mar 05, Explanations and Problem Analysis

Semi-Annual Critical Analysis Report (SACAR). Twice each year the contractor shall
prepare and submit a comprehensive review covering six months of PPRs that critically
analyzes the overall status of the baseline, any key metrics, and total estimated cost. This
review shall include overall narrative summaries, analysis of schedule trends and project
float, critical path performance, analysis of critical manpower skills of other resources,
budget and funding figures, and project risk updates.

Plans and reports shall be prepared in such a manner as to provide for consistency with
the Task Order PWS, the baseline, and the approved WBS. The contractor’s reporting
system shall be able to provide for the following at the PBS level:

¢} Timely incorporation of contractual changes affecting estimated cost and
schedule.
2} Reconciliation of estimated costs for those elements of the WBS with current

performance measurement budgets in terms of changes to the authorized work
and internal re-planning.

3) Changes to records pertaining to work performed that will change previously
reported costs for correction of errors and routine accounting adjustments.

(G))] Revisions to the contract estimated costs for DOE-directed changes to the
contractual effort.

The contractor shall provide the DCOR, or designated authorized representatives, access

to any and all information and documents comprising the contractor’s project control and
reporting systen1. Generally, access will not be requested more than one level below the

level chosen by the DCOR for control and approval authority, except during compliance

reviews,

The contractor shall include tailored reporting reguirements in all subcontracts adequate
to fairly evaluate performance and support the contractor reporting requirements.

The contractor may also be required to report historical costs of completed activities in a
historical cost database along with the cost driving parameters,
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The contractor shall implement and maintain a surveillance program to ensure continued
compliance of the earned value management system in accordance with the clause in
Section H entitled “FAR 52.234-4 Earned Value Management System (JUL 2006).”

Baseline Change Management

(a)

(b}

{c)

(d)

{e)

The baseline is the source document for ali project control and baseline change
management. The processes for managing and administering changes to all elements of
the baseline shall be timely, formal, and documented,

The approval authority for any change subject to EM configuration control pursuant o
HQ Memorandum, Configuration Control Board, dated December 19, 2002, is the
Assistant Secretary for Environmental Management.

Provided that the change does not affect any item subject to EM configuration as stated
above, the baseline change control thresholds for cost shall be the lesser of the following:

DOE Headquarters An increase equal to or in excess of the lesser of $10 Million
or 10% (cumulative) of the original CD-2/3 EM total cost
baseline and any change of $100 Million or more that does not
affect the original CD-2/3 EM total cost baseline.

Local DOE An increase up to the lesser of $10 Million or 10%

' (cumulative) of the original CD-2/3 EM total cost baseline and
any change of $5 Million up to $100 Million that does not
. affect the original CD-2/3 EM total cost baseline,

Contractor Any change of up to $5 Million that does not affect the
original CD-2/3 EM total cost baseline (use of management
reserve must be reported to the Federal Project Director),

Additional work scope can only be authorized by the DCO, regardless of the threshold
level,

Each change control threshold level shall accommodate emergency changes. Retroactive
changes that affect schedule and cost performance data are not allowed and should be
made in the current period if necessary. A record of all approved changes, at any level;
shall be maintained in a change log through the life of the project. Change control
records shall maintain a clear distinction between approved changes in funding and
baseline changes. A copy of the log shall be provided monthly to the DCO and DCOR.

Regardless of DOE’s action on a baseline change request, any changes to the Task
Order’s estimated cost and fee shall be executed only through a Task Order modification
approved by the DCO pursuant to the Task Order terms and conditions, Approval of
baseline changes do not imply approval to changes in a Task Order’s estimated cost or
fee.

 H.18 EMCBC-H-1009 Management Project Controls (Applies to Each Individual Task Order, if
applicable)

(A) Project Control System

1) Definition

"The contractor shall support the establishiment and maintenance of the Department of Energy
Environmental Management Project Management Information System from which comprehensive, project-
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wide performance reports are generated,

In addition, the contractor shall provide all necessary technical information and support to enable DOE to
proceed with the Critical Decision process and enable DOE to meet the data requirements of the Integrated
Planning, Accountability and Budgeting System,

2) Acronyms
The following is a listing of acronyms and their meaning as used ia this work statement;

ACWP Actual Cost of Work Planned

ANSI American National Standards Institute
BCWS Budgeted Cost of Work Scheduled
BCWP Budgeted Cost of Work Planned

CPR Contractor Performance Report

EDI Electronic Data Interchange

EIA Electronic Industry Association

EM - Environmental Management

ETC Estimate to Complete

EV Earned Value

MR Management Reserve

OBS Organizational Breakdown Stricture
PMIS Project Management Information Management System
RDT&E Research, Development, Testing and Evaluation
WBS Work Breakdown Structure

3) Data Requirentents
1n support of EM PMIS implementation and maintenance, the contractor shall provide the following data
elements on a monthly basis.

ANSI/EIA-748 Earned Value Metrics

Earned Value Time-Phased Incremental Cost and Quantity Data
Management Reserve Data

Scheduie Data

Variance Analysis Data

Risk Data

The required data elements shall be reported no later than the 5" work day of the current month for the
previous month of reference (i.e., September data shall be reported no later than the 5" work day of
October). Specific reporting requirements and formats follow. The contractor, at a minimum, shall submit
information for ali data elements, as listed in the attached tables.

ANSVEIA-748 Harned Value Metrics
The contractor shall report monthly cost and schedule metrics by Work Breakdown Structure (WBS) and
Organizational Breakdown Structure (OBS) against the approved Project Management Baseline. The
reporting data elements are:
+  Monthly BCWS, BCWP, ACWP, Cost and Schedule Variance
Cumulative-to-Date BCWS, BCWP, ACWP, Cost and Schedule Variance
Cost Budget at Compleie
Cost Estimate to Complete
Reprogramming Adjustment — Cost Variance
¢  Reprogramming Adjustment — Budget
The reporting format is noted in Table 3.6.1, 3.6.2 and 3.6.3, attached.

. o & @

EBarned Value Time-Phased Incremental Cost and Quantity Data
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The contractor shall report incremental cost and schedule performance data on a monthly basis by the
lowest level of the WBS and OBS. The reporting data elements are;

»  BCWS for the project duration

¢  BCWP from the project start through the current month

*  ACWP from the project start through the current month

+  ETC from the current month through the end of the project
The reporting format is noted in Table 3.1, below.

Management Reserve Data
The contractor shall report Management Reserve by WBS and OBS using the data elements Transaction
Date, Credit, Debit and Account Balance. The reporting format is noted in Table 3.2, below.

Schedule Data -

The contractor shall report Schedule data by WBS and OBS; the following data elements shall be reported;
* ‘Type of Aclivity )
e Early/Late Start

Early/Late Finish

Start and Finish constraints

Durations

Critical Path

Total and Fee Float
¢ % Complete

The reporting format is noted in Table 3,3.1 and 3.3.2, below,

e & e & @

Yariance Analysis Data
The contractor shall report variances by WBS and OBS that exceed 10%. The following data elements

shall be reporied:
¢ Monthly Cost and Schedule Variances and Performance Indices
¢ Cumulative-to-Date Cost and Schedule Variances and Performance Indices
*  Variance at Completion
*  Estimate at Completion and the Method of Caleulation
*  Narrative
The reporting format is noted in Table 3.4.1 and 3.4.2, below,

Risk Data
The contractor shall report risk information by WBS and OBS by a minimum set of data elements that
inciude, but not limited to the following:
*  Type of Risk
¢ Probability of Occurrence
*  Quantification of Risk
e Mitigation
*  Status
The reporting format and current list of reportable fields is noted in Table 3.5, below.
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EM PMIS REPORTING FORMAT TABLES

: Earned Value Time Phased Table
----Earned Value Time- -phased Incremental Data for Each Perm by A

an bB_

Field Name

Reqci.

Field Type - Length Description -

ProjectName VARCHAR 50 Project Identification Code *
StatusDate DATETIME End Date of Current Reporting Period *
WBSNUM VARCHAR 35 WBS Element or ID
OBSNUM VARCHAR 50 OBS Element or [D

ActNam VARCHAR 16 Activity Name
Resnam VARCHAR 20 Resource Name
Period DATETIME End Date of Period where Each cost is Time *
Phased
WBSDesc VARCHAR 255 WRBS Description
OBSDesc VARCHAR 253 OBS Description

CINCBCWS NUMERIC 16 Cost Inciemental Planned Value/BCWS *

CINCBCWP | NUMERIC 16 Cost Incremental Planned Value/BCWP *

CINCAWWP | NUMERIC 16 Cost Incremental Planned Value/ACWP *
CINCETC NUMERIC 16 Cost Incremental ETC-Future from *

. Status Date

QINCBCWS | NUMERIC 16 Quantity Incremental Planned Value/BCWS

QINCBCWP | NUMERIC 16 Quantity Incremental Planned Value/BCWP

QINCACWP | NUMERIC 16 Quantity Incremental Planned Value/ACWP
QINCETC NUMERIC i6 Quantity Incremental ETC-Future from Status

. Date
Table 3.2

d Value Management Reserve Log Table
Management Reserve Log

Field Name

Field Type Length Description Reqd.
ProjectName VARCHAR 50 Project Identification Code *
StatusDate DATETIME ) End Date of Current Reporting Period *
LogDate DATETIME Date of MR Change ®
WBSNUM VARCHAR 35 WBS Element or ID
OBSNUM VARCHAR 50 OBS Element or ID
ActNam VARCHAR 16 Activity MR was applied to
ResNam VARCHAR 20 Resource MR was applied to
CCREDIT NUMERIC 16 Amount of Credit to MR *
CBEBIT NUMERIC 16 Amount of Debit to MR *
CBALANCE NUMERIC i6 Balance of MR after change *
Narrative TEXT Text Description of MR change
Document OBJECT Document Attachment
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““. - “Schedule Activity Table
SR i Activity Schedule Da L
“Field Name ‘Field Type “Length | o Description G Reqd.
ProjectName VARCHAR 30 Project Identification Code *
StatusDate DATETIME Status Date *
ActNam VARCHAR 16 Activity Name or Code or ID ®
ActDese VARCHAR 255 Activity Description
WBSNUM VARCHAR 35 WBS Element
OBSNUM VARCHAR 50 ORBS Element
ActType YARCHAR 1 Activity Type (A=Aclivity, S=Summary, *
M=Milestone, H=Hammock
CURStrCon VYARCHAR 3 Current Start Constraint
CURStrConDate | DATETIME Current Start Constraint Date
CURFinCon VARCHAR 3 Current Finish Constraint
CURFinConbDate | DATETIME Current Finish Constraint Date
CURESDate DATETIME Current Early Start Date
CUREFDate DATETIME Current Early Finish Date
CURLSDate DATETIME Current Late Start Date
CURLFEDate DATETIME Current Late Finish Date
CUR FreeFit INT 4 Current Free Float (Days)
CURTtFit INT 4 Current Total Float {(Days)
CURCrit BOOLEAN 1 Current Critical Path
CUROrgDur INT 4 Current Original Duration (Days)
CURRemDur INT 4 Current Remaining Duration (Days)
CURPctCmp NUMERIC 16 Current Percent Complet
BASStrCon VARCHAR 3 Baseline Start Constraint
BASSturConDate DATETIME Baseline Start Constraint Date
BASFinCon VYARCHAR 3 Baseline Finish Constraint
BASFinConDate | DATETIME Baseline Finish Constraint Date
BASESDate DATETIME Baseline Barly Start Date
BASEFDate DATETIME Baseline Harly Finish Date
BASLSDate DATETIME Baseline Late Start Date
BASLFDate DATETIME Baseline Late Finish Date
BASFreeFIt INT 4 Baseline Free Float (Days)
BASTFit INT 4 Baseline Total Float (Days)
BASCrit BOOLEAN 1 Baseline Critical Path
BASOQrgbDur INT 4 Baseline Original Duration (Days)
BASRemDur INT 4 Baseline Remaining Duration (Days)
BASPctCmp NUMERIC 16 Baseline Percent
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Table 3.3 2

ip Tab

~Field Name

‘Field Type -

}it:"t'ii"iﬁﬁﬁéfﬁiioﬁs’hipf:I")__é:ifta
"Length | o

+ - Deseription

ProjectName

VARCHAR

50

Project Identification Code

StatusDate

DATETIME

Status Date

ActNam

VARCHAR

16

Predecessor Activity Name or Code

ActNamRel

VARCHAR

16

Successor Activity Name or Code

CURRelType

VARCHAR

2

Current Relationship Type:
FS = Finish to Start
S8 = Start to Start
FF = Finish to Finish
SF = Start to Finish
HS = Hammock to Start

CURLag

INT

Ja

H¥ = Hammock to Finish

Current Lag

BASRelType

VARCHAR

Baseline Relationship Type:
FS = Finish to Start
S8 = Start to Start
FF = Finish to Finish
SF = Start to Finish
HS = Hammock to Start
HF = Hammock to Finish

BASLag

Baseline Lag (Pos.)Lead (Neg.)
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Earned Value Variance WBS Table
Variance A.nalysm-Data by WBS

“Field Type .

‘Field Name Length - " Description Reqd
ProjectName VARCHAR 50 Project Identification Code *
StatusDate DATETIME End Date of Current Reporting Period *
WBSNUM VARCHAR 35 WBS Element or ID *
CINCSY NUMERIC 16 Incremental Schedule Variance
CINCCV NUMERIC 16 Incremental Cost Variance
CINCSPI NUMERIC 16 Incremental Schedule Performance Index
CINCCPI NUMERIC 16 Incremental Cost Performance Index
CCUMSV NUMERIC {6 Cumulative Schedule Variance
CCUMCY NUMERIC 16 Cumulative Cost Variance
CCUMSPI NUMERIC 16 Cumulative Schedule Performance Index
CCUMCPI NUMERIC 10 Cumulative Cost Performance Index
CVAC NUMERIC i6 Variance at Complete
CEIACI NUMERIC 16 Independent Estimate at Complete |
IEACIMeth VARCHAR 50 -Method of Calculation for TEAC 1
CEIAC2 NUMERIC 16 Independent Estimate at Complete 2
JEAC2Meth VARCHAR 50 Method of Calculation for IEAC 2
CIEAC3 NUMERIC i6 Independent Estimate at Complete 3
IEAC3Meth VARCHAR - 50 Method of Calculation for IEAC 3
CIEAC4 NUMERIC 16 Independent Estimate at Complete 4
IEACdMaeth VARCHAR 50 Method of Calculation for IEAC 4
CIEACS NUMERIC 16 Independent Estimate at Complete 5
IEACSMeth VARCHAR 50 Method of Calculation for IEAC 5
Narrative TEXT Text of Variance Analysis
Document OBJECT Document Attachment - Optional
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Field Name

Field Type ]

=2 Description T

~Length Reqd.
ProjectMName VARCHAR 50 Project Identification Code *
StatusDate DATETIME End Date of Current Reperting Period *
OBSNUM VARCHAR 50 OBS Element or ID *
CINCSV NUMERIC 16 Incremental Schedule Variance
CINCCV NUMERIC 16 Incremental Cost Variance
CINCSPI NUMERIC i6 Incremental Schedule Performance Index
CINCCPI NUMERIC i6 Incremental Cost Performance Index
CCUMSY NUMERIC 16 Cumulative Schedule Variance
CCUMCV NUMERIC 16 Cumulative Cost Variance
CCUMSPI NUMERIC 16 Cumulative Schedule Performance Index
CCUMCPI NUMERIC i6 Cumulative Cost Performance Index
CVAC NUMERIC 16 Variance at Complete
CEIACH NUMERIC 16 Independent Estimate at Complete 1
IEACIMeth VARCHAR 50 Method of Calculation for TEAC |
CEIAC2 NUMERIC 16 Independent Estimate at Complete 2
JIEAC2Meth YARCHAR 50 Method of Calculation for IEAC 2
CIEAC3 NUMERIC 16 Independent Estimate at Complete 3
IEAC3Meth VARCHAR 50 Method of Calculation for IEAC 3
CIEACH NUMERIC 16 Independent Estimate at Complete 4
IEAC4Meth VARCHAR 50 Method of Calculation for IEAC 4
CIEACS NUMERIC 16 Independent Estimate at Complete 5
TEAC5Meth VARCHAR 50 Method of Calculation for IEAC S
Narrative TEXT Text of Variance Analysis
Document OBJECT . Document Attachment - Optional
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Table 3.5
‘Field Name Field Type Length Description ‘Reqd.
ProjectName VARCHAR 50 Project Identification Code *
StatusDate DATETIME End Date of Current Reporting Period *
WBSNUM VARCHAR 35 WBS Element or ID
OBSNUM VARCHAR 50 OBS Element or 1D
RiskCode VARCHAR 50 Identifier Code for Risk Item *
RiskType VARCHAR 20 Type of Risk *
Title VARCHAR 255 Title of Risk Ttem *
RiskDate DATEIME The date the risk was identified in the *
risk management system
RemainAmt VARCHAR 3 Will the remaining amount be adequate
for project closeout?
Mitigation TEXT Risk Mitigation Plan
Probability NUMERIC 16 Risk Probability
Consequence TEXT Risk Impact/Consequence
Quantity NUMERIC 16 Quantification of Risk
UnitofMeasure VARCHAR 50 Unit of Measure for Quantity
Closed BOOLEAN i Risk Ttem Open {No) or Closed (Yes) *
Status TEXT Risk Status
Narrative TEXT Text Description of Risk
Document OBJECT Document Attachment - Optional

Table 3.6.1 _

arned Value Contractor Performance Reporting Header Table
-~ Contract and Project CPR Header Informatio

Field Name

" Field Type

Length

_Deseription

ProjectName

VARCHAR

50

Project Identification Code

StatusDate

. DATETIME

End Date of Current Reporting Period

ProjDsc

VARCHAR

255

Project Description

ConNum

VARCHAR

50

Confract Number

ConTyp

VARCHAR

- Contract Types:
CPAF — Cost Plus Award Fee
CPFF - Cost Plus Fized Fee
CPIF — Cost Plus Incentive Fee
CPP - Cost Plus Percentage
CPE - Cost Plus Expenses
FPE — Fixed Price Escalation
FPI - Fixed Price Incentive
FFP - Firm Fixed Price
T&M — Time and Materials

ProgType

VARCHAR

50

Program Type (RDT&E, Production,
RDT&E and Production, Advanced
Design, Demonstration Validation, Full
Scale Development, etc)

Security

VARCHAR

50

Security Classification (Competition
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‘Earned Value Confractor Performance Reporting Header Tabl

i Field Name

Contract ; and Project CPR He“ldel‘ Information

~Field Type “Length “Description ] Req,
Sensuwe, Unclassified, Confidential,
Secret, Top Secret)
QCON INT 4 Quantity Contracted (For Production
] Confracts)
ShriNum INT 4 Share Number
ShrQut INT 4 Share Quotient
TrgtPct NUMERIC 16 Target FeefPercent
Factor INT . 4 Factor for costs (100, 1000, 1000000,
etc) - Applies to all tables
CNEGCST NUMERIC 16 Negotiated Cost
CAUWCST NUMERIC 16 Authorized Un-priéed Work
CTGTPRC NUMERIC 16 ‘Target Price
CESTPRC NUMERIC 16 Estimated Price
CCONCEIL NUMERIC 16 Contract Ceiling
CESTCEIL NUMERIC 16 l Estimated Contract Ceiling
CTGTCST NUMERIC 16 Original Target Cost
CNEGCHG NUMERIC 16 Negotiated Contract Changes
CCONBGT NUMERIC 16 Contract Budget Base
CTOTBGT NUMERIC 16 Total AHocated Budget
CESTEACBEST NUMERIC 16 EAC Best Case Estimate
CESTEACWRS NUMERIC 16 EAC Worst Case Estimate
CESTE:CLIKE NUMERIC 16 EAC Most Likely Estimate
ConStrDate DATETIME Conltract Start Date-
EstCmpDate DATETIME Estimated Completion Date
ConDefDate DATETIME Contract Definitization Date-
LstDelDate DATETIME Last Item Delivery Date
ConCmpDate DATETIME Contract Completion Date
MR NUMERIC 16 Original Management Reserve
MRLRE NUMERIC 16 Current Management Reserve
UB NUMERIC 16 Qriginal Undistributed Budget
UBLRE NUMERIC 16 Current Undistributed Budget
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Table 3.6.2

Field Name - Field Type |  Length | Description
ProjectName VARCHAR 50 Project Identification Code
StatusDate DATETIME End Date of Current Reporting Period
WBSNUM VARCHAR 35 WEBS Element or ID
WBSDesc VARCHAR 255 WBS Description
WBSParent VARCHAR 35 Parent WBS Element - Leave Blank for
top level WBS (there should be only
one top level WBS)
WBSLevel INT 4 Level in WBS Structure
CINCBCWS NUMERIC 16 Cost Incremental Planned
] Value/BCWS (current period)
CINCBCWP NUMERIC 16 Cost Incremental Earned Value/BCWP
(current period)
CINCACWP NUMERIC i6 Cost Incremental Actual Value/ACWP
{current period}
CCUMBCWS NUMERIC 16 Cost Cumulative Planned Value/BCWS
: (to date)
CCUMBCWP NUMERIC 16 Cost Cumulative Earned Value/BCWP
(to date)
CCUMACWP NUMERIC 16 Cost Cuomulative Actual Value/ACWP
{to date)
CBAC NUMERIC 16 Cost Budget At Complete
CEAC NUMERIC 16 Cost Estimate At Complete
CETC NUMERIC 16 Cost Estimate To Complete
CRPGVAR NUMERIC 16 Cost Reprogramming Adjustiment To
Variance
CRPGBCWS NUMERIC 16 Cost Reprogramming Adjustment T
Budget -
QINCBCWS NUMERIC 16 Quantity Incremental Planned
Value/BCWS (current period)
QINCBCWP NUMERIC 16 Quantity Incremental Earned
Value/BCWP (current period)
QINCACWP NUMERIC 16 Quantity Incremental Actual
Value/ ACWP {current period)
QCUMBCWS NUMERIC i6 Quantity Cumulative Planned
Value/BCWS (to date)
QCUMBCWP NUMERIC 16 Quantity Cunuilative Earned
Value/BCWP (to date)
QCUMACWP NUMERIC 16 Quantity Cumulative Actual
Value/ACWP (to date)
QBAC NUMERIC 16 Quantity Budget At Complete
QEAC NUMERIC 16 Quantity Estimate At Complete
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"'-Earned Value Contractor Performance Reporting Format Table 1
: : Cumulatwe ‘and Incr ementa] Data By ‘WBS:

Field Name ©Tield Type -1~ Length - : +: Degeription

Req.

QETC NUMERIC 16 _Qu'mtlty Estimate To Complete
QRPGVAR NUMERIC 16 Quantity Reprogramming Adjustment
. To Variance
QRPGBCWS NUMERIC 16. Quantity Reprogramming Adjustment
To Budget
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Tahle 3.6.3

ed V.

alue Contractor Performance Reporfing Format Table 2

Field Name

pmulative and Incremental.Daia By OBS:.

:Field Type " Length " Description
ProjectName VARCHAR 50 Project Identification Code
StatusDate DATETIME End Date of Current Reporting Period
OBSNUM VARCHAR 50 OBS Element or ID
OBSDesc VARCHAR 255 OBS Description
OBSParent VARCHAR 50 Parent OBS Element - Leave Blank for
top level OBS (there should be only
one top level OBS)
OBSLevel INT 4  Level in OBS Structure
CINCBCWS NUMERIC 16 Cost Incremental Planned
Value/BCWS (current period)
CINCBCWP NUMERIC 16 Cost Incremental Earned Value/BCWP
(current period)
CINCACWP NUMERIC- i6 Cost Incremental Actual Value/ACWP
: (current period)
CCUMBCWS NUMERIC 16 Cost Cumulative Planned Value/BCWS
(to date)
CCUMBCWP NUMERIC 16 Cost Cumulative Earned Value/BCWP
{to date)
CCUMACWP NUMERIC i6 Cost Cumulative Actual Value/ACWP
(to date)
CBAC NUMERIC " 16 Cost Budget At Complete
CEAC NUMERIC 16 Cost Estimate At Complete
CETC NUMERIC 16 Cost Estimate To Complete
CRPGVAR NUMERIC 16 Cost Reprogramming Adjustment To
Variance
CRPGBCWS NUMERIC 16 Cost Reprogramming Adjustment To
Budget
QINCBCWS NUMERIC i6 Quantity Incremental Planned
Value/BCWS (current period)
QINCBCWP NUMERIC 16 Quantity Incremental Earned
Value/BCWP (current period)
QINCACWP NUMERIC 16 Quantity Incremental Actual
Value/ACWP (current period}
QCUMBCWS NUMERIC 16 Quantity Cumulative Planned
Value/BCWS (to date)
QCUMBCWP NUMERIC 16 Quantity Cumulative Earned
Value/BCWP (to daie)
QCUMACWP NUMERIC 16 Quantity Cumutative Actual
Value/ACWP (to date)
QBAC NUMERIC 16 Quantity Budget At Complete
QEAC NUMERIC 16 Quantity Estimate At Complete
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‘ -:"Cilmulatwe and Incremental Data By OBS .

Req.

Field Name .I‘ield Type | "Length - ' “Description

QETC NUMERIC 16 Quantity Estimate To Complete
QRPGVAR NUMERIC 16 Quantity Reprogramming Adjustment
To Variance
QRPGBCWS NUMERIC 16 Quantity Reprogramming Adjustment
To Budget

H.19 EMCBC-H-1010 Responsible Corporate Official (Applies to Each Individual Task Order, if
applicable)

{2) The contractor shall designate a Program Manager whao will be the contractor’s autherized supervisor
for technical and administrative performance of all work performed under each individual Task Crder. The
Program Manager shall provide the single point of contact between the contractor and the DCOR under
each individual Task Order.

(b) The Prdgram Manager shall receive and execute, on behalf of the contractor, such technical directions
as the DCOR may issue within the terms and conditions of ¢ach individual Task Order,

H.20 EMCBC-H-1011 Task Order Administrative Information
(a) DCOs, as anticipated in FAR 52.216-18, Ordering are all DOE, including NNSA, Contracting Officers

(b} The DCO is responsible for all Task Order activities including requesting Task Proposals/Task Plans,
evaluating for award, awarding, funding, all administrative activities and evaluating coniractor performance
for each individual Task Orders issued. For tracking purposes, the CO will issue four-digit tracking
number to each individual Task Order awarded under this contract, This tracking number will be specified
in Section G of each individual Task Order and will include two alpha characters for the ordering office
and two numeric characters for the task sequence (such as ORO1).

(¢) The DCO will provide copies of each individual Task Order and Task Order modifications to the CO.
Copies of performance evaluations on completed Task Orders, or Task Orders that are in process, will also
be provided to the CO, The CO will provide copies of the contract and contract modifications to the DCO,
upon request, The CO will also provide past performance information for work performed under this
contract to the DCO.

H.21 EMCBC-H-1012 Security

(a) Responsibility: It is the contractor's duty to safeguard all classified information, special nuclear
materfal, any information designated as sensitive and not subject to disclosure that may be provided either
for Task Order proposal preparation or performance, and other DOE property. The contractor shall, in
accordance with DOE security regulations and requirements, be responsible for safeguarding and protecting
against sabotage, espionage, loss and theft, classified information, sensitive information, and special
nuclear material in the contractor's possession in connection with the performance of work under this
contract. Special nuclear material will not be retained after the completion or termination of the contract.

(b) Definition of Special Nuclear Material (SNM), SNM means: (1) plutonium, uranium enriched in the
isotope 233 or in the isotope 235, and any other material which pursuant to the provisions of Section 51 of
the Atomic Energy Act of 1954, as amended, has been determined to be special nuclear material, but does
not include source material; or (2) any material artificially enriched by any of the foregoing, but does not
include source material.
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(c) Subcontracts and purchase orders, Except as otherwise authorized in writing by the DCO, the contractor
shall insert provisions similar to the foregoing in all subcontracts and purchase orders under this contract,

H.22 EMCBC-H-1013 Security Clearances and Badges

Each Task Order will specify security clearance and badging requirements and any other applicable
security requirements.

H.23 EMCBC-H-1014 Required Insurance and Bonds (Applies to Each Individual Task Order, if
applicable) '

{a) Contractor’s Liability Insurance. The contractor shall purchase from and maintain in a company or
companies lawfully authorized to do business in the jurisdiction in which the Project is located such
‘nsurance as will protect the contractor from claims set forth below by which may arise out of or result
from the contractor's operations under each individual Task Order and for which the contractor may be
legally liable, whether such operations be by the contractor or by a subcontractor or by anyone directly or
indirectly employed by any of them, or by anyone for whose acts any of them may be liable:
(1} Claims under workess' compensation, disability benefit and other similar employee benefit acts
which are applicable to the Work to be performed;
{2} Claims for damages because of bodily injury, occupational sickness or disease, or death of the
contractor's employees;
(3) Claims for damages because of bodily injury, sickness or disease, or death of any person other
than the contractor's employees;
() Claims for damages insured by usual personal injury liability coverage;
(5) Claims for damages, other than to the Work itself, because of injury to or destruction of tangible
property, including loss of use resulting therefrom;
(6) Claims for damages because of bodily injury, death of a person or property damage arising out of
ownership, maintenance or use of a motor vehicle;
(7} Claims for bodily injury or property damage arising out of completed operations; and,
(8) Claims involving contractual Hability insurance applicable to the contractor's obligations,

(b} The insurance required by this clause shall be written for not less than limits of liability specified in
each individual Task Order or required by law, whichever coverage is greater. Coverages, whether written
on an eccurrence or claims-made basis, shall be maintained without interruption from date of
commencement of work until date of final payment and termination of any coverage required to be
maintained after final payment,

(¢) Certificates of insurance acceptable to the DCO shall be filed with the DCO prior to commencement of
work., These certificates and the insurance policies required by this paragraph shall contain a provision that
coverages afforded under the policies will not be canceled or allowed to expire untii at least 30 days' prior
written notice has been given to the DCO. If any of the foregoing insurance coverages are required to
remain in force after final payment and are reasonably available, an additional certificate evidencing
continuation of such coverage shall be submitted with the final Application for Payment as required.
Information concerning reduction of coverage on account of revised limits or claims paid under the General
Aggregate, or both, shall be furnished by the contractor with reasonable promptness in accordance with the
contractor's information and belief,

(d) Performance Bond and Payment Bond
(1) When required by each individual Task Order, the contractor shall acquire and provide to the DCO
proof of a performance bond or payment bond of obligations to subcontractors, satisfactory to the
DCO. '
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(2) Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering
payment of obligations arising under each individual Task Order, the contractor shall promptly
furnish a copy of the bonds or shalt permit a copy to be made

{e) The contractor agrees to insert the substance of this clause in all subcontracts placed under each
individual Task Order.

H.24 EMCBC-H-1015 Disputes

In addition to any other clauses contained herein related to the Disputes clause of this contract, any dispute
between the contractor and the Ordering Office shall be handled between the CO identified in the basic
coniract and the contractor.

H.25 EMCBC-H-1016 Award Fee (Applies to Cost-Plus-Award-Fee Task Orders only)

Beginning on the effective date of the Task Order, the Government shail evaluate the contractor's
performance on a periodic basis as specified in the Task Order for a determination of the award fee earned
by the contractor.

The contractor may earn a minimum and maximum award fee as specified in the Task Order. The base fee
plus award fee shall not exceed the fee ceiling established in B, 2 EMCBC-B-1002 Fee Ceiling. The DOE
Fee Determination Official (FDO) shall determine the earned portion of the maximum award fee allocable

to each performance period for possible award.

The DCO will issue a unilateral Task Order modification when the award fee, if any, has been determined
by the FDO. The modification shall set forth the amount of fee earned for the performance period
evaluated. Upon receipt of the Task Order modification, the contractor may submit a public voucher for
payment of the total award fee earned for the period evaluated.

H.26 EMCBC-H-1017 Award Fee Plan (Applies to Cost-Plus-Award-Fee Task Orders only)

(a) ‘The contractor's award fee plan upon which the determination of award fee shall be based (inctuding
the criteria to be considered under each area evaluated and the percentage of award fee, if any, available for
each area), will be unilaterally established by the Government. A copy of the plan will be provided to the
coniractor 30 calendar days prior to the start of the first evaluation period.

(b) The award fee plan will set forth the criteria upon which the contractor will be evaluated for
performance relating to the requirements in the Task Order.

{c) The award fee plan may be revised unilaterally by the Government at any time during the period of
performance. Notification of such changes shall be provided to the contractor 30 calendar days prior to the
start of the evaluation period to which the change will apply.

H.27 EMCBC-H-1018 Payment of Base Fee and Award Fee (Applies to Cost-Plus-Award-Fee Task
Orders only)

Base Fee - The base fee, if any, shall be paid for work performed under the Task Order as determined by
the DCO, subject to the following withholding provisions. After payment of eighty-five percent (85%) of
the base fee, the Government shall withhold further payment of base fee pending establishment of a reserve
of fifteen (15%?) of the total base fee or $100,000, whichever is less. This withholding shall be payable
upon submission and acceptance of appropriate closing documents, after final audit of the Task Order has
been completed and all audit exceptions have been resolved.
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Award Fee - The amount of award fee to be paid, if any, shall be paid promptly upon receipt of an invoice
submitted as a result of the Task Order modification setting forth the amount of award fee earned from the
Fee Determination Official (FDO).

H.28 EMCBC-H-1019 Department of Labor Wage Determinations

In the performance of this contract the contractor shall comply with the requirements of the 1.8,
Department of Labor Wage Determination(s) located in Section J of each individual Task Order and FAR
52.222-42 STATEMENT OF EQUIVALENT RATES FOR FEDERAL HIRE when applicable.

H.29 EMCBC-H-1020 Preservation of Antiquities, Wildlife and Land Areas

(a) Federal Law provides for the protection of antiquities Iocated on land owned or controlled by the
Government, Antiquities include Indian graves or campsites, relics and artifacts. The contractor shall
control the movements of its personnel and its subconiractor's personnel at the job site to ensure that any
existing antiquities discovered thereon will not be disturbed or destroyed by such personnel. It shatl be the
duty of the contractor to report to the CO or DCO the existence of any antiquities so discovered.

{b) The contractor shall also preserve all vegetation (including wetlands) except where such
vegetation must be removed for survey or construction purposes. Any removal of vegetation shalt be in
accordance with the terms of applicable habitat mitigation plans and permits, Furthermore, all wildlife must
be protected consistent with programs approved by the CO or DCO. )

© Except as required by or specifically provided for in other provisions of this contract and/or each
individual Task Order, the contractor shall not perform any excavations, earth borrow, preparation of
borrow areas, or otherwise disturb the surface soils within the job site without the prior approval of DOE or
its designee,

H.30 EMCBC-H-1021 Contractor Interface with Other Contractors and/or Government Employees

The Government may award contracts for on site work or services to additional contractors, The contractor
shall cooperate fully with all other on site DOE contractors, and with Government employees, and carefully
fit its own work to such other work as may be directed by the DCO or a duly authorized representative. The
contractor shall not commit or permit any act which will interfere with the performance of work by any
other contractor or by a Government employee.

H.31 EMCBC-H-1022 Contractor Press Releases

The DOE policy and procedure on news releases requires that all contractor press releases be reviewed and
approved by DOE prior to issuance. Therefore, the contractor shall, at least ten (10) days prior to the
planned issue date, submit a draft copy io the DCO of any planned preds releases related to work
performed under each individual Task Orders. The DCO will then obtain necessary reviews and clearances
and provide the contractor with the results of such reviews prior to the planned issue date.

H.32 EMCBC-H-1023 Lobbying Restriction (Energy and Water Development and Related Agencies
Appropriations Act, 2009)

The contractor agrees that none of the funds obligated on this award or each individual Task Order award
shall be expended, directly or indirectly, to influence congressional action on any legislation or
appropriation matters pending before Congress, other than to communicate to Members of Congress as
described in U.S.C. § 1913, This restriction is in addition to those prescribed elsewhere in statute and
regulation.
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H.33 EMCBC-H-1024 Representations, Certifications, and Other Statements of the Offeror

The Representations, Certifications, and Other Statements of the contractor, dated January 8, 2010, made in
response to Solicitation No. DE-SOL-0000524 are hereby incorporated into this contract by reference.

H.34 EMCBC-H-1025 Disposition of Intellectual Property

As a supplement to paragraph () of 48 CFR 970.5227-1 RIGHTS IN DATA - FACILITIES (DEC 2000),
the following provisions shall apply, in the event of contractor default or termination, in order to enable:
DOE to assure continuity and completion of the particular remediation, decontamination or
decommissioning activity or task.

(a) Regarding technical data and other intellectual property, DOE may have access to, make copies of, and
use all technical data, including limited rights data and restricted computer software and data and software
obtained from subcontractors, necessary to continue the remediation, decontamination or decommissioning
of the facility. Limited rights data and restricted computer software will be protected in accordance with the
Rights in Data - Facilities clause. Contractor shail assure that its subconfractors and licensors make similar
rights available to DOE and its contractors.

(b) The Contractor agrees to and does hereby grant to the Government an irrevocable non-exclusive paid up
license in and to any inventions or discoveries, regardless of when conceived or actually reduced to practice
or acquired by the Contractor, and any other intellectual property which are owned or controlled by the
Contractor, at any time through completion of this Contract and which are incorporated or embodied in the
design or construction or the facility being remediated or decontaminated, (1) to practice or to have
practiced by or on behalf of the Government at the facility, and (2) to transfer such license with the tranfer
of that facility. The acceptance or exercise by the Government of the aforesaid rights and license shall not
prevent the Government at any time from contesting the enforceability, validity, or scope of, or title to, any
rights or patents or other intellectual property herein licensed.

H.35 . EMCBC-G-1026 Contractor Human Resource Management (Applies to Each Individual Task
Order, if applicable)

Services required under this Contract may include requirements pertaining to Human Resources
Management activities/services to be performed by a Contractor under an individual task order. These
requirements may include, but not be limited to, sponsorship/management/administration of exiting pension
and other benefit plans, specific requirements pertaining to right of first refusal and preferences in hiring
for incumbent workforee, labor relations, and workforce transition. When applicable, each individual Task
Order will specify and include the specific Contractor Human Resources Management requirements.
Representative Contractor Human Resources Management clauses that may be included in the individual
task order are contained in Section J, Attachment J-2.
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Section I - Contract Clauses

FAR 52.202-1 Definitions, (JUL 2004)

FAR 52,203-3 Gratuities. (APR 1984)

FAR 52.203-5 Covenant Against Contingent Fees, (APR 1984)

FAR 52.203-6 Restrictions on Subcontractor Sales fo the Government. (SEP 2006)
FAR 52.203-7 Anti-Kickback Procedures. (JUL 1995)

FAR 52.203.8 Cancellation, Rescission, and Recovery of Funds for Tllegal or Improper
Activity, (JAN 1997)

FAR 52.203-10 Price or Fee Adjustment for Iltegal or Improper Activity, (JAN 1997)

FAR 52.2{]3;12 Limitation on Payments to Influence Certain Federal Transactions, (SEP 2007)
FAR 52.203-13 Contractor Code of Business Ethics and Conduct. (leC 2008)

FAR 52.204-4 Printed or Copied Double-Sided on Recycled Paper. (AUG 2000)

FAR 52,204-7 Central Contractor Registration, (APR 2008)

FAR 52.204-9 Personal Identity Verification of Contractor Personnel. (SEP 2007)

FAR 52.204-10 Reporting Subconiract Awards, (SEP 2007)

FAR 52,209-6 Protecting the Government's Interest When Sﬁbcontracting with Contractors
Debarred, Suspended, or Proposed for Debarment, (SEP 2006)

FAR 52,211-12 Liquidated Damages - Constroction. (SEP 2000)
{a) "TBD" {to be completed in each individuat Task Order, if applicable)

FAR 52.211-13 Time Extensions. (SEP 2600)

FAR 52.215-2 Audit and Records - Negotiation, (JUN 1999)

FAR 52.215-8 Order of Precedence - Uniform Contract Format, (QCT 1997)
FAR 52.215-10 Price Reduction for Defective Cost or Pricing Data. (OCT 1997)
FAR 52,215-12 Subcontractor Cost or Pricing Data. (0CT 1997)

FAR 52.215-13 Subcontracfor Cost or Pricing Data - Modifications, (OCT 1997)
FAR 52.215-15 Pension Adjustments and Asset Reversions, (QCT 2004)

FAR 52,215-16 Facilities Capital Cost of Money (June 2003)

FAR 52,215-17 Waiver of Facilities Capital Cost of Money. (OCT 1997)
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125 FAR 52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits (PRB) Other
Than Pensions. (JUL 2005)

1.26 FAR 52.215-19 Notification of Ownership Changes, (OCT 1997}

(a) The Contractor shall make the following notifications in writing:
(1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to
occur, that could result in changes in the valuation of its capitalized assets in the accounting records,

the Contractor shall notify the Administrative Contracting Officer (ACO} within 30 days.

(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or
any other cost changes have occurred or are certain to occur as a result of a change in ownership.

(b) The Coniractor shall -
(1) Maintain current, accurate, and complete inventory records of assets and their costs;
(2) Provide the ACO or designated representative ready access to the records upon request;
(3) Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or
amortization, and remaining useful lives are identified accurately before and after each of the

Contractor's ownership changes; and

(4) Retain and continue to maintain depreciation and amortization schedules based on the asset records
maintained before each Contractor ownership change.

(¢) The Contractor shall include the substance of this clause in all subcontracts under this contract that meet
the applicability requirement of FAR 15.408(k).

127 FAR 52.215-21 Requirements for Cost or Pricing Data or Information Other Than Cost or
Pricing Data - Modifications, (OCT 1997)

128 FAR 52.216-18 Ordering. (OCT 1995)
(2) Any supplies and services to be furnished under this contract shall be ordered by issuance of delivery
orders or task orders by the individuals or activities designated in the Schedule. Such orders may be issued

from the date of contract award through five years after the date of contract award.

{b) All delivery orders or task orders are subject to the terms and conditions of this contract. In the event of
conflict between a delivery order or task order and this contract, the contract shall control.

(c) If mailed, a delivery order or task order is considered “issued” when the Government deposits the order
in the mail. Orders may be issued orally, by facsimile, or by electronic commerce methods only if
authorized in the Schedule.

1.29 FAR 52.216-19 Order Limitations, (OCT 1995)
(@) Minimum order. When the Government requires supplies or services covered by this contract in an
amount of less than $50,000.00, the Government is not obligated to purchase, nor is the Contractor

"obligated to furnish, those supplies or services under the contract.

(b)Y Maximum order. The Contractor is not obligated to honor --
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{1) Any order for a single item in excess of $350,000,000.00;
(2) Any order for a combination of items in excess of $600,000,000.00; or

(3) A series of orders from the same ordering office within 30 days that together call for qu'mtmes
exceeding the limitation in subparagraph (b)(1) or (2) of this section.

(c) If this is a requirements contract (i.e., includes the Requirements clause at subsection 52.216-21 of the
Federa! Acquisition Regulation (FARY)), the Government is not required to order a part of any one
requirement from the Contractor if that requirement exceeds the maximum-order limitations in paragraph
(b} of this section.

(d) Notwithstanding paragraphs (b) and (¢) of this section, the Contractor shall honor any order exceeding
the maximum order limitations in paragraph (b), unless that order (or orders) is returned to the ordering
office within 15 days after issuance, with written notice stating the Contractor’s intent not to ship the item
{or items) called for and the reasons, Upon receiving this notice, the Government may acquire the supplies
or services from another source.

130 FAR 52.216-22 Indefinite Quantity. (OCT 1995)

(a) This is an indefinite-quantity contract for the supplies or services specified, and effective for the period
stated, in the Schedule. The quantities of supplies and services specified in the Schedule are estimates only
and are not purchased by this contract.

{b) Delivery or performance shall be made only as authorized by orders issued in accordance with the
Ordering clause. The Contracior shall furnish to the Government, when and if ordered, the supplies or
services specified in the Schedule up to and including the quantity designated in the Schedule as the
“maximum.” The Government shall order at least the quantity of supplies or services designated in the
Schedule as the “minimum,”

{c) Except for any limitations on quantities in the Order Limitations clause or in the Schedule, there is no
limit on the number of orders that may be issued. The Government may issue orders requiring delivery to
nultiple destinations or performance at multiple locations.

{(d) Any order issued during the effective period of this contract and not completed within that period shall
be completed by the Contractor within the time specified in the order. The contract shall govern the
Contractor’s and Government’s rights and obligations with respect to that order to the same extent as if the
order were completed during the contract’s effective period; provided, that the Contractor shall not be
required to make any deliveries under this contract after five years from the last date of the contract’s
effective period.

131 FAR 52.216-24 Limitation of Government Liahility, (APR 1984)

{(a) In performing this contract, the Contractor is not authorized to make expenditures or incur obligations
exceeding "TBD" (to be completed in each individual Task Order, if applicable) dollars.

(b) The maximum amount for which the Government shall be liable if this contract is terminated is "TBD"
{to be completed in each individual Task Order, if applicable) dollars.

132 FAR 52.217-9 Option to Extend the Term of the Contract, (MAR 2000)
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(a) The Government may extend the term of this contract by written notice to the Contractor within 30 days
before the contract expires provided that the Government gives the Contractor a preliminary written notice
of its intent to extend at least 60 days before the contract expires. The preliminary notice does not commit
the Government to an extension.

(b) If the Government exercises this option, the extended contract shall be considered to include this option
clause.

(c¢) The total duration of this contract, including the exercise of any options under this clause, shatl not
exceed five years and six months. . .

133 FAR 52.219-4 Notice of Price Evaluation Preference for HUBZoneTotal Small Business
Concerns. (JUL 2005)

L34 FAR 52,219-8 Utilization of Small Business Concerns, (MAY 2004)
L35 FAR 52.219-9 Small Business Subcontracting Plan. (APR 2008) — Alternate IT (OCT 2001)

136 FAR 52,219-14 Limitations on Subcontracting (Dec 1996} (Applicable to Task Orders Set
Aside for Small Business Participation)

137 FAR 52,219-16 Liguidated Damages - Subcontracting Plan. (JAN 1999)

1.38 FAR 52.219-28 Post~Awar.d Small Business Program Rerepresentation. (APR 2009)
139 FAR 52.222-1 Nofice to the Government of Labor Disputes, (FEB 1997)

140 FAR 52.222-3 Conviet Labor. (JUN 2003)

L41 FAR 52.222-4 Contract Work Hours and Safety Standards Act - Overfime Compensation,
(JUL 2005)

L42 FAR 52,222-6 Davis-Bacon Act. (JUL 20A05)

143 FAR 52.222-7 Withholding of Funds. (FEB 1938)

144 FAR 52.222-8 Payrolls and Basic Records. (FEB 1988)

145 FAR 52.222-9 Apprentices and Trainees, (JUL 2005)

146 FAR 52.222-10 Compliance with Copeland Act Requirements, (FEB 1988)

147 FAR 52.222-11 Subcontracts {Labor Standards). (JUL 2005)

48 FAR 52.222.12 Contract Termination - Debarment, (FEB 1988)

149 FAR 52.222-13 Compliance with Davis-Bacon and Related Act Regulations. (FEB 1938)
150 FAR 52.222-14 Disputes Concerning Labor Standards. (FEB 1988)

L51 FAR 52.222;15 Certification of Eligibility, (FEB 1988)

1.52 FAR 52,222-20 Walsh-Healey Public Confracts Act. (DEC 1996)
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L53 FAR 52,222-21 Prohibition of Segregated Facilities, (FEB 1999)
154 TFAR 52.222-26 Equal Opportunity. (MAR 2007)

1.55 FAR 52.222-35 Equal Opporfunity for Special Disabled Veterans, Veterans of the Vietnam
Era, and Other Eligible Veterans., (SEP 2006)

156 TAR 52.222-36 Affirmative Action for Workers with Disabilities, (JUN 1998)

1.57 FAR 52.222-37 Employment Reports on Special Disabled Veterans, Veterans of the Vietnam
Era, and Other Eligible Veterans, (SEP 2006)

158 FAR 52.222-39 Notification of Employee Rights Concerning Payment of Union Dues or Fees,
(DEC 2004)

(a) Definition. As nsed in this clause--

United States means the 50 States, the District of Columbia, Puerto Rico, the Northern Mariana Islands,
American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.

(b) Except as provided in paragraph (e) of this clause, during the term of this contract, the Contractor shail
post a notice, in the form of a poster, informing employees of their rights concerning union membership
and payment of union dues and fees, in conspicuous places in and about all its plants and offices, including
all places where notices to employees are customarily posted. The notice shall inciude the following
information (except that the information pertaining to National Labor Relations Board shall not be included
in notices posted in the plants or offices of carriers subject to the Railway Labor Act, as amended (45
U.S.C. 151-188)).

Notice to Employees

Under Federal law, employees cannot be required to join a union or maintain membership in a union in
order to retain their jobs,

Under certain conditions, the law permits a union and an employer to enter inio a union-security agreement
requiring employees to pay uniform periodic dues and initiation fees. However, employees who are not
union members can object to the use of their payments for certain purposes and can only be required to pay
their share of union costs relating to collective bargaining, contract administration, and grievance
adjustment,

If you do not want to pay that portion of dues or fees used to support activities not related to collective
bargaining, contract administration, or grievance adjustment, you are entitled to an appropriate reduction in
your payment, If you believe that you have been required to pay dues or fees used in part to support
activities not related to collective bargaining, contract administration, or grievance adjustment, you may be
entitled to a refund and to an appropriate reduction in future payments.

For further information concerning your rights, you may wish to contact the National Labor Relations
Board (NLRB}) either at one of its Regional offices or at the following address or toll free number:

National Labor Relations Board
Division of Information
1099 14th Street, N.W.
Washington, DC 20570



DE-EM0001131
Page 55 of 95
Environmental Management Nationwide Multiple Award IDIQ — Unrestricted

1-866-667-6572
1-866-316-6572 (TTY)

To locate the nearest NLRB office, see NLRB's website at hitp://wwiw.nlrb.gov.

() The Contractor shall comply with all provisions of Executive Order 13201 of February 17, 2001, and
related implementing regulations at 29 CFR part 470, and orders of the Secretary of Labor,

(d) In the event that the Contractor does not comply with any of the requirements set forth in paragraphs
(b}, (c), or {g), the Secretary may direct that this contract be cancelled, terminated, or suspended in whole
or in part, and declare the Contractor ineligible for further Government contracts in accordance with
procedures at 29 CFR part 470, Subpart B--Compliance Evaluations, Complaint Investigations and
Enforcement Procedures. Such other sanctions or remedies may be imposed as are provided by 29 CER part
470, which implements Executive Order 13201, or as are otherwise provided by law.

(e) The requirement {o post the employee notice in paragraph (b} does not apply to--
(1) Contractors and subcontractors that employ fewer than 15 persons;

(2) Contractor establishments or construction work sites where no union has been formally recognized
by the Contractor or certified as the exclusive bargaining representative of the Contractor's employees;

(3) Contractor establishments or construction work sites located in a jurisdiction named in the
definition of the United States in which the law of that jurisdiction forbids enforcement of union-
security agreements;

(4) Contractor facilities where upon the written request of the Contractor, the Department of Labor
Deputy Assistant Secretary for Labor-Management Programs has waived the posting requirements
with respect to any of the Contractor's facilities if the Deputy Assistant Secretary finds that the
Contractor has demonstrated that--

(i) The facility is in all respects separate and distinct from activities of the Contractor related to the
performance of a contract; and '

{ii) Such a waiver will not interfere with or impede the effectuation of the Executive order; or

(5) Work outside the United States that does not involve the recruitment or employment of workers
within the United States.

(f) The Department of Labor publishes the official employee notice in two variations; one for contractors
covered by the Railway Labor Act and a second for all other contractors, The Contractor shall--

(1) Obtain the required employee notice poster from the Division of Interpretations and Standards,
Office of Labor-Management Standards, U.S. Department of Labor, 200 Constitution Avenue, NW,
Room N-5605, Washington, DC 20210, or from any field office of the Department’s Office of Labor-
Management Standards or Office of Federal Contract Compliance Programs;

(2) Download a copy of the poster from the Office of Labor-Management Standards website at
hitp://www.olms.dol.gov; or

(3) Reproduce and use exact duplicate copies of the Department of Labor's official poster.

(g) The Contractor shall include the substance of this clause in every subcontract or purchase order that
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exceeds the simplified acquisition threshold, entered into in connection with this contract, unless exempted
by the Department of Labor Deputy Assistant Secretary for Labor-Management Programs on account of
special circumstances in the national interest under authority of 29 CFR 470.3(c). For indefinite quantity
subcontracts, the Contractor shall include the substance of this clause if the vatue of orders in any calendar
year of the subcontract is expected to exceed the simplified acquisition threshold, Pursuant to 29 CFR part
470, Subpart B--Compliance Evaluations, Complaint Investigations and Enforcement Procedures, the
Secretary of Labor may direct ihe Contractor to take such action in the enforcement of these regulations,
including the imposition of sanctions for noncompliance with respect to any such subcontract or purchase
order, If the Contractor becomes involved in litigation with a subcontractor or vendor, or is threatened with
such invelvement, as a result of such direction, the Contractor may request the United States, through the
Secretary of Labor, o enter into such litigation to protect the interests of the United States.

159 FAR 52.222-41 Service Contract Act of 1965. (NOV 2007)
160 FAR 52,222.42 Statement of Equivalent Rates for Federal Hires. (MAY 1939)
In compliance with the Service Contract Act of 1965, as amended, and the regulations of the Secretary of
Labor (29 CFR Part 4), this clause identifies the classes of service employees expected to be employed
under the contract and states the wages and fringe benefits payable to each if they were employed by the
contracting agency subject to the provisions of 5 U.8.C. 5341 or 5332,

This Statement is for Information Only:

It is not a Wage Determination

Employee Class Monetary Wage - Fringe Benefits
"TBD" {to be completed in each individual Task Order, if applicable)

L61 FAR 52.222-49 Service Contract Act - Place of Performance Unknown. (MAY 1989)

{a) "TBD" (to be completed in each individual Task Order, if applicable), "TBD" (to be completed in each
individual Task Order, if applicable)

1.62 FAR 52,222-50 Combating Trafficking in Persons, (FEB 2009)
1.63 FAR 52.222-54 Employment Eligibility Verification. (JAN 2009)

L64 FAR 52.223-3 Hazardous Material Identification and Material Safety Data. (JAN 1997)
Alternate I (JUL 1995)

L.65 FAR 52,223-5 Polution Prevention and Right-to-Know Information, (AUG 2003)
L66 FAR 52.223-6 Drupg-Free Workplace. (MAY 2001)
.67 FAR 52.223-7 Notice of Radioactive Materials. (JAN 1997)

(a) The Contractor shall notify the Contracting Officer or designee, in writing, 60 days prior to the delivery
of, or prior to completion of any servicing required by this contract of, items containing either (1)
radioactive material requiring specific licensing under the regulations issued pursuant to the Atomic Energy
Act of 1954, as amended, as set forth in Title 10 of the Code of Federal Regulations, in effect on the date of
this contract, or (2) other radioactive material not requiring specific licensing in which the specific activity

. 1s greater than 0.002 microcuries per gram or the activity per item equals or exceeds 0.01 microcuries.
Such notice shall specify the part or parts of the items which contain radioactive materiats, a description of
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the materials, the name and activity of the isotope, the manufacturer of the materials, and any other
information known to the Contractor which will put users of the items on notice as to the hazards involved
{OMB No. 9000-0107).

(b) If there has been no change affecting the quantity of activity, or the characteristics and composition of
the radioactive material from deliveries under this contract or prior contracts, the Contractor may request
that the Contracting Officer or designee waive the notice requirement in paragraph (a) of this clause. Any
such request shall -

(1) Be submitted in writing;

(2) State that the guantity of activity, characteristics, and composition of the radioactive material have
not changed; and '

(3) Cite the contract number on which the prior notification was submitted and the contracting office to
which it was submitted:

(c) All items, parts, or subassemblies which contain radioactive materials in which the specific activity is
greater than 0,002 microcuries per gram or activity per item equals or exceeds 0.01 microcuries, and all
containers in which such items, parts or subassemblies are delivered to the Government shall be clearly
marked and labeled as required by the latest revision of MIL-STD 129 in effect on the date of the contract.

(d) This clause, including this paragraph (d), shall be inserted in all subcontracts for radioactive materials
meeting the criteria in paragraph (a) of this clause.

1.68 FAR 52.223-14 Toxie Chemical Release Reporting, (AUG 2603)
1.69 FAR 52.224-1 Privacy Act Notification. (APR 1984)

I70 FAR 52.224-2 Privacy Act. (APR 1984)

.71 FAR 52.,225-1 Buy American Act — Supplies (FEﬁ 2009)

172 FAR 52.225-11 Buy American Act - Construction Materials under Trade Agreements. (JUN
2009)

1,73 FAR 52.225-13 Restrictions on Certain Foreign Purchases. (JUN 2008)

I74 FAR 52.225-23 Required Use of American Iron, Steel, and Other Manufactured Goods--Buy
American Act--Coenstruction Materials under Trade Agreements. (MAR 2009)

(b)(3) "TBD" (to be completed in each individual Task Order, if applicable)
{d) "TBD" (to be completed in each individual Task Order, if applicable)

175 FAR 52,227-11 Patent Rights--Ownership by the Contractor. (DEC 2007)

() "TBD" (To be included in each individual task order that includes any research, development or
demon_stration work)

L76 FAR 52,227-23 Rights to Proposal Data (Technical), (JUN 1987)

"TBD" (to be completed in each individual Task Order, if applicable), "TBD" (to be completed in each
. individual Task Order, if applicable) .
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FAR 52.228-2 Additional Bond Security. (OCT 1997)

FAR 52,228-11 Pledges of Assefs. (FEB 1992)

FAR 52.228-14 Irrevocable Letter of Credit. (DEC 1999)

FAR 52.228-15 Performance and Payment Bonds — Construction, (NOV 2006)

FAR 52228.16 Performance and Payﬁxent Bonds -- Other Than Construction. (NOV 2006)
FAR 52,230-2 Cost Accounting Standards, (OCT 2008)

FAR 52.230-3 Disclosure and Consistency of Cost Accounting Practices. (OCT 2008)
FAR 52.232-9 Limitation on Withholding of Payments, (APR 1984)

FAR 52.232-17 Interest. (OCT 2008)

FAR 52,232-23 Assignment of Claims, (JAN 1986)

FAR 52,232-25 Prompt payment, (OCT 2008)

FAR 52.232-33 Payment by Electronic Funds Transfer - Central Contractor Registration,
(OCT 2003)

FAR 52,233-1 Disputes. {(JUL 2002)

FAR 52,233-3 Protest after Award. (AUG 1996)

FAR 52.233-4 Applicable Law for Breach of Contract Claim, (OCT 2004)

FAR 52.236-5 Naterial and Workmanship, {APR 1984)

FAR 52.236-7 Permits and Responsibilities, (NOV 1991)

FAR 52,237-2 Protection of Government Buildings, Equipment, and Vegetation, (APR 1984)
FAR 52.237-3 Continuity of Services, (JAN 1991) |

FAR 52.242-1 Notice of Intent to Disallow Costs. (APR 1984)

FAR 52,242-3 Penalties for Unallowable Costs, (MAY 2001)

FAR 52.242-d Certification of Final Indirect Costs. (JAN 1997}

FAR 52,242-13 Bankruptcy. (JUL 1995)

L100 FAR 52,244-5 Competition in Subcontracting, (DEC 1996)

L1101 FAR 52.244-6 Subcontracts for Commercial Iems. (MAR 2009)

. 1102 FAR 52.245-1 Government Property. (JUN 2007)
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1.103 FAR 52.245-9 Use and Charges, (JUN 2007)

1.104 FAR 52.246-13 Tnspection - Dismantling, Demolition, or Removal of Improvements. (AUG
1996)

1.105 FAR 52,246-23 Limitation of Liability. (FEB 1997)
1106 FAR 52.246-25 Limitation of Liability - Services. (FEB 1997)
1.107 FAR 52,247-5 Familiarization with Conditions, (APR 1984)
1108 FAR 52.247-17 Charges. (APR 1984)
1.109 FAR 52,247-21 Contractor Liability for Personal Injury and/or Property Damage, (APR 1984)
1116 FAR 52.251-1 Government Supply Sources, (APR 1984)
1.111 FAR 52.,252-2 Clauses Incorporated by Reference, (FEB 1998)
This conlfact incorporates one or more clauses by reference, with the same force and effect as if the'y were
given in full text. Upon request, the Contracting Officer will make their full text available, Also, the full
text of a clause may be accessed electronically at this/these address(es): http://www.acquisition. gov/far/
1112 FAR 52.253-1 Computer Generated Forms. (JAN 1991)
I.113 DEAR 952.202-1 Definifions.
I.114 DEAR 952.203-70 Whistleblower Protection for Contractor Employees. (DEC 2000)
I.115 DEAR 952,204-2 Security Requirements. (MAY 2002)
L116 DEAR 952.204-70 Classification/Declassification. (SEP 1997)
1117 DEAR 952,204-75 Public Affairs, (DEC 2000)
L118 DEAR 952.208-70 Printing, (APR 1984)
1.119 DEAR 952.209-72 Organizational conflicts of interest. (JUN 1997) - Alternate 1

1120 DEAR 952.223-71 Integration of environment, safety, and health into work planning and
execution.

1.121 DEAR 952,223-72 Radiation protection and nucleay criticality, (APR 1983)

L122 DEAR 952,223-75 Preservation of individual occupational radiation exposure records. (APR
1984)

1123 DEAR 952.223-77 Conditional Payment of Fee or Profit--Protection of Worker Safety and
Health. (JAN 2004)

{b) (2)(i) "TBD" (to be completed in each individual Task Order, if applicable)
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1124 DEAR 952,226-74 Displaced employee hiring preference, (JUN 1997)
1.125 DEAR 952.231-71 insuranceJitigation and claims, (APR 2002)

1126 DEAR 952,235-70 Key personnel. (APR 1994) (Applies to Each Individual Task Order, if
applicable)

1127 DEAR 952.242-70 Technical Direction. (DEC 2000)

1.128 DEAR 952,250-70 Nuclear hazards indemnity agreement. (JUN 1996)

1.129 DEAR 952,251-70 Contractor employee travel discounts, (DEC 2000)

L130 DEAR 970.5204-2 Laws, regulations, and DOE directives. (DEC 2000)

I.131 DEAR 970,5204-3 Access to and Ownership of Records (Jul 2005)

1132 DEAR 970,5223-4 Yorkplace Substance Abuse Programs at DOE Sites (DEC 2000)
1.133 DEAR 970.5227-1 Rights in Data - Facilities (DEC 2000)

1.134 DEAR 970.5227-4 Authorization and Consent (AUG 2002)

1135 DEAR 970.5227-5 Notice and Assistance Regarding Patent and Copyright Infringement (AUG
2002)

L.136 DEAR 970.5227-6 Patent Indemnity — Subcontracts (DEC 2000)
L.137 DEAR 970.5231-4 Preexisting Conditions — Alternate IT (DEC 2000)
1.138 DOE-1-1001 Performance Guaraniee and Responsible Corporate Official (N/A)

If the Contractor is a joint venture, limited liability company, other similar entity, or a newly formed entity,
the Contractor's parent organization(s) or all member organizations shall guarantee performance of the
cornitract as evidenced by the Performance Guarantee Agreement incorporated in the contract in Section I,
If the Contractor is a joint venture, newly-formed Limited Liability Company (LLC), or other similar entity
where more than one company is involved in a business relationship created for the purpose of this
procurement, the parent companies of all the entities forming the new entity shall each provide Guarantees
for joint and severable liability for the performance of the Contractor. In the event any of the signatories to
the Guarantee of performance enters into proceedings relating to bankruptey, whether voluntary or
involuntary, the Contractor agrees to furnish writien notification of the bankruptcy to the Contracting
Officer. Notwithstanding the provisions of this Clause, the Government may contact, as necessaty, the
single responsible corporate official identified below, who is at a level above the Contractor and who is
accountable for the Contractor regarding Contractor performance issues: '

Name:
Position:

Company/Organization:
Address:
Phone:
Facsimile:
Email:
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Should the responsible corporate official change during the period of the Contract, the Contractor shall
promptly notify the Contracting Officer in writing of the change.

Fixed Price Clauses (apply to Fixed Price Task Orders only)

[.139 FAR 52.211-11 Liquidated Damages - Supplies, Services, or Research and Development. (SEP
2000)

(a) "TBD" (to be completed in each individual Task Order, if applicable), "TBD" (to be completed in each
individual Task Order, if applicable)

1.140 FAR 52.222-43 Fair Labor Standards Act and Service Contract Act - Price Adjustment.
(Multiple Year and Option Contracts). (NOV 2006)

1.141 FAR 52.228-5 Insurance - Work on a Government Installation. (JAN 1997)
1,142 FAR 52.229-3 Federal, State, and Local Taxes, (APR 2003)

1.143 FAR 52.232-1 Payments. (APR 1984)

1.144 FAR 52,232-8 Discounts for Prompt Payment, (FEB 2002)

1145 FAR 52,232-11 Extras. (APR 1984)

1.146 FAR 52.232-16 Progress Payments, (JUL 2009)

(1) Each individual Task Order will specify the applicability of progress payments,
1147 FAR 52,236-2 Differing Site Conditions (APR 1984)

I.148 FAR 52.236-3 Site Investigation and Conditions Affecting the Work, (APR 1984)
1.149 FAR 52,236-6 Superintendence by the Contractor. (APR 1984)

1150 FAR 52,236-8 Other Contracts. (APR 1984)

1.151 FAR 52.236-9 Protection of Existing Vegetation, Structures, Equipment, Utilities, and
Improvements. (APR 1934)

1.152 FAR 52.236-10 Operations and Storage Areas. (APR 1984)

L.153 FAR 52,236-11 Use and Possession Prior to Completion, (APR 1934)
I.154 FAR 52.236-12 Cleaning Up. (APR 1934)

1,155 FAR 52.236-13 Accident Prevention, (APR 1984)

1,156 FAR 52.236-15 Schedules for Construction Contracts. (APR 1984)

1.157 FAR 52.236-21 Specifications and Drawings for Construction, (FEB 1997

1.158 FAR 52,243-1 Changes - Fixed-Price, (AUG 1987)
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© 115% FAR 52.243-1 Changes - Fixed-Price. (AUG 1987) - Alternate II (APR 1984)

1.160 FAR 52.243-1 Changes - Fixed-Price. (AUG 1987) - Alternate IV (APR 1984)
L1161 FAR 52.249-2 Termination for Convenience of the Government (Fixed-Price), (MAY 2004)

1.162 FAR 52.249-8 Default (Fixed-Price Supply and Service). (APR 1984)

Cost-Reimbursement Clauses (apply to Cost-Reimbursement Task Orders only)

I.163 FAR 52.216-7 Allowable Cost and Payment, (DEC 2002)

(a) (3) "TBD" (to be completed in each individual Task Order, if applicable)

1.164 FAR 52.216-8 Fixed Fee. (MAR 1997)

1.165 FAR 52.216-9 Fixed Fee — Construction, (MAR 1997)

L1166 FAR 52.216-10 Incentive Fee. (MAR 1997)

{e) (1) "TBD" {to be completed in each individual Task Order, if applicable), "TBD" (to be completed in
each individual Task Order, if applicable), "TBD" (to be completed in each individual Task Order, if
applicable), "TBD" (to be completed in each individual Task Order, if applicable)

I.167 FAR 52,222-2 Payment for Overtime Premiums, (JUL 1990)

{a2) "TBD" {to be completed in each individual Task Order, if applicable)

I.168 FAR 52.223-7 Insurance - Liability to Third Persons. (MAR 1996)

I.169 FAR 52.232-20 Limitation of Cost, (APR 1984)

I.170 FAR 52.232-22 Limitation of Funds. (APR 1984)

L.171 FAR 52.232-25 Prompt payment. (QCT 2008} -- Alternate T (FEB 2002)

L1172 FAR 52.236-18 Work Oversight in Cost-Reimbursement Construction Confracts. (APR
1984)

1.169 FAR 52.236-19 Organization and Direction of the Work, (APR 1984)

1.173 FAR 52.243-2 Changes - Cost-Reimbursement, (AUG 1987) - Alternate I (APR 1984)
L174 FAR 52.243-2 Changes - Cost-Reimbursement. (AUG 1987) - Alternate IT (APR 1984)
I.175 FAR 52,243-2 Changes - Cost-Reimbursement. (AUG 1987) - Alternate III (APR 1984)
1.176 FAR 52.244-2 Subcontracts, (JUN 2007) - Alternate I (JUN 2007)

{d) "TBD" {to be completed in each individual Task Order, if applicable}

(i) "TBD" (to be completed in each individual Task Order, if applicable)

L.177 FAR 52.249-6 Termination (Cost-Reimbursement). (MAY 2004)
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1.178 FAR 52.249-14 Excusable Delays. (APR 1984)

J.1 DOE-J-1001 List of Attachments

The following attachments constitute part of this contract:

Section J - List of Documents, Exhibits and Other Attachments

Attachment Description Date No. of Pages

J-1 List A/B October 9, 2009 10

32 Sample Contractor Human Resource June 22, 2009 5
Management Clauses

33 Performance Guarantee Agreement, if N/A N/A
applicable

J-4 Small Business Subcontracting Plan January 8, 2010 i3

J-5 Small Disadvantaged Business Jannary 8, 2010 2

Participation Program Targets
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SECTION J - LIST OF DOCUMENTS, EXHIBITS, AND ATTACHMENTS

ATTACHMENT J-1 LIST OF APPLICABLE LAWS AND REGULATIONS (LIST A} & LIST OF
APPLICABLE DOE DIRECTIVES (LIST B)

LIST OF APPLICABLE LAWS AND REGULATIONS (LIST A)

This list was prepared for the convenience of the contractor. Omission of a Law or Regulation is not
intended to imiply that the law is not applicable to this contract.

All Federal regulations and State equivalent regulations apply to this contract, Federal Regulations include
but are not limited to the following:

10 CFR 820 Procedural Rules for DOE Nuclear Activities

10 CFR 824 Procedural Rules for the Assessment Of Civil Penalties
for Classified Information Security Violations

10 CFR 830 Nuclear Safety Management

10 CFR 835 Qccupational Radiation Protection

10 CFR 850 Beryllinm Disease Prevention Programs

10 CFR 851 ‘ Worker Safety and Health Program

10 CFR 708 DOE Contractor Employee Protection Program

29 CFR Labor

40 CFR . Protection of the Enviromment

49 CFR Transportation
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LIST OF APPLICABLE DOE DIRECTIVES (LIST B)

The DOE directives listed in the table below contain requirements relevant to the scope of work in Task
Orders. In most cases, the requirements applicable to the Contractor are contained in a Contractor
Requirements Document (CRD) attached to the DOE directive. The Contractor is encouraged to
continuously evaluate the work scope and task order requirements for opportunities to improve efficiency
or creativity and propose alternative methods to those specified in the DOE directives to the DCO for
review and possible modification of the contract. DOE has an extensive inventory of guides, standards, and
manuals. It is intended for the contractor to make use of these resources and incorporate them in to the
contractor’s program, to comply with the requirements of this contract. DOE has listed for convenience
several of the standards, guides, and handbooks the contractor is expected to follow during the performance
of Task Orders. The contractor may identify that several more standards, guides, and handbooks are '
needed to comply with the requirements of Task Orders. Use of alternate methods is encouraged to improve
efficiency; however, use of alternate methods shall be brought to the attention of the DCOR for review,
comment, and approval prior to use.

DOE Orders

DOE 0 110.3

DOE 0 130.1

DOE O 142.1

DOE O 142.2A

DOEO 1423 Chg 1

DOE O 144.1

DOE O 150.1
DOE 0O 151.1C
DOE O 153.1
DOE O 200.1A
DOE 0 205.1A
DOE M 205.1-4
DOE 0 206.1
DOE O 216.2
DOE O 221.1A

DOE 0 221.2A

Conference Management  {11-3-99].
Budget Formulation Process  [9-29-95]
Classified Visits Involving Foreign Nationals [1-13-04]

Voluntary Offer Safeguards Agreement and Additional Protocol with the
International Atomic Energy Agency  [12-15-06]

Unclassified Foreign Visits and Assignments [2-28-08]

Department of Energy American Indian Tribal Government Interactions and
Policy [1-16-09]

Continuity Programs [5-8-08]

Comprehensive Emergency Management System  [11-2-05]
Departmental Radiotogical Emergency Response Assets [6-27-07]
Information Management Program  [12-23-08]

Department of Energy Cyber Security Management Program [12-4-06]
Nationat Security System Manual [3-8-07]

DOE O 206.1, Department of Energy Privacy Program [1-16-09]

DOE Corporate Operating Experience Program [6-12-06]

Reporting Fraud, Waste, and Abuse to the Office of the Inspector General [4-19-08]

Cooperation with the Office of Inspector General {2-25-08]



DOE O 225.1A
DOE 0 226.1A
DOE 0 231.1A
DOE O 241.1A
DOE O 243.1
DOEO243.2
DOE O 251.1B
DOE 0 251.1C
DOE O 252.1
DOE O 341.1A
DOE G 350.1

DOE O 350.2A

DOE O 410.1

DOE O 413.1A

DOE O 413.3A

DOE 0 414.1C
DOE O 420.1B
DOE O 420.2B
DOE O 430.1B
DOE O 430.2B
DOE 0 433.1A
DOE 0 435.1

DOE O 440.1A

DOE O 440.1B

DOE O 440.2B
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Accident Investigations [11-26-97]

Implementation of DOE Oversight Policy  [7-31-07)
Environment, Safety, and Health Reporting  [6-3-04, chg 1}
Scientific and Technical Information Management [10-14-03, chg 1)
Records Management Program  [2-3-06]

Vital Records  [2-2-06)

Directives System  [8-16-06]

Departmental Directives Program [1-15-09}

Technical Standards Program [11-19-997

Federal Employee Health Services  [10-18-07}

Contractor Human Resource Management Programs (by Chapter) [5-8-98, chg 1]

Use of Management & Operating or Other Facility Management Contractor
Employees for Services to DOE in Washington, DC Area

Central Technical Authority Responsibilities Regarding Nuclear Safety
Requirements[8-28-07]

Management Control Program  [4-18-02]

‘Program and Project Management for the Acquisition of Capital Assets ($20M

threshold for Total Project Costy  {11-17-08, chg 1]

Quality Assurance [6-17-05}

Facility Safety  [12-22-05)]

Safety of Accelerator Facilities  [7-23-04]

Real Property Asset Management  [2-9-08, chg 1]

Departmental Energy and Utilities Management [2-27-08]

Maintenance Management Program for DOE Nuclear Facilities [2-13-07]
Radioactive Waste Management  [8-28-01, chg 1]

Worker Protection Management for DOE Federal and Contractor Employees

Worker Protection Program for DOE (Including NNSA) Federal Employees
[5-17-07]

Aviation Management and Safety  [11-19-06, chg 1]



DOE O 442.1A

DOE O 450.1A

DOE O 460.1B

DOE 0 460.2-1A

DOE O 460.2A

"DOE O 461.1A
DOE O 462.1

DOE 0 470.2B
DOE 0 470.3A
DOE 0 470.4A

DOE O 471.1A

DOE 0 471.2-2
DOE O 471.3
DOE 0 472.1B
DGE 0 475.1
DOE 0 475.2
DOE O 481,1C
DOE O 482.1
DOE O 483.1
DOE O 484.1
DOE 0 522.1
DOE O 534,18
DOE O 3551.C
DOE 0O 580.1

DOE O 1230.2
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Department of Energy Employee Concerns Program  {6-6-01]

Environmental Protection Program  [6-4-08]

Packaging and Transportation Safety  [4-4-03]

Radioactive Material Transportation Practices  [6-4-08]

Departmental Materials Transportation and Packaging Management {12-22-04]

Packaging and Transfer or Transportation of Materials of National Security
Interest [4-26-04]

Import and Export of Category 1 and 2 Radioactive Sources and Aggregated -
Quantities [11-10-08]

Independent Oversight and Performance Assurance Program  [10-31-02}
Design Basis Threat Policy (U) [11-29-05}-
Safeguards and Security Program [5/25/07]

Identification and Protection of Unclassified Controlled Nuclear Information
(UCNI) [6-30-20001

Classified Information Systers Security Manual

Identifying & Protecting Official Use Only ~ [4-9-03]

Personnel Security Activities

Counterintelligence Program  [12-10-04]

Identifying Classified Information [8-28-07]

Work for Others (Non-Department of Energy Funded Work)  [1-24-03]
DOE Facilities Technology Partnering Programs  {1-12-01]

DOE Cooperative Research and Development Agreements  [1-12-01]
Reimbursable Work for the Department of Homeland Security {8-17-06]
Pricing of Departmental Materials and Services {11-3-04]

Accounting  [1-6-03]

Official Foreign Travel [6-24-08]

Department of Energy Personal Property Management Program  [5-8-08, chg 1]

American Indian Tribal Government Policy



DOE O 1340.1B

DOE 0 1350.1

DOE O 1450.4

DOE 0 5400.5
DOE O 5480.19

DOE O 5480.20A

DOE 0 5660.1B

DOE 0 5670.1A

DOE Policy
DOE P 441.1
DOEP 453.4

DOE N 450.7

DOE P 450,7

DOE Standards

DOE-STD-1020-2002
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Management of Public Communications Publications and Scientific, Technical,
and Engineering Publications [1-7-93}

Audiovisual and Exhibits Management

Consensual Listening-in to or Recording Telephone/Radio Conversations
[11-12-92]

Radiation Protection of the Public and the Environment  [1-7-93, chg 2] -
Conduct of Operations Requirements for DOE Facilities  [10-23-G1, chg 2}

Personnel Selection, Qualification, and Training Reguirements for DOE Nuclear
Facilities  [7-12-01, chg 1]

Management of Nuclear Materials  [5-26-94]

Management and Control of Foreign Intelligence  [1-15-92]

DOE Radiological Health & Safety Policy  [4-26-96]
Safety Management System Policy

The Safe Handling, Transfer, and Receipt of Biological Etiologic Agents at
Department of Energy Facilities

Environment, Safety, and Health (ESH) Goals  [8-2-04)

Natural Phenomena Hazards Design and Evaluation Criteria for Department
of Energy Facilities

DOE-STD-1027-92 Chg |  Hazard Categorization and Accident Analysis Techniques

DOE-STD-1030-96
DOE—STD- 1088-935
DOE-STD-1090-04
DOE-STD-1095-95

DOE-STD-1098-99
Change 1

Guide to Good Practices for Lockouts and Tagouts

Fire Protection for Relocatable Structures

Hoisting and Rigging .

Department of Energy Laboratory Accreditation Program for Personnel

Dosimetry Systems

Radiological Control



DOE-STD-1104-96
DOE-STD-1107-97

DOE-STD-1111-98
DOE-STD-1112-98

DOE-STD-1120-2005

DOE-STD-1121-98
DOE-STD-1190-2007
DOE-STD-3006-2000
DOE-STD-3009-94
Change Notice 3

DOE-STD-3011-2002

DOE-STD-3020-2005
DOE-STD-3022-98
DOE-STD-3025-2007

DOE-STD-5506-2007

DOE Manuals
DOE M 140.1-1B

DOEM 142.2-1

DOE M 200.1-1
DOE M 200.1-1, Chapter &

DOE M 205.1-2

DOE M 205.1-4
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Review and Approval of Nuclear Facility Safety Basis Documents
{Documented Safety Analysis and Technical Safety Requirements)

Knowledge, Skills, and Abilities for key Radiation Protection Positions at
DOE Facilities

Laboratory Accreditation Program Administration
Laboratory Accreditation Program for Radiobioassay

Integration of Environment, Safety, and Health into Facility Disposition
Activities

Internal Dosimetry

Iliness and Injury Surveillance Program Guidelines

Planning and Conduct of Operational Readiness Reviews
Preparation Guide for US Department of Energy Nonreactor Nuclear
Facility Safety Analysis

Guidance for Preparation of Basis for Interim Operation (BIO)
Documents

Specification for HEPA Filters used by DOE Contractors
DOE HEPA Filter Test Program
Qualities Assurance Inspection and Testing of HEPA Filters

Preparation of Safety Basis Documents for Transuranic {(TRU) Waste
Facilities

Interface with the Defense Nuclear Facilities Safety Board  [3-30-01]
DOE M 142.2-1, Manual for Implementation of the Voluntary Offer
Safeguards Agreement and Additional Protocol with the International
Atomic Energy Agency [9-4-08]

Telecommunications Security Manual

[2-15-2000]

Teleconumunications Security Manual (Chapter 9)

Clearing, Sanitization, and Destruction of Information System Storage
Media, Memory Devices, and Related Hardware Manual

National Security System Manual



DOE M 205.1-6

DOE M 205.1-7

DOE M 205.1-8

DOE N 206.4
29-09]

DOE M 231.1-1A
DOE M 231.1-2
DOE M 251.1-1B

DOE M 413.3-1

DOE M 435.1-1, Chg 1

DOE M 440.1-1A

DOE M 442.1-1

DOE M 450.4-1
DOE M 460.2-1
DOE M 461.1-1
DOE M 470.4-1
DOE M 470.4-2
DOE M 470.4-3A
DOE M 470.4-4A
DOE M 470.4-5
DOE M 471.3-1
DOE M 475.1-1B
DOE M 483.1-1
DOE Handbooks
DOE/EH-0196

DOE/EH -(0535
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Media Sanitization Manual [12-23-08]

DOE M 205.1-7, Security Controls for Unclassified Information Systems
Manual [1-5-09]

DOE M 205.1-8, Cyber Security Incident Management Manual {1-8-09]

Personal Identity Verification Program {11-24-08, new expiration date 6-

Environment, Safety, and Health Reporting Manual ~ [9-9-04, chg 1]
Occurrence Reporting and Processing of Operations Information {8-19-03}
Departmental Directives Program Manual  [8-16-06]

Project Management and Project Managentent Manual ($5M threshold)
[3-28-03) :

Radioactive Waste Management Manual  {6-19-01, chg 1}
DOE Explosives Safety Manual  [1-9-06]

Differing Professional Opinions Manual for Technical Issues Involving
Environmental, Safety and Health  [11-16-06}

Integrated Safety Management System Manual  [11-1-06]

Radioactive Material Trénsportation Practices

Packaging & Transfer of Materials of National Security Interest [7-26-05, chg 1]
Safeguards and Security Program Planning and Management [3-7-06, chg 1]
Physical Protection  [3-7-06, chg l]'

Protective Force  [11-5-08)

Information Security Manual [1-16-09]

Personnel Security  [8-26-03]

Identifying & Protecting Official Use Only Information  [4-9-03]
Manual for Identifying Classified Information (was 1-1A)  [8-28-07]

DOE Cooperative Research and Development Agreements Manual

Fire Prevention Measures for Cutting, Welding, and Related Activities

Handbook for Occupational Safety and Health During Hazardous Waste



DOE-HDBK-1062-96
DOE-HDBK-1122-99
DOE-HDBK-1130-98
DOE-HDBK-1131-98
DOE-HDBK-1141-2001
DOE-HDBK-1169-2003
DOE Cuides

DOE G 151..1-1

DOE G 414.1-1A

DOE G 414.1-2A

DOEG 414.1-5

DOE G 421.1-2
DOE G 423.1-1
DOE G 424.1-1A
DOE G 430.1-2

DOE G 430.1-3
DOE G 430.1-4
DOE G 430.1-5
DOE G 435.1-1
DOE G 435.1-1 Ch_apler 1
DOE G 435.1-1 Chapter 2
DOE G 435.1-1 Chapter 3

DOE G 435,1-1 Chapter 4
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Activities

DOE Fire Protection Handbook
Radiological Control Technician Training
Radiological Worker Training

General Employee Radiological Training
Radiological Assessor Training

Nuclear Air Cleaning Handbook

Emergency Management Series
Management Assessment and Independent Assessment Guide

Quality Assurance Management System Guide for use with 10 CFR
830,120 and DOE O 414.1

Corrective Action Program Guide

Implementation Guide for Use in Developing Docuinented Safety
Analyses to Meet Subpart of 10 CFR 830

Implementation Guide for Use in Developing Technical Safety
Requirements

Implementation Guide for Use in Addressing Unreviewed Safety
Question Requirements

Implementation Guide For Surveiliance And
Maintenance During Facility Transition And Disposition

Deactivation Implementation Guide

Decommissioning Implementation Gui.de

Transition Implementation Guide

Crosswalk Tables DOE O 5820.2A vs. DOE O 435.1/M 435.1-1 [7-9-99]
General Requirements and Responsibilities

High-Level Waste Requirements

Transuranic Waste Reéuirements

Low-Level Waste Requirements
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DOE G 440.1-2 Construction Safety Management Guide for use with DOE O 440, 1

DOE G 440,1-3 Tmplementation Guide for use with DOE O 440.1, Occupational Exposure
Assessment

DOE G 440.1-4 Contractor Occupational Medical Program Guide for use with
DOE 0 440.1

DOE G 440.1-5 Implementation Guide for Fire Safety Program

DOE G 440.1-7A Implementation Guide for Use with 10 CFR Part 850, Chronic Beryllium
Disease Prevention Program .

DOE G 440.1-8 Implementation Guide for use with 10 CFR 851, Worker Safety and
Health Program

DOE G 441.1-1B Management and Adininistration of Radiation Protection Programs Guide

for use with Title 10, Code of Federal Regulations, Part 835,
QOccupational Radiation Protection

DOE G 442.1-1 Department of Energy Employee Concerns Program Guide

DOE G 450.1-1A Implementation Guide for Use with DOE O 450..1, Environmental
Protection Program

DOE G 450.1-5 Implementation Guide for Integrating Pollution Prevention into
Environmental Management Systems

DOE G 450.3-3 Tailoring for Integrated Safety Management Applications

DOE G 450.4-1B Integrated Safety Management System Guide for use with DOE P 4504, .

Safety Management System, and Dear Safety Management System
Contract Clauses (Volumes 1 and 2)

DOE G 460.1-1 | Implementation Guide for use with DOE O 460.1A, Packaging and
Transportation Safety

DOE G 460.2-1 Implementation Guide for use with DOE O 460.2, Departntental
Materials Transportation and Packaging Management

DOE G 573.1-1 Mail Services User's Guide  [10-3-03]

DOE Notices

DOE N 144.1 American Indian Tribal Government Policy  [10-20-06}

DOEN 153.2 Connectivity to National Atmospheric Release Advisory Center

DOE N 206.3 Personal Identification Verification [10-9-07]

DOE N 206.5 Response and Notification Procedures for Data Breaches Involving
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DOE N 234.1 Reporting of Radioactive Sealed Sources [2-27-08]
DOE N 456.1 The Safe Handling of Unbound Engineered Nanoparticles [1-5-09]
DOEN 4704 Reciprocal Recognition of Existing Personnel Security Clearances/Access

Authorizations [1-9-09]

DOE Miscellancous Applicable Regulations
36 CFR, Chapter 12, Subchapter B, “Records Management,”

44 U.8.C,, Chapters 21, 29, 31, 33, and 35
E-Government Act of 2002 (P.L. 107-347, 44 U.S.C. Ch 36)

S U.S.C. 552 et. Seq. Freedom of Information Act and Privacy Act of 1974

Multi-Agency Radiation Survey and Site Investigation Manual
httpy/fwww.epa.govirpd web00/marssim/

DOE Environmental Cost Element Structure (ECES)_
hitp:#/www.em.doe.govistakepages/aceteam eces.aspx

ANSI/EIA-748-B Eamned Value Management Systems {Published June 2007)

ASME NQA-1 Nuclear Quality Assurance 2004

EM-QA-001 EM Quality Assurance Program
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SECTION J - LIST OF DOCUMENTS, EXHIBITS, AND ATTACHMENTS

ATTACHMENT J-2 - SAMPLE CONTRACTOR HUMAN RESOURCE MANAGEMENT
CLAUSES

DOE-H-1002 Employee Compensation: Pay and Benefits
(a) Contractor Employee Compensation Plan

The Contractor shall submit by (fill-in, example: close of contract transition), a Contractor Employee
Compensation Plan demonstrating how the Contractor will comply with the requirements of this Contract.
The Contractor Employee Compensation Plan shall describe the Contractor's policies regarding
compensation, pensions and other benefits, and how these policies will support at reasonable cost the
effective recruitment and retention of a highly skilled, motivated, and experienced workforce.

(b) Total Compensation System

The Contractor shall develop, implement and maintain formal policies, practices and procedures to be used
in the administration of its compensation system including a compensation system Self-Assessment Plan
consistent with FAR 31.205-6 and DEAR 970.3102-05-6; "Compensation for Personal Services (Total
Compensation System)". DOE-approved standards (e.g., set forth in an advance understanding or
appendix), if any, shall be applied to the Total Compensation System. The Contractor's Total
Compensation System shall meet the tests of allowability established by and in accordance with FAR
31.205-6 and DEAR 97(:.3102-05-6, be fully documented, consistently applied, and acceptabie to the
Contracting Officer. Costs incurred in implementing the Total Compensation System shall be consistent
with the Contractor's documented Contractor Employee Compensation Plan as approved by the Contracting
Officer. .

() Appraisals of Contractor Performance

DOE will conduct periodic appraisals of Contractor performance with respect to T'otal
Compensation System implementation. Such appraisals will be conducted through either DOE validation
of the Contractor's performance self-assessment of its Total Compensation System or third party expert
review,

(d) Reports and Information

The Contractor shall provide the Contracting Officer with the following reports and information with
respect to pay and benefits provided under this Contract:

) An Annual Contractor Salary-Wage Increase Expenditure Report to include, at a minimum,
breakouts for merit, promotion, variable pay, special adjustments, and structure movements for each pay
structure showing actual against approved amounts,

(2) A list of the top five most highly compensated executives as defined in FAR 31.205-6{p)(2)(ii)
and their total cash compensation at the time of Contract award, and at the time of any subsequent change
to their total cash compensation.

3) An Anmual Report of Contractor Expenditures for Employee Supplemental Compensation through
the Department Workforce Information System (WFIS) Compensation and Benefits Module no later than
March 1 of each year,

Gy A performance self-assessment of the Total Compensation System implementation and results to
inciude an evaluation of total benefits using the Employee Benefits Value Study and the Employee Benefits
Cost Survey Comparison Analysis described in paragraph {f) below.
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(e} Pay and Benefit Programs

The Contractor shall establish pay and benefit programs for Incumbent Employees and Non-Incumbent
Employees as defined in paragraphs (1) and (2) below; provided, however, that employees scheduled to

. work fewer than 20 hours per week receive only those benefits required by law. Employees are eligible for
benefits, subject to the terms, conditions, and limitations of each benefit program,

(1) Incumbent Employees are the employees [(fill-in} who hold regular appointments or who are
regular employees] of the incumbent contractor.

(A) Pay: Subject to the Workforce Transition Clause, the Contractor shall provide equivalent base
pay to Incumbent Employees as compared to pay provided by (fill-in name of the incumbent contractor )
for at least the first year of the term of the Contract.

(B) Pension and Other Benefits. The Contractor shalt provide a total package of benefits to Incumbent
Employees comparable to that provided by [fill-in the company name of the previous incumbent
contractor]. Comparability of the total benefit package shall be determined by the CO in his/her sole
discretion.

Incumbent Employees shall remain in their existing pension plans (or comparable successor plans if
continuation of the existing plans is not practicable) pursuant to pension plan eligibility requirements and
applicable law. The Contractor shall become a sponsor of the existing pension and other benefit plans (or
comparable successor plans), including other post-retirement benefit (PRB) plans, as applicable, for
Incumbent Employees and retired plan participants, with responsibility for management and administration
of the plans. The Contractor shall be responsible for maintaining the qualified status of those plans. The
Contractor shall carry over the length of service credit and leave balances accrued as of the date of the
Contractor's assumption of Contract performance,

(2) Non-Tncumbent Employees are new hires, i.e., employees other than Incumbent Employees who
are hired by the Contractor after date of award. All Non-Incumbent Employees shall receive a total pay
and benefits package that provides for market-based retirement and medical benefit plans that are
competitive with the industry from which the Contractor recruits its employees and in accordance with
Contract requirements.

3) Cash Compensation

(A) The Contractor shall submit the following to the Contracting Officer for a determination of cost
allowability for reimbursement under the Contract:

) Any additional compensation system self-assessment data requested by the Contracting Officer
that may be needed to validate and approve the total compensation system,

(i1} Any proposed major compensation program design changes prior to implementation.
(ii1) An Annual Compensation Increase Plan (CIP),

(iv) Individual compensation actions for the Key Personnel, including initial and proposed changes to
base salary and/or payments under an Executive Incentive Compensation Plan.

v) Any proposed establishment of an incentive compensation plan (variable pay plan/pay-at-risk).

B) The Contracting Officer’s approval of individual compensation actions will be required only for
the chief executive officer, laboratory director, and all other named key personnel, as identified by the
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Contracting Officer.

) Severance Pay is not payable to an employee under this Contract if the employee:

(1 Voluntarily separates, resigns or retires from employment,

(ii) Is offered employment with a successorfreplacement contractor,

(iii) Is offered employment with a parent or affiliated company, or

(iv) Is discharged for cause,

(D} Service Credit for purposes of determining severance pay does not include any period of prior

service for which severance pay has been previousty paid through a DOE cost-reimbursement contract.
§§] Pension and Other Benefit Programs

1)) No presumption of allowability will exist when the Contractor implements a new benefit plan or
makes changes to existing benefit plans for either Incumbent Employees or Non-incumbent Employees
until the Contracting Officer makes a determination of cost allowability for reimbursement for new or
changed benefit plans.

(2) Cost reimbursement for Incumbent Employee and Non-Incumbent Employee pension and other
benefit programs sponsored by the Contractor will be based on the Contracting Officer's approval of
Contractor actions pursuant to an approved Employee Benefits Value Study and an Employee Benefits
Cost Survey Comparison as described below,

3 Unless otherwise stated, or as directed by the Contracting Officer, the Contractor shall submit the
studies required in paragraphs (A) and (B) below. The studies shall be used by the Contractor as part of its
performance self assessment described in paragraph (d) (4) above and in calculating the cost of benefits
under existing benefit plans. In addition, the Contractor shall submit updated studies to the Contracting
Officer for approval prior to the adoption of any change to a pension or other benefit plan,

(A) An Employee Benefits Value Study (Ben-Val), every two years each for Incumbent and Non-
Tncumbent Employees benefits, which is an actuarial study of the relative value (RV) of the benefits
programs offered by the Contractor to Incumbent and Non-Incumbent Employees measured against the RV
of benefit programs offered by comparator companies approved by the Contracting Officer, To the extent
that the value studies do not address post retirement benefits other than pensions, the Contractor shall
provide a separate cost and plan design data comparison for the post retirement benefits other than pensions
using external benchmarks derived from nationally recognized and Contracting Officer approved survey
sources and,

B An Employee Benefits Cost Study Comparison, annually each for Incumbent and Non-Incumbent
Employees that analyzes the Contractor's employee benefits cost for Incumbent and Non-Incumbent
Employees on a per capita basis per full time equivalent employee and as a percent of payroll and compares
it with the cost reported by the U.S. Chamber of Commerce Annual Employee Benefits Cost Survey or
other Contracting Officer approved broad based national survey.,

G} When the net benefit value exceeds the comparator group by more than five percent, the
Contractor shall submit a corrective action plan to the Contracting Officer for approval.

(5) When the average total benefit per capita cost or total benefit cost as a percent of payroll exceeds
the comparator group by more than five percent, when and if required by the Contracting Officer, the
Contractor shall submit an analysis of the specific plan costs that are above the per capita cost range or total
benefit cost as a percent of payroll and a corrective action plan to achieve conformance with a Contracting
Officer directed per capita cost range or total benefit cost as a percent of payroll,
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{6) Within two years of Contracting Officer approval of the Contractor's corrective action plan, the
Contractor shall align employee benefit programs with the benefit value and per capita cost range as
approved by the Contracting Officer.

{n The Contractor shail submit the Report of Contractor Expenditures for Supplementary
Compensation for the previous calendar year via the DOE Workforce Information System (WFIS)
Compensation and Benefits Module no Jater than March 1 of the current calendar year,

&) The Contractor may not terniinate any benefit plan during the term of the Contract without the
prior approval of the Contracting Officer in writing.

&) Cost reimbursement for PRBs is contingent on DOE approved service eligibility requirements for
PRB that shail be based on a minimum period of continuous employment service not less than 5 years
under a DOE cost reimbursement contract{s) immediately prior to retirement. Unless required by Federal or
State law, advance funding of PRBs is not allowable.

{g) Establishment and Mainteﬁance of Pension Plans for which DOE Reimburses Costs

(1) For cost allocability and reimbursement purposes, any defined benefit (DB) or defined
contribution (DC) pension plans established and/or implemented by the Contractor shall be maintained
consistent with the requirements of the IRC and ERISA,

(2) Contractor policies, practices, and procedures used in the administration of pension plans shall be
consistent with applicable laws and regulations. ‘

3 Employees working for the Contractor shall only accrue credit for service under this Contract after
the date of Contract award.

{4 Any pension plas maintained by the Contractor, for which DOE reimburses costs, shall be
maintained as a separate pension plan distinet from any other pension plan which provides credit for
service not performed under a DOE cost-reimbursement contract. )

(5) For each pension plan or portion of a pension plan for which DOE reimburses costs, the
Contractor shatl provide the Contracting Officer with the following information within nine months of the
last day of the current pension plan year.

(A) Copies of IRS forms 3500 with schedules; and

(B) -Copies of all forms in the 5300 series that document the establishment, amendment, termination,
spin-off, or merger of a plan.

{6) Prior to the adoption of any changes to a pension plan, the Contractor shall submit the information
required below, as applicable, to the Contracting Officer for approval or disapproval and a determination as
to whether the costs to be incurred are consistent with the Contractor's documented Human Resources
Compensation Plan and are deemed allowable pursuant to FAR 31.203-6, as supplemented by DEAR
970.3102-05-6.

(A) For proposed changes to pension plans and pension plan funding, an analysis of the impact of any
proposed changes on actuarial accrued liabilities and an analysis of relative benefit value; and,

B The Contractor shall obtain the advance wriiten approval of the Contracting Officer for any non-
statutory pension plan changes that may increase costs or Habilities, and any proposed special programs
(including, but not limited to, plan-loan features, employee contribution refunds, or ancillary benefits) and
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shall provide DOE with an analysis of the impact of special programs on the actuarial accrued liabilities of
the pension plan, and on relative benefit value, if applicable.

(&3] The Contractor shall not terminate any pension plan without at least 60 days notice to and the
approval of the Contracting Officer prior to the scheduled date of plan termination.

DOE-H-1003 Laber Relations

{a) The Contractor shatl respect the right of employees to organize and to form, join, or assist labor
organizations, to bargain collectively through their chosen labor representatives, to engage in other
concerted activities for the purpose of collective bargaining or other mutual aid or protection, and to refrain
from any or all of these activities.

)] The Contractor shall meet with the Contracting Officer or designee(s) for the purpose of reviewing
the Contractor's bargaining objectives prior to negotiations of any collective bargaining agreement or
revision thereto and shall consult with and obtain the approval of the Contracting Officer regarding
appropriate economic bargaining paraneters, including those for pension and medical benefit costs, prior to
the Contractor entering into the collective bargaining process. During the collective bargaining process, the
Contractor shall notify the Contracting Officer before submitting or agreeing to any collective bargaining
proposal which can be calculated to affect altowable costs under this Contract or which could involve other
items of special interest to the Government, During the collective bargaining process, the Contractor shall
obtain the approval of the Contracting Officer before proposing or agreeing to changes in any pension or
other benefit plans.

{©) The Contractor will seek to maintain harmonious bargaining relationships that reflect a judicious
expenditure of public funds, equitable resolution of disputes and effective and efficient bargaining
relationships consistent with the requirements of FAR, Subpart 22.1 and DEAR, Subpart $70.2201 and all
applicable Federal and State Labor Relations laws,

(d) The Contractor will notify the Contracting Officer or designee in a timely fashion of all labor
relations issues and matters of local interest including organizing initiatives, unfair laber practice, work
stoppages, picketing, labor arbitrations, and settlement agreements and will furnish such additional
information as may be required from thme to time by the Contracting Officer.

DOE-H-1006 Workforce Transition ALT I
INCUMBENT EMPLOYEES HIRING PREFERENCES

The Contractor shall use the transition period to make hiring decisions and to establish the management
structures necessary to conduct an employee relations program. In establishing an initial workforce, and
through the first six months after Contract award, the Contractor shall give a first preference in hiring for
vacancies in non-managerial positions under this Contract to Incumbent Employees as defined in the
clause, EMPLOYEE COMPENSATION; PAY AND BENEFITS and who meet the qualifications for a
particular position. This hiring preference takes priority over the hiring preference provided in the Section I
clause entitled DEAR 952.226-74 Displaced Employee Hiring Preference. Tt does not apply to the
Contractor's hiring of management staff (i.e., first line supervisors and above).

DOE-H- 1007 Post-Contract Responsibilities for Pension and Other Benefit Plans
{a) If this Contract {task order) expires or terminates and DOE has awarded a contract under which

the new contractor becomes & sponsor and assumes responsibility for management and administration of
the pension or other benefit plans covering active or retired contractor employees with respect to service at
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{fill-in site } {collectively, the 'Plans"), the Contractor shall cooperate and transfer to the new contractor its
responsibility for sponsorship, management and administration of the Plans consistent with direction from
the Contracting Officer,

{b) If this Contract {task order) expires or terminates and DOE has not awarded a contract to a new

. contractor under which the new contractor becomes a sponsor and assumes responsibility for management
and administration of the Plans, or if the Contracting Officer determines that the scope of work under the
Contract has been completed {any one such event may be deemed by the Contracting Officer to be
"Contract Completion’ for purposes of this clause), whichever is earlier, and notwithstanding any other
obligations and requirements concerning expiration or termination under any other clause of this Contract,
the following actions shall occur regarding the Contractor's obligations regarding the Plans at the time of
Contract Completion:

(1) Subject to subparagraph (2) below, and notwithstanding any legal obligations independent of
the Contract the Contractor may have regarding responsibilities for sponsorship, management, and
administration of the Plans, the Contractor shall remain the sponsor of the Plans, in accordance with
applicable legal requirements,

(2) The parties shall exercise their best effoits to reach agreement on the Contractor's
responsibilities for sponsorship, management and administration of the Plans prior to or at the time of
Contract Completion. However, if the parties have not reached agreement on the Contractor’s
responsibilities for sponsorship, management and administration of the Plans prior to or at the time of
Contract Completion, unless and until such agreement is reached, the Contractor shall comply with written
direction from the Contracting Officer regarding the Contractor’s responsibilities for continued provision of
pension and welfare benefits under the Plans, including but not limited to continued sponsorship of the
Plans, in accordance with applicable legal requirements. To the extent that the Contractor incurs costs in
implementing direction from the Contracting Officer, the Contractor's costs will be reimbursed pursuant to
applicable Contract provisions,
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SECTION J - LIST OF DOCUMENTS, EXHIBITS, AND ATTACHMENTS

ATTACHMENT J-3 PERFORMANCE GUARANTEE AGREEMENT (N/A)
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SECTION J - LIST OF DOCUMENTS, EXHIBITS, AND ATTACHMENTS

ATTACHMENT J-4 SMALL BUSINESS SUBCONTRACTING PLAN
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SECTION J - LIST OF DOCUMENTS, EXHIBITS, AND ATTACHMENTS




DE-EM0001131

Page 95 of 95
Environmental Management Nationwide Multiple Award IDIQ — Unrestricted







