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QUALITY ASSURANCE SURVEILLANCE PLAN (QASP) FOR THE OUTFALL 200 

MERCURY TREATMENT FACILITY CONTRACT  

 

1.0 INTRODUCTION:  

 

This Quality Assurance Surveillance Plan (QASP) is identified pursuant to the requirements 

listed in the contract for the Outfall 200 Mercury Treatment Facility (OF200 MTF) contract. This 

plan sets forth the procedures and guidelines for the U.S. Department of Energy (DOE), Oak 

Ridge Office of Environmental Management (OREM) to ensure that the required contract service 

levels are achieved by the Contractor. This QASP is designed to provide an effective 

surveillance method for monitoring and evaluating the Contractor’s performance. The 

Contractor, and not the Government, is responsible for management and quality control actions 

to meet the terms and conditions of the contract. The role of the Government is Quality 

Assurance (QA) oversight to ensure contract standards are being achieved. In this contract, the 

quality control program is the driver for product quality. The Contractor is required to develop a 

comprehensive program of inspections and monitoring actions. The first major step to ensuring a 

“self-correcting” contract is to ensure that the quality control program approved at the beginning 

of the contract provides the measures needed to lead the Contractor to success. Once the quality 

control program is approved, careful application of the process and standards presented in the 

remainder of this document will ensure an adequate QA program.  

 

1.1 Purpose:  

 

The purpose of the QASP is to describe the systematic methods being used by DOE to monitor 

the quality requirements that are identified in the “Performance Requirements Summary.” 

Further, this document also provides the Contracting Officer’s Representative (COR) and 

Contracting Officer (CO) a productive mechanism to preclude major deficiencies in performance 

and to evaluate how adequately the Contractor is meeting the performance standards identified in 

the contract.  

 

This document defines the roles and responsibilities of the members of the Contract Management 

Team  (CMT) involved in the functional area of Quality, identifies the performance objectives, 

defines the methodologies used to monitor and evaluate the Contractor’s performance, describes 

QA documentation requirements, describes the analysis of QA monitoring results and the 

method for reporting deficiencies observed in the program.  

 

1.2 Quality Assurance Surveillance Plan Scope:  

 

This QASP covers the requirements identified from the Specifications and Drawings for the 

OF200 MTF contract. 

 

Government representatives will monitor performance via surveillances. These surveillances will 

include interviews, documentation reviews, visual inspections, in-progress surveillances and 

vendor surveillances. Reports are provided by the OREM QA staff, or technical support team 

and will be used to determine the Contractor’s performance against the requirements in 
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Attachment 1. The Contractor will be responsible for making required changes in processes and 

practices to ensure requirements are being met.  

 

Other DOE oversight activities associated with DOE Orders (e.g., 226.1B Implementation of the 

DOE Oversight Policy, 414.1D Quality Assurance, 420.1C Facility Safety, etc.) are not 

addressed by this QASP.  

 

1.3 Revisions to the QASP 

 

The QASP is a tool for use in Government administration of the contract and remains subject to 

revision at any time by the Government throughout the contract performance period. Revisions 

to this surveillance plan are the responsibility of the Contracting Officer (CO) or designee. 

Changes may be made unilaterally at the discretion of the Government. 

 

As the performance period progresses, the levels of surveillance may be altered for construction 

areas in cases where performance is either consistently excellent or consistently unsatisfactory. If 

observations reveal consistently satisfactory performance, then the amount of surveillances may 

be reduced. If observations reveal consistent deficiencies, they amount surveillances may 

increase. 

 

2.0 ROLES AND RESPONSIBILITIES:  

 

2.1 Contracting Officer:  

 

As the Government’s agent, only the Contracting Officer (CO) has the authority to execute, 

modify, or terminate a contract. Moreover, COs may bind the Government to the extent of the 

authority delegated in writing to them. The CO will designate one or more CORs as the 

Government authority to act as the “eyes and ears” on the CO’s behalf throughout contract 

performance. The actual number of CORs will depend on the level of work being monitored, as 

well as the Contractor’s performance. 

 

2.2 Contracting Officer Representative (COR): 

 

Designated in writing by the CO and delegated limited authority to assist in administration of the 

contract. COR limitations and authorities are contained in the written Designation letter. The 

COR is not empowered to make any contractual commitment or to authorize any contractual 

changes on the Government’s behalf. Any changes that the Contractor deems may affect contract 

price, schedule or other terms and conditions shall be referred to the CO for action. The COR, 

with the assistance of the Technical Support Team, will have the responsibility for completing 

QA monitoring forms used to document the inspection and evaluation of the Contractor’s work 

performance. The COR shall remain cognizant of issues identified by the OREM Quality 

Assurance Branch staff and CMT.  
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2.3 OREM Quality Assurance Branch Staff: 
 

The OREM Quality Assurance Branch staff analyzes issues and trends identified by the 

remainder of the CMT and provides real-time information to the COR and DOE management on 

the performance by the Contractor as well as recommendations and advice. The OREM Quality 

Assurance Branch performs separate partial QA program audits. OREM Quality Assurance 

Branch staff also evaluates the Contractor in the area of Quality in the Contractor Performance 

Assessment Reporting System (CPARS). 

 

2.4 Technical Support Team (TST):  
 

The Technical Support Team provides information on contractor performance relative to the 

Quality Requirements (QR) in Attachment 1. The TST may include DOE and DOE contractor 

subject matter experts (SME). These SMEs may be certified auditors, or otherwise qualified in 

their field of expertise. SMEs will be deployed to the field to provide the oversight function 

ensuring that field work is being performed in accordance with Drawings, Specifications and 

other design media. The members of the TST will provide monthly summary status reports, 

deficiency reports, and perform corrective action tracking and trending. TST members have no 

technical direction authority. Any technical direction identified by the TST members that are 

necessary under the contract shall be referred directly to the COR with a copy to the CO. 

 

3.0 QUALITY ASSURANCE PROCESS:  
 

Required performance standards are defined in the contract and in the Quality Requirements 

Summary (QRS) in Attachment 1. When a quality requirement surveillance is performed, 

whether a deficiency is found or not, the assessor will complete the form in Attachment 2 and 

provide it to the Contractor.   

 

Any deficiencies identified will be entered into the Contractors’ corrective action system for 

resolution.  In addition, the result of surveillances will be retained and recorded into the OREM 

Issues Management System. 

 

At the end of each month, OREM Quality Assurance Branch staff, with the assistance from the 

TST, will prepare a written report for the COR with a copy to the CO summarizing the overall 

results of the QA surveillance of the Contractor’s performance. 

 

4.0 METHODOLOGIES TO MONITOR PERFORMANCE:  

 

Surveillances associated with this QASP shall include interviews, document and record reviews, 

work observations, oversight of receipt and product inspections, and may include any other 

activity deemed necessary to properly assess the assigned requirement. Overall performance 

under the contract will be reported monthly as defined in the roles and responsibilities above. 
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5.0 CONTRACTOR INSPECTION SUPPORT AND WORK CORRECTIONS 

 

Consistent with FAR 52.246-12 Inspection of Construction, the Contractor shall promptly 

furnish, at no increase in contract price, all facilities, labor and materials reasonably needed for 

performing such safe and convenient inspections and tests as may be required by the CO. The 

Government may charge to the Contractor any additional cost of inspection or test when work is 

not ready at the time specified by the Contractor for inspection or test, or when prior rejection 

makes reinspection or retest necessary. The Government shall perform all inspections and tests in 

a manner that will not unnecessarily delay the work. 

 

The Contractor shall, without charge, replace or correct work found by the Government not to 

conform to contract requirements, unless in the public interest the Government consents to 

accept the work with an appropriate adjustment in contract price. The Contractor shall promptly 

segregate and remove rejected material from the premises. 

 

If the Contractor does not promptly replace or correct rejected work, the Government may: (1) 

By contract or otherwise, replace or correct the work and charge the cost to the Contractor: or (2) 

Terminate for default the Contractor’s right to proceed. 
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ATTACHMENT 1:  PERFORMANCE REQUIREMENTS  

SUMMARY 

 

 

The following Quality Requirements Summary (QRS) table provides a listing of subjects or 

quality requirements, the frequency of reviews for each subject, and the surveillance methods to 

be used pertaining to the DOE oversight of the OF200 Construction Contractor’s services.  

 

Surveillance Types: 

1- Interviews 

2- Documentation Review 

3- Visual Inspection 

4- In-Progress Surveillance 

5- Vendor Surveillance 

 

The frequency of surveillances identified as “periodic/as needed” depends upon the importance, 

frequency, and quality of previous performance of the activity. Activities linked to International 

Building Code (IBC) or seismic requirements will be surveilled more frequently both by the IBC 

Inspector and the TST. Specifications such as Glazing will be surveilled less frequently.  
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Quality Requirements Summary 

Reference Quality Requirement Surveillance Method Frequency 

 

Contractor DOE-approved 

Quality Assurance Program 

(QAP) 

Adherence to flow 

down procedure 

requirements to 

subcontractors. The 

contractor is 

responsible for 

performance of its 

subcontractors and as 

such both will be held 

accountable for 

performance. 

 

(2) Quarterly 

 

Contractor DOE-approved 

QAP, Criterion 2 

Adherence to 

maintaining current 

training 

 

(1, 2, 4)  

Monthly 

 

 

Contractor DOE-approved 

QAP, Criterion 8 

Adherence to 

requirements of 

contractor’s receipt 

inspection program 

 

2,3,4,5 Monthly 

 

Contractor DOE-approved 

QAP 

Adherence to 

requirements of 

contractor’s equipment 

and material storage – 

includes 

handling/packaging 

 

2,3,4,5 Monthly 

 

DOE O 226.1B, Att. 1 

(CRD) 

Adherence to 

complying with 

corrective action 

disposition 

requirements 

2 Periodic/As Necessary 

Contractor WCP (C.2.3) Adherence to 

requirements of 

contractor’s work 

control program 

2,3,4 Monthly 

 

 Contractor WMP (C.2.3) Adherence to 

requirements of 

contractor’s Waste 

Management Plan 

2, 3, 4 Annually 

Contractor DOE-approved 

QAP, SC/I Criterion 

Adherence to 

requirements for 

suspect and counterfeit 

items program 

2,3,4 Monthly 

 

C.2.4 The Contractor shall 

assure that all activities 

are conducted in 

compliance with 

applicable laws, 

regulations, DOE 

directives,  and 

Comprehensive 

Environmental 

Response, 

Compensation and 

2 Monthly surveillance 

 

Annual Assessments 
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Liability Act of 1980 

(CERCLA) decision 

documents in effect for 

Y-12. 

C Contractor shall attend 

all weekly meetings. 

2,3 Monthly 

MSL (RFP, Att. J-3) Contractor shall 

provide reports as 

prescribed in the 

Master Submittal Log, 

on time. 

2 Monthly 

C Review preventative 

Maintenance reports of 

scheduled,  completed, 

and outstanding tasks 

monthly 

2 Monthly 

Contractor DOE-approved 

QAP, Criterion 8 

Measuring and Testing 

Equipment (M&TE) 

remain in calibration 

Random Sampling 

Taken from Equipment 

Specification 

Monthly+ 

SOW, Section C.3.20 Start Up Testing ATP Schedule Critical 

1,2,3,4 

Periodic/as needed 
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NOTE: The following items will be randomly selected for surveillances and performed as they 

are executed. 

Construction 

Specification 

Quality Requirement Surveillance Method Frequency 

 

DIVISION 2 – EXISTING CONDITIONS 

02 41 00  Demolition 2,3,4 Periodic/as needed 

 

DIVISION 3 - CONCRETE 

03 01 33 Repair of Horizontal 

Surfaces 

2,3,4,5 Periodic/as needed 

03 10 00 Concrete Forming and 

Accessories 

2,3,4,5 Periodic/as needed 

03 15 00 Concrete Joints and 

Accessories 

2,3,4,5 Periodic/as needed 

03 21 00 Reinforcing Steel  

 

Random visual or 

documentation review 

2,3,4,5 

Periodic/as needed 

03 30 00 

 

Cast-in-Place Concrete  

 

Random visual or 

documentation review 

(Cylinders and breaks) 

(3,4) 

Periodic/as needed 

03 35 00 Concrete Finishing 2,3,4,5 Periodic/as needed 

03 39 00 Concrete Curing 2,3,4,5 Periodic/as needed 

03 62 00 Nonshrink Grouting 2, 3, 4, 5 Periodic/as needed 

03 64 23 Crack Repair Epoxy 

Grouting 

2, 3, 4, 5 Periodic/as needed 

DIVISION 5 - METALS 

05 05 23 

 

Welding Random visual or 

documentation review 

(1,2,3,4) 

Periodic/as needed 

05 12 00 Structural Steel 

Framing 

2,3,4,5 Periodic/as needed 

05 31 00 Steel Decking 2,3,4,5 Periodic/as needed 

05 41 00 Structural Metal Stud 

Framing 

2,3,4,5 Periodic/as needed 

05 50 00 

 

Metal Fabrications  

 

Random visual or 

documentation review 

(1,2,3,4) 

Periodic/as needed 

05 52 19 Steel Railings 2,3,4,5 Periodic/as needed 

05 53 00 Metal Gratings 2,3,4,5 Periodic/as needed 

 

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITES 

06 10 00 Rough Carpentry 2,3,4  Periodic/as needed 

06 41 00 Architectural Wood 

Casework 

2,3,4  Periodic/as needed 

 

DIVISION 7 - THERMAL AND MOISTURE PROTECTION  

007 11 13 Bituminous Damp 

proofing 

2,3,4 Periodic/as needed 

07 13 00 Below grade 

Composite 

Waterproofing 

2,3,4 Periodic/as needed 

07 21 00 Thermal Insulation 2,3,4 Periodic/as needed 

07 26 13 Above grade Air 

Barrier 

2,3,4 Periodic/as needed 
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07 26 16 Below grade Vapor 

Retarders 

2,3,4 Periodic/as needed 

07 40 00 Roofing and Siding 

Panels 

2,3,4 Periodic/as needed 

07 62 00 Sheet Metal Flashing 

and Trim 

2,3,4 Periodic/as needed 

07 70 01 Roof Specialties and 

Accessories 

2,3,4 Periodic/as needed 

07 84 00 Firestopping 2,3,4 Periodic/as needed 

07 92 00 Joint Sealants 2,3,4 Periodic/as needed 

DIVISION 8 - OPENINGS 

08 11 00 Metal Doors and 

Frames 

2,3,4 Periodic/as needed 

08 33 23 Overhead Coiling 

Doors 

2,3,4 Periodic/as needed 

08 45 00 Translucent Wall and 

Roof Assemblies 

2,3,4 Periodic/as needed 

08 51 13 Aluminum Windows 2,3,4 Periodic/as needed 

08 60 00 Skylights 2,3,4 Periodic/as needed 

08 71 00 Door Hardware 2,3,4 Periodic/as needed 

08 80 00 Glazing 2,3,4 Periodic/as needed 

08 90 00 Louvers and Vents 2,3,4 Periodic/as needed 

DIVISION 9 - FINISHES 

09 22 16 Nonstructural metal 

Framing 

2,3,4 Periodic/as needed 

09 29 00 Gypsum Board 2,3,4 Periodic/as needed 

09 51 23 Acoustical Tile 

Ceilings 

2,3,4 Periodic/as needed 

09 65 00 Resilient Flooring 2,3,4 Periodic/as needed 

09 90 00 Painting and Coating 2,3,4 Periodic/as needed 

09 96 35 Chemical Resistant 

Coatings 

2,3,4 Periodic/as needed 

09 97 13 Steel Tank Coatings 1,2,3,4 Periodic/as needed 

DIVISION 10 - SPECIALTIES 

10 14 00 Signage 2,3,4 Periodic/as needed 

10 28 00 Toilet Accessories 2,3,4 Periodic/as needed 

10 44 00 Fire and Safety 

Equipment 

2,3,4 Periodic/as needed 

10 80 00 Miscellaneous 

Specialties 

2,3,4 Periodic/as needed 

DIVISION 12 - FURNISHINGS 

12 20 00 Window Treatments 2, 3, 4 Periodic/as needed 

DIVISIONS 13 - SPECIAL CONSTRUCTION 

13 34 19 Metal Building 

Systems 

2,3,4 Periodic/as needed 

13 34 23 Fabricated Structures 2,3,4 Periodic/as needed 

DIVISION 21 - FIRE SUPPRESSION 

21 13 13 Wet Pipe Sprinkler 

System, Fire Protection 

2,3,4 Periodic/as needed 

21 13 18 Dry-Pipe Sprinkler 

Systems, Fire 

Protection 

2,3,4 Periodic/as needed 
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DIVISION 22 - PLUMBING 

22 07 00 Plumbing Piping 

Insulation 

2,3,4 Periodic/as needed 

22 10 01 Plumbing Piping and 

Accessories 

2,3,4 Periodic/as needed 

22 10 01.02 PVC Drain Waste and 

Vent Pipe and Fittings 

2,3,4 Periodic/as needed 

22 10 01.03 Cast Iron Pipe (CISP) 

and Fittings 

2,3,4 Periodic/as needed 

22 30 00 Plumbing Equipment 2,3,4 Periodic/as needed 

22 40 00 Plumbing Fixtures 2,3,4 Periodic/as needed 

DIVISION 23 - HEATING, VENTILATING, AND AIR-CONDITIONING (HVAC) 

23 05 93 Testing, Adjusting, and 

Balancing for HVAC 

1,2,3,4 Periodic/as needed 

23 07 00 HVAC Insulation N/A Periodic/as needed 

23 09 13 HVAC Controls, Field 

Components, and 

Instruments 

1,2,3,4 Periodic/as needed 

23 23 00 Refrigerant Piping 1,2,3,4 Periodic/as needed 

23 31 13 Metal Ducts and 

Accessories 

1,2,3,4 Periodic/as needed 

23 34 00 HVAC Fans 1,2,3,4 Periodic/as needed 

23 37 00 Air Outlets and Inlets 1,2,3,4 Periodic/as needed 

23 60 00 Central Cooling 

Equipment 

1,2,3,4 Periodic/as needed 

23 77 00 Air Handling Units 1,2,3,4 Periodic/as needed 

23 82 00 Terminal Heating units 1,2,3,4 Periodic/as needed 

DIVISION 26 - ELECTRICAL 

26 05 02 Basic Electrical 

Requirements 

1,2,3,4 Periodic/as needed 

26 05 04 Basic Electrical 

Materials and Methods 

1,2,3,4 Periodic/as needed 

26 05 05 Conductors 1,2,3,4 Periodic/as needed 

26 05 26 

 

Grounding and 

Bonding for Electrical 

Systems 

Random visual or 

documentation review 

1,2,3,4 

Periodic/as needed 

26 05 33 Raceway and Boxes 1,2,3,4 Periodic/as needed 

26 05 70 Electrical Systems 

Analysis 

1,2,3,4 Periodic/as needed 

26 08 00 Commissioning of 

Electrical Systems 

1,2,3,4 Periodic/as needed 

26 09 13 Power Measurement 

and Control 

1,2,3,4 Periodic/as needed 

26 11 16 Secondary Unit 

Substations 

1,2,3,4 Periodic/as needed 

26 20 00 Low-Voltage AC 

Induction Motors 

1,2,3,4 Periodic/as needed 

26 22 00 Low-Voltage 

Transformers 

1,2,3,4 Periodic/as needed 

26 23 00 Low-Voltage 

Switchgear 

1,2,3,4 Periodic/as needed 

26 24 16 Panelboards 1,2,3,4 Periodic/as needed 

26 24 19 Low-Voltage Motor 

Control 

1,2,3,4 Periodic/as needed 

26 27 26 Wiring Devices 1,2,3,4 Periodic/as needed 
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26 29 23 Low-Voltage 

Adjustable Frequency 

Drive System 

1,2,3,4 Periodic/as needed 

26 33 53 Static Uninterruptible 

Power Supply 

1,2,3,4 Periodic/as needed 

26 41 00 Facility Lightning 

Protection 

1,2,3,4 Periodic/as needed 

26 42 01 Pipe Bonding and Test 

Stations 

1,2,3,4 Periodic/as needed 

26 42 02 Galvanic Anode 

Cathodic Protection 

System 

1,2,3,4 Periodic/as needed 

26 42 03 Cathodic Protection 

System-Water Storage 

Tanks 

1,2,3,4 Periodic/as needed 

26 43 00 Surge Protection 

Devices (SPD) 

1,2,3,4 Periodic/as needed 

26 50 00 Lighting 1,2,3,4 Periodic/as needed 

DIVISION 27—COMMUNICATIONS 

27 13 13 Communications 

Copper Cabling 

Systems 

1,2,3,4 Periodic/as needed 

27 44 04 Emergency 

Notification System 

1,2,3,4 Periodic/as needed 

DIVISION 28 - ELECTRONIC SAFETY AND SECURITY 

28 13 70 Access Control, 

Intrusion Detection and 

Surveillance System 

1,2,3,4 Periodic/as needed 

28 31 00 Fire Detection and 

Alarm 

1,2,3,4 Periodic/as needed 

DIVISION 31 - EARTHWORK 

31 10 00 Site Clearing 1,2,3,4 Periodic/as needed 

31 23 13 Subgrade Preparation 1,2,3,4 Periodic/as needed 

31 23 16 Excavation 1,2,3,4 Periodic/as needed 

31 23 17 Micropiles 1,2,3,4 Periodic/as needed 

31 23 19.01 Dewatering 1,2,3,4 Periodic/as needed 

31 23 23 Fill and Backfill 1,2,3,4 Periodic/as needed 

31 23 23.15 Trench Backfill 1,2,3,4 Periodic/as needed 

31 37 00 Riprap 1,2,3,4 Periodic/as needed 

31 41 00 Shoring 1,2,3,4 Periodic/as needed 

31 63 29 Drilled Concrete Piers 1,2,3,4 Periodic/as needed 

DIVISION 32 – EXTERIOR IMPROVEMENTS 

32 11 23 Aggregate Bases 

Courses 

1,2,3,4 Periodic/as needed 

32 12 16 Asphalt Paving 1,2,3,4 Periodic/as needed 

32 31 13 Chain Link Fences and 

Gates 

1,2,3,4 Periodic/as needed 

32 32 16 Precast Modular Block 

Retaining Wall 

1,2,3,4 Periodic/as needed 

DIVISION 33 – UTILITIES 

33 05 01.10 High-Density 

Polyethylene (HDPE) 

Pressure Pipe and 

Fittings 

1,2,3,4 Periodic/as needed 
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33 13 00 Disinfection of Water 

Utility Distribution 

Facilities 

1,2,3,4 Periodic/as needed 

33 16 13.10 Welded Stainless Steel 

Tanks 

1,2,3,4 Periodic/as needed 

33 16 13.13 Welded Steel Tank 1,2,3,4 Periodic/as needed 

33 41 01 Storm Drain, Sanitary 

Sewer, and Drainage 

Piping 

1,2,3,4 Periodic/as needed 

DIVISION 35 - WATERWAY AND MARINE CONSTRUCTION 

35 20 16.25 Fabricated Slide Gates 1,2,3,4 Periodic/as needed 

DIVISION 40 - PROCESS INTEGRATION 

40 05 15 Piping Support 

Systems 

1,2,3,4 Periodic/as needed 

40 05 33 Pipe Heat Tracing 1,2,3,4 Periodic/as needed 

40 27 00 Process Piping - 

General 

1,2,3,4 Periodic/as needed 

40 27 01 Process Piping 

Specialties 

1,2,3,4 Periodic/as needed 

40 27 02 Process Valves and 

Operators 

1,2,3,4 Periodic/as needed 

40 27 02.02 Plunger Valves 1,2,3,4 Periodic/as needed 

40 27 04 Parshall Flumes 1,2,3,4 Periodic/as needed 

40 42 13 Process Piping 

Insulation 

1,2,3,4 Periodic/as needed 

40 80 01 Process Piping Leakage 

Testing 

1,2,3,4 Periodic/as needed 

40 90 00 Instrumentation and 

Control for Process 

Systems 

1,2,3,4 

 

 

Periodic/as needed 

40 91 00 Instrumentation and 

Control Components 

1,2,3,4 Periodic/as needed 

40 94 13 Digital Process Control 

Computers and 

Network Equipment 

1,2,3,4 Periodic/as needed 

40 95 13 Instrument and Control 

Panels 

1,2,3,4 Periodic/as needed 

40 95 80 Fiber Optic 

Communication 

System 

1,2,3,4 Periodic/as needed 

40 96 01 Applications Software 1,2,3,4 Periodic/as needed 

40 99 90 Package Control 

Systems 

1,2,3,4 Periodic/as needed 

DIVISION 41 - MATERIAL PROCESSING AND HANDLING EQUIPMENT 

41 22 23.19 Monorail Hoists 1,2,3,4 Periodic/as needed 

DIVISION 43 - PROCESS GAS AND LIQUID HANDLING, PURIFICATION, AND STORAGE 

EQUIPMENT 

43 12 01 Compressed Air 

Systems 

2,3,4 Periodic/as needed 

43 22 56 .01 Miscellaneous Mixers 

 

Schedule Critical 

Surveillance 

1,2,3,4 

Periodic/as needed 

43 25 01 Vertical Hyperboloid 

Mixers 

Schedule Critical 

Surveillance 

1,2,3,4 

Periodic/as needed 
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43 40 01 Polyethylene Storage 

Tank 

 

Schedule Critical 

1,2,3,4 

Periodic/as needed 

43 40 02 Fiberglass Reinforced 

Plastic Tank 

Schedule Critical 

1,2,3,4 

Periodic/as needed 

DIVISION 44 - POLLUTION CONTROL EQUIPMENT 

44 42 19.04 Rotary Positive 

Displacement Blower 

Schedule Critical 

1,2,3,4 

Periodic/as needed 

44 42 28 Weir Plates Schedule Critical 

1,2,3,4 

Periodic/as needed 

44 42 40 Vortex Grit Chamber 

Equipment 

Schedule Critical 

1,2,3,4 

Periodic/as needed 

44 42 41 Cyclone Separator and 

Grit Washer 

Schedule Critical 

1,2,3,4 

Periodic/as needed 

44 42 56.03 Vertical Turbine 

Pumps 

Schedule Critical 

1,2,3,4 

Periodic/as needed 

44 42 56.04 Submersible Pumps Schedule 

Critical 

Periodic/as needed 

44 42 56.12 Induced Flow 

(Recessed Impeller) 

Centrifugal Pumps 

Schedule Critical 

1,2,3,4 

Periodic/as needed 

44 42 56.13 Progressing Cavity 

Pumps 

Schedule Critical 

1,2,3,4 

Periodic/as needed 

44 42 56.14 Lobe Pumps Schedule Critical 

1,2,3,4 

Periodic/as needed 

44 42 56.16 Peristaltic Hose Pump Schedule Critical 

1,2,3,4 

Periodic/as needed 

44 43 23 Filter Press Equipment Schedule Critical 

1,2,3,4 

Periodic/as needed 

44 43 30 Filter Media Schedule Critical 

1,2,3,4 

Periodic/as needed 

44 43 32 Backwash Troughs 1,2,3,4 Periodic/as needed 

44 43 34 Filter Underdrain 

System 

Schedule Critical 

1,2,3,4 

Periodic/as needed 

44 44 13.01 Chemical Metering 

Pumps 

1,2,3,4 Periodic/as needed 

44 44 57 Clarifier/Thickener 

System 

1,2,3,4 Periodic/as needed 

44 44 63.01 Polymer Feed System, 

Liquid 

Schedule Critical 

1,2,3,4 

Periodic/as needed 
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ATTACHMENT 2:  

 

 Sample Quality Assurance Monitoring Form  

 

 

QUALITY REQUIREMENT:   

  

  

  

  

 

SURVEY DATE:    

SURVEILLANCE METHOD (Check all that apply):  
 Interviews    Documentation review   Visual Inspection 

 

 In progress Surveillance  Vendor surveillance 

 FREQUENCY (Check):  

 Monthly  Quarterly  As needed Other:______________ 

PERCENTAGE OF ITEMS SAMPLED DURING SURVEY PERIOD: ______ % 

ANALYSIS OF RESULTS:  

 

 Meets Standards  Does Not Meet Standards* 

 

Summary of Performance:   

  

  

  

  

PREPARED BY:  ___________________________________ DATE: _________________ 

APROVED BY:   ___________________________________ DATE: _________________ 

 

*Any activity determined to not meet standards must identify what was not met.  The contractor shall be 

notified at the time of discovery in order to enter the issue into their corrective action system. 


