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STATEMENTS OF FACT

L The Natural Resources and Environmental Protection Cabinet ( hereinafter the “Cabinet")
is charged with the statutory duty of enforcing the statutes and administrative regulations of the
Commonwealth of Kentucky relating to waste management as provided for under Kentucky
Revised Statutes (KRS) Chapter 224 and the regulations promulgated thereunder.
2. The United States Department of Energy (hereinafter "DOE") owns the Paducah Gascous
Diffusion Phant ("PGDP"), a uranium enrichment facility, located necar Paducah, Kentucky in

| McCracken county. PGDY is a "facility" as that term is defined in 401 KAR 30:010, Section !,

(73).



3. Lockheed Martin Energy Systems, Inc. is a Delaware corporation authorized to conduct

business in the Commonwealth of Kentucky and is a co-operator of the facility.
4. The United States Enrichment Corporation (“USEC"), a wholly owned federal

government corporation, leases and operates portions of the PGDP, subject to the lease

provisions between DOE and USEC.

3. DOE is a "person” as that term is defined by KRS 224.01-010 (17) and 401 KAR 30:010,

_ Section 1, (153).
6. At PGDP, DOE generates hazardous waste as that term is defined by KRS 224.01-010
(31) (b) and 401 KAR 31:010, Section 3. DOE also generates mixed ‘waste which is waste that
contains both hazardous waste subject to tﬁe Resource Conservation and Recovery Act of 1976,
42 U.S.C. Section 6901 et seq. as amended (“RCRA™), and a source, special riuclear, or by-
product material subject to the Atomic Energy Act of 1954_, 42 U.S.C. Section 2011 et seq. as
amended ("AEA"). See also 401 KAR 31:010, Scctioﬁ 1‘1.
1. The Commonwealth of Kentucky received aL;t‘horizaﬁon from the U. S. Environmental
Protection Agency ("EPA") to regulat§: the hazardous waste component of mixed waste on
October 20, 1988 (53 FR 41164).
8. The Cabinet has the authority to prohibit the land disposal of hazardous wastes that have
not been pretreated to established standards. These prohibitions are commonly referred to as the
Land Disposal Restrictions (“LDRs"). See KRS 224.46-520(2) and 401 KAR Chapter 37.
9. At PGDP, DOE has generated and is storing mixed wastes subject to the requirements of
KRS 224.46-520(2) and 401 KAR 37:030, Section 1 (solvent wastes); 401 KAR 37:030, Section
2 (dioxin containing wastes); 401 KAR 37:030, Scction 3 (California list wastes); 401 KAR
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37:030, Section 4 ( first third wastes); 401 KAR 37:030, Section S (second third wastes); 401
KAR 37:030, Section 6 (third third wastes) and 401 KAR 37:040. See also 42 U.S.C. 6924(m)
and 40 Code of Federal Regulations, Part 268.

10. 42 U.S.C. Section 6924 (j), 40 Code of Federal Regulations, Part 268 and 401 KAR
37:050 prohibit the storage of LDR wastes at PGDP. The Cabinet has determined that DOE's
past storage of mixeci wastes and its future storage of mixed wastes, which is not for the purpose
of accumulating quantities necessary to facilitate proper recovery, treatment or disposal, is and
will be a violation of the storagé prohibition referenced herein.

11.  DOE maintains that adequate treatment capacities do not exist for its inventory of mixed
wastes which are subject {o the LDRs and the LDR storage prohibition. However, DOE's storage
of mixed wastes pending the development of treatment capacity does not constitute storage to
accumulate sufficient quantities to facilitate proper recovery, treatment or disposal.

1Z, Pursuant to 42 U.S.C. Section 6939c¢, (Federal Facility Compliance Act (FFCA), Section
105), enacted October 6, 1992, the Secretary of DOE is required to develop and submit to the
Cabinet a plan for the development of treatment capacities and technologies to treat all of the
mixed wastes at PGDP, regardless of when they were generated, to the standards contained in the
LDRs.

13. 42 U.S. C. Section 6939c¢ requires the Cabinet to consider the need for regional treatment
facilities, to consult with the Administrator of EPA and any other state in which a facility
affected by the plan is located, and to consider public comments in the review of the plan.

42 U. S. C. Section 6939c further provides for the Cabinet to approve, approve with
modifications, or disapprove the plan within six (6) months after receipt of the plan
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(hereinafter, "Site Treatment Plan® or “STP*).

14. 42 U.S.C. Section 6961(a), as amended by the FFCA, expressly waives sovereign
immunity for each department, agency, and instrumentality of the executive, legislative, and
judicial branches of the federal government for all substantive and procedural federal, state,

interstate, and local requirements respecting control and abatement of solid waste or hazardous

waste disposal and management.

15. DOE is a department of the executive branch of the federal government which
generates, stores, treats, transports and manages hazardous wastes, including mixed wastes, at
PGDP. Thus DOE is subject to and shall comply with all substantive and procedural federal,
state, interstate, and local requirements in the same manner, and to the same extent, as any
person is subject to such requirements, including, but not limited to, pcrmittiﬁg and reporting
requirements, any injunctive relief, all administrative orders and all civil and administrative
penalties and fines regardless of whether punitive or Eoércive in nature or imposed for
isolated, intermittent, or continuing violations and the payment of reasonable service charges.
These requirements include KRS Chaptcr 224 and 401 KAR Chapters 30 - 49.

16. The effective date of the waiver of sovereign immunity contained in 42 U.S.C.
Section 6961(a), with respect to civil, criminal, and administrative penalties and fines, for
vioiations of Section 3004(j) of the Solid Waste Disposal Act ("SWDA"), 42 U.S.C. Section
6924(j), involving storage of mixed waste that is not subject to an existing agreement, permit,
or administrative or judicial order, is delayed until October 6, 1995 so long as such waste is

managed in compliance with all applicable requirements. FFCA, Section 102 (c)(2).



17: Further, after October 6, 1995, the waiver of sovereign immunity contained in 42

U.S.C. Section 6961(a), with respect to civil, criminal, and administrative penalties and fines,
shall not apply to DOE for violations of Section 3004(j) of the SWDA, 42 U.S.C. Section
6924(j), involving storage of mixed waste, so long as DOE is in compliance with both: a plan
that has been submitted and approved pursuant to 42 U.S.C. Section 6939c¢, and which is in
effect; and an order requiring compliance with such plan which has been issﬁc-:;i_ pursuant to 42
U.S.C. Section 6939¢ and which is in effect. FFCA, Section 102(c).

18.  On April 6, 1993, DOE published a Federal Register notice (58 FR 17875) describing
its proposed process for developing the Site Treatment Plan ("STP") in three phases: the
conceptual STP, the draft STP, and a proposed STP.

19.  On or about November 30, 1993, DOE submitted to the Cabinet a conceptual STP.

~ The Cabinet provided DOE with comments on the conceptual STP by letter dated April 19,
1994.

20. On or about August 30, 1994, DOE submitted to the Cabinet a draft STP. The Cabinet
provided DOE with comments on the draft STP by letter dated October 25, 1994.

21.  On April 3, 1995, DOE submitted to the Cabinet the proposed STP for PGDP. The
proposed STP consisted of two (2) volumes; Volume I: Background and Volume [I:-
Compliance Plan.

22. On April 6, 1995 and May 21, 1995, the Cabinet published a notice of availability of
the proposed STP and made the proposed STP available to the public upon request. On May

18, 1995 the Cabinet and DOE held a public meeting on the proposed STP.
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23.  The Cabinet reviewed the proposed STP, considered the need for regional treatment
facilities, consulted with EPA and states in which a facility affected by the proposed STP is
located, and considered all public comments received by the Cabinet regarding the proposed

STP.

24.  The Cabinet modified the proposed STP and approved it as modified on October 5,

1995. The modified STP is the approved STP for PGDP.

25, OnOctober 5, 1995 the Cabinet issued an Order to DOE which required DOE to
comply with the approved STP.

26.  On November 2, 1995 DOE filed a petition for hearing which challenged portions of
the approved STP and the Order. The Cabinet has amended sections IV and VI of the
approved STP, which is incorporated by reference and attached hereto as Exhibit A.

- 27. Onor about March 31, 1996 DOE submitted an apnual update of the approved STP.

The Cabinet approved the annual update on August 9, 1996.

NOW THEREFORE, in the igtcrest of Eettl'mg all civil claims and controversies raised
by DOE's petiton for hearing and in the ir_Ltcrest of settling all civil claims for DOE's violation
of the hazardous waste storage prohibition contained in 42 U. S. C. Section 6924 (j), 40
C.F.R., Part 268 and 401 KAR 37:050 for those mixed wastes covered by the approved STP
and 1n the interest of issuance of an Order which requires compliance with an approved Site

Treatment Plan as required by 42 U.S.C 6939c (b), the parties hereby consent to the entry of

this Agreed Order and agree as follows:
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28. The approved STP shall apply to all mixed wastes at PGDP which are being stored in
violation of the hazardous waste storage prohibition contained in 42 U.S.C. Section 6924 (j),
40 Code of Federal Regulations, Part 268 and 401 KAR 37:050, regardless of when such
wastes were generated, including mixed wastes which are newly discovered, identified,
generated or received from off-site. The approved STP shall also apply to.m;ea wastes that
are generated through the corrective action requirements of PGDP's Hazardous Waste permit;
through remedial actions under CERCLA; and decontamination and decommissioning
activities at PGDP. However, the approved STP shall not apply to mixed wastes generated by
USEC at PGDP. DOE maintains as it characterizes, sorts and surveys mixed waste currently
in storage, it will determine that certain waste previously identified as mixed waste is either a
hazardous waste without a radioactive component or a radioactive waste without a hazardous
waste component. DOE shall maintain operating records which indicate when wastes were
first determined to be a hazardous waste without a radioactive component subject to the LDRs.
The operating records shall include a description of the waste form, hazardous waste codes,
volume of the waste and a schedule for treatment of the hazardous waste to meet the LDR
treatment standards. When waste is determined to be hazardous waste without a radioactive
component which is subject to LDR treatment standards, the Cabinet will consider the waste to
be covered.by this Order for a period of ninety (90) days after the date DOE first determines

the waste to be hazardous waste without a radioactive component. If the waste is verified to

be a radioactive waste without a hazardous component, it will not be covered by the approved



STP and this Order. DOE shall treat wastes verified to be mixed waste pursuant to the
compliance dates contained in the approved STP.

29.  DOE shall implem:nt and comply with the approved STP in accordance with the
schedules contained in the approved STP. The approved STP contains procedures for
conducting required activities and compliance dates which establish the date by which DOE
must complete the idgntiﬁed work. The required activities and complian(;c éales are
enforceable provisions subject to administrative and/or judicial enforcement and the assessment
of civil penalties. The approved STP provides compliance dates for: a) off-site shipment of
mixed wastes for treatment at both commercial facilities and facilities located at other DOE
sites; b) treatment of mixed wastes in the C-400-D Lime Precipitation Unit at PGDP; and, c)
additional characterization of mixed wastes and based on the characterization'results,
compliance dates for treatment of all mixed wastes to ensure compliance with the LDRs and
the storage prohibition.

30.  On or before March 31, 1996 and each year .t‘hcreafter until termination of this Agreed
Order, DOE shall submit to the Cabiget an update of the apgrovcd STP for review, comment
and approval. The update shall include: a) all approved amendments and revisions of the
approved STP made during the previous year for PGDP; b) an update of the Tables of PGDP
Mixed Wastes indicating the volume of waste in storage at the end of the previous year and the
estimated_volume projected to be placed in storage in the next five (5) years; c) proposed
amendments or revisions to the approved STP and identification of any changes included in the
annual update which require the Cabinet's approval as an amendment or revision; and d)
identification of additional or new compliance dates. In addition, the annual update shall
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contain a report, ("STP Annual Report®), which summarizes the work conducted in
implementing the approved STP during the previous year, including; a) the current status of
the projects described in the approved STP and an explanation of how the work conducted
supports compliance with the schedules in the approved STP; b) a description of any projected
difficulties in meeting the compliance dates; c) a description of DOE's flmd_ing____fc_)r approved
STP activities and any funding issue that is likely to significantly impact compliance dates; d)
an index or chart that clearly indicates all pages of the approved STP affected by amendments .
or revisions of the approved STP during the previous year; e) a summary of new waste
streams generated or identified witlﬁn the previous year and additional waste characterization
information regarding existing, new or projected waste streams; and f) a list of all mixed
wastes that DOE believes meet the treatment standards of the LDRs and all supporting

" information. The Cabinet will review the annual update and upon approval, it shall be
incorporated into the approved STP. The Cabinet‘s approval of any revision or amendment
contained in an annual update shall be in accordance with the procedures in paragraphs 35-37.
31.  Within fifteen (15) days of receipt of any update or revision to the Mixed Waste
Inventory Report ("MWIR") for PGDP required by 42 U.S.C. Section 6939¢c(a), DOE shall
submit to the Cabinet the update or revision of the MWIR for PGDP.

32.  DOE developed and submitted a Waste Minimization and Pollution Prevention
Awareness_Program pursuant to a Federal Facility Compliance Agreement with EPA Region
[V. DOE shall implement its Waste Minimization and Pollution Prevention Awareness

Program and submit a Progress Report o the Cabinet annually on or before March 31 of cach

year.



33.  DOE shall submit fiscal year quarterly written progress reports (FY Quarterly Reports)

which describe the actions which DOE has taken during the previous quarter to implement the
requirements of the approved STP and the Order. FY Quarterly Reports shall describe the
schedules of activities to be taken during the upcoming quarter. FY Quarterly Reports shall also
provide the identity and assigned tasks of each of DOE's contractors for the \&[_grl__(__ required by the
approved STP and the Order. The FY Quarterly Reports shall include a detailed statement of the
manner and extent to which the requirements and compliance dates set out in the approved STP
are being met. In addition, the FY Quarterly Reports shall identify any anticipated delays in
meeting compliance dates, the reason(s) for the delay and actions taken to prevent or mitigate the
delay.

34. FY Quarterly Reports shall be submitted on or before the thirtieth day following the end
of each fiscal year quarter (i-?-’ January 30, April 30, July 3.0 and October 30). DOE’s first fiscal

year quarterly progress report shall be due thirty (30) days after the end of the first quarter

following the entry of this Order.

< I . :

35.  The Cabinet may require revisions and/or amendments to the approved STP and DOE
may propose revisions and/or amendments to the approved STP. All revisions/amendments to
the approved STP are subject to the Cabinet's review and approval. The Cabinet will
determine whether any proposed change to the approved STP is a revision subject to the
provisions of 42 U.S.C. 6939¢ (b)(2) and (3). For the purposes of this Agreed Order, a
revision is: (a) the addition or deletion of a treatment facility at PGDP or treatment technology
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development not previously identified in the approved STP; (b) any extension of a
compliance date of more than ninety (90) days; (c) any addition of a waste stream which
affects treatment compliance dates or treatment technology development; or (d) any other
change to the approved STP which the Cabinet determines warrants public comment.

36.  If the Cabinet requires a revision, it will notify DOE of the required revision and
outline the reasons for the revision. DOE shall submit the revision to the Cabinet within thirty
(30) days of the Cabinet's notification. If DOE proposes a revision, it shall submit the
proposal in writing to the Cabinet, including the rationale for the proposed revision and
outlining in detail its impact on all aspects of the approved STP. For all revisions, as defined
herein, the Cabinet will publish a notice of availability of the proposed revision to the
épprd\)eg STP and provide a public comment period of at least thirty (30) days. The Cabinet
will review the proposed revision, use its best efforts to consult with EPA and other affected
states and consider the following factors in its determination to either approve, approve with
modifications or disapprove the proposed revision: the need for regional treatment facilities;
public comments received; the impact of the proposed revision on human health and the
environment; the impact of the revision on project management, lifecycle costs and logistic,
technical, and engineering issues related to the project; new or emerging technologies; new
technical or characterization information; site priorities identified through consultation among
DOE, the-Cabinet, the PGDP site specific advisory board, and the public; the Congressional
budget appropriation, OMB apportionment, and DOE PGDP EM allotment for FY, as well as
the President’s budget for FY + 1 and associated outyear funding targets, DOE's efforts to
comply with the requirements of paragraph 62; and other relevant factors.
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37. For all other amendments to the approved STP the following procedures shall be
followed. If the Cabinet requires an amendment, it will notify DOE of the required

amendment and outline the reasons for the amendment. DOE shall submit the amendment to

the Cabinet within thirty (30) days of the Cabinet's notification. If DOE proposes an
amendment, it shall submit the proposal in writing to the Cabinet, including the rationale for
the proposed amendment and outlining in detail its impact on all aspects of the approved STP.
The Cabinet will review the proposed amendment and provide DOE written notice of its

approval, approval with modifications or its disapproval after consideration of the factors

listed in paragraph 36.

DISPUTE RESOLUTION

38.  Except as otherwise specifically provided for in this Agreed Order, any-good faith dispute
which arises concerning compliance with the approved STP and this Agreed Order, including any

revisions and amendments to the approved STP and this Agreed Order, is subject to the dispute

resolution procedures outlined herein.

39.  The Parties to this Agreed Order shall first attempt to resolve expeditiously and informally
all good faith disputes concerning compliance with the approved STP and the requirements of this
Agreed Order at the project manager level. Informal dispute resolution shall be limited to a
period of.thirty days from the occurrence of the event giving rise to the dispute.

40.  In the event that sny good faith dispute concerning compliance with the approved STP or
this Agreed Order is not resolved through informal means, within ten (10) days of the end of

informal dispute resolution, DOL shall give written notice to the Cabinet of its intent to invoke



the Dispute Resolution Procedure set out in paragraphs 41 - 46. In the event DOE fails to submit

the written notice required by this paragraph, DOE shall be deemed to have accepted the position

of the Cabinet.

41. DOE's written notice of its intent to invoke these Dispute Resolution Procedures shall

include a written statement of the issue in dispute, the relevant facts upon which the dispute is
based, the factual data, analysis or opinion supporting its position, and all supporting
documentation on which DOE relies and an explanation of what work is or will be affected by the
dispute, including any impacts on compliance dates. The Cabinet will submit a written response
to DOE within twenty (20) days of receipt of DOE's notification. Within thirty (30) days of the
Cabinet's response to DOE, DOE's site manager at PGDP and the Cabinet's Director of the
Division of Waste Management shall attempt to resolve the dispute through rmeetings or
~ conference calls.

42.  If DOE's site manager at PGDP and the Cabinet's Director of the Division of Waste
Management are unable to resolve the dispute within thirty (30) days, then either party may

submit a written statement of the dispute to the Cabinet's Commisioner of the Department for

Environmental Protection for final resolution.  The Commisioner of the Department for

Environmental Protection may meet with DOE's site manager at PGDP and the Cabinet's
Director of the Division of Waste Management and the project managers and their immediate
supervisors-and may request additional information concerning the dispute. The Commissioner
will render a decision on the dispute within thirty (30) days of receipt of the written statement of
dispute. The decision of the Commissioner shall be binding and shall be considered a f{inal
resolution of the dispute, subject to the provisions of KRS 224.10-420(2).
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43. The pendency of any dispute under this section shall not affect DOE's respounsibility for

timely performance of the work required by this Agreed Order, except that the time period for
the completion of work affected by such dispute may be extended for a period of time usually not
to exceed the actual time taken to resolve any good faith dispute in accordance with the procedures
specified herein. All other elements of the work required by this Agreed Order sya_ﬂ_l continue and
be completed in accordance with the applicable schedules. Prior to the granting of an extension
due to dispute resolution, the Cabinet will determine the elements of work, submittals or actions
affected by the dispute and if dispute resolution was invoked in good faith and that any delay will
not adversely affect human health or the environment.

44.  During dispute resolution, work affected by the dispute shall immediately be discontinued
if the Division of Waste Management requests, in writing, that work related to the dispute be
stopped because, in the Division's opinion, such work is inadequate or defective and such
inadequacy or defect is likely to yield an adverse effect on human health or the environment. To
the extent possible, the Divison shall give DOE prior notification that a work stoppage request
is forthcoming. After stoppage of work, if DOE believes that the work stoppage is inappropriate
or may have potential significant adverse impacts, then DOE may immediately invoke the formal
dispute resolution procedures.

45.  Subject to the provisions of KRS 224.10-420 (2), DOE shall incorporate the final
resolution~into the appropriate plan, schedule or procedure pursuant to the provisions of
paragraphs 35 - 37 within thirty (30) days of resolution of a dispute. Thereafter, DOL shall

implement this Agreed Order according to the amended plan, schedule or procedure.



46.  Resolution of disputes may include a determination of the length of any time extensions

which are necessary.

FORCE MAJEURE
47.  DOE shall perform the requirements of this Agreed Order and the approved STP within
the time limits set forth or approved herein, unless the performance is prevented or delayed solely
by events which constitute a force majeure, in which event the delay in performance shall be
excused and no civil penalty shall be assessed. A force majeure is defined as any event arising
from causes not reasonably foreseeable and beyond the control of DOE, or its consultants and
contractors, which could not be avoided or overcome by due diligence and which delays or
prevents performance by a date required by this Agreed Order. Force majeure events do not

include unanticipated or increased costs of performance, changed economic or financial

conditions, normal precipitation events, the failure by a contractor to perform, or the failure by
a supplier to deliver.

48.  DOE shall notify the Director of the Division of Waste Management by telephone by the

end of the next business day and in writing within ten (10) days after it becomes aware of events

which it knows or should know constitute a force majeure. The notice shall estimate the

anticipated length of delay, including necessary demobilization and remobilization, its cause,
measures taken or to be taken to minimize the delay and an estimated timetable for implementation
of these measures and all compliance dates or other requirements that would be affected. iaiuie
to comply with the notice provision of this section shall be grounds for the Cabinet to deny an
extension of time for performance. If any event is anticipated (o occur which may causc a delay
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in meeting the requirements of this Agreed Order, DOE shall notify the Director of the Division
of Waste Management by telephone by the end of the next business day and in writing within ten
(10) days of learning of the possibility of a force majeure eveat, if the event has not already
occurred. The Cabinet will respond in writing to any written notice received.

49.  DOE shall have the burden of establishing that a delay was caused by a force majeure
event. If DOE demonstrates to the Cabinet that the delay has been or will be caused by a force
majeure event, the Cabinet will extend the time for performance for that element of the Agreed
Order for a period at least equal to the delay resulting from such circumstances. For changes to
the approved STP, this shall be accomplished through paragraphs 35 - 37 of this Agreed Order.
50. Within ten (10) days of receipt of the Cabinet's decision to deny DOE's claim of force
majeure, DOE may invoke the dispute resolution procedures of this Agreed Crder_ Failure to
" invoke the dispute resolution procedures within this time period shall be deemed to be an
acceptance by DOE of the Cabinet's decision and a waiver by DOE of its right to dispute any
denial of an extension request. If the Cabinet decides that a force majeure event has not

occurred, the Cabinet reserves its right to assess a civil penalty and/or pursue any other

enforcement action available to it.

EUDGET PLANNING AND EXECUTION

51. DQE shall use its best efforts and take all necessary steps to obtain sufficient and timely
funding to meet all of its obligations under the approved STP and this Agreed Ordec. DOE' 5
compliance with the Budget Planning and Execution provisions of this Agreed Order shall

constitute compliance with the above standard. DOE acknowledges Exccutive Order 12088's



requirement that DOE include sufficient funds in its budget request to the President to support the
activities and requirements to be conducted under the approved STP and this Agreed Order.
52. DOE shall consult with the Cabinet in formulating its annual Environmental Management
(EM) budget for PGDP, including project work scope and management, priorities, and
schedules/compliance dates. DOE shall provide the Cabinet with all necessary information and
briefings on the budget formulation, including funding information at the Activity Data Sheet
(ADS) level, or equivalent, or the work breakdown structure (WBS) level, or equivalent, if
requested. The Cabinet will continue to serve as an ex-officio member of the Oak Ridge
Reservation Environmental Restoration Prioritization Board which may serve as one of the means
by which DOE provides the Cabinet with budget formulation and project management
information. In addition, DOE shall provide the Cabinet with budget and project information as
~ follows:

53. DOE PGDP shall provide the Cabinet with ﬁfo@ation on the EM planning budget for
fiscal year + two (FY +2 ), within seven (7) Days -(;f DOE PGDP reccfving such information,
including any information on OMB and DOE-ﬁQ target funding guidance. Within twenty-one
(21) Days of DOE-PGDP receiving target funding guidance, DOE-PGDP shall provide the
Cabinet with a preliminary assessment of its impacts at PGDP. DOE shall also provide a copy

of PGDP's initial contractor budget guidance to the Cabinet within two (2) weeks after its

issuance. =

54. By February [ of each year, DOE shall prepare a draft Integrated Priority List for PGDP.

DOE shall provide the Cabinet with a copy of its draft Integrated Priority List for PGDP and an
assessment of the budger targets on site priorities by February 15 of each year. The list shall
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prioritize all PGDP waste management and environmental restoration activities (including all
obligations of the approved STP and this Agreed Order) and may include other site activities, as
appropriate.

55.  Between February 1 and the date that DOE submits its annual budget request and
supporting ADS, or its equivalent, for PGDP EM activities to DOE-HQ, DOE and the Cabinet
shall meet and discuss project work scope, priorities, and funding levels required to comply with
the obligations of the approved STP and this Agreed Order. DOE may revise its budget request
and supporting documentation in response to issues raised by the Cabinet during this timeframe.
In the event that issues are not resolved with DOE, DOE shall submit with its budget request to
DOE-HQ an outline of any unresolved issues identifying the issues, and DOE's and the Cabinet's
respective positions with respect to those issues, along with an estimate of the funding necessary
to meet the requirements and obligations of this Agreement. In addition, if the Cabinet disagrees
with DOE's assessment, it may brepare an assessment of the impacts as it relates to PGDP and
DOE shall include a copy of the assessment and any comments with its budget request to DOE-
HQ. DOE shall provide the Cabinet with a complete copy of the budget request and attached
documentation relating to PGDP that is sent to DOE-HQ.

56.  After submission of the PGDP EM budget request to DOE-HQ, and prior to submission
of the EM budget request to the Secretary of DOE, it is DOE's intent to provide the Cabinet with
a copy ofany additional written analyses of the proposed PGDP budget and/or potential changes
to the proposed PGDP EM budget and any analyses of associated potential impacts on work
required under the approved STP and this Agreed Order sent from PGDP or DOE-ORR to DOLE-
HQ concerning the PGDP EM budget, subject to a claim of privilege by DOE. In the event of
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a claim of privilege, DOE shall provide the Cabinet with an explanation setting forth the basis for
the claim of privilege. In the event that DOE changes its intent to provide the Cabinet with the
documentation required by this paragraph, DOE shall provide the Cabinet with a written

explanation as to why such documentation will no longer be provided. DOE's decision is not

subject to the dispute resolution provisions of this Agreement.

5 If the issues raised by the Cabinet are not resolved prior to DOE's submission of its

budget request to the Office of Management and Budget (OMB), DOE shall include an outline of
any unresolved issues at PGDP identifying the issues and DOE's and the Cabinet's respective
positions with respect to those issues, including any comments submitted by the Cabinet, and an
estimate of the funding necessary to meet the requirements of the approved STP and this Agreed
Order with DOE-HQ's budget request submitted to the OMB.

58.  Within 10 days of the President's submission of the FY + 1 budget to Congress, DOE
shall submit ¢d the Cabinet a summary of the budget requést forwarded to I?OE—HQ by DOE-ORR
and submit to the Cabinet the DOE-PGDP budget re.(‘}ucst contained in tile President's budget.
59.  Within thirty (30) days after the President's submission of the FY + I budget to the
Congress, DOE shall brief the Cabient on the President's budget request as it relates to the PGDP
at the ADS, or equivalent, level of detail or below, if requested. At this briefing, DOE shall
provide the Cabinet with a written description of the funding levels included in the President's
budget request as it relates to PGDP and identification of any differences between these levels and

the levels necessary to comply with the terms of the approved STP and this Agreed Order, along
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with an assessment of the impacts these differences may have on DOE's ability to meet its
requirements under the approved STP and this Agreed Order.

60.  Within thirty (30) days after Congressional appropriation of the FY budget, DOE shall

brief the Cabinet on the budget appropriation and proposed Environmental Management (EM)
funding allocations for the new FY at the ADS, or equivalent, level or below, if requested. If
there is a delay in Congressional appropriations beyond the first of the new federal fiscal year,
DOE shall inform the Cabinet of any continuing resolution action and the impact of the delay on
its ability to meet the requirements of the approved STP and this Agreed Order. The Cabinet will
review this information and may recommend reallocation of available funds.

61. Within ten (10) days of the DOE EM allotments to ORR, DOE-ORR shall brief the
Cabinet on the DOE-ORR EM allotments at the ADS, or equivalent, lcvvcl or below, if
requested.

62.  If DOE believes that adequate funds or appropriations are not available to comply with the
FY obligations of the approved STP and this Agreed Order, DOE shall nonetheless make a good
faith effort to comply with the obligations for Y. A good faith effort may, but does not
necessarily, include one ot more of the following actions: rescoping or rescheduling the work
being performed under this agreement consistent with the enforceable commitments, developing
and implementing new productivity or cost-saving measures, requesting re-allotments or
reprogramming of appropriated funds, and secking supplemental appropriations.

63. If DOE believes that adequate funds or appropriations are not available to comply witlt tiie

FY obligations of the approved STP and this Agreed Order, DOE may submit a request for a
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with an assessment of the impacts these differences may have on DOE's ability to meet its
requirements under the approved STP and this Agreed Order.

60.  Within thirty (30) days after Congressional appropriation of the FY budget, DOE shall

brief the Cabinet on the budget appropriation and proposed Environmental Management (EM)
funding allocations for the new FY at the ADS, or equivalent, level or below, if requested. If
there is a delay in Congressional appropriations beyond the first of the new federal fiscal year,
DOE shall inform the Cabinet of any continuing resolution action and the impact of the delay on
its ability to meet the requirements of the approved STP and this Agreed Order. The Cabinet will
review this information and may recommend reallocation of available funds.

6l Within ten (10) days of the DOE EM allotments to ORR, DOE-ORR shall brief the

Cabinet on the DOE-ORR EM allotments at the ADS, or equivalent, ic;.rel or below, if

requested.

62. If DOE believes that adequate funds or appropriations are not available to comply with the .

FY obligations of the approved STP and this Agreed Order, DOE shall nonetheless make a good
faith effort to comply with the obligations for FY. A good faith effort may, but does not
necessarily, include one or more of the following actions: rescoping or rescheduling the work
being performed under this agreement consistent with the enforceable commitments, developing
and implementing new productivity or cost-saving measures, requesting re-allotments or
reprogramming of appropriated funds, and seeking supplemental appropriations.

63. If DOE believes that adequate funds or appropriations are not available to comply wiih the

FY obligations of the approved STP and this Agreed Order, DOE may submit a request for a
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revision or other amendment of any affected compliance dates in accordance with the provisions

of paragraphs 35-37.

64.  During the regularly scheduled project manager meetings, the project managers in their

review of the progress of projects scheduled for the year shall discuss potential cost savings

initiatives and productivity gains for the projects.

65.  DOE shall provide the Cabinet with copies of any PGDP program execution guidance at

the same time it is provided to DOE's contractors. DOE shall consult with the Cabinet in

reviewing WBS summaries prepared by the contractors.

66.  Throughout the FY, DOE shall promptly notify the Cabinet of any proposed site-specific

Or major programmatic action, if such action is likely to have an impact on DOE's ability to meet
the requirements of this Agreement. DOE shall consider any comments made by f.hcl Cabinet in
implementing the proposed action.

67. Within thirty (30) days of the completion of DOE‘S annual midyeiar management review,

DOE shall brief the Cabinet on any decisions that affect compliance with the requirements of the

approved STP and this Agreed Order.

68.  Neither the process described above, nor the Cabinet's participation in the process, waives
its position that the Executive Branch is obligated to seek full funding for all activities required
by the approved STP and this Agreed Order and that DOE's failure to obtain adequate funds or
appropriations from Congress does not in any way relieve DOE from its obligation to comply with
the approved STP and this Agreed Order. If adequate funds or appropriations are not available
to fulfill DOL's obligations under this Agrcement, the Cabinet may pursuc any remedy it has
under this Agreed Order or exercise any of their statutory or regulatory authority. In any action
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to enforce any provision of this Agreed Order, DOE may raise as a defense that its failure or
delay was caused by the unavailability of appropriated funds. The Cabinet disagrees that an Anti-
Deficiency Act Defense or any other defense based on the lack of appropriations or funding exists.
However, the Cabinet and DOE agree and stipulate that it is premature at this time to raise and
adjudicate the existence of any such defense. Acceptance of this provision (or any other specific
reservation of rights by the Cabinet) does not constitute a waiver by DOE of its right to argue that
its obligations under this Agreed Order and the STP are subject to the provisions of the Anti-
Deficiency Act, 31 U.S.C. Section 1341.

69.  The participation by the Cabinet in DOE's budget planning and execution process under
this Section is limited solely to the process set forth herein and shall in no way be construed as
allowing the Cabinet to become involved with the internal DOE budget proccés. Furthermore,

nothing herein shall affect DOE's authority over its budgets and funding level

submissions.

70.  DOE agrees to notify the Cabinet when it provides confidential budget information to the
Cabinet. The Cabinet agrees not to release confidential budget information to any other entities
prior to submission of the President's budget request to Congrcss, unless authorizied by DOE or
required to do so by the Kentucky Open Records Act ( KRS 61.870 et seq. ) or by court order.
DOE may intervene in any proceeding brought to compel or enjoin release of this information.
If allowed.to intervene, DOE may assert its interest in, and the legal basis for, maintaining the

confidentiality of this information.

7. Beginning in February, 1999 and every three (3) years thercafter, DOE and the Cabinet

shall meet and evaluate the compliance dates of the approved STP and determine whether the



compliance dates should be modified. The evaluation and determination shall be based on the
-factors outlined in paragraph 36 of this Agreed Order. If DOE and the Cabinet agree that a
modification is warranted, DOE shall proceed with the modification request pursuant to the

procedures outlined in paragraphs 35-37. If no agreement can be reached on modification, DOE

may invoke formal dispute resolution pursuant to paragraphs 41-46.

MISCELLANEQUS PROVISTONS

72. The Cabinet agrees to allow the performance of the above-listed compliance requirements

of this Agreed Order to satisfy DOE's obligations under 42 U.S.C. 6939¢ for development and
submission of a plan for the development of treatment capabilities and technologies to treat all of
the mixed waste at PGDP and to satisfy all civil claims for DOE's violation of the hazardous
waste storage prohibition contained in 42 U.S.C. Section 6924 (), 40 Code of Federal Regulations,
Part 268 and 401 KAR 37:050 for those mixed wastcs. co-vercd by the approved STP.

73. Within the (10) days of the effective date of thls Agreed Order, LhciCabinct and DO.E shall
designate a Project Manager and notify the other‘party of the designation. The Project Managers
shall oversee the implementation of the approved STP and this Agreed Order and act as the
primary contact for communication between the parties. The parties may change their Project
Manager designations upon providing ten (10) days written notice of the change, if possible. All
submittals-required of DOE by this Agreed Order shall be to the Cabinet's Project Manager.
74.  This Agreed Order addresses only those matters specifically set out or referred to in this
Agreed Order. The Cabinet enters into this Agreed Order based on information supplied by
DOE. Nothing contained herein shall be construed to waive or limit any remedy or cause of
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action by the Cabinet based on statutes or regulations under its jurisdiction and DOE reserves its
defenses thereto. The Cabinet expressly reserves its right at any time to issue administrative
orders and to take any other enforcement action it deems necessary, including the right to order

all necessary remedial measures, assess penalties for violations, or recover all response costs

incurred, and DOE reserves its defenses thereto.

75.  The Agreed Order shall not prevent the Cabinet from issuing, reissuing, renewing,

modifying, revoking, suspending, denying, terminating, or reopening any permit to DOE. DOE
reserves its defenses thereto, except that it shall not use this Agreed Order as a defense to those
permitting actions.

76.  DOE waives its right to any hearing on the matters addressed herein, but reserves its

rights to invoke the dispute resolution procedures described in this Agreed Order. Failure by
DOE to comply strictly with the terms of this Agreed Order shall be grounds for the Cabinet to
seek enforcement of this Agreed Order in Franklin Circuit Court and pursue any other appropriate
administrative or judicial action under KRS Chapter 224 and the regulations promulgated pursuant
thereto.

77.  Each separate provision, condition or duty contairied in this Agreed Order may be the basis

for an enforcement action for a separate violation and penalty pursuant to KRS Chapter 224 upon
failure to comply with the terms of this Agreed Order.

78.  This Agreed order or any of its provisions, conditions or dates contained herein may be

amended, modified, deleted or extended only upon a written request stating the reasons therefore,
and by the approval and written Order of the Secretary or his designee. A request for an
extension of time shall be tendered prior to the time performance s due.

Any request made
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pursuant to this paragraph shall be submitted directly to the Director of the Division of Waste

Management, 14 Reilly Road, Frankfort, Kentucky 40601. Any amendment, modification,

deletion or extension granted pursuant to this paragraph shall not affect any other provision,

condition or date within this Agreed Order unless specifically and expressly so provided by the

written Order.

79. The Cabinet does not, by its consent to the entry of this Agreed Order, warrant or aver

in any manner that DOE's complete compliance with this Agreed Order will result in compliance
with the provisions of KRS Chapter 224 and the regulations adopted pursuant thereto.
Notwithstanding the Ceztinet's review and approval of any plans formulated pursuant to this
Agreed Order, DOE shall remain solely responsible for compliance with the terms of KRS
Chapter 224 and the regulations adopted ptirsuant thereto, this Agreed Order and any permit
requirements.

80. The provisions of this Agreed Order .shall applly fo and be binding upon DOE. The acts
or omissions of DOE's contractors, agents and emplo;ecs shall not excuse the performance of any
provision of this Agreed Order. DQE shall be responsible for ensuring that all contractors,
employees, agents, consultants, firms, and other persons or entities acting on behalf of DOE with
respect to the approved STP and this Agreed Order, will comply with the terms of the approved
STP and this Agreed Order. DOE shall give notice of this Agreed Order to any purchaser, lessee
or successqr in interest prior to the transfer of ownership and/or operation of any part of its now
existing facility, shall notify the Cabinet that such notice has been given and follow all statutory

and regulatory requirements for such a transfer. Regardless of whether or not any transfer takes
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place, DOE shall remain fully responsible for the performance of all compliance requirements

identified in this Agreed Order.

81.  The Cabinet and DOE agree that the compliance requirements specified herein are facility-

specific and designed to comply with the statutes and regulations cited herein. This Agreed Order
applies specifically and exclusively to the unique facility referenced herein and ifs__'gnapplit:ablc to
any other site or facility.

82.  This Agreed Order shall be of no force and effect unless and until it is entered by the

Secretary or his designee as evidenced by his signature thereon.

83.  The parties acknowledge that they are in the process of completing negotiation of a Federal

Facility Agreement (FFA) for the PGDP with the Environmental Protection Agency, Region IV.
The FFA contains budget planning and execution provisions similar to the bildgct planning and
execution provisions of this Agreed Order. Upon the effective dafe of the FFA and in order to
avoid duplicative requirements, DOE may coordinate and combine, as appropriate, the budget
planning and execution requirements of the FFA with the budget planning and execution
requirements of this Agreed Order.

84.  The parties acknowledge the recent amendments made to the Waste Isolation Pilot Plant
Land Withdrawal Act by Section 3188 of the National Defense Authorization Act for Fiscal Year
1997, Pub. L. 104-201, signed September 23, 1996. The parties agree to evaluate this Order and
the approved STP in view of these amendments. DOE may propose modifications to this Order and
the approved STP based on this evaluation. If the Cabinet and DOE agree that a modification is

warranted DOE shall proceed with the modification request pursuant to the procedures outlined in
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paragraphs 35-37 and 78. If no agreement can be reached DOE may invoke formal dispute
resolution pursuant to paragraphs 41-46.

ERMINAT
85.  This Agreed Order shall terminate when DOE has completed its obligations under the
approved STP and this Agreed Order. When DOE has completed its obligations under the
approved STP and this Agreed Order, it shall submit a written demonstration and certification for

approval by the Cabinet. DOE's obligations shall terminate upon the Cabinet's written approval

of DOE's certification that all of its obligations have been completed.

AGREED TO BY:

MLW@ ; 7//7/47

) /U nited States Department of Energy Date

Dep. Meax.  OR 0
Title ’

APPROVAL RECOMMENDED BY:

ot g

Robert H. Daniell, Director _
Division of Waste Management

Date

Robert W.
Department for Environmental Protection

o i/
Logan;Codimissioner 1 7i7 i

Date



=y '

Foo o0 N MG 3av] ¢
Randall G. McDowell, Supervisor
Office of Legal Services

(inna Cp b §|zeax

Glenna Jo Curry, General Coundtl Date!
Office of Legal Services

HAVE SEEN:
e /e
/f esL Dickinson, Hearing Officer " Date

ORDER
Wherefore, the foregoing AGREED ORDER is entered as the final Order of the Natural

Resources and Environmental Protection Cabinet this \(j"r\day of 2)] Pj\ = , 1997:

NATURAIL RESOURCES AND
ENVIRONMENTAL PROTECTION CABINET

: sib

ES E. BICKFORD, SERRETARY




IRTIF 2 OF SERVICE

I hereby certify that a true and accurate copy

of the foregoing AGREED ORDER was

mailed, postage prepaid, to the following this
\G™ day of L{ﬁ 5 , 1997:

Hon. Rachel Blumenfeld
U.S. DOE

Oak Ridge Operations Office
P.O. Box 2001

Oak Ridge, TN 37381
and mailed, messenger to.

Robert Daniell, Director
Division of Waste Management
and hand-delivered to:

Randall G. McDowell
~ Office of Legal Services

A AN

DOCKET COORDINATOR
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SITE TREATMENT PLAN
UNITED STATES DEPARTMENT OF ENERGY
PADUCAH GASEOUS DIFFUSION PLANT
L IﬁTRODUCTION

The Paducah Gaseous Diffusion Plant (PGDP) is owned by the United States Department
of Energy (DOE) and is located in western Kentucky in McCracken County. The principal site
process is the separation of uranium isotopes through gaseous diffusion. In October 1992,
congressional passage of the Energy Policy Act of 1992 established the United States Enrichment
Corporation (USEC). In accordance with the Energy Policy Act, the USEC leases and operates
the uranium enrichment facility at the PGDP. The primary mission of the DOE-PGDP is
environmental restoration and waste management.

-Thc DOE is required by Section 3021(b) of the Resource Conservation and Recovery Act
(RCRA), as amended by the Federal Facility Compliance Act (FFC Act), to prepare Site
Treatment Plans (STPs) describing the development of treatment capacities and technologies for
treating mixed waste, defined by the FFC Act as waste cqntainiqg both a hazardous waste subject
to RCRA, and a source, special nuclear or by-product material subject to the Atomic Energy Act
of 1954 (42 U.S.C. 2011 et seq.). On April 6, 1993, the DOE published a notice, 58 Federal
Register 17875, describing the proposed process for developing the STPs in three phases,
including-a Conceptual Site Treatment Plan (CSTP), a Draft Site Treatment Plan (DSTP), and a

Proposed Site Treatment Plan (PSTP). The Cabinet has reviewed the PSTP, modified its terms

and approved the STP! as follows:

"Thec nformation in the approved Site Treatment Plan has been revised by the March 1996 annual update
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A total of 164 mixed wastestreams have been identified as being generated or stored at the
DOE-PGDP. The DOE-PGDP wastestreams were organized into treatment groups. Technologies
were screened and treatment options were identified for each of these treatment groups. Options
were then evaluated on the basis of ability to meet the criteria of regulatory compliance,
environmental, health and safety, treatment effectiveness, ease of 'unplemenmion, stakeholder
concerns, life-cycle cost, and technology development. A treatment option was selected as a result
of this evaluation process.

The DOE-PGDP has approximately 1062.62 m® of mixed waste as listed in Table 1. The
following are the treatment options for the DOE-PGDP's wastestreams. All volumes are
considered estimates based on the currently available information. The amount of organic
containing liquids targeted for treatment at the TSCA Incinerator in Oak Ridge, Tennessee is
168.41 m’. The amount of combustible solids targeted for treatment at the TSCA Incinerator is
99.80 m’. The amount of waste consisting of either solid or liquid inotganic chemicals that
contain metal contaminants and/or considered to be corrosive targeted f(;r treatment at.the DOE-
PGDP’s C400-D facility is 11.96 m’. The mné‘unt of photographic waste targeted for commercial
recycling is 3.32 m’. The amount of cyanide waste targeted for the Cyanide Treatment Facility
at ORR is .78 m’. The amount of sludge and debris waste targeted for commercial stabilization
is 168.02 m*. The amount of Mixed Transuranic (TRU) waste targeted for disposal at the Waste

[solation=Pilot Plant is 1.76 m’. Also, 577.57 m’ of waste requires further characterization to

determine a proper treatment method.



II. IMPLEMENTATION OF THE SITE TREATMENT PLAN

DOE shall comply with the terms and conditions of the approved STP. The STP shall
include all mixed wastes at DOE-PGDP (excluding the United States Enrichment Corporation
(USEC) generated wastes], which is being stored in violation of the Land Disposal Restrictions
(LDRs) of 401 KAR Chapter 37 and RCRA Section 3004 (j), whether such.wastes were generated
or accumulated in the past, present, or future. This includes wastes which are newly discovered,
idcntiﬁcd,‘ generated, or received from off-site.

DOE shall comply with the following procedures for including additional mixed wastes at
the DOE-PGDP in the approved STP, including mixed wastes that are newly discovered, identified,
generated, or received from offsite, and mixed wastes that are generated through corrective action,
environmental restoration and decontamination and decommissioning activitiés. In each annual
update of the approved STP, DOE shall propose to include additional mixed wastes in the STP as
either a proposed amendment or revision to the approved STP. DOE's request shall include a
description of the waste form, applicable hazardous waste codes, waste volumes, treatment
technology and capacity needs and proposed treatment schedules. If the DOE cannot provide such
information or schedules because of inadequate characterization or it is otherwise impracticable to
do so, DOE shall include appropriate justification, including the characterization methodology used, :
supporting information, and proposed plans for developing such information and schedules. If the
Cabinetagrees with DOE's explanation for not being able to provide the necessary information or
schedules, the Cabinet may allow the information to be included in the next regularly scheduled

annual update. [n no event shall this information and proposed schedules be delayed beyond two

consccutive annual updates.
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DOE shall comply with the following procedures for deletion of wastes from the approved
STP. DOE shall submit a request for deletion of waste from the approved STP as an amendment or
revision to the approved STP. The request shall be included in the next regularly scheduled annual
update of the approved STP. The request shall include documentation that the waste has been treated
on-site or received at an off-site facility for treatment, disposal, or storage-pending treatment or
disposal. The Cabinet may propose that a waste be deleted if it determines that the waste is no
longer subject to the LD&s under 401 KAR Chapter 37 or 40 CFR Part 268.

L. MIXED LOW LEVEL WASTE

This Section 1dentifies compliance dates for the 160 Mixed Low-Level Waste (MLLW)
streams generated or stored by the DOE-PGDP. Compliance dates are those dates by which DOE
shall complete the activities identified in the approved STP . All MLLW streams generated by the
DOE-PGDP are considered to be contact handled (CH). Table 1 of this attachment lists the DOE-

PGDP 160 MLLW streams and gives weight and volume information available as of December

19952

' Treatment of MLLW will be impicment;ed in accordance with the standards specified in 401
Kentucky Administrative Regulations (K.A.R.) Chapter 37 and 268 Subpart D of Section 40 Code
of Federal Regulations (C.F.R.). Two categories of treatment standards for LDR waste are specified
in Subpart D. The technology-based treatment standard 401 K.A.R. 37:040 Section 3, Table 7 and
40 C.F.R- 268.42, Table 2 specifies the best technology for treatment of hazardous waste. The
concentration-based treatment standards are expressed in terms of the constituent concentration in
water 401 K.AR. 37:040 Sccuon 5, Table CCW and 40 C.F.R. 268 43, Table CCW or constituent

concentration 1n waste extract 401 K.A.R. 37:040 Section 2, Table CCWE and 40 C.F.R 268 41,

I Table | has been updited by the March 1996 annual update
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Table CCWE. The majority of mixed waste is required to meet the concentration-based treatment
standards.

The wastestream information in the STP reflects the DOE-PGDP’s inventory as of December
1994. All of DOE-PGDP's MLLW streams are considered to have existing treatment technology.
MLLW Streams believed to meet LDR Treatment Standards and/or- Requiring Further
Characterization/Sorting, is a grouping of waste which after further investigations will either no
longer be mixed waste or will be placed in the proper mixed waste group.

[V. MLLW STREAMS FOR WHICH TECHNOLOGY EXISTS

This section identifies schedules for treatment of mixed wastes where treatment technélogy
exists. The DOE-PGDP is currently using the Toxic Substances Control Act (TSCA) Incinerator in
Oak Ridge, Tennessee for treatment of liquid mixed waste. The DOE—PGDP"S Lime Precipitation
Unit is the only on-site treatment facility available.

A. TSCA Incinerator

Table 2° of this attachment lists the DOE-PGDP liquid wastestreams scheduled for shipment
to the TSCA Incinerator. Table 3* of this attachment lists the DOE-PGDP solid wastestreams
scheduled for shipment to the TSCA [ncinerator. These tables identify the individual wastestreams
and 1nclude information about quantities and hazardous waste codes.

Compliance date for organic containing liquids

All of the liquid wastestreams listed in Table 2 shall be shipped to the TSCA [ncinerator by

October 31, 1997. Puoor to any shipment to the TSCA I[ncinerator, DOE shall send writien

notification of the shipment to the Tennessee Department of Environment and Conservation. Within

 Table 2 has been updated by the March 1996 annual update

“ Table 3 has been updated by the March 1996 annual update
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ten (10) days of the last shipment of the wastes listed in Table 2, DOE shall send written
documentation to the Cabinet that the activities required by the compliance date have been
completed.

Compliance dates for combustible solids (soft solids)

By June 30, 1997, the DOE-PGDP shall request approval from DOE-ORR-for treatment of
the soft solids listed in Table 3.  All soft solids listed in Table 3 shall be shipped to the TSCA
[ncinerator by December 31, 2003. Prior to any shipment to the TSCA Incinerator, DOE shall send
written notification of the shipment to the Tennessee Department of Environment and Conservation.
Within ten (10) days of the last shipment of the wastes listed in Table 3, DOE shall send written
documentation to the Cabinet that the activities required by the compliance date has been completed.

Treatment Residues

The treatment of the wastestreams in Tables 2 and 3 at the TSCA incinerator will produce
some treatment residues. The Tennessee Dcpaxtment. pf Environment and Conservation has agreed
that all treatment residues from the DOE-PGDP liquid and soft solid wa%testreams can remain in
storage at the Oak Ridge Reservation pcnding-:;hipmcnt to the Envirocare mixed waste disposal
facility in Utah. However, Tennessee's agreement is contingent upon the treatment residues from
the TSCA Incinerator being shipped to Envirocare within a fixed period of time. If DOE fails to ship
the treatment residues to Envirocare within this timeframe, it may be necessary for the treatment
residuesfrom the PGDP wastestreams to be shipped back to PGDP for storage pending final
disposal. In order to address this contingency, DOE-PGDP shall prepare a Residues Management
Contingency Plan which outlines the procedures and conditions for the return of PGDP treatment

residues to PGDP. DOE-PGDP shall submit the Residues Management Contingency Plan to the

Cabinet for review and comment by December 31, 1995, The Cabinet asserts 1t has the authonty
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to approve or disapprove the Residues Management Contingency Plan. DOE-PGDP shall request
the Cabinet's approval of the Residues Management Contingency Plan. DOE-PGDP does not agree
that the Cabinet has the authority to approve or disapprove the Residues Management Contingency
Plan. The Cabinet will submit to DOE-PGDP its comments and approve or disapprove the plan, by
a date proposed by DOE-PGDP and agreed to by the Cabinet. If the Cabinet disapproves the plan
or does not act on the plan by the agreed upon date, DOE-PGDP may invoke the formal dispute
resolution procedures, or take whatever other action it deems appropriate, induding filing an action
in federal district court. The Cabinet reserves all its legal rights and defenses with respect to any
action taken by DOE. All shipments of PGDP‘s treatment residues to PGDP must be in compliance
with the terms and conditions of DOE-PGDP's storage permit.
B. C-400-D Lime Precipitation Unit

Table 4° of this attachment lists the DOE-PGDP wastestreams scheduled for treatment at the
C-400-D Lime Precipitation Unit. This table identifies the individual wastestreams and includes
information about quantity and EPA Codes.

Compliance Dates

All wastestreams included in Table 4 shall be treated in PGDP’s Lime Precipitation Unit by
December 31, 1997. If any waste in this treatment group does not meet the waste acceptance criteria :
(WAC) of the Lime Precipitation Unit, the DOE-PGDP shall propose a treatment plan and treatment
schedule™by December 31,1997 as an amendment or revision of the approved STP. All solid
residues from the treatment process, in the form 0’( filter cake, shall be characterized within ninety
(90) days of generation, placed in the appropriate treatment group and treated in accordance with the

schedule for that wastestream.  Within sixty (60) days of the last batch treatment for the

5 Tablc 4 has been updated by the March 1996 anaual update.
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wastestreams listed in Table 4, DOE shall send written documentation to the Cabinet that the
activities required by the compliance date has been completed.
C. Commercial Recycling of Photographic Waste

Table 5¢ of this attachment lists the DOE-PGDP wastestreams scheduled for treatment at a
Commercial Recycling Facility. This table identifies the individual wastestreams and includes
information about quantity and hazardous waste codes.

Compliance dates

The DOE-PGDP shall issue a request for proposals from commercial vendors for proof of
their treatment process by December 31, 1997. The DOE-PGDP shall issue a request for proposals
from commercial vendors for treatment of the photographic waste by December 31, 1998. The
DOE-PGDP shall evaluate the proposals and enter into contracts by December 31, 1999. DOE shall
ship all the photographic wastestreams listed in Table 5 to commercial recycling facilities by
December 31, 2001. Within ten (10) days of each compliance date, (DQE shall send written

documentation to the Cabinet that the activities required by the compliance date have been

completed.

D. Cyanide Treatment Facility at ORR
Table 67 (cyanide waste) of this attachment lists the DOE-PGDP wastestreams scheduled for
treatment at the Cyanide Treatment Facility located at the Oak Ridge Reservation. This table

identifiés the individual wastestreams and includes information about quantities and hazardous

waste codes.

% Table S has been updated by the March 1996 annual update

" Table 6 has been updated by the March 1996 annual update
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Compliance dates

By June 30, 1997, the DOE-PGDP shall request approval from DOE-ORR for treatment of
the cyanide waste listed in Table 6. DOE-PGDP shall ship all the cyanide waste listed in Table 6
to the ORR for treatment by December 31, 2002. Prior to any shipment to the Cyanide Treatment
Facility, DOE shall send written notification of the shipment to the Tenn€ssee-Department of
Environment and Conservation. Within ten (10) days of each compliance date, DOE shall send
written documentation to the Cabinet that the activities required by the compliance date have been
completed.

Treatment Residues

The treatment of the wastestreams in Table 6 at the Cyanide Treatment Facility at ORR will
produce some treatment residues. DOE-PGDP shall include these residueé in their Residues
Management Contingency Plan.

E. Commercial Stabilization

Table 7% of this attachment lists the DOE-PGDP wastestreams scheduled for treatment at a
Commercial Stabilization Facility. This table identifies the individual wastestreams and includes
information about quantities and hazardous waste codes.

Compliance dates

The DOE-PGDP shall issue a request for proposals from commercial vendors for proof of
their trealment process by December 31, 1997. The DOE-PGDP shall issue a request for proposals
from commercial vendors for treatment of the wastesteams listed in Table 7 by December 31, 1998,
The DOE-PGDP shall evaluate the proposals and enter into contracts by December 31, 2001. DOE

shall ship all the wastesteams listed in Table 7 to commercial stabilization facilitics by December

! Table 7 has been updated by the March 1996 annual update
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31, 2007. Within ten (10) days of each compliance date, DOE shall send written documentation to
the Cabinet that the activitics required by the compliance date have been completed.
V. MLLW STREAMS REQUIRING
FURTHER CHARACTERIZATION/SORTING

Table 9° of this attachment lists the DOE-PGDP wastes requiring further characterization to
determine the proper treatment method. This table identifies the individual wastestreams and
includes information about quantity and hazardous waste codes. Depending upon the outcome of the
characterization efforts, four likely scenarios are foreseen:

(1) The wastestream will contain only constituents D018 to D043 and can be processed

to meet the disposal WAC of Envirocare under an existing DOE contract;
(2)  The wastestream will meet LDR treatment standards and require no further treatment.

For these wastestreams DOE shall comply with the procedures for deletion of a

wastestream;

"

(3)  The wastestream will be characterized as mixed waste and incorporated into a

treatment group of the STP; or
(4) The wastestream may be characterized as other than mixed waste. For these wastes
DOE shall comply with the procedures outlined in paragraph 28 of the Agreed Order.
A. Compliance dates for Table 9 wastestreams needing further characterization
DOE shall determine which wastestreams in Table 9 contain only D018 through D043
wastecodes by Apnl 30, 1996. DOE shall ship the wastestreams in Table 9 that contain only D018

through D043 wastecodes to the Envirocare mixed waste disposal facility in Utah by September 30,

? Table 9 has been updated by the March 1996 annual update
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1996. Within ten (10) days of each compliance date, DOE shall send written documentation to the
Cabinet that the activities required by the compliance date have been completed.
DOE shall complete charactenization of the remaining wastestreams in Table 9 by December
31, 2005. DOE shall submit a treatment plan with proposed schedules for the remaining
wastestreams by July 1, 2006, in accordance with the revision and amendmeént -provisions of the
Order. Within ten (10) days of each compliance date, DOE shall send written documentation to the
Cabinet that the activities required by the compliance date have been completed.
B. Ash Receivers
Table 10" of this attachment lists the wastestreams consisting of Ash Receivers. This table
identifies the individual wastestreams and includes information about quantity and EPA codes.
Compliance dates
The DOE-PGDP shall characterize the waste in Table 10 by December 3 1, 1996. By July 1,
1997, the DOE-PGDP shall submit a treatment plan with proposed schedules for this waste if it is
confirmed to be mixed in accordance with the revision and amendment provisions of the Order. If
DOE determines that the wastestreams in Table 10 are not mixed waste, DOE shall comply with
procedures outlined in paragraph 4 of section V. Within ten (10) days of each compliance date, DOE

shall send written documentation to the Cabinet that the activities required by the compliance date

have been completed.

e

'Y Table 10 has beea updated by the March 1996 annual update
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C. Surface Radiological Characterization

Table 11" of this attachment lists the DOE-PGDP wastestreams scheduled for surface
radiological characterization. This table identifies the individual wastestreams and includes
ir{formation about quantity and EPA codes.

Compliance dates T

All wastestreams in Table 11 shall have surface radiological characterization completed by
July 31, 2001. For those wastes which are determined to be mixed wastes, DOE shall submit a
treatment plan with proposed schedules by December 31, 2001 in accordance with the revision and
amendment provisions of the Order. For those wastes which DOE determines are not mixed wastes,
DOE shall follow the procedures outlined in paragraph 4 of section V. Within ten (10) days of each
compliance date, DOE shall send written documentation to the Cabinet that the activities required
by the compliance date have been completed.

VI. MIXED TRANSUBANIC WASTE

DOE's national strategy to achieve compliance with the requirer;cnts of the FFC Act for
MTRU waste is to ship the MTRU waste to the ';‘:/astc [solation Pilot Project (WIPP) in New Mexico
by using the no-migration variance petition approach described in 40 C.F.R. § 268.6. Under this
strategy, the DOE intends to continue interim storage of MTRU waste, continue preparation of such
wastes for shipment to WIPP, and then ship and dispose ;)f such wastes in WIPP. Although this may
be DOE's national strategy, DOE shall continue to identify, develop and cvaluate treatment

technologies for mixed transuranic waste consistent with the requirements of the Federal Facility

Compliance Act and this Site Treatment Plan.

""Table (1 has been updated by the March 1996 annual update
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Table 13" lists the DOE-PGDP mixed transuranic wastestreams proposed for shipment to

WIPP. This table identifies information about quantity and hazardous waste codes.
Compliance Dates

DOE-PGDP shall complete characterization, processing, and packaging and shipment of the
wastestreams listed in Table 13 to meet the WAC for WIPP by December 31, 2615._ Within ten (10)
days of the compliance date, DOE shall send written documentation to the Cabinet that the activities
required by the compliance date have been completed.

If DOE's national efforts to identify, develop and evaluate treatment technologies and
treatment capacity for mixed transuranic waste result in a treatment technology and treatment
capacity for the wastestreams in Table 13 prior to the compliance date for shipment to WIPP, DOE-
PGDP shall notify the Cabinet and submit a treatment plan with proposed schcdules for treatment
of the wastestreams in Table 13 within six (6) months of the notification, in accordance with the
revision and amendment provisions of the Order. Within ten (10) days of each compliance date,

DOE shall send written documentation to the Cabinet that the activities required by the compliance

date have been completed.

Trable 13 has been updated Ly the March 1996 annual update.
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Table 1

The DOE-PGOP MLLW Wastestreams, Weights, and Volumes

4

[7ws Name I &g [ @ Jlus] €EPACodes &
0001 D002 0006}
PA-A001 |MISC. FLAMMABLE MATERIALS-Aqueous 4357 0.60|L D007 D008 D018
MISC. FLAMMABLE MATERIALS- Aqueous
PA-B001 |Non HOC Organic Liquid 344 0.40|L 0001
PA-C001 |MISC. FLAMMABLE MATERIALS-Solvents 809.6 0.97|L D001 D039
PA-DOO1 |MISC. FLAMMABLE MATERIALS-Fuels 1176.5 2.44|L D001 D018 FOO3
MISC. FLAMMABLE MATERIALS-Adhesives
PA-EQ01 |Liquid 506.7 1.24|L D001 D035 U122
MISC. FLAMMABLE MATERIALS- Spill i
PA-FO01 |Cleanup Material 120.7 0.20|S D001
PA-G0O01 |MISC. FLAMMABLE MATERIALS-Paints 3437.2 5.21}S D001 FOO3
MISC. FLAMMABLE MATERIALS-Diesel
PA-HOO1 |Sludge 4953 0.40{S D001
MISC. FLAMMABLE MATERIALS -
PA-1001 |Adhesives Solid 221.7 0.64|S D001 U122 DO3S
' MISC. FLAMMABLE MATERIALS-Metal
PA-JO0O1 |Debds 91.2 0.40|S D001
MISC. FLAMMABLE MATERIALS-
PA-KC01 [Paper/Cloth Debris 89.8 0.20(S D001
MISC. FLAMMABLE MATERIALS-Hetero
PA-LO01 |Debris 2345 0.40(S D001
PA-MO01 |MISC. FLAMMABLE MATERIALS-Oxidizer 3449 0.721S 0001 DOO7
) MISC. FLAMMABLE MATERIALS-Flammable D001 D035 U2
PA-NQO1 [Liquid - 107.2 0.313L D008
MISC. FLAMMABLE MATERIALS-Waste i
PA-0001 |{Samples 41522 0.80]{L D001
MISC. FLAMMABLE MATERIALS-Organic .l
PA-PO01 |Peroxide Tk 0.01{L . {D001
MISC. FLAMMABLE MATERIALS-
PA-QO01 |Compressed Gas » 46.1 0.22|S D001 DOO3
TRI(2-ETHYLHEXYL)
PA-WQ02 |PHOSPHATE/MMHEXANE 321.7 0.60|L D001 D002
PA-WO003 |WASTE MINERAL SPIRITS-Paint Wastes 6356.9 8.24|L D001
PA-AQ04 |DISCARDED BATTERIES-Lead 940.5 1.84(S 0002 D008
PA-B004 |DISCARDED BATTERIES-Cadmium 390.3 0.401S D006 0002 D008
D006 D002 D008
PA-C0O04 |DISCARDED BATTERIES-Mercury 18692 2.76{S 0009 DO11
- D001 D003 D002
PA-DO04 |[DISCARDED BATTERIES-Other 1738 0.351S D006 D008
PA-WQ005 |METHYL ETHYL KETONE/PEROXIDE 8.1 0 05{L 0001 D035 U159
D002 DOO4 12008
0005 D006 13007
0008 001 D009
PA-AQ0G [MAISC ACIDS AND BASCES-Acdic 7319.4 1210 D010 D026
PA-BOOG |[MISC ACIDS AND BASES-Basic 4146 6 S ATIE 0002
T lrISC ACIDS AND BASES- Other Waste D002 DO0Y FO01
APA'COOS [veaters 2551 3] 364E‘ 0008




Table 1.

The DOE-PGDP MLLW Wastestreams, Weights, and Volumes (continued)

]
i

4

N2

ws | Name B s W e
MISC. ACIDS AND BASES- Aqueous Org
PA-D006 |Liquid 67.1 0.72|s D002
MISC. ACIDS AND BASES- lnorganic
PA-E006 |Sludges 24316.1] 18.44|sL |poo2
MISC. ACIDS AND BASES- Sodium o
PA-FO06 |Hydroxide 115.7 0.22|S D002
MISC. ACIDS AND BASES- Inorganic
PA-G006 |Chemicals 512.3 1.45{S ~—{D002
MISC. ACIDS AND BASES- Organic i )
PA-H006 |Chemicals 999 3.89|S 0002
PA-1006 |MISC. ACIDS AND BASES- Plastic Debris 546.2 1.76|St  |Do02
PA-JO06 |MISC. ACIDS AND BASES-Unknown 247 4 0.37]L D002
MISC. ACIDS AND BASES- Aqueous
PA-K006 |Labpacks 637.8 0.82|L D002
PA-MO06 [MISC. ACIDS AND BASES- Solid Labpacks 409.3 1.54|L D002
PA-WO10 |HYDROCHLORIC ACID TANK-Siudge 3113 0.64]S D002 D006 DOO7
MISC. AQUEOUS SOLUTION
PA-AD11 |CONTAIN/TOX METALS-Basic 45 0.01]L D002 D006
MISC. AQUEOUS SOLUTION - - |D007 D006 DOOS
PA-BO11 |CONTAIN/TOX METALS-Neutral 9789.2| 12.57|L D040 DO10
MISC. AQUEOUS SOLUTION D006 D007 D004
PA-CO11 |CONTAIN/TOX METALS- Other Wastewaters| 3199 4 .37 0005 D008
D002 D006 D007
PA-A013 |NICKEL STRIPPER SOLID RESIDUE-Studge|  4988.3 7.31|L D008 D039
NICKEL STRIPPER SOUD RESIDUE- D002 DO06 DOO7
PA-BO13 |Organic Debris 749 0.20|S 0008
NICKEL STRIPPER SOUID RESIDUE- D002 D006 DOO7
PA-C013 |Composite Fillers 436.1 1.71|S D008
PA-CO1S |TECHNETIUM WASTE-Liquld 1807.2 1.80|L 0002 D007
PA-D015 |TECHNETIUM WASTE-Solid/Sludge 1594 4 1.35|S D007
D002 D007 DO06
PA-A017 |AQUEOUS CLEANER- Acidic Wastewater 1870.3 2.36|L D008
D008 DO11 DOOG
0007 D009 DO10
PA-B017 |AQUEQUS CLEANER- Neutral Wastewater 11614 3 14 .40|L D028 DO33 Hn_)lg
MISC. REACTIVE MATERIALS- Cyanide
PA-AD18 |Liquid 681 0.05(L D003
G MISC REACTIVE MATERIALS. Cyanide
PA-8018 |Solids 36 0.01|s D003 |
MISC REACTIVE MATERIALS- Solid
PA-C018 |Labpack 105 4 0.20|s 0003
PA-A019 |MISC ARSENIC-BEARING WASTE-Glycol 1205750 10.6i|u 0004
PA-B019 |MISC ARSENIC-BEARING WASTE -Solids | 220 4 053]s 0004
MISC ARSENIC-BEARING WASTE-Organic X
PA-C0O19 {Debos BS 002|S 004




Table 1. The OOE-PGOP MLLW Waslestreams, Weights, and Volumes (continued)

J 16194 1

REKRIES

ws | Name [k =" Jus] €pAcCodes |
MISC. SOLID MATTER CONTAIN/TOXIC i
PA-A020 |METALS-Sandblasting Media 75693 6.45|S D006 DO0s8
MISC. SOLID MATTER CONTAINITOXIC
PA-B020 [METALS-Absorbed Org Liquids 956.6 1.64|S  |D007 D004 DOOS
MISC. SOLID MATTER CONTAINTOXIC 0008 DO0s DOO7
PA-C020 |METALS-lnorganic Sludges 161 0.40|S8 0010
MISC. SOLID MATTER CONTAIN/TOXIC D004 D006 DOOS |
PA-D020 |METALS-lnorg Homog Solids 558411 78.83|S - |DO0O7 DO11
MISC. SOULID MATTER CONTAIN/TOXIC D006 D008 DOOY
PA-E020 |METALS-Metal Debris 1273.5 2.40{S |Do11
MISC. SOLID MATTER CONTAIN/TOXIC
PA-F020 |METALS-Light Bulbs 3062.9 961|S D006 D008 D009
MISC. SOLID MATTER CONTAIN/TOXIC
PA-G020 |METALS-Plastic Debds 101.2 0.20|S DO11
MISC. SOLID MATTER CONTAIN/TOXIC D007 D008 D011
PA-H020 |METALS-Paper/Cloth Debris 329.7 1.26(S D006
MISC. SOLID MATTER CONTAIN/TOXIC D006 D004 DOO7
PA-1020 |METALS-Organic Debris 933.5 1.83|S D008 D009 DO 11
IMISC. SOLID MATTER CONTAIN/ TOXIC
PA-JO20 |METALS-Heterog Debris 103.5 0.201S D006
PA-WO021 |ASH RECEIVERS 91972.1| 459.24|S  |D004 D007
PA-W022 {URANIUM PRECIPITATE 561.5 1.01|S D006
PA-W023 |GOLD DISSOLVER SLUDGE 2.7 0.01|S  {D00s D008
MISC. CHROMATE-BEARING WASTE-Inorg
PA-A024 |Particulates ' 231.4 0.21|S 0007
MISC. CHROMATE-BEARING WASTE- i
PA-B024 |Solids 4190.2 544|S  |D007
PA-C024 MISC. CHROMATE-BEARING WASTE-Soils 14413 1.20{S DO07
MISC. CHROMATE-BEARING WASTE-
PA-D024 |Paper/Cloth Debds ' 905.6 3.06|S D007
MISC. CHROMATE-BEARING WASTE-
PA-E024 {Composite Filters 2415 0.81|S D007
MISC. CHROMATE-BEARING WASTE-
PA-F024 |Unknown 916.8 132|s  |ooo7
MISC. CHROMATE-BEARING WASTE-
PA-G024 |Labpacks 11161 1.241S D007 *
PA-W025 |MAGNESIUM FLUOR!DE PELLETS 3342 9 516|S  |Do07
PA-W026" |SODIUM DICHROMATE 3187 052(st Do
PA-WO027 |POTASSIUM DICHROMATE FILTER CAKE 52l el veor
PA-W028 |CASCADE VACUUM DUST 155.2 032|s  |ooo6 boos |
PA-A030 |MISC LEAD-BEARING WASTE-Antifrecze 2118 0 52| D008
' MISC LEAD-BEARING WASTC -Machine 1
PA-B030 {Coolant 167 S 0 20{L 0008
PA-CO30 |MISC LEAD-BEARING WASTE-Sod 1619 s e
MISC LCAD-BEARING WASTE - Metal EE e
PA0030 |Debas 10571 8] 1194(5 (1008 DOOG
[PA-C030 |MI5C LEAD BEARING WASTE Bneks | 16194 1] R
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Table 1.

The DOE-PGDP MLLW Waslestreams, Weights, and Volumes (continued)

We s Name [ «g m’ Jus] EPA Codes
MISC. LEAD-BEARING WASTE- Organic
PA-F030 |Debris 1530.1 3.01|S D008
PA-G030 |MISC. LEAD-BEARING WASTE-Filtecs 366.6 1.00|s [Doos
MISC. LEAD-BEARING WASTE- Hetero T
PA-H030 |Debris 135.1 0.23|S 0008
MISC. LEAD-BEARING WASTE- Lab Waste
PA-1030 |Samples 768.4 1.20|S D008
MISC. LEAD-BEARING WASTE- Lead e
PA-J030 |Bullets 1630.5 0.80|S D008
PA-K030 [MISC. LEAD-BEARING WASTE- Lead Metal 3611.2 3.47|S D008
MISC. LEAD-BEARING WASTE-Inorganic
PA-L030 |[Chemicals 0.4 0.01|S D002 D006 D008
PA-WO031 |HOT WATER RINSE TANK-Siudge 1742.1| . 256|SL  [poos
ALKALI CLEANING TANK LIQUID-Aqueous
PA-A032 |Basic 7458 0.80{L . |D008 D010
ALKALL CLEANING TANK LIQUID-
PA-C032 |Paper/Cloth Debris 457.5 0.60|S D008 D018 DO10
MISC. MERCURY-BEARING WASTES-Inorg
PA-A033 |Particulates 59 0.20(S D009
PA-B033 [MISC. MERCURY-BEARING WASTES-Soils 3506.8 2.80|S  |DO09
MISC. MERCURY-BEARING WASTES-Metal .
PA-C033 |Debris ' 178.5| . 063|S D009 U151
MISC. MERCURY-BEARING WASTES-Fluor '
PA-D033 |Light bulbs 11623] 42.74|S D003 D006 DOO8
MISC. MERCURY-BEARING WASTES-
PA-E033 |Plastic Debris 1815 060ls |D009
MISC. MERCURY-BEARING WASTES-
PA-FO33 |Organic Debris 159.5 0.62|S 0009
MISC. MERCURY-BEARING WASTES-
IIPA-G033 {Hetero Debris 2493 061|S  |D003 DO11
MISC. MERCURY-BEARING WASTES-
PA-H033 |Labpacks 109.2 0.40{S D00s
MISC. MERCURY-BEARING WASTES-
PA-1033 |[Labpacks 166.2 047|L U151 D009
MISC. SELENIUM-BEARING WASTES-
PA-A034 [lnorganic Parliculates 357 0.12{S DO10
~ |MISC. SELENIUM-BEARING WASTES-
PA-B0O34 |Paper/Cloth Debris 174.7 0.60{S 0010
PA-WO036 |PHOTOGRAPHIC FIXER SOLUTION 26533 33200 D011 A
F003 D001 FOO 1
SPENT SOLVENTS - Aqueous HOC Organic £002 D002 0018
PA-A037 {Liquids 2433.8 3521 0006 D008

i




Table 1. The DOE-PGDP MLLW Wastestreams, Weights, and Volumes (coatinued)

WS ][ Name

kg | m’j{ US || EPA Codes |

FOOS5 D001 FOO1

F002 U044 U210

U211 F0O03 D019

1360.9 2.37\L 0002 U226 U228
419.4 0.40|L F003 D001

PA-B0O37 |SPENT SOLVENTS- HOC Organic Liquids
PA-C037 |SPENT SOLVENTS-Paint Wastes

SPENT SOLVENT SOLIDS- Aqueous
PA-A038 |Organic Liquids Non HOC

SPENT SOLVENT SOLIDS- Absorbed Org
PA-B038 |Liquids

SPENT SOLVENT SOLIDS- Inorganic
PA-C038 |Sludges

SPENT SOLVENT SOLIDS- Paint Related
PA-D0O38 [Waste

SPENT SOLVENT SOLIDS- HOC Organic
PA-E038 |Sludge

SPENT SOLVENT SOLIDS- Org Homog
PA-F0O38 |Solids

4] ootfs IFoo3

349.5 0.731S FOO1

3258 0.43|L FO01 DOO1

388.5 0.72|S F005 D001

32279 4.681S FOO1 D040 D008

44 0.20|S F005 D001
PA-HO38 [SPENT SOLVENT SOLIDS- Metal Debris 1666.8 3.06|S FOO1 FOO3
PA-1038 |SPENT SOLVENT SOLIDS- Glass Debris 74.4 0.20{S FOO01
PA-J038 [SPENT SOLVENT SOLIDS- Plastic Debris 531.7 1.80|S FOO1
PA-K038 |SPENT SOLVENT SOLIDS-Wood 3684.7 8.00{S F0O1

F003 D001 D035
0018 FOO1 DO39
4029.2 13.33|S F005

FOO1 D008 D040
D007 F002 DO18
D039 FOO3 F005

SPENT SOLVENT SOLIDS- Paper/Cloth
PA-L038 |Debns

PA-M038 [SPENT SOLVENT SOLIDS- Organic Debris 231272

43.95|S D035 D001
PA-NO38 |SPENT SOLVENT SOLIDS- Helero Debris 214.5 0.60{S FO03 FOO1
PA-O038 |[SPENT SOLVENT SOLIDS-Labpacks 846 0.31|S FOO1 D007 DOOY

TRICHLOROETHYLENE- Aqueous HOC

PA-A039 |Organic Liquids ;

TRICHLOROETHYLENE- HOC Organic

PA-B039 |Liquids ;

TRICHLOROETHYLENE- HOC Organic

PA-C0O39 |Sludges

TRICHLOROETHYLENE- HOC Organic

PA-D0O39 {Sludges

WASTE Ol CONTAM/W HALOGENATED

PA-WQ40 |SOLVENTS

PA-W042 |METHANOL, ACETONE

DIBUTYLE CARBITOL (SCINTILLATION)

PA-W044 [SOLUTION 248 8 0 40|L 003 D001

PA-WO046 |SILVER CYANIDE 1129 0 52{L 007 D003 DO11 7

PA-W047 |PENTACHLOROPHENOL 108 5 0 20|L £0270087
T [M5¢ DISCARDED LABORATORY R i

[PA-A048 (i I_\_’l{_(.:l_z_fk_i_,_f_i_-/\c:d Liquad 7 oo a0

5Ht

/)

12162.8 12.21|L FO01 D040 DOO1

FOO1 D006 D007
21103.9] 3000{L |DOO8 DO18

3614.6| . 5.00|S FOO1 DOO1

32856 3 20|L D040

D00G D007 DO 11

23788 2 D018 D040 FOO1
18 1 002|L Poaiched T




Table 1.

The DOE-PGDP MLILW Waslestreams, Weights. and Volumes (coatinued)

i

ws “ Name ‘IL kg —H m’ ]l us I Em
MISC. DISCARDED LABORATORY
PA-B048 |CHEMICALS-TCE 95.7 0.32|L U227
MISC. DISCARDED LABORATORY
PA-C048 |CHEMICALS-Trichloc 902.3 1.00|L U226
7% MISC. DISCARDED (ABORATORY U002 U211 DOO1
PA-D048 |CHEMICALS-Misc. Solvents 30.8 0.20{L D019 U226 U239
MISC. DISCARDED LABORATORY
PA-E048 |CHEMICALS-Unk Solid 26.1 0.04]S.  |D002
ez MISC. DISCARDED LABORATORY i)
PA-F048 |CHEMICALS-Asbestos Debris 123 0.201s U080
MISC. DISCARDED LABORATORY uoso U122 0001
PA-G048 CHEMICALS-Cleanup Debris 40.8 0.20|S D035
MISC. DISCARDED LABORATORY
PA-H048 |CHEMICALS-Lab Waste 103 0.52(s U228 D040
MISC. DISCARDED LABORATORY
PA-1048 |CHEMICALS-Reactive 49 0.20|S P105 D003
. D018 DOO8 D040
PA-A049 [MISC. TCLP WASTES-Aqueous w/Organics 8696.8 8.61|L D028
T MISC. TCLP WASTES-Developer D001 D003 D006
PA-B049 |Solution/Photo Chemicals 23295 2.641L D002 DO10 DO11
! MISC. TCLP WASTES- Aqueous Non HOC D006 D008 D11
PA-C049 |Org Liquid 1153.2 1.20(L 0007
iAADOélQ MISC. TCLP WASTES—Antifreeze 2517 041|L PEND
PA-E049 |MISC. TCLP WASTES- Sandblasting Media 300 0.20(8 D008
MISC. TCLP WASTES- Absorbed Org
PA-F049 |Liquids 634 4 1.20]L 0018 D023
PA-G049 |MISC. TCLP WASTES-Inorg Sludges 414 4 0.534L D007 D008 D02
PA-H049 |MISC. TCLP WASTES-Sall Waste 0.9 0.01|S D001
PA-J049 MISC. TCLP WASTES-Carbon Filters 310 0.32]S D040
FOO01 D018 DOOG
PA-K049 [{MISC. TCLP WASTES-Organic Sludge 2418.6 8.24|L 0007 D008
EA—LO49 MISC. TCLP WASTES- Organic Chemicals 358 0.07|L D026 D025
PA-M049 |MISC. TCLP WASTES-Rock Debris 148.9 0.11s 0008
PA-N049 |MISC. TCLP WASTES-Plastic Debds 2327 0.60(S D002 DOO7 D037
PA-O049 |MISC. TCLP WASTES- Paper/Cloth Debris 258 1.03|S D032 D011
i# D037 DOO6 D008
PA-P049 |MISC. TCLP WASTES- Organic Debris 626.2 1.321S D007 FOO1
i D008 DO0Y DO 11|
3 : D018 DOOG DOO7
PA-Q049 |MISC TCLP WASTES-Labpacks 1685 1 307|S FOO1
PA-A051 |AEROSOL CANS 4969 14 94|S 0001 D003 S
PA-BOST |AEROSOL CANS- containing 11,1 Trchlor 40 7 0.20|S D001 D003 U226
WASTE OlLS-Aqucous Non HOC Organic ) R e
PA-A052 |Liquids 4475 ¢ G 29{L D001 D018 DOOG
i T o =1 D006 DOO7 NAOS
PA-3052 (WASTE OIS o HIOC Orqanc Liquids 23676 4 .'sj HZ‘J L {)m‘{z__ % I
il

A G



Table 1. The DOE-PGOP MLLW Waslestreams, Weights, and Volumes (continued)

WS Name j kg H ml—“ us ][ EPA Com
0018 D006 DOOY
PA-C052 |WASTE OILS x 229718 26.23|L D011 D008
| 504207.81 1062.62




Table 1. The DOE-PGOP MLLW Wastestreams, Weights, and Volumes (continued)

WS ]{ Name kg m’ 1[ Uﬂ{ EPA Codesj
D018 D006 DOO7
PA-C052 [WASTE OILS 22971.8] 26.23|L D011 D008
| 504207.8| 1062.62




Table 2. The DOE-PGDP Liquid Waste Targeted for TSCA Incinerator

ws Name kg |« JUs] EPACodes |
MISC. FLAMMABLE MATERIALS - 0001 D002 D006 |

PA-A001 |Aqueous 4357 0.60|L D007 D008 DO18
MISC. FLAMMABLE MATERIALS -

PA-B001 |Aqueous Non HOC Organic Liquid 344] 0.40(L D001
MISC. FLAMMABLE MATERIALS -

PA-C001 |{Solvents 809.6( 0.97|L D001 D039
MISC. FLAMMABLE MATERIALS - o |

PA-D0O01 {Fuels 1176.5 2.441L 0001 D018 FOO3
MISC. FLAMMABLE MATERIALS -

PA-E001 |Adhesives Liquid 506.71 1.24]|L D001 D035 U122
MISC. FLAMMABLE MATERIALS - D001 D035 U002 |

PA-NOO1 [|Flammable Liquid 107.2] 0.31]L 0008
MISC. FLAMMABLE MATERIALS -

PA-O001 |Waste Samples 4152 0.80|L D001
MISC. FLAMMABLE MATERIALS -

PA-P0O01 |Organic Peroxide 7.7]  0.014L D001
TRI(2-ETHYLHEXYL)

PA-WO002 |PHOSPHATE/HEXANE 321.7] . 0.60{L D001 D002
METHYL ETHYL

PA-WO005 |KETONE/PEROXIDE 8.1 0.05|L -{D001 DO35U159

D002 D004 D008
D005 D006 DOO7

DO08 F001 DOOY
PA-AQ06 |MISC. ACIDS AND BASES - Acidic 7318.4) 11.724L D010 D026

MISC. ACIDS AND BASES - Other 0002 DO0Y F001
PA-C0O06 |Waste Waters 25513 3.64|L 0008

MISC. ACIDS AND BASES -
PA-DO06 |Aqueous Org Liquid 67.1 0.72|S 0002

MISC. ACIDS AND BASES -
PA-KOO6 |Aqueous Labpacks 637.8] 0.82jL 0002

MISC. AQUEOUS SOLUTION D007 DOOG D008

PA-BO11 {CONTAIN/TOX METALS - Neutral 9789.2| 12.57|L D040 D10
AQUEOUS CLEANER - Acidic : 0002 DOO7 DO06

PA-A017 |Wastewater 1870.3 2.36]L D008
D008 D011 D006
AQUEQOUS CLEANER - Neutral D007 DOSE D010
PA-BO17 |Wastewater 1161431 14 40{L D028 D33 DO1E
MISC. ARSENIC-BEARING
PA-A019 [WASTE - Glycol 12157.5| 1061{t  |DO04
MISC. LEAD-BEARING WASTE - S
PA-A030 |Antifreeze 211.9) 0.52L 0008 S
MISC. LEAD-BEARING WASTE -
PA-B030 [Machine Coolant 167 5 0.20]|L D008
003 D001 FO01
SPENT SOLVENTS - Aqueous FO0? Dut, 101
UP/\-/\ON HOC Ocgaacc Liquds 2433 8] 352{L  |DAOG BOOY
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Table 2. The DOE-PGDP Liquid Waste Targeted for TSCA {ncinerator (coatinued)

[ ws | Name [ k¢ || @ Jus| EPAcCodes
FOOS5 D001 FOO1
F002 U044 U210
SPENT SOLVENTS - HOC U211 FOO3 DO19
PA-B037 |Organic Liquids 1360.9] 2.37{L |D002 U226 U228
SPENT SOLVENT SOLIDS -
PA-A038 |Aqueous Organic Liquids Non HOC 4] 0.01|S F003
TRICHLOROETHYLENE Aqueous
PA-A039 |HOC Organic Liquids | 12162.8| 12.21|L |FO01 D040 DOO1
TRICHLOROETHYLENE - HOC F001 D006 DOO7
PA-B039 |Organic Liquids 21103.9{ 30.00{L D008 D018
WASTE OIL CONTAMMW D006 DOO7 DO11
PA-W040 |HALOGENATED SOLVENTS 2378.8] 2.41|L |D018 D040 FOO1
PA-W043 [METHANOL, ACETONE 18.1| 0.02{L |DOCO1 FOO3
DIBUTYL CARBITOL
PA-W044 |(SCINTILLATION) SOLUTION 2488 0.40|L  |F0O03 DOO1
MISC. DISCARDED
LABORATORY CHEMICALS -
PA-B048 |TCE g5.7{ 032|L U227
MISC. DISCARDED
LABORATORY CHEMICALS -
PA-C048 |Trichlor gu2.3| 1.00|L |U226
MISC. DISCARDED
LABORATORY CHEMICALS - U002 U211 DOO1
PA-D0O48 |Misc. Solvents 308! 0.20]L |D0O19 U226 U239
MISC. TCLP WASTES - Aqueous o D018 D008 D040
PA-AD49 |w/ Organics 8696.8| 8.61|L D028
MISC. TCLP WASTES - Developer D001 D003 DOOG
PA-B049 |Solution/Phota Chemicals | 23295 264|L |D002 D010 Do11 |
MISC. TCLP WASTES - Aqueous D006 DO08 DO11
PA-C049 |Non HOC Org Liquid 1153.2 - 1.20{L  |D0O7
PA-D049 |MISC. TCLP WASTES - Antifreeze 25771 0.41|L |PEND
: WASTE OILS - Aqueous Non HOC
PA-A052 |Organic Liquids 4475.8| 629{L |D001 D018 DOOG
WASTE OILS - Non HOC Organic D006 D007 D008
PA-B052 |Liquids 23676.4] 3182|L |DO18
LL;— l 131848| 168.41 J




Table 3. The DOE-PGDP Solid Waste Targeted foc TSCA Incinerator

[ ws j Name kg m ’m]
PA-G001 |MISC. FLAMMABLE MATERIALS - Painls 3437.2) s521|s [Doo1Foo3
MISC. FLAMMABLE MATERIALS - Adhesives D001 U122
PA-1001 |Solid 221.7] 064|S |D03s
MISC. FLAMMABLE MATERIALS - Paper/Cloth
PA-K001 |Debris 89.8| 0.20|S D001
PA-WO003 |WASTE MINERAL SPIRITS - Paint Wastes 6356.9| 8.24|L |D0O1
PA-1006 |MISC. ACIDS AND BASES - Plastic Debris $4621 (76ISLT|BooZ |
NICKEL STRIPPER SOLID RESIDUE - Organic D002 D006 |
PA-B013 |Debris 7491 0.20|S (D007 DOOS
e MISC ARSENIC-BEARING WASTE - Organic
PA-C019 |Debrs 8.5 0.02|S |D004
MISC. SOUID MATTER CONTAIN/TOXIC
PA-G020 |METALS - Plastic Debris 101.2| 0.20|S |[DO11
MISC. SOLID MATTER CONTAIN/TOXIC D007 DOOB
PA-H020 |METALS-Paper/Cloth Debris 329.7| 1.26(S |D011 D006
0006 D004
MISC. SOLID MATTER CONTAIN/TOXIC D007 D08
PA-1020 |METALS - Organic Debris 933.5| 1.83|S |D009 DO11
MISC. SOLID MATTER CONTAIN/TOXIC
PA-J020 |METALS - Heterog Debris 103.5 0.20{S |D0O06
MISC. CHROMATE-BEARING WASTE -
PA-D(024 {Paper/Cloth Debris 905.6 3.06|S |D0Q7
MISC. LEAD-BEARING WASTE - Organic
PA-F030 |Debris 1530.1 3.01|S |0008
ALKALI CLEANING TANK LIQUID - Paper/Cloth D008 D018
PA-C032 |Debris 457 .5 0.60{S |D0O10
MISC. MERCURY-BEARING WASTES - Plastic
PA-EQ33 |Debris 181.5 0.60|{S |DOOS
MISC. MERCURY-BEARING WASTES -
PA-F033 |Organic Debris 159.5| 062({S |D00Y
MISC. SELENIUM-BEARING WASTES -
PA-B034 |Paper/Cloth Debris 1747 0.60|S |DO10
PA-C0O37 [SPENT SOLVENTS - Paint Wastes 41941 0.40|{L |F003 D0OO1
SPENT SOLVENT SOUIDS - Paint Related
PA-D038 |Waste 388.5 0.72|S |FO0OS5 DOO1
PA-F0O38 |SPENT SOLVENT SOLIDS - Org Homog Solids 44 0.20|S |F0O05 DOO1
PA-JO38 |SPENT SOLVENT SOUIDS - Plastic Debris 53171 1.80|S |FOO1
JPA-KO38 |SPENT SOLVENT SOUIDS - Wood 3684.7 8 00|S |[FOO1
vl FO03 D001
D035 D018
001 DO3Y
PA-L038 [SPCNT SOLVENT SOLIDS - Paper/Cloth Debris| 4029 2| 13 33|S _F_-'OOS

S@
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Table 3. The DOE-PGOP Solid Waste Targeted for TSCA (ncinerator {continued)

ws “ Name [ kg “ m’ “US‘EPA Con

F001 D008
D040 DO07
F002 D018
D039 FOO3
005 D035
23127.2| 43.95|S |D001

U080 u1i22
D001 D035

|D002 Doo7
PA-N049 [MISC. TCLP WASTES - Plastic Debris

232.7| 0.60|S |D037
PA-0049 |MISC. TCLP WASTES - Paper/Cloth Debris 258] 1.03|S |DO032 DO11

D037 D006

D008 D007
PA-P049 |MISC. TCLP WASTES - Organic Debris 626.2] 1.32|S (FOO1

48994.4| 93.80

PA-M038 |SPENT SOLVENT SOLIOS - Organic Debris

MISC. DISCARDED LABORATORY
PA-G048 |CHEMICALS - Cleanup Debris

40.8| 0.20

12]




Table 4. The DOE-PGOP Waste Targeted for C-400-D On-Site Treatment

[ ws | Name kg | m” J[Us][EPA Codes]
PA-B006_|MISC. ACIDS AND BASES - Basic 4 1466] 517|[C [0Do002
MISC. ACIOS AND BASES - Sodium

PA-FO06 |Hydroxide

MISC. AQUEQOUS SOLUTION
PA-A011 |CONTAIN/TOX METALS - Basic 4.5
MISC. AQUEOUS SOLUTION

CONTAIN/TOX METALS - Other D004 DOOS

PA-C011 |Wastewaters 3199.4] 3.37]|L D008
MISC. ARSENIC-BEARING WASTE - e [

PA-B019 |Solids 2204 0.53{S (D004

MISC. CHROMATE-BEARING WASTE -
PA-F024 |Unknown

115.7] 0.22|S |D002

0.01|L {D002 DOOB
D006 DOO7 |

916.8| 1.32|S |DO00O7
PA-W026 |SODIUM DICHROMATE 318.7| 0.52{S |DO07
MISC. LEAD-BEARING WASTE - lnorganic D002 D006

PA-LO30 |[Chemicals

ALKALI CLEANING TANK LIQUID-Aqueous
PA-A032 |Basic

MISC. DISCARDED LABORATORY
PA-A048 |CHEMICALS - Acid Liquid 7.2 0.01|]L (D002

[ 9675.5| 11.96

0.4] 0.01|S |DO008

745.8{ 0.80|L |D008 DO10




Table 5. The DOE-PGOP Waste Targeted for Commercial Recycle

(WSl Name kg | m’ |us|EPA codes]
PA-W036 |PHOTOGRAPHIC FIXER SOLUTION| 2653.3 3.32]1_ 10011
-2653.3(3.32

59




Py ———

Table 6. The DOE-PGOP Waste Targeted for Cyanide Treatment Facility

L‘WS ][ Name j' kg |m [usm]

MISC. REACTIVE MATERIALS - Cyanide
PA-A018 |Liquid

MISC. REACTIVE MATERIALS -Cyanide
PA-B0O18 |Solids

68.1{0.05|L |D003

3.6/ 0.01|S |D003

F007 D003
PA-WO046 |SILVER CYANIDE 112.9/0.52|L  |Do11
MISC. DISCARDED LABORATORY
PA-1048 |CHEMICALS - Reactive 4.9/0.20{S |P105 DOO3
189.5[0.78
(o0



Table 7. The DOE-PGOP Waste Targeted for Commercial Stabilizatioa

nlhH

[ ws Name I _ka I « Jus|] epa codes
[ MISC. FLAMMABLE MATERIALS - Spill 7
PA-FOO01 |Cleanup Material 1207 0.20|S |D0O1
MISC. FLAMMABLE MATERIALS - ,
PA-HOO1 |Diesel Sludge 4953 0.40|S |D001
MISC. ACIDS AND BASES - Inorganic
PA-E006 |Sludges 24316.1| 18.44|SL |D002
D002 D006
PA-W010 |HYDROCHLORIC ACID TANK - Sludge 311.3} 0.64|S |D007
D082 D006
NICKEL STRIPPER SOLID RESIDUE - D007 D008
PA-A013 |Sludge 4988.3| 7.31|L |D039
NICKEL STRIPPER SOLID RESIDUE - D002 D006
PA-C013 |Composite Filters 4361 1.71|S |D007 DOO8
PA-DO15 |TECHNETIUM WASTE - Solid/Sludge 1594.4] 1.35|S [Do07
-[MISC. SOUID MATTER
CONTAIN/TOXIC METALS -
PA-A020 |Sandblasting Media 75693 6.45|S {D006 DOO8
MISC. SOLID MATTER
CONTAIN/TOXIC METALS-Absorbed D007 D004
PA-B020 |Org Liquids 956.6| 164|S |D008
MISC. SOUID MATTER ]
CONTAIN/TOXIC METALS - tnorganic D008 D005
PA-C020 |Sludges 161 0.40{S |D007 DO10
MISC. SOLID MATTER D004.D006
CONTAIN/TOXIC METALS - Inorg _ D008 D007
PA-D020 |Homog Solids 55841.1] 78.83|S |DO11
MISC. SOUID MATTER D006 D008
PA-FO20 |CONTAIN/TOXIC METALS - Light Bulbs |  3062.9] 9.61|lS |D0o03
PA-W022 [URANIUM PRECIPITATE - 561.5| 1.01|S |D006
PA-W023 |GOLD DISSOLVER SLUDGE 2.7 0.01|S |D006 D008
MISC. CHROMATE-BEARING WASTE -
PA-A024 |lnorg Particulates - 7 2314 0.21|S |D0O0O7
MISC. CHROMATE-BEARING WASTE -
PA-C024 |Soils 144131 1.20{Ss [oo07
MISC. CHROMATE-BEARING WASTE -
PA-E024 |Composite Filters 2415 081|S |D007
PA-WO025 |MAGNESIUM FLUORIDE PELLETS 33429 s5.16|S |Do07
— |[POTASSIUM DICHROMATE FILTER
PA-W027 |CAKE s12| 032|s |boo7
PA-W028 |CASCADE VACUUM DUST 1552 0.32|s [Doo6 DOOB
PA-C030 |MISC. LEAD-BEARING WASTE - Soil 1619 021|S |Doos e
PA-G030 |MISC LEAD-BEARING WASTE - Filters 366.6] 100|S |D008
MISC LEAD-BEARING WASTE - Hetero
PA-11030 |Debas 1351 023|S {0008
[PA-WO3 T [11OT WATER RINSE TANK - Siudge 1742 1| 2 56|SL |0008




Table 7. The DOE-PGODP Waste Targeled for Commercial Stabilization (coatinued)

ws | Name | «a | = Jus| €ra codes |
MISC. MERCURY-BEARING WASTES -
PA-A033 |lnorg Particulates 591 0.20{S |0009

MISC. MERCURY-BEARING WASTES -
PA-B033 |Soils

MISC. MERCURY-BEARING WASTES -

3506.8] 2.80|S |{D009

PA-G033 |Hetero Debris ; 24931 0.61|S D003 DO11
MISC. SELENIUM-BEARING WASTES -
PA-AQ34 |Inorganic Particulates 35.71 0.12|S (D010

SPENT SOLVENT SOLIDS - Absorbed -
PA-B038 |Org Liquids

SPENT SOLVENT SOLIDS - Inorganic
PA-C038 |Sludges 325.8 0.43|L {F001 DOO1
SPENT SOLVENT SOLIDS - HOC F001 D040
PA-E038 |[Organic Sludge 3227.9] 468|S |DO08

SPENT SOLVENT SOLIDS - Metal
PA-HO38 |Debris

SPENT SOLVENT SOLIDS - Glass
PA-{038 |Debris

TRICHLOROETHYLENE - HOC Organic
PA-C039 |Sludges 3614.6
MISC. TCLP WASTES - Sandblasting
PA-E049 |Media '

MISC. TCLP WASTES - Absorbed Org
PA-F049 |Liquids

3495 0.73|S |FO01

1666.8| 3.06|S |FO01 FOO3

74.4] 0.20|S |FOO1

5.00|S |F001 D001

300] 0.20|s |0oos

634.4| 1.20{L D018 D023
D007 D008
PA-G049 |MISC. TCLP WASTES - lnorg Sludges 414.4| 0.53(L [D002

F001 D018

D006 D007
PA-K049 IMISC. TCLP WASTES-Organic Sludge 2418.6| 8.24|L (D008

125163.7] 168.02

(o>




Table 9 The DOE-PGDP Wasle Requiring Fudher Characterization/Sorling

A 18

[ WS Name If kg _“ m I[ US][ EPA Codeﬂ]
MISC. FLAMMABLE MATERIALS - "
PA-JO01 |Metal Debris 91.2] 0.40{S 0001
MISC. FLAMMABLE MATERIALS -
PA-L001 |Hetero Debris 234.5| 0.40|S |DO0OO1
MISC. FLAMMABLE MATERIALS -
PA-M001 |Oxidizer _ 344.9| 0.72|S |DO01 DOO7
MISC. ACIDS AND BASES - lnorganic
PA-G006 |Chemicals 512.3| 1.45|S |D002
MISC. ACIDS AND BASES - Organic ke
PA-HO06 |Chemicals 999 3.89|S |D002
PA-JO06 |MISC. ACIDS AND BASES - Unknown 247.4] 0.37|L D002
MISC. ACIDS AND BASES - Solid
PA-MOQ6 |Labpacks 409.3| 1.54|L |D002
PA-CO15 |TECHNETIUM WASTE - Liquid 1807.2| 1.80|L D002 DOO7
MISC. REACTIVE MATERIALS- Solid
PA-C018 |Labpack 105.4| 0.20(S |D0O03
MISC. CHROMATE-BEARING WASTE -
PA-B024 |Solids 4190.2| 5.44|5 |DOO7
MISC. CHROMATE-BEARING WASTE -
PA-G024 |Labpacks 1116.1} 1.24|S |DOO7
MISC. LEAD-BEARING WASTE - Lab
PA-1030 [Waste Samples 768.4] 1.20|{Ss |D008
MISC. MERCURY-BEARING WASTES -
PA-C033 |Metal Debris 178.5| 0.63|S - |D0O0Y U151
MISC. MERCURY-BEARING WASTES -
PA-HO33 {Labpacks 109.2| 0.40[(S {DO00S
MISC. MERCURY-BEARING WASTES - I I
PA-1033 |Labpacks 166.2] 0:47|L |U15100N9
SPENT SOLVENT SOUIDS - Hetero
PA-N0O38 |Debris w5 214.5] 060|S (FOG. " .
: FOO01 DOO7
PA-O038 |SPENT SOLVENT SOLIDS - Labpacks 84.6| 031|s 0008
TRICHLOROETHYLENE - HOC Organic
PA-0039 [Sludges 3285.6| 3.20{L |D040
PA-W047 {PENTACHLOROPHENOL 108.5| 0.20|L |F027 DO37
MISC. DISCARDED LABORATORY
PA-E048 |[CHEMICALS - Unk Solid 26.1| 0.04{S |D002
MISC. DISCARDED LABORATORY i
. |lPA-FO48 |[CHEMICALS - Asbestos Debans 123] 0.20|S (U080
MISC DISCARDED LABORATORY
PA-H048 |CHEMICALS - Lab Waste 103 0.52|s |u228 D040 §
PA-H049 |MISC. TCLP WASTES - Salt Waste gojiolols jooet .
PA-J049 |MISC TCLP WASTES - Carbon Fillers 310y 032|S 99?0_4_%
MISC TCLP WASTES - Organic :
HP/\—LO&‘.] |Chemcals | 35 Bl GEJE_M




-

: Table 3. The DOE-PGDP Waste Requiring Further Characlerization/Sorting (continued)

ws | Name &g | = Jus][ErPA Codes]
D008 D009
D011 D018
D006 D007
PA-Q049 |MISC. TCLP WASTES - Labpacks 1685.1| 3.07[S [F001
17256.9] 28.69

<
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Table 10. Ash Receivers

I Rame & ]

PA-W021 |ASH RECEIVERS 91872.1{459.24|S  [D0o4 Doo7
91972.1] 459.2
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Table 11. The DOE-PGOP Waste Targeted for Sudace Radiological Characterization

e Name kg [ " Jus] ErAcCodes |
MISC. FLAMMABLE MATERIALS - =)
PA-QO001 [Compressed Gas 46.1| 0.22|S |D001 DOO3J
PA-AQ04 |DISCARDED BATTERIES - Lead 940.5| 1.84|S |D002 D008
PA-B004 |DISCARDED BATTERIES - Cadmium 390.3| 0.40{S |D006 D002 D008
: D006 D002 D008
PA-C004 |DISCARDED BATTERIES - Mercury 1869.2| 2.76|S |D00S DO11
D001 DOO3 D002
PA-D004 |DISCARDED BATTERIES - Other 173.8] 0.35|S |D006 D008

: MISC. MERCURY-BEARING WASTES -
PA-D033 |Fluor Light bulbs

11623| 42.74|s  [0009D006 D008
PA-A051 |AEROSOL CANS

4969| 14.94|S |D001 D003

PA-B0O51 |AEROSOL CANS - containing 1,1,1 Trichlor 40.71 0.20|S D001 D003 U226

0018 D006 DOO7
22971.8|26.23|L  |{DO11 DOO8
43024.4| 89.68

PA-C052 [WASTE OILS

(plo
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