
Legend

2019 Addendum

DOE Spent Fuel  

High-Level Waste  

Naval Spent Fuel  

Transuranic Waste

Agreement to Implement

Milestone

Missed Milestone

Completed Milestone

00/00/00 Agreement Date  

00/00/00 Completed Date

Complete treatment of sodium-bearing high-level liquid waste (ISA E.5)

Settlement Agreement Milestones
1994 95 96 97 98 99 2000 01 02 03 04 05 06      07     08     09 10    11    12    13    14  15 20 21            22            23            24 25 26      27    28   29 30 31    32    33    34 35

Refer to Settlement Agreement website  
for specific requirements
(http://www.id.energy.gov/)

12/31/96

04/30/99

12/31/99

06/01/01

12/31/02

03/31/03

Receive no more than 10 Foreign Research Reactor fuel shipments (ISA D.2.a)

Receive no more than 36 Naval spent fuel shipments in 1996 (ISA D.1.b) 12/31/96

Solicit proposals for feasibility studies to treat calcined waste (E.6)    07/01/97

Receive no more than 20 Naval shipments/year (ISA D.1.b)  (1997-2000)

Ship 65,000 cubic meters of TRU waste out of Idaho (ISA B.1)

Commence negotiations to schedule spent fuel transfers out of wet storage (ISA E.8)

07/01/03Begin loading spent fuel into dry storage (ISA F.2)

Begin operating AMWTP (ISA E.2)

12/31/02Ship at least 3,100 m3 of TRU waste out of Idaho (ISA B.1.b)

Ship a running average of no less than 2,000 m3/yr of TRU 
Waste  out of Idaho annually (ISA B.1.c)

Permit and construct AMWTP (ISA E.2)

Begin calcining sodium-bearing high level waste by June 2001 (ISA E.5)

Empty CPP-603 south basin (ISA K.3.4)    04/28/00

12/31/09Issue ROD for EIS to treat calcined waste (ISA E.6)

Ship from Idaho TRU retrieved from SDA (AI VIII)

Complete treatment of all HLW at INL to be moved
out of Idaho for disposal (ISA C.3)

Remove all DOE-owned and Naval spent fuel from Idaho (ISA C.1)

Complete transfer of all spent fuel from wet storage (ISA E.8)

Submit RCRA Part B permit application (ISA E.6)

19-50158-02
03/09/20

*    Running average has been met through 2016.

**   This commitment has beenmet.Issue schedule for removing spent fuel from CPP-603 (ISA K.3.4.d) 09/01/94

Move 189 units of spent fuel from CPP-603 to CPP-666 (ISA K.3.4.a.1) 09/30/94

Inspect CPP-603 spent fuel and place in compliant storage (ISA K.3.4.c) 12/31/94

11/15/95Designate INL as lead lab for DOE spent fuel (F.1)

Begin removal of 718 units of fuel from south basin of CPP-603 (ISA K.3.4.c) 12/31/95

12/31/95Move additional 189 units of spent fuel from CPP-603 to CPP-666 (ISA K.3.4.1.2)

Receive no more than 24 Naval spent fuel shipments in 1995 (ISA D.1.b) 12/31/95

10/31/96Begin operation of high-level waste evaporator (ISA E.3)

12/31/96Move 244 units of spent fuel from CPP-603 to CPP-666 (ISA K.3.4.a)

06/01/97Award contract for the Advanced Mixed Waste Treatment Project (ISA E.2)

12/31/97

Complete calcining all remaining non-sodium liquid HLW (ISA E.4)

12/31/97

Reduce tank farm liquid waste volume by 330,000 gallons (ISA E.3)

Receive no more than 20 Foreign Research Reactor fuel shipments (ISA D.2.a)

06/30/98

12/31/98Receive no more than 40 Foreign Research Reactor fuel shipments (ISA D.2.a)

12/31/98Complete construction of Three Mile Island dry storage facility (E.7)

03/31/99Begin moving Three Mile Island fuel into dry storage (E.7)

Issue DOE and Navy RODs preparing spent fuel for shipment using canisters (ISA F.4)

(40)

16 17 18 19

55% TRU waste shipments 

received at WIPP for INL TRU 

waste (ISA 4.a)
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Ship average of no more than 20 Naval shipments/yr (ISA D.1.b) (2001-2035)

Complete treatment of all Sodium 

Bonded EBR II Driver Fuel Pins 

(ISA 3.c)

Except for HLW, dispose of any waste material 

outside of the State of Idaho (ISA 3.e)

Remove all treated products material from 

Idaho not put to beneficial use (ISA 3.f)

Treat 165 lbs heavy material of 

Sodium Bonded EBR II Driver Fuel 

Pins (ISA 3.b)
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31,36,44,52,56,59,62
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Except for HLW, dispose of any waste material 

outside of the State of Idaho (ISA 3.d)
68

12/01/12
Exhume and ship not less than 7,485 m3 of buried 

waste (exhume at least 5.69 acres (AI V.A.1)

Commence treatment of EBR II Driver Fuel Pins (ISA 3.a)

69

Negotiate plan and schedule for calcine waste treatment (E.6)    12/31/99

First shipment of INL transuranic waste out of Idaho (ISA B.1.a)    04/30/99

Complete moving Three Mile Island fuel into dry storage (E.7)     12/31/00

12/31/12 74

12/31/18 8

Ship no less than 300 lbs of 

special material (ISA 2)

12/31/97

http://www.id.energy.gov/)

