

Enclosure 1

Waste Isolation Pilot Plant Progress Report

September 2019

Savannah River Site (SRS) Status:

- SRS has completed 1,664 Transuranic (TRU) waste shipments to WIPP as of September 30, 2019.
- SRS has shipped 33,696 55-gallon drums to the WIPP site.
- SRS has shipped 1,163 direct loaded Standard Waste Boxes (SWB). These are being generated as the result of miscellaneous waste repackaging.
- SRS has shipped 232 direct loaded Standard Large Boxes (SLB). These are being generated as the result of miscellaneous waste repackaging.
- SRS has shipped approximately 10,710 cubic meters of stored TRU waste to the WIPP site.
- At the end of September 2019, approximately 716 cubic meters of waste remain in storage to be shipped to the WIPP site.

Enclosure 1

Waste Isolation Pilot Plant Progress Report

September 2019

THIS PAGE INTENTIONALLY BLANK