

## **Planned 222-S Laboratory Improvements**

Renovation (demolition and construction) of laboratory rooms 4S, 4H, 4K, 4A and 4N. One or two rooms are expected to be renovated annually.

Acquisition of a new sample receipt/standards lab facility located in a mobile structure outside of the 222-S laboratory building. Standards lab operations will be moved out of the two rooms it currently occupies in the 222-S facility and those rooms repurposed. The move will likely occur in the 2016 to 2017 timeframe.

Construction of a dedicated sample archive storage facility which is expected to be available for use by 2018. Samples currently stored throughout the 222-S lab will be consolidated into the new facility.