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1,003 ITEMS BEING ACQUIRED (MAY 19986)

rhe Contractor shall furnish all personnel, facilities, equipment, material, suppiies', and
;ervices (except as may be expressly set forth in this contract as furnished by the

sovernment) and otherwise do all thin
and providing the following items of work:

gs necessary for, or incident to, the performance

ltem 1 - The Environmental Restoration and Remediation of the Site' ih accordance
- with Attachment | - Statement of Work. .

ltem 2 - Reports in accordance with "Reporting Requirements Chec‘k'li_s " DOE'

Form 1332.1, as listed in Part Ili, Section J.

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

FOR THE BASE PERIOD

‘(@) The estimated cost of the work for the base period is $95,871,289.

(b)

()

(d)

(€)

The fixed base fee payable to the Contractor for the base period is $2,840,710. The
fixed base fee shall be payable in monthly instaliments based upon the percentage of -
work completed as determined by the Contracting Officer. S ,

The maximum performance incentive fee available for payment to the Contractor for
the base period is $3,787,614.

Thé total estimated contract amount for the base pericd is $102,499,613. Of this
amount, $102,499,613 is available for operating expenses ($95,871,289 for cost,

$2.840,710 for fixed base fee and $3,787,614 for performance incentive fee) and $-0-
is available for the purchase of capital equipment.

Notwithstanding paragraph (d) above and pursuant to the clause entitled "Limitation
of Funds" (FAR 52.232-22), the amount of $12,621,000 has been allotted by the
Government. Of these funds, $12,621,000 is available for operating expenses . -
($11,804,840 for cost and $349,783 for fixed base fee and $466,377 for performance
incentive fee) and $-0-is available for the purchase of capital equipment. ltis
estimated that the allotted amount will cover a period of performance from the
effective date of this contract through September 30, 1999. |
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B.005  ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE ‘IN_CENT‘IVlE"'
FEE FOR THE OPTION PERIOD (10/1/2003 - 8/30/2006) R

(aj The estimated cost of the work for the option period is $43,032,387‘.. -

(b) The fixed base fee payable to the Contractor for the option period i§»$1,279‘,451. The
fixed base fee shall be payable in monthly installments based upon the percentage of
- work completed as determined by the Contracting Officer. A

(c) The maximum performance incentive fee available for payment to the Contractor for
the option period is $1,705,934. - o

(d) The total estimated contract amount for the option period is $46,017,772. Of this
-~ amount, $46,017,772 is available for operating expenses (343,032,387 for cost,
$1,279,451 for fixed base fee and $1,705,934 for performance incentive fee) and $-0-
is available for the purchase of capital equipment. ' :

(e} Notwithstanding paragraph (d) above and pursuant to the clause 'entitled "Limitation
of Funds" (FAR 52.232-22), the amount of $-0- has been allotted by the Government.
Of these funds, $-0-is available for operating expenses ($-0- for cost and $-0- for
fixed base fee and $-0- for performance incentive fee) and $-0- is available for the
purchase of capital equipment. 1tis estimated that the allotted amount will cover-a
period of performance from the effective date of this contract through il

B.007 PERFORMANCE INCENTIVE FEE PLAN

(a) Performance incentive Fee Plan

The Contractor's Performance Incentive Fee Plan is set forth in Section J,
Attachment 1X to this contract. o

(b) Performance Incentive Measures

Performance Incentive Fee measures will be determined and mutually agreed upo_ri
between the Government and the Contractor for each Performance incentive Fee
Period during the thirty (30) day period prior 1o the start of the Performanice Incentive
Fee Period. The Performance Incentive Fee Plan shall be modified prior to the start
of each Performance Incentive Fee Period 10 incorporate the Performance Incentive
Fee measures as an attachment. .
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(c) Performance Incentive Fee Periods of Performence

The Performance Incentive Fee Periods will be on an annual basis as follows:

Performance Incentive Fee Period Dates

Contract Base Period

December 31, 1998 to September 30, 1899
October 1, 1999 to September 30, 2000
Oclober 1, 2000 to September 30, 2001
October 1, 2001 to September 30, 2002
October 1, 2002 to September 30, 2003

b O =

Contract Option Period

6 ' October 1, 2003 to September 30, 2004
7 October 1, 2004 to September 30, 2005
8  October 1, 2005 to September 30, 2006

(d) Payment of Performance Incentive Fee.

Eighty-five percent (85%) of the total Performance Incentive Fee for each

Performance Incentive Fee Period shall be payable in equal pro rata installments
throughout the period of performance. Six monihs into the Performance Incentive

Fee Period the Contracting Officer may adjust the amount being paid based on a
review of the Performance Incentive Fee measures achieved or not achieved as of
that date. Within thirty days after the end of each Performance Incentive Fee Period
the Contracting Officer will review the amount of Performance Incentive Fee paid and '
the status of the Performance Incentive Fee Period measures and make a final
determination as to the amount of Performance Incentive Fee due to the Contractor.

(e) Modification of the Performance Incentive Fee Plan.

The Performance Incentive Fee Plan may be revised by mutual agreement of the
parties at any time due to changes in program requirements, objectives or changes in
the amount of funds available for contract performance. Where achievement of the
selected milestones is impacted by Government caused delays, or other delays
beyond the control and without fault or negligence of the Contractor or its
subcontractors, there will be an equitable adjustment to the Performance Matrix. in
the event an equitable adjustment or other Contract modification under any clause of
this contract impacts an incentive fee component, the Contracting Officer shall, after

4
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considering all relevaht circumstances, make an equitable adjuétmér{t to ihe
Performance Incentive Fee Plan to reflect the changed circumstances. '

B.008 . EXERCISE OF OPTION(S)

" The Depariment of Energy has included an optidn to purchase additional quahtities of

supplies or services and to extend the contract performance period in orderto - |
demonstrate the value it places on quality performance. When deciding whether to

exercise the option, the Contracting Officer will consider among other factors, the quality
of the contractor's performance under this contract. | :

5011  OPTION(S) TO EXTEND THE PERIOD OF PERFORMANCE OF THE -
CONTRACT - SERVICES | |

" This contract may be extended, at the unitateral option of the Government, by the -

Contracting Officer's issuance to the Contractor of a written preliminary notice of intent to
extend, within the period of performance specified in this contract and at least 60 days
prior to its expiration. The preliminary notice does not commit the Government to the
extension. The total duration of this contract, including the exercise of the option period
10/1/2003 - ©/30/2008, shall not exceed nine years. if the Government exercises the
option by the issuance of a modification to this contract, the contract as extended shall be
deemed to include this option clause, and all other contractual terms and conditions shall
apply during the option period. If the Government does not exercise the option by the

issuance of a modification to this contract prior to the contracts expiration the contract
shall end pursuant to Clause F.003.
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c.001 STATEMENT OF WORK (MAY 1996)

The Statement of Work is an attachment to this contract as listed in Part ll‘l,,Secﬁon .J. _

' €.002 REPORTS (MAY 1996)

~ Reports shall be in accordance with the "Reportmg Requnrements Checkhst" DOE Form
1332.1, as listed in Part lll, Section J.
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SECTIOND

..... D  PACKAGING AND MARKING




(a)

(b)
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D.001 PACKAGING

Preservation, packaging, and packing for shipment or mailing of all work delivered
hereunder shall be in accordance with good commercial practice and adequate 10

insure acceptance by common carrier and safe transportation at the most economical
rate(s). ‘ -

Except for those reports required by the Reporting Requirements Checklist of the
contract which are coded by A (As required) (e.9., Hot Line Report) where the
urgency of receipt of the report by the Government necessitates the use of the most
expeditious method of delivery, reports deliverable under this contract shall be mailed
by use of first-class mail or some less costly method of postal delivery, unless the

urgency of the deliverable sufficiently justifies. the use of a more expeditious method
of delivery. ' '

D.002 MARKING

@

(b)

Each package, report o other deliverable shall be accompanied by a letter or other
document which:

(1) ldentifies the contract by number under which the item is being delivered.

(2) ldentifies the deliverable item Number or Report Requirement which reguires .
the delivered item(s). ' '

(3) Indicates whether ihe Contractor considers the delivered item to be a partial or
full satisfaction of the requirement. -

For any package, report, of other.deliverable being delivered to a party other than the
Contracting Officer, a copy of ihe document required in (a) above shall be submitted
in accordance with the Reporling Requirements as listed in Part 111, Section J.
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SECTIONE

INSPECTION AND ACCEPTANCE
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E.001 INSPECTION

Inspection of all iterns under this contract shall be accomplished by the DOE Project
Manager or the Contracting Officer's Representative (COR). |

E 002 ACCEPTANCE

Acceptance of all work and effort under this contract (including "Reporting Requirements,"

if any) shall be accomplished by the Contracting Officer or hisfher duly authorized
representative. '

11
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v
!

F.003 PERIOD OF PERFORMANCE (MAY 1996)

This contract shall commence on December 31, 1998 and expire on September 30, 2003.

F.005 PRINCIPAL PLACE OF PERFORMANCE (IVIAY 1996)
The former Energy Technology Engineering Center located at Contractors Santa Susana
Fleld Laboretory Simi Hills, CA.

13
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SECTION G

CONTRACT ADMINISTRATION DATA
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G.001 CORRESPONDENCE PROCEDURES

- To promote timely and effective administration, correspondence' (except for invoices and _

reports) submitted under Ihis contract shall be subject to the following procedures:

(a)

(®)

(c)

Technical Correspondence. Technical correspondence (as used herein, excludes ,
correspondence where patent, technical data, or other inteliectual property issues. are
involved and correspondence which proposes or otherwise involves waivers,
deviations, or modifications to the requirements, terms, or conditions of this contract)
shall be addressed to the DOE Project Manager (see paragraph (a) of clause G.003
for the address), with an information copy of the correspondence to the DOE .
Contract Specialist (see paragfaphs (c) of clause G.002 for the name and address)

. and to the cognizant Government Contract Administration Office (if other than DOE)

designated on the face page of this contract.

Other Correspondence.

(1) Al correspondence, other than technical correspondence shall be addressed to
the DOE Contracting Officer, with information copies of the correspondence to
the DOE Project Manager, and to the DOE Patent Counsel (where patent,

technical data, or intellectual property issues are involved) (see paragraph (a) of
clause G.004 for the address). ' :

(2) f a Government Contract Administration Office is designated on the face page
of this contract, all administrative correspondence, other than technical
correspondence, shall be addressed to the Contracting Officer at the
Government Contract Administration Office so designated, with information

. copies of the correspondence 10 the DOE Contracting Officer (see paragraph (c)
of clause G.002 for the address) and to the DOE Project Manager, and to the
DOE Patent Counsel (where patent, technical data, or other intellectual property
issues are involved) (see paragraph (a) of clause G.004 for the address).

Subject Lines(s). All correspondence.Shall contain a subject line commencing with

the contract number, as illustrated below:

"SUBJECT: Contract No. (Insert the contract number from face page) (Insert

subject topic after contract number, e.g. 'Request for subcontract placement -
consent’)." '

15
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G.002 GOVERNMENT CONTACT FOR POST-AWARD ADMINISTRATION

(a) DOE Contracting Officer: If no Government Contract Administration Office is
designated on the face page of this contract, the Contractor shall use the DOE
Contract Specialist designated in paragraph (c) below as the focal point of contact for
all matters regarding this contract, except technical correspondence matters.

(b) DOE Contracting Officer's Address: The DOE Contracting Officer's address is as
follows:

U.S. Department of Energy

DOE Oakland Operations Office .
Contracts, Acquisition and Property Division
1301 Clay Street, Room 700N

Oakland, CA 94612-5208

(¢) DOE Contract Specialist: The DOE Contract Specialist for the contract is located at
the address in paragraph (b) above and is as follows:

Name:  Wayne Bryan
Telephone No.: (510) 637-1712

Facsimile No.: (510) 637-2004

G.003 DOE PROJECT MANAGER

(a) The DOE Project Managers' mailing address and telephone number are as follows:

U.S. Department of Energy-
DOE Oakland Operations Office
Associate Manager for

Environmental Management
ETEC Site Office
P.O. Box 7930, MS T038
Canoga Park, CA 91309
ATTN: Hannibal Joma

DOE ETEC Site Manager

Telephone No.: (818) 586-5417

Facsimile No.: (818) 586-6335

16
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U.S. Department of Energy
DOE Oakland Operations Office
Environmental Restoration Division
1301 Clay Street, Room 700N
Oakland, CA 94612-5208 .
ATTN: Mike Lopez
‘Environmental Restoration Program Manager

. Telephone No.: (510) 637-1633

Facsimile No.:  (510) 637-2078

The DOE Project Manager (ETEC Site Manager) identified for this contract is the
DOE Contracting Officer's Representative (COR). The DOE Program Manager for
Environmental Restoration identified for this contract is the DOE Alternate COR. The
Contractor shall use the COR as the point of contact on technical correspondence

matters (see paragraph (a) of clause G.001 for definition), subject to the restrictions
in clause H.002 entitled "Technical Direction."

G.004 DOE PATENT COUNSEL (MAY 1996)

(a)

- (b)

To obtain information regarding inventions, patents, copyrights, proprietary legends,
waivers of patent rights in identified inventions, administration of the patent and data.
duties and obligations of subcontractors, and other intellectual property issues
(except those issues specified in paragraph (b) below) and to transmit copies of
invention disclosure reports, manuscripts describing inventions for publication, patent
applications, and other correspondence involving the above-described intellectual

property issues, the DOE Patent Counsel's mailing address and telephone number
are as follows: : DI _

ATTN: William Daubenspeck
Patent Attorney, Prosecution Branch
U. S. Department of Energy

P. 0. Box 808, L-376

Livermore, CA 94550

Telephone No.: (510) 422-1426

To obtain information on issues involving advance patent waivers, software licenses,
and exceptions, deviations, or modifications 10 the standard terms and ponditions in
the patent rights and technical data rights clauses of this contract or of any

subcontract, the DOE Patent Counsel's mailing address and telephone number are -
as follows: '

AT
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U. S. Department of Energy
DOE Oakland Operations Office
Intellectual Property Law Division
1301 Clay Street, Room 700N
" Qakland, CA 94612-5208
ATTN: Thomas O'Dwyer

Telephone No.: (510) 637-1679
(c) To transmit copies of reports indicated on the "Reporting Requirements Checklist",
DOE Form 1332.1, as listed in Part Ill, Section J of this contract, the DOE Patent

Counsel's mailing address shall be the address designated on the Reports
Distribution ListAddressees attachment to the checklist.

G.005 BILLING INSTRUCTIONS (MAY .1996)

The Contractor shall submit invoices in accordance with the Billing Instructions identified in
PART HI - SECTION J, and other applicable clauses of this contract.

18
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SECTIONH

- ~ SPECIAL CONTRACT REQUIREMENTS
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1001 CONSECUTIVE NUMBERING (MAY 1996)

Due to automated procedures employed in formulating this document, clauses contained
within it may not always be consecutively numbered.

H.002 TECHNICAL DIRECTION

(@)

Performance of the work under this contract shall be subject to the technical '
direction of DOE Project Manager or Contracting Officer's Representative identified.

elsewhere in this contract. The term "technical direction” is defined to include,
without limitation: . .

(1) . Directions to the Contractor which redirect the contract effort, shift work
emphasis between work areas or tasks, require pursuit of certain lines of

inquiry, fill in details or otherwise serve to ac'c;ompiish the contractual
State_ment of Work. :

(2)  Provision of written information to the Contractor which assists in the

interpretation of drawings, specifications of technical portions of the work
description. '

(3)  Review and, where required by the contract, approval of technical reports,
drawings, specifications and technical information to be delivered by the
Contractor to the Government under the contract.

Technical direction must be within the scope of work stated in the contract. The

Project Manager or Contracting Officer's Representative does not have the
authority to, and may not, issue any technical direction which:

(1) Constitutes an as_signment of additional work outside the Statement of Work;
(2)  Constitutes a change as defined in the contract clause entitled "Changes”; |

(3)  Inany manner causes an increase or decrease in the total estimated

contract cost, the fixed fee (if any), or the time required for contract
performance; ‘

(4)  Changes any of the expressed terms, conditions or specifidations of the
contract; or '

(5) Interferes with the Contractor's right to perform the terms and conditions of

the contract.

20
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(e)
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Alf technical directions shali be issued in writing by the Project Manager or
Contracting Officer's Representative.

The Contractor shall proceed promptly with the performance of technical directions
duly issued by the Project Manager or Contracting Officer's Representative in the
manner prescribed by this clause and within his/her authority under the provisions
of this clause. If, in the opinion of the Contractar, any instruction or direction by the
Project Manager or Technical Representative falls within one of the categories
defined in (b)(1) through (3) above, the Contractor shall not proceed but shall notify
the Contracting Officer in writing within ten (10) working days after receipt of any
such instruction or direction and shall request the Contracting Officer to modify the

contract accordingly. Upon receiving the notification from the Contractor, the
Contracting Officer shall: -

(1) Advise the Contractor in writing within thirty (30) days after receipt of the
*. Contractor's ietter that the technical direction is within the scope of the

contract effort and does not constitute a change under the "Changes" clause
of the contract; or ' -

(2)  Advise the Contractor within a reasonable time that the Government will
issue a written change order.

A failure of the Contractor and Contracting Officer to agree that the technical
direction is within the scope of the contract, or a failure to agree upon the contract

action to be taken with respect thereto shall be subject to the provisions of the
clause entitled "Disputes - Alternate (i

H.003 MODIFICATION AUTHORITY (MAY 1996)

Notwithstanding any of the other clauses of this contract, the Contracting Officer shall be
the only individual authorized to: .

(a) accept nonconforming work;

(b) waive any requirement of this contract; or

(c) modify any term or condition of this contract.

21
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H.004 GOVERNMENT PROPERTY - CONTRACTOR-ACQU‘RED AND

(2)

(b)

(c)

GOVERNMENT-FURNISHED (MAY 1996)

Acauisition Authorization Requirements.

(1) In the course of performance of this contract, the Contractor may only abquire

and direct charge to this contract such facilities, equipment (including office -
equipment), furniture, fixtures, or other real or personal property items as have
peen specifically authorized by the Contracting Officer by inclusion of such items
on the LIST OF GOVERNMENT PROPERTY - CONTRACTOR-ACQUIRED
attached to this contract (see Part |, Section J for the identification of the '
attachment). ' '

(2) The Contractor may request authorization for acquisition of additional items from
ithe Contracting Officer. Any such request for authorization of additional items
shall include an analysis of the most economical method of acquisition (e.g.,
lease versus purchase) and shall describe the material equity arising from any
proposed lease arrangement, such as option credits. o

(3) Any changes in the acquisition authorization shall be reflected in a modification
to this contract which modifies the LIST OF GOVERNMENT PROPERTY -
CONTRACTOR-ACQUIRED.

(4) Authorization to acquire does not constitute consent to the placement of a
subcontract.

vaernment-Furnished Property.

Only that property specifically included in the LIST OF GOVERNMENT PROPERTY -
FURNISHED attached to this contract shall be furnished (see Part 111, Section J for
the identification of the attachment).

Reporting Requirements.

(1) The reporis required in sccordance with 48 CFR Chapter 9, Part 945 shall be '
submitted on the forms provided by DOE in accordance with 48 CFR Chapter 9,
Part 945 and the forms' instructions. ' -
(2) The reports are to include all capital equipment and sensitive items acquired or
furnished under this contract, whether or not listed on the attachments
~ referenced above.
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H006 SUBCONTRACTS - ALTERNATE |

(a)

Prior to the placement of subcontracts and in accordance with the clause entitled

nsubcontracts (Cost-Reimbursement and Letter Contracts)" (FAR 52.244-2), the
Contractor shall insure that: ‘

(1) they contain all of the clauses of this contract (altered when necessary for
proper identification of the contracting parties) which contain a requirement for
such inclusion in applicable subcontracts. Particular attention should be
directed to the potential flowdown applicability of the clauses entitled "Utilization
of Small Business Concerns and Small Disadvantaged Business Concerns”
(FAR 52.219-8) and "Small Business and Small Disadvantaged Business .
subcontracting Plan" (FAR 52.219-9) listed in Part Il Section |, Subsection | '
Contract Clauses (DOE List 304) of the contract;

(2) any applicable subcontractor Certificate of Current Cost or Pricing Data (seé
FAR 15.804-2) and subcontractor Representations and Certifications (see Part
IV, Section K and the document referenced in clause H.011 hereof); and

(3) any required prior notice and description of the subcontract is given to the
Contracting Officer and any required consent is received. Except as may be
expressly set forth therein, any consent by the Contracting Officer to the
placement of subcontracts shall not be construed to constitute approval of the
subcontractor or any subcontract terms of conditions, determination of the
allowability of any cost, revision of this contract or any of the respective

obligations of the parties thereunder, or creation of any subcontractor privity of
contract with the Government.

H.007 SERVICES OF CONSULTANTS - ALTERNATE |

(a)

(b)

In addition 1o the prdvisions of the clause of this contract entitled "Subcontracts
Under Cost-Reimbursement and Letter Contracts,” the prior written consent of the
Contracting Officer also shall be obtained:.

(1) for the utilization of the services of any consultant under this contract exceeding
the daily rate of $700, exclusive of travel costs; or

(2) where the services of any consultant under this contract will exceed ten days in
any calendar year, of exceed a total value of $1,500.

Whenever Contracting Officer written consent is required, the Contractor will obtain
and furnish to the Contracting Officer information concerning the need for and
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selection of such consultant services and the reasonableness of the fees to be paid,
including, but not limited to, whether fees to be paid to any consultant exceed the

lowest fee charged by such consultant 1o others for performing consulting services of
a similar nature ‘ : ‘

H.010 CONFIDENTIALITY OF INFORMATION

(a) To the extent that the work under this contract requires that the Contractor be given
access to or be furnished with confidential or proprietary business, technical, or
financial information or data belonging to other entities which is clearly marked as .
confidential or proprietary, the Contractor shall, afier receipt thereof, treat such
information in confidence and agrees not to appropriate such information o its own
use or to disclose such information to third parties unless specifically authorized in
writing by the Contracting Officer. The obligations of this section, however, shall not
apply to: : ‘ o

(1) ‘nformation or data which is in the public domain at the time of re.ceipt..by the
' Contractor;

(2) Information or data which is published or otherwise subsequently becomes part
of the public domain through no fault of the Contractor,

(3) Information or data which the Contractor can demonstrate was already in its-
possession at the time of receipt thereof, or ‘ '

(4) Information or data which the Contractor can demonstrate was received by it
from a third party who did not require the Contractor to.treat it in'confidence.

Neither party shall be liable for inadvertent, accidental, or mistaken use or disclosure
of data obtained under this Agreement despite the exercise of the same reasonable
precautions as the receiving party takes to safeguard its own proprietary information.
Any copies of the data made by the receiving party shall reproduce the proprietary
markings and any other legends contained thereon. The obligations as set forth in
this subparagraph with regard 10 the protection of confidential or proprietary :
information is considered to be binding upon the Parties and shall not extend to such
information which is furnished directly by any third parties. |

(b) The Contractor agrees (1) to enter into an agreement, identical in all material
respects to the requirements of paragraph (a) above, with each entity supplying such
confidential or proprietary information or data to the Contractor under this contract

and (2) to supply a copy of such agreement to the Contracting Officer. Upon request
of the Contracting Officer, the Contractor shall furnish the Government with reports
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which specify any information or data received as confidential or proprietary and

which identify the entity or entities who supplied the Contractor with such information
or data. |

(c) The Contractor shall obtain the written agreement of each employee permitted
_access to or furnished with confidential or proprietary business, technical, or financial
information or data, whereby the employee agrees that such information or data -
which the Contractor is obligated to treat in confidence will not be discussed, divulged

or disclosed except to those persons within the Contractor's organization directly
concerned with the performance of this contract or to Government representatives.
Notwithstanding the foregoing Contractor-employee agreement, upon request of the
Contracting Officer, the Contractor agrees to obtain from each employee a
conﬁdentiality agreement acceptable to the Contracting Officer.

(d) Accessto and use of information.

(i Ifthe Contractor, in the performance of this contract, obtains access to
information, such as Department plans, policies, reports, studies, financial plans,

internal data protected by the Privacy Act of 1974 (5 U.8.C. 552a), or data
which has not been released of otherwise made available to the public, the
Contractor agrees that without prior written approval of the Contracting Officer it
shall not: (A) use such information for any private purpose unless the
information has been released or otherwise made available to the public; (B)
compete for work for the Department based on such information for a period of
six (6) months after either the completion of this contract or until such
information is released or otherwise made available to the public, whichever is
first; (C) submit an unsolicited proposal to the Government which is based on
such information until one year after such information is released or otherwise
made available to the public; and (D) release such information unless such

information has previously been released or otherwise made available to the
public by the Department.

(i) Inaddition, the Contractor agrees that to the extent it receives or is given
access to proprietary data, data protected by the Privacy Act of 1974 (5 U.S.C.
552a), or other confidential or privileged technical, business, or financial
information under this contract, it shall treat such information in accordance with
any restrictions imposed on such information.

(i) The Contractor may use technical data it first produces under this contract for its
private purposes consisient with the patent, rights in data, and security
provisions of this contract.

(e) This clause shall be included in any subcontract under which there is a requirement
- or there becomes a requirement that the subcontractor be given access to of be
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furnished with confidential or proprietary business, technical, or financial information
or data. R

1011 REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF
8IDDERS/OFFERORS (MAY 1996) A

The Representations, Certifications, and Other Statements of Bidders/Offerors, dated
February 27, 1998, for this contract are hereby incorporated by reference.

H.020 LIMITATION ON PAYMENT FOR OVERTIME PREMIUMS (MAY 1996)

Pursuant to paragraph (a) of the clause entitled "Payment for Overtime Premiu.ms“ (FAR
52.222-2) listed in Part 1l Section |, Subsection | Contract Clauses (DOE List 304), the

 use of overtime is authorized under this contract if the overtime premium cost does not
_ exceed $500,000. _ _

H.027 RIGHTSTO PROPOSAL DATA (TECHNICAL) (MAY 1996)

Pursuantto the clause listed in Part 1l, Section |, Subsection | Contract Clauses (DOE List

504) entitied "Rights to Proposal Data (Technical)' (FAR 52.227-23), the following is
inserted therein: . ) .

"... pages none”

"... proposal dated February 27, 1998"

H.037 QUALITY ASSURANCE

The Contractor shall establish, implement, and maintain a Quality Assurance program and
comply with-all applicable quality assurance regulations and requirements of DOE Order
No. 5700.6. The quality assurance program shall include the quality assurance policy, -
procedures, and processes designed to assuie adequate controls and traceability
throughout all areas of contract performance including, but not fimited to, procurement,
and records maintenance. The Quality Assurance program shall be documented and
subject to review and approval by the DOE. :
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H.038 COST AND SCHEDULE CONTROL SYSTEM.

(@)

(b)

(c)

(d)

In the performance of this contract, the contractor shall employ the costand -
schedule system approved for use by the cognizant Government Administrative
Contracting Officer for the Rocketdyne Division of Boeing North American, Inc. -
The method used to implement the cost and schedule control system on this
contract shall be subject to the approval of the DOE Contracting Officer. -

Contractor changes to the reviewed method used on this contract shall be
submitted for review and approval as required by the contraciing officer. When
contracting officer approval is required, the contracting officer shall advise the
contractor of the acceptability of such changes within sixty (60) days after receipt
from the contractor. When systems existing at the time of contract award do not
comply with the designated criteria, adjustments necessary 10 assure compliance
will be made at no change in contract price of fee. | '

The contractor agrees to provide access to all pertinent records and data requested
by the contracting officer, or duly authorized representative, for the purpose of
permitting Government surveillance to insure continuing application of the accepted
systems to this contractl. Deviations from the systems description identified during
contract performance shall be corrected as directed by the contracting officer. '

The contractor shall require that each selected subcontractor, as mutually agreed to

between the Government and the contractor and as set forth in the schedule of this

contract, meet the criteria for cost and schedule contro! systems as set forth in
subcontract and shall incorporate in all such subcontracts adequate provisions for
review and surveillance of subcontractor's systems to be carried out by the prime

contractor, or by the wovernment when requested by the either the prime or
subcontractor. -

- H.042 SPECIAL CONSIDERATIONS

()

DISPOSITION OF GOVERNMENT PROPERTY

(1) Pursuantio Paragraph (i) of clause DEARS52.245-5 entitled "Government
Property (Cost-Reimbursement, Time-and-Materials, or Labor Hour
Contracts),” the Government shall have the right to abandon in-place to the
Contractor those Government facilities specified for abandonment in Section J,
Attachment |, Appendix 2. For each such facility the Government shall also
abandon those improvements required to support such facility, including but
not limited to parking lots, electrical substations and utilities. Priorto
abandonment, these facilities and their supporting improvements shall be
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made safe for unrestricled use and placed in an environmentally acceptable

condition in accordance with the laws and regulations which are applicable at
the time of abandonment. .

All other Government property not specified for abandonment in Section J,
Attachment |, Appendix 2 shall be dismantled and removed and the site
restored substantially to its original condition, including theé removal of large
masses of foundation materials, asphalt paving, and other surface and
subsurface improvements, as part of the Scope of Work.

THE SODIUM PUMP TEST FACILITY (SPTF)

(1)

(2)

(3)

(4)

DOE agrees to authorize the Contractor to use the SPTF on a rent-free, non-
interference basis, to conduct an Electromagnetic Pump Test Project under a
separate arrangement between the Contractor, Kawasaki Heavy Industries
and the Japan Atomic Power Company (JAPC). DOE agrees to postpone the
Decommissioning and Decontamination {D&D) of SPTF until the completion of
the JAPC pump test, but in no event later than December 31, 2002, The
Parties further agree that the D&D of the SPTF will be performed under the
Scope of Work of this contract. ' .

Except lo the extent that the Government is already responsible for the D&D of
the SPTF, the Contractor shall relieve the Government of any liability or costs
arising out of the operation of the SPTF for the JAPC pump test project,

‘including any costs arising out of the start-up, structural modification, and

operation of the SPTF. Neither party shall be responsible for repairing the
SPTF in the event of damage to the facility during performance of the JAPC
pump test project. L '

During the conduct of the JAPC pump test project, the Contractor shall be
responsible for assuring that the appropriate worker safety oversight for the
operation of the SPTF is secured and that the California Department of
Occupationai Safety and Health is provided access to the SPTF. Upon
request, the Contractor agrees 1o provide the Government access to the SPTF
to assure that the terms of this subsection are being complied with.

In consideration for the Government's agreement to postpone the D&D of the
SPTF and allowing the Contractor to employ the SPTF for the conduct of the
JAPC pump test project, the Contractor agrees that the DOE will abandon the-
SPTF after completion of the effort WBS task 2.2.2.5.7, as identified in Section
J. Attachment I. The Contractor shall relieve the Government of any further

responsibility of any kind arising out of or in connection the performance of
WBS task 2.2.2.5.8..
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'ENVIRONMENTAL ACTIVITIES DURING POST CLOSURE MONITORING

The parties anticipate that releases accasioned by past work performed at the
Site on behalf of DOE will necessitate long term remediation and monitoring..
The cognizant regulatory agency certifies that the corrective measures for
long-term environmental remediation are properly implemented by issuing a
Certification of Completion of the Resource Conservation and Recovery Act
(RCRA) Corrective Measures Implementation or equivalent. The Scope of

Work includes obtaining regulatory agency Cerlification of Completion of the
Corrective Measures Implementation. '

The parties anticipate that a Groundwater Remediation System (as defined in
subparagraph (4) below) will be required as part of the Corrective Measures
for the Site. The Contractor agrees to assume responsibility for the long-term
operation and maintenance of the then-existing Groundwater Remediation
System when the Cerification of Completion of the Corrective Measures
Implementation is obtained and radiological facilities have been released by
the cognizant regulatory agency for unrestricted use. ' ' '

The Contractor agrees that, following assumption of long-term operation and
maintenance of the Groundwater Remediation System in accordance with (2)
above, it will not seek reimbursement from DOE under this contract or any
other DOE contracts that funded work at the Site for costs related to further
environmental response actions required as a result of DOE funded work at
the Site, so long as and to the extent that, the cumulative total of cost for such
effort does not exceed $600,000. Except as provided above, this provision

does not otherwise relieve DOE of its obligations under applicable laws and
regulations. '

"Groundwater Remediation System” includes, 10 the extent necessary 10
obtain a Certification of Completion of the Corrective Measures
Implementation from the cognizant regulatory agency, soil and groundwater
monitoring wells; groundwater ireatment system; and associated support
facilities and equipment (e.9., power substations, pipe lines, utilities, etc.).
"Environmental response action” means investigation and remediation;
regulatory costs; compliance with the relevant orders or mandates of
agencies. "The Site" means areas or facilities where DOE funded work was

performed, at Santa Susana Field Laboratory (SSFL) and Building 104 at the
Contractor's DeSoto facility. :

SITE CLEANUP

With respect to buitdings and soils only, there may be small amounts of radioactive
and/or hazardous contaminants present at the site that are not atiributable 1o DOE
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* activities. . These contaminants may be inextricably co-mingled with larger |

- quantities of radioactive and/or hazardous substances attributable to DOE activities

" atthe Site. DOE agrees that the remediation of such small amounts of radioactive
and/or hazardous contaminants, regardless of the source, shall be included in the
work to be performed under the Scope of Work. :

H.043 EQUAL OPPORTUNITY PREAWARD CLEARANCE OF SUBCONTRACTORS
(APR 1984) |

'Not withstandiing FAR 52.228-28, EQUAL OPPORTUNITY PREAWARD CLEARANCE

OF SUBCONTRACTORS (APR 1984) and pursuant to paragraph d of 41 CFR 60.1-20 the
threshold for a preaward compliance of a perspective contractor is $10,000,000.
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1000 SECTION | FACE PAGE (MAY 1996)
PART Il - CONTRACT CLAUSES
SECTION |

(a) Subsection | - Contract Clauses (DOE List 304) (Cost-Reimbursement Service

- Contracts}

(b) Subsection Il - Additional Contract Clauses
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CLAUSE LIST 304

COST—REIMBU RSEMENT SERVICE CONTRACTS

THROUGH FAR FAC 97-04 and THE 1897 EDITION OF THE DEAR

Those clauses marked W|th an "X“ apply to this contract and are lncorporated by

reference.
' Clause No. , Clause Title Date
1. | DEAR 952.202-1 Definitions Oct 1995
2. | FAR 52.203-3 Gratuities Apr 1984
3, | FAR 52.203-5 Covenant Against Contingent Fees Apr 1984
4. | FAR 52.203-6 Restrictions on Subcontractor Sales to the 1 Jul 1995
i - Government
5. | FAR 52.203-7 Anti-Kickback Procedures Oct 1988
| 6. | FAR 52.203-8 Canceliation, Recission, and Recovery of Funds for | Jan 1997
- . ‘ llegal or Improper Activity : )
«| 7. |FAR52.203-10 Price or Fee Adjustment for llegal or Improper Jan 1997 -
: Activity :
(| 8.|FAR 52.203-12 Limitation on Payments to Influence Certain Jun 1997
i Federal Transactions
9. | FAR 52.204-4 Printing/Copying Double-Sided on Recycled'Paper Jun 1996
x| 10. | DEAR 952.208-70 Printing . Apr 1984
11. | FAR 52.209-6 Protecting the Government's Interest When Jul 1985
Subcontracting with Contractors Debarred,
Suspended, or Proposed for Debarment
12. | FAR 52.215-2 Audit and Records - Negotiation Aug 1996
13. | FAR 52.215-2 Audit and Records - Negotia’uon and Alternate Il Aug 1996
(Apr 1998)
] 14. | FAR52.215-8 Order of Precedence Oct 1997
X| 15. | FAR 52.215-10 Price Reduction for Defective Cost or Pricing Data | Oct 1997
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16, | FAR 52 215-11 Price Reduction for Defective Cost of Pricing Data - | Oct 1997
' ' ‘ Modifications '
17. | FAR 52.215-12 Subcontractor Cost or Pricing Data Oct 1997
18. | FAR 52.215-13 Subcontractor Cost or Pricing Data - Modifications | Oct 1997
19. | FAR 52.215-14 Integrity of Unit Prices Oct 1997
20. | FAR 52.215-14 Integrity of Unit Prices and Alternate | (Apr 1881) Oct 1997
21. | FAR 52.215-15 Termination of Defined Benefit Pension Plans Oct 1997
22. | FAR 52.215-16 Facilities Capital Cost of Money Oct 1997
23. | FAR 52.215-17 Waiver of Facilities Capital Cost of Money Oct 1997
24. | FAR 52.215-19 Notification of Ownership Changes Oct 1997
05. | DEAR 952.216-7 Allowable Cost and Payment, Alternate | (Nov Jul 1991
- - 1995) -
-~ 26. | DEAR 952.216-7 Allowable Cost and Payment, Alternate Il {Nov Jul 1991
' 1995) ‘ ‘
27. | FAR 52.216-8 Fixed Fee Mar 1997
28. | FAR 52.216-11 Cost Contract - No Fee Apr 1984
20. | DEAR 952.217-70 Acquisition of Real Property Apr 1984
30. | FAR 52.219-8 Utilization of Small Business Concerns and Small Feb 1990
Disadvantaged Business Goncerns .
" 31. | FAR 52.219-9 Small, Small Disadvantaged and Women-Owned - | Aug 1996
Business Subcontracting Plan
32 | FAR 52.219-9 Small. Small Disadvantaged and Women-Owned | Aug 1998
Business Subcontracting Plan, Alternate 1l (Mar
1996)
33. | FAR 52.219-16 Liquidated Damages - Small Business Oct 1995
Subcontracting Plan ‘
34. | FAR 52.222-1 Notice to the Government of Labor Disputes Feb 1997
|
L 35. | FAR 52.222-2 Payment for Overtime Premiums Jul 1990
1 26. | FAR52.222-3 Convict Labor - Aug 1996
37. FAR 52.222-4 Contract Work Hours and Safety Standards Act - Jul 1985
Overtime Compensation
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38. | FAR 52.222-26 Equal Opportunity Apr 1984
39. FAR 52.222-28 Equal Opportunity Preaward Clearance of Ap‘r 19084
- Subcontracts
40. | FAR 52.222-35 Affirmative Action for Disabled and Veterans of the . | Apr 1998
_ o Vietnam Era L :
41. | FAR 52.222-36 Affirmative Action for Handicapped Workers Apr 1984
42. | FAR 52.222-37 Employment 'Reports on Disabled Veterans and Jan 1998
: Veterans of the Vietnam Era |

43. | FAR 52.222-41 Service Contract Act of 1965, as Amended May 1989
44, | FAR 52.222-42 Statement of Equivalent Rates for Federal Hires | May 1989

45. | FAR 52.223-2 Clean Air and Water Apr 1084

46. | FAR 52.223-6 - Drug-Free Workplace | Jan 1997

47. | FAR 52.223—1_4 Toxic Chemical Release Reporting Oct 1996

" 48. | DEAR 952.224-70 Paperwork Reduction Act Apr 1994

i 49, | FAR 52.225-11 Restriclions on Certain Foreign Purchases Oct 1996
50. | FAR 52.225-19 European Union Sanction for Services Jan 1996

| 51. | FAR 52.228-7 | Insurance - Liability to Third Persons Mar 1996
52. | FAR 52.232-17 Interest | Jun 1996

53. | FAR 52.232-20 Limitation of Cost Apr 1984

X| 54. | FAR 52.232-22° Limitation of Funds | Apr 1984
x| 55.|FAR52.232-23 Assignment of Claims Jan 1986
x| &6.|FAR 52.232-25 Prompt Payment May 1997
X| 57.|FAR 52.232-33 Mandatory Information for Electronic Funds Aug 1986

Transfer Payments
x| 58. | FAR 52.233-1 Disputes, Alternate | (Dec 1881) Oct 1995

59. | FAR 52.233-3 Protest After Award Aug 1996
| 60. | FAR52.233-3 Protest after Award and Alternate | (Jun 1985) Aug 1996
61. | DEAR 852.235-70 Key Personnel Apr 1984

x| 62. | FAR 522421 Notice of intent to Disallow Costs Apr 1984

List 304




e e

@ .- cozoesraisan

FAR 52.242-3

Penalties for Unallowahle Costs

3. Oct 1995
4. | FAR 52.242-13 Bankruptcy | Jul 1995
e
35, | FAR 52.242-15 Stop Work Order and Alternate | (Apr 1984) Aug 1989
36. | FAR 52.243-2 Changes (Cost-Reimbursement) Aug 1987
57. | FAR 52.243-2 Changes (Cost Reimbursement), and Alternate | Aug 1987
: (Apr 1984) ' _
8. | FAR 52.243-2 Chahges (Cost Reimbursement), Alternate V (Apr Aug 1987
- 1984) | -
...—-——,____——-—-'—‘_— - -
69. | FAR 52.244-2 Subcontracts (Cost—Reimbursement and Letter Feb 1997
Contracts)
70. | FAR 52.244-5 Competition in Subcontracting Dec 1996
71. | FAR 52.244-6 Subcontracts for Commercial ltems and Oct 19'95
: Commercial Components ' |
=72, | DEAR 952.245-5 Government Property - (Cost-Reimbursemen't." Jan 1986
Time-And-Material, of i abor-Hour Contracts)
73. | FAR 52.246-5 Inspection of Services - Cost-Reimbursement Apr 1984
A A Rnstntiond _
74. | FAR 52.248-8 Inspection of Research and Development (Cost- Apr 1984
Reimbursement) '
75. | FAR 52.246-8 inspection of Research and Development (Cost- Apr 1984
Reimbursement) and Alternate | (Apr 1984)
76. | FAR 52.246-25 Limitation of Liability - Services Feb 1997 J
77. | FAR 52.247-63 Preference for U.S. Flag Air Carriers Jan 1997 _ 1
78. | FAR 52.247-64 Preferenbe for Privately Owned U.S. Flag Aug 1996
Commercial Vessels
79, | DEAR 952.247-70 Foreign Travel | Feb 1007
80. | FAR 52.248-4 Termination for Convenience of the Government Apr 1984
o (Services) {Short Form) (APR 1984) |
81. | FAR 52.249-5 Termination for Convenience of the Government Sep 1996
(Educational and Other Non-Profit Institutions) ' :
| 82 | FAR 52.249-6 | Termination (Cost-Reimbursement) | Sep 1006
%] 3. | FAR 52.249-14 | Excusable Delays | Apr 1984
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84. | DEAR 952.251-70 Contractor Employee Travel Discounts Apr 1989
85. | FAR 52.252-2 Clauses Incorporated by Reference Feb 1998
86. | FAR 52.227-1 Authorization and Consent Jul 1985
87. | FAR 52.227-1 Authorization and Consent and Alternate | (Apr-. Jul'1995
o 1984) | o
88. | FAR 52.227-2 Notice and Assistance Regarding Patent and Aug 1996
- Copyright Infringement ' :
89. | FAR 52.227-14 Rights in Data - General With Alternate V '(Jun Mar 1998
P 1987) and paragraphs (a) and (d)(3) as prescribed
by 48 CFR 927.409(a)(1)
00. | FAR 52.227-16 Additional Data Requirements Jun 1987
91. | FAR 52.227-17 Rights in Data - Special Works Jun 1987
92. | FAR 52.227-23 Rights to Proposal Data (Technical) 1 Jun 1987
..g3. | DEAR 952.227-9 Refund of Royalties . Mar 1895
94. | DEAR 952.227-11 Patent Rights - Retention by the Contractor (Sho Mar 1995
Form) {Modified)
95. | DEAR 952.227-13 Patent Rights - Acquisition by the Government Sep 1997
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1014 FAR 52.227-3 PATENT INDEMNITY (APR 1984)

(@)  The Contractor shall indemnify the Government and its officers, agents, and
employees against liability, including costs, for infringement of any United States
Patent (except a paient issued upon an application that is now or may hereafter be
withheld from issue pursuant to a Secrecy Order under 35. U.S.C. 181) arising out
of the manufacture or delivery of supplies, the performance of services, or the
construction, alteration, modification, or repair of real property (hereinafter referred

to as "construction work") under this contract, or out of the use or disposal by or for
the account of the Government of such supplies or construction work.

(b)  This indemnity shall not apply unless the Contractor shall have been informed as
soon as practicable by the Government of the suit or action alleging such
infringement and shall have been given such opportunity as is afforded by
applicable laws, rules, or regulations 10 participate in its defense. Further, this
indemnity shall not apply to (1) an infringement resulting from compliance with
specific written instructions of the Contracting Officer directing a change in the
supplies to be delivered or in the materials or equipment to be used, or directing a
manner of performance of the contract not normally used by the Contractor, (2) an

" infringement resulting from addition to or change in supplies or components
furnished or construction work performed that was made subsequent to delivery or
performance, or (3) a claimed infringement that is unreasonably settled without the

 consent of the Contractor, unless required by final decree of a court of competent
jurisdiction.

1046 DEAR 952.227-75 CONTRACT LICENSING OF LIMITED RIGHTS DATA AND

RESTRICTED COMPUTER SOFTWARE - (MODIFIED) ALTERNATE I
(APR 1994) |

NOTE: With the exception of a small business firm or a nonprofit organization, this clause
shall become applicable automatically if the Contractor should assert a proprietary claim in
connection with any request for data under the clause, FAR 52.227-14 RIGHTS IN DATA -
GENERAL WITH ALTERNATES 1 AND V (JUN 1987), and/or under the clause, FAR
52 227-16 ADDITIONAL DATA REQUIREMENTS (JUN 1987), listed in Part ll, Section |,
Subsection | Contract Clauses (DOE List 304) of this contract. '

Except as‘ma.y be otherwise specified in this contract as data not subject to this clause,
the Contractor agrees that, upon written application by DOE, it will grant to the

. Government and responsible third parties, for purpose of practicing a subject of this .

contract, a nonexclusive license in any limited rights data or restricted computer software,
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on terms and conditions reasonable under the circumstances including appropriate
provisions for confidentiality; provided, however, {he Contractor shall not be obligated to -
license any such data of software if the Contractor demonstrates to the satisfaction of the
Head of the Agency of designee that. ‘

(1) Such data or software ar€ not essential to the manufacture of practice of hardware
designed of fabricated, Of processes developed, under this contract, |

(2) Such data or coftware, in the form of results obtained by their use,' have a

commercially competitive alternative avanable or readily introducible from one of
more other SOUrces;

(3) Such data or software, in the form of results obtained by their use, are being supplied
by the Contractor or its licensees in sufficient quantity and at reasonable prices to
satisfy market needs, or the Contractor or its licensees have taken effective steps Of
within 2 reasonable time are expected to 1ake effective steps to so supply such data

or software in ihe form of results obtained by their use; Of

(4) Such data or software, in the form of results obtained by their use, can be furnished
by another firm skilled in the art of manufacturing items of performing-pro.cesses of
the same general type and character necessary 10 achieve the contract results.

| 047 FAR52.227-14 RIGHTS IN DATA - GENERAL (JUN 1987) - ALTERNATE I
(MODIFIED) (JUN 1987) ,

The following subparagraph (9)(2) is hereby inserted in the clause, FAR 52.227-14
RIGHTS IN DATA - GENERAL WITH ALTERNATES | AND V (JUN 1987), l'!Sfted in Part i,
Section 1, Subsection ! Contract Clauses (DOE List 304), and shall pecome applicable

autoratically if the Contracting Officer determines 1t is necessary to obtain the delivery of
limited rights data: . _

"(9)(2) Notwithstanding subparag'raph (g)(1) of this clause, the contract may identify
and specify the detivery of limited rights data, or the Contracting Officer may
require by written request the delivery of imited rights data that has been

withheld or would otherwise be withholdable. if delivery of such data is 8O
required, the Contractor may affix the following " imited Rights Notice" to the
data and the Government will thereafter ireat the data, subject to the

provisions of paragraphs (e) and (f) of this clause, in accordance with such
Notice:
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LIMITED RIGHTS NOTICE (JUN 1987)

(a) These data are submitted with limited rights under Government

(b)

(c)

Contract No. (and subcontract
if appropriate). These data may be reproduced
and used by the Government with the express limitation that they will

not, without written permission of the Contractor, be used for purposes
of manufacture nor disclosed outside the Government; except that the
Government may disciose these data outside the Government for the
following purposes, if any, provided that the Government makes such
disclosure subject to prohibition against further use and disclosure:

(1) Use, except for manufacture, by Government support service

“contractors:

(2) Evaluation by nongovernment evaluators.

(3) Use by other contractors participating in the Government program

of which the specific contract is a part, for information and use in
connection with the work performed under each contract.

(4) Emergency repair or overhaul work. |
(5) Release to a foreign government, or instrumentality thereof, as the

interest of the United States Government may require, for

information or evaluation, or for emergency repair or overhaul work
by such government.

The technical data submitted under this Notice may have been

. developed, in whele or in part, under previous contracts or grants and

may be subject to a license(s) for the benefit of the U.S. Government.
Accordingly, the Department of Energy, by accepting delivery of this
data, does not intend to waive any rights and/or license(s) which it may
otherwise be entitled and the Government shall not be prevented at any
time from contesting the enforceability, validity, or scope of this
restrictive Notice.

This Notice shall be marked on any repfoduction of these data, in whole
of in part."
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1.063 FAR 52.230-2 COST ACCOUNTING STANDARDS (APR 1996)

(a) Unless the contract is exempt under 48 CFR 9803.201-1 and 9903.201-2, the
provisions of 48 CFR, Part 9903 are incorporated herein by reference and the
 Contractor, in connection with this contract, shalk:

(1) (CAS-covered Contracts Only) By submission of a Disclosure Statement,
disclose in writing the Contractor's cost accounting practices as required by 48
CFR 9903.202-1 through 9903.202-5, including methods of distinguishing direct
costs from indirect costs and the basis used for allocating indirect costs. The
practices disclosed for this contract shall be the same as the practices currently
disclosed and applied on all other contracts and subcontracts being performed
by the Contractor and which contain a Cost Accounting Standards (CAS)
clause. If the Contractor has notified the Contracting Officer that the Disclosure
Statement contains trade secrets and commercial or financial information which
is privileged and confidential, the Disclosure Statement shall be protected and -
shall not be released outside of the Government.

(2) Follow consistently the Contractor's cost accounting practices in accumulating
and reporting contract performance cost data concerning this contract. If any
change in cost accounting practices is made for the purposes of any contract or
subcontract subject to CAS requirements, the change must be applied
prospectively to this contract, and the Disclosure Statement must be amended
accordingly. If the contract price or cost allowance of this contract is affected by
such changes, adjustment shall be made in accordance with subparagraph
(a)(4) or (a)(5) of this clause, as appropriate.

(3) Comply with all CAS, including any modifications and interpretations indicated
thereto contained in 48 CFR, Part 9904, in effect on the date of award of this
contract or, if the Contractor has submitted cost or pricing data, on the date of
final agreement on price as shown on the Contractor's signed Certificate of
Current Cost or Pricing Data. The Contractor shall also comply with any CAS
(or modifications to CAS) which hereafter become applicable to a contract or
subcontract of the Contractor. Such compliance shall be required prospectively
from the date of applicability of such contract or subcontract.

(4) () Agreetoan equitable adjustment as provided in the Changes clause of this
" contract if the contract cost is affected by a change which, pursuant to
subparagraph (a)(3) of this clause, the Contractor is required to make to
the Contractor's established cost accounting practices. ‘

(i) Negotiate with the Contracting Officer to determine the terms and

conditions under which a change may be made to a cost accounting
practice, other than a change made under other provisions of
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subparagraph (a)(4) of this clause; provided, that no agreeméntmay be

made under this provision that will increase costs paid by the United
States. '

(i) When the parties agree to a change to a cost accounting practice, other.
" than a change under subdivision (a)(4){i} of this clause, negotiate an
equitable adjustment as provided in the Changes clause of this corntract.

(5) Agreetoan adjustment of the contract price or cosl allowance, as appropriate, if
the Contractor or a subcontractor fails to comply with an applicable Cost
Accounting Standard or to follow any cost accounting practice consistently, and
such failure results in any increased costs paid by the United States. Such
adjustment shall provide for recovery of the increased costs to the United
States, together with interest thereon computed at the annual rate established
under section 6621 of the Internal Revenue Code of 1986 (26 U.S8.C. 6621) for
such period, from the time the payment by the United States was made to the
time the adjustment is effected. In no case shall the Government recover costs
greater than the increased cost to the Government, in the aggregate, on the
relevant contracts subject to the price adjustment, unless the Contractor made a
change in its cost accounting practices of which it was aware or should have

heen aware at the time of price negotiations and which it failed to disclose to the
Government.

If the parties fail to agree whether the Contracfor or a subcontractor has complied
with an applicable CAS in 48 CFR, Part 9904 or a CAS rule or regulation in 48 CFR,
Part 9903 and as to any cost adjustment demanded by the United Staies, such

failure to agree will constitute a dispute under the Contract Disputes Act (41 U.S.C.
601). '

The Contractor shall permit any authorized representatives of the Government to
examine and make copies of any documents, papers, or records relating to
compliance with the requirements of this clause.

The Contractor shall inctude in all negotiated subcontracts, which the Contractor
enters into, the substance of this clause, except paragraph  (b), and shall require
such inclusion in all other subcontracts, of any tier, including the obligation to'comply
with all CAS in effect on the subcontract’'s award date or, if the subcontractor has :
submitted cost or pricing data, on the date of final agreement on price as shown on
the subcontractor's signed Certificate of Current Cost or Pricing Data. This

requirement shall apply only to negotiated subcontracts in excess of $500,000 where
the price negotiated is not based on -- :

(1) Established catalog or market prices of commercial items sold in-substantial
quantities to the general public; or
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(2) Prices set by law or regulation, and except that the requirement shall not apply
to negotiated subcontracts otherwise exempt from the requirement to include a

CAS clause as specified in 48 CFR 9903.201-1.

1065  FAR52.230-6 ADMINISTRATION OF COST ACCOUNTING STANDARDS
(APR 1996) -

For the purpose of administering the Cost Accounting Standards (CAS) requirements

under this contract, the Contractor shall take the steps outlined in paragraphs (a) through
(g) of this clause:

(a) Submittothe Contracting Officer a description of any cost accounting practice
change, the total potential impact of the change on contracts containing a CAS
ciause, and a general dollar magnitude of the change which identifies the potential
shift of costs between CAS-covered contracts by contract type (i.e., firm-fixed-price,
incentive, cost-plus-fixed-fee, etc.) and other Contractor business activity. As related
to CAS-covered contracts, the analysis should identify the potential impact on funds
of the various Agencies/Departments (i.e., Depariment of Energy, National ‘

Aeronautics and Space Administration, Army, Navy, Air Force, other Department of
Defense, other Government) as follows: :

(1) For any change in cost accounting pracﬁces required to comply with a new of
modified CAS in accordance with subparagraph (a)(3) and subdivision (a)(4)(i)
of the clause at FAR 52.230-2, Cost Accounting Standards, within 60 days (or

such other date 2s may be mutually agreed to) after award of a contract
requiring this change.

(2) Forany change in cost accounting practices proposed in accordance with
<ubdivision (a)(8)(i) o (iii) of the clause at FAR 52.230-2, Cost Accounting
Standards, or with subparagraph (a)(3) of the clause at FAR 52.230-3,
Disclosure and Consistency of Cost Accounting Practices, not less than 60 days

(or such other date as may be mutually agreed to) before the effective date of
the proposed change.

(3} For any failure to comply with an applicable CAS or to follow a disclosed
praclice (as contemplated by subparagraph (a)(5) at FAR 52.230-2, Cost

Accounting Standards, or by subparagraph (a}(4) at FAR 52.230-3, Disclosure
and Consistency of Cost Accounting Practices): o

iy Within 60 days (or such other date as may be mutually agreed to) after the
date of agreement with the initial finding of noncompliance, of ) '
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(i} In the event of Contractor disagreement with the initial finding of

noncompliance, within 60 days of the date the Contractor is notified by the
Contracting Officer of the determination of noncompliance. - ‘

(b) Afteran ACO determination of materiality, submit a cost impact proposal in the form

and manner specified by the Contracting Officer within 60 days (or such other date as

~may be mutually agreed to) after the date of determination of the adequacy and

compliance of a change submitted pursuant to paragraph (a) of this clause. The cost
impact proposal shall be in sufficient detail to permit evaluation, determination, and

negotiation of the cost impact upon each separate CAS-covered contract and
subcontract.

(1) Costimpact proposals submitted for changes in cost accounting practices '
~ required in accordance with subparagraph (a)(3) and subdivision (a){4)(i) of the
~ clause at FAR 52.230-2, Cost Accounting Standards; or subparagraph (a)3)
and subdivisions (a)(4)(i) or (a)(4){iv) of the clause at FAR 52.230-5, Cost
Accounting Standards-Educational Institution; shall identify the applicable
standard or cost principle and ali contracts and subcontracts containing the
clauses entitled Cost Accounting Standards or Cost Accounting Standards-

Educational Institution, which have an award date before the effective date of
that standard or cost principle.

(2) Costimpact proposals submitted for any change in cost accounting practices
proposed in accordance with subdivisions (a)(4)(ii) or (iii) of the clauses at FAR
59 230-2, Cost Accounting Standards, and FAR 52.230-5, Cost Accounting
Standards-Educational Institution; or with subparagraph (a)(3) of the clause at
FAR 52.230-3, Disclosure and Consistency of Cost Accounting Practices, shali
identify all contracts and subcontracts containing the clauses at FAR 52.230-2,
Cost Accounting Standards, and FAR 52.230-5, Cost Accounting Standards-

Educational Institution, and FAR 52 230-3, Disclosure and Consistency of Cost
Accounting Practices. ‘

(3) Costimpact proposals submitted for failure to comply with an applicable CAS or
to follow a disclosed practice as contemplated by subparagraph (a)(5) of the’
clause at FAR 52.230-2, Cost Accounting Standards, or by subparagraph (a)(4)
of the clause at FAR 52.230-3, Disclosure and Consistency of Cost Accounting
Practices, shall identify the cost impact on each separate CAS-covered contract
from the date of failure to comply until the noncompliance is corrected.

If the submissions required by paragraphs (a) and (b} of this clause are not submitted
within the specified time, or any extension granted by the Contracting Officer, an
amount not to exceed 10 percent of each subsequent amount determined payable
related to the Contractor's CAS-covered prime contracts, up to the estimated general
dollar magnitude of the cost impact, may be withheld until such time as the required
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submission has been provide'd in the form and manner specified by the Contracting
Officer. . ,

Agree to appropriate contract and subcontract amendments to reflect adjustments
established in accordance with subparagraphs (a){4) and (a)(5) of the CAS clause at
FAR 52.230-2 or with subparagraphs (a)(3) or (a)(4) of the Disclosure and
Consistency of Cost Accounting Practices clause at FAR 52.230-3.

For all subcontracts subje.ct either to the CAS clause or to the Disclosure and
Consistency of Cost Accounting Practices clause --

(1) So state in the body of the subcontract, in the letter of award, or in both (se'lf—
deleting clauses shall not be used); and :

(2) Include the substance of this clause in all negotiated subcontracts. In addition,
within 30 days after award of the subcontract, submit the following information to
the Contractor's cognizant contract administration office for transmittal to the -
contract administration office cognizant of the subcontractor's facility:

() Subcontractor's name and subcontract number,
(i) Dollar amount and date of award.
(ii.i) Name of Contractor making the award.

(iv) Any changes the subcontractor has made or proposes to make to cost
accounting practices that affect prime contracts or subcontracts containing
ithe CAS clause or visclosure and Consistency of Cost Accounting
Practices clause, unless these changes have already been reported. If
award of the subcontract results in making one or more CAS effective for
the first time, this fact shall also be reported.

Notify the Contracting Officer in writing of any adjustments required to subcontracts
under this contract and agree to an adjustment, based on them, to this contract price
or estimated cost and fee. This notice is due within 30 days after proposed -
subcontract adjustments are received and shall include a proposal for adjusting the
higher tier subcontract or the prime contract appropriately.

For subcontracts containing the CAS clause, require the subcontractor to comply with
all Standards in effect on the date of award or of final agreement on price, as shown
on the subcontractor's signed Certificate of Current Cost or Pricing Data, whichever is

-earlier.
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1079 FAR 52.243-7 NOTIFICATION OF CHANGES (APR 1984)

(a) Definitions. "Contracting Officer,"as used in this clause, does not include any
representative of the Contracting Officer. "Specifically Authorized Representative
~ (SAR)," as used in this clause, means any person the Contracting Officer has so
designated by written notice (a copy of which shall be provided to the Contractor)
which shall refer to this subparagraph and shall be issued to the designated
representative before the SAR exercises such authority. "

(b) Naotice. The primary purpose of this clause is to obtain prompt reporting of
Government conduct that the Contractor considers to constitute a change to this
contract. Except for changes identified as such in writing and signed by the
Contracting Officer, the Contractor shall notify the Administrative Contracting Officer
in writing promptly, within 30 calendar days from the date that the Contractor
identifies any Government conduct (including actions, inactions, and written or oral
communications) that the Contractor regards as a change to the contract terms and

conditions. On the basis of the most accurate information available to the Contractor,
the notice shall state - -

(1) The date, nature, and circumstances of the conduct regarded as a change;

(2) The name, function, and activity of each Government individual and Contractor
Ofiicial or employee involved in of knowledgeable about such conduct; .

(3) The identification of any documents and the substance of any oral
-~ communication involved in such conduct; '

(4) Intheinstance of alleged acceleration of scheduled performance or delivery, the
basis upon which it arose; '

(5) The particular elements of contract performénce for which the Contractor may .
seck an equitable adjustment under this clause, including- '

(i) What contract line iterns have been or may be affected by the alleged
change,

(i) VWhat labor or materials or both have been or may be added, deleted, or
wastied by the alleged change;

(i) To the extent practicable, what delay and disruption in the manner and
sequence of performance and effect on continued performance have been
- or may be caused by the alleged change; ‘
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(iv) Vvhat adjustments 1o the cost of peﬁormance, delivery SChédulé, and other
provisions affected by the alleged change are estimated; and o

(6) The Contractor's estimate of the time by which the Government must respond to
the Contractor's notice to minimize cost, delay or disruption of performance:

Continued performance. Following submission of the notice required by (b) above,
the Contractor shall diligently continue performance of this contract to the maximum
extent possible in accordance with its terms and conditions as construed by the
Contractor, unless the nolice reports a direction of the Contracting Officer or @
communication from a SAR of the Contracting Officer, in either of which events the
Contractor shall continue performance; provided, however, that if the Contractor
regards the direction or communication as a change as described in (b) above, notice

shall be given in the mannet provided. All directions, communications,

promptly and copies furnished to the Contractor and to the Contracting Officer. The

Contracting Officer shall promptly countermand any action which exceeds the
authority of the SAR. D

interpretations, orders and similar actions of the SAR shall be reduced to writing

Government response. The Contracting Officer shall promptly, with'ih 30 calendar

days after receipt of notice, respond 10 the notice in writing. In responding, the
Contracting Officer shall either -

(1) Confirm that the conduct of which the Contractor gave notice constitutes_é
change and when necessary direct the mode of further performance;

(2) Countermand any communication regarded as-a change;

(3) Deny that the conduct of which the Contractor gave notice constitutes a change
and when necessary direct the mode of further performance; or

(4) Inthe event the Contractor's notice information is inadequate to make a decision

under (1), (2), or (3) above, advise the Contractor what additional information is
required, and establish the date by which it should be furnished and the date
thereafter by which the Government will respond. .

Eguitable adjustments.

(1) Ifthe Contracting Officer confirms that Government conduct effected a change
as alleged by the Contractor, and the conduct causes an increase of decrease
in the Contractor's cost of, or the time required for, performance of any part of

the work under this contract, whether changed or not changed by such conduct,
an equitable adjustment shall be made - -
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(i) In the cost of performance or delivery schedule or both; and
(i) Insuch other provisions of the contract as may be affected.

(2) - The contract shall be modified in writing accordingly. in the case of drawings,
designs or specifications which are defective and for which the Government is
responsible, the equitable adjustment shall include the cost and time extension
for delay reasonably incurred by the Contractor in attempting to comply with the
defective drawings, designs or specifications before the Contractor identified, or
reasonably should have identified, such defect. When the cost of property .

made obsolete or excess as a result of a change confirmed by the Contracting
‘Officer under this clause is included in the equitable adjustment, the Contracting
Officer shall have the right to prescribe the manner of disposition of the
“property. The equitable adjustment shall not include increased costs or time
extensions for delay resulting from the Contractor's failure to provide notice or to
continue performance as provided, respectively, in (b) and (c) above.

1096 DEAR 952.250-70 NUCLEAR HAZARDS INDEMNITY AGREEMENT (JUN 1996)

(a)

(b)
()

(d)

Authority. This clause is incorporated into this contract pursuant to the authority

contained in subsection 170d. of the Atomic Energy Act of 1954, as amended
(hereinafter called the Act).

Definitions. The definitions set out in the Act shall apply to this clause.

Financial protection. Except as hereafter permitted or required in writing by DOE, the
Contractor will not be required to provide or maintain, and will not provide or maintain
at Government expense, any form of financial protection to cover public liability, as
described in subparagraph (d)(2) below. DOE may, however, at any time require in
writing that the Contractor provide and maintain financial protection of such a type
and in such amount as DOE shall determine to be appropriate to cover such public

liability, provided that the costs of such financial protection are reimbursed to the
Contractor by DOE.

Indemnification.

(1) To the extent that the Contractor and other persons indemnified are not
compensated by any financial protection permitted or required by DOE, DOE will
indemnify the Contractor and other persons indemnified against (i) claims for
public liability as described in subparagraph (d)(2) of this clause; and (ii) such
legal costs of the Contractor and other persons indemnified as are approved by

44




DE-AC03-99SF21530

DOE, provided that DOE's liability, including such legal costs, shall not exceed
the amount set forth in section 170e.(1)(B) of the Act in the aggregate for each
nuclear incident or precautionary evacuation occurring within the United States
or $100 million in the aggregate for each nuclear incident oceurring outside the

United States, irrespective of the number of persons indemnified in connection
with this contract. : o

.(2) " The public liability referred to in subparagraph (d)(1) of this clause is public
liability as defined in the Act which (i) arises out of or in connection with the
activities under this contract, including transportation; and (i) arises out of or

results from a nuclear incident or precautionary evacuation, as those terms are
defined in the Act. '

(e) Waiver for defenses.

(1) In the event of a nuclear incident, as defined in the Act, arising out of nuclear
waste activities, as defined in the Act, the Contractor, on behalf of itself and
other persons indemnified, agrees lo waive any issue or defense as to
charitable or governmental immunity. '

(2) Inthe event of an extraocrdinary nuclear occurrence which:

(i) Arises our of results from, or occurs in the Course of the construction,
possession, or operation of a production or utilization facility; or

(i) Arises out of, results from, or occurs in the course of transportation of
source material, by-product material, or special nuclear material to or from
a production or utilization facility; or

(i) Arises out of or results from the possession, operation, or use by the
Z Contractor or a subcontractor of a device utilizing special nuclear material
or by-product material, during the course of the contract activity; or
(iv) ~ Arises out of, results from, or occurs in the course of nuclear waste

activities, the Contractor, on behalf of itself and other perSons indemnified,
agrees to waive:

~(A) Any issue or defense as 10 the conduct of the claimant (including the

conduct of persons through whem the claimant derives its cause of
action) or fault of persons indemnified, including, but not limited to:

1. Negligence;

2. Contributory negligence;
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3. Assumption of risk; or

4. Unforeseeable intervening causes, whether involving the
conduct of a third person or an act of God;

(B) Any issueor defense as 1o charitable or governmental immunity; and

(C) Any issue or defense based on any statute of limitations, if suit is
instituted within 3 years from the date on which the claimant first
knew, or reasonably could have known, of his injury or change and
the cause thereof.

The waiver of any such issue or defense shall be effective regardiess of
whether such issue or defense may otherwise be deemed jurisdictional or
relating to an element in the cause of action. The waiver shall be judicially

~ enforceable in accordance with its terms by the claimant against the

person indemnified.

The term "extracrdinary nuclear occurrence” means an event which DOE

‘has determined to be an extraordinary nuclear occurrence as defined in the

Act. A determination of whether or not there has been an extraordinary
nuclear occurrence will be made in accordance with the procedures in 10
CFR part 840. ' ' '

For the purposes of that determination, "offsite” as thatterm is used in 10
CFR part 840 means away from "the contract location” which phrase
means any DOE facility, installation, or site at which contractual activity
under this contract is being carried on, and any contractor-owned or
controlled facility, installation, or site at which the Contractor is engaged in
the performance of contractual activity under this contract.

(3) "The waivers set forth above:

()

(@)

(i)

Shall be effective regardless of whether such issue or defense may
otherwise be deemed jurisdictional or relating to an element in the cause
of action:

Shall be judicially enforceable in accordance with its terms by the
claimant against the person indemnified;

Shall not preclude a defense based upon a failure to take reasonable
steps o mitigate damages; :
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(v)  Shallnot apply to injury or damage to a claimant or to a claimant's
| property which is intentionally sustained by the claimant or which results -

from a nuclear incident intentionally and wrongfully caused by the
claimant; :

(V) Shall not apply to injury to a claimant who is employed at the site of and
- in connection with the activity where the extraordinary nuclear occurrence
* takes place, if benefits therefor are either payable or required to be

provided under any workmen's compensation or occupational disease
law; ‘ '

(viy  Shall not apply to any claim resulting from a nuclear incident occurring
outside the United States; :

(viy  Shall be effective only with respect to those obligations set forth in this

~ clause and in insurance policies, contracts or other proof of financial
protection; and

{viii) Shall not apply to, or prejudice the prosecution or defense of, any claim
or portion of claim which is not within the protection afforded under (A) .
the limit of liability provisions under subsection 170e. of the Act, and (B)
the terms of this agreement and the terms of insurance policies,
contracts, or other proof of financia! protection. ‘

Notification and litigation of claims. The Contractor shall give immediate written
notice to DOE of any known action or claim filed or made against the Contractor or
other person indemnified for public liability as defined in paragraph (d)(2). Exceptas
otherwise directed by wUE, the Contractor shall furnish promptly to DOE, copies of
all pertinent papers received by the Contractor or filed with respect to such actions or

“claims. DOE shall have the fight to, and may collaborate with, the Contractor and

any other person indemnified in the settlement or defense of any action or claim and
shall have the right to (1) require the prior approval of DOE for the payment of any
claim that DOE may be required {0 indemnify hereunder; and (2) appear through the
Attorney General on behalf of the Contractor or other person indemnified in any
sction brought upon any claim that DOE may be required to indemnify hereunder,
take charge of such action, and settle or defend any such action. If the settlement or

. defense of any such action or claim is undertaken by DOE, the Contractor or other

person indemnified shall furnish all reasonable assistance in effecting a settlement or
asserling a defense. .

Continuity of DOE obligations. The obligations of DOE under this clause shall notbe
affected by any failure on the part of the Contractor to fulfill its obligation under this
contract and shall be unaffected by the death, disability, or termination of existence of
the Contractor, or by the completion, termination or expiration of this contract.
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Effect of other clauses. The provisions of this c.ause shall not be limited in any way
by, and shall be interpreted without reference to, any other clause of this contract,
including the clause entitled Contract Disputes, provided, however, that this clause
shall be subject to the clauses entitted Covenant Against Contingent Fees, and Audit
and Records - Negotiations, and any provisions that are later added to this contract
as required by applicable Federal law, including statutes, executive orders and
regulaﬁons, to be included in Nuclear Hazards lndemni’ty Agreements. '

Civil penalties. The Contractor and its subcontractors and suppliers who are
indemnified under the provisions of this clause are subject to civil penalties, pursuant

to 234A of the Act, for violations of applicable DOE nuclear-safety related rules,
regulations, or orders. o

Criminal penalties. Any individua! director, officer, or employee of the Contractor or
of its subcontractors and suppliers who are indemnified under the provisions of this
clause are subjectto criminal penalties, pursuant to. 223(c) of the Act, for knowing
and willful violation of the Atomic Energy Act of 1954, as amended, and applicable
DOE nuclear safety-related rules, regulations of orders which violation results in, or, if
undetected, would have resulted in a nuclear incident.

Inclusion in subcontracts. The Contractor shall insert this clause in any subcontract
which may involve the risk of public liability, as that term is defined in the Act and
further described in paragraph (d)(2) above. However, this clause shall not be -
included in subcontracts in which the subcontractor is'subject to Nuclear Regulatory
Commission (NRC) financial protection requirements under section 170b. of the Act.
or NRC agreements of indemnification under section 170c. or k. of the Act for the
activities under the subcontract.

1106 FAR 52.253-1 COMPUTER GENERATED FORMS (JAN 1991)

| (a)

Any data required to be submitted on a Standard or Optional Form prescribed by the
Federal Acquisition Regulation (FAR} may be submitted on a computer generated
version of the form, provided there is no change to the name, content, or sequence of
the data elements on the form, and_provided the form carries the Standard or
Optional Form number and edition date.

Unless prohibited by agency regulations, any data required to be submitted on an
agency unigue form prescribed by an agency supplement to the FAR may be

submitted on a computer generated version of ihe form_provided there is no change

io the name, content, or sequence of the data elements on the form and prov_ided the
form carries the agency form number and edition date. ST
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(c) If the Contractor submits.a computer generated version of a form that is different than

the required form, then the rights and obligations of the parties will be determined
based on the content of the required form. - ‘ ‘

1120  FAR 52.242-13 BANKRUPTCY (JUL 1995)

In the event the Contractor enters into proceedings relating to bankruptey, whether
voluntary or involuntary, the Contractor agrees to furnish, by certified mail, on electronic
commerce method authorized by the contract, written notification of the bankruptey to the
Contracting Office responsible for administering the contract. This notification shall be
furnished within five days of the initiation of the proceedings relating to bankruptcy filing.
This notification shall include the date on which the bankruptcy petition was filed, the
identity of the court in which the bankruptcy petition was filed, and a listing of Government
contract numbers and contracting offices for all Government contracts against which final
payment has not been made. This obligation remains in effect until final payment under

- this contract.

1125 STOP WORK ORDER

The "90 day" period stated in FAR 52.242-15 STOP WORK ORDER AND ALTERNATE |

(APR 1984), paragraph (c) i§ reduced to "60 day".
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STATEMENT OF WORK

Under the guidance and technical direction of the Contracting Officer and/or the Contracting
Officer's Technical Representative, the Contractor shall remove all hazardous and/or
radicactive material and wastes resulting from DOE activities and shall remediate soil and

- groundwater at the Site, as defined in H.042 (c)(4). The Contractor shall remediate and
restore buildings, soil and groundwater to the extent necessary to ensure that the buildings
are useable without restriction, soils are remediated to residential standards and
groundwater is remediated in accordance with applicable laws and regulations. The
Contractor shall operate and maintain facilities for the purpose of storing and/or treating
hazardous and/or radioactive waste prior fo disposal. The Contractor shall dispose of such
radioactive and mixed waste material at Government-approved sites. The Contractor shall
provide surveillance, and maintain all facilities to ensure that radioactive and/or hazardous

“substances are properly stored, and that the buildings are maintained and do not _

deteriorate so as to produce a safety hazard or a threat to human health and safety or to

" the environment prior to final decontamination. The Contractor shall also support the
Government as requested to identify waste minimization and poliution prevention
opportunities for implementation during decontamination activities.
The above-described work is to be generally structured and managed for the duration of the
implementation and completion of said scope as described below. This scope is to be fully
accomplished by the end.of FY0B6 with an initial five year term plus an option period through

~ the end of £Y06 with specific completion milestones as identified in the Performance

incentive Fee Plan in Attachment IX. The assumptions upon which this statement of work is

based are listed in Appendix 3. Changes from these assumptions may be subject to

equitable adjustment under the provisions of the clause FAR 52.243-2, Changes (Cost
Reimbursement) and Alternate | (April 1984).

1.0 Environmental Management Operations

This section describes the objectives, scope of work and deliverables for the four major
program components (tasks) that encompass the entire DOE Environmental Management
(EM) operations at the Site. These program components are. Waste Management,

Environmental Restoration, Program Management and Business Administration, and
Landlord Functions. x .

The Work greakdown Structure (WBS) is shown as Appendix 1. Details for each WBS

‘dentified in Appendix | is found in the Accelerated Clean-up Paths to Closure (the revised
- 2006 Plan) dated July 1998.
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11 Waste Management

Under the WBS, the Waste Management task is divided into two elements: Fablility :

Operations and Maintenance for the two on-site DOE Resource Conservation Recovery Act
(RCRA) permitted facilities and Waste Minimization. '

1.1.1 Task Objectives

The objective of the Waste Management task is the safe and compliant management of the
facility operation, and waste minimization in support of the overall environmental clean-up
activities at ETEC. Waste operalions are primarily carried out at the point of generation '
These operations are subject to DOE ES&H Directives for the ETEC Final Closure contract,
which are listed in Attachment VI (herein referred to as DOE Orders), and all applicable
federal, state and local regulations and requirements. Waste Minimization and Pollution

Prevention activities at the site are also included in this program element.

| 1.1.2 Task Descriptions
1.1.2.1 Facility Operations and Maintenance

This element encompasses:

. All waste handling operations at the RCRA permitted facilities, including: storage,

 treatment, packaging, transportation, and off-site disposal of all radioactive waste types;

« The conduct of specialized training and safety program for workers involved in
cadicactive waste management; ' '

. Acting as an interface between DOE and regulatory agencies in connection with the
management of all waste types present of generated at ETEC. Such interface is

~anticipated 0 involve, but not be limited 1o, preparation and maintenance of all .

necessary waste operations and environmental permits such as RCRA Part A, and other
applicable waste disposal requirements and licenses;

. Maintenance of the RMHF complex, including the provision of utilities and infrastructure
support, and conducting inspections; .

. Maintenance of the HWMF, 4133 and 4029, including the provision of utilities and
infrastructure support, and conducting inspections until closure is complete;

. Waste tracking, inventory and data base management, and preparation of all waste
facility operations procedures and documentation.
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14211  Storage

‘This activity consists of maintaining safe and compliant storage of all radioacﬁve hazardous
waste types generated during the EM Remediation, Restoration, and Landlord activities.
There is no waste stored at the HWMF as itis in Closure.

All radioactive wastes (including mixed wastes) andr material will be stored at the RMHF
complex. The radioactive wastes will be segregated, stored, and inspected as required by

‘applicable DOE Orders, State of California DHS reguiatory requirements, and RCRA rules
and/or FFC Act as required for mixed waste. .

Storage activities generally include:

. \Waste characterization and classification;
« Safety and health physics oversight including radiation monitoring;

“'.  Regular inspections of storage facilities;

« On site transportation of waste to the storage facility;

. Maintaining logs, waste inventory and tracking system;
. Storage facility maintenance;

+ Prepatring procedures and reports;
. Contingency and spill control.

112412  Disposal

This activity consists of transportation and off-site disposal of all radioactive waste types
generated as a result of EM landlord, environmental clean up, and D&D activities. All on-
site operations in support of off-site disposal shall be in compliance with all applicable
federal and state requirements and ETEC permits. Radioactive waste disposal will comply
with all applicable DOE, Depariment of Transporiation, and disposal site waste acceptance -
requirements. in general, disposal operations include: '

. Verification sampling for QC purposes and repackaging of waste;

. Ensuring container integrity and verification of radiological contents; .
. Repackaging of waste in order to meet DOT and the disposal sites’ packaging criteria;
« Maintaining QA program, _

. Shipment staging and preparation of manifests and bills of lading for waste shipmenis;
. Vehicle safety inspections; - :

. Disposal tracking and data base management.
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1.1.2.1.3 Trea_tment

This activity consists of treatment of certain radioactive waste streams prior to final
packaging and transportation for off site disposal. There is no waste treated at the HWMF
as it is in Closure. All on-site and off-site mixed waste treatment activities shall conform to
ine ETEC STP and the RCRA Part A permit. Treatability studies may be requested from
DTSC for small unique mixed waste streams. Radioactive waste treatment

decontamination is performed at the RMHF complex. n general the tfreatment operations
include: '

. Radioactive waste water treatment at the RMHF; -

. Internal inspections to meet permit requirements;

« Environmental support and oversight;

. QA support and oversight; |

. Preparation of written Procedures required for treatment operations;
. Maintenance of treatment facilities;

« Stabilization as allowed by RMHF Part A permit.

1.1.2.2 Waste Minimization

The waste minimization program includes:

Pollution prevention activities related 1o all waste operations and restoration proj'e(':ts for the

purpose of identifying opportunities for minimizing the amount and of toxicity of wastes
generated or projected to ke generated. .

Prepafation of all waste minimization reports inb!uding the Annual Waste Generation

Report, and the Affirmative Procurement reports, as required by RCRA regulations and |
current DOE requirements. - ‘ _

12  Environmental Restoration

Restoration activities are performed in compliance with applicable DOE Orders and all othe'r
applicable federal, state and local regulations and requirements. The site is also under the

RCRA corrective action process with Catiforniar EPA Department of Toxic Substance
Control (DTSC) as the lead agency. :

12.4 Task Objectives
Objectives of the Restoration activities include:

"« Soil and groundwater remediation activities;
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implementing the RF1 Workplan, CMS, CMI, and Interim Measures, as required;
Performing D&D of former radiological buildings and facilities;

Release of former radiological buildings for unrestricted use;

Rermoval and disposal of all hazardous materials;

+ Remediation and demolition or restoration of former sodium facilities;

« Preparing all other DOE facilities for abandonment in place or demolition.

122 Task Descriptions
1;2.2.1 - Soil and Groundwater Remediation

This element provides for characterization of soil and groundwater and removal of all

sources of pollution, including contaminated soils at ETEC. The element in general
encompasses: '

e |mplementatioh of the RCRA Corrective Action through the Corrective Measures

Implementation (CMY) as required by DTSC;

. Identification and removal of all sources of soil and ground water contamination in
accordance with applicable rules and regulations; :

. Characterization of extent and type of contaminants in soil and ground water; this may

require monitoring well-field design and installation, and soil sampling (including soil
vapor analysis; :

. Conduct reguiar ground water monitoring as required by applicable regulations and DOE
Orders;

« Implement "interim measures”, as appropriate, 1o remediate areas of known soil and
groundwater contamination;

Design, obtain permits, install and operate the required ground water remediation
system and any post closure monitoring system required by regulations;

Design, obtain permits, and complete any required soil remediation activities.
1.2.2.2 D & D of Facilities

Appendix 2 contains a list of numbered structures which are DOE owned or for which DOE
has some liability because of previous activities. This list includes structures at ETEC

- categorized as 1) Radiological Facilities, 2) Sodium Facilities and 3) Other Facilities,
* defined in Section 1.2.2.2.3, and the disposition of each of the facilities. The following three

activities are common {0 the D&D of all of these facilities.

1. Hazardous Material Removai

| in accordance with the California Health and Safety Code, RCRA, Title 22 of the California
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Code of Regulations and DOE Orders, hazardous material will be removed from each
facility in the course of its deactivating. This effort, in general, includes the following tasks:

. ldentification and inventory tracking of hazardous materials;

. Removal and disposition of hazardous materials;

« ldentifying cther reuse opportunities for government materials;

. Contracting shipping and disposal services; o
. Establishing and documenting hazardous material profiles and removals;
. Preparing shipping papers. '

" 1. Asbestos Abatement

- Removal of asbestos containing materials (ACMs) may be required to render the site safe
for disposition, either demolition or transfer to Rocketdyne. The ACMs will require .
encapsulation or removal during the facility's renovation, system modification or demolition.

~ ACMs could consist of insulation on conventional piping and plumbing, boilers, steam

generators of heaters. Asbestos may also be jound in ceiling tiles, floor tiles, gaskets,
structural supports, fire walls, roofing materials, etc. Specialized asbestos insulation
configurations will be found on the sodium piping loops in several facilities.

Il Facility Preparation

This activity includes providing utility as-built drawings for all structures abandoned in place,
as well as disconnecting utilities ~~d services in preparation fof clean-up activities. Utilities
and services necessary for demolition activities and to comply with OSHA standards and
codes will be installed. Information from the multi-year workplan will be used to determine
which facilities will need to be disconnected in any given year.

12224  Radiological Facilities

This section describes the D&D of facilities in which radicactive materials were used or
stored. The work elements required for D&D and remediation projects include removing
~ radioactively contaminated components and materials, dismantling the components and
items for waste size reduction, cleaning surfaces, packaging, and staging all radioactive
waste materials for shipment o the designated waste disposal site. '

" The activities include post D&D surveys, third party verification and preparation of dockets
for DOE and DHS release. .

" These activities consist of final release of facilities which have completed the D&D process.
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For this purpose, the D&D process includes internal Rocketdyne survey after completion of
D&D, DOE independent verification, and state DHS's independent verification for

concurrence (of federal government owned facilities) or approval (of Rocketdyne owned
facilities.)

A "Certification Docket’ is prepared for every government owned decommissioned
radiological building that has been successiully decontaminated for unrestricted use at
ETEC. Material in the dockets will consist of documents supporting the DOE certification
that conditions at the facility comply with applicable DOE and proposed Environmental
Protection Agency and Nuclear Regulatory Commission standards and criteria established
to protect human health, safety, and the environment. A notice of the certification of the
radiological condition of the property will be published in the Federal Register. A copy of
the notice, official correspondence, release criteria, project report, radiological surveys, and
an independent verification report will be compiled in each draft docket. 1tis anticipated

~ {hat the remaining facilities at ETEC will be released by the end of 2006. All radiological
facilities are listed in Appendix 2.

12222 Sodium Facilities

Sodium facilities are those installations where research and development related to sodium
cocled reactors were performed. After the faciliies are demolished, the site will be restored

to its original conditions within reasonable costs. All sodium facilities are listed in Appendix
2.

The general activities covered under this element are:

. Remove the exterior cables, instrumentation, auxiliary gas and fluid lines, component
insulation, and heater clements that cover or attach to the sodium loop subsystems;

« Selectively dismantle auxiliary systems components to provide clearance and a working
area; : .

.  Remove sodium system pipe and components in sections sized so that they can be
safely maneuvered; '

. Remove all sodium and sodium compounds, clean' all sodium containing components,
and recycle metal scrap and sodium hydroxide; ‘
. Demolish facility structure and restore the area,

122.2.3 Other Facilities

All other facilities, those in which no direct sodium or radiological work was performed,
constitute the third category of facilities at ETEC (see Appendix 2). These facilities typically
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consist of warehouses, offices, material and equipment storage facilities, main electrical
substations, other plant support buildings, and other site support buildings and structures.
During the removal of electrical substations, the electrical power distribution system will be
reconfigured as necessary 1o maintain service to the remaining buildings. These facilities
will either be demolished or restored and abandoned in place (i.e., transferred to
Rocketdyne) as indicated in Appendix 2. If restored, all removable hazardous materials
(e.g., loose lead-containing paint and asbestos) associated with these facilities will be
removed and disposed in accordance with applicable rules and regulations. Facilities to be
sbandoned to Rocketdyne will be placed in a safe, environmentally clean and structurally
sound usable condition meeling all applicable safety codes and standards. For those
facilities to be restored, drawings will be updated to reflect current status and restoration
upgrades will be consistent with OSHA requirements and appropriate building codes.

General activities covered under this element are:

. Preliminary assessments and preparations for future restoration or dismantlement
 activities; | S
. Cost estimating associated with the restoration of structures and facilities prior to
abandonment; " .
« Disposition of remaining hazardous maierials;

. Cleaning and disposing of all support fuel oil tanks and other storage ianks;
. Demolition and/or restoration activities.

1.3  Program Support
4131 Task Descriptions

131 Program Management

- The Program Management Office manages and directs all EM activities, including the
following major tasks, activities, and scope: o

. Directing site landiord functions.

. Project cost and schedule management. :

. Coordination of all EM activities (including Waste Management, Restoration and
| andlord aclivities) with DOE and regulatory agencies. :

. Preparation of annual Work Plans and Baseline documents.

. Public participation and interactions with the stakeholders, regulators (EPA, DHS,
- DTSC). '
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1.3.1.2 _Business Administration

The scope of this task consists of all the accounting and budget activities related to the
overall EM program, as well as all the property and equipment divestment activities at
ETEC. This task will entail close coordination and interaction with DOE/OAK Procurement
and Acquisition, EM, Budget, Finance, and Property Management organizations and
divisions and all related Rocketdyne departments. Specific examples of activities that will be
required under this task include monthly reporting, coordination with DOE and Rocketdyne
contracts departments, reconciliation of obligations and costs, disposition of financial
records and assisting in ‘dentification of assets and divestment.

1.3.1.3 Safety

This task constitutes the site wide safety program for this contract. The purpose is to.
maintain facilities and conduct operations in accordance with the federal, state and local
safety requirements as applicable and required. The overall safety program will be
implemented within the contractual agreements and in conjunction with Rocketdyne's SSFL
safety program. Other areas of the safety program which are specific to the unique :
operations and activities performed under this contract are found under the Landlord WBS. -
All employees are responsible for implementing the program and complying with all safety
requirements. The Safety Program is to accomplish the following: '

. Develop a program directed at ensuring compliance with DOE requirements and other
applicable state and local rules and regulations;

. Develop and maintain working knowledge of applicable health and safety laws related to
the EM operations; ‘

. Develop and maintain an internal assessment program o conduct periodic management
and functional reviews including trend analysis; '

« Easy integration and effective communication of all DOE "lessons learned” data;

. Maintaining accurate records and track corrective actions;

. Effective and timely incident reporting and categorization as required by the DOE -
Occurrence Reporting requirements; :

« Elimination of all imminent hazards to life, health or property; ‘
. Immediate Stop-Work capability in case of imminent hazard to life, health or property;

« |dentify and manage risks to prevent adverse impacts from operations 10 the health and
safety of employees and the community;

. Improve safety culture and safe behavior in workers;

Maintain full compliance with DOE, state and other applicable regulations pertaining to
occupational and environmental (ionizing) radiation protection;
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. Maintain an effective As Low As Reasonably Achievable program in conjunction with all
regulatory established radiation exposure and clean up action levels; - o

. An effective health physics oversight program of all radiation facilities' D&D and
radioactive waste management activities;

. An effective industrial and demolition safety program for all EM D&D and restoration
activities; _ :

. Timely response 10 employee and public concerns regarding radiological activities and
the impact of these activities on ihe health & safety of the community; o

«  Encourage employees 10 participate in the development and maintenancé of the health
and safety program, ' ' '

. Maintain and implement effective Fire Protection, Industrial Hygiene, Ergonomic, and
Material Handling Programs; : ‘

. Establishment of a Master Emergency Plan and other site spéciﬁc‘emergency plans, as
required. ' : o

1.3.1.4 Reguiétory Interface

This task is to ensure full compliance with all applicable health 2nd safety regulations as
well as applicable and negotiated environmental regulations and requirements. This will

require constant coordination with DOE and all other federal and state regulatory agencies

involved with ETEC operations. Regulatory interface will cover diverse areas such as

permitted discharges 1o air and water, radiation and hazardous waste regulations, and state
OSHA rules and regulations. '

The following include general activities required under this task (not meant to be all
inclusive): ' . .

«  Maintain a high level of working knowledge of environmental, 'néalth and safety

regulatory requirements and the ability to effectively interpret and apply such
requirements;

. Assist DOE with local, staie and federal regulatory affairs;

. Monitor compliance with Environment, Health & Safety requirements;

. Prevent non-compliance through internal assessments and early detection of potential
non-compliance; R

. Assist DOE in negotiation and coordination of all ES&H activities with regulators in the
areas of permit modifications, defining technical scopes of work and modifications

~ thereto, preparation for regulatory inspections, and preparation of reports and responses
to regulators. : ‘
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1.3.1.5 Training

Under this task the Contractor is responsible for maintaining an overall training program
related to site operations and activities. The training program must be tailored to address
specific operational needs and expertise. The primary goal is to ensure workers safety and
health is maintained through a sufficient training program. The training program must
adequately educate individual employees in the areas of facility and equipment
maintenance and operations in order to ensure worker safety as well as protection of |

property. The training program should also be designed to ensure that work is conducted
cost effectively and in compliance with all applicable requirements.

Overall the training program must provide for employee competence, job knowledge, and

an understanding of envirenmental, health and safety requirements. The program must
accomplish the following: 3

« Maintain a training program plan for Contractor employees;

. Increase employee performance, assure employee proficiency, and prevent |
obsolescence in employee capability;

.+ Prepare employees for changing technology and regulatory requirements;

« Maintain all training records, including certification of training for all employees working
on Contract activities; | _ :

+ Tailor a training program based on EM mission and operational needs;
+ Implement individual development goals and plans.

4.4 Landlord Activities

1.4.1 Task Objectives

Performing Site Management functions that include surveiliance énd mainteh'ance (S&M);
site-wide safety, including the envircnmental monitoring and the Radiation Safety Program;
ETEC site infrastructure; Quality Assurance and Quality Control; and supporting close out

activities including building and facility transfers, equipment divestment, records retention
and configuration management. |

1.4.2 Task Descriptions
1.4.2.1 Site Mana'gement

This task is for the transition and closure of ETEC facilities and operations. Site
Management activities are described in this section: |
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14.2.1.2 Surveillance and Maintenance

Surveillance activities include routine and regular visual inspections of all sodium facilities

containing sodium, fire suppression systems, and fluid and gas piping and tank systems for
leaks. '

Maintenance activities consists of routine inspection and repairs if necessary. for safety and

protection of government property. In addition, in the case of the SCTI, this task includes
rotation of pumps and gears. '

14.2.13 Permits and Infrastruéture

This activity includes the costs of fees associated with various facility permits and all utility
costs. | S

Perform all hecessary activities to accomplish the following tasks:

. Provide and maintain a list for all permits and their status related for government
buildings/facilities at ETEC. _

. Monitor the electrical, gas, and utility consumption and costs.

. Maintain the air permits for the waste management and other facilities.
« Maintain the RMHF permit.

1.4.2.1.4 Equipment Divestment

A significant inventory of government owned equipment is present at the ETEC site and will
require cataloging, storage and maintaining. This equipment will be checked against
existing inventory records, transferred to other users, sold as surplus, or scrapped. The
effort associated with the divestment of this equipment also includes the costs of moving,
packaging and iransporting the equipment'from the ETEC site.

This taék (equipment divestment) consists of identifying assets no longer neededor
required for current or future use. Afler identification, equipment will be divested utilizing.
DOE guidelines and in accordance with federal, state and local regulations.

Perform all necessary activities to accomplish the following tasks:

'+ Provide and maintain a status list for the structures o be demolished or abandoned in
place (see Appendix 2). ' : .
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. Idéntify materials and equipment, and plan and coordinate the removal of materials and
equipment from existing buildings. Co '

"« Dispose of DOE property per regulatory agency requiremehts.
_» Preparea disposition and divestment report for each facility affected.

142156 Records Retention & Configuration Management -

Records Retention consists of reviewing test data, files and records, determining retention.
requirements, establishing safe storage and a long term: configuration to mitigate

. environmental, safety and maintenance issues.

Conﬁguratibn Management involves the preparation of drawings that indicate the location of

utilities and other notable features of buildings of the facilities that are to be abandoned to
the Contractor. The Contractor will perform as part of the scope of work of this contract all

_ necessary activities to accomplish the following tasks:

. Provide up to date architectural drawings of DOE buildings/acilities to be abandoned
and the supporting utilities.

. Identify, plan and coordinate the indexing and storage of records and drawings.

. Verify and record the existing configuration of utilities.

. Index and retain restoration and demolition records.

. index and retain waste disposal records.

« Maintain copies of permits.

14216  Site-Wide Safety

_ This activity provides for Occupational Radiation Safety support. The personnel dosimetry
" program and maintenance is part of this task. It includes dosimetry, bioassays, regulatory

oversight, implementation of 10CFR835, and job site surveillance.

14217 Site-Wide Environmental Monitoring

 This task provides for the overall site-wide ahalysis and assessment of cumulative

operational impact on the site. The program includes .interpretation of all generated data,
including permitted discharges, with regard to soil, water and air. Specifically, this task
provides for: '

. Site wide muiti-media environmental monitoring.
. Determining guarterly site wide radiation levels.
- Sampling and analyzing surface water as required by the site NPDES permit. -
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. Reviewing and implementing the requirements of 10 CFR 835 and 10 CFR 834, when
released. ' SR
. Preparing the annual site environmental report.

Surface Water Monitoring: “The NPDES permit 'goVerns the surface water dis'.ch'arges
including discharges related to storm events and routine facility operations. There are SiX
monitored NPDES discharge out-fall sites related to ETEC operations in Area IV. The

- surface water is_monitored for chemical and radiological contamination.

Groundwater Monitoring: Currently there are 51 groundwater wells associated with Area IV,
16 are within the bounds of Area IV and 15 are off-site on adjacent private property.
Groundwater monitoring will be conducted regularly as required by state DTSC. Samples
are submitted for analysis to an independent analytical chemistry laboratory. The analytical
results are reported guarterly. Ground water extracted during pumping is temporarily stored
in baker tanks until analytical results are final. A determination will be made whether the
ground water is contaminated. The contaminated water will either be transported to one of
Rocketdyne's groundwater air stripping towers or ultra violet (UV) treatment facilities, and

then be disposed of in an appropriate manner.

Air Monitoring:

A radiological air monitoring program is developed and maintained in Area IV of SSFL. The
radiological program includes ambient air sampling that is performed continuously on a 24-

_ hour sampling cycle. Airborne piculate radioactivity is collected on filters that are

automatically changed daily at the end of each 24 hour sampling period. The samples are
counted for gross alpha and beta radiation. In addition, on-site and off-site ambient
radiation dosimeters shall be monitored quarterly. ' :

Non-radioactive SOUrces of emissions are monitored and regulated by the Ventura County
Air Poliution Control District (VCAPCD). Asbestos control is conducted under the
requirements of Tities 29. 40, and 49 of the Code of Federal Regulations, in addition to any
state or local regulations that apply to any asbesios abatement program. The emissions.
from SSFL have been low and no significant changes occured in FY98, therefore, no
changes in the level of monitoring are anticipated. '

20 Task Deliverables

Attachment Il identifies deliverable reports and documents. Additional reports may be
requested. Pending certain actions and programmatic requirements, other regulatory and
DOE required deliverables may be requested. The schedule and milestones for '

Y Y
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e as well as the annual “Multi-

ng term Baselin
noted below:

will be incorporated in the EM lo
wing deliverables are as

deliverabies
Requirements of the follo

Year” Work Plans.
» Work Plan will cover

The annual .“Mu\t‘r-\’ear’
ear and planning year).

Baselines and Work Plans Requirements:
ears (i.e.. the exeout‘ron y

work p\anned for the two upcoming fiscal y
1t will, at @ minimum, include:

and schedule baseline explaining SCOPe and nature of

' baseline down 10 evel IV

ate) of the WBS; a cost
deliverables,

For execution year: o Technical, cost
ine of major milestones,

work down 10 level IV (where appropi
(where appropriate) of the WBS; and a schedule basel
and actions down to level IV (where appropriate) of the WBS.

required down to level Il (where'

work package, the above daia is
es and critical path activities.

For planning year.
WBS, including @ list of all key mileston

appropriate) of the
of key milestones, work in

Report: These shall include status
d activities, major issues,

ents, regulatory interactions, planne
that may impact paseline cost and schedule.
i gudgeted Cost fof Work Scheduled

Monthly Cost and Sche ;

(BCWS), gudgeted Cost for Work performed (BCWP), Actual Cost of Work Performed

(AC\NP), yariances with exp!anat'rons for variances, irends, and an update on pro]ected

ear end uncosted funds. The costs and variances shall be reported down to level 1l of the
omponent of estimated actuals

WBS. Calculation of the monthly ACWP will includea ¢
each month a submittal deadline for the cost report precludes waiting

due to the fact that ih2
until alt of th

and issues

e actuals are available.

3.0 gpecial Studies
nel and suppott required for the

or shall provide all of the necessary persen
tudies consist of ad hoC

The contract
ution of special studies. These special s

suc.cessfu\ exec
tasks in the statement of Work.

assignments not covered by other
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EM Work Breakdown Structure

WBS Structure
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ETEG AREA IV BUILDINGI ~RUCTURES LIST D OHMENT 1

Numbered structures with current DOE liability

[R=radiological; s=sodiurn; O=other; A=abandon; D=demo

STATUS

: TBLDG \ Owmer \ Bldg. Name/Description | R \ [ l o ‘ A ‘ D l
1| 4012 \ oA |ETEG X-Ray Facility / storage % Il * |RAD clean-up completed; demo foundation with Power Pak
2| 4019 Govt |Equipment storage & computer center % % AVerﬁcal platform in-ground containment needs final rad survey
- 3 4020 Govt |RIHL X % |Einal survey and site restoration
41 4021 Govt |RMHF waste decontamination X ¥ |Part of RMHF Closure and dema project
Bl 4022 | Govt MMEQ—E‘—_—_—_L-———H X [Part of RMHF Closure and demo project
6| 4023 Godl_ |Liguid Metals Ghemistry Laborafory — [ x] ______T Rad released
7] 024 | Govl_|Development Tes! Laboratory _X_______r__x—_ Vault to be excavated and bidg demolished ’—1
8| 4025 Govt|SCT! maintenance & storage | ¥ % |Demo building and foundation
o 4026 | Gout SCTL Gontrol Center o % |Demo building and foundation
o 4020 | Gow_|Sodumhazardous waste storage x| x| || x |RAD remediated; S rmitied facillty (o underga RGRA closure with 4133
j1] 4030 Govt |Traffic & warehousing ) x | % | RAD final survey completed; remove asbestos & demolish
120 403z Govt [LMDL1 Lab 5 A | % Sodium piping demo'd; used for downsizing sodium components until FY2001.
E 4034 Govt |RMHF office bldg _)5_________1_ Part of RMHF Glosure and demo project
11 4036 | Govt |Office bldg L[] | x| ] | X | Remove asbestos, demo _ _
15| 4038 Govt |ETEC Headguarters/Office Bldg. : - (x| x} | Asbestos floor tiles removed: Abandon in place in FY2006
16| 4039 Govt |Office bidg : . RSEREE Asbestos floor files removed
a7 4042 Govt |LMFBR Development Testing 1 | x| | | X | SNAP non-nuciear Thermal structural test bidg; remove lead paint; demo .
78| 4044 | Gow |RMHF supportiab, x| [ ] W -
_‘“-_'—__.__‘—_—__ - - -
D — ‘“L’*LM/,;«//
0| 4056 _| Boeing | Landfil under RF xixl 1 J_w
21| 4057 Govt |LMDL 2lab P Xl x| ) Remove hazardous materials & transfer
2 Large Leak TestRig__ [ x ] 4 1% M
ETEG instrumentation operation | X | % Equipment divested & buitding empty '
Nuclear matetial storage x| 1 X | Bldg demo'd; awaiting site release
— 2985 | Gowt |Cheristry & metallurgical lab__ . ] el ] | ¥ | Equipment divested, building hag mercury stored aw.aiting divestment ‘
28! Instrdmeniation repair & calibration ] | % | | X | Equipment divested; building being utilized for £l training; ashestos floor tile .
RMHF storage facility x| ¥ |Part of RMHF Closure and dema project
Rad safety & computed tomography | X | . Final survey needed, septic tank to be sampled
29 Hazardous Waste Treatment Facllity RS- | | Permitted facility to undergo RCRA closure and demo .
~30] SCTL motor generator {MG) bldg 1 xh L | x| Equipment removed; demo facility : -
Power Pak . | x| | X | Equipment fo be divested & structure d.ernohshed; equipment stqred
[Fue! oil pump building . RESRES Demo with Fuel Oil system; divest equipment : _
Kalina control room ) | | | x| [ ¥] Equipment removal and structure demoﬁtfon by Exergy/DOE ) : ]
Kalina turbine generator bidg ) . x| | X | Equipment removal and structure demolition by Exergy/DOE . _ - ) ‘
35| 4354 | Gout Contral Element Test Structure . x| | | X | Part of SCTI demolition project (foundation only} 7 . - _ _
_':E_TSES—— Govt SCTI control center/offices X % |Part of SCTI demolition proj.ecl _ )
37| 4356 Govt |Sodium cornponent test installation IR | X | Part of SGT! demlition pro!ect )
~38\ 4357 | Govt SCTlstorage T ixl | x |Part of SGTI demolition pro;-ect - :
3o 4358 | Got |SCTL upport building [x || x {partof SCTI demolition project —
40| 4358 Govt  |SGTI compressor building X % |Part of SCTi demolition project; used for material storage _ ]
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Page 2013
Numbered structures with current DOE liability -
R=radiological; S=soditm, O=other; A=abandon; D=demo ]
BLDG | Owner Bidg. Name/Description R[(S|OJA|D STATUS
41] 4360 Govl ]SCT! chemical storage X X |Part of SCTI demaiition project; chemicals removed in FYS7, material stored
__43 4361 Govt  |SCT! hazardous material storage X ﬁPart of SCTI demolition project; tank wirinse water remains
43| 4392 Govt |SCTI electrical equipment % |Part of SCTI demolition project
44 4457 Govt |{Faundation and Pit only) X x |Part of SCTI demolition project; bldg. demod -
45| 4458 Govt |ETEC storage X % |Demolish with Bldg 4058
45| 4461 Govl  |SPTF motor generator bldg X % |Use for JAPC Program, then divest equipment & demolish .
- 47) 62 | Govi |Sodium Purmp Test Facility (SPTF) X ~ TUse for JAPC Program, then clean sodium system & demolish, include alcohol system
48| 4482 Govt | Office bidg (trailers) X % |ETCO 13258 lrailers, demo foundation
49j 4483 Govt tOffice bidg (trailers) X ¥ [ETCO 13203 trailers, demo foundation
50| 4484 Govt |Restroom facility {trailers) X % |ETCO trailers; demo foundation
~Ei| 4285 | Gow _|Office bidg (treflers) X < ETCO 13256 trailers, demo foundation
5| 4505 | Gowt |(Foundation only) x |Demo foundation
T53| 4538 Govt | Parking lot for trailers X % | Demolish with trailer foundations
54| 4573 | Govt |Parking lot X x |Demo as part of HTF (Bldg 4473)
E 4614 Govt |RMHF drainage sump X % |Part of RMHF Closure and demo project
s6| 4621 Govt |RMHF equipment X % |Patt of RMHF Closure and demo project
57! 4854 Boeing |Former interim storage (RA) X ~ | - [Draft docket completed
(53| 4656 Gowt | SCT! coaling tower X X _|Part of SCT! demdiition project; divest equipment
“5g| 4658 | Gov |RMHF guard shack [x] « |Part of RMHF Closure and demo project
“go| 4663 Govt |{Foundalion only) % % |Remove foundation with RMHF closure
61| 4865 Govt |RMHF Equipment storage | %] ] ¥ |Pari of RMHF Closure and demo project
a3 4685 | Gow _|Electrical substation for Bidg. 4143 ||| x|Substation fobe divested
" 63 4688 | Govt |RMHF storage Xxi - % |Part of RMHF Glosure and demo project
—sa| 4693 | Govt |Elestrical substation for 4003 X % | Demolish with 4003 '
’E"‘Z—,'T()_"_Goﬁ_— SCT] Power Pak coofing tower IEIENES Equipment to be divested & structure demalished
_EWW Electricat substation for 4012 & 4013 | X b . Abandon after 4012 feed is demo'd
__6?—27‘19__(353— Eiectrical substation for 4019 EEL Abandor: in place
“ﬁ*—zﬁs‘——a{?‘ Elentrical substation for 4024 & 4025 X ~ TDivest transformer and derno foundatian after 4024 demo is complete
[ Bo| 4726 Govt |Electrical substation for 4026 & 4826 X % |Divest transformer, demo foundation
=gl 4727 | Govt_|Electrical substation for 4027, 4032, 4036 X » TDivest transformer and demo foundation after buildings demo Is complete
1] 4731 | Gowvt |Fueloil storage tank - 1.5M Gal X % |Demo with Fuel Oil system -
=7 4732 | Govt_|Fuel off storage tank - 1.5M Gal X % |Demo with Fuel Ol system
73| 4735 | Gowt_|Fuel oil daytank- 86K Gal x x_|Demo with Fuel Oil system - ,
74| 4742 | Govi |Electrical substation for 4023 & 4042 X Divest transformer and demo foundation after buildings demo is complete
75| 4756 Govt  |Electrical substation for 4355 X % |Divest transformer; demo foundation
76| 4757 Govt |Electrical substation for 4038 & 4057 XX Abandon in place
77] 4759 Govt |Electrical substation for 4059 4 x | Divest transformer and demo foundation after 4059 demo Is complete
78| 4760 Govt w___, X ¥ |Divest transformer, demo foundation after sodium pump test
-—t—1762 | Govt |Electrical substation for 4062, 4065, 4066 and 4487 x | x| |Abandon In place : ‘ - _
79
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ETEC AREA IV BUILDING/STRUCTURES LIST AT

APPENDIX 2
Page 3 of 3
Numbered structures with current DOE Iiabilit _
) . ’ ' R=radiological; g=godium; O=other; A=abandon; D=demg
BLDG | Owner Bldg. Name/Description R|S|O|A|D ' STATUS
go| 4763 |- Govt | Electrical substation near Bldg. 4003 - X % |Substation to be divested and foundation demo'd
-_.—_'——-—_'_——_-— - —'—_'_"__—F__'- "
4780 Govt | Electrical substation for 4463 S x| | Abandon in place _
82| 4784 | Gt Electrical substation for 4483, 4484, 485 . X x_|Divest transformers; demo system
o | L ——T—TF « | . s
4793 Govt | Storage bldg . o P X | X | Demolish with Bldg 049
84| 4805 Govt |t Timeclock Shack by SCTL Bldg 4026 X % |Bldg demo'd FY97; foundation and underground conduit remain
| 4qotw 1 T [ DR . N SR !
4826 Govt |SCTLtest facility lx] L | % | Demo bldg with Bldg. 4026
4883 Govt | Electrical substation at 4726 Substaltion f REINEEN Divest transformer; deimno foundation
)| 4888 Sodium Disposai Facility (x| x! | -1 Additional excavation & hackfill required
Soil undetr RFL | x| | | x| -1~ RAD remediated; included in RF1, more work TBD ’ )
Electrical substation for 4030 and 4041 1 | %] | | X | Divest transformer; demo foundation
Electrical substation for 4228 power in X % |Divest transformer after turbine removal; demo foundation
Govt | Electrical substation for 4228 power out : % x| Divest transformer; demo foundation )
Govt  |Electrical substation near 4015 X x| Divest transformer, demo foundation
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Closure Program Assumptions Summary

No changes oceur in waste acceptance criteria for DOE designated waste disposal
sites. L :

Acceptance criteria at the selected disposal site do‘not cause a change in the
projected shipping schedule.

No mixed waste other than those identified in the ETEC Site Treatment Plan (STP) wil
be generated during D&D operations.

. All transuranic, including MTRU, waste is shipped oﬁ-‘site by the end of'ﬁs..cél year

2002.
All TRU waste can be repackaged as contact handled waste.

A treatment formula can be developed and implemented for the radioactive waste
streams requiring treatment prior 10 disposal consistent with the STP..

Qualified chemical and radiological analytical services will not become unavailable
when needed to support the scheduled work.

No new, previously unidentified soil contamination requiring remediation, post-dosure '
monitoring, or the installation of groundwater wells is discovered during

_ remediation/restoration operations, final release surveys and/or independent

verification sampling.

Radiological or chemical contamination does not extend farther than two feet into soil

or extend into bedrock beneath and around test cell foundations and pits except as
defined for 4059 in WBS 2.2.1.2. : g :

No Solid Waste Management Units in addition to those listed in Figure 4-6 are
discovered. _ o

RMHF continues to operate under RCRA interim St'atus permit (Part A) and the “Part
B” permit is not called for by DTSC. _

The bulk sodium and the sodium systems continue to be deéignated and managed as
“Excluded Recyclable Material.” N

At least 95% of the dismantled sodium system piping and components can be cleaned
using the water vapor nitrogen cleaning process on-site by a subcontractor.

Sodium contaminated wastes that are not amenable to cleaning will be sent 1o off-site -
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Closure Program Assumptions Summary

diéposal.

Fundihg is provided sufficient to accompiis_h the work and on the schedule, described
in ithe Accelerated Clean-up Paths to Closure, dated July 1998.

No changes in DOE directed initiatives occur regarding Program Management or
Business Management practices. '

There are no new DOE r_equiréments 1o maintain obsolete test data, drawings or
facilities. - '

Thé site wide NPDES permit is renewed without major modifications that impact DOE
sponsored activities. .

There are no delays in the schedule caused by regulator changes in laws, actions by
agencies or legal actions. - - . :

No changes occur in the current federal, state,'and local regulatory req'uirements that
would impact the cost or schedule of the work (e.g. release criteria and cleanup
standards). Additionally, there are no delays in the schedule caused by changes due

to legal actions of caused by the actions of the regulatory agencies (e.g. reviewing
and/or approving reports). _

The CalifomialDTSC responds in a timely manner in the implementation of the RCRA
Corrective Measures Study (CMS) and the RCRA Corrective Measures _
implementation (CMI), including closure of the Solid Waste Management Units, the

permitted facilities, and soil and ground water characterization and mitigation
measures. ' ' :

The special‘studies section of the Statement of Work, 3.0, is not funded initially.

The activities of ORISE are funded directly by the.DOE (and are not included in this
proposal). '

RMHF continues {o be classified as a Radiological Facility.
The Contractor will not conduct a final Area IV Radiological Survey.

The work effort is to be performed assuming that the option will be exercised in
September 2003. In the event that the option is not exercised, the Contractor will be
requested to provide a closeout proposal for activities such as protection of
government property, completing work in process, demobilizing operations of the
contractor and subcontractors, and other appropriate closeout activities. '

DOE pays disposal fees directly to disposal sites for all LLW & MLLW.
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32 " 1.5. DEPARTMENT OF ENERGY
REPORTING REQUIREMENTS CHECKLIST
witions
GRAM/PROJECT TITLE 2. IDENTIFICATION NUMBER
letion of the Environmental Management Activities and DE-AC03-998F21530
~losure of the Energy Technology Engineering Center
IMCIPANT NAME AND ADDRESS
eing North American, Inc.
ANNING AND REPORTING REQUIREMENTS
mneral Management Frequency E. Financial Incentives Frequency
Management Plan D Statement of Income and Expense
Status Report
Summary Report Balance Sheet
Cash Flow Statement .
chedule/l.abor/Cost Statement of Changes in Financlal Position
Milestone Schedule/Plan Loan Drawdown Report
Labor Plan Operating Budget
Facilities Capital Cost of Money Factors Computation Supplementary Information
Contraci Facilties Capital and Gost of ‘Money
Cost Plan F. Technical
]-=*"estone Schedule/Status . .
Jor Management Report Notice of Energy RD&D Project
Cost Management Report. M (Required with any of the following)
zxception Reports [:| Technical Progress Report -
Conference Record B Draft for Review
Hot Line Report Final for Approval
Performance Measurement ' Topical Report.
: Final Technical Report
Management Control System Description
WBS Dictionary : B Draft for Review
) Final for Approval
Index
Element Definition Software
Other (Specify)_See attached
[:] Cost Performance Reports 1. SF-204 (Subcontracting Report for Individual S(4120 &
. Contracls) 1 0,20)
. 2. SF-295 (Summary Subcontracting Report) :
Format 1 WBS-. 3. Reports required by CDRL Y{(10/20)
Format 2 - Function 4. Government Properly Report A
Format 3 - Baseline 5. Weekly Hightights Report 8
{Every Wed. by 11AM EST) Weekly
;. FREQUENCY CODES
A - As Required M - Monthly S - Semi-Annually
C - Change to Contraclual Agreement O - Once Afler Award X - With Proposal/Bid/Application or with Significant Changes
Q - Quarterly Y - Yearly or Upon Renewal of Contractual Agreement

F - Final (end of effort)

6. SPECIAL INSTRUCTIONS (ATTACHMENTS)

Report Distribution List/Addressees

. Reporting Elements .

Due Dates

I Analysis Thresholds
I Work Breakdown Structure
Other (see attached)

S PREPARED BY (SIGNATURE ANDDATE)
- 0a7 Y p

e /; A////\

8. REVIEWED BY (816 URE AND DATE)
{/Odv‘wv\ g’?f‘* (2fto{¢ &




REPORTING REQUIREMENTS CHECKLIST

'URPOSE

he checklist identifies and communicates additional reporting requirements which are not otherwise set forth in.D.OE contractual
igreement. 1t will be included as part of the contractual agreements. The checklist will be completed for each contract or financial
acentives agreement. If necessary, special instruclions may be appended to modify the checklist to adapt itto _Speciﬁc situations.

NSTRUCTIONS
tem 1... Enter the titie of the project as indicated in the ‘ Note: Frequency codes represent specific reporting
. procurement request, contract, interagency agreement, frequencies for each selected report. The frequencies
initiating memorandum, of official award, as appropriate. _ are recommended in the solicitation and negotiated prior
- . . . ‘ to award. The number of copies required and the -
tem 2. Enter the identification number of the procurement addressees are simitarly finalized prior to-award.

request, contract award, of financial incentives _ .
agreez"nent, as appropriate. . ltem 5. This item lists the possible frequency codes to be applied in the
. : ~ selection of reporting requirements.
Iten . | Enter the name and addiess of the paricipant. _

' ' . ' tem 6. Aftach special instruclions as necessary. Check the appropriate
item 4. Check spaces to iﬁdicate plans and reports selected. box{es).

For each reporting requiiemen@ selected, indicate the’
. frequency of delivery using one of the frequency cades ltem 7. Signature of person preparing checklist and the date prepaied.
| from ltem 5. The addressees to whom reports will be :

sent and the total number of copies required will be Item 8. Signature of person reviewing the checklist and date reviewed,
referenced in an attached coded distribution list.

GPO 913-442

pen—




REPORTING REQUIREMENTS DISTRIBUTION

| Status Report

Technical Progress Report
Cost Management Report
Cost Status Report
NPDES Report

Groundwater Monitoring Reports -

Annual Affirmative Procurement Report

Asbestos Abatement/Hazardous Materials Removal Report

Muitiyear Prograim Plan

Site Environmental Report

Annual Waste Generation and Minimization Report

Baseline

Select Treatment Options for Waste Streams ET—W029,
and ET-W030 _

Addresses

Frequencv'
- Weekly AB
~ Bimonthly AB
Monthly AB.C
Monthly AB
Monthly A
Quarterly AF
Annual
Annual AE
Annual R A
Annual AB
Annual. - AD
Annuél. AE
Updates AB
as required
* - EA

DE-AC03-995+2153U
ATTACH 'NT U

PAGE 2 OF 5
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REPORTING REQUIREMENTS DISTRIBUTION
_ Frequency. Addrésses
B/654 Draft Certification Docket : * A.D
B8/019 Draft Certification Docket ' * AD | ' .
LMDL-1 D&D Report * : A.D
Complete Groundwater Remediation System(s) Designs * A
B/020 Draft Certification Docket * A,D
R/886 Closure Report | * AD
SCTL D&D Report . AD
Provide schedule for offsite shipment of mixed transuranic * - AE
waste to WIPP 7
Complete Waste Minimization Assessment of SCT! v ' AE
B/059 Draft Certification Docket * A,D
B104 Draft Certification Docket " : ' ~AD
Assessment of Groundwater Remedlataon Technology o .. - A
RMHF Program Management Plan | * A
* - AD

SCTI D&D Report .



REPORTlNG REQUIREMENTS DISTRIBUTION -

Freuuencv Addresses

B/024 Program Management Plan ' . : A
Program Management Plan for the SPTF | ' . '*. . A
Submit RCRA Closure Plan for 133 and B029 I A
Complete Closure Report for B133 and B029 - * ‘ AD
RMHF Draft Certification Docket « 7 : AD
B/024 Draft Cextification Docket - AD

¥ AD

D&D Report for SPTF

* Due dates for these deliverables will be set forth in the Multiyear Work Plan, as it is updated.

ATTACHMENT Il

PAGE -
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REPORTING REQUIREMENTS DISTRIBUTION

ADDRESSES:

A.

E.

F.

Michael LopeZ :
Environmental Restoration Division
Department of Energy

1301 Clay St.

Oakland, CA 94612-5208

Aundra Richards
Contracting Officer
Department of Energy
1301 Clay St

" Oakland, CA 94612-5208

Finance and Accounting Division
Department of Energy

1301 Clay St.
Oakland, CA 94612-5208

Office of Scientific and Technical Information
Department of Energy .
175 Oak Ridge Turnpike

P.0. Box 62
Oak Ridge, TN 37831

RESERVED

Environment, Safety, and Health Division
Department of Energy _ _

1301 Clay St.
Oakland, CA 94612-5208

]

~ ATTACHMENT I
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U. S. DEPARTMENT OF ENERGY
OAKLAND OPERATIONS OFFICE

BIL LING INSTRUCTIONS -- COST-REIMBURSEMENT TYPE CONTRACT

Introduction. These instructions are provided for use by Contractors in the
preparation and submission of vouchers or invoices requesting reimbursement for
work performed under cost-reimbursement type contracts. Compliance with these
instructions will reduce correspondence and other causes for delay to a minimum
and will thus promote prompt payments to the Contractor.

Voucher Form. In requesting reimbursement, Contractor shall use Standard Form

- (SF) 1034, Public Voucher for Purchases and Services Other Than Personal (see
Exhibit A, Page 1 of 2), and its continuation sheet, SF 1035 (see Exhibit A, Page 2

of 2), supported by a Statement of Cost (see Exhibit B). An acceptable substitute

(which provides the same necessary information as found in Exhibit A and B of

these instructions) may be used provided the written consent of the Contracting
Officer is first obtained. ‘

Preparation

a. SF 1034 shall be completed in accordance with the following instructions
notations (see counterpart notations on Exhibit A, Page 1 of 2):

(1)  Leave blank.

(2)  Enter voucher numb.er'(number consecutively, commencing with "1").

(3)  Enter date voucher was prepared.

(4)  Enter cdntract number and date of contract award.l

(5) Enter Contractor's name, mailing address, and telephone number of |
office to which payment is to be sent. This must be the same as

stipulated in the contract.

(6) If 2 task order or project agreement is involved in the billing, enter the
number and date thereof; otherwise leave blank.

(7)  ldentify billing period covered (e.g., "January 19_" or
*January - March 18_").

Rev. 12-13-96
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(8)  Enter dollar amount.

The Statement of Cost.shall be completed substantially as shown in Exhibit
B, making due allowance for the Contractor's cost accounting system. Costs
claimed shall be only those recorded costs authorized for billing by the _
payment provisions of the contract. Indirect costs claimed shall reflect actual
_experience, but in no event shall exceed those approved for billing purposes
by the Contracting Officer. Additional supporting data for claimed costs shall

be provided in such form and reasonable detail as an authorized
representative of the Contracting Officer may require; For "Capital
Equipment” and "Other Nonexpendable Equipment" supporting schedules
shall be provided, including all information required by 41 C.F.R. 109 (See
publication DOE/MA-0003, Management of Government Property in the
Possession of Off-site Contractors (DOE-PMR 109-60)) so that prior
approval of purchases may be verified, and schedules of Government
property under the contract may be revised as required.

If contractual effort is performed under Orders issued against the contract .
(i.e., Task Orders, Work Orders, etc.) a separate Statement of Cost shall be
completed for each order under which reimbursement is requested. In
addition, a "Consolidated Statement of Cost" identified accordingly
(substantially as shown in Exhibit B) shall be submitted which reflects the
total of all Task/Work Orders and shall be modified as follows:

(1)  Change title to:

STATEMENT OF COST - ;TASKNVORK ORDER NO.

(2) Change "Contract Amount (face value)"' to "Task/\Work Order Amount
(face value)" -

(3)  Under "Amount Authorized for Expenditure (obligated)™: |

(a.) Change "Basic Contract" to "Basic Task/Work Order"

(b) Change "Contract to Date” to "Task/MWork Order to Date"

4) Delete CERTIFICATION

(5)  Add an attachment which givés the following breakdown for each
direct labor category used under the Task/Work Order:

Rev. 12-13-96
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Claimed for Cumulative Claimed
this ' Through .
Direct Labor Rilling Period This Billing Period
Category Hrs. Rate. Total Hrs. Period

L evel-of-effort Coniracts: For Level-of-effort type contracts, Contractors shall
include a formula/explanation showing how the fee payment requested was
determined (e.g., total hours delivered/provided divided by total hours to be
delivered times total contract fee less any previous fee payment).

All other Cost-Reimbursement Type Contracts: For all other cost- .
reimbursement type contracts, the Contractor shall state the percentage of
completion, show the basis of rationale used in arriving at that percentage of

completion, and show the calculation used in arriving at the requested fee

- payment.

invoicing. Consistent with the DEAR 952.216-7 Allowable Cost and Payment
clause in this contract, an invoice or voucher may be submitted as work-

progresses but (except for small business concerns) not more often than once. .
every 2 weeks; small business concerns may submit an invoice or voucher more

. often than once every 2 weeks.

Submission.

a.

The Contractor shall submit an original invoice or voucher to:

U.S. Departiment of Energy
Albuguergue Operations Office
Attn: AFSCNGST

P.O. Box 5328 ' ‘
Albuquergue, NM 87185-5328

The Contractor shall submit two (2) copies of the invoice or voucher for
approval, each supported by a Statement of Cost, to the following address:

U.S. Department of Energy

Oakland Operations Office - '
Contracts, Acquisition and Property Division

. 1301 Clay Street, Room 700N

Oakland, CA 94612-5208 ~ o ;

Attn: CAPD/!nvoice Control Desk

Rev. 12-13-96




The Contractor shall contact the cogrizant Contract Specialist if assistance
is needed for invoice or voucher submission.’ '

¢ K . a
: DE-AC03-99SF21530

ATTACHMENT Y
Page 4 of 8

The certification of the Statement of Cost (or Consolidated Statement of Cost

sign

if Task/Work Orders are involved) attached to the original voucher must be
ed by a responsible official of the Contractor. :

. The certification of the Statement of Cost (or Consolidated Statement of

Cost) should include the name and telephone number of the Contractor's
contact for resolution of questions. ‘

To be considered a proper invoice, the invoice or voucher must include the
itemns listed in subdivisions (a)(4)(i) through {a)(4)(viii) of paragraph (a)(4) of
the FAR 52.232-25 Prompt Payment clause in this contract and repeated
below verbatim for administrative convenience:

)
(it)
(i)

~(iv)
(v)
(Vi)

(vii)

(il

Name and address of the Contractor.

lnvoice date.

Contract number or other authorization for supplies delivered or

services performed (including order number and contract line item
number). :

Descripti‘on', quantity, unit of measure, unit price, and extended price
of supplies delivered or services performed. :

Shipping and payment terms {(e.g., shipment number and date of
shipment, prompt payment discount terms). Bill of lading number and

weight of shipment will be shown for shipments on Government bills
of lading.

Name and address of Contractor official to whom payment is to be

sent (must be the same as that in the contract of in a proper notice of
assignment). '

Name (where practicable), title, phone number and mailing address of
person to be notified in event of a defective invoice.

Any other information of documentation required by other
requirements of the contract (such as evidence of shipment).

Rev. 12-13-96




. . DE-AC03-99SF21530
ATTACHMENT Wl
: Page 5o0f8
EXHIBIT A
Page 1 0f2
NDARD FORM 1034 POBLIC VOUCHER FOR PURCHASES AND VOUCHER NO.
ised January 1980 ”
;I:Smeﬁt;o?the Treasury SERV'CES OTHER THAN PERSONAL {2
ORM 4-2000 . .
14-118
3, DEPARTMENT, BUREAU OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
. _ .
S. Department of Energy € "
yakland Operations Office. CONTRACT NUMEER AND DATE "PAID BY-
D ancial Management Division .
301 Clay Streeté Room 70 @
yakland, CA 94 01 - REQUISITION NUMBER AND DATE
(n
r _l M
AYEE'S
1AME
AND {5) 8
J\DDRESS L : _‘ DATE INVOICE RECEIVED
) (1)
DISCOUNT TERMS
PAYEE'S AGCOUNT NUMBER
: (11
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMEER DATE OF ARTICLES OR SERVICES ] UNIT PRICE AMOUNT
AND DATE DELIVERY {Enter description, item number of eontract of Federal supply QUAN-
OF ORDER GR SERVICE schedule, and other information deemed necessary TITY CosT ‘PER
8 o For reimbursement of costs incurred under the above- " ®
cited contract as detailed in attached summary of costs. '
(Use conlinualicn sheet(s) if necessary} {Payee must NOT use the space below) ' TOTAL
PAYMENT: (1) APPROVED FOR EXCHANGE RATE DIFFERENCES 4] )]
O PROVISIONAL n $1.00
0O COMPLETE oy
0 PARTIAL
O FINAL
{1 PROGRESS ) Amount verified, correct forf
0O ADVANCE -
TITLE ) \ {Signature or initials)
Q) {1)
Pursuant te authority vested in me, 1 certily that this voucher is correct and proper {or payment.
- () [\
(Date) {Authonized Contracting Officer) {Titie)
ACCOUNTING CLASSIFICATION
T
p | CHECK NUMBER ON ACCOUNT OF U.S. TREASURY \ CHECK NUMEBER .ON (Name of bank}
A ) 1] (1) 113
I casH DATE PAYEE *
o )
$ L
B
. o)
Where stated inforeign curfency, insert name of curiency. . . . . . ) PER
If the ability to cenify and gulhorily to sppiove are combined in one person, ane signature only is necessary. otherwise the approving officer will sign i
in the spaces proviced, over his official title. ) N )
4. When g vouchel is received in the name ol a company of corporation, the name of the persons wriling the company of clorpcrale name as well as .
the capacity in which he signs must 2ppear. For example; "dohn DOE Campany, per John Smilh Secrelary”, Treasurer”, as the case may be. \ TITLE
. (1)
NSIN 7540-00-424-42900

“Previous additional unusable

Privacy hct Statement

The intormation requesied on this form is required under the provisions ol 31 U.5.C. 820 ang B2¢, for the purpose ol disbursing Federal inoney. The intormation

cequested is 1o identity the particuiat cieditot anc the awmounils 1o be paid. Failure 10 harnish this infonation will hinder discharge of he paynent obligations.




. . DE-AC03-99SF21530
ATTACHMENT HiI

' Page 6 of 8
EXHIBIT A
Page 2 of 2
‘ ' VOUCHER NO
Stangard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND
Seplember 1873 g S x SCHEDULE NO
4 Treasury FRM 2000 SERVICES OTHER THAN PERSONAL .
1085110 : CONTINUATION SHEET INST NO.
3. DEPARTMENT, BUREAU, OR ESTABLISHMENT -
MBER DATE OF ARTICLES OR SERVICES QUAN- | UNIT PRICE AMOUNT
LR og%&ﬁés (Enter description, item number of contract of Federal supply TITY
: schedule, and other references deemed necessary) COST | PER




The ABC Company
Anywhere, U.S.A., 01234

Contract Ambunt (Face Value):

Estimated Cost  $

Fixed-Fee (if any) $
Total $

Period of Performance Covered by This Billing:

Claime'd Costs

Direct Labor

® DE-AC03-99SF21530

ATTACHMENT il
Page 7 of8 - .
EXHIBIT B |
Page 1 0of 2
STATEMENT OF COST

Contract No._
Voucher No.

Ah‘uount Authorized for
Expenditure (Obligated):

Basic Contract
All Modifications
Contract to Date

R LA

Cumutative Claimed
Claimed for This Through This
Billing Period Billing Period

Fringe Benefits @ %

Overhead @ %

Capital Equipment

Other Nonexpendable
Equipment (Identify)

Matenals & Supplies
(Identify) ‘

Travel

Subcontract #1 (DEF Co.)

Subcontract #2 (GHI Co.)

Subcontract #3 (Smith)

Subcontract #4 (Misc)

Other Direct Costs
(Explain)

Adjustments (Explain)

Total Costs (less G&A)
GRA @ % |
‘Total Costs
Fee @ % |

(if any)

Total Costs and Fee

Credit (explain)

Contractor's share
(if any)

Government’'s share

Rev. 12-13-96




DE-AC03-99SF21530
ATTACHMENT il
Page 80of8
EXHIBIT B -
Page 2 of 2

STATEMENT OF COST

CERTIEICATION: 1 hereby certify that this invcice is correct and in accordance with the
terms of the contract and that the costs included herein have been incurred, represent
payments made by the Contractor except as otherwise authorized in the payments
provisions of the contract, and properly reflect the work performed. '

| (Signature) _ - (Title)
" Name and Ad‘dres_s of Preparér:

Name:

o _'I'elephc)ne':

‘Company:
Address:

Rev. 12-13-96




. DE-AC03-995F21530
ATTACHMENT V

SMALL BUSINESS/SMALL DISADVANTAGED
BUSINESS SUBCONTRACTING PLAN




. The Boeing Company . - ENCLOSURE 2

SMALL BUSINESS / SMALL DISADVANTACED EUSINESS / WOMEN-OWNED SMALL BUSINESS

B . INDIVIDUAL SUBCONTRAGTING PLAN

AiSl. . SUBSIDIARY NAME . : o . 412/10/1998

yeing Rocketdyne Propulsion & Power Division

. T 5. ——
[___] REQUEST FOR PROPOSAL E{J PRIME CONTRACT D PRIME GONTRACT CHANGE
NO. . - NO.  DE-AC03-99SF21530 : NO.
FROGRAM / FEDERAL AGENCY 7 ESTIMATED PERIOD OF SUBCONTRACT PERFORMANCE
DOE-Oakland Operations Office 12/31/98 TO 09/30/03
) ) (Month) {Year) {Month) (Year)

nristine Gambie

{818) 556-3883

3

Master Small Business and Small Disadvantaged Business Subcontracting Plan DE58- Approved
Document ' . : : 10340-6  10/01/98-
: . . : 09/31/99
*Plan
attached
is incorp;srated herein by reference. The master Subcontracling Plan has been approved by the contractor's cognizant Contract
. Adminisiration Office. STEPHEN E. TRAUTWEIN ., Title: CORPORATE ADMINISTRATIVE |
~ Name: ' CONTRACTING OFFICER
October1, 1998 . The Master Plan includes all the elements required In a Small Business and
Smalt

Disadvantaged Subcontracting Plan except goals, planned dollars, principal supply and

: ervice areas, goal methodology, and solicitation
methodology which are included in this individual Subcontract Plan. :

-- DISCLOSURE STATEMENT --

This Individual Subcontracting Plan is furnished in connection with the proposal or prime contract stated herein and shall not be disclosed,

duplicated, or used in whole or in part for any purpose other than for its evaluation; provided hat if a contract is awarded to this offeror as a
result of or in connection with the submission of this data, the government shall have the right to duph‘cate‘. dse, or disclose the data o the
extent provided in the contract. This restriction does not limit the government's right to use information contalned in this Individual
Subcontract Plan if it is obtained from another scurce without restriction.

11. GOALS

A. .Initial Prime Contract‘Goals

1. . For the purpose of this Individual Subcontract Plan, the following separate percentage goals are hereby
expressed in terms of a percentage of the total planned subcontract dollars for the instant contract

identified in Block 4. The gcal for small disadvantaged business while stated separately as a percentage of total planned

subcontracting dollars are a subset thereof, The total planned subcontract dollars include all first-tier subcontract

. s to be
awarded in the performance of this contract.

: TOTAL
2. PLANNED SMALL . - PLANNED SMALL PLANNED WOMEN- -
: BUSINESS hGOAL DISADVANTAGED o GOAL OWNED SMALL %GOAL ~ SUBCONTRACT  LIX
DOLLARS BUSINESS DOLLARS BUSINESS DOLLARS 50 or

3% 2,442,309 6.0 2,035,258 ' PRIMECONTRACT O

$14,653,658 i DOLLARS

40,705,166
3. These goals are based upon the program requirements, the availability of qualified suppliers, and

consideration of the efficient performance of this contract. The dollar values are estimates used to
caleulate percentage goals and do not represent subcontract dollar goals.

s mev 20l (ERONTY




OALS (Continued) . ‘ .

B. Amended Contract Goals -

pr—

The contract change cited in Block 5 ‘above results in the following percentage goals and planned subcontract
dollars for this individual contract change:

. TOTAL
PLANNED SMALL PLANNED SMALL PLANNED WOMEN- ‘
BUSINESS DISADVANTAGED OWNED SMALL - -SUBCONT;A cr [
DOLLARS % GOAL BUSINESS DOLLARS % GOAL  BUSINESS DOLLARS % GOAL PRIMECONTRACT O
< : DOLLARS
$ \ % - % - % $
12 Describe all the principal products and services to be subcontracted, then identify those specific producté and
services with an asterisk (*) where it is planned to use small business concerns, a double asterisk (**) where it is
planned to use small disadvantaged business concems, and a triple asterisk (***) where it is planned to use women-
owned small business concems. :
" ASBESTOS & INSULATION REMOVAL *, ***
CLEAN SODIUM CONTAMINATED MATERIAL *
CONCRETE, ASPHALT REMOVAL ™, ™
BACKFILL & SEEDING *, **,***
BACKFILL, COMPACTION, GRADING & SEEDING *, ™, *** -
. LANDFILL FEES*,™,*"
T

" The goals were developed based on pervious procurement activity with SB, SDB and WOS

- Goal Methodology - Describe the method used in developing the goals.

B's projected procurement
-activity. _

14,

Solicitation Methodology - Describe the resources used to identify polential small business, women-owned small

husiness and small disadvantaged bidders.

The current supplier base and suppliers met at supplier conferences and ot

her outreach activities.

X-26304 REV. 6/96 (BACK)




SMALL BUSINESS / sw‘ DISADVANTAGED BUSINESS ! WOMEi.VNED SMALL BUSINESS
7 INDIVIDUAL SUBCONTRACTING PLAN

o TSUBSIDIARY NAME 211011998
eing rocketdyne Propulsion & Power Division

, . . -
[ ] REQUEST FOR PROPOSAL [x] PRIME CONTRACT * [] PRIME CONTRACT CHANGE

NO. o NO. OPTION ‘ NO.

DE-AC03-99SF24530

PROGRAM { FEDERAL AGENCY 7 ESTIMATED PERIOD OF SUBCONTRACT PERFORMANCE
DOE-Ozkland Operations Office _ 10/01/03 TO 09/30/06

{Month) (Year) {Monin) {Year)
(818) 586-3883

Aristine Gamble

3
. Master Small Business and Small Disadvantaged Business Subconiracting Plan DB58- Approved
Document ' ‘ 10340-6  10/01/08-
: 09/31/99
*Plan
attached
is incorporated herein by reference. The master Subcontracting Plan has been approved by the contractor's cognizant Cbntract
Administration Cffice. STEPHEN E. TRAUTWEIN , Title: CORPORATE ADMINISTRATIVE |
Name: CONTRACTING OFFICER
October 1, 1998 . The Master Plan inciudes 2ll the elements required in a Small Business and
Smali

Disadvaniaged Subcontracting Plan except goals, planned dollars, principal supply

and service areas, goal methodology, and solicitation
__methodology which are included in this individual Subcontract Plan.

. DISCLOSURE STATEMENT -

This Individual Subgontracting Plan is furnished in connection with the proposal or prime contract stated herein and shall not b

duplicated, or used in whole or in part for any purpose other than for its evaluation;
result of or in connection with the submission of this data, the government shall have the right to duplicate, use, or disclose the data to the

extent provided in the contract. This restriction does not limit the government's right to use information contained in this Individual
Subcontract Plan if it is obtained from another source without restriction.

e disclosed,
provided that if a contract is awarded to this offeror as &

11. GOALS

A. Initial Prime Contract Goals

1. For the purpose of this Individual Subcontract Plan, the following separate percentage goals are hereby

expressed in terms of a percentage of the total planned subcontract dollars for the instant contract
identified in Block 4. The goal for small disadvantaged business while stated separately as a percentage of total planned
subconiracting doliars are a subset thereof. The total pianned subcontract dolars include all firstier subcontracts to be
awarded in the performance of this contract.

TOTAL
2. PLANNED SMALL PLANNED SMALL PLANNED WOMEN-
BUSINESS WGOAL DISADVANTAGED OWNED SMALL . SUBCONTRO’:CT Ox
DOLLARS - BUSINESS DOLLARS BUSINESS DOLLARS _
- ®eoAL %GOAL  priMECONTRACT [
4,516,024 762,671 6.0 627,226 50 DCOLLARS
' 12544510
S
3.

These goals are based upon the program requirements, the availability of qualified suppliers, and
consideration of the efficient performance of this contract. The dolar values are estimales used to
calculate percentage goals and do not represent subcontract dollar goals.




ALS (Continued) _ . ‘

oo

B. Amended Contract Goals -

The contract change cited in Block 5 above results in the following percentage

t chan ‘ goals and planned subcontract
dollars for this individual contract change:

PLANNED SMALI; | PLANNED SMALL PLANNED WOMEN ' il
BUSINESS - DISADVANTAGED OWNED SMALL - SUBCONTOR:D‘ cr O
pOLLARs % GOAL BUSINESS DOLLARS % GOAL  BUSINESS DOLLARS % GOAL CRIMECONTRACT O

DOLLARS
$ % % - % %

Describe all the principal products and services 10 be subcontracled, then identify those specific products and
services with an asterisk (*) where it is planned to use. small business concerns, a double asterisk (**) where it is

planned to use small disadvantaged business concerns, and a tripie asterisk (***) where it is planned to use women-
owned small business concerns. : . .

ASBESTOS & INSULATION REMOVAL *, ***

CLEAN SODIUM CONTAMINATED MATERIALS *
CONCRETE, ASPHALT REMOVAL *,**

BACKFILL & SEEDING *, **, ***

BACKFILL, COMPACTION, GRADING & SEEDING*, **,**"
LANDFILL FEES *, **, ™"

- Goal Methodalogy - Describe the method used in developing the goals.
‘The goals were dev

eloped based on pervious procurement activity with SB, SDB and WOSB's projected procurement
activity.

14,

Solicitation Methodology - Describe the resources used io identify potential s
business and small disadvantaged bidders. '

The current supplier base and suppliers met at supplier conferences and other outreach activities.

mall business, women-owned small

%-26304 REV. 6/96 (BACK)




DE-RP03-59SF21530
ATTACHMENT VI

List of Government Property - Furnished




TYPE.! N
NOUN MEG, NAME sTATUS | 89 |cope ACCT.NO, | ACQ.DATE | INV.DATE INV. REE. 0OG.REE, | DEPL | BLRG LOCATION 1
[0700574 |CAPACITOR BNK.LNR INDCTN  |NR-ATOMICS INTL AGTIVE |07683 {799 | 7o/06i01  |94i0N MERGE 569000 |2206 _|BLD 2208 40,000.00
30180851 |ALARM/SIGNAL SYS 5OLGO ENG INC TRANGFER (07727 |62¢ 9803-330RR 052000 mm 16,713.46
- 70189852 |ALARMISIGNAL SYS SOLCO ENG INC ACTIVE  |o7727 [620 9803-330RR 052000 CNTL PANEL 16,713.46
20189852 |ALARMIS S 2 e e GING )
3 zowsasamAtARw&GiA}_svs i _ |HOBART BROS CO o TRANSEER 107727 j620 |32999 97105/30 gsoa-aauRR 052000 |2207 |CNTL PANEL 1671347
. |\Q700268 EEE‘ET_TE&‘;E(ET_EL__ - o o __|TRANSFER go7o0 [615 (32099 con2/07 |96/04/02 | DOENC40256 9303-330RR 081000 2000 |BAaB2a4483 24.145.00
- (i0700309_|LAND IMPROVEMENT ___ R | TRANSFER l07727 650 132999 ~aioor ei0aioz |DOEID402%6 |9803-330RR 020000 |000_BLD 4000 15,854.45
. I it
10700325 iﬁj_\’_ngiJ_T_E.gg TRANSFER nogos (625 [32999 75/06/01 Ge/0402  |DOEI040296 |9603-330RR 020000 BLD 4000 16,443,886
| "o eq 3 —
‘_0_390_31{1___5‘_\@ DAREA {TRANSFER (09804 |470 32993 sor1fot  |oerndin2  [DOES04D29E 9503.330RR |081000 |4000 |BLD 4000 18,142.99
- I bkt 3 . el .
ro_;gg:ifv_z_ B EEEV_';'_NE_‘EE'E?_" TRANSFER 00806 ;625 32130 75110101 So/oal0z | |DOEI040296 0510007 4000 |BLD 4000 " 169,895.44
: [TRANSFER 2 0 — & kil 1068 1= BLD40OO L ot
E#CE?’_G_?_ _SE_EV_':WE_‘E!};%_. _TRANSFER 09810 | 1550 _fgﬂso _476:'09_.’01 gefoa/n2  {DOEIN40296 MERGE osi000 l40c0 |8 STREET 70,264 .43
l'OTOOMEH SERVLlNE-UTlL_EG B TRANSFER 00810 Eli— 32130 7761121’01 96104102 DOEID40298 MERGE -MOZDOOO 4000 BLD4UOD-J_“_M 346,225,
16700385 ﬂS_ERVUNE.UnL_EE_ - TRANSFER |09822 [625 32999 77/06/01 s6i0a/0z  |DOEI04D286 |9603-330RR 020000 2000 |BLD 4000 [~ 16.848.
ERV TR T P AL baichaiihatng. 020000 (4000 (BLOSRT A ——— %
1_97_30:0_0_‘_930 WPROVEMENT  _  _ \ __. ___TRANSFER_09824 a7o__ja2130 ___ |7el01ion 25/0a02  |DOEIN40296 |MERGE 020000 [4000 |(BLD 4000 33,199.51
I L 020000 (4000 | S SOLECAl
10700::_0-3_ _SER\‘/ LlNE-UTIL.é(}_ I o TRANSFER |09822 |615 _‘32599 Eﬂafo'l gt_siouez DOEI040296 |9B03-330RR 020000 |4000 |BLD 4000 8,250.00
10700405#5ERVUNE-U'”L-AG R - I TRANSFER |09824 |625 |32998 ~__|78rosie ejoaios |DOEI0a0296 {9803-330RR _ 020000 oo BLD 4000 21.001.49
!0700406 _SUBSTATION,PO\.‘!’E_‘I?( . 1 _ o | TRAI_\’ €ER |09824 213_327132_"__ ?;E!IE.P)‘I 96/04/02 DOE040296 MERGE 020000 |4000 BLD 4000 B 34,159.17
10700423 TISERVUNEUTILBG 1 i " ITRANFER [09824 |15 32130 o801 {osloaz  |DOEI040296 |MERGE =000 [a000 (BLD 4000 | T Te2794.13
7 e il resosfor  JEORORRS L ! o jBLD4000 . S
[O700430  |SITE IMPROVEMENT TRANSFER |0g824 |s01  |32130 79/01/01 oe/0a/02 |DOEN040296 |MERGE 226000 |A000  |BLD 40003 61,388.81
___+___;___.__,_4_____.__.,-....,. R NS e ———— R PR o S——— - 1 et r .
10700431 SUBSTA"HON,POWER TRAMSFER [09624 615 32999 FS01/01 96/04/02 DOEI040296 9803-330RR p20000 |400C BLD 4000 6,096.00
suBsTATIO e N 7 615 |°¢9%5 | I s 9893- 2 ) |4000  |BLOSO9D Lo
10700433 SUBSTATION,POWER TRANSFER 09824 |615 32909 79/01101 965/04/02 DOEI40296 a503-330RR p20000 |4000 BLD 400G 6,288.24
10700439 |SUBSTR e I M hiaisiinh 122 F_#_,__.___ﬁ__—e_r_—,___ﬁ__-r_f_ﬁ.__u__,__,_—-
[O700848  |MISCELLANEOUS TRANSFER |09850 501 32130 79/02/01 J6/08/02  |DOEI040206 |MERGE 420000 |4000 LBLD 4000 30,358.37
10700448 Mo e TRANSTER [ 17 - ,_H___r___f___J_H____,_J,_-__r__ e
16700467 |LIGHTING SYSTEM TRANSFER |09824 |B15 32999 79/06/01 35i04/02 | DOE1040286 |9803-330RR 220000 |4000 |BLD 4000 15,564.95
0700467 [LIGHTE22 2 o (TRANSFER | o P2 I LA Saihtin ~|poriosozes |8803-3CFR L i enhe . 2
10700502 LAND IMPROVEMENT TRANSFER 09850 [470 32130 BO/OTI0 Sera/02  |DOEID40296 |MERGE 020000 |4000 [BLD 4000 ~ 43,192.91
10700502 _[LAND 2877 = e JERANSFER |7y . jeororiol  eSAIOZ A nGE i 24000 i Lo
1o70060>  |SERV LINE-UTIL.BG TRANSFER |09874 |650 [32130 £0/08/01 e/04/02  |DOEI0s0288 |MERGE 081000 |4000 |BLD 4000 230,082.84
Q7Y LNE-UTILED e _|TRANSFER 09877 | i |porosror  |96/0402 A o 4000 BLOT J Rttt
10700505 COMMUN1CATN cQuIP TRANSFER pasr4 |610 32130 BO/Y1/C1 o6/04102 DOEI040286 MERGE 020000 4000 BLD 4000 55716.28
10700505 | GO T [TRANSFER [0957% 1F e Bofos 60402 | Tqz0000 4000 |BLDAVYY o
10700506 |SERV LINE-UTIL.BG TRANSFER (09874 |615 32130 sor1 10 ae/040Z  |DOENN40295 |MERGE 020000 L4000 |BLD 4000 176,377.56
10700508 | SERV LIRE 2 Z oo m e FeR [0oEs0 [518 3230 [sonvot BT L e {om03.330RR | 0L Lt hian
[o700537 SERV LINE-BLOG.AG TRAN-FER 02850 [615 32999 ai/boios | \seipara2  |DOEI040286 R03.330RR (020000 |4000 _|BLD 4000 15,584.10
SERV LINE-BLODZZ o] T CER loues0 (470 |pupstos 1880402 | o RR (0200 |BLD4000 | L
: 1700542 LAND IMPROVEMENT TRANSFER 09850 470 132999 81/05/01 So/0aioz |DOEN040296 |9803-330RR 020000 4000 |BLD 4000 17.959.00
to700542 JLAT 0 - i oFER ] b st/osi01  |SBI0AE e (29 DL it
. i R WEMENT | TRANSFER popgd |470 324130 81/07/01 85/04/02 DOEIp40296 MERGE 020000 4000 ELD 4000 148,417.4
[O700554 |LAND IMPRO
I __d_#____—_ﬂ_._,_._r_r______,__——————_—.—— B ___4__—__;_,—#_,________‘—_4_#__##_#__ e adidy
10—-_-‘700712 PAVING -____—___.____ACTIVE p99as (470 132998 BA/OG/01 ag/0afoz  [DOE1040296 9a03-330RR 081000 4000  |BLD 4000 17.772.
(0700724 |LAND WIPROVEMENT T ACTIVE  |09836 [450  |32999 sameoi |geigdia2_ |DOEI040298 |9803-330RR 020000 4000 |BLD 4000 14,184.00
[O70074z|ELEC WRIPWR DISTR T ':—_—____w_____ACTWE 036 |615  [32988 84/06/01 g6/04l0z  |DOEINS0226 9503.330RR |081000 (4000 [BLD 4000 ] 5,805.00
(5700764 |SERV LINE-BLDGAG ACTIVE__ 43571 [625  [32099 ss/osiol  |peioaioz _ |DOEI04029 5303.930RR (020000 |4000 _|BLD 4000 1369957
__________;-——___._._,__.__________—_-———__-— - - ____————__——___-—___4_——— -
io7ca772_|LAND INPROVEMENT S (I GRS e [pnuis_[poeoiozs |sm0v 3o Jo9ere 1 000 254288
— .
15700775 |SERV LINE-UTIL.BG ACTIVE  |43571 |650 (32999 SE/05/01  |96/04/02 | DOEI040296 9803.330RR |020000 |4000  |BLD 4000 5,811.40
. ' _ . — — ,___“_________.——-———‘__,__,__.__,_.______ __—————_——-——“_——'——'—_.——-——'——,————-————.__————'—__——'———__
10700785 |LIGHTING FIXTURE ACTIVE __[43578 515 |32099 sero7iol |esroaroz  |DOEI040296 9803-330RR 020000 |4000 |ALL ETEC 13,673.30
10700786 |CONTROL UNT.LGHTNG “TAGTIVE  [43577 |15 |32130 ~ - 6/07/01 aa/D4/02 | DOEID40256 —loze000 |4000 |ALL DOEB 518,132.31
16700787 |LIGHTING FIXTURE ACTIVE  |4as03 |s15 32130 se/07/01 |gsloafoz_ |DOEI040296 " lozoo00 |4000 |ALL ETEC 52,330.95
10700788 |SERVLINE-UTIL , “[ACTIVE _ |95460 [s50 32130 soioa/o1.  |o6ioaf2 | DOEN40296 020000 |4000 |GROUND 393,142.76]
. _ 95460 |09V | |86/09/01- | __________,__________‘__,___________._____,______ .
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!g?j}?qz:i BUILDlNG'MPROVEMENT L N/A ACTIVE. e6603 (501 32999 a4/01/01 961210 YQQa408 gapa-330RR  |021000 455—5'“ AJC UNIT 13.450.6;
10702076 |BUILDING IMPROVEMENT /A ACTIVE [o6508 (501 32130 |9af02i0% __|96/12/10 YoQa408 527000 |4355 |H-2 PREHET | 55,2004
|O7Diﬂl?_ 7%[_}1193\[5&?9!5’\_#?3]1__ N/A, ACTIVE 66732 |501 32993 g95/02/01 96/12/10 YQQ4408 9803-330RR (021000 4355 HEATER E-1 I _'_EG_—M.
[O702078  |BUILDING IMPROVEMENT nA ACTIVE  |ss4a2 [so1  [32130 gaDI01 (9812010 |YQQ4408 021000 |4355 [H-2UNIT " a8 581.58
|07_0_;EB_{ HEATER CONTROL UPGRADE NONE _ ACTIVE -_96434-- 735 32130 93/01/25 s7/42111 . |DCD 020000 |4355 [CONTROL RM T §7.476.05
{o700632 [TESTEQUIPPHYSPR | ACTIVE _ |09815 720 |32130 Te/eio1 |96/04it1 |DOEN032696 |MERGE S70000 |4355  |Br4ash T 2.039.267.29)
{O7ove3s [HEATER .} . . ACTVE | |6eeis (720 132130 Zemaol  |selait1 |DOEI032686 |MERGE 020000 4355  |Braass " §.146,561 70
(ovones? |LAS oS B acTivE | |0s8is 720 32130 azi2/01  |96/08111  |DOEI032626 |MERGE 020000 (4355 |B/4355 17 T ss175282
[G700698 |LABEQUIP . "~ jacTvE josets 720 (32130 |sarzion 98/04711  |DOEI032606 |MERGE o000 |a355  |Br43ss © 475.730.48
[G700899 [LABEQUIP R ACTIVE _ 09816 |720 132130 ey T [eeioan1  |DOEI032656 |MERGE (020000 4355 gazss 7| 10420057
Lo700701 T ] actve " lossts V720 [a2130 fezizi01  |ee/0an1  |DOEID32698 [MERGE ~ 550000 |4386 614358 273 658. so
Lo70070Z ACTIVE  |0sate “[720” {32130 52112701 |es/oait1  |DOEI032695 |MERGE 620000 |4355 814555""'""" “3241.619.00
{5}'6&65"[}5&6{;}5 T T ’ aeTive T loests 720 |32130  jsanant " lasi0al11  |DOEID32685 |MERGE Ca0000 |a3ss  |BM3ss T Eg?'s—{
Lo"%?so—ﬁa— IGATAGONTROL SY8 “TacTive lossis |770 [32130 Gartzi01  |oel04M1  |DOEN032696 9804.505RR  |020000 4355 ’ 7, . 785.85 5.85
L0700738 Es_cﬁﬁéﬁﬁiﬁffﬁ_éﬁ—'g"" ROGKWELL INC. ACTIVE  |43534 |720  |32130 srioarorlaeioan1  |DOEI032696 |0189-528RC 027000 4385 |SCTI 1,744,990, 30.54
LO?OOTSO ''''''''''' “|ROGKWELL/RD DIV orve lasves [720 |szise | |evinziot ~tZioant |DOEl32696 |90-735  |025000 4355 |TEST STAND "749,633.08
(0700751 o T T R HCKWELL/RD DIV aoTve lessso [720 37130 |soiosiol _[esfoa/t1  |DOEI0326%6 so738  ozscoon (4355 |TEST STAND T 45@@
70250943 | RECORDER.MEE_TFT—_ 7T T |BELLRHOWELLANSTS eanFir Joses (770 (azis0 |rrnion. |evioats  |173737373 T "ozsoon " |43s5 Rz’ o 31,155.60
70750944 |RECORDERMAG TP _ T T T [ BELLAHOWELLANSTS R ANGFER |osez (770 [s2iz0 | frmmio | |etioaite " ararsrars_ ColpRi 025000 [4355  JURY T31.155.60
st [conmrotEr ] LLEN.GRADLEY COMPANY _ |ACTIVE __|43569 |720  |32130 srriont erioss [ezazozse | |025000 4385 JUNTS 4. .. _37_5_1_1‘
zozssﬁi-mﬁr e L N BRADLEY COMPANY  [ACTIVE |43589 720 [32130  |87/10/01 37_193@9 1292929292 . |oaso0c |a3ss_ {UNIT3S 37684
70257451 |AIR CONDITIONING UN UN!T 7 caARRIER T |nomive__ joetss so1  [52999 T e oS _4__(02.?939 ass |EvaRD | 18 18.952.91
70257548 | CHARGER.BATTERY “IniEE.sAB _MACTIVE [s6338 720 32999 pzni0a |97/03/20 !ﬂfgg_-gﬂgﬂ “|oz0000 |43ss _|ups ROOM stﬁ .00
20257633 |AIR CONDITIONING ONT T |CARRIER AIR CONDITIONING TO|ACTIVE _ |96435 |s01 32099 3a07i23 . |97/IME  |DCD 9804-505RR 021000 (4355 _ WALLVENTX | “13,778.48
10700049 |BUILDING - ACTIVE_ [00700 [s01 - |32130 59/06/01 ___sagfim DOEID32696 |MERGE 081000 [4356  [BLD 4356 ..ﬂﬁ'l‘ﬁ'i‘f
10700193 |PAVING ASPHALT e R ACTIVE _ [00700 |47 _ 32989 s7io101 _ |s6/4r11 _ [DOEI326%6 5803330RR [081000 [4356 [BLD 4356 B.703.95
JE%F{EE “|DRAINAGE DITCHES T __ﬂ\ﬁ_ {00700 |430_|32s29 gafo7io1__les/oajts _ |DOEI032696 5803-330RR {0B100D (4356  |BLD 4356 717,460.36
10700274 _ - [COMMUNICATION EQUIP N T |TRaNSFER jo07a0 610 |32988  |sef06iot  |86/04N1] DOGiG32598 |9803-330RR |0B1000 [4356 |BLD 4358 | " s.148.10
706264 |LAND IMPROVEMENT T TRANSFER (00700 (650 |32959 [eeiosior__{seros20_ |0177 9803-330RR _[020000 4356 BLDAIe | | 688883
10700319 _|BUILDING IMPROVMNT |RANGFER |ov8os [s01  [szevs [7sfodiot |eefodrid DOEI032636 |9803-330RR {08100 4386 _ BLD4356 | _sesra0
10700381 |BUILDING MPROVMNT TRANGFER |a5600 [501 |32130  |77/0zi01  1s6/04/11 DOEI022696 |MERGE 020000 435S_WBLD4356 21358225
10700366 SUBSTATION.FOWER T TRANSFER [09806 [615 (32999 761201 [osloartt DOEI033696 |9B03-330RR 020000 4356 |BLD 4356 16,521.39
10700387 |SWITCHGEAR,ELEC o “TTRANGFER |09806 |515 [32088  |7e/f2/01 _ {96/04/11 GOEI032695 |9803-330RR [020000 [4356 |BLO 4356 | 2_12900
i5700388 |SERV LINE-UTILBG TRANSFER [09806 [615  [32130 |76f121  |s6l04/11 DOEIN32695 |MERGE _ [020000 [a356 |BLD 4356 mgs
[i0700424_|BUILDING T TRANSFER 09816 501 {32130 7aoe/o1 [9sloar1  |DOEID32698 |MERGE 020000 |4356 |BLD 4356 71,244,226.00
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1AGHNO. MEG. NAME STATUS | GO ﬁ | acQ.pATE | MV.DATE | WV.BEE. | DOG.REE. | DEPT. | BLDG LOCATION iosT
. lioTos1 | COMM TR T TTRANSFER Jos823 [610 Tor0e01  |esr0aHA DOEI032696 MERGE 020000 [4356 |BLD 4356 ~17" 2509076
¢ liorooset | : R T TRANSFER | toas 1615 [azsss  |avioaiot 3670aM1  |DOEIN32696 | [5503.330RR 1020000 |[4356 |BLD sss T T 1349800
'07‘_335_21_ }A;"JD‘NE_R_QYEA_@]_ T N TRANSFER [0o674 [a70  |32130  |sifoaiot  |96/04/11 DOEI037656 |MERGE  |020000 [4356 BLDdSSS_—-W___- 26,653.50
0700583 |LAND IMPROVEMENT TTTTTT 7 [TransreR jooe G5 32088 “_""""EGE'IH? DOEI032695 |9603-330RR_|020000 trmss Teipasss | 1zdease
10760584 _|BUNLOING 1 I T i ooses (501 lazao | lssouor ~eiii " IDodiazees [MERGE 020000 [4356 |BLO wes e 5,422.19
| JioTosses jeuiLoine swapRoVMNT T\ VTRANSFERJ@A‘—SF‘- o tyinemy T |seloant  |DOEWIZes6 [MERGE Torions [4as6  [BLD 4356 l 77,9529
[ |io7onees " [PLATFORMWORK I TRANSFER 09824 |550 - [81/0si01 '"'"éer-oa_ri?“— DOEID32635_|9603-330RR _ |081000 Jaase sibags i 508500
10700662 |WALKOVERMTL I TRANSFER 09017 vivoios loeioana  |DOEI032695 |9803-330RR. oaioo0 liass [Loasss | [ "17.868.07
0700715 _|BUILDING IMP VNT e ACTIVE 109936 “le4nsi01 " Tgtiar1 | |DOEI032696 030000 lasss [RiD4sss | | 27.841.00
iO700722 |LAND IMPROVEMENT | . o acTivE  |osase saieint | jseloan1  |DOEN032696 ssoa390RR (630000 {4356 [BLD 4356 | T 0,347.00
'OTE.HSUBSTAT'DN POWER o d . |acmive _ |essT “Tasigsiol | |ee/04arts  |DOEN032696 30000 |43s6 \BLD 4386 | 4550007
10700758 _ |BUILDING IMPROVEMNT |acTive_ laas7 “[srosror [Gofoari1  |DOEINIZ696 |9803-330RR 020000 |4356 BLO 4356 TTTT7.978.9
_9@33_3_ JecommeTower oL ACTIVE  |43571 “leamsion |seoant  |DOEIC32696 031000 |4355  |BLD 4356 T T 283,710,
10700784 SERV LINE-UTIL.BG _ R 43571 [620  |32989 T il |9e/0ai1  |DOEIDI2696 {9B03-330RR 020000 {4356 BLD 4356 T 8400:00
{G700798 |BUILDING IMPROVEMNT TJACTIVE aina lzar |53936 ~ |eviterz [seloari |DOEID32686 |0088526RC 027000 4358 sloass |0 T Tzresats
: !‘C)lqﬁﬁiu BUILDING IMPROVMNT [ACTIVE " "[os4e0 | ' 960411 |DOEI032696 ~>e000 |58 |BLDasss | "32.33032
| [io700s85 _|BUILDING IMPROVMNT ) JAcTve “Igeari |DOEI032698 [9903-330RR 1026000 4356 e B A
10700894 _ TRANSFORMER ACTIVE " |9555¢ “legioers  [ssi0aint DOEW032696 | Tozeoo0 [4356  [SODIUM CMP | ~ 33.800.00
10700924 | [sUILDING |MPROVEMNT ACTIVE  |95554 ) saivans ~ |oermarin T |DOEINI2695 (9803-330RR 1026000 |4355 SoocompTsT || 877400
i0700830 | " |MARSA INDS INC “[a&Tive ~ [ass54 3ye0 " |semsn7  feemaii | DOEN032696 - 526000 4355  |SODIUMTEST | T 3432047
10701015 |BUILDING ING MPROVEMNT T T “ACTIVE " tas8se 32130 {sorozf Vceioani |posioszess | |025000 4356 |ELEVATOR | |7 T2es75 70
1070_1}3'15 BU1LDING IMPROVEMNT oo T [osBee |s01 2888 |s0i02iot 9604t Doeﬁz”es? aca330AR 025000 4356  [ELEVATOR o0,
{6701032 |BUILDING mpa&ifémm e bl PO T P o ) OO L L I DOEI032596 | G803.330RR _|025000 |43565 BACKYARD
15701058 | STEAM DRUM TUPGRADE NenET T s R " laesy (645 (32998 535'1'.703 “~iseiar  |DOEI32696 |9803-330RR 576000 |4356  |B/4356 “ | 7 2154626
0701061 TURBING TURNING GEAR PWR 'ﬁaﬁé‘"__ - LETvE TTeseez |pes  |32099 " logroai11  |DOEINI2695 | [9803-330RR _ |026000 2356 [B143%6 ' Tsoa352
15702002 |FIRE ALARM RM SYSTEM * [STEVENS ELECTRIC _ o e T Ton0ez [620 | [32999 Eéib?ﬁ?“ “|DOEIe32695 saog_giu_gn Eﬁﬁj'@i{'"sm gAY | 1862849
10702011 _| BUILDINGIMPROVEMI‘-J‘T © T SR CHRIST & KELLY. T T UTRCTIVE, o608z —_F—_;iézééi i 'éi_iﬁg_fﬁi o 86/04111 06@9}_' ?;E_i‘)g_-_aggsih 026000 4356~ s Vel | 1624579
10762016 _ “TGUILDING IMPROVEMNT - TRonE T [AGTNE | |9etes o1 32130 o gzraﬁq?_i:_'_gsmaﬂl_ DOEN032696 T lozsono [sase MI-BAY "68,921.91
5702017 WMEB\?EMNT = ISECHRIST & KELLY‘_”':_"___::ACTNE 96194 Jp130  feartomi _[se/0artt " |[poEt032656_|98 SsoasosRR [o26000 (4356 [scTl | Jﬁgﬁﬁ@
10702018 BUILD1NGIMPROVEMNT TTiSECHRISTAKELLY . - [ACTWE 55104 | 2130 [s20901 sod1 |DOE0326%6 | ] 026000 [asse (TP | “32,960.
o702021 | BUILDING IMPR IMPROVEMNT T NONE T jAcTVE | [9619¢ I _929_4:_11_ ‘Ipoet03zess s [9803-330RR _[026000 [4356 iSCT! 10059
5702022 |GAS LINE REPAIR _' e CONDITIONING SYS_ [ACTIVE (96194 “lsaiogior  [ser04it DOE1032696 | 5e08.966RR_|026000 |4356 _[20THST - | T86,020.79
Gr7633 | PLATFORM,TANK ACCESS "7 INONE " [hoTive _ Jee219 [pororiot - Jseioant. ~|pGEioazess | “Jozsowo dse [sem | ~63,502.40
o702042 | FAD. LUBE OIL TANK T ACTIVE (95184 |aar09iz2 gs/04/11 | DOEI032696 3803-330RR _ (027000 |4356 PWRPACK | azos 7
10702065 | CONTROLNOXEMISSION T N A 52/08/30 9610720 G803-030RR_[027000 4386 |SCTI20TH | " 23,380. 0o
0700523 | [DEMINERALIZER - aecin B L “lacTive  |0o700  |esfoart geloais1  |DOEND32696 TMERGE . |020000 [4356 - |BLO 4356 107 549 50
Wmﬁﬁw pa E Jactve__[orrer itz Jseroant: DOEI032696 |MERGE ___ [081000 14356 [Brasss 20781739
[ O700602 |SHIELD,SAFETY,LAB " 7T | WARCO STEEL CORP TjAcTivE__lose0s 7507 [oefoarti [DOE0326%6 MERGE 020000 [4356 [B43%6 | ~78,705.27)
Lo700812 | mﬁ"""” T C|ACTIVE 07768 _,..75@5"’_1 — {esloat DOEI032696 |MERGE - 081000 |4356 [Br4358 - 1 1,007,452.34
0700634 | W'“" T "_: I “acTive_ [oo814 rerommos ~_ [ssroantt DOEI032696 |MERGE __ |081000 4356 |Br4356 :wos 821.70
0700895 |TANK.STEEL e '—" TRANSFER [09814 ) 7i0gion ~  o6/04111_ | [DOEI032606 [MERGE 081000 |4356 {BM43S6 | 0,714, 5:
.W*W - ""_""'_f - ~leomeE 09816 ~ |sari2i0t ~_|esroam _‘anoazsss_meaes 020000 (4356 |COLDTRAP | 370,081, 74_
700705 | ﬁE—AT—E;'—‘_""”““"'" -L . jpomvE 03917 |7 ) 201701 |96/04/11 DOEio326%8 [MERGE 020000 14356 |B/4358 T neasedd
“S7ao726 [DETEGTORGAS T ACTIVE 43567 aa0o0i lesoars  |DOEI032686 020000 |4356 |STACKH-2 71,165.75
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TAGNO. NOUN N MEG, NAME | STATUS | GO ngEPgE accr.No. | ACO.DATE | 4 DATE | WW.BEF. | DOG.RER. | DEET. BLDG | LOGATION ST
fcﬁﬁﬁﬁo—— PUMP, ELECTROMAGNTC - T ACTIVE | |ogsn7 |720 | |32130 o080 |g6/cari1 | DOEN032696 020000 (4358 |B/4356 I~ 280,437.91
|Coraora1 [PURIFIER CHEM R T T Tluncos|43set [720 132130 " Tesiosins |saio2m1 |YOQB136 spoco0 l4a%6  [piasss | 486,201.85
L0700733 GENERATOR,ELE [ R . |ACTWVE 28888 (720 32130 86/06/01 oBI04/11 DOEIN32696 g25000 (4356 |SCTI 23.251.000.(—)6
LO700734 TESTSTANDIMPROVEI‘\@ET_ ________ N T ACTIVE  |43581 |720 {32130 Ber0e/ol |96/04111  |DOEI032696 G35000 4388 lscm T Ta23.737.48)
Lo700735 [TEST STAND IMPROVEMENT S 00 720 |32130  |se/osior  |96i04/1  |DOEI032696 sosoo0 lasse [sem | 140,062.68
10700736 |TEST STSTAND IMPROVEMENT | ACTIVE  |a3571 _?23:'351_30——' ~lesivarms  lasloal1  |DCEI032696 025000 lasse  [scT T 1s0.812.3
Ll T L ToTvE [osase [720 [32136  (67/o7iot _|6l0a11 |DOEI032896 oo5000 l4356 |AREAE | 5460801
_______ EATER, soon_;gm_ n}-gTRAcE T|sTEVENSELECTRIC SoTVE lesisa |720  |azi30 | |ss/3ny . leenoart  |DOEIN32696 25000 14355 |[SODIUMHEAT | 30,8200
20177607 | TESTEQUIPPHYSPR {SECHRISTEKELLY TraNSFER |ooroo 1720 T3ziae 7 eeiosir _ |s7ioare0 - [1373737373 |8712.040RR 075000 [da56 JHAFAN | 71,2447
EEELL&KSTEEE._. |sTERILINE " [TRANSFER |07693 [799 32130 {7omefor  |9viodna? SEEPED2  |PHTT2 020000 |4356  |PIT T2 17T 439605
O17es7s |TANKSTEEL - TRANSFER [07693 [799  [32130 |70/08/01  [67/03/27  [SEE PEDZ PITT3 020000 |4356 |PITT3 T 44,386.05
20183277 |TANK, STAINLESS STEEL " I5To sTEEL CORP TRANSFER |07683 (798 |32130 7siotiol | |97/03/27 _|SEE PEDZ _ [HIBAPT 070000 14356 |HIBAYPIT - ""_4?4‘3779
20250281 | “[SWTCHUNITELEC GEWELEC SPECLTY __ |ACTIVE _ |09806 1515 [s2sea "~ [reriat___|srioarz0 1373737373 5305.065RR [020000 |4356 |SUB 756 T Be12.2
Zozs0e0s |TANKSTEEL [BUTANE TANK CORP FoTvE losata [708 az1z0 {r7o3iot  |s7ioara0 (1373737373 |SO1084 o000 lasss |ches | 42.298.00
20250705 |MOTOR.T TORQUE o "_EMERSONE}ECTNC T TTT[TRANSFER |0sst4 [720 ~1351a0 " lrimemi [s7rwos  |yao4zsi  [YOQ4zst |025000 4358 ol Teamazas
20251484 _TANK STEEL T o TANKEMFG GO |TRANSFER |08816 |79 33130 " [77iosios  |e7narzz 1202929292 |YDE12! Topotos [43se Bzt b " 7166578
20251485 (WATER r_«u_E_AIga_ L EEEE_C__CENGINC |TransFER 08816 798 |32130 |79/02/01 Toimazs |7a7aTars [YDEWS 0o0000 |4356  |E-103 " 39,563.69
50751404 |BOILER STEAM ~|exeELERCO ______h__'_______TRAN'SFEE'O_S'EQE 720 32130 | “lg7roaz0 1373737373 |WSTYRD “losio00 laase |11 | T 112,894.59
zoE:EEiT'PUMPCENTRuFUGAL - IONITED CENTPUMPS. . |TRANSFER 09814 zas “[iavio” T (efoemt [a7ioaiza_|1a73737373 _ [S01064 775000 4356 [WESTYARD | 207,150.99
70756445 |DETECTOR, Ghs T T T T T kvBING T TacnivE leseTe [720 |sziz0 [e7iosior  |e7i03/20  |I373737373 501062 025000 {4356 T ~ |7 T7e.843.00
70257344 |FAN, mousmim. T TTlNDUSTRIAL AIR PROD. aeTve  Ise1ze 1720 Jaziso [sominme sioaso lia7ararars |A102580 025000 ’ “37.297.00
70257345 | T T INDUSTRIAL AIR PROD. ACTVE  lastzr (720 fazae [sortizo  [o7f03i28  |[¥QQ4251 oase0 |ozsoon |43s8 |FOR2 [ 3253000
70257358 T TTTTIRITE ENG. 8 MFG ACTVE  |a8093 [720  |32998 3102005 |98/05/01 S RATe4979  |PRASOASTS (026000 (4356 [SWWDBOILER T 370013
-momve VAmAELEEEEED "= 7 " [ALLEN BRADLEY ‘ AGTWE loeizs [770 [s2i30 | |sorzios “lorars0 lia7a737373  |3808-066RR 336000 |4356 |ELE © " 73028000
70257361 |DRIVE, VARIABLE‘SPEED -~ {ENBRADLEY . |ACTIVE __ [e6127 770" “|s2ms0 " sonzios | |eTie3 | yoo::zs?ﬂ—_ﬁsoa-aasan RR_ |026000 4355 |SPEED entl L ""30,290.00!
70257362 | COMPRESSOR AR o lNGERSOLLRAND —tTvE leeres 720 [szis0 | [swtro o~ la7ioai30  l1a73737373 |9804-50SRR 025000 4356 ARGOMP | “iis07007
70757462 |HEATER, FLAME DETEGTOR  |48B SYSTEMS ACTIVE |s6azn [720 |[32ese _ [o2003n2 _ |O7M03/20 1373737373 [a710-833.RR_|025000 4356 _|BY PSW- 1. ~20,060.00
70257543 pRoéE_oY{'(EEN_‘—'—_M—-.#_ ROSEMOUNT ANALYTICAL ACTIVE  |96338 (720 [32999 saio7ios (703122 _ | 1252026297 _|9803-335RR_| 025000 | R
z‘oz_sfé?;mcmc ~ T IRELIANGE ELECTRIC ACTIVE _|oo435 [720_[32999 [sai03/20_ [e7403120 1392920202 |9712-040RR_ |026000 |&: T H220445
20257652 |TRUCK.FORKLIFT T TAGGNSURT | [INACTVE SR T 32993__*_%1@___%@5,_,%&3@1#_ __:f_ag
ﬁﬁ;mﬂ P‘_‘w - ACTIVE (96784 645 32099 9610315 | a7/03f22  [1292929292 _ [026000 AL 563.0%
WWSTEM NEUT?AL T[POSTGLOVER ACTIVE  |96820 720 _EE‘-_‘EET___%E‘E"U?E’_M_ 97/03/20 1373737373 _____025000 4356 iN.E. | — 7,958.00
roooao [BULONG . T pemE PES Gor pzroJaoriomn[geoari_ [ooeosest BEREE oo Jese [T | esorce
iorons7a. [BULOING WPROVMNT R ) N I R s e sty _[pOEIDszose [WERGE __ (020000 [4357 BB, o s
W—WVMNT """""" — T |ACTivE  usss 50132098 __[amsiod [s6r0ar11_[DOEIN32696 303330RR |020000 |4357 |BLD43S7 5.068.72
mm ------------ [HOFMAN LAB INC _'_#ACTNE o793 (799 32830 |ssweiot 97/03/20 _ |1292826292 |YRD _ |025000 4357 T-357 ‘,,__ﬂ__“_E"s
075 [CONTROLLER /. B o O o M M i Grivaizo_[lvaseen [ SIOLSOSRR_[025000 [SET._C o fogensz
0257605 | mﬁoue """"" ~[nvTORC __|ACTIVE 96435 [720 32999 9a/p4/23  [97/07/25 YQQ4251 8712-040RR (025000 |4357 IE)ETRRM I 530364]
i0706275 _|BUILDING T T |TRansFER jooroo 1a0t fsasos —_|o7iovios __[asioant_ [DOEI2S%E owosaa0RR_[ot000 (4358 _|BLD 43D - TTapeare
S T - I T [ansreR josas P [eares___[7oonion 186004 | [DOEI032698 |MERGE _ _ (020000 14355 BiD48 | _3%::%2
{O700484  [SERV LINE;UTI:B—C;F-—_'—T___—:_-;_______"__‘_M 03850 650 _ “[eomaor__Josioarit__ [DOEi3z6%e Ge0a3a0RR_Joz0o00 4358 [BLDAOE | “‘2;5 :_5_35
m—mm_ """" T TRANSFER [09806 Tsiosio1___|sel0sr20 | 010 9803-330RR _|020000 |4358 BLO439 | B3933F
10700456 |BUILDING - ] T |TRANSFER 090 “[réiosior _[seforin1 _ |DOEI032695 | MERGE (020000 [4369 [BLD 4350 I
 oi7e [SERVUNEUTILAG | ) B TRANSFER |09520 oimor [@en 11 |DOEI032696 |9803-330RR 020000 4359 |BLD 4358 20,655.00
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[

10700022 BUILDING|MPROVEMN—T =T T TRIGHARD M. LANE “TAGTIVE | |95654 [501. {32999 3037 |96/0an1  |DOEIN32636 |9803-330RR - [026000 [4359 Ho UNE . | 's—s—o'a"oo
SosEoide [PANELPWRDISTR . |SIERRATRSFMR " [TRANSFER |09803 [720 |32130 750301 |97/00/24__ |1292829292 |INSIDE 025000 |4358 |SUBC ™ 25,000.00
10700634 oG T TRANGFER |09816 (501  |32130 6212101 |9604/11__|DOEI032696 MERGE 581000 |4380  [BLD 4360 6451848
iO7o0ss7 |CMP REPLACEMENT T 77|A-C CONSTRUCTION INC “TacTivE  josssa |s40 32130 aarosn-.r "“[oeioar1_ DOEI032608 Toz6000 14360 |20TH ST "55.186.08
10700572 Teneme e e T T NEFER [098B4 (501 (32130 anowm " losmoa1 - |DOEI032698 |MERGE 020000 14381 [BLD 4361 4451561
10760873 _ j’ALAﬁ_Mjsicidfos'\?é' E ”_"'“:“ "[TRANSFER 09834 620 (32999 —ri01 lesmant  DOEI032696 |3803-330RR 020000 i elpaer | sarome
TANK, STORAGE sant- ‘PURE SYSTEMS o AC'I_‘_IVE N assos Teso |3zase " loomsig7 | jevioaizz 1292829202 |IA. 100590 Tloasooo [4361 |T205 "s.a8087
TANK, STOE!f«EEE_ " [ANIPURESYSTEMS ic_yﬁ; ' |s60sa |720_ |32999 etz g7/oaraz 1252029292 |9B04-505RR 025000 a1 e T37.75195
20257347 TANK, STORAGE ‘SAN! PURE SYSTEMS AeTE  lecasi 720 [3zess T |swowt1 | |e7i03/22 - |1282920292 |9B04-SOSRR 025000 Tamei Teer T Tarasises
20257348 TANK STORAGE SANI.PURE SYSTEMS AGTIVE  |96083 [720  |3z989 |s1/02i25 “Torazs |1zo2920232 |9804-505RR 025000 |4361 | T208 37,751.96
70257530 |GENERATOR,OZONE §' SYSTEM “TWALKENSON ACTVE  |98435 i720  [32130 sy [s7m037za  |iz02029262  |9712-040RR _[026000 |4361 |OZONE T T 49,230.6.%
56257755 |BOILER.SUPERHEATER " sussman AGTIVE  |96777 |615 |32999 so/aizo | |oTioafzz (1292328292 076000 |4361 |EAST PAD 33, 124'
zoéé'vé'?'é ENCLOSUREELECTRONIC ABS ALLEN BRADLEY ACTIWE  |9s011 (7200 32130 oaiiiie  |a7i0a/20 - |1373737373 |RICAR2683 [025000 14392 |CH-573 26,344.00
10700757 _|SERY LINE-BLDG, w1 ACTIVE  |43571 [625  |32999 Bs/0501 |ss/05/20  [0183 9803.330RR |020000 |4457 |BLD 4457 ~7.382.82:
10702001 '65%_2 REFINERY EQUIP ACTIVE | |aeosz [s01  |32399 o2/09/0f  |96/05/20 5803.390RR |026000 4457 |PBTF T T a223.29
10700306 |BUILDING IMPROVEMNT C TRANSFER |07693 [501 _[32130 861001 |e6/oaito  |DOEI032696 |MERGE 081000 |4459 |BLD 4459 T 198,374.54
'UIG— ﬁ\ﬁ?b&o‘ - ) ST T T T AGTVE 95717 550 |32130 TYaemsm1 96/05/20 YoQo33s 025000 |4458  {U.P.S. 28,140, 22
BU!EE)WE T - o T T TR ANSFER (09822 (501 . gé.'o.i?io_“ IDOEI032696 IMERGE To2n000 |a464 |BLD 4461 " T 198.5636.15
Ic700994 BUlLDING H\_A-PVRAO‘\_.;‘EMNT T T T IACTVE 95717 [620 (32999 59105101 " oe/0e10 “"locEia3zese |9B803-330RR 1025000 |4461  |M/G BLUD — " " T g a4 63
20257335 ’ EXIDE " TACTIVE | |43614 1501 |32999 ariosror larioaics ~|yaQasos  |9803-330RR 30000 14461 JELEC ROOM
70257333 “lEDE e e VE . [a3614 (501 |32098  |e7/0sio7 “Ta7roema  |vQOados  |9803-330RR Tozoooo0 |4461  |ELEC Rogﬂ":_ Tearroo
70257336 ELECTROMAGNETIC " 7| GENERAL ELECTRIC TTACTIVE | |43614 |s01  |32899 p7/0si08 ""swoemg vogidos  |s903-330RR 020000 [4461 |eLEC fé?’f_____.—_ T17.13089
15700316 | Buu_omg'”__”' I T B TRANSFER (07720 |s01 |az130  [rswsior S6/05720  |1383831414 |MERGE @_B?_)ia_e_z By wipow | 17,234,481
OTotsc4|PUBLIG ADDRESS SYS _ R |7RaNsFER 09806 |6%0  |32999 T 7616201 oai05120 _ |1383831414 ToR03-330RR 020000 [4462  |BY WINOOW 15,149.51
[G7op370 |CODLING SYSTEM s T T T TRANSFER | 0sB10 [s01 32099 Trivi1 | |aEfoz0 |pies  |oB03-330RR J0a1O00 a2 [BLO4%62 | 8.979.58
5700373 [TRansFER serosizo " o188 6603.330RR  [081000 |4662 _[BLD4s62 | 1 369.84
10700380 | PLATFORM WORK ) _IME- osios/zo 0186 MERGE 020000 -|4462  |SLO a462 59,986.72
(G700391 |ELEVATOR ~_{TRANSFER |09 [s7ibaiis_ [1373737373 | TIMERGE _|o20000 Jass2 [BY WINDOW
10700396 | FLATFORMMWORK T [TRANSFER [os822 [ss0: (32998 77006001 |96/05120 0186 9B03-230RR |070000 |4462 |BLD 4462
r_éﬁé?sa_ WEQJIP "[TRANSFER [09823 610 [32999 " Jromsnot ot 0186 3803.330RR  [020000 (4462 BLD4dsz_
10700483 |BUILDING IMPROVEMNT [TRANSFER josks7 [sot_ 132130 791201 _sgo_rlgcl__ 0186 [MERGE cz0000 [e462 _[BLD 4462 | "43?3’9336
0700816 auT{quGmPROVEMNT i M_ 09874 |501 32130 (8104101 | B6/05/20 Et_sﬁ__ﬂ_m__ﬂgz’_ngg__ 4462 ?_LEJ__‘:S?;___* o
15700548 |SERV LINE-BLDG AG TRANGFER |09850 [615 |32130 [stosi01 {38 95!05.'20 0188 MERGE __ [020000 4462 poassz | B
m SAITCH UNIT.ELEC [TRANSFER [09884 (615 32130 a1/09101 96/05/20 " otes MERGE _ [020000 [4462 |BLD 4462 BT
(C7006% trencE S TRANSFER |05884 |480  [32899 81/09/01  |96/05/20 l383831414 9603-330RR " [081000 4462 | Bm’f_om . _m :
P L AND TMPROVEVENT |[TRANSFER (0917 [470 - 132998 Baj0201  [96/05/20 _ 11383831414 9803-330RR_|051000 |4462 | BY WINDOW B
fﬁo—sﬁ_ EATFORMWORK | ~[TRANGFER |09917 [501 |32998 - [s4fo2fot  |98/0SI20 o186 9503 330RK |0B1000 (4462 |BLD 4462 | . _ e
STo07Te BUILDW : ACTIVE 09936 |501  |329%9 Ba/OB/01__|96/05120 (0186 5a03.330RR |ozo000 (4462 [BLD4ss2 | 57
° SERV LINE-UTL.BG - ACTIVE 143571 615 [32130 gaiosiol - |9slosr20  |0186 |oz0000 Jasez_ [BLD 462 b_____1_19_oss a4
:gzgg:::-gwmme l-l\-'IPR‘OVM_Iﬁ__ TacTivE . |43588 {501 32998 ~|ernowizz”[ssrost20 J803-390RR |027000 |4462 [BLO 4462 . | _6_:.__::;%
10700893 | TRANSFORMER - ACTIVE 05554 J615  [32130 Be/0Bl05__|96/05/20 B EEEED 025000 [4462 _|BY WINDOW '“""”5"5_5—"5-03
10700897 |ELECTRICAL EQUIPMENT NONE ACTIVE  |95554 {615  |32099 go/0e/05 | |96/05/20  |vQQM4251 G803.330RR 028000 [4452 [SODIUMPMP | 547'525-91 _
10700558 |BUILDING IMPROVMNT " |ROCKWELLRD O T |AcTvEfesets jsof 2130 [porsior__jo605/20 YOQ4408 027000 |4462 |BLD 4462 8, i 5413
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20250710 HRU “sorawaRNER 7 T [acTve|oss21. 7507 Tizize " [7eroror T le7oane 1373737373 |1STFLR (075000 4462  [UNIT 16 T T53,925.40
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GRANE. BRIDGE R PV T A a7iosia7  |oTiosiog  |YQQ4408 = oo [2ac [pMP DECK | - 65,000.00
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70183320 ISOUTHWEST WELD _ TRANSFER {05801 (799 |3 2130 Toam | |97/0aie_[I878737373 [NXARD 025000 | T e120.00
70257338 TANKALCOHOL CAPITALWESTWARD _ |AGTIVE  [43614 1501 32130 _QTIOSE}Z'_W__S?IOQIOS vaosscs [o20000 | "a50.285.20
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DOE ES&H DIRECTIVES

'DOE 54001 GENERAL ENVIRONMENTAL PROTECTION " EH 11-00-88
PROGRAM Rk
(CHAPTER Il; PARAGRAPH 2D, AND THE SECOND SENTE

NCE OF PARAGRAPH 3(B)
OF GLAPTER Iil; AND PARAGRAPH 10 © OF CHAPTER IV ARE CANCELED BY DOEO -
231.1) | 3
""" Change 001 EH 06-20-90
DOE 54005 RADIATION PROTECTION OF THE PUBLIC EH 02-08-90
- AND THE ENVIRONMENT ST
(PARAGRAPH 1A(3)(A) OF CHAPTER I ARE CANCELED BY DOE 0 231.1)
-+ Change 001 EH 06-05-90
Change 002  EH 01-07-93

DOE 5480.19 CONDUCT OF OPERATIONS REQUIREMENTS EH

© 07-09-90
FOR DOE FACILITIES : ' o
Change 001 : ‘ EH 05-18-92
~ DOE 5700.6C QUALITY ASSURANCE | | 'EH 08-21-91
(Cancels DOE 5700.6B) A
Change 001 ' EH 05-10-96
DOE 5820.2A RADIOACTIVE WASTE MANAGEMENT EM 09-26-88
(Cancels DOE 5820.2), [Chapters | does not apply to this contract]
DOE O 151.1 COMPREHENSIVE EMERGENCY MANAGEMENT NN 09-25-95
SYSTEM _ . |
Change 001 _ . : NN 10-26-95
- Change 002 o NN 08-21-96
- DOE O 5251 ACCIDENT INVESTIGATIONS EH 09-29-95
Change 001 ' ' EH -10-26-95
Change 002 - - : _ ' EH 04-26-96
DOE 02311 ENVIRONMENT, SAFETY, AND HEALTH EH 09-30-95
REPORTING : _
Change 001 EH 10-26-95
Change 002 EH 11-07-96
DOE-. M 231.1-1 ENVIRONMENT, SAFETY, AND HEALTH EH 09-30-95
. REPORTING MANUAL L
Change 001 EH 11-07-96

DOE 0 232.1A OCCURRENCE REPORTING AND PROCESSING EH 07-21-97
. " OF OPERATIONS INFORMATION - |
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ATTACHMENT Vil
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DOE M 232 1- 1A OCCURRENCE REPORTING AND -~ - EH 07-21-97
PROCESSING OF OPERATIONS :
INFORMATION
DOE 0 210.1. PERFORMANCE INDICATOR AND ANALYSIS EH-09-27-95
- OF OPERATIONS INFORMATION ,
Change 001 EH 10-26-95
~Change 002 ' . | EH 05-01-96
DOE - N441.1, N441 3, RADIOLOGICAL PPOTECTION FORDOE EH 09-30-95
| ACTIVITIES
DOE 0451.1A NATIONAL ENVIRONMENTAL POLICY ACT . EH 06-05-97 |

COMPLIANCE PROGRAM

DOE O 460.1A PACKAGING AND TRANSPORTATION SAFETY EH 10-02-96
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" BOEING NORTH AMERICAN, INC.

December 31, 1998 THROUGH September 30, 2006. -
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INTRODUCTION

The objective of the Performance Incentive Fee Plan is to measure the Contractor's
performance and to determine the amount of the Performance Jncentive Fee earned
for meeting the requirements set forth in the performance matrix. Together, DOE
and Contractor are committed to performing all activities in a safe manner while
protecting human health and the environment at the least-cost within applicable
DOE orders, regulations and commitments, and in a manner that address DOE
management and stakeholder relations. ‘ '

The contractor will be afforded an opportunity to brief the PIEB (Performance

Incentive Fee Evaluation Board) on its performance prior to the final determination
of the incentive fee for the evaluation period.

The muitiYear workplan (MYWP) is a yearly baseline document approved by DOE

OAK containing cost, schedule, and project descriptions for two consecutive
government fiscal years (i.e., the execution year and the planning year). The
MYWP is the basic building block upon which the Performance Incentive Fee Plan
is constructed. The MYWP provides the workscope, both cost and schedule, for the
evaluation period. The milestones for the fee plan will be drawn from the MYWP.
The milestones and their completion dates will be mutually agreed upon with the
contractor. The performance fee evaluation period will coincide with the .
Government fiscal year. The MYWP, and the performance milestones, will be
agreed upon during the month before the start of the-evaluation period.

Midway during the evaluation period (see Clause B.007), and at the end of the

“evaluation period, there will be reviews to examine performance status.
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Page 3 of ..
B. PERFORMANGE INCENTIVE FEE PLAN - PERFORMANCE MATRIX
CATEGORY - PERFORMANCE MEASURE . ' - WEIGHT FEE (%) PIEB
: AVAILABLE | DETERMINATION
Er_wironmental Achieve: 35 '
Milestones . zr?ject m'rlésslones, the milestones and their completion dates will be-
: etermined annually, by mutual agreement. The milestone : i
15, will be weighted equally. nes. approxumalelyl 10-
Meet milestone completion date
Miss milestone completion date 1.00
0.00
Safely o Achieve Lost Workday Case Rate better than DOE average case rate, for the 20
preceding fiscal year. : _ '
Does not exceed DOE average case rale 1.0 '
. Exceeds DOE average case rate : 0.0
o Subcontractor data will be tracked separately and will be based upon the 15
OSHA construction index - '
Does not exceed OSHA construction index 1.0
Exceeds OSHA construction index 0.0
Compliance o No Notices of Violation from regul'atory agencies resulting in fines, where 10
: DOE is liable .
No fines assessed 1.0
Fine assessed 0.0
Cumulative Cost: _ 10
Contract Cost o CPl less than .95 o 0.0
and Schedule o CP! between .85 0 1.0 S : 0.50
Management* o CPI between 1.0 and 1.05 : 0.75
o CPI of 1.05 or greater 1.00
Schedule: : ) : 10
With a Schedule Perfornrance Index (SP!) greater than 95 1.00
With an SPI between .90 and .85 . . 0.50
With an SPI between .85 and .80 0.25
With an SP! ess than .85 0.0
TOTAL 100
ew period. Cost variances are cumulative, (they will

*The cost and schedule variances are based upon the entire environmental management budget for the revi

rollover to the following fiscal year).
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Definitions:

gPrlf(Costd F)’erformance Indicator Index) = BCWP(Budgeted Cost of Work Performed) / ACWP (Actdal Cost of Wdrk
erforme : '

2!’:1 (icihe;ic;ule Performance Index) = BCWP (Budgeted Cost of Work Performed) / BCWS (Budgeted Cost of Work
chedule :

DOE Average Case Rate - As of the beginning of the performance period, the last published annual jost work d |
rate for DOE (See DOE/EH-0531). ' : rk gay case

OSHA Construction Index - As of the beginning of the performance period, the last published construction industry lost
work day case rate (see Department of Labor, Bureau of Labor Statistics - Table 1, Incident Rates of Non-Fatal

Occupational Injuries and llinesses)




DE-ACH¥IS¥2 350
juchxnentd
pppendis!
. - FY99 Performance Milestones
© 4. Ship 11,000 cubic feet of Low Level Waste 9/30/99
Hot Lab concreie blocks which 79!3‘0/99

2. Cbmpiete. decon ination of
contaminaﬁon-
_ 6/30/99

are suitable for de
3. Comple{e o‘n-sitel sreatment of STP Waste Stream w029,
w030 and w031 .
gestoratiop ' _
4 Soil and Groundwat_er, complete RF1 field sarhpﬁng for OCY' 8/30/99
5. BA0SY, complete charactenzaﬁon of activated concrete ared 103 0/99
6. B4059, compiete decdntaminati_dn of _abovc grade strocture 8/30/99
Releasé of former radiologicauy contaminated facilities, submit 9/30/99
dockets for DeSoto p104 and SSFL B4A0YY, B4064, BAGS
and 4836 ' ' '
8 SCTL, compliete famhty'(above g,rade) Jemotlition 3/30/99
g, LMDL-2: compleie removal of sodium piping and components 6/30/99
10. SCTl, remové NDHX | | _ 6/15/99
il. sCTL recycle 38,000 pounds of sodium . 9/30/99
12. Other facilities, demolish fuel oil tank farrﬁ system 7/30/99
L‘ dandlord B
_. 13. Program Managemem, submit revised 5COPe and schedule paseline 4131199
14, Landlord, submit records retemion plan 5/ .1 5/99
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R ‘ _CONTR D
ENDMENT 7./F SOLICITATIONII’IFICATION oF coNTRACT|" “" ' CODE PAGE OF PAGES
: _ N ) 1 1 2

\.'IE!&!BME.NTIMODlFICATION NO. 3. EFFECTIVE DATE § 4. REQUISITION/PURCHASE REQ. NO. \ 5. PROJECT NO. (if applicable)
N See Block 16¢ AN-NOPR
'SUED BY CODE : 7. ADMINISTERED BY (rforherlthan item 6) CODE l

1.8. Deﬁartment of Energy _—
yakland Operations Office . EXECETE
301 Clay Street, Room 700N : . b 4 s :
yakland, CA 94612-5208 '

IAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIF Code)

9A, AMENDMENT OF SOLICITATION NO.

loeing North American, Inc. 9B. DATED (SEE ITEM 11)

ocketdyne Propulsion and Power _
1633 Canoga Avenue ' 10A. MODIFICATION OF CONTRACT/ORDER
sanoga Park, CA 91300-7922 ' DE-ACO3-98SF21530

T10B. DATED (SEE TTEM 13}

DE : FACILITY CODE : December 15,1998
11 THIS ITEM APPLIES TO AMENDMENTS OF OLIDITATIONS

—_——

] The above numbered solicitation is amended as =et forth in Item 4. Tk~ hour and date specified for receipt of Offers D is extended, unD is not extendad.

ers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

By completing 8 and 15, and returning copies of the emendment; (b} By acknowledging receipt of this amendment on each copy of the offer submitted; or; (c) By

sarate letter or telegram which incluces a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED ATTHE

1ce DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this
iendment you desire to change an offer already submitted, such change may be made by telegram or letier, provided each telegram or letter makes reference fo the solicitation

d this amendment, and is received prior to the opening hour and date specified.

E.-KL, _ JUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.- ‘
AJA. THIS CHANGE ORDER 1S ISSUED PURSUANT TO: (Specify authorily) THE CHANGES SET FORTH IN (TEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN
ITEM 10, FAR 52.243-2 Changes - Cost Reimbursement, (AUG 1987), and Alternate | (APR 1984) '

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIEIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date,
efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER {Specify type of modification and authority)

Z, IMPORTANT: Contractor X is not. L is required to sign this document and return copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, inciuding solicitation/contract subject matter where feasible.)

EXECUTED

See Page 2

15A._NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND T!TLE OF CONTRACTING OFFICER (Type or prinf)
' ‘ Aundra Richards
Contracting Officer
- Y

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 168 AUNITED STATES OF %f’RICA 16C. DATE SIGNED

/(/(/P\AW
- - BY : ; - .
‘(Signature of person authorized to sign) (Signature of Contracting Officer) H / (o / G 7
30-105 STANDARD FORM 30 (REV. 10-83)

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSASLE ) Fﬁﬁc{wg%‘ﬁ" Iﬂ’% ot
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| DE-AC03-998F21530
) _ _ ‘ - Page2of2
. _ Modification M0O1 -

Block 14

1. Pursuant to FAR 52.243-2, CHANGES (COST REIMBURSEMENT) and ALTERNATE I

(APR 1984), the contractor is hereby directed to proceed immediately with the following
change: '

1) Provide support to DOE in the preparation of a Part B permit application document
for the Radioactive Materials Handling Facility (RMHF). Support will consist of
~having the appropriate contractor personnel familiarize DOE with the RMHF site and
operations, and to review the application document for technical and site accuracy.

2. The Accounting and Appropriation Data for the funds obligated in the basic award A0Q0 was
“inadvertently omitted from that document. The correct data is as follows:

B&R Number Amount Allotment FT  Obj. Cls.

. EX04F1010 $9,176,000 SF9091 YN 255
S EX04F1020 1,910,000 SFo091 YN 255
EX04F1030 1,535,000 SF9091 YN 255

Total $12,621,000

Except as noted above all other terms and conditions remain the same.

End of Modification MOOl.
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ZNSMENT OF SOLIClTATlONf':)lFICAﬂON OF C

ONTRA CT\1’ CONT‘T \D CODE

PAGE OF PAGES
11

4

| 3. EFFECTIVE DATE
See Biock 16C

4.R

‘Ehf'-m‘lE.NI[MQD.lE.lQAIlQ.N.N.Q.e REGURI LI
' 03-99SF21530.502

EQUISITION/PURCHASE REQ. NO.

\. 3. PRQJECT NQ. (if applicable)

o _hoo2
SUED BY
5. Department of Energy

land Operations Office
01 Clay Street, Room 700N

CQODE

7 ADMINISTERED BY (if other than item 6}

CODE

EXECUTED

ikiand, CA 94612-5208 .
\ME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code} )| 9A. AMENDMENT OF SOLICITATION NO.
Boeing North American, InG. : ,
Rocketdyne Propulsion and Power 9B. DATED (SEE ITEM 11)
5633 Canoga Avenue
Canoga Park, CA 91 300-7922
10A. MODIFICATION OF CONTRACT/ORDER -
NO. DE-AC03-99SF21530
X
10B. DATED (SEE ITEM 13)
]~ FACILITY CODE _ December 15, 1998

14. THIS ITEM APPLIES TO AME

NDMENTS OF SOLICITATIONS

The above numbered salicitation is amended as set forth in ltem 14. The hour and date specified for receipt of

ars must acknowiedge receipt of this amendment prior 1o the hour and date specified in the solicitatio

By completing 8 and 15, and returning __.__ copies of the amendment, (b} By acknowledging receipt

yarate letter or telegram which includes a reference to the solicitation and amendm
ice DESIGNATED FOR THE RECEIPT OF OFF
end: “you desire to change an offier already submitted, such change may be made by
dthic  :ndment andis received priof to the opening hour and date specified.

ERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTIO
telegram or letter, provided each telegram

Offers D is extended, D is not extended.

1 or as amended, by one of the following methods:

of this amendment on each copy of the offer submitied; or; (c) BY
ent numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEWED AT THE

N OF YOUR OFFER. M by virue of this
or letter makes reference to the solicitation

', ACCOUNTING AND APPROPRIATION DATA (if required) _
' See Page 2

T3 TS [TEM APPLIES ONLY TO MODIFICATIONS OF C
[T MODIFIES THE CONTRACT/ORDER N

_ ONTRACTSIORDERS,
0, AS DESCRIBED IN [TEM 14,

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO! (Specify authority) THE CHANGES SET FORTH N

ITEM 10A.

rAR 52.243-2 Changes - Cost Reimbursement (AUG 1

~

ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN

987) and Alternate | (APR 1984)

B. THE ABOVE NUMBERED CONTRACTIORDER
etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such

as changes in paying office, appropriation date, ‘

C. THIS SUPPLEMENTAL‘AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor

0 ;
is not, K s required to sigh this document and return

2 copies to the issuing office.

U

14, DESCRIPTION OF AMENDMENTIMODIF!CATION {Organized by UCF

‘See Page 2

enced in tem 9A or 10A, as heretofore changed, remains unchanged

section headings, including solicitation/contract subject mafter where feasible.)

EXECUTED

and in full force and effect.

ﬁrovi.ded herein, all terms and conditions of the document refer
OF SIGNER (Typeorprnt) -
, Principal Contracts &

Excep! as

15 AME AND TITLE 16A. NAME AND

Aﬁndra Richards

TITLE OF CONTRACTING OFFICER (Type or print)

J. A. Klein
. _Proposals Admn:istrator',rAdv._‘Pgms. Contracting Officer —_
168. 16C. DATE SIGNED

15C. DATE SIGNED

158. BONTRAG IQFFEROR

BY

=D STATES OF A‘Mle/A
' 4 bd&/\-l-j_(

(1699

(Signature of Contracting Officer}

é/f‘/??

30-105

STANDARD FQRM 30 (REV. 10-83}

Prescriped b\‘! GS5A
FAR (48 CFR) 53.243
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DE-AC03-99SF21530

Page 2 of 4
Modification AQ002
Block 12 _ '
B&R Number Amount Allotment  FT Obj. Cls.
EW04F1010 $ 500,000 SF9291 TE 255
EX04F1010 2,099,282 SFo091 YN 255
EX04F1020 2,212,000 - SF9091 N 255
EX04F1030 340,282 SF9091 YN 255
EX02ZMMO09B 48.000 SF9091 YN 255
Total $1,001,000
Block 14

1. This modification definitizes the Change Order issued in modification M0O1 to support DOE.

in the preparation of a Part B permit application document for the RMHF. This modification
also designates an Alternate COR for Waste Management.

5 (Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE BASE PERIOD is deleted in its entirety and replaced with the
following: _ .

"Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE BASE PERIOD

(a) The estimated cost of the work for the base period is $95,957,583.

(b) The fixed base fee payable to the Contractor for the base period is $2,843,277. The
fixed base fee shall be payable in monthly installments based upon the percentage of
work completed as determined by the Contracting Officer.

(c) The maximum performance incentive fee available for payment to the Contractor for
the base period is $3,791,035.

(d) The total estimated contract amount for the base period is $102,591,895. Of this
amount, $102,591,895 is available for operating expenses ($95,957,583 for cost,
$2,843,277 for fixed base fee and $3,791,035 for performance incentive fee) and $-0-
s available for the purchase of capital equipment. ‘

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled "Limitation
of Funds" (FAR 52.232-22), the amount of $13,622,000 has been allotted by the
Government. Of these funds, $13,622,000 is available for operating expenses
(512,736,633 for cost and $379,443 for fixed base fee and $505,924 for performance
incentive fee) and $-0- is available for the purchase of capital equipment. Ttis
estimated that the allotted amount will cover a period of performance from the
effective date of this contract through September 30, 1999."




DE-AC03-99SF21530
Page 3 of 4 '
Modification A002

" Clause G.003 DOE PROJECT MANAGER is deleted in its entirety and replaced with the
following:

"G.003 = DOE PROJECT MANAGER

| (a) The DOE Project Managers' mailing address and telephone number are as follows:

- U.S. Department of Energy
DOE Oakland Operations Office
Associate Manager for
Environmental Management
1301 Clay Street, Room 700N
Oakland, CA 94612-5208
ATTN: Hannibal Joma _
DOE ETEC Site Manager

Telephone No.: (818) 586-5417
Facsimile No.: (818) 586-6335

U.S. Department of Energy
DOE Oakland Operations Office
Environmental Restoration Division
1301 Clay Street, Room 700N
Oakland, CA 94612-5208
ATTN: Mike Lopez
Environmental Restoration Program Manager

Telephone No.: (510) 6_37-1633
Facsimile No.:  (510) 637-2078

U:S. Department of Energy
DOE Qakland Operations Office
Environmental Restoration Division
1301 Clay Street, Room 700N
QOakland, CA 94612-5208

~ ATTN: Robert Alvord

Waste Management Program Manager

Telephone No.: (510) 637-1628
Facsimile No.:  (510) 637-2078




. | . .

 DE-AC03-99SF21530
Page 4 of 4
Modification A002 -

(b) The DOE Project Manager (ETEC Site Manager) identified for this contract is the
DOE Contracting Officer's Representative (COR). The DOE Program Managers for
Environmental Restoration and Waste management identified for this contract are the
DOE Aliernate CORs. The Contractor shall use the CORs as the point of contact on
technical correspondence matiers (see paragraph (a) of clause G.001 for d.eﬁniti'on),'
subject to the restrictions in clause H.002 entitled "Technical Direction.”

4. Attachment 1, Statement of Work, is revised to add the following under section 1.1.2:1:
"o Support of the preparation of a RCRA Part B permit application for the Radioactive
Materials Handling Facility (RMHF). Support consists of providing input to DOE

personnel, review of the Part B application, and interfacing with DTSC, DOE, and its
customers."

5. Attachment II, "Reporting Requircménts Checklist", is deleted in its entirety and replaced
with Attachment 11, "Reporting Requirements Checklist", Revision 1, dated April 20, 1999,

6. Attachment VIII, "DOE ES&H Directives" is deleted and replaced with the attached
Attachment VIII, Revision 1.

7. Attachment IX, Appendix 1, "FY 1999 Performance Milestones", milestone 11 is deleted
and replaced with the following revised milestone 11:

"11. SCTI, recycle 12,000 pounds of Sodium 9/30/99"

8. SectionH SPECIAL CONTRACT REQUIREMENTS is modified to add the following
Clause H.044: S : :

"1 044 CONTRACTOR'S STATEMENT OF RELEASE (MAY 1996)

In consideration of the modifications agreed to herein as complete equitable adjustments

for the Contractor's January February 4, 1999 "proposals for adjustment" the Contractor

hereby releases the Government from any and all liability under this contract for further

equitable adjustments attributable to such factors or circumstances giving rise to the
"proposals for adjustmen "

Except as noted above all other terms and conditions remain the same.

End of Modification AQ02.
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DE-AC03-398F21530

ATTACHMENT I
- Page 1 of 6
F 133241 U.S. DEPARTMENT OF ENERGY
- REPORTING REQUIREMENTS CHECKLIST
ser euttions obsolete
SROGRAMPROJECT TITLE 2. IDENTIFICATION NUMBER
mpletion of the Environmenta! Management Activities and DE-AC03-285F21530
1al Closure of the Energy Technology Engineering Center
PARTICIPANT NAME AND ADDRESS
Boeing North American, inc.
PLANNING AND_. REPORTING REQUIREMENTS
General Management Frequency E. Financial Incentives Frequency
Management Plan D Statement of Income and Expense
Status Report :
Surmmary Report Balance Sheet
Cash Flow Statement
Schedule/Labor/Cost Statement of Changes In Financial Position
: Milestone Schedule/Plan Loan Drawdown Report
|| Labor Plan Operating Budget
| | Facilities Capltal Cost of Money Factors Computation Supplementary Information
| | Contrect Facilities Capital and Cost of Money .
| CostPlan F. Technical
| Milestone Schedule/Stalus
Labor Management Report Notice of Energy RD&D Project
r‘_ -Cost Management Report M (Required with 2ny of the following)
. Exception Reports D Technical Progress Report
Conference Record Draft for Review
Hot Line Report Final for Approval
3. Performance Measurement B Topical Report |
: ‘ Final Technical Report
Management Control System Description
W8S Dictionary B Draft for Review
Final for Approval
Index
Element Definition [ ] software
Other (Specify) _See attached
|:| Cost Performance Reports . 1. SF-204 (Subcontracting Report for Individual S5(4120 &
) Contracts} 10/20)
. 9. §F-205 (Summary Subcontracting Report)
l;ormai; ‘;;VBS{ n 3. Reports required by CORL Y(10/20)
ormat 2 - Functio 4. Government Property Report : A
Format 3 - Baseline 5. Weekly Highlights Report 8
{Every Wed. by 11AM EST) I Weekly
5. FREQUENCY CODES
A - As Required M - Monthiy S - Semi-Annually _
C - Change to Contractual Agreement O - Once After Award X - With Proposal/Bid/Application or with Significant Changes
F - Final {end of effort) Q - Quarterly Y - Yearly or Upon Renewal of Contractual Agreement

6. SPECIAL |NSTRUCT|ONS (ATTACHMENTS)

|

Report Distribution List/Addressees

Reporting Elements

Due Dates

l Analysis Thresholds
. Work Breakdown Structure

Other (see attached)

7 PREPARED BY (SIGNATURE AND DATE)

5. REVIEWED BY (SIGNATURE AND DATE)

L\)W AFATEY

Midol) e, 2055

[




REPORTING REQUIREMENTS CHECKLIST

PURPOSE

The checklist Identifies and communicates additiona
agreement. |t will be included as part of the ¢
incentives agreement. If necessary,

INSTRUCTIONS

item 1.

Item 2.

Item 4,

Enter the title of the project as indicated in the
procurement request, contract, interagency agreement,
initiating memorandum, or official award, as appropriate.

Enter the identification number of the procurement
request, contract award, of financial incentives

agreement, as appropriate.
Enter the name and address of the participant.

Check spaces to indicate plans and reports selected. For
each reporting requirement selected, indicate the
frequency of delfivery using one of the frequency codes
from Item 5. The addressees to whom reports will be
sent and the total number of copies required will be
referenced in an attached coded distribution list.

ftem 5.

item 6.

ftem 7.

ltem 8.

| reporting requirements which are not otherwise set forth in DOE contractual
ontractual agreements. The checklist will be completed for each contract or financial
special instructions may be appended to modify the checklist to adapt it to specific situations.

Note: Frequency codes represent specific reporting
frequencies for each selected report. The frequencies
are recommended in the solicitation and negotiated prior
to award. The number of copies required and the
addressees are similarly finalized prior to award.

This item lists the possible frequency codes to be applied in the
selection of reporting requirements.

Attach special instructions as necessary. Check the appropriate
box{es).

Signature of person preparing checklist and the date prepared.

Signature of person reviewing the checklist and date reviewed.

GPO 913-442




_Reporting Requirements Distribution

Status Report
Technica! Progress Report

Cost Management Report (343C)

Cost Status Monthly

NPDES Report

Groundwater Monitoring Reports
Groundwater Monitoring Report

Annual Affirmative Procurement Report
Multiyear Work Plan
Annual Site Environmental Report

Annual Waste Generation & Minimization
Report

Frequency
Weekly

Monthly
Monthly
Monthly
Monthly

Quarterly

Annual

Annual
Annual
Annual

Annual

Due Date

COB Thursday

10" Calendar workday
3" Om_mzmmw <<o:&m<_

10™ Calendar Workday
._omj Calendar Workday

10" Om"m:amq <<o:am<
of June, Sept. & Dec.

10" Calendar Workday
of March

December 15
August 30
July 15

March 30

DE-AC03-998F21530

ATTACHMENT II
Page 2 of 6
Addresses
A B
A, B
A,B,C
A,B
A
A
A
A B
A, B
A, DF
A E

Revision 1 (4/20/99)

St drastin




- SCTL D&D Report

DE-AC03-99SF21530

ATTACHMENT H
Page 3 of 6
Reporting Requirements Distribution
Frequency Due Date Addresses
Baseline Updates as required Per mutually agreed A B
“pdate as required”
request
Select Treatment Options for Waste * * A E
Streams ET-W029 and ET-W030
B/654 Draft Certification Docket . N/A Attach 1X, 9/30/99 A, D
B/019 Draft Certification Docket NA ~ Attach IX, 9/30/99 A, D
Complete Groundwater Remediation * * A
System(s) Designs
B/020 Draft Certification Docket * * A D
B/886 Closure Report | * * A D
LMDL-2 D&D Report * * A, D
* * A D

- Revision 1 (4/20/99)




Reporting Requirements Distribution

Provide schedule for offsite shipment of
mixed transuranic waste to WIPP

Complete Waste Minimization
Assessment of SCTI

B/059 Draft Om:iomso: Docket

B104 Draft Certification Docket
Assessment of Groundwater Remediation
Technology

RMHF Program Management Plan

© SCTI D&D Report

B/024 Program Management Plan
ﬁﬂomqma Management Plan for SPTF

Submit RCRA QomEm Plan for
B133 and B029

Freguency

N/A

N/A

Due Date

Attach 1X,

Sept. 30, 1999

*

Jan. 20, 1999

DE-AC03-998F21530
ATTACHMENT II
Pagedof 6

Addresses

AE

A

AD

A D

Revision 1 (4/20/99)




Reporting _.mmn_::m:._mam Distribution

Frequency . Due Date
- Complete Closure Report for B133 and B029
RMHF Draft Certification Docket

B/024 Draft Certification Docket

* *

D&D Report for SPTF

*Due dates for these deliverables will be set forth in %m_z_::emm_. Work Plan, as it is updated.

If specific Due date falls on a weekend or holiday; Due date is the prior workday.

DE-AC03-99SF21530
ATTACHMENT II
Page 5of 6

Addresses

AD
A D
A D

AD

Revision 1 (4/20/99)
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DE-AC03-99SF21530
ATTACHMENT VIII
Page 1 of 2

Revision 1 (3/ 15/99)
DOE ES&H DIRECTIVES

DOE 5400.1 GENERAL ENVIRONMENTAL PROTECTION EH 11-09-88
PROGRAM | | ‘
(CHAPTER II; PARAGRAPH 2D, AND THE SECOND SENTENCE OF PARAGRAPH

3(B) OF CHAPTER Ill; AND PARAGRAPH 10 © OF CHAPTER IV ARE CANCELED BY
DOE O 231.1) '

Change 001

EH 06-29-90
DOE 5400.5 RADIATION PROTECTION OF THE PUBLIC EH 02-08-90
AND THE ENVIRONMENT '
(PARAGRAPH 1A(3)(A) OF CHAPTER 1l ARE CANCELED BY DOE O 231.1)
Change 001 . EH 06-05-90
Change 002 EH 01-07-93

DOE 5480.19 CONDUCT OF OPERATIONS REQUIREMENTS EH

07-09-90
FOR DOE EACILITIES

Change 001 EH 05-18-92
DOE 5700.6C QUALITY ASSURANCE EH 08-21-91
(Cancels DOE 5700.6B)

Change 001 EH 05-10-96
DOE  5820.2A RADIOACTIVE WASTE MANAGEMENT EM 09-26-88

(Cancels DOE 5820.2), [Chapters | does not apply to this contract]

DOE 0O 151.1 COMPREHENSIVE EMERGENCY MANAGEMENT NN 09-25-95
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REPORTING '
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DE-AC03-995F21530
Page 2 of 2
Modlﬁcatlon MO003

Block 14

1. Pursuant to FAR 52.243- 2, CHANGES (COST REIMBURSEMENT) and ALTERNATE I

(APR 1984), the contractor is hereby directed to proceed immediately with the followmg
changes:

1) Provide the necessary engineering and support personnel (approximately 1000 hours

of labor plus related expenses) to conduct special studies under sectlon 3.0 Spec1a1
Studies of Attachment I, the Statement of Work.

2) ‘Conduct a special study under 3.0 Special Studies of Attachment I, the Statement of

Work. to investigate the environmental remediation of sodium contammated fuel
decladdmg

Except as noted above all other terms and conditions remain the same.

End of Modiﬁcation MO003,
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DE-AC03-99SF21530

Page 2 of 2
Modification MOO4 :

- Block 14

1. Pursuant to FAR 52.243-2, CHANGES (COST REIMBURSEMENT) and ALTERNATE ]

(APR 1984), the contractor is hereby directed to proceed immediately with the following
changes:- : ' E

1) SectionJ, ATTACHMENT VI, DOE ES&H DIRECTIVES, is revised to:

a) Delete DOE 5820.2A RADICACTIVE WASTE MANAGEMENT and replace it
with DOE O 435.1 RADIOACTIVE WASTE MANAGEMENT (EM 07-09-99)

b) Delete DOE O 210.1 PERFORMANCE INDICATOR AND ANALYS_IS OF
'OPERATIONS INFORMATION (EH-09-27-95) and Change 001 (EH10-26-95)
and Change 002 (EH 05-01-96).

Except as noted above all other terms and conditions remain the same.

Fnd of Medification M004.
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DE-AC03-99SF21530

COMPLIANCE PROGRAM

0O 460.1A PACKAGING AND TRANSPORTATION SAFETY

ATTACHMENT VIII
Page2of2
Revision 1 (3/15/99)
M 231 1-1 ENVIRONMENT, SAFETY, AND HEALTH EH 09-30-95
' REPORTING MANUAL _ '
Change 001 - EH 11-07-96
0 232.1A OCCURRENCE REPORTING AND PROCESSING EH 07-21-97
OF OPERATIONS INFORMATION
M 232.1-1A OCCURRENCE REPORTING AND EH 07-21-97
PROCESSING OF OPERATIONS :
INFORMATION
N 441.1, N441.3, RADIOLOGICAL PROTECTION'FOR DOE EH 09-30-95
ACTIVITIES
'0451.1A NATIONAL ENVIRONMENTAL POLICY ACT EH 06—05-97

EH 10-02-96
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DE-AC03-995F21530
Page2 of 2
Modification MQ04

Block'14 :

1. Pursuant to FAR 52.243-2, CHANGES (COST REIMBURSEMENT) and ALTERNATE I
(APR 1984), the contractor is hereby directed to proceed immediately with the following

changes: :
1) SectionJ, ATTACHMENT VIII, DOE ES&H DIRECTIVES, is revised to:

a) Delete DOE 5820.2A RADIOACTIVE WASTE MANAGEMENT and replace it
~ with DOE O 435.1 RADIOACTIVE WASTE MANAGEMENT (EM 07-09-99)

b) Delete DOE O 210.1 PERFORMANCE INDICATOR AND ANALYSIS OF
OPERATIONS INFORMATION (EH-09-27-95) and Change 001 (EH10-26-95)
and Change 002 (EH 05-01-96).

Except as noted above all other terms and conditions remain the same.

End of Modification M004.
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DE-AC03-99SF21530
- Page2of2
Modification M0O5

Block 14

| 1. Pursuant to FAR 52.243-2, CHANGES (COST REIMBURSEMENT) and ALTERNATE 1
(APR 1984), the contractor is hereby directed to proceed immediately with the following
‘changes: ' :

1) Section J, ATTACHMENT VIIL, DOE ES&H DIRECTIVES, is revised to add
DOE P 450.4 SAFETY MANAGEMENT SYSTEM POLICY (EH 10-15-96), DOE
G 450.4-1A Voll INTEGRATED SAFETY MANAGEMENT SYSTEM GUIDE
(EH 05-27-99) and DOE G 450.4-1A Vol 2 INTEGRATED SAFETY
MANAGEMENT SYSTEM GUIDE (EH 05-27-99)

Except as noted above all other terms and conditions remain the same.

End of Moc_lification'MOOS.

spasy b ose 9P
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DE-AC03-99S8F21530

Page2o0f3
Modification A006
Block 12 _ _
Appropriation B&R Number Amount Allotment FT Ob}'. Cls. -
89X0250.91 EX04F1010 | $554,991 SF9091 YN ‘ .255-
Block 14

1. Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE

INCENTIVE FEE FOR THE BASE PERIOD is deleted in its entirety and replaced with the
- following: _

"Clause B.004  ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE

@
®

(c)

(d)

(e)

INCENTIVE FEE FOR THE BASE PERIOD
The estimated cost of the work for the base period is $95,957,583.

The fixed base fee payable to the Contractor for the base period is $2,843,277. The
fixed base fee shall be payable in monthly installments based upon the percentage of
work completed as determined by the Contracting Officer.

The maximum performance incentive fee available for payment to the Contractor for
the base period is $3,791,035. ' '

The total estimated contract amount for the base period is $102,591,895. Of this
amount, $102,591,895 is available for operating expenses ($95,957,583 for cost,
$2,843,277 for fixed base fee and $3,791,035 for performance incentive fee) and $-0-
is available for the purchase of capital equipment.

Notwithstanding paragraph (d) above and pursuant to the clause entitled "Limitation
of Funds" (FAR 52.232-22), the amount of $14,176,991 has been allotted by the
Government. Of these funds, $14,176,991 is available for operating expenses
($13,253,253 for cost and $395,888 for fixed base fee and $527,850 for performance
incentive fee) and $-0- is available for the purchase of capital equipment. It is
estimated that the allotted amount will cover a period of performance from the
cffective date of this contract through October 31, 1999."
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DE-AC03-99SF21530
Page 3 of 3
Modification A006

7 SectionH SPECIAL CONTRACT REQUIREMENTS is modified to add the following:

“}.035 LOBBYING RESTRICTION (ENERGY & WATER DEVELOPMENT
APPROPRIATIONS ACT, 1998) (DEC 1997) - -

The Contractor or Awardee agrees that none of the funds obligated on this award shall be
expended, directly or indirectly, to influence congressional action on any legislation or
appropriation matters pending before Congress, other than to communicate to Members
of Congress as described in 18 U.S.C. 1913. This restriction is in addition to those
prescribed elsewhere in statute and regulation.”

Except as noted above all other terms and conditions remain the same.

Fnd of Modification A006.
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Modiﬁca_tion AQ07

Appropriation B&R Number Amount Al]otnient FT  Obj.Cls.

89X0250.91 EX04F1010  $2,400,000 SF0091 YN 55
89X0250.91 EX04F1020  $1,040,000 SFO091 YN 255
89X025091  EXO4F1030  § 560000 SF0091 YN 255
Total - $4,000,000

 Block 14

1. Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE

INCENTIVE FEE FOR THE BASE PERIOD is deleted in its entirety and replaced with the
following:

"Clause B.004 ESTIMATED COS‘T, FIXED BASE FEE AND PERFORMANCE

(a)

(b)

(©)

(d)

(e)

INCENTIVE FEE FOR THE BASE PERIOD
The estimated cost of the work for the base period is $95,957,583.

The fixed base fee payable to the Contractor for the base period is $2,843,277. The

fixed base fee shall be payable in monthly installments based upon the percentage of
work completed as determined by the Contracting Officer.

The maximum performance incentive fee available for payment to the Contractor'for
the base period is $3,791,035.

The total estimated contract amount for the base period is $102,591,895. Of this
amount, $102,591,895 is available for operating expenses (395,957,583 for cost,
$2,843,277 for fixed base fee and $3,791,035 for performance incentive fee) and $-0-
is available for the purchase of capital equipment.

Notwithstanding paragraph (d) above and pursuant to the clause entitled "Limitation
of Funds" (FAR 52.232-22), the amount of $18,176,991 has been allotted by the
Government. Of these funds, $18,176,991 is available for operating expenses
($16,976,702 for cost and $514,410 for fixed base fee and $685,879 for performance
incentive fee) and $-0- is available for the purchase of capital equipment. It is
estimated that the allotted amount will cover a period of performance from the
effective date of this contract through December 31, 1999."
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DE-AC03-99SF21530
Page 3 of 3 _
Modification A007

2. SectionH SPECIAL CONTRACT REQUIREMENTS is modified to add the following: -

«}1041 LOBBYING RESTRICTION (ENERGY & WATER DEVELOPMENT
APPROPRIATIONS ACT, 2000) (OCT 1999) -

The Contractor or Awardee agrees that none of the funds obligated on this award shall be
expended, directly or indirectly, to influence congressional action on any legislation or
appropriation matters pending before Congress, other than to communicate to Members of

Congress as described in 18 U.S.C. 1913, This restriction is in addition to those prescribed
clsewhere in statute and regulation.”

Except as noted above all other terms and conditions remain the same.

" End of Modification AQ07.
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DE-AC03-99SF21530
Page 2 of 2 |
* Modification MOO8

Block 14

1. ATTACHMENT IX, PERPORMANCE INCENTIVE FEE PLAN is modlfled toadd
Appendlx 2, FY00 Performances Measures.

Except as noted above all other terms and condmons remain the same.

End of Modification M0OS.




FY00 PERFORMANCE MILESTONES

Waste Management

Ship 8,500 cubic feet of Low Level Waste
. Submit TRU AK Package

Restoration

Soil & Groundwater, removal of three septic tanks

'ESDF, Complete intérim soil removal action

DE-AC03-998F21530
ATTACHMENT IX
Appendix 2

9/30/00
9/30/00

7/30/00
9/30/00

Release of Rad Facilities, Submit drait dockets for 17" Street and 4020  8/30/00

without DHS concurrence

SCTI, Complete removal of sodiurﬁ piping

: SCTI; Compléte removal of H-2 hgaiertubing
SC‘TI,_ 5800 pounds of sodium recycled

Other Facilities, Complete Demo Pak A

Other'FacHitie's, Complete Demo Pak B without cooling towér

Project Management

Program Management, Submit revised baseline

9/30/00
8/30/00
9/30/00
11/30/99
7/28/00

3/31/00
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DE-AC03-998F21530

Page 2 of 2
Modification A009
 Block 12
‘Appropriation  B&R Number Amount Allotment FT  Obj.Cls
89X0250.91 - EXO4F1010  $7,343,000 ~SF0091 YN 255
© 89X0250.91 EX04F1020  $3,493,000 SF0091 YN 255
.89x0250.91 EX04F1030  $1.635.000 SF0091 YN 255
| Total |  $12,471,000
~ Block 14

1. Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE

INCENTIVE FEE FOR THE BASE PERIOD, paragraph (g), is deleted and replaced with the
following: ‘

"(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled "Limitation
of Funds" (FAR 52.232-22), the amount of $30,647,991 has been allotted by the
Government. Of these funds, $30,647,991 is available for operating expenses
($28,666,083 for cost and $849,389 for fixed base fee and $1,132,519 for
performance incentive fee) and $-0- is available for the purchase of capital equipment.
It is estimated that the allotted amount will cover a period of performance from the
effective date of this contract through September 30, 2000."

Except as noted above all other terms and conditions remain the same.

End of Modification A009.
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Modification MO10

Block 14

1. Pursuant to FAR 52.243-2, CHANGES (COST REIMBURSEMENT) and ALTERNATE I

(APR 1984), the contractor is hereby directed to proceed immediately with the following
changes: - ' :

1) Perform asbestos abatement on the Trailer 486 located at the Shandon Schooi district
site. : '

2) Perform other required surveys and/or assessments needed to assure that the trailer is
in a safe condition. '

3) Determine whether the trailer can be safely transported to another site for demolition.

4) At DOE’s direction either transport the trailer to an appropriate site for demolition or
leave the trailer on-site for demolition. ' '

5) Demolish the trailer and dispose of all of the debris at an appropriate' landfill.

9. Attachment VII, List of Government Property - Furnished, is modified to add Trailer 486 to

this list.

Except as noted above all other terms and conditions remain the same.

End of Modification MO10.
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DE-AC03-99SF21530
Modification MO11
Page 2 of 2

1. Clause H.037 QUALITY ASSURANCE is deleted in its entirety and replaced with the
following: . L

“{.037 QUALITY ASSURANCE

The Contractor shall establish, implement and maintain a quality assurance
program and comply with all applicable quality assurance regulations and
requirements of DOE O 414.1A. The quality assurance program shall include the
quality assurance policy, procedures, and processes designed to assure adequate
controls and traceability throughout all areas of contract performance including,
but not limited to procurement and records maintenance. The quality assurance
program shall be documented and subject to review and approval by the DOE.”

All other terms and conditions remain the same.

End of Modiﬁqation MO11
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~ Block 14

1. Pursuant to FAR 52.243-2, CHANGES (COST REIMBURSEMENT) and ALTERNATEI

(APR 1984), the contractor is hereby directed to proceed immediately with the followmg
changes:

1) The following WBS activities are to cease immediately and are not to be resumed
until direction is received from the Contractmg Officer:

a)y WBS2.2.1.3. Decontamination of the RMHF vault.
~b) WBS 4.3. Divestment of surplus government property.

2) The following WBS activities are not to commence until direction is received from
the Contracting Officer:

a) WBS 2.2.1.2. Demolition of the B04059 above grade structure and the

decontamination and demolition of the radioactively contaminated concrete below
_grade.

b) WBS 1.1.2.3. The disposal of contact-handled TRU waste.

c) WBS2.23. The demol_ition of the Power Pak facility.

d) WBS 2.2.3. Demolition of other uncontaminated buildings.
Except as noted above all other terms and conditions remain the same.

End of Modification MO12.
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The purpose of this modification is to definitize the Change Order issued in Modification MOO3.

It increases the total estimated contract value for the base period by $17,652 from $102,591,895
10 $102,609,547. All of the work associated with this Change ‘Order was completed in FY 1999.

1. Section B, Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE BASE PERIOD, is deleted and replaced with the following:

"B.004

(a)

(b)

(©)

(d)

(¢)

ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE BASE PERIOD

The estimated cost of the work for the base period is $95,973,938.

The fixed base fee payable to the Contractor for the base period is $2,844,574.
The fixed base fee shall be payable in monthly installments based upon the
percentage of work completed as determined by the Contracting Officer.

The maximum performance incentive fee available for payment to the
Contractor for the base period is $3,791,0335.

The total estimated contract amount for the base period is $102,609,547. Of this
amount, $102,609,060 is available for operating expenses ($95,973,938 for cost,
$2,844,574 for fixed base fee and $3,791,035 for performance incentive fee) and
$-0- is available for the purchase of capital equipment.

Notwithstanding paragraph (d) above and pursuant to the clause entitled

" imitation of Funds" (FAR 52.232-22), the amount of $30,647,991 has been
allotted by the Government. Of these funds, $30,647,991 is available for
operating expenses (328,666,077 for cost and 5849,392 for fixed base fee and
$1,132,522 for performance incentive fec) and $-0- is available for the purchase
of capital equipment. It is estimated that the allotted amount will cover a period

of performance from the effective date of this contract through September 30,
2000." '

2. Clause G.003 DOE PROJECT MANAGER is deleted in its entirety and replaced with the

following:

"G.003 DOE PROJECT MANAGER

(a) The DOE Project Managers' mailing address and telephone number are as follows:
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U.S. Department of Energy
DOE QOakland Operations Office, OEPD
1301 Clay Street, Room 700N
QOakland, CA 94612-5208
ATTN: Donna Sutherland
DOE ETEC Site Manager

Telephone No.: (510) 637-1563
Facsimile No.: (510) 637-2078

U.S. Department of Energy
DOE Oakland Operations Office, OEPD
1301 Clay Street, Room 700N
Qakland, CA 94612-5208
ATTN: Mike Lopez
Environmental Restoration Program Manager

Telephone No.: (510) 637-1633
Facsimile No.: (510) 637-2078

U.S. Department of Energy

DOE Qakland Operations Office, OEPD
1301 Clay Street, Room 700N

Qakland, CA 94612-5208

ATTN: Robert Alvord

Waste Management Program Manager

Telephone No.: (510) 637-1628
Facsimile No.: (510) 637-2078

(b) The DOE Project Manager (ETEC Site Manager) identified for this contract is the
DOE Contracting Officer's Representative (COR). The DOE Program Managers for
Environmental Restoration and Waste Management identified for this contract are the
DOE Alternate CORs. The Contractor shall use the CORs as the point of contact on -

- technical correspondence matters (see paragraph (a) of clause G.001 for definition),
subject to the restrictions in clause H.002 entitled "Technical Direction.”

3. Section H SPECIAL CONTRACT REQUIREMENTS is modified to add the following
Clause H.045: _

"[1.045 CONTRACTOR'S STATEMENT OF RELEASE (MAY 1996)

In consideration of the modifications agreed to herein as complete equitable adjustments




DE-AC03-99SF21530
- Page 4 of4
Modification A013

for the Contractor's June 30,1999, March 14, 2000 and May 23, 2000 "proposals for
adjustment" the Contractor hereby releases the Government from any and all liability
under this contract for further equitable adjustments attributable to such factors or '

 circumstances giving rise to the "proposals for adjustment”.
Except as noted above all other terms and conditions remain the same.

End. of Modification A013.
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The purpose of this ‘nodification is to definitize the Change Order issued in Modification MO10.

Tt increases the total estimated contract value for the base period by $302,514 from $102,609,547
to $102,912,061. .

o 1. Section B, Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE BASE PERIOD, is deleted and replaced with the following:

w004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE

(@)
(b)

©

(d)

()

INCENTIVE FEE FOR THE BASE PERIOD
“The estimated cost of the work for the base period is $96,276,452.

The fixed base fee payable to the Contracior for the base period is $2,844,574.
The fixed base fee shall be payable in monthly installments based upon the
percentage of work completed as determined by the Contracting Officer.

The maximum perfomlance incentive fee available for payment to the
Contractor for the base period is $3,791,035.

The total estimated contract amount for the basle period is $102,912,061. Ofthis
amount, $102,912,061 is available for operating expenses (896,276,452 for cost,
$2,844,574 for fixed base fee and $3,791,035 for performance incentive fee) and

$-0- is available for the purchase of capital equipment.

Notwithstanding paragraph (d) above and pursuant to the clause entitled

" imitation of Funds” (FAR 52.232-22), the amount of $30,647,991 has been
allotted by the Government. Of these funds, $30,647,991 is available for
operating expenses ($28,666,077 for cost and $849,392 for fixed base fee and
$1,132,522 for performance incentive fee) and $-0- is available for the purchase
of capital equipment. It is estimated that the allotted amount will cover a period

of performance from the effective date of this contract through September 30,
2000."

2. Section H SPECIAL CONTRACT REQUIREMENTS is modified to add the following
Clause H.045: '

"[1.045 CONTRACTOR'S STATEMENT OF RELEASE (MAY 1996)

In consideration of the modifications agreed to herein as complete equitable adjustments
for the Contractor's March 17, 2000 and May 23, 2000 "proposals for adjustment" the
Contractor hereby releases the Government from any and all liability under this contract

for further equitable adjustments atinbutable to such factors or circumstances giving rise
to the "proposals for adjustment”.”
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Except as noted above all other terms and conditions remain the same.

End of Modification A014.
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~ Block 12
Appropriation B&R Number Amount Allotment FT  Obj.Cls.
89X0250.91 EX04F1020 $ 399,999  SF0091 YN 255
89X0250.91 EX04F1010 $ (400,000) SF0091 YN 255
Total 5 M)
Block 14

1. Clausé B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE BASE PERIOD, paragraph (€) is deleted in its entirety and
~ replaced with the following:

"(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled
' "Limitation of Funds” (FAR 52.232-22), the amount of $30,647,990 has been
allotted by the Government. Of these funds, $30,647,990 is available for
operating expenses ($28,666,076 for cost and $849,392 for fixed base fee and
$1,132,522 for performance incentive fee) and $-0- is available for the purchase
of capital equipment. It is estimated that the allotted amount will cover a period

of performance from the effective date of this contract through September 30, -
2000."

2. Clause G.003 DOE PROJECT MANAGER, paragraph (b) is deleted in its entirety and
replaced with the following:

"(b) The DOE Program Managers for Environmental Restoration and Waste Management
identified for this contract are the DOE-Alternate CORs. The Contractor shall use the
CORs as the point of contact on technical correspondence matters (see paragraph (a)

of clause G.001 for definition), subject to the restrictions in clause H.002 entitled
"Technical Direction."

Except as noted above all other terms and conditions remain the same.

End of Modification A015.
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Block12 |

Appropriation B&R Number Amount Allotment FT Obj. Cls.

2ox0250.91  EXO4F1020  § 399,999 ~SF0091 YN 255

89X0250.91 EX04F1010 $._(400,000) SF0091 YN 255

Total $ (1) '

Block 14 _

1. Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE BASE PERIOD, paragraph (e) is deleted in its entirety and
replaced with the following: : -

"(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled
- "] jmitation of Funds" (FAR 52.232-22), the amount of $30,647,990 has been
allotted by the Government. Of these funds, $30,647,990 is available for
operating expenses ($28,666,076 for cost and $849,392 for fixed base fee and
'§1,132,522 for performance incentive fee) and $-0- is available for the purchase
of capital equipment. Itis estimated that the allotted amount will cover a period

of performance from the cffective date of this contract through September 30,
2000." '

5 Clause G.003 DOE PROJECT MANAGER, paragraph (b) is deleted in its entirety and
replaced with the following: '

"(b) The DOE Program Managers for Environmental Restoration and Waste Management
. identified for this contract are the DOE Alternate CORs. The Contractor shall use the
CORs as the point of contact on technical correspondence matters (see paragraph (2)
of clause G.001 for definition), subject to the restrictions in clause H.002 entitled
"Technical Direction.” '

Except as noted above all other terms and conditions remain the same.

End of Modification A015.
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- E. IMPORTANT. Contractor is not, O s required to sign this document and return copies 1o this issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION {Organized by UCF section headings, including soficitation/contract subject matter where feasible.)

EXECUTED

See Page 2

Except as provided herein, all terms and conditions of the document referenced in em 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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(Signature of person authorized to sign) (Signature of Contracting officer)
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DE-AC03-99SF21530
Page 2 of 2
Modification M016

Block 14

1. Pursuant to FAR 52.243-2, CHANGES (COST REIMBURSEMENT) and ALTERNATE 1
(APR 1984), the contractor is hereby directed to proceed immediately with the following
changes: '

1) Provide support to the DOE during the preparation of an Environmental Assessment
(EA) for the former ETEC site as required. The support shall take the form of '

providing documents and other technical information as requested and participating in
‘meetings and conference calls with the DOE and the EA contractor.

Except as noted above all other terms and conditions remain the same.

End of Modification M016.
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copies to this issuing office.
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See Page 2
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NSN 7540-01-162-8070 30-106 '

STANDARD FORM 30 (REV. 10-83}
Prescribed by GSA
FAR (48 CFR) 53-243

PREVIOUS EDITION UNUSABLE




DE—AC03 99SF21530
Page20f2
Modification A017

Block 12

Appropriation ~ B&R Number ~ Amount Allotment FT 'Obj.Cls.‘

89X0250.91 EX02F101.0 - $1,000,000 SF1091 YN 255
89X0250.91 EX02F102.0 ~ $ 400,000 SF1091 YN 255
89X0250.91 EX02F103.0 § 150.000 SF1091 YN 255

Total  $1,550,000 :

Block 14 _

1. Clause B.004 'ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE BASE PERIOD, paragraph (e) is deleted in its entlrety and
replaced with the following:

"(e) NotW1thstand1ng paragraph (d) above and pursuant to the clause entitled
"Limitation of Funds" (FAR 52.232-22), the amount of $32,197,990 has been
allotted by the Government. Of these funds, $32,197,990 is available for
operating expenses ($30,115,842 for cost and $892,349 for fixed base fee and
$1,189,799 for performance incentive fee) and $-0- is available for the purchase
of capital equipment. It is estimated that the allotted amount will cover a period

of performance from the effective date of this contract through November
30, 2000 "

| Except as noted above all other terms and conditions remain the same.

End of Modification A017.
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See Page 2
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See Page 2

EXECUTED
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Stephen Law
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" {ou. CONTRACTOR/OFFEROR 15C. DATE SIGNED 168, UTWS o MERlM 16C. DATE SIGNED
. — i Nﬁﬂ S Ufe /o
: (Signature of person authorized to sign) YSrgnature J\f\Cuntrachng ofﬁc\eﬂ
NSN 7540-01-152-8070 30-105 N STANDARD FORM 30 (REV, 10-83)
PREVIOUS EDITION UNUSABLE ‘ Prescribed by GSA

FAR (48 CFR}) 53-243




T ' -~ ’

DE-AC03-99SF21530

“Page2 of2
Modlﬁcatlon A01 8
Block 12 -
Appropriation ~ B&R Number Amount  Allotment FT _Obj. Cls.
89X0250.91 EX02F101.0 $ 2,000,000 SF1091 YN 255
89X0250.91 EX02F102.0 $ 800,000 SF1091 = YN 255
89X0250.91 EX02F103.0 § 430.648 SF1091 YN 255
' Total $ 3,230,648
Block 14

1. Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE BASE PERIOD, paragraph (e) is deleted in its entirety and
replaced with the following:

"(e) Notwithstanding paragraph (d) above and pursuant to the clause entltled ,
"} imitation of Funds" (FAR 52.232-22), the amount of $35,428,638 has been
allotted by the Government. Of these funds, $35,428,638 is available for
operating expenses ($33,137,574 for cost and $981,885 for fixed base fee and
$1,309,180 for performance incentive fec) and $-0- is available for the purchase
of capital equipment. It is estimated that the allotted amount will cover a period
of performance from the effective date of this contract through December 30,
2000."

Except as noted above all other terms and conditions remain the same.

End of Modification A018.
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11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS
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ITEM 10A.
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E. IMPORTANT: Centractor is not, 0 is required to sign this document and return copies to this issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by LICF section headings, including solicitation/contract subject matter where feasible.)

See Page 2

EXECUTED

Except as provided herein, i terms and tonditions of the document referenced in liem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A, NAME AND TITLE OF SIGNER (Type or print} 18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
_ Stephen Law ‘
: Gontracting Officer

158. CONTRACTOR/OFFEROR ' 15C. DATE SIGNED 16B. L(«T TATES ﬁ AMERICA CL}[}M 16C. DATE SIGNED
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DE-AC03-99SF21530
Page 2 of 2
Modification A019
Block 12
Appropriation ~ B&R Number Amount Allotment  FT -'Obj. Cls.

89X0250.91 EX02F1010 $ 6,300,000 SF1091 YN 2535

89X0250.91 EX02F1020 $ 3,300,000 SF1091 YN 255
89X0250.91 EX02F1030  $2.536.335 SF1091 YN 255
' Total $12,136,335
Rlock 14 :

1. Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE '
INCENTIVE FEE FOR THE BASE PERIOD, paragraph (e) is deleted in its entirety and
replaced with the following: _ ‘

"e) . Notwithstanding paragraph (d) above and pursuant to the clause entitled -

"] imitation of Funds" (FAR 52.232-22), the amount of $47,564,973 has been
allotted by the Government. Of these funds, $47,564,973 is available for
operating expenses (544,489,088 for cost and $1,318,237 for fixed base fee and

 $1,757,648 for performance incentive fee) and $-0- is available for the purchase
of capital equipment. It is estimated that the allotted amount will cover a period
of performance from the effective date of this contract through September 30,
2001." ' ' ' '

Except as noted above all other terms and conditions remain the same.

End of Modification A019.
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Block 14

The purpose of

$-0-.

o DE-AC03-998F21530

Page 2 of 3
Modification A020

this modification is to definitize the Change Order issued in Modification M0OS.
It increases the total estimated cost for the base period by $356,791 and for the option period by

1. Section B', Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE BASE PERIOD, is deleted and replaced with the following:

"B.004

(a)
(b)

(©

(d)

(e)

ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE BASE PERIOD

The estimated cost of the work for the base period is $96,610,310.

The fixed base fee payable to the Contractor for the base period is $2,854,402.
The fixed base fee shall be payable in monthly installments based upon the
percentage of work completed as determined by the Contracting Officer. . .

The maximum performance incentive fee available for payment to the
Contractor for the base period is $3,804,140. ' '

The total estimated contract amount for the base period is $103,268,852. Of this
amount, $103,268,852 is available for operating expenses ($96,610,310 for cost,
$2.854,402 for fixed base fee and.$3,804,140 for performance incentive fee) and
$-0- is available for the purchase of capital equipment.

Notwithstanding paragraph (d) above and pursuant 1o the clause entitled
"Limitation of Funds" (FAR 52.232-22), the amount of $47,564,973 has been
allotted by the Government. Of these funds, $47,564,973 is available for
operating expenses (344,489,088 for cost and $1,318,237 for fixed base fee and
$1,757,648 for performance incentive fee) and $-0- is available for the purchase

~ of capital equipment. It is estimated that the allotted amount will cover a perjod

of performance from the effective date of this contract through September 30,
2001." :

2. SectionH SPECIAL CONTRACT REQUIREMENTS is modified to add the following
Clause H.047: o

"H.047 CONTRACTOR'S STATEMENT OF RELEASE (MAY 1996) |

1n consideration of the modifications agreed to herein as complete equitable adjustments
for the Contractor's September 13, 1999, April 17, 2000 and July 10, 2000 "proposals for
adjustment” the Contractor hereby releases the Government from any and all liability
under this contract for further equitable adjustments attributable to such factors or

" circumstances giving rise to the "proposals for adjustment”." S
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DE-AC03-99SF21530

Page 3 of 3
Modification A020

Except as noted above all other terms and conditions remain the same.

End of Modification A020.
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Block 14

The purpose of this modification is to definitize the Change Order issued in Modification MOO4.

It increases the total estimated cost for the base period by $786,911 and for the option period by
$731,048. : _

1. Section B, Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE BASE PERIOD, is deleted and replaced with the following:

«g.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE BASE PERIOD

(@) ' The estimated cost of the work for the base period is $97,346,674.

(b) The fixed base fee payable to the Contractor for the base period is $2,876,065.
: The fixed base fee shall'be payable in monthly installments based upon the
percentage of work completed as determined by the Contracting Officer.

(c) The maximum performance incentive fee available for payment to the Contractor
for the base period is $3,833,024.

(d) Thetotal estimated contract amount for the base period is $104,055,763. Of this
amount, $104,055,763 is available for operating expenses (897,346,674 for cost,
$2,876,065 for fixed base fee and $3,833,024 for performance incentive fee) and

$-0- is available for the purchase of capital equipment. ' -

(¢) Notwithstanding paragraph (d) above and pursuant to the clause entitled
"L imitation of Funds" (FAR 52.232-22), the amount of $47,564,973 has been
allotted by the Government. Of these funds, $47,564,973 is available for
operating expenses ($44,489,088 for cost and $1,318,237 for fixed base fee and
$1,757,648 for performance incentive fee) and $-0- is available for the purchase
of capital equipment. It is estimated that the allotted amount will cover a period

of performance from the effective date of this contract through September 30,
2001

2. Section B, Clause B.005 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE OPTION PERIOD (10/1/2003 - 9/30/2006), is deleted and
replaced with the following:

- «B.005 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE
FEE FOR THE OPTION PERIOD (10/1/2003 - 9/30/2006)

(a) The estimated cost of the work for the option period is $43,716,476.
(b) The fixed base fee payable to the Contractor for the option period is $1,299,576.

b The fixed base fee shall be payable in monthly installments based upon the
percentage of work completed as determined by the Contracting Officer.
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Modification A021

(c) The maximum performance incentive fee available for payment to the Contractor
for the option period is $1,732,768.

(d) The total estimated contract amount for the option period is $46,748,820. Of this

" amount, $46,748,820 is available for operating expenses (343,716,476 for cost,
$1,299,576 for fixed base fee and $1,732,768 for performance incentive fee) and
$-0- is available for the purchase of capital equipment.

(¢) Notwithstanding paragraph (d) above and pursuant to the clause entitled
“[imitation of Funds" (FAR 52.232-22), the amount of $-0- has been allotted by
the Government. Of these funds, $-0- is available for operating expenses ($-0- for
cost and $-0- for fixed base fee and $-0- for performance incentive fee) and $-0-is
available for the purchase of capital equipment. It is estimated that the allotted
amount will cover a period of performance from the effective date of this contract
through k7 B

3. Section H SPECIAL CONTRACT REQUIREMENTS is modified to add the following
Clause H.048:

«1.048 CONTRACTOR'S STATEMENT OF RELEASE (MAY 1996}
In consideration of the modifications agreed to herein as complete equitable adjustments
for the Contractor's November 11, 1999, March 17, 2000 and July 10, 2000 "proposals

for adjustment” the Contractor hereby releases the Government from any and all liability
under this contract for further equitable adjustments attributable to such factors or

|

circumstances giving rise to the "proposals for adjustment”.
4.| Section J, Attachment IX, Performance Incentive Fee Plan, is revised as follows:

1) Pages 3 and 4 are deleted in their entirety and réplaced with the attached revised pages
3 and 4. :

~ 2) Appendix 3, FYO01 Performances Measures, is hereby added.
Except as noted above all other terms and conditions remain the same.

End of Modiﬁc_:ation A021.
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DE-AC03-((SF21530
 ATTACHMENT IX

FY 2001 PERFORMANCE MILESTONES

~ Appendix3

Waste. Management

Ship 3,800 cubic feet of Low Level Waste 9/277/01
Ship 130 cubic feet of mixed waste 9/27/01
Restoration

Reﬁxo've SRE septic tank and leachfield ﬁiping system 12/30/00
Remove two septic tank and leachfield piping system | 8/30/01 .
FSDF, Complete backfill and compaction 3/30/01
FSDF, Installation of the DTSC approved infiltration © 6/30/01
monitoring system :
'FSDF, Complete shipment of 13,000 tons of soil to the 6/30/01
approved disposal site :
Complete demolition of trailers from profile | 11/30/00

Project Management

ISMS, Submit annual report

7130/01
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. Pursuant to FAR 52.243-2, CHANGES (COST REIMBURSEMENT) and ALTERNATE

1 (APR 1984), the contractor is hereby directed to proceed immediately with the
following changes: -

a)

)

Section 1, SPECIAL CONTRACT REQUIREMENTS, is modified to incorporate

the following clause:
“H.049 INTEGRATED SAFETY MANAGEMENT SYSTEM

In furtherance of the fact that the U.S. Department of Energy has exercised its
statutory authority to enforce occupational safety and health standards within the
DOE "Option Property”, as that term is defined in Contract DE-AC03-
76SF00700, and to implement the oversight and enforcement of occupational
safety and health standards within the Option Property, the Contractor shall
comply with the requirements set out in Attachment VIII of this contract with
respect 1o all work it performs within the Option Property, irrespective of whether
or not such work is performed under this contract or whether such work is
performed by the Contractor or on behalf of the Contractor by a third party.

The Contractor shall also include the substance of this clause in all contracts or

subcontracts that call for the performance of complex or hazardous work within
the Option Property.” '

Attachment VIII, LIST OF DOE DIRECTIVES, is hereby modified to add: 1)
DOE O 440.1A, Worker Protection Management for DOE Federal and Contractor
Emplovees {(Contractor Requirements Document. sections 14,15, 18,19, 20, 21,
22); and 2) DOE P 450.5, Line FEnvironment, Safety and Heaith Oversight.

Attachment I, REPORTING REQUIREMENTS CHECKLIST, is hereby |

modified to add the following documents: ‘

Report _ | Frequency | Addresseés

1) Integrated Safety Management * _ ABE
System (ISMS) Description :

- 2)Annual ISMS Safety Report * 'A,B;E

3) Description of the criteria for * ABE

applying DOE O 450.4 and '

DOE G 450.4 to subcontractors.

All other terms and conditions remain the same.

End of Modification M022
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Modification A023 obligates $280,000 in incremental funding (cost - $261,893; fixed fee -
$7,760; performance incentive fee - $10,347). ‘ o

Block 12
Appropriation B&R Number A]_p_g___urﬁ Allotment FT Qb]_C__l_s
89X0250.91 EX041010 $ 95,000 SF1091 YN 255
89X0250.91 EX041030 $ 185,000 SF1091 YN 255
Block 14

1. Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE BASE PERIOD, paragraph (€) is deleted in its entirety and
replaced with the following: :

"(e) . Notwithstanding paragraph (d) above and pursuant to the clause entitled
"] imitation of Funds" (FAR 52.232-22), the amount of $47,844,973 las been
allotted by the Government. Of these funds, $47,844,973 is available for
operating eXpenses (544,750,981 for cost and $1,325,997 for fixed base fee and
$1,767,995 for performance incentive fee) and $-0- is available for the purchase
of capital equipment. It is estimated that the allotted amount will cover a period

of performance from the effective date of this contract through September 30,
2001." ' '

Except as noted above all other terms and conditions remain the same.

End of Modification A023.
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Modification A024

Modification A024 obligates $300 000 in incremental funding (cost - $280,600; ﬁxed fee - $8,314;
performance incentive fee - $11 086) '

Block 12

Appropriation B&R Number =~ Amount Allotment FT  Obi. Cls.

80X025091  EX04F1010  $300,000 SF1091 YN 255

Block 14

1.

Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE
FEE FOR THE BASE PERIOD, paragraph (e) is deleted in its entirety and replaced with the

following:

“(e) - Notwithstanding paragraph (d) above and pursuant to the clause entitled "Limitation of
: Funds" (FAR 52.232-22), the amount of $48,144,973 has been allotted by the
Government. Of these funds, $48,144,973 is available for operating expenses
($45,031,581 for cost and $1,334,311 for fixed base fee and $1,779,081 for
performance incentive fee) and $-0- is available for the purchase of capital equipment.
It is estimated that the allotted amount will cover a period of performance from the
effective date of this contract through September 30, 2001.”

Except as noted above all other terms and conditions remain the same.

End of Modification A024.
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}.S. Department of Energy

Jakland Operations Office

1301 Clay Street

Jakland, CA 94612-5208 :
) 9A. AMENDMENT OF SOLICITATION NOG.

WE AND ADDRESS OF CONTRACTOR {No. Streel, counly, State and ZIF: Codg)
Boeing North Ametican, Inc

Rocketdyne Propulsion and Power
6633 Canoga Avenue
X 10A. MODIFICATION OF CONTRACT/ORDER NO.

Canoga Park, CA 91309

DE-AC03-998F21530
10B. DATED (SEE ITEM 13)
FACILITY CODE December 15, 1998

11, THIS [TEM CNLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in liem 4. The hour and date specified for receipt of Cfiers [:l is extended, D is not exiended.

srs must acknowledge receipt of this amendment prier 1o the hour and date specified in the soliciiation or as amended, by one of the following methods:

By completing ltems & and 15, and relurning one (1} copy of the amendment; (b} By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate

a1 or telegram which includes & reference 1o the solicitation and amendment numbers. EAILURE OF YOUR ACKNOWLEDGMENT TQ BE RECEWED AT THE PLACE
MAY RESULT IN REJECTION OF YOUR OFFER. If by virue of this amendment you

SIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED
jire to change an offer already submitted, such change may be made by telegram or letler, provided each tetegram o letier makes reference to the solicitation and this amendment,

i is received prior to the opening hour and data specified.
ACCOUNTING AND APPROPRIATIGN DATA (if required)

EXECUTED

9B. DATED (SEE ITEM 11)

See Page 2 _ :
N 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
|T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED INITEM 14,

() A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE N THE CONTRAGT/ORDER NC. IN ITEM 10A,

B. THE ABOVE NUMBERED CONTRACT/ORDER LS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, efc.) SET
FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43,103(b).
C. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT TQ AUTHORITY OF:

X ~ID. OTHER: Speciﬂ type of modification and authority)
FAR 52.232-22 Limitation of Funds (APR 1984)

:, IMPORTANT: Contractor [] isnot, [ is required to sign this document and return copies to the issuing office.

1. DESGRIPTICN OF AMENOMENTIMODIFICATICN {Organited by UCF section heatiogs, including sehicitationfcontract subject matter where feasibla)

See Page 2

EXECUTED

e SA or 104, as heretotore changed, remains unchanged and in full force and effect.
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Aundra Richards
Contracting Officer

Excepl &t provided herein, all terms and conditions of the decument reterenced in It

T5A, NAME AND TITLE OF SIGNER  (Type or prini}

T8  NTRACTORIOFFEROR 15C. DATE SIGNED 168, L?fﬁ STATES OF AMER) 16C. DATE SIGNED
Y MW G/M
8 & 7 iz fo,

(Signature of Contracting Qfficer)

{Signature of person authorized to sign)
30-105 STANDARD FORM 30 (REV. 10-83)

NBN 7540-01-152-8070
PREVIOLS EDITION UNUSABLE COMPUTER GENERATED Prescribed by GSA
FAR (48 CFR) 53.243
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Page 2 of 2
~Modification A025

odification A025 obligates $148,000 in incremental funding (cost - $138,429; fixed fee - $4102;
srformance incentive fee - $5469). : - :

lock 12
A’ppropfiafion ~ B&R Number Amount Allotment = ET Obj. Cls.
89X0250.01  EX04F1010  $148,000  SF1091 YN 255

llock 14

|. Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE BASE PERIOD, paragraph (g) is deleted in its entirety and replaced with the following:

“(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of Funds” .

- (FAR 52.232-22), the amount of $48,292,973 has been allotted by the Government. Of these
funds, $48,292,973 is availabie for operating expenses ($45,170,010 for cost, $1,338,413 for
fixed base fee and $1,784,550 for performance incentive fee) and $-0- is available for the
purchase of capital equipment. It is estimated that the allotted amount will cover a period of
performance from the effective date of this contract through September 30, 2001."

Except as noted above, all other terms and conditions remain unchanged.

End of Modification A025
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s . 1. CT 1D CODE PAGE OF PFAGES
JIENDMENT OF SOL‘CITATlONI’MODIFlCATION OF CONTRACT ' 1 2
T 44. REQUISITION/PURCHASE REQ, NO. V

\ 5. PROJECT NO. (If applicable}

M. MODIFICATION NO.

3. EFFECTIVE DATE
026 \ See Block 16C 03-01SF21530.509
ED BY GODE l CAFPD 7. ADMINISTERED BY (If other than tiem 6) o : CODE
EXECUL

S. Department of Energy
yakland Operations Cffice

304 Clay Street
yakland, CA 94612-5208 ' _
' .BA. AMENDMENT OF SOLICITATION NO.

JE AND ADDRESS OF CONTRACTOR (No. Street, counly, State and ZiIF: Code)

Boeing North American, inc _
Rocketdyne Propulsion and Power S6. DATED (SEE TEM 17)

6633 Canoga Avenue

Canoga Park, CA 91309 X | MODIFIGATION QF CONTRACT/ORDER NO.

| DE-ACO03-99SF21530
70B. DATED (SEE ITEM 13).
E o l FACILITY CODE . ‘ December 151 1998
7T THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[] is extended, D is not extended,

fied in the solicitation of as amended, by ane of the following methods:

rms 8 and 15, and returning one {1} cop amendment on each copy of the offer submitted; or {¢) By séparate

eference fo the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEWED AT THE PLACE
T IN REJECTION OF YOUR OFFER. If by virtue of this amendment you

AND DATA SPECIFIED MAY RESUL 1
or letter, provided each telegram or letter makes reference to the solicitation and this amendment,

solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers

prior to the hour and date speci
y of the amendment; (b} By acknowledging receipt of this

The above numbered

ars must acknowledge receipt‘ot this amendment

By completing lte
er or telegram which includes a T
SIGNATED FOR THE REGEIPT OF OFFERS PRIOR TO THE HOUR
sire to change an offer already submitted, such change may be made by telegram

4is received prior to the opening hout and data specified.
AND APPROPRIATICN DATA (If raquired;)

ACCOUNTING

See Page 2
o 13, THIS [TEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

R {T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER I8 |SSUED PURSUANT TO: {Specify authority) THE CHANGES SET FORTH iN TTEM 14 ARE MADE IN-THE CONTRACT/ORDER NO. IN ITEM 10A,

appropriation date, efc.) SET

TRACT/CRDER 15 MCDIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,

T TO THE AUTHORITY OF FAR 43.103(b}.
SUANT TO AUTHORITY OF:

B. THE ABOVE NUMBERED CON
FORTH IN ITEM 14, PURSUAN
THIS SUPPLEMENTAL AGREEMENT |S ENTERED INTO PUR!

S GTHER. Specily type of modification and o)
FAR 52.232-22 Limitation of Funds (APR 1984)

E. IMPORTANT: Contractor B is not, [ is required to sign this document and retur

RAIPTICN OF AMENDMENT, IMODIFICATION {Deganized by UCF section besdings, including solichation/contract subject matter where feasible]

n copies to the issuing office.

14, DESC!

See Page 2

& changed, remains unchanged and in full force and effect.

Excepl & provided herein, ali terms and conditions of the decument referenced in ilem OA or 10A, as heretofor
16A. NAME AND THLE OF SIGNER (Type of print} 16h, NAME AND TITLE OF CONTRACTING OFFICER (Type EX.‘EC UT ED
- ' Aundra Richards

o _£ontracting Officer/ )
- BNTRACTORIOFFEROR 15C. DATE SIGNED 168/ UNITED STATES OF AMERI 16G. DATE SIGNED

. ‘ '
o : - B A",{Wf/b’/d \fl(fvuﬁ/\/ 8/22/:“

(Signature of person authonzed to Sign) {Signature of Contracting Officer) ¢
NSN 7540-01-162-6070 30-105 STANDARD FORM 20 (REV.10-83)
COMPUTER GENERATED ~ Prescribed by GSA
: FAR (48 CFR) 53.243

PREVIOUS EDITION UNUSABLE
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Page 2 of 2
~ Modification A026

adification AD26 obiigateé $25,000 in incremental funding (cost - $23,383; fixed fee - $693, performance
sentive fee - $924). '

ock i2
N Appropriation B&R Number Amount Allotment =~ FT Obj. Cls.
89X0250.91  EXO04F1010 . $25,000 SF1091 YN 255
lock 14 |

_ Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE BASE PERIOD, paragraph (e) is deleted in its entirety and replaced with the following:

“(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of Funds”
" (FAR 52.232-22), the amount of $48,317,973 has been allotted by the Government. Of these
funds, $48,317,973 is available for operating expenses ($45,193,394 for cost, $1,339,1086 for
fixed base fee and $1,785,474 for performance incentive fee) and $-0- is available for the
purchase of capital equipment. ltis estimated that the allotted amount will cover a period of
~ performance from the effective date of this contract through September 30, 2001.”

Except as noted-a'bove, all other terms and conditions remain unchanged.

End of Modification A026
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1. TRACT ID CODE PAGE OF PAGES

MENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT ‘

_ : , 1 2
'IEN'[ TIMODIFICATION NO. : 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. {if appiicable)
AG. . ' - See Block 16C 03-01SF21530.509
SUED BY o _ . CODE CAPD 7. ADMINISTERED BY (if other than tlem 6) CODE |
J.S. Department of Energy . _ AT '
Oakland Operations Office EX CCUT ED
1301 Clay Street _
Oakland, CA 94612-5208

- . (Y]] 9A AMENDMENT OF SOLICITATION NO.

TME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIF: Gode)
Boeing North American, Inc
Rocketdyne Propulsion and Power
. 8633 Canoga Avenue ' _ :
Canoga Park, CA 91309 X | 19 MODIFICATION OF CONTRACT/ORDER NO.
o DE-ACO03-998F21530
108, DATED (SEE ITEM 13}
FACILTTY ConE December 15, 1998
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS .
umbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [_—__\ is extended, D Is not extended.

rs must acknowledge receipt of this amendment prior 1o the hour and date specified in the solicitation or as amended, by one of the following methods:

By completing ltems 8 and 15, and returning one (1) copy of the amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or {¢) By separate
ter or telegram which includes a reference 1o the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TQ BE RECEWED AT THE PLACE
:SIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SFECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you
sire to change an offer already submitted, such change may be made by telegram o letter, provided each telegram or leiter makes reference 1o the solicitation and this amendment,

« is received prior to the opening hour and data specified.
—ACCOUNTING AND APPROPRIATION DATA (i required)

8B. DATED (SEE ITEM 11)

i The above n
e

See Page 2

13, THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

[CA) A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH \N ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. iN ITEM 10A.

‘B, THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, ete.} SET
FORTH IN ITEM 14, PURSUANT TQ THE AUTHORITY OF FAR 43.103(h).
G, THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER: Specify type of medification and authority) .
FAR 52.232-22 Limitation of Funds (APR 1984)

_ IMPORTANT: Contractor D4 is not, [] is required to sign this document and return copies to the issuing office.

'
. DESCRIPTION OF AMENGMENTIMODIFICATION {lrganized by ULF section heavings, incluging solicitation/contract sulject matter where feasibie)

il

4,

The purpose of this modification is to incrementally fund the contract and extend change order requirement for the EA support.

See Page 2

anced in lem GA or 10A, as heretofore changed, remains unchanged and in full force and sffect.

Excepl &t provided herein, all terms and conditions of the document refer
15A. NAME AND TITLE OF SIGNER (Type or print) T6A. NAME AND TITLE OF CONTRACTING OFFICER (Type or pin
- - STEPHEN LAW /] Ej( CUTED
15 "NTRACTOR/QFFEROR 15C, DATE SIGNED ‘| 186B. UTTEQ_ THTES OF AMERICA ' 16C. DATE SIGNED
. . -
SV \V S /:_( Oy TVO [ 15 /0\
(Signature of person authorized to 5ign) {Signatufe jof Contracting Officen.) '
STANDARD FORM 30 (REV. 10-83)

NSN 7540-01-152-8070 30-105
PREVIOUS EDITION UNUSABLE . COMPUTER GENERATED Prescribed by GSA
FAR (48 CFR) 53.243




L
¥
e

DE-AC03-99SF21530
Page 2 of 2
Modification AD27

'odification A027 obligates $908,769.00 in incremental funding (cost - $850,000; flxed fee - $25 186; and
arformance incentive fee - $33 583).

lock 12
Appropfiation B&R Number Amount Allotment ET Obj. C_Is.
89X0250.91 | EX02F1010 $403,769 | SF2091 YN 2b5
e . EX02F1020 $310,000 “ * .
“ EX02F1030 $195,000 4 ' " “
3lock 14

1. Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE BASE PERIOD, paragraph (e) is deleted in its entirety and replaced with the following:

{3} Notwithstanding paragraph (d) above and pursuant to the clause entitied “Limitation of Funds”
(FAR 52.232-22), the amount of $49,226,742 is allotted by the Government. Of these funds,
$49,226,742 is available for operating expenses ($46,043,394 for cost, $1,364,292 for fixed
base fee and $1,819,057 for performance incentive fee) and $-0- is available for the purchase

of capital equipment. 1t is estimated that the allotted amount will cover a period of performance
from the effective date of this contract through October 31,2001.”

Except as noted above, all other terms and conditions remain unchanged.

2. Continuation of Change Order activities for EA Support (reference Modification MO'iG): Activities were

initially estimated to be completed by September 30, 2001; however, the Contractoris to continue with the
EA Support work through March 30, 2002. ‘ '

End of Modification A027
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— Y CONTRACT ID CODE PAGE OF PAGES
JAENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT S - \

o _ 1 3
Hbu._.q':”MODlFlCATION NO, 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO. 5, PROJECT NO. {If appiicable)
A028 See Block 16C 03-02S8F21530.502 ‘

SUED BY . o .- CODE CAPD 7. ADMINISTERED BY {If other than tem 6} CODE l
U.S. Department of Energy o o r

Oakland Operations Office ‘ EXECUTED
1301 Clay Street - .

Oakland, CA 94612-5208

1AVE AND ADDRESS OF CONTRACTOR (Mo. Streel, county, Stale and ZIP: Code) ] ; V1 S ANMENDMENT OF SOLICITATION NO.
Boeing North American, Inc ‘

Rocketdyne Propulsion and Power
6633 Canoga Avenue

Canoga Park, CA 91309 o | 10 MGDIFICATION OF CONTRACTIORDER HO.
DE-AC03-99SF21530

: 10B. DATED {SEE ITEM 13)

DE - FACILITY CODE December 15, 1998
11. THIS ITEM ONLY APELIES TO AMENDMENTS OF SOLICITATIONS )

] The above nufnbered solicitation is amended as set forth in ltem 14, The hour and date specified for receipt of Offers D is extended, D is not extended,

fers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as aménded. by one of the following methods:

) By completing Hems 8 and 15, and returning one (1) copy cf the amendment; {b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate
tter or telegram which includes a reference to the solicitation and amendment nurnbers. EAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
ESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virue of this amendment you
asire to change an offer alveady submitied, such change may be made by telegram or ietter, proviced each telegram or ietier makes reference to the solicitation and this amendment,

nd is received prior to the opening hour and data specified.
3 ACCOUNTING AND APFROPRIATION DATA (If required)

©B, DATED {SEEITEM 11)

. See Page 2
R 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED INITEM 14.

W =TS CHANGE ORDER I5 ISSUED PURSUANT TO: (Specily authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE 1N THE CONTRACT/ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/CRDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation dats, etc.) SET
X FORTH IN {TEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). .

C. 7THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

. X D. OTHER: Specify type of modification and auihcrily) .
FAR 52.232-22 Limitation of Funds (APR 1984)

E. IMPORTANT: Contractor B4 is not, s required to sign this document and return copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MO DIFICATION (Orgenized by UCF section headings, including soficitation/contract subject imaftar wheie feasible.}

The purpose of this modification is to incrementally fund the contract and change the Contracting Officer Representatives as set forth on page
2 of this modification. ‘

Except al provided herein, all terms and conditions of the document referenced in tem 9A or 10A, as heretofore changed, remains unchanged and in full ferce and effect.

FAR (48 CFR} 53.243

15A. NAME AND TITLE OF SIGNER (Type or print) 165, NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
B _ - - STEPHEN LAW ECUTED
- . - o) / _

1 INTRACTOR/OFFEROR 16C, DATE SIGNED - | 16B. UTTE STRTES OFfAMERICA / 16C. DATE SIGNED

’ ’f AT g
BY 3 \ ( S o ,
(Signature of perscn authorized o sign} : (Signafu & of Contracting Officer]
NSN 7540-01-152-8070 . 30-105 k’ STANDARD FORM 30 (REV, 10-83)
PREVIOUS EDITION UNUSABLE COMPUTER GENERATED Prescribed by GSA
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Modification A028
Page 2 of 3
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; .

AC  JUNTING INFORMATION

>dification A028 obligates $846,771.00 in incremental funding (cost ~ $792,011; fixed fee - $23,467; and performance incentive
2 - $31,293). , _

Appropriation B&R Number Amount Allotment FT Obj. Cls.
89X0250.91 EX02F1010 $380,000 SF2091 YN 255

EX02F1020 $280,000
" EX02F1030 - $186,771 : “ ¢

- INCREASE IN FUNDING

Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE BASE PERIOD,
paragraph (e) is deleted in its entirety and replaced with the following: ' '

“ (&) Notwithstanding paragraph (d) above and pursuant to the clause entitlied “Limitation of Funds” (FAR 52.232-22),

. the amount of 50,073,513 is allotted by the Government. Of these funds, $50,073,513 is available for operating
expenses ($46,835,405 for cost, $1,387,759 for fixed base fee and $1,850,350 for performance incentive fee) and -
$-0- is available for the purchase of capital equipment. It is estimated that the allotted amount will cover a period of

- performance from the effective date of this contract through December 31,2001.” '

Changes in funding based on the above are as follows:

FROM (Mod A027) Increase ‘ : TO

Cost . $46,043,394 $792,011 $46,835,405
Base Fee 1,364,292 : 23,467 4,387,759

1,819,057 31,293 1,850,350
(utal Funding  $49,226,742 $846,771 $50,073,513

Note: numbers may not be exact due to rounding. - -

3. CHANGE IN CONTRACTING OFFICER REPRESENTATIVES (CORS)
The CORs are changed as follows (Note: reference Modifications A013 and A015):

A. Clause G.002 (¢ ), is hereby repﬂaced by the following:

“( ¢ ) DOE Contract Specialist: The DOE Contract Specialist for this contract is located at the address
in paragraph (b) above and is as follows: o '

Name: Jeri Simmons
Title: Contract Specialist
Teiephone No.: 510/637-1880
- Facsimile:, 510/637-2004
Email Address: ier.simmons{@ozk.doe.gov “

B. Clause G.003, is replaced, in its entirety, by the following:
“G.003 DOE CONTRACTING OFFICER REPRESENTATIVES (CORS)

(a) DOE Conjracting Officer Representative (CORY. The DOE COR for this contract is located at the
Address in G.002(b) above, and is as foliows:

Name: MIKE LOPEZ

Title: : Environmental Restoration Program Manager
Telephone No.: 510/637-1633

Facsimile: o 510/637-2078

Email Address: mike.lopez@oak.doe.gov




) ) ] ) OMB Approval 2700-0042
= Lk . . DE-AC023-99SF21530
. : ‘ Modification No. AQ28
' ; Page 3 of 3

) DOE Alternate COR: The Alternate COR for this contract is located at the address in G.002(b)
above, and is as follows: : :

Name: 'MARY GROSS

Title: . ' Program Manager
Telephone No.: 510/637-1629

Facsimile: - 510/637-2078

Email Address: mary.gross@oak.doe.gov

{(c)  The DOE COR shown above in (.003(a) is authorized to provide Technical Direction to the Contractor
in accordance with Clause H.002 of this contract, entitled “Technical Direction”, and perform other COR
duties in accordance with this contract and the COR delegation. The Contractor shall utilize the COR as
the point of contact on technical correspondence matters [see paragraph (a) of clause G.001 for the
Definition]. When the COR is unavailable, the Alternate COR is authorized to assume COR responsibilities. "

Zxcept as noted above, all other terms and conditions remain unchanged.

:nd of Modification A028
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108, DATED (SEE ITEM 13)
= FROWTTY cope December 15, 1998

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above numbered solicitation is amended as set forth in ltem 14. The hour and _da1e specified for receipt of Offers [:l is extended, D is not extended.

ers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

By completing ltems 8 and 15, and returning one {1) copy of the amendment; (b} By acknowledging receipt of this amendment on each copy of the offer submitted; or {c} By separate
er or telegram which includes a reference to the salicitetion and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
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d is received prior to the cpening hour and data specified. . .

ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 2

s 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
! IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

=T A 775 CHANGE ORDER 1S ISSUED PURSUANT TO: (Specily authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MCDIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation dale, etc.) SET
-~ FORTHIN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b}. .

C. THiIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X b. OTHER: Specify type of modification and authority)
FAR 52.232-22 Limitation of Funds (APR 1984)

N

: IMPORTANT: Contractor X isnot, [0 is required to sign this document and return copies to the issuing office.

1. DESCRIPTION OF AMENDMENTIVODIFICATION {Drganized by UCE sectisn hesdings, including solicitationfcontract subject matter where feasible,)
See Page 2

Excapt at provided herein, all terms and conditions of the document referenced in ltem SA or 1GA, as heretofore changed, remains unchanged and in full force and effect.

~SA TIANE AND TITLE OF SIGNER (77pe o prind) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or ;EnXECUT ED
Aundra Richards :
— ‘ Centracting Officer .
15E ITRACTOR/OF FEROR 16C. DATE SIGNED 16B. UNITED STATES OF AMERICA 76C. DATE SIGNED

BY .
[Signature of person authorized to sign) {Signature of Contracling Officer) iz / & / oy
NSN 7540-01-152-8070 30-106 ‘ STANDARD FORM 20 (REV. 10-83)
PREVIOUS EDITION UNUSABLE COMPUTER GENERATED Prescribed by GSA

FAR (48 CFR) 53,243
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DE-AC03-99SF21530
_ Page 2 of 2
- Modification A029

odiﬁcaiion A029 obligates $2,490,950.00 in incremental funding ($2,318,726 for Coét,'$73,807 for base
e and $98,417 for performance incentive fee.) _

lock '12. .

Appropriation B&R Number Amount Allotment FT | Obj. Cls.
89X0250.91 EX02F1010 $1,383,347.00 SF2091 YN | 255
89X0250.91 EX02F1020 673,548.00 SF2091 YN 255
89X0250.91 EX02F1030° 434,055.00 SF2091 YN

255
-

3lock 14.

. Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE BASE PERIOD, paragraph (e) is deleted in its entirety and replaced with the following:

“(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of Funds”
~ (FAR 52.232-22), the amount of $562,564,463 has been allotted by the Government. Of these

funds, $52,564,463 is available for operating expenses (349,154,131 for cost, $1,461,566 for
fixed base fee and $1,948,767 for performance incentive fee) and $-0-is available for the
purchase of capital equipment. It is estimated that the allotted amount will cover a period of -
performance from the effective date of this contract through March 30, 2002.”

Except as noted above, all other terms and conditions remain uhchanged;

End of Modification A029
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E , NTRACT \D GODE PAC(,:EB Appgrv:al 2;;!:1;;2
MENDMENT OF SOLICITATION MODIFICATION OF CONTRACT \
o : ' ‘ ETEC 1 3
H{, [IMCDIFICATION NO, 3. EFFECTIVE BATE 4. REQUISITHON/PURCHASE REQ, NC. 5. PROJECT NO. (If applicable)
A030 See Block 16C 03-025F21530.505 \
SUED BY CODE CAPD 7. ADMINISTERED BY (If other than ftem 6) CODE
U.S. Department of Energy ' [
Oakiand Operations Office | | cCUTED
1301 Clay Street
Oakland, CA 94612-5208 _
AME ANDC ADDRESS OF CONTRACTOR (No. Street, counly, Stale and ZiF: Code} ¥4 9A. AMENDMENT OF SOLICITATIGN NO.
Boeing North American, Inc
Rocketdyne Propulsion and Power 9B. DATED (SEE [TEM 11)
- 6633 Canoga Avenue ‘
Canoga Park, CA 91309 | 10 MODIFIGATION OF CONTRACTIGRBER NO.
C DE-AC03-998F21530
10B. DATED {SEEITEM 13)
DE FACILITY CODE December 15, 1998

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
I The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended, D is not extended.

fers must acknowedge receipt of this amendment pricr 1o the hour and date specified in the solicitation o as amended, by one of the following metheds:

| By completing ltems 8 and 15, and returning one (1} copy of the amendment; (b} By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate
ter o telegram which includes a reference to the solicitation end amendment numbers. EAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
:SIGNATED FOR THE RECEIFT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. f by virtue of this amendment you
sire to change an cffer already submitied, such change may be made by teiegram or letler, provided each telegram or letter makes reference to the solicitation and this amendment,
d is received prior to the opening hour and data specified.

T ACCOUNTING AND APPRCPRIATION DATA (If required)

See Page 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

U4 A, THIS CHANGE ORDER I8 ISSUED PURSUANT TO: (Specily authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NOQ. INITEM 10A,

P

X B, THE ABOVE NUMEERED CONTRACT/ORDER IS MOUIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, ete.) SET
FORTH [N [TEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). : :

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER: Specify type of modit_’lcalian and authorlty)
FAR 52.232-22 Limitation of Funds (APR 1984)

i1

_ IMPORTANT: Contractor [X] is not, ‘] is required to sign this document and return copies to the issuing office.

4. DESCRIPTION OF AMENDM ENT/MODIFICATION (Grpaniced by UCF section headings, inchuding solicitetion/contract subject matler where feasible

The purpose of this Medification is the following: _
1. To correct Modification No. A029 by replacing its second page in its entirety (see Page 2 of this modification).

5. To incrementally fund subject contract (see Page 3 of this modification).

Except at provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effact,

TEA_ WAME AND TFILE OF SIGNER (1ype or print TEA. NAME AND TITLE OF CONTRACTING OFFICER (Typ
' Jeri Simmons :

TRECUTED

158. CONTRACTOR/OFFERGR 15C. DATE SIGNED 168. UNITED STATES OF RICA 16C. DATE SIGNED
. ~ ' Y
R o N\, 02«/ 07 fo A
B snature of person autharized to sign) 1" (Signature of Contracting Officer)
NS, [0-01-152-8070 30-105 STANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION UNUSABLE ' COMPUTER GENER o} Prescribed by GSA

FAR (48 CFR) 53.243 Q
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‘ " DE-AC03-99SF21530
_ : Modification AQ30
N ‘ Page 2 of 3

>age 2 of Modification No. A029 is hereby deleted in its entirety and replaced by the following:

ACCOUNTING INFORMATION

dification AD29 obligates $2,480,950 in incremental funding [cost - $2.329,863; fixed fee - $69,034; and performance incentive
. - $92,053 (subject to evaluation and approval)]: : '

_ Aggropriaﬁoh B&R Number Amount Allotment ET Obj. Cls.
89X0250.91 EX02F101 0 $1,383,347 SF2091 YN 255

EX02F1020.  $ 673,548 . ;
! EX02F1030 $ 434,055 " " "

INCREASE IN FUNDING

Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE BASE PERIOD,
paragraph (e) is deleted in its entirety and replaced with the following:

“(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of Funds” (FAR 52.232-22),
ihe amount of $52,564,463 is allotted by the Government. Of these funds, $52,564,463 is available for operating
expenses ($49,165,268 for cost, $1,456,793 for fixed base fee and $1 942,403 for performance incentive fee) and
$-0- is available for the purchase of capital equipment. It is estimated that the allotted amount will cover a period of
performance from the effective date of this contract through March 30, 2002." '

Changes in funding based on the above are as follows:

E FROM (Mod A028) " This Action ' TO
Lust $46,835,405 $2,329,863 " $49,165,268
Base Fee 1,387,759 69,034 1,456,793
PIF 1,850,350 92.053 1,842,403
Total Funding $50,073,613 $2,490,950 $52,564,463 .

Note: numbers may not be exact due to rounding.

End of Modification No. A029"




. s .
PP Lo . i .
' .

IN‘(.»nEMENTAII- FUNDS ARE ADDED TO SUBJECT CONTRACT AS FOLLOWS:

ACCOUNTING INFORMATION

Page 3 of 3
Mod. No. A030
(-SF21530)

OMB Approval 2700-0042

ydification A030 obligates $7,166,456 in incremental funding [cost - $6,703,010; fixed fee - $198,610; and performance

.entive fee - $264,836 (subject to evaluation and approval)):

Appropriation B&R Number Amount - Allctment ET Ohj. Cls.
89)(0250.91 EX02F1010 $2,832,400 SF2091 YN 255
. EX02F1020 $2,834,056 * * *

u ' EX02F1030 $1,500,000 “ .

INCREASE IN FUNDING

Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE BASE PERIOD,

paragraph (e) is deleted in its entirety and replaced with the following:

“ (e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of Funds” (FAR 52.232-22),
the amount of $59,730,919 is allotted by the Government. Of these funds, $59,730,919 is available for operating
expenses ($55,868,278 for cost, $1,655,403 for fixed base fee and $2,207,239 for performance incentive fee}
and $-0- is available for the purchase of cepital equipment.” it is estimated that the allotted amount will cover a

period of performance from the effective date of this contract through Sept. 30, 2002.”

Changes in funding based on the above are as follows:

R ' - FROM (Mod A029) : Increase
Lo ' $40,165,268 : $6,703,010
Base Fee . 1,456,793 198,610
PiF 1,942,403 264,836

Total Funding  $52,564,463 o $7,166,456

Note: numbers may not be exact due to rounding.

End of Modification No. A030

TO

$55,868,278
1,655,403
2,207,239

$59,730,819
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; PAGE OF PAGES
VIENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT '

ETEC _ 1 ry
MENDMENTAGOI ICATIGN NO. 3. EFFECTVE DATE 4. REQUISTIONPURCHASE REQ. N, S, PROJECTNO. {1 eppicable)
AOD31 - See Block 16C 03-028F24530.508 ' o
. - 03-025F21530.508
BoL A - CODE | . CAFD 7. ADMINISTERED Y ¢ other then fterm &) l‘.}'\-.".f: UT@@ ‘
U.S. Department of Energy S —

Oakland Operations Office
1301 Clay Street
Qakland, CA 94612-5208

NAME AND ADDRESS OF‘ CONTRACTOR (No. Streel, county, Stete and ZIP; Code)
Boeing North American, Inc

V) 9A. AMENDMENT OF SOLICITATION NO.

Rocketdyne Propulsion and Power : 9B. DATED (SEE /TEM 11}
6633 Cancga Avenue ‘ _
Canoga Park, CA 91309 ' _ X | 79A MODIFICATIGN GF CONTRACTIORGER NG.

DE-AC03-99SF21530

10B. DATED (SEE ITEM 13)

December 15, 1998

DE . { FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
] The above numbered solicitation is amended as set forth in lem 14, The houi and date specified for receipt of Offers

D is extended, - D is not extended.
Ters must acknowledge receipt of this amendment prior 1o the hour and date specified in the solicitation or as amended, by one of the following methods:

) By completing llems 8 and 15, and returning one {1} copy of the amendment; (b) By acknowledging receipt of this smendment on each copy of the offer submitled; or (c) By soparate
ler or telegram which includes a reference to the solicitation and amendmenl numbers. FAILURE OF YOUR ACKNOWLEDGMENT TC BE RECEIVED AT THE PLACE
ISIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPEGIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you
sire lo change an offer already submitted, such change may be made by telegram or letler, provided each telegram or lefier makes reference to the solicitation and this amendment
d is received prior to the opening hour and dala specified. .

. ACCOUNTING AND APPROPRIATION DATA (f required)

: - See Page3 | :
. 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
s IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

4, A THIS CHANGE ORDER IS ISSUED FURSUANT 10: (Specify authorily) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.

X B,  THE ABOVE NUMBERED CONTRACT/ORDER IS MCDIFIED 1O REFLECT THE A
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103{b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

DMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, el;.)

X D. OTHER: Specify type of modification and authority) .
FAR $2.232-22 Limitation of Funds (APR 1984)

. IMPORTANT: Contractor [] is not, BJ is required to sign this document and retumn copies to the issuing office.
i DESCRIPTION OF AMENDMENT/MODIFICATION (Crganized by UGF section headings, including solicitation/contract subject matier where leasibie.) .

ee page 2 of this modiﬁcaﬁon. The purpose of this Modification is to:
) Incrementally fund subject contract .

) Acknowledge CO approval for transfer of building ac_:coﬁntability.

) Modify ISMS requirements (reference Modification No, M022),

JI other terms and conditions remain the same,

wept at provided herein, all terms and conditions of the document referenced in lterm SA or 10A, as heretofore changed, remains unchanged and in full force and effect . .
3A, NAME AND TITLE OF SIGNER (Type or prinl) 16A. NAME AND TITLE OF CONTRACTING CFFICER {Type or prin)
T, Ostrowiecks Jeri Simmons EXECUTED
: T Fact B AMaystHrechon : ' : '
3B, . ~TRACTORIQFFEROR : 15C. DATE SIGNED 16B. UNITED STATES CF RICA

() [otaga— | s/nfex |,

2 {Sianature of person authorized to sign)

16C. DATE SIGNED

05)17Jo 2
{Signature of Contracting Officer)

SN/7540-01.162-8070 o105 . STANDARD FORM 30 (REV. 10-83)
10US EDITION UNUSABLE COMPUTER GENERATED Prescribed by GSA
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DE-AC03-93SF21530, Modification No. A034 Page 2 of 2

o,

NC MENTAL FUNDS ARE ADDED TO SUBJECT CONTRACT AS FOLLCWS:

ACCOUNTING INFORMATION |

s Modification A031 obligates $5,134,428 in incremental funding [cost - $4.802,390; fixed fee - $142,295; and per}ormance '
entive fee - $189,742 (subject to evaluation and approval)): -

Appropriation B&R Number =~ Amount Allotment ET Obl. Cls. AFP
89X0250.91 EX02F1010 $3,448,003 SF2091 YN 255 SF
" _ EX02F1020 = $ 670,484 “ “ ) “
. EX02F1030 $1,015,941 u u “ .

INCREASE IN FUNDING © .

Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE BASE PERIOD,
paragraph (e) is deleted in its entirety and replaced with the following: ‘

*(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of Funds” (FAR 52.232-22),
. the amount of $64,865,347 is allotted by the Government. Of these funds, $64,865,347 is available for operating
expenses (360,670,668 for cost, $1,797,698 for fixed base fee and $2,396,981 for performance incentive fee)
and $-0- is available for the purchase of capital equipment. 1t is estimated that the allotted amount will cover a
period of performance from the effective date of this contract through September 30, 2002."

Changes in'funding based on the above are as follows: (Note: numbers may not be exact due to rounding)

. FROM {Mod A030) Increase TO
Cost © $55,868,278 $4,802,300 : $60,670,668
Base Fee 1,655,403 _ 142,285 1,797,698
Co : 2,207,239 189,742 2,396,981
twal Funding  $59,730,920 : _ $5,134,428 ' : $64,865,347

TRANSFER OF BUILDING ACCOUNTABILITY

This modification confirms Contracting Officer approval on December 10, 2001 for the transfer of accountability from
.ontract No. DE-AC03-76SF00700 1o Contract No, DE-AC03-99SF21530 for the following buildings:

ildings: 4013 — Seismic Test Facility.

4014 - Storage Facility
4027 - Former Weld Shop _
4463 — Component Handling & Cleaning Facility
4487 - Office Building '
4626 — Warehouse
4641 — Warehouse
4473 - Hydraulic Test Facility

4883 — Hydraulic Test Facility

Il ISMS Requirements - Modification No. M022

In. recognition of the statements made by the Contracting Officer in a March 27, 2001 transmittal letter to Modification No.
M022 to subject contract, Clause H.049, Integrated Safety Management System, is hereby updated as follows:

“H.049 INTEGRATED SAFETY MANAGEMENT SYSTEM

In furtherance of the fact that the U.S. Department of Energy-NNSA (DOE-NNSA) has exercised its statutory authority
to enforce occupational safety and health standards within the areas of its responsibility at the ETEC site, in
accordance with Contract No. DE-AC03-89SF21530, and to continue implementing the oversight and enforcement of
occupational safety and health standards within those areas of responsibility, the Contractor shall comply with the
requirements set out in Attachment VIII of subject contract, which the Contractor is authorized to do so by utilizing its
own approved health and safety policies, procedures and systems which, in turn, comply with the intent of ISMS, which
are subject to audit by DOE-NNSA . Such compliance will include generating the ISMS-equivalent description and the
annual ISMS-equivalent Safely Report under Attachment 11 by ulilizing Boeing policies, procedures and systems. The
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Contracior certifies that its systems and procedures comply with the requirements set out in Auachment Vil of subject
contract and comply with the overall contract requirements.

e Contractor shall include the substance and intent of this clause in all subcontracts related to the DOE-NNSA areas
of responsibility at ETEC, consistent with Boeing health and safety and procuremenllsupply management policies,
_procedures and systems.”
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7 INTRACT 1D CODE PAGE OF PAGES
VENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
ETEC 1 1
Fﬁn. JMODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable}
w2 102 See Block 16C N/A
UED BY . CODE CAPD 7. ADMINISTERED BY (!f other than ltem 6} CORE

1.S. Dept of Energy - NNSA ' EXECUTH)

Sakland Operations Office
1301 Clay Street
Jakland, CA 94612-5208

ME AND ADDRESS OF CONTRACTOR {No. Streel, county, State and ZIP: Code)
Boeing North American, Inc

Rocketdyne Propulsion and Power

(v 9A. AMENDMENT OF SQLICITATION NO.

9B. DATED (SEEITEM 11)

6633 Canoga Avenue
Canoga Park, CA 91 309 X 10A. MODIFICATION OF CONTRACT/ORDER NO.
Attn: Mr. J. Ostrowiecki, Contract Administrator (GB17) DE-AC03-99SF21530
10B. DATED (SEE ITEM 13)
E | FaciLiTY CODE December 15, 1998

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above numbered solicitation is amended as set forth in ltem 14, The hour and date specified for receipt of Offers 1 is extended, D is not extended.

srs must acknowledge receipt of this amendment pricr to the hour and date specified in the solicitaticn or as amended, by one of the foliowing methods:

By completing items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate
or or telegram which includes a reference to the solicitation and smendment numbers. EAILURE OF YOUR ACKNOWLEDGMENT TQ BE RECEIVED AT THE PLACE
SIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you
sire 1o change an offer already submitted, such change may be made by telegram of letter, provided each telegram or letler makes reference to the solicitation and this amendment,

1is received prior to the opening hour and data specified.
ACCOUNTING AND APPROPRIATION DATA (if required)

N/A :

T 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS GHANGE ORDER.IS ISSUED PURSUANT TO: (Specity authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, elc) SET
FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(h). .
C. THIS SUPPLEMENTAL AGREEMENT i8S ENTERED INTO PURSUANT TC AUTHORITY OF:

X D. OTHER: Specify type of modification and authorlty)
Fee provisions of subject contract
_ IMPORTANT: Contractor I isnot, [0 is required to sign this document and return copies to the issuing office.

DESCRIPTION OF AMENDMENT/MCDIFICATION (Qrganized by UCE cechion headings, including solicitation/contract subject matter where feasibla.)

L dvn

The purpose of this modification is to incorporate the FY02 performance milestones into the contract (see Attachment A to this modification),
-onfirm agreement on the milestones, and approve final FYO01 performance incentive fee (PIF). The final increment of FY01 PIF is approved
hased on DOE-NNSA’s acceptance of the Contractor’s performance incentive fee matrix (including the requested fee percentages), attached
to Letter No. 01RC04210 and documentation of the performance of the milestones.

All other terms and conditions remain the same.

Except al provided herein, all terms and conditions of the document referenced in ftem SA or 10A, as heretofore changed, remains unchanged and in full force and effect,

16A. NAME AND TVTLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
S Jeri Simmons . EXECUT tD
. 1 .
' i
1688. CONTRACTOR/IOFFEROR 15C. DATE SIGNED 16B. UNITED STATES QF AMERICA 16G. DATE SIGNED
A -
BY QM ,LL.,—\ ok / JZ. /02__
{Signature of person authorized 1o sign) . 71 (Signewrt of Contraciing Officer)
MNSN 7540-01-152-8070 30-105 STANDARD FORM 30 (REV, 10-83)
COMPUTER GENERATED Prescribed by GBA

PREVIOUS EDITION UNUSABLE
' : FAR (48 CFR) 53.243




“ M )
- Y - B
_* - o ‘ ‘ . . OMB Approval 2700-0042
. \ .

_ Attachment A as
Modification No. A832 /IZ2-
Contract No. DE-AC03-995F21530

[
;V

FY 2002 Performance Fee Milestones
Waste Management
ip 2,006 cubic feet of radioactive waste _ /26102

ip 225 cubic feet of mixed waste - 6/30/02 .

Restoration

Convert 75% o SCTTSoaiir TFventory — 12721704
Removelone,sep'tlc fank .and leachfield plpmg sysiem (4005) ‘ 12/20/01
Prepare D&D plan tor 814059 2728102

“nstall Agency-approved core hole at FSDF ' 6/30/02

K _ . Demolish SCTT above grade structures 7131/02
R Remove 75% of SPTF sodium inventory 5/26/02
Demol.lsh_ Germs & restore site of former Fuel Ol Tank Farm 8/16/02

. Remove 4009.59[31!0 system 7/19/02.

Project Management Ongoing

OB A et e i |
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v - ) TRACT 1D CODE PAGE OF PAGES
MENDNMENT OF SOLICITATION/MODIFICATION OF CONTRACT : :
T : ETEC 1 \ 2
Eﬁl‘, JIMODIFICATION NO. 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO. 5, PROJECT NO. (if applicabls)
AD33 See Block 16C 03-028F21530.509 \
SUED BY . CODE CAPD 7. ADMINISTERED BY (if other than ltem 6) CODE '
Department of Energy : _ -
National Nuclear Security Administration EX i’.C UTED
1301 Clay Street -
Oakland, CA 94612-5208.
{AME AND ADDRESS OF CONTRACTOR (No. Strest, county, State and ZiF: Code) - W) ] 9A. AMENDMENT OF SOLICITATION NO.
The Boeing Company '
6633 Canoga Avenue - ) _ S8, DATED (SEE [TEM 11)

Canoga Park, CA 91309

X 10A. MODIFICATION OF CONTRACT/ORDER NO.

- Attn: Mr. J. Ostrowiecki, Contract Administrator | DE-AC03-99SF21530

i R CODE 10B. DATED (SEE ITEM 13)
BE | December 15, 1998

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended, [] is not extended.

fers must acknowledge receipt of this amendment prior to the hour and date specified in the sclicitation or as amended, by ane of the following methods:

) By completing ltems & and 15, and returning one (1) copy of the amendment; (b} By acknowledging receipt of this amendment on each copy of the offer submitied; or (¢) By separate
ter or telegram which includes a reference to the sclicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEWVED AT THE PLACE '

5|GNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you' '
ssire to change an offer already submitted, such change may be made by ielegram or letler, provided each telegram or letier makes reference 1o the solicitation and this amendment
\d is received prior to the opening hour and data specified. ) '

T ACCOUNTING AND APPROPRIATION DATA (if required)

See PaEEB

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
: IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

L] A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speciy suhorly) TrE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.

5 THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such a5 changss in paying ofﬂée, appropriation date, et
X FORTH IN ITEM 44, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). i pprop ate, etc) SET

16 THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF;

. X D. OTHER: Specify type of modification and authority)
FAR 52.232-22 Limitation of Funds (APR 1984)

= IMPORTANT: Contractor [X] is not, [ is required to sign this document and return copies to the issuing office.

4. DESCRIP’TION OF AMENDMENT/MODIFICATION {Organized by UGF section headings, including solicitation/contract subjecl matter where feasible.)

This modification incrementally funds the contract, See page 2.

All other terms and conditions remain the same. . ' /

Except at provided herein, all terms and conditions of the document referenced in llem 9A or 1DA, as heretofore changed, remains unchanged and in full force and effect.

15A. _NAME AND TUTLE OF SIGNER  (Type or print} 16A. NAME AND TITLE OF CONTRACTING QFFICER {Type or print)

Jeri Simmons y _ EXECUTED

“CONTRACTOR/OFFEROR 15C, DATE SIGNED 16B. UN, STATES OF A A 16C. DATE SIGNED .. .
o 09/17 o2
(Signature of person authorized to sign) [/ (Signature of Contracting Cfficer)
NSN 7540-01-152-8070 30-105 STANDARD FORM 3¢ (REV. 10-83)

PREVIOUS EDITION UNUSABLE COMPUTER GENE D Prescribed by GSA
: FAR (48 CFR) 53.243
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‘Modification No. A033
DE-AC03-00SF21530

Ll . "
'« -
\ . S OMB Approval 2700-0042
. - - )

NCREMENTAL FUNDS ARE ADDED TO SUBJECT CONTRACT AS FOLLOWS:

ACCOUNTING INFORMATION

This Modification A033 obligates $237,340 in incrementail funding [cost - $140,322; fixed fee - $4-1_.57.7; and performance
Incentive fee - $55,441 (subject to evaluation and approval)l: o : ‘

Appropriation B&R Number Amount Allgtment FT Obj. Cls. AFP
89X0250.91 EX02F1010 $69,000 SF2091 YN 255 SF
“ EX02F1020 $21,400 . “ “ “
“ EX02F1030- $46,940 ' ‘ “ “ “
“ EX02FF020 $100,000 “ “ “ “

INCREASE IN FUNDING

Clausé B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE BASE PERIOD, .
paragraph (e) is deleted in its entirety and replaced with the following: : ' .

“(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of Funds” (FAR 52.232-22),
the amount of $65,102,687 is allotted by the Government. Of these funds, $65,102,687 is available for operating
expenses ($60,810,990 for cost, $1,839,275 for fixed base fee and $2,452,422 for performance incentive fee) and
$-0- is available for the purchase of capital equipment. Itis estimated that the aliotted amount will cover a period of

e, performance from the effective dale of this contract through October 31, 2002." . -

Changes in funding based on the above are as follows: (Note: numbers may not be exact due to rounding)

FROM . Increase T0

(Thru Mod AQ32) _ (This Mod) _ o
Cost - $60,670,668 : $140,322 $60,810,990
Base Fee 1,797,698 41,577 1,839,275
PIF 2,396,981 55,441 2,452,422

Total Funding $64,865,347 ' $237,340 _ $65,102,687
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. . INTRACT IG CODE . PAGE QOF PAGES
AENDMENT OF SOLICITATlON/MODiFlCATiON OF CONTRACT E'fEC '
. 1 2
i{. {IMODIFICATION NO, 3. EFFECTIVE DATE 3. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable}
See Block 16C - 03-03SF21530.501 \ :

035
JEf? BY CORE CAPD 7. ADMINISTERED BY (/f other than ltem 6} EX E C UT)E‘D :

yepartment of Energy
National Nuclear Security Administration

1301 Clay Street
Oakland, CA 94612-5208 - ' _
] (¥} 9A. AMENDMENT OF SOL|C1TAT|ON NO.

ME AND ADDRESS OF CONTRACTOR (No. Street, counly, State and ZIP: Code)
The Boeing Company
6633 Canoga Avenue
Canoga Park, CA 91 309
X 10A. MODIFICATON OF CONTRACT/ORDER NO.

DE-AC03-99SF21530
X 10B. DATED (SEE ITEM 13)
\ FACILITY CODE December 15, 1998

11. THIS ITEM ONLY APPLIES 10 AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in ltem 14, The hour and date specified for receipt of Offers D is extended, D is not extended.
nt prior 1o the hour and date specified in the solicitation or as amended, by one of the following methads:

By completing Ytems 8 and 15, and returning one {1) copy of the amendment; {b) By acknowledging receipt of this amendment on each copy of the offer submitted; or {¢) By separate
d amendment numbers. FALLURE OF YCUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE

ar or telegram which includes a reference to the solicitation an
SIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you

ire to change an offer aiready submitied, such change may be made by 1elegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment,
1is received priof to the opening hour and data specified.

ACCOUNTING AND APPROPRIATION DATA (if required)

©B. DATED (SEE ITEM 11)

Attn: Mr. J. Ostrowiecki, Contract Administrator

16 must acknowledge receipt of this amendme

_ See Page 2
- 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
iT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

& THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specily authorty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET
X FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 42.103(b). :

Item No. 3 (see page 2)
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

item No. 2, Change Order, is issued in acc. with FAR 52..243-2

D. OTHER: Specify type of modification and authority)
FAR 52.232-22 Limitation of Funds (APR 1984) -- ltem No. 1 (see page 2)

. IMPORTANT: Contractor 54 isnot, [ is required to sign this document and return copies to the issuing office.

P
4. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UICF section headings,

including solicilation/contract subject matter where feasible.}

This modification incrementally funds the contract, jssues a Change Order , and makes an administrative change. See Page 2.

All other terms and conditions remain the same.

Except 2t provided herein, al) terms and congitions of the document referenced in Wem 94 or 10A, as herelofore change .
TEA NAME AND TITLE GF SIGNER (Type of print) TEA- AME AND TITLE OF CONTRACGTING OFFICER  (Type or print)

e Jeri Sirmmons | EXECUT ED

d, remains unchanged and in full force and effect,

15C. DATE SIGNED 755, UNITED STATES OF AME ; 76C. DATE SIGNED,
. . ! i
BY )/1// / l { ? © 2

7~/ (Signature of ‘Contracting Officer)

168, CONTRACTOR/OFF EROR

{Signature of person aulhorized to Sign) —
30-105 STANDARD FORM 20 {REV. 10-83)

NEN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE COMPUTER GENERATED . Prescribed by GSA
' FAR (48 CFR) 53.243

.
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Page 2 of 2
Modification No. A035
DE-AC03-008F21530

INCREMENTAL FUNDS ARE ADDED TO SUBJECT CONTRACT AS FOLLOWS:

ACCOUNTING INFORMATION
This Modification A035 obligates $1,175,000 in incremental funding [cost -

. $694,691; fixed fee - $205,837; and performance
incentive fee - $274,472 (subject to evaluation and approval)l: ' .

Appropriation  B&R Number Amount Allotment ~ FT. Obi.Cls. AFP
89X0250.91 EX02F1010 $1,000,000 SF3001 YN 255 SF
“ o EX02F1030 $ 175,000 . “ « “

INCREASE IN FUNDING

Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE BASE PERIOD,
paragraph (e) is deleted in its entirety and replaced with the following:

(&) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of Funds” (FAR 52.232-22),
" the amount of $66,277,687 is allotied by the Government. Of these funds, $66,277,687 is available for operating
expenses (361,505,681 for cost, $2,045,112 for fixed base fee and $2,726,894 for performance incentive fee} and

$-0- is available for the purchase of capital equipment. . It is estimated that the allotied amount will cover a period of
performance from the effective date of this contract through April 30, 2003.”

Changes in funding based on the above are as follows: (Note: numbers may not be exact due to rounding)

"FROM Increase TO

(Thru Mod A034) (This Mod) '
Cost $60,810,990 $694,691 $61,505,681
Base Fee 1,839,275 ‘ 205,837 2,045,112
FIF 2,452,422 : ' 274 472 2,726,894
Total Funding - $65,102,687 $1,175,000 $66,277,687

[Note: the estimated cost of the work for the base period is $106,510,371; Fixed Fee: $3,150,085; Maximum PIF:

54,198,421; and, total estimated contract amount is $113,858,877].

Il. CHANGE ORDER AND INTERIM BUDGET TO BEGIN WORK:

A. Due to additional information which will be verified, DOE-NNSA is changing the radiclogical classification status of the

ETEC site; therefore, the following DOE Orders and Standards are hereby modified into the Statement of Work
Attachment: : .

1. DOE O 5480.23, Nuclear Safety Analysis Reports

2. DOE 0 420.1A, Facility Safety '

3. DOE-STD-1027-92, Hazard Categorization and Accident Analysis Techniques for Compliance with
DOE O 5480.23 {Item No. 1 above}

4. DOE-STD-3011-94, DOE Standard Guidance for Preparation of DOE 5480.22

5. DOE-STD-3008-94, Preparation Guide for DOE Non-Reactor Nuclear Facility SAR’s

6. DOE-STD-1120-98, Integrating ES&H into Facility Disposition

B. The Contractor is required to comply with the above Orders and Standards. DOE-STD-1027-92 (Item No. 3 above)is
the initial priority and the Contractor should begin work on a document entitled “Interim Safety Basis” afier coordination

. with the DOE-NNSA COR. The Contractor is to prepare a proposal to comply with the above Orders and Standards,
~ within thirty {30) days of receipt of this modification. '

C. An Interim Budget is provided for the activities in B. above of 700 hours and $140,000. The Contractor shall not exceed
this budget without obtaining Contracting Cfficer approval. ’ :

k. Contract Administration change
Wherever it reads “Aundra Richards” as Contractin

g Officer in subject contract, it is hereby changed to show the current
rantracting Officer, “Jeri Simmons”.
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? °)NTRACT ID CODE 7 P:GM: App;;al 2;0.0\2’.0:32
MENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT . o

o : . TE o 1 2
i TMODIFICATION NO. [ a EFFECTVEDATE 4. REQUISITION/PURCHASE REQ. NO. - 5. PROJECT NO. {If appiicabla)
A037 See Block 16C 03-038F21530.502 '

SUED BY CODE CAPD 7. ADMINISTERED BY (If other than ltem 6} ’ CODE ‘ "

Department of Energy _ -
National Nuclear Security Administration _ :
1301 Clay Street - EXECUTED

Oakland, CA 94612-5208

AME AND ADDRESS OF CONTRACTOR {No. Street, county, Slafe.and ZiP: Cade) ) GA. AMENDMENT OF SOLICITATION o
The Boeing Company ' :
6633 Canoga Avenue . SB. DATED (SEE HEM 11).
Canoga Park, CA 91309 ‘ o

X 10A. MODIFICATION OF CONTRACT/ORDPER NO,

Attn: Mr. J. Ostrowiecki, Contract Administrator - DE-AC03-99SF21530
' 10B. DATED (SEE ITEM 13)
BE | FACILITY CODE December 15, 1998

14, THIS [TEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
| The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers D is extended, I:] is not extended.

fers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by ane of the following methods:

| By completing llems 8 and 15, and returning one (1) copy of the amendment; {b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate
ter or telegram which includes a reference to the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEWED AT THE PLACE
:gIGNATED FOR THE RECEIFT OF OFFERS PRIOR 70 THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. I by virtue of this amendment you
sire to change an offer already submitted, such change may be made by telegram or letter, provided each. telegram or letter makes reference to the salicitation and this amendment,
il is received prior to the opening hour and data specified. . : : ) . *

TACCOUNTING AND APPRGFRIATION DATA (If required)

See Page 2

R 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(7)__JA. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specity.authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A,

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation
FORTH IN {TEM 14, PURSUANT TO THE AUTHORITY-OF FAR 43,103(b). ’ payng pRTER oste, stc-) SET

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TC AUTHORITY OF:

X D. OTHER: Specify type of modification and authority}
FAR 52.232-22 Limitation of Funds (APR 1984)

i1

_ IMPORTANT: Contractor [X is not, [ is required to sign this document and return copies to the issuing office.
4, DESCRIFTION OF AMENDMENT/MODIFICATION (Organized by UGF seclion headings, including soJicf!?uon/conrract subject matter where feasible.) :

This modification incrementally funds the contract and corrects the funding amounts in Modification No. A035. See Page 2.

Al other terms and conditions remain the same,

Except at provided herein, all lerms and conditions of the document referenced in ltem SA or 104, as heretofore changed, remains unchanged and in fult force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (TypeE%yEC U‘l’ ED
S Jeri Simmons .
158, CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF A ICA . 16C. DATE SIGNED
! ~ :
_ BY ). %4V olfr7 / 0’3
(Signalure of person authorized to sign} . (Signature of Contracting Cfficer) .
NSN 7540-01-152-8070 - 30-105 ] STANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION UNUSABLE COMPUTER GENERA : Prescribed by GSA

~ FAR (48 CFR)53.243
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" Page 2 of 2
Modification No. A037
DE-AC03-008F21530

INCREMENTAL FUNDS ARE ADDED TO SUBJECT CONTRACT AS FOLLOWS:

ACCOUNTING INFORMATION ‘
This Modification A037 obligates $1,375,000 in incremental funding [cost - $1,286,080; fixed fee - $38,107; and performance
Incentive fee - $50,813 (subject to evaluation and a‘pproval)]:

Appropriation B&R Number Amount Allotment ET Obi.Cls. AFP

89X0250.91 EX02F1010 $532,000 SF3091 YN 255 SF
“ EX02F1020 $367,000 “ “ " “
“ - EX02F1030 $476,000 " “ " “

. CORRECTION IN FUNDING AMOUNTS IN MODIFICATION NO. A035 _
Modification No. A035, item No. 2, Increase in Funding, is deteted in its entirety and replaced with the following:
A035 Correction
“2. INCREASE IN FUNDING -

Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE BASE
PERIOD, paragraph (e) is deleted in its entirety and replaced with the following:

“(e)  Notwithstanding paragraph (d} above and pursuant to the clause entitled “Limitation of Funds *
(FAR 52.232-22), the amount of $66,277,687 is allotted by the Government. Of these funds,
$66,277,687 is available for operating expenses ($61,910,004 for cost, $1,871,839 for fixed
base fee and $2,495,844 for performance incentive fee) and $-0- is available for the
‘ purchase of capital equipment. It is estimated that the allotted amount will cover a period of
i performance from the effective date of this contract through April 30, 2003.

Changes in funding based on the above are as follows: (Note: numbers may not be exact due to rounding) -

FROM ' Increase T0
(Thru Mod A034) (This Mod: A035) :
Cost $60,810,880 $1,099,014 $61,910,004
Base Fee 1,839,275 ' 32,564 1,871,839
PIF 2,452,422 43.422 ‘ 2 405 844
Total Funding $65,102,687 $1,175,000 __zﬂ_‘_$66,277,687“

3. INCREASE IN FUNDING
A037

Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE BASE PERIOD,
paragraph (e) is deleted in its entirety and replaced with the following:

“(e) Notwithstanding paragraph (d) ebove and pursuantto the clause entitled “Limitation of Funds” {FAR 52.232-22),
the amount of $67.,652,687 is allotied by the Government. Of these funds, $67,652,687 is available for operating
expenses ($63,196,084 for cost, $1,909,946 for fixed base fee and $2,546,657 for performance incentive fee) and
$-0- is available for the purchase of capital equipment. 1t is estimated that the allotted amount will cover a period of
performance from ihe effective date of this contract through June 30, 2003.”

Changes in funding based on the above are as foliows: (Note: numbers may not be exact due to rounding)

FROM Increase : TO.
(Thru Mod A036) {This Mod: AD37)

S ost $61,910,004 : $1,286,080 - $63,196,084
Sase Fee 1,871,839 38,107 1,909,946
PIF 2,495,844 50,813 2,546,657
Total Funding  $66,277,687 $1,375,000 $67,652,687

[Note: the estimated cost of the work for the base period is $106,510,371; Fixed Fee: $3,150,085; Maximum PIF:
$4,198,421; and, total estimated contract amount is $113,858,877]."

C U
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BNTRACT ID CODE PAGE . OF PAGES

\MENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

TEC 1 2
.'IE_I\"‘ T/MGDIFICATICN NO. 3, EFFECTIVE DATE 4. REQUISITYON/PURCHASE REQ. NO. 5. Péo.}ECT NO., (If applicable)
AD38 See Block 16C 03-035F21530.503 o
SUED BY o _ CODE CAPD 7. ADMINISTERED BY (If other than ftem 6) . LA
Dept of Energy-NNSA
NNSA Service Center

1301 Clay Street 700N.
Oakland, CA 94612-5208

IAME AND ADDRESS OF CONTRACTOR.{NO. Streel, counly, Slale and ZIP; Code) ‘ 3 TS AME.NDMENT OF SOLCTTATION NG,
The Boeing Company e _
6633 Canoga Avenue 9B. DATED [SEE TEM 11)
Canoga Park, CA 91308

X 10A. MODIFICATION OF CONTRACT/ORDER NO.

Attn: Mr. J. Ostrowiecki, Contract Administrator DE-AC03-99SF21530
: ' ' 108, DATED (SEE ITEM 73]

December 15, 1998

14. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
] The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers |:| is extended, D is not extended.

BE ; . J FACILITY CODE

fers must acknowledge receipt of this amendment pricr to the hour and date specified in the sclicitation or s amended, by one of the following methods:

y By completing lterns 8 and 15, snd returning one {1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (¢} By separate
4er or telegrem which includes a reference to the solicitation and amendment numbers. FAILURE CF YCUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
=SIGNATED FOR THE RECEIPT OF OFFERS PRIOR TQ THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you
ssire to change an ofter already submitied, such change may be made by telegram or letter, provided each telegram or letter makes reference to the salicitation and this amendment,
1¢ is received prior to the opening hour and data specified. : )

. ACCOUNTING AND APFROPRIATION DATA {If required)

See Page 2

T 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRAGCT/ORDER NO. AS DESCRIBED IN ITEM 14.

v A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authorily) THE CHANGES SET FCRTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NQ, IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 15 MODIFIED TQ REFLECT THE ADMINISTRATIVE CHANGES (stuch as changes in paying office, appropriation date, atc.) SET
FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). :

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER: Specify type of modification and authority)
FAR 52.232-22 Limitation of Funds (APR 1984)

E. IMPORTANT: Contractor [ is not, [ is required to sign this document and return copies to the issuing office.

14. DESCRIFTION OF AMENDMENT/MODIF ICATION (Organized by UCF section headings, incliding solicitation/contract subject matter where feasible.)

This modification incrementally funds the contract and includes final FY02 Incentive Fee Determination. See Page 2.

All other terms and conditions remain the same.

Except at provided hergin, all terms and conditions of the document _referenced in ltern SA or 10A, as heretofore changed, remains unchanged and in fulf force and effect.

SEA. NAME AND TITLE OF SIGNER  (Type or prini) T 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prinf)
e, Jeri Simmons _ EXECUTED
158, CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OFAMERICA 16C. DATE SIGNED
BY % G 02/ Z‘)t / 0 3
(Signature of person authorized to sign} . /| (Signature of Contracting Officer} ’
NSN 7540-01-152-8070 30-105 / . STANDARD FORM 30 (REV. 10-83)
PREVIQUS EDITION UNUSABLE . COMPUTER GENERATED Prescribed by GSA

FAR (48 CFR) 53.243
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: . Modification No, A0G38
‘ | , DE-AC03-00SF21530

NCREMENTAL FUNDS ARE ADDED TO SUBJECT CONTRACT AS FOLLOWS:

ACCOUNTING INFORMATION

This Modification A038 obligates $1,205,000 incremental funding [cost $1,12'7,074; fixed fee $33,395‘, and performance
Incentive fee $44,531 (subject to evaluation and approval)]:

Appropriation B&R Number Amount Allotment FT  Obi.Cls. AFP
89X0250.91 EX02F1010 $600,000 SF309t YN 255 - SF
o EX02F1020 $420,000 “ - “ ‘o
“ EX02F1030 $185,000 “ “ " “

INCREASE IN FUNDING
AD38 | -

Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE BASE PERIOD,
paragraph (¢) is deleted in its entirety and replaced with the following: '

“(e) Notwithsianding paragraph (d) above and pursuant to the clause entitled “Limitation of Funds” (FAR 52.232-22), the' -
amount of $68.857,687 is allotted by the Government. Of these funds, $68,857,687 is available for operating
expenses ($64,323,158 for cost, $1,943,341 for fixed base fee and $2,591,188 for performance incentive fee) and

$-0- is available for the purchase of capital equipment. tis estimated that the allotted amount will cover a period of -
performance from the effective date of this contract through July 30, 2003.” ‘

Changes in funding based on the above are es follows: (Note: numbers may not be exact due to rounding)

FROM Increase T0

(Thru Mod AQ37) (This Mod: A038) '
Cost -~ = $63,196,084 $1,127,074 $64,323,158 .
Base Fee 1,909,946 : 33,395 1,943,341
PIF _2,546.657 44531 2,591,188
Total Funding  $67,652,687 . $1,205,000 $68,857,687

[Note: the estimated cost of the work for the base period is $106,510,371; Fixed Fee: $3,150,085; Maximum PIF:
$4,198,421; and, total estimated contract amount is $113,858,877)"

3. FINAL PERFORMANCE INCENTIVE FEE: FY2002

Contracting Officer Determination of final performance incentive fee for Contract Base Period 5 (Fiscal Year 2002) is 92.5%,
in accordance with Clause B.007 of subject contract. !
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. INTRACT ID CODE ) PAGE . OF PAGES
MENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT EC ‘
| 1 2
ﬁi/ h IMODIFICATION NO. 4, EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO- 5, PROJECT NO. (If applicable)
AD3Y See Block 16C 03-03SF21530.505 :

iJED BY CODE CAPD 7. ADMINISTERED BY {if othier than llem 6) EX ErFQ i"i l D

Dept of Energy-NNSA
NNSA Service Center
1301 Clay Street 700N
Ozkland, CA 94612-5208

ME AND ADDRESS OF CONTRACTOR (No. Sireel, county, Slale and ZIP: Code) (v) 9A, AMENDMENT OF SOLICITATION NO.

The Boeing Company

6633 Canoga Avenue
Canoga Park, CA 91309

SB, DATED {SEE ITEM 11)

peb it o S X 10A. MODIFICATION OF CONTRACT/ORDER NC.

Attn: Mr. J. Ostrowiecki, Contract Administrator DE-AC03-998SF21530
10B. DATED (SEE ITEM 13}
* [ el Tcoo December 15, 1998

11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above numbered solicitation is amended as set forth in tem 14. The hour and date specified for receipt of Offers D is extended, D is not extended.
ars must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitied; or (c) By separate
er or telegram which includes a reference 1o the solicitation and amendment numbers. FAILURE OF YOUR ACKNCOWLEDGMENT TO BE RECEIVED AT THE PLACE
SIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virlue of this amendment you
sire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment,

4 is received prior to the opening hour and data specified,
ACCOUNTING AND APPROPRIATION DATA (i required)

See Page 2 ‘
cT 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
' IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) A, TH!S CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/CRDER NO. IN ITEM 10A.

X FAR 52.243-2

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, ete.) SET
FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). :

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TG AUTHORITY OF:

X D. OTHER: Specify type of modification and authority)
EAR 52.232-22 Limitation of Funds {(APR 1984) : -

IMPORTANT: Contractor [X is not, [] is required to sign this document and return copies to the issuing office.
 DESCRIPTICN OF AMENDMENT/MOCFICATION {Qrganized by UCF section headings, including solicitation/contract subject matter where feasible.) ‘

£l H1E

This modification 1) incfementally funds the contract and 2) issues a Change Order for the 2007 Re-Baseline Proposal. See Page 2.

All other terms and conditions remain the same.
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. Modification No. AD39
'DE-AC03-008F21530

lNCREMENTAL FUNDS ARE ADDED TO SUBJECT CONTRACT AS FOLLOWS:

ACCOUNTING INFORMATION

"his Modification A039 obligates $2,000,000 incremental funding [cost $1,870,662, fixed fee $55,428; and performance
ncentive fee $73,910 (subject to evaluation and approval)l:

Appropriation  B&R Number Amount Allotment FT  Obj.Cls. AFP
89X0250.91 EX02F1010 $1,000,000 SF3091 YN 255 SF
“ EX02F1020 $ 500,000 - “ * “

“ EX02F1030 $ 500,000 - . - “

INCREASE IN FUNDING

Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE BASE PERIOD,
paragraph {e) is deleted in its entirety and replaced with the following: : :

“le) .. Notwithstanding paragraph (d) above and pursuant to the clause entitied “Limitation of Funds” (FAR 52.232-22), the .
amount of $70,857,687 is allotted by the Government. Of these funds, $70,857,687 is available for operating
expenses ($66,193,820 for cost, $1,998,769 for fixed base fee and $2,665,008 for performance incentive fee) and

$-0- is available for the purchase of capital equipment. Itis estimated that the allotted amount will cover a pe

_ riod of
performance from the effective date of this contract through July 30, 2003.” :

Changes in furiding based on the above are as follows: (Note: numbers may not be exact due to roun'ding)

FROM . : Increase T0
P (Thru Mod A038) (This Mod: A039) '
Cost %$64,323,158 $1,870,662 $66,193,820
Base Fee . 1,943,341 ' 55,428 1,998,769
PIF 2,591,188 73.910 2.665,098
Total Funding  $68,857,687 ' $2,000,000 - . $70,857,687

[Note: the estimated cost of the work for thie base period is $106,510,371; Fixed Fee: $3,150,085; Maximum PIF:
34,198,421; and, total estimated contract amount is $113,858,877]."

I. CHANGE ORDER: RE-BASELINE PROPOSAL

The Dept of Energy is reviewing site progress at all Environmental Management projects. As a result, the DOE will be
considering re-baseline proposals for site completion by a certain date. For the ETEC site, the DOE is seeking out technical
completion by 2007; therefore, a revised proposal for the ETEC site reflecting technical completion by 2007 is hereby requested
from the Contractor. The DOE intends to include a fee structure in any re-baseline action tha

t rewards Contractor performance
for achievement of milestones that will directly result in technical cleanup completion by 2007.

The DOE is currently reviewing the existing Statement of Work (SOW) under Contract No. DE-AC03-995F21530 and will be
issuing @ SOW Amendment within two weeks which will reduce some of the DOE Orders and administrative infrastructure; for
example, the DOE Orders related to transuranic waste will be deleted.

The proposal is to be completed in two phéses as follows:

;1) Technical Proposal: The technical proposal shall include the Contractor's recommended technical approach, including

description of the technical activities and schedule to achieve completion by 2007. Specific guidance on the technical
narrative, including information on critical path, milestones and schedule depiction, will be provided via technical

direction from the COR or Alternate COR within two days of issuance of Modification No. A039. The technical proposal
is due within 21 calendar days after receipt of this modification. ' ‘

2) Cost Proposal: After receiving the revised SOW and input from the DOE on the Technical Proposal in ltem No. 1 above,
ihe Contractor shall prepare a cost proposal in accordance with FAR 15.2 reflecting the revised technical approach.

The effective date for implementation of an approved re-baseline proposal is October 1, 2003. For FYO03, the Contractor
is to continue to perform work in accordance with the FY03 Work Plan as reviewed by DOE.
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Maodification No. A040
DE-AC03-005F21630

ANGE ORDER: RE-BASELINE PROPOSAL {Revision 4803

» Dept of Energy is reviewing eite progress et ejl Environmentel Meanegement projects. As a result, the DOE will ha

ering re-beseline proposals for ste completion by a cerlain dete. For the ETEC ele, the DOE is seeking out technical
etion by 2007; therefore, @ revised proposal for the ETEC site refiecting teshnical completion by 2007 is hereby requested
ne Contractor. The DOE intends to include & fee struciure |n &Ny re-bsseline action that rewards Contrector performance
~levemnent of milestones that will directly result in technical €isanup completion by 20607.

e DOE is currently reviewing the axlsting Statement of Work (8OW) under Contract No. DE-ACD3-09SF24530 and will be
g 8 SOW Amandment within Mu_w&aks which wil reduce some of the DOE Crders and admipistrative infrastructure.

he proposal is o be 1s8ued by May 23, 2003 end conslst of the fallowing:

1) Technicel Nerative: The proposai shall include the Contrector's recommended technical epproach, including a
description of the iechnice) ectivities end schedule to achieve completion by 2007. The following activitles should be
completed by the end of FY07: D&D of &ll redlologicet feclities inoluding release for unrestricted use; D&D of other

remalning structures; end. completion of RCRA Comrectlye Action aciivities through the Corrective Meesures Study
Phase. Specific guidance on the technical namative, including information on critical path, milestonss and echeduie
~~Tsplotion, will be provided via technica! direction from the COR or Aemate COR within twa days of ssuance of

| odification No. AD40,

2) CostProposal: A ocost proposat should eccompany the Technloéi Nerrative and be prepared in accordance with FAR
15.2 refiecting the revised technice! epproech. The effective date for Implemeniation of an approved re-bass{ing
propesel is October 1, 2003, For FY03, the Contractor Is to confinue to perform work in aceordance with the FY03 Work

Plan as reviewed by DOE.
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X 10A. MODIFICATION OF CONTRACT/ORDER NO.
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’ 10B. DATED (SEE ITEM 13)
3 - - | FAchiTY ConE December 15, 1998
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v “A. THIS CHANGE ORDER 18 1ISSUED PL!RSUANT TO: (Specity authority} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.

B. THE AEOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ZDMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET
FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). '

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER: Specily type of modification and authority)
FAR 52.232-22 Limitation of Funds (APR 1984)
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J

11l

This modification:
1) Rescinds the building demolition modification (Number A041) that was forwarded to the Contractor on 05/03/03; and,

2} Incrementally funds the contract.

Please see Page 2 for specifics.

All other terms and conditions remain the same.
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-y : ' Page 2 of 2
! : , Modification No. A041
: - DE-AC03-005F21530

INCREMENTAL FUND_S ARE ADDED TO SUBJECT CONTRACT AS FOLLOWS:
ACCOUNTING INFORMATION - |
This Modification A041 obligates $9,160,029 incremental funding [cost $8,567,661; fixed fee $253,860; and performance

Incentive fee $338,508 (subject to evaluation and approval)]: ‘

Appropriation B8R Number ~ Amount Allotment FT  ObiectClass AFP

89X0250.91 EX02F1010 $3,762,768 SF3091 YN 255 SF
" EX02F1020 $2,945,028 * " o w
" EX02F1030 $2,452,243 " . 0o .

INCREASE INFUNDING - , |
Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE BASE PERIOD,

Paragraph (e) is deleted in its entirety and replaced with the following:

“(e) Notwithstanding paragraph (d} above and pursuant to the clause entitled “Limitation of Funds” (FAR 52.232-22),
the amount of $80,017,716 is allotted by the Government. Of these funds, $80,017,716 is available for operating
expenses ($74,761,481for cost, $2,252,629 for fixed base fee and $3,003,606 for performance incentive fee) and
§-0- is available for the purchase of capital equipment. It is estimated that the allotted amount will cover a
period of performance from the effective date of this contract through September 30, 2003.”

“,--w'--(--\ Lo
‘ i anges in funding based on the above are as follows: (Note: numbers may not be exact due to rounding)

FROM . Increase : TO
‘ (Thru Mod AC40) ~ (This Mod: AD41)
Cost : -$66,193,820 $8,567,661 _ $74,761,481
Base Fee 1,998,769 253,860 2,252,629
PIF 2,665,098 - 338,508 3,003,606
Total Funding $70,857,687 ' $9,160,029 $80,017,716

[Note: the estimated cost of the work for the base period is $106,510,371; Fixed Fee: $3,150,085; Maximum PIF:
$4,198,421; and, total estimated contract amount is $113,858,877).” Lo

The Contractor shall coordinate with the COR on program priorities for this incremental funding.
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The Boeing Company _ :
. - ) 9B. DATED (SEE ITEM 11)

6633 Canoga Avenue _
Canoga Park, CA 91 309 _ _
X

DA AMENDMENT OF SOLICITATION NO.

10/ MODIFICATION OF CONTRAGT/CRDER NO.

Attn: Mr. J. Ostrowiecki, Contract Administrator " | DE-AC03-99SF21530
. ) . 10B. DATED {(SEE ITEM 18)
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Jtion No. M042/SF21630, cont'd... . | .

Lo _
\odiication amends the Statement of Work as follows:

OITIONAL BUILDINGS

Statemment of Work, Section J, Attachment 1, Appendix 2, ETEC AREA IV Buildings/Structures List, is hereby modified
to add on the following Buﬂdings/S‘tructureleacilmes (“Buildings”). Note: accountability for these “puildings” was :
transterred to Contract No. DE-AC03-995F21530 per Modification No. A031 dated 05/17/02):

4013 - Seismic Test Facility -

4014 — Storage Facility

4027 — Former Weld Shop

4463 — Component Handling & Cleaning Facility
4487 — Office Building

4626 — Warehouse

4641 - Warehouse :

4473 — Hydraulic Test Facility

4863 — Hydraulic Test Facility

2. - The terms and conditions that apply 10 the buildings/structures in Section J, Attac'nmenti, Appendix 2, also apply to
the “Buildings” listed above in ltem No.1. . '

3. The Buildings” shown above in ltem No. 1 have been identified as Government-owned and/ot “Buildings” where DOE has

liability because of its previous activities. if the Contractor has records that identify these “Buildings” as Rocketdyne's or

Boeing's, then the Contractor is required to provide this information within 15 days of receipt of this modification.

4 In support of overall risk reduction, the Contractor is required 10 demolish the “Buildings” in ttem No. 1 above and the
‘ T personal property contained within the buildings. The “Buildings” shall be dismantled and removed (and the site restored
substantially 1o its original condition if required by the DOE COR), including the removal of large masses of foundation
materials, asphalt paving, and other surface and subsurface improvements, and auxiliary facllities (e.g. substations,
transtormers, parking lots, etc), as follows: ‘ :

(a) The tacilities, except for Building 4463, need 1o be vacated by 9/30/03 and prepared for dem

olition in order to meet
the foliowing Demuolition due dates:

Buildings 4014, 4473 and 486

- YUTITUTUTU PRSP PR PR RIS L LIy 9/30/03
Buildings 4013, 4027, 4487, 4626, and 4841 cueennrmimaremennenne 3/31/04
Building 4463 (along with the SPTF)......... veremsmanareseavsesinneenes 9/30/06

Fee Milestones will be modified to add in the Building Demolitions and Schedule
“Buildings™ that are known io be unoccupied (4014, 4473, and 4863) can begi
the FY03 work plan which includes estimated costs for the demolitions that will be completed by 9/30/03.
(b) The work plan revision for the FY03 work is required within 30 days of receipt of this modification.
(c) Allworkisio pe in accordance with the contract terms and conditions, including assessments and preparation for
' dismantlement, compliance with 2l applicable health and safety requirements, Section H, Clause H.042, Special
Consideralions, paragraphs (a), (c), and (d), and SOW Section 1.2.2.2, D&D of Facilities and 1.2.2.2.3. The above
“Buildings” have been identified as “Other Facilities” per 1.2.2.2.3; however, if any radiological material was housed
or used in any of the “Byildings, then Section 1.2.2.2.1 applies.
(d) lany hazardous waste is in any of the above “Buildings”, then it will be removed In accordance with subject contract
- requirements and the requirements for the specific type of waste, e.g. low level, mixed, ete. :
(e) Mthereisany asbestos it shall be removed in accordance with Section 1.2.2.2 (). -

(fy Wilities and services necessary for demolition activities and for compliance with OSHA mus

t be installed.
{gy In accordance with Section 1.4.2.1.4, Equipment Divestment, the Contractor shall provide and maintain a status list

for the structures (“Buildings”) and the personal property within the “Buildings” to be demolished, identity materials
and equipment, and dispose of DOE property in accordance with all applicable Federal, State, and Local laws,
regulatory requiremnents (if remediation and/or cleanup of the buildings are required prior 10 demolition, the
Contractor shall obtain, or ensure that DOE has obtained, DTSC's concurrence), and FAR Clause 52..245-5. The
Contractor shall provide a listing of the property and equipment inside the *Buildings” within 30 days of receipt of this
modification to the COR and CO. ‘ :

(n) Inaccordance with Section 1.4.2.1.4, Equipment Divestment, the Contractor shall prep
divestment report.

Thie mndification does not nullify or make void previous agre

shown above. Demolition for the
n as soon as a revision is approved 10

are a disposition and

FHLY

ements related to the above buildings that were
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Mod M042, -SF21530 . | .

SUMMARY MEMORANDUM . Page 1 of 3
I,'-"‘T ‘ . :
_action: Modification No. M042
Purpose: Amends the Statement of Work for Building Demolition

Contract No.: DE-AC03-995F21530
Contractor:  The Boeing Company
COR: Mike Lopez, OEPD, 510/637-1633

Purpose

The purpose of Modification No. MO42 is to amend the Statement of Work (SOW) to set
Government’s requirements for the demolition of specific Buildings (see
Structures, and the personal property contain
buildings are Government-owned and require

forth the
listing below), the ancillary
ed within these buildings, at the ETEC site. These
demolishment. The Boeing Company owns, the land.

Listing of Buildings for Demolishment

4013 - Seismic Test Facility '

4014 - Storage Facility

4027 - Former Weld Shop

4463 - Component Handling & Cleaning facility
4487 - Office Building '

4626 - Warehouse

4641 - Warehouse

4473 - Hydraulic Test Facility

4863 - Hydraulic Test Facility

Contract No. DE-AC03-995F21530 covers requirerﬁents for environmental remediation of the ETEC sife.
‘One of the aspects of this cleanup is to abandon and/or demolish buildings and structures to reduce
- contamination. The buildings were ©

‘ r riginally covered under the M&O contract with Rocketdyne
| (Contract Mo. DE-AC03-765F00700). :

Technical Evaluation/Request
Mike Lopez, COR, specifically requested that the Contractor proceed with the demolition of the buildings
per email dated 04/18/ 03 (see Tab X-5). o .

Béckground

There is a long history to this action (see emails in Tab X-5 filed in chronotogical order). The SOW-

requirement was not issued earlier per instructions from the COR who advised he would let me know

when the modification should be issued (the priority was the FSDF Change Order definitization and the
completion of the EA). The specific driver behind the need to issue a change order for the demolition of
the facilities was a result of the current efforts by EM to prepare a Baseline per the Project Management
plan reflecting a renewed effort to accelerate cleanup and reduce the Government’s liability. Ina
conversation and subsequent email on 04/ 18/03, the COR requested that a Change Order be issued for
the demolition of the buildings listed above because of the need to get the demolition information into

the Baseline and because of a programmatic decision to reduce the Government’s liability by
demolishing the buildings. : . _ ‘

Accountability for the buildings listed above was transferred from the original ETEC contract into the
current ETEC contract (i.e. from SF00700 to SF21530) via Modification No. A031 to -SF21530 and these

Buildings were modified into Appendix 2 of subject contract (see copy of Modification No. A031
attached).

Initially, Mike wanted the buildings abandoned but reference Mike’s 4/18/03 email in which he states
that he has changed his perspective on the disposition of the buildings and goes on to say "l now believe
it is in DOE’s best interest to reduce our liability as quickly as possible...Demolition of the facilities now
reduces uncertainty associated with closure. EM is placing extremely high importance to risk reduction,
Demolishing the facilities will help us reduce risks to closure.” Building abandonment had been
discussed since July 2002 with Ron Howard and Lee Williams. Mike Lopez discussed the need to demolish

the personal property inside the buildings and received Rosemary Gourley’s concurrence on this (as he
mentions in an email). ' : T
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~ for their review, Boeing provided comments and Mike Lopez th

g

46 a result of the COR’s request to have these buildings demolished, this €5 issued Modification No. AD41
to Contract No. DE-AC03-995F21530 while pursuing Ron Howard’s approval (Note: Ron Howard’s
predecessor, Tom Geraldizo was involved with the real property requirements before -SF21530 was
issued). Also, see attached copy of a Memorandum dated March 18, 1999, and signed by John L.
Gonzales, Director, EFMD which provides authorization to abandon the ETEC buildings. ‘

The modification was emailed to Ron Howard. But after the modification was faxed to the Contractor '-

en requested a change to the demolition
schedule, which initialty was Lo have Boeing vacate and demolish all subject buildings by 09/30/03, but
it was later learned that this was not do-able. Mike Lopez requested that changes be made (see emails
in Tab X-5). Instead of using Mod number A041 for the building demolition, it was utilized for a funding
modification (see attached information copies), and it was re-issued as Mod number M042. A revised
modification was sent out for the Contractor’s review and signature and the Contractor and this CO .
discussed the requirements and Boeing made changes electronically to the document, printed it out, and
signed it. This CO fully expected to have Mr. Ron Howard’s written approval for the action by the time
the modification was signed and returned by Boeing. This has not happened. Co

Ron Howard has been asking for a signature from his predecessor for the demolishment of the buildings.
This CO spoke to Aundra Richards who had been €O for both ETEC contracts and with Mike Lopez, who
was the COR for both contracts, and they both confirmed that they coordinated the issuance of the ETEC
contracts with Mr. Thomas Geraldizo, the former Real Property Specialist. Within contract -SF21530,
signed by both parties, Appendix 2 of the SOW, provides specific building disposition requirements, -
which the Government and Boeing have agreed to. ' o ‘

| hand carried the March 18, 1999 memorandum from John Gonzales to Ron Howard. He said he
reviewed Tom Geraldizo's files which included the information on the ETEC buildings but he could not
“find a specific approval signature from Tom for the abandonment and demolition of the buildings. |

spoke to Aundra Richards who said that we may not find a specific piece of paper in the files with Mr.

‘Geraldizo’s signature but said she would talk to Ron Howard if we needed her to do that.

| requested that Mike 'Lope'z summarize the previous coordination with the Real Properfy personnel at
the Oakland office, and copy Ron Howard and Aundra (see email in Tab X-5 dated 06/ 09/03). '

| spoke to Ron several times about my need to obtain his approval. |evenlefta voicemail for Ron asking
him if he has a Contracting Officer warrant and if he would like to also sign the modification based on

the fact that it is for Real Property disposition. | have made several attempts to obtain his approval on -
the current action. :

Description

Before preparing the building demolition modificati

on, | reviewed subject contract’s facility
requirements {see attached notes) and was careful to reflect the contract requirements in Modification
No. M042. :

There is major emphasis and effort to achieve speciﬁc technical goals and make progress in the

environmental cleanup of sites in the complex in order to reach the defined end state for the sites by a
certain date. This modification directly supports that goal.

This CO was awaiting Ron Howard’s signatory approval on the action
my efforts in this area. Per my conversation with Mike Lopez today,
Modification be issued as quickly as possible and he s

did even though she is on Travel. Mike said that per his conversation with Aundra, she has advised for -
me to submit the package to Beverly Hudson, Procurement Clerk, and she will arrange for a Level Above
Review of it. | am turning in the package, today, June 12, 2003. '

and | have kept the COR informed of
it is absolutely necessary that this
aid he will discuss it with Aundra Richards, which he

Cost impact: the Contractor is required to submit a Proposal in response to the SOW Amendment for thé
Building Demolitions within thirty days of receipt of the fully-executed modification. A key thingto
consider is the fact that Mike Lopez stated that part of the consideration which is reflected in the
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Jgreements reached under -5F21 530 was related to the abandonment of facilities, so the value was
factored in (see Mike’s email in Tab X-5, dated 7/9/02), so any negotiations of the building demolitions

would have to factor in some consideration to the Government for the initial agreement by Boeing to
_assume re_sponsibility for the transferred facilities, which are now going to be demolished.

Summary

The COR has coordinated the requirement from a personal property standpoint with Lee Williams and
Rosemary Gourley and he confirms their concurrence via email. He and this CO have also coordinated
the real property requirements with Ron Howard but Mr. Howard has not as yet provided specific written
approval. It is crucial per the COR to finalize Modification No. M042 from a programmatic perspective.

Based upon the above, | consider it in the best interests of the Government to approve and countersign
Modification No. M042 for the demolishment of subject buildings, ancitlary structures and personal
property contained therein. | believe the Government will be harmed if it is unable to complete the
“environmental cleanup at the ETEC site by a date certain (reference ETEC’s approved Project
Management Plan which requires the bulk of the cleanup to be done by 2007) and if it cannot reduce its
liabilities and overhead by either cleaning up the site and/or abandoning or demolishing facilities that
will not be utilized. 1t is in both parties interest to reduce the potential liabilities and costs associated

with maintaining dormant facilities. According to the COR, Mike Lopez, the State and Regulators agree
with the demglitjon.

n Simmons
...T NSA Contracting QOfficer
] 06_»/ 12/03




d States Government Q 1
emorandum

Department of Energy

CONCURBENCE,,...)..

ATE: : MAR-‘- 8 \ggg | o ' | | "o syuear

?’1

' . ‘ @ IN'IT.IA!JSIGNATUHE
: : _ T P )
Y TO : ' ' /| oare .
\OF:  DOE Oakland Operations Office (EFM) _ 377
: L : RTG. SYMBOL
JECT: Findings and Determination to ARbandon Facilities under
DE*ACO3—765F00700‘ mmmmmwm
. ' ' ! ) DATE
TO: Michael Lopez, Environmental Programs Division (ERD}

RTG, SYMBOL

INITIAL/SIGNATURE

This is in response Lo your memorandum dated March 12,_199§,

DATE
;equesting _uthorization to proceed on the above -subject.

. ATG. SYMROL
We have reviewed the Findings and Determination Document

and agree your proposal to abandon in-place the following ITRLBEATITE
facilities {(improvements to the land) to Boeing North ‘
American (BN~,, would be in the Governments best interest:

DATE

-| RTG.sYMBOL

Building No.

Name . ' . INITIAL/SIGNATURE

B0O13 Seismic Test Facility

B014 Storage Facility _ paTE

BR027 Former Welding Shop . .

B463 Component Handling and Test Fa ility Fre. Sveet

BR487 Cffice Building : INITIALISIGNATURE

B626 Warehouse ' ' _

B641 o Warehouse : DATE
B473 & BBE3 Hydraulic Test Facility ot

Therefore, this is your formal authorization to proceed under

INITIAL/SIGNATURE

the Terms and Conditions of Contract No.

DE-AC03-76SF00700.

DATE

Tf =4ditional assistance is reguired, direct your calls to T, SYMBOL
Thomas Geraldizo of my Staff at extension 1705. '

INITIAL/SIGNATURE

John L. Gonzoles _Df___J :

Jechn L. Gonzalés
Director ‘

Engineering and Facilities
Management Division

OFFICIAL COPY
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- - | RECORD OF REVIEW.

" The action described below with supporting Jdocumentation is attached for your review. -
" Indicate your CONCUITENCE OT NOT-CONCUTTENCE i the space provided. Awtached any - -
conumerits you may have on a separate sheet. Expeditious handling of your review will be

~ appreciated.

ALTERNyKVIEW - O CRBREVEW
_ Contract Action O Suﬁcontract Action |

0  Solicitation [0  Other__

DESCRIPITION OF ACTION FOR REVIEW AND APPROVAL

Actibn’sldcmif.ying No: /Aﬂf)b{}! ‘-S‘-F, 9"530 c
Descrpion: __ 0/ A mdt édéﬁﬂ&mﬁv@l)‘é/m MM

st Borwlt- (apanncy

Award Type and Amount: d—‘

Period of Performance:

Position Division Initial Below .. Date

Name of Review
' Concur Non-concur

MKe lopez (o 0EPD

‘ %}//m&w Zdur/w %Aﬂlﬁﬁmy \ﬂ%l I/
Dy Mowind? Bt Drondy )

\ Mo €. Lobles \1“A°W ke “J\.Cr;{;b-

L _
i ] '\

] |
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ﬁ?}%;;’m—“" . U.S. DEPARTMENT OF ENERGY ‘
(Al Gther sdmonsm Obsotate) INDIVIDUAL PROCUREMENT ACTION REPORT (IPAR)
Aﬁ”“”T““ANGE;DELETE ‘ Add [ Change : [0 pelete
N 7 PROCUREMENT ACTIONS -
AWAHD BiN

2. MOD NUMBER 3. KIND OF AWARD

oe(m e AN

4, coﬂTnACTon NAME 5. DIVISION 6. VENDOR ID
l lf\a/ QOQ,MQ GD mOAA
7. MASTER BIN 8. DUNS NO. IJ - FCONTHACTOH TiN 10. COMMON PARENT NAME 11. COMMON PARENT TIN
12, STATE : o 13, CITY 14, COUNTY 15, ZIF GODE 16. CONG. DIST,
17. GOUNTRY . 18, GOUNTRY CITY 19, E-GOVT 20.TOB CODE | 21. TYPE AWARD
22, FI_& D ) 23. HISPANIC INST 24, OSTI DEL 26, GOVT PROPERTY

26, COG FED AGCY 27, COG DOE OFF

[Oves [no - [Oves [CJne

28, ADMIN DELEG OFF 20, ADMIN DELEG DATE | 30. TECH REF NAME 31, SRINVESTIGATOR

32. DIRECTED AWARD 33, EPA PRODUCT _ 34. EPA REC MAT 35. SB SUBCON PLAN
DY% i DN‘.’ : _ . [:]Yas . [One
, 7’? JODUCTSERV - | 37. NAIC 38, PERF BASED 39. COMMITEM - 40, SUPP SERY - 41. BAFETY & HEALTH
Cves [MNe COves [One Clves [ Clves [CIne
42, LABOR STAT 43, BUNDUNG ROMT | 44, MAC FAIR OPPORT | 45. TRADE COUNTRY 46, WOMAN OWNED 47. VET OWNED SB
DY&B I:I No D Yes D No
48, HUBZONE SBC 49, HUBZONE FGM 50, SDB PGM 51, HUBZONE PCY DIF 52, SDEPCTOIF | 53. OTHER PREF PGM
[Cves [N ) ‘
54. SB DEMO PGM 55. EMERG SB 56. EMERG SB RES 57, SIZE 5B
[Jyes [[INo Oves [INe Clyes [N
58.OTHER AGENCY | 59. FA DODAAG 80, FA REAS PURCH 61, FA COMM ITEM 62. FA CLING GOH
Clves {no
3. AVARD DATE . | 64. EFFECTIVE DATE | 65. COMPLETION DATE | 66. DESCRIFTION OF WORK

Son/ Frecdrend - Mows %%K

67. EPACT 68. EPACT AMT . : 69._SPECI.ALIST/. 70, CONTR OFF CODE 71, AWARD STATUS 72, RETIHE;VIENT DATE
73. CICA 74. SOL PROG 75. GOMP EXM AUTH 76, SYNGESIS 77. OFFERORS, 78, EXT COMPETED
. £ D
79. GOVT SHARE 80. AWARDEE SHARE 21. TOTAL VALUE 82. 8 & RCODE . 83. 8 & R DOLLARS
} OFFICE USE FIELDS
84, DATE B5. DOLLARS 86. MISCELLANEOUS 87. INTERNAL OFF. USE
BE. TEXT 89, TRANSFERRED TC OFFICE

See Handbook for the Preparation of the Individual Procurement Action Report

Original - Gontract File //W 7 o oy N . Goldenrod - ADP Entry
C/Ln P ﬁﬂﬂ 2 (b 0 ra . :
T o
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IE«M?MENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 CONTRACTID CODE PAGE OF PAGES
0 : 1] 2
AMENDMENT/MODIFICA‘!’ION NO. 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO, 5. PROJECT NO. (if appﬁcab!e)
AD43 See Block 160 03-035F21530.507

CODE |

ISSUED BY

U.S. Department of Energy
NNSA Service Center

1301 Clay Street, Room 700N
‘Oakland, CA 9461 2-5208

7. ADMINISTERED BY (if other than item 6)

RECUTED——

NAME AND ADDRESS OF CONTRACTOR {No. street, county, State and Zip Codg)

The Boeing Company
6633 Canoga Avenue
Canoga Park, CA 91309

Attn: Mr. J. Ostrowiecki, Contract Administrator

) | 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/CRDER
DE-AC03-998F21530

10B. DATED (SEE ITEM 13)

SODE_ [ FaciiTy cope

December 15, 1998

11, THIS [TEM APPLIES TO AMENDMENTS OF SOLICITATIONS

The above rumbered solicitation is
receipt of this amendment pricr to the hour and date specified

_____ copies of the amendment; {b) By acknowledging receipt of this &
?ET_’ e to the solicitation and amendment numbers. FAILURE OF YOUR AC
Of | 5PRIORTC THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTY
submitted, such change may be made by telegram or letter, proviged each telegram or letter m

opening hour and date specified.

amended as set forth in llem 14. The hour and date sp

ecified for receipt of Offers __ is extended,
in the solicitation or as amended, by one of the following metheds: (a) By completing 8 and 15,

ON OF YOUR-OFFER. 'f by virtue of
akes reference o the solicitation and this amendment, and is received prior to the

__is not extended, Offers must acknowledge

and teturning
hich includes a

f this amendment you desire to change an offer already

12. ACCOUNTING AND APPROPRIATION DATA (if required)

N/A ' : :
13, THIS [TEM APPLIES ONLY TO MODIFICATIONS OF CONTRAGTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO, AS DESCRIBED INITEM 14.
() A, THIS CHANGE ORDER 1S ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT NO. 1N ITEM 10A.
8. THE ABOVE NUMBERED CQNTHACT.’OHDER 1S MODIFIED '_\'0 REFLEGCT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date,
ele.) . .
C. THIS SUPPLEMENTAL AGREEMENT 19 ENTEBED INTO PURSUANT TO AUTHORITY OF: .
X FAR 52.243-2 Changes {Cost Reimbursement) and Alternate | (APR 1984)
D. OTHER (Specify type of modification and authority) ’
E.!MPORTANT: Contractor isnot, X s required {0 sign this document and return __ 2 __ copies o this issuing office.

14. DESCRIPTION OF AMENDMENTAMODIFICATION {Crganized by UCF section headings,

Except as provided herein, all term

including

See Page 2

s and conditions of the document referenced in Item 8A or 10A, as her

solicitation/contract subject matter where feasible.)

etofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
_.-f‘Tf)strowiec
| ract Adminighrator

16A. NAME AND TITLE OF CONTRACTING

ERECUIED

Aundra Richards’
_Contracting Officer

158, CONTRACT/OFFERCR
/; A

77 {Signature or person authorized to sign)

15C. DATED SIGNED

'-7'/ 3/ o3

BY

168B.

. WO STATES OF AME
i dha

16C. DATED SIGNED

L [z oz

{Signature of Contracting officer)

C.

et 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 36 (REV. 1083)
Prescribed by GSA
FAR (48 CFR) 53-243
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" | DE-AC03-995F21530
| } Modification A043

Papge 2 of 2
Block 14 (cont'mue;d)

Maodification A043 definitizes the change order issued in modification MO036. It increases the
total estimated cost of the contract by $419,285 from $113,858,877 10 $114,278,162.

1) Section B, clause B.004 ESTIMATED COST. FIXED BASE FEE AND PERFORMANCE
INCENTIVE FEE FOR THE BASE PERIOD is deleted in its entirety and replaced with the
following revised clause:

“B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE
FEE FOR THE BASE PERIOD '

{(a) The estimated cost of the work for the base period is increased by $391,921 from
$106,510,371 to $106,902,292. '

(b) The fixed fee payable to the Contractor for the base period is increased by $11,727
from $3,150,085 to $3,161.812. '

(¢) The maximum pcﬁ‘ormuncé incentive fee available for payment to the Contractor
for the base period is increased by $15.637 from $4,198,421 to $4,214,058.

(d) The total estimated contract amount for the base periad is increased by $41 9,285
from $113,858,877 to $114,278,162.

(¢} Norwithstanding paragraph (c) above and puarsuant to the clause entitled "Limitation
of Funds” (FAR 52.232-22), the amount of $80,017,716 has been allotted by the
Government. Of these funds, $80,017,716 is available for operating expenses
($74,761,48) for cost and $2,252,629 for fixed fec and $3,003,606 for performance
incentive fee) and $-0- is available for the purchase of capital cquipment. Itis
estimated that the allotted amount will cover a period of performance from the

" effective daté of this contract through September 30, 2003.

2 Section H is revised to add the clause H.050:
“(.050 CONTRACTOR'S STATEMENT OF RELEASE (MAY 1996)

In consideration of the modifications agreed 1o herein as complete equitable adjustments
for the Contractor's February 24, 2003 June 3, 2003 and June 5, 2003 "proposals for
adjustment” the Contractor hereby releases the Government from any and all Wability
under this contract for further equitable adjustments autributable to such factors or
circumstances giving rise o the "proposals for adjustment”.”

T Except as noted above all other terms and conditions remain the same.
l

End of Modification AD43
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE OF PAGES
1 - - 1] 3
“2_.Ar{‘nENDMENTIMODIFICATION NO. 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
ADA4 ' See Block 16C 03-03SF21530.508 _
6. ISSUED BY 4 CODE ' 7. ADMINISTERED BY (if other than item 6) CODE ' |
U.S. Deparlment of Energy , EXLCUTED
NNSA Service Center

1301 Clay Street, Room 700N
~ Oakland, CA 94612-5208

8. NAME AND ADDRESS OF CONTRACTOR (No. street, county, State and Zip Code)
The Boeing Company
6633 Cancga Avenue
Canoga Park, CA 91309

3 | 9A. AMENDMENT OF SOLICITATICN NO.

oB. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER
Attn: Mr. J. Ostrowiecki, Contract Administrator v | DE-AC03-99SF21530

10B. DATED (SEE ITEM 13)

December 15, 1998
11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

CODE . - | FaciuTY cope

The zbove numbered solicitation is amended as sef forth in Hem 14, The hour and date specified for receipt of Offers __ is extended, __is not extended, Offers must acknowledge
receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a} By completing 8 and 15, and returning __
___copies of the amendment; {b) By acknowledging receipt of this amendment on each copy of the offer submitted; or, © By separate §

etter or telegram which includes a
rrkecence to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE Place DESIGNATED FOR THE RECEIPT OF

‘RS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by viriue of this amendment you desire to change an offer already

. | utted, such chenge mey be made by telegram o letter, provided each telegram or letler makes reference to the solicitation and this amendment, and is received prior to the
cpening hour and date specified,

12. ACCOUNTING AND APPROPRIATION DATA (if required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, [T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED INITEM 14
() | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specily authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT NO. IN ITEM 10A.

. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED T
efc.) o
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X FAR 52.243-2 Changes (Cost Reimbursement) and Alternate 1 (APR 1984)
0. OTHER (Specify type of modification and authority)

O REFLECT THE ACMINISTRATIVE CHANGES (such as changes in paying office, appropriation date,

E. IMPORTANT: Contractor isnot, X isrequired to sign this document and return __ 2

copies to this issuing office.
14. DESCRIFTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings,

including solicitation/contract subject malter where feasible.)

Modification A034 is deleted in its entirety and is replaced with this Modification AD44 which:

1. Provides Contracting Officer approval of a change associated with the Contractor's performance of Task 1.2,
. Environmental Restoration, WBS 2.2.2.6, for additional FSDF work;
2. Authorizes resumption of Specific activities ; and

3. Incorporates FY 2003 performance milestones into the contract.

Except as provided herein, gll terms and conditions of the document referenced in

Itern SA or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING }
Aundra Richards OEWWTEW

Contracting Officef)

l Ostr-owiﬁi, Contract Administrator

B. CONTRfC—'yfFEFiE)E_____p . 15C. DATED 8l N:EP 168
é\ Wc/& . (59/ 25/ez e

16C. DATED SIGNED

(Sighature or person authorized to sign) (Signature of Coniracling ofiicer) ¥ /23 (03
@?/7540-0*1-1 526070 30-105 STANDARD FORM 30 (REV. 1083)
EVIOUS EDITION UNUSABLE

Prescribed by GSA
FAR {48 CFR) 53-243
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Modification No. A044 to DE-AC03-99SF21530 Page 2 of 3

1. FSDF Change

l.

Contracting Officer approval is provided as set forth herein for actual costs incurred (based on
Boeing Proposals dated 04/03/01) for the FSDF Additional Scil Excavation and FSDF Bins for
On-Site Storage (WBS 2.2.2.6). The Contractor was directed to proceed withthe soil

excavation at the Former Sodium Disposal Facility (FSDF) sooner than planned (reference the

Contractor's notifications of changes in letters dated 9/7/00, 9/9/00, and 1/22/01). Additional
soil excavation, unanticipated storage of soil, and disposal at a different facility in response to
regulatory requirements caused additional costs io be incurred for WBS 2.2.2.6, for the period
of June 1, 2000 through March 31, 2001. Reference Closure Program Assumptions Summary,
Appendix 3, of subject contract associated with Subtask 1.2.2.2.2, Sodium Facilities

(remediation and demolition or restoration of former sodium disposal facilities), specifically
WRBS 2.2.2.6, FSDF. = ‘

The scope of work is hereby modified per the above paragraph as follows: WBS, 2.2.2.6,
Subtask 1.2.2.2.2, Sodium Facilities, is amended to require the Contractor to excavate
additional soil, store the soil in bins, and dispose of the soil at a facility that meets regulatory
requirements. This modification issues and definitizes a change order for the above as set forth
herein and approves an equitable adjustment for the change as set forth herein.

Total incurred costs, base fee and available performance incentive fee approved for the changes
cited in Ttem #1 above, for the period of June 1,2000 through March 31, 2001, are: Costs:

'$9,163,697, Base Fee: $274,020, and Performance Incentive Fee: $365,397, for total costs of

$9,803,114. Performance Incentive Fee is subject to evaluation and approval.

Contracting Officer approval for the above is an approval of actual costs incurred for the time
period shown above based on the incurrence of costs in accordance with Boeing proposals
dated 04/03/01. Approval is subject to the following:

A. A final cost-incurred audit and application of FAR Subpart 31 Cost Principles;

B. Inspection and Acceptance of the work performed;

C. Separate identification in the Contractor's accounting system of costs directly related to the
work in Item 1 above;

D. Boeing Letter dated September 11, 2002, Ostrowiecki to Simmons, Subject: Verification of
Pricing, FSDF Change Order Activity, Contract DE-AC03-998F21530, which certifies
there is no duplication of activities and costs already approved for WBS 2:2.2.6; and,

E. Base and Performance Fee does not exceed the current fee agreements under subject

- contract and Incentive Fee for ihe FSDF additional work will be included in the FY(2
~ performance evaluation. '

Based on the above the total amount of costs for the Base Period (Performance Incentive Fee
Periods 2 and 3) is modified by changing Clause B.0O04 as follows:

"8.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE
FEE FOR THE BASE PERIOD

(a) The estimated cost of the work for the base period is increased by $9,163,697 from
"$97,738,595" t0 "$106,902,292". ' _

(b) The fixed fee payable to the Contractor for the base period is increased by $274,020,
from “2,887,792" t0"$3,161,812". '

(¢) The maximum performance incentive fee available for payment to the Contractor for

' the base period is increased by $365,397 from “3,848,661” to "$4,214,058".

(d) The total estimated contract amount for the base period is increased by $9,803,114,

from ‘104,475,048 t0 "$114,278,162".
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“(Note: total funding approved to date, through Modification No. A043, is $80,017,716
($74,761,481 for cost, $2,252,629 for base fee, and $3,003,606 for performance incentive
fee). Contract funding was provided for the additional FSDF work)."

Resumptlon of Stopped Activities

Reference Modification No. M012 issued under subject contract which stopped work in process for
the following activities:

WBS 2.2. 1.3, Decontamination of the RMHF Vault
. WBS 4.3, Divestment of surplus Government property

Modification No.MO12 also directed the Contractor not to start work on the following activities:

WBS 2.2.1.2, Demolition 0fB4059, both above grade and below grade
WBS 2.2.3, Demolition of the. Power Pak facility and ether uncontaminated facilities

The above activities will be resumed if there is a Finding of No Significant Impact (FONSI) for the
EA. A FONSIis anticipated by DOE. Activities can begin upon signature of the FONSI and
technical direction from the Contracting Officer's Representative (COR). The effective date for
resumption of each WBS activity will be stipulated by the COR through written technical direction
to the Contractor, with a copy to the Contracting Officer. The technical direction can be via
electronic mail. The Contractor shall provide cost information to the Contracting Officer within
thirty days after resumption of activities on the impact to the total estimated costs of the contract
due to a gap in performance on the above activities.

WBS 1.1.2.3. Disposal of contact-handled TRU waste

For WBS 1.1.2.3, work is authorized to resume immediately upon execution of this modlﬁcanon
AD34.

FY03 Performance Fee Milestones

- Fiscal Year 2003 performance milestones as shown below are hereby incorporated into subject

contrack:
Contract No. DE-ACO3-995F21530

FY 2003 Performance Fee Milestones

Waste Management
Ship all transuranic waste 12/21/02
Ship 130 cu ft MLLW 03/30/03
Ship 2000 cu t LLW ~09/30/03
~ Restoration
Submlt three Risk Assessments to DTSC 02/28/03
Complete down hole geophysics and sampling 03/30/03
Complete Demo Pak C* 07/30/03
Complete Demo of Upper 4059* 07/30/03
Recycle 75% sodjum inventory 08/30/03
Project Management Ongoing

*The completion of these activities is contingent on the completion of the EA
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E. | sion of Base Period: ‘ .
Section F, F.003 is hereby amended to extend the period of performance from “September 30, 2003” to “December 31,
‘03”. .

Re-baseline Proposal :
The Change Order issued under Modification No. A039 is amended as follows to add on Item No. 3:

“3) Revision to Proposal: The Contractor shall amend the existing Rebaseline Proposal dated May 30, 2003 to include
" the following: L

a. Activities through certification of the Corrective Measures Implementation (CMI) of the RCRA corrective action.

b. Any additional radiolegical surveys for release of the entire ETEC site for unrestricted use,

c. The revision to the proposal incorporating Items a and b above is due within thirty (30) days of issuance of
Modification No. M045, on September 15, 2003.” '
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Modification No. AQ46
. DE-AC03-00SF21530

~ |_OUNTING AND APPROPRIATION DATA

This Modification obligates $353 894 incremental funding [cost $798 675; f1xed fee $23,664; and performance
Incentive fee $31 555 (subject to evaluation and approval)]:

Apprapriation B&R Number Amcunt . Allotment ET Object Class AFP -

89X0250.91 EX02F1010 $369,675 SF3091 YN 255 | SF
" ~ EX02F1020 $240,294 o “ "
“  EX02F1030 $243,925 e " .

Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE BASE PERIOD,
Paragraph (e) is deleted in its entirety and replaced with the following:

"{e) Notwithstanding paragraph (d} above and pursuant to the clause entitled "Limitation of Funds” (FAR 52.232-22),
- the amount of $80,871,610 is allotted by the Government. Of these funds, $80,871,610 is available for operating
expenses (575,560,156 for cost, $2,276,293 for fixed base fee and $3,035,161 for performance incentive fee) and
$-0- is available for the purchase of capital equipment. It is estimated that the allotted amount will cover a
period of performance from the effective date of this contract through October 31, 2003.” ‘

[Note-: the total estimated cost of the work for the base period is: Costs: $106,902,292; Fixed Fee: $3,161 ,812; Maximum
’|F: $4,214,058. Total estimated contract amount is $114,278,1_62]. '

. R'EVISION OF FY2003 FEE MILESTONES -

té J 0. 1, FY03 Performance Fee Milestones, in Modification No. AD44 is hereby replaced with Attachment A of this
nodification in accordance with ltem Neo. 1. 1 {a) of Modification No. M042, which states: “Fee Milestones will be modified to
add in the Building Demolitions and Schedule shown above.”

All other térms and conditions remain the same,
IV. MODIFICATION NO. M045

Modification No. M045 is hereby amended to change the due date for the Rebaseline Proposal Revision from "September 15,
2003” to "October 3, 2003". : ' .




Fiscal Year 2003 performance milestones as shown below are hereby incorporated into subject contract:

Modification No. AD46
Contract No. DE-AC(03-995F21530.

FY 2003 Performance Incentive Fee Milestones

ATTACHMENT A

‘Waste Management

Ship all transuranic waste

12/21/02

Ship 130 cu ft MLLW 03/30/03
Ship 2000 cu it LLW 09/30/03

. Restoration

Submit three Risk Assessmenis 10 DTSC 02/28/03
Complele down hole geophSISlcs and sampling 03/30/03
Coranlele Demo Pak T 07/30/03
Compléte Demo of Upper 4059 07/30/03
Recycle 75% sodium inveniory 08/30/03
Demolish Bulldings 4014, 4473, and 4863 09/30/03
Vacate Buildings 4027, 4487, 4626, 4641 09/30/03
Pro;ect_ Management Ongoing

*“The completion of thes

- iania contingent on the completion of the EA

WMo 42

o=
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1 othet terms and conditions remain the same.
ore chenged, tomaing unehanpsd and In Wl torca bnd eMech,

sept Bt proviges nerin, ull Leims ano conaltions 61 \ha documunl relarenced in llem SA or DA, be hareiol
L. NAME AND TITLE OF SIGNER (Type or print} 1EA. NAME AND TITLE OF CONTRACTING OFFICER (Type or prinl)
J. Ostrowiecki, Contract Administrator Jeri Simmons ; [XECUTED

g cﬁTm% V5C. DATE SIGNED 168, ur«%smes oF yn’ R 16C. DATE SIGNED
fe- g r ‘ .

7( ‘ .Slurs of parson hulhoriod 1o eign) SIQT'IBIUrB pf Cémracling Otticer)
SN f/5a0-01-152-8070 30-108 ‘ _ STANDARD FORM 80 (REV. 10-83}
IOUS EDITION UNUEABLE COMPUTER GENER Proscribes by GSA .

(i ‘ FAR (28 CFR) 53.243




18185863876 - TD:518 B3T ced PAGE: B3

. . ' ' ° OMB Agprovtl 2700-0082

*E—EE’{?@ 15:@3 FROM: 788120
(T

Page Z of 2
Modification No, AD47
DE-AC03-005F21530

ACCOUNTING AND APPROPRIATION DATA

“his Modification obligates $1,385,000 incremental funding {cost $1,29%5,434; fixed fee $3B,384; and performance
ncentive fee 51,182 (subject to evaluation and approval)]: . ‘

Appropriation ~ BER Number Amount Allotment FT Obiect Class AFP
1,385,000 N54091 YN 255 GE

£9%0250.91 EZ122B400

Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE BASE PERIOD,
paragraph (e) is deleted in its entirety and replaced with the following:

"{e) Notwithstanding paragraph (d) above and pursuant to the clause entitled "Limitation of Funds” (FAR 52.232-22),
the amount of $82,256,610 is allotted by the Government.” Of these funds, $82,256,610 is available for operating’
expenses (376,855,590 for cost, 52,314,677 for fixed base fee and $3,086,343 for performance incentive fee) and
$-0- is available for the purchase of capital equipment. It s estimated that the allotted amount will cover a
period of performance from the effective date of this contract through December 8, 2003." :

. CONTRACT EXTENSION |

erfod of performance is hereby extended at no additional cost as follows:

e n
is hereby modified to extend the period of performance frem "December 31, 2003” to "March 31, 2004",

' 'T Jdon F, F.O03

1

A other terms and conditions remain the same.
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his modification incrementally funds the contract, See page 2.
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£ _ : < Modification No. AG48
) . : . - DE-AC03-005F21530

ACCOUNTING AND APPROPRIATION DATA

his Modificati'on obligates $4,101,045 in incremental funding [cost $3,835,835; fixed fee $113,656; and performance
rcentive fee $151,554 (subject to evaluation and approval}].

Clause B.004 ES‘fIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE BASE PERIOD,
Paragraph (e) is deleted in its entirety and replaced with the following:

Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of Funds” (FAR 52.232-22),
the amount of $84,972,655 is allotted by the Government. Of these funds, $84,972,655 is available for operating
expenses (579,395,991 for cost, $2,389,949 for fixed base fee and $3,186,715 for performance incentive fee} and
$-0- is available for the purchase of capital equipment. It is estimated that the allotted amount will cover a
period of performance from the effective date of this contract through March 31, 2004,”

“(e)_-

other terms and conditions remain the same.
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Modification A049
Page 2 of 3

This modification definitizes the two change orders issued in modifications M016 and by DOE
CO e-mail direction/authorization dated April 2, 2003 and corrects an error in the obligated
funding data under clause B.004(e) in modification A048. The total estimated contract amount is

increased by $732,704 as a result of this modification. : '

1. Section B, SUPPLIES OR SERVICES AND PRICE/COST, is modified to delete Clause B.004

ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
- THE BASE PERIOD and replace it with the following: o

“B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FORTHE BASE PERIOD

() The estimated cost of the work is increased by $684,938 from $106,902,292 to
“$107,587,230". |

(b) The fixed fee payable to the Contractor is increased by $20,472, from $3,161,812 to
. $3,182,284.

(c) The maximum performance incentive fee available for payment to the Contractor is
increased by $27,294, from $4,214,058 to $4,241,352.

(d) The total estimated contract amount is increased by $732,704 from $114,278,162 1o
$115,010,866.

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $86,357,655.00 is allotted by the Government.
Of these funds, $86,357,655.00 is available for operating expenses ($80,691,425.00 for
cost, $2,428,333.00 for fixed base fee and $3,237,897.00 for performance incentive fee)
and $-0- is available for the purchase of capital equipment. It is estimated that the

allotted amount will cover a period of performance from the effective date of this
contract through March 31, 2004.”

2. Section H, SPECIAL CONTRACT REQUIREMENTS, is modified to add the following

clause:
“H.050 CONTRACTOR'S STATEMENT OF RELEASE (MAY 1996)

In consideration of the modification(s) agreed to herein as complete equitable adjustments for the
Contractor's July 11, 2003, November 18, 2003 and December 9, 2003 proposal(s) for adjustment,"
the Contractor hereby releases the Government from any and all liability under this contract for

further equitable adjustments attributable to such facts or circumstances giving rise to the
"proposal(s) for adjustment.”




e . | . DE-AC93-99SF21530

Modification A049
Page 30f3

‘l T 3. Definitization of Change Orders
1)  Environmental Assessment: The revised ;ﬁroposél dated July 11, 2003 and fee agreement
 on 11/18/03 for the Environmental Assessment (EA) requirement performed under
change order direction issued in Modification No. M016, dated 09/12/00, is approved in

the amount of $191, 329 The EA was completed on 03/31/03, inspected and accepted by
the COR

- 2) Hlstoncal Site Assessment: The rev1sed proposal dated 12/09/03 for the Historical Site
~ Assessment (HSA) requirement, being performed per change order direction issued by
DOE Contracting Officer by E-mail dated April 2, 2003, is approved in the amount of
$541,375. The scheduled completion date for the HSA is January 31, 2004.

All other terms and conditions remain the same.

' End of Modification A049
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. Y DE-AC03-99SF21530
Moaodification A0S0
Page 2 of 2

This modification obligates $4,000,000 in incremental funding. It increases the obligations from

$86,357,655 by $4,000,000 ($3,738,318 for cost; $112,150 for fixed fee; and $149, 533 for
perfonnance incentive fee) to $90 357,655,

1. Sectlon B, SUPPLIES OR SERVICES AND PRICE/COST, 1s modlﬁed to delete Clause B. 004

. ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE BASE PERIOD and replace it with the following:

“3.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
' .FORTHE BASE PERIOD

(a) The estimated cost of the work is increased by $684,938 from $106 502,292 to
© “$107,587,230”.

(b) The ﬁxed fee payable 1o the Contractor is increased by $20,472, from $3,161,812 to
_ $3,182,284.

(c) The maximum performance incentive fee available for payment to the Contractor is
increased by $27,294, from $4,214,058 to $4,241,352.

(d) The total estimated contract amount is increased by $732,704 from $114,278,162 to
$115,010,866.

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $90,357,655.00 is allotted by the Government.
Of these funds, $90,357,655.00 is available for operating expenses ($84,429,743 for cost,
$ 2,540,483 for fixed base fee and $3,387,430 for performance incentive fee) and §-0- is
available for the purchase of capital equipment. It is estimated that the allotted amount

will cover a period of performance from the effective date of this contract through March
31,2004.”

All other terms and conditions remain the same.

End of Modification A0S0
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. ’ ' 'DE-AC03-99SF21530
ﬂ . ° Modification M051
Page 2 of 2
| This modification is a chang.e order that extends the base périod for nine months until Décember
31,2004 |
Block 14 Con’t

]. Pursuant to FAR 52.243-2 CHANGES - COST REIMBURSEMENT (AUG 1987),
ALTERNATE I (APR 1984) the contractor is directed to proceed immediately with the .
following changes: - ' o

a) Section F, DELIVERIES OR PERFORMANCE, 1s revised to delete claﬁse F.003
PERIOD OF PERFORMANCE (MAY 1996) and replace it with the following:

' “F.003 PERIOD OF PERFORMANCE (MAY 1996)

This contract shall commence on December 31, 1998 and expiré on D'ecembér 31,
2004.”

All other terms and conditions remain the same.

End of Modification A051
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S o [ ] DE-ACO3-99SF21530

Modification A052
Page 2 of 2

This ﬁmdiﬁcation obligates $1,500,000 in incremental funding for cost. It increases the obligations
from $90,357,655 by $1,500,000 ($1,500,000 for cost; $-0- for fixed fee; and $-0- for performance
incentive fee) to $91,857,655.

Block 12 (con’t)

Appropriation ~ B&R Number Amount  Allotment FT _(i]__(;l_s_s '

89X02_50.91 - EZ1228400 $1,500,000 = NS4091 YN 255 |

Block 14 (con’t) _ _
1. Section B, SUPPLIES OR SERVICES AND PRICE/COST, is modified to delete Clause 1 3.004

ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE BASE PERIOD and replace it with the following: :

“R.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FORTHE BASE PERIOD - '

(a) The estimated cost of the work is $107,587,230.
(b) The fixed fee payable to the Contractor is $3,182,284.

(c) The maximum performance incentive fec available for paymeht to the Contractor is
$4,241,352,

(d) The total estimated contract amount js $115,010,866.

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $91,857,655 is allotted by the Government. Of
these funds, $91,857,655 is available for operating expenses (385,929,743 for cost, $
2,540,483 for fixed base fee and $3,387,430 for performance incentive fee) and $-0- is
available Tor the purchase of capital equipment. It is estimated that the allotted amount
will cover a period of performance from the effective date of this contract through April
30, 2004.”

All other terms and conditions remain the same.

FEnd of Modification AQ52
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. Modification A053
Page 2 of 2

This modiﬁcétion obligates $1,500,000 in incremental funding for cost. It increases the oblig"ations
from $91,857,655 $1,500,000 ($1,303,738 for cost; $84,112 for fixed fee; and $112,150 for
performance incentive fee) to $93,357,655. ' : o

Block 12 (con’t)
Appronriatior_l B&R Number Amount. Allotment  FT Oby. Cls.
89X0250.91 EZ1228400 $1,500,000 = NS4091 YN 255

Block 14 (con’t) -

1. Section B, SUPPLIES OR SERVICES AND PRICE/COST, is modified to delete Clause B.004

ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE BASE PERIOD and replace it with the following: o :

«B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FORTHE BASE PERIOD '

(a) The estimated cost of the work is $107,587,230.
(b) The fixed fec payable to the Contractor is $3,182,284.

(¢) The maximum performance incentive fee available for payment to the Contractor is
$4,241,352. o

(d) The total estimated contract amount 15 $115,010,866.

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitied “Limitation of
Funds” (FAR 52.232-22), the amount of $93,357,655 is allotted by the Government. Of
{hese funds, $93,357,655 is available for operating expenses (887,233,481 for cost, $
2,624,595 for fixed base fee and $3,499,580 for performance incentive fee) and $-0- is
available for the purchase of capital equipment. Itis estimated that the allotted amount

will cover a period of performance from the effective date of this contract through May
31,2004.7 B

All other terms and conditions remain the same.

End of Modification A053
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@__ 1A THIS CHANGE ORDER IS ISSUED PURSUANT T Or (Specily authorty] THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIF\ED TO REFLECT THE ADMINISTRATIVE CHANGES (such as chenges in paying office, appropriation date, etc.) SET

FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT TC AUTHORITY OF:

X D. OTHER: Specify type of modification and authority)
FAR 52.232-22 Limitation of Funds (APR 1984) ,
1 is required to sign this document and return __ copies to the issuing office.

including soliciiationfcontract subject matler where feasible.)

7

. IMPORTANT: Contractor [X] is not,
TION OF AMENDMENT.‘MOD!FICATIUN (Organized by UQF section headings,

4, DESCRIF

See Page 2.

s and conditions of the document referenced in ltem SA or 10A, as heretofore changed, remains unchanged and in full force and effect,
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

15A. NAME AND TITLE OF SIGNER {Type or print}
Aundra Richards r
Ceptracting Ofﬁce/) _ EX ECUT E D

15C. DATE SIGNED 16B.AUNITED STATES OF AMERIZA

Except al provided nerein, atl te

16C. DATE SIGNED

¢ [i fo

(Signature of person authorized to sign)
30-105 STANDARD FORM 30 (REV. 10-83)

NS 7540-01-152-8070 .
PREVIOUS EDITIGN UNUSABLE COMPUTER GENERATED Prasoribed by GSA
. FAR (48 CFR) 53.243

JR— : _
i W NTRACTCRIOFFEROR

BY

ure of Contractifig Officer)

(Signat




R

. ® ] DE-AC03-99SF21530

- Modification A054
' Page2 of 2

This modification obligates $1,500,000 in incremental funding for cost. It increases the obligations |
from $93,357,655 by $1,500,000 ($1,303,738 for cost; $84,112 for fixed fee; and $112,150 for .
performance incentive fee) to $ 94,857,655. ' '

Block 12 (con’t)

App‘ropria'tion‘ B&R Number Amount A]lotmént FT Obj. Cls. E
89X0250.91 | EZ1228400 | $1,500,000 - NS4091 YN 255

Block 14 (con’t)

1. Section B, SUPPLIES OR SERVICES AND PRICE/COST, is médiﬁed o delete Clause B.004

ESTIMATED COST, FIXED BASE FEE AND PERFORMAN CE INCENTIVE FEE FOR
THE BASE PERIOD and replace it with the following: . S

“B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FORTHE BASE PERIOD

(a) The estimated cost of the work is $107,587,230.
(b) The fixed fee payable to the Contractor 1s $3,182,284.

(¢) The maximum performance incentive fee available for payment to the Contractor is
$4,241,352.

(d) The total estimated contract amount is $115,010,866.

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $94,857,655 is allotted by the Government. Of
these funds, $94,857,655 is available for operating expenses ($88,635,350 for cost, $
2,666,651 for fixed base fee and $3,555,654 for performance incentive fee) and $-0- is
available for the purchase of capital equipment. It is estimated that the allotted amount

will cover a period of performance from the effective date of this contract through July
10,2004.7 '

All other terms and conditions remain the same.

End of Modification A054
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- compieting ltems 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate
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12, ACCOUNTING AND APPROPRIATION DATA (if required)
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IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

4) A THIS CHANGE ORDER IS ISSUED PURSUANT T0O: (Specity sulhority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.

8. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TC REFLECT THE ADMINISTRATIVE CHANGES (such a$ changes in paying affice, appropriation date, eic.} SET
FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X FAR 52.243-2 CHANGES (COST REIMBURSEMENT)YAUG 1987), ALTERNATE I (APR 1984)
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IMPORTANT: Contractor (] is naot,
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This modification definitizes the change ordef issued in modification MO51. Tt revises the Total
Estimated Cost 10 $102,062,665 and obligates $2,800,180 in incremental funding increasing the
obligations from $94,857,655 by $2,800,180 ($2,616,990 for cost; $78,510 for fixed fee; and $104,680

for performance incentive fee) to $ 97,657,835, See Page 2
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. . DE-AC03-99SF21530
- Modiﬁcation A055
- Page 20f3

Block 12 (con’t)

Appropriation B&R Number Amount Allotment FT M
89X0250.91 EZ1228400 $2,800,180 NS4091 YN 255
Block 14 (con’)

1. Section B, SUPPLIES OR SERVICES AND PRICE/COST, is modified to delete Clause B.004

ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE BASE PERIOD and replace it with the following: o

“B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
"~ " FORTHE BASE PERIOD - '

(a) The estimated cost of the work is §95,373,416.
(b) The fixed fee payable to the Contractor is $2,866,770.

(¢) The maximum performance incentive fee available for payment to the Contractor is
$3,822,479. :

(d) The total estimated contract amount is $102,062,6635.

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $97,657,835 is allotted by the Government. Of
these funds, $97,657,835 is available for operating expenses (591,252,340 for cost,
$2,745,161 for fixed base fee and $3,660,334 for performance incentive fee) and $-0- is
available for the purchase of capital equipment. It is estimated that the allotted amount

will cover a period of performance from the effective date of this contract through
October 15, 2004.” :

2. Section H, SPECIAL CONTRACT REQUIREMENTS, is modified to add the following
clause: .

“H.051 CONTRACTOR'S STATEMENT OF RELEASE (MAY 1996)

In considerat.ion of the modification(s) égreed to herein as cdmp]e’te equitable adjustments for the
Contractor's March 30, 2004, April 21, 2004 and July 12, 2004 proposal(s) for adjustment,” the
Contractor hereby releases the Government from any and all liability under this contract for further

equitable adjustments attributable to such facts or circumstances giving rise to the "proposal(s) for
adjustment.” '




DE-AC03-99SF21530

. o Modification A055

Page 3 of 3

3 The attached Incentive Fec Milestones for the period October 1, 2003 through December 31, 2004,

Attachment Xa, arc incorporated into the contract

All other terms and conditions remain the same.

. End of Modification AOSS




, . ‘ . DE-AC03-99SF21530
Modification AQ055
Attachment Xa

Incentive Fee Milestones

October 1, 2003 through December 31, 2004

Waste Management

1.

2.

Complete Shipment of all decommissioned waste generated from B/4012 & Bf405_9 —12/19/03

Complete shipment of STP(MLLW) waste stream ET-W035 (evaporator studge) to PermaFix -
5/31/04 -

Restoration:

1.

Demolish B4013 and B4626* — 12/17/03
Demolish B4487, B4641 and B4027 — 3/31/04
Install 3 new groundwater wélls - 06/30/04

Remove 75% of the sodium remaining at SPTF 09/30/04

. Complete demolition and excavation of B/4059 - 09/30/04. The foundation is to be left in place

temporarily to facilitate the D&D of B4059.

% The foundation is to be left in place temporarily to facilitate D&D of B4059
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~ ' ® | Q DE-AC03-09SF21530
| . Modification MO55

. ‘ Page 2 of 2

BLOCK 14 CONTINUED:

The p'urpose. of Modification M056 is to transfer the billing administration from the NNSA

Albuquerque Operations Office to the Oak Ridge Financial Service Center in Oak Ridge,
Tennessee, effective October 1, 2004.

(5) Clause G.005 BILLING INSTRUCTIONS Part Ili Section J Billing instructions paragraph 5a
is deleted in its entirety and replaced with the following:. : '

“« 5. Submissions

(a) The Contractor shall submit an original invoice or voucher to:

U.S. Department of Energy

Oak Ridge Financial Service Center
P.0. Box 5807 .

Oak Ridge, TN 37831"

All other terms and conditions remain unchanged. Government contractual authority over

7 Contract DE-AC03-99SF21530 is hereby transferred from the NNSA Albuquerque Operations

- Office to the Oak Ridge Financial Service Center in Oak Ridge, Tennessee, effective Ociober
1, 2004. :

End of Modification MO5%
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® | | o DE-AC03-99SF21530
, Modification A0S57

Page 2 of 2.

Block 12 (con’t) 7
Approprition ~ B&R Number = Amount  Allotment FT  Obj.Cls:
89%0250.91 | EZ1228400 $2,685,000 NS4091 YN 255

Block 14 (con’t)

1. Section B, SUPPLIES OR SERVICES AND PRICE/COST, is modified to delete Clause B.004

ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE BASE PERIOD and replace it with the following:

“B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FORTHE BASE PERIOD

(a) | _The estimated cost of the work is $95,373,416.
(b) = The fixed fee payable to the Contractor is $2,866,7.70.

(c) The maximum performance incentive fee available for payment to the Contractor is
- $3,822,479. '

(d) The total estimated contract amount is $102,062,665.

(¢) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $100,342,835 is allotted by the Government, Of
these funds, $100,342,835 is available for operating expenses ($93,761,686 for cost,
$2.820,441 for fixed base fee and $3,760,708 for performance incentive fee) and $-0- is
available for the purchase of capital equipment. It is estimated that the allotted amount

will cover a period of performance from the effective date of this contract through
November 30, 2004.”

All other terms and conditions remain the same.

End of Modification A057
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SIGNATED FOR THE RECEWPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you
sire to change an offer already submitted, such change may be made by telegram or leiter, provided each telegram or letter makes reference to the solicitation and this amendment,’
d s received prior to the opening hour and data specified. : :

ACCOUNTING AND APPROPRIATION E_)ATA (i required} .

I 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
L IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN iTEM 14.

@A His CHANGE ORDER IS ISSUED PURSUANT TO: (Speciy authoriy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.

X FAR 52.243-2 CHANGES (COST REIMBURSEMENT)(AUG 1987), ALTERNATE I (APR 1984)

B. THE ABOVE NUMBERED CONTRACT/CRDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying cffice, appropriation date, etc.) SET
EORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). - ) :

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. GTHER: Specify type of modification and authority)

T IMPORTANT: Contractor [X isnot, [T .is required to sign this document and retumn __ copies to the issuing office.

FNEN AR

“DESCRIPTION OF AMENDMENT/MCDIFICATION (Organized by UGF section headings, including solicitation/contract subject matter where feasible.)

See Page 2.

E)rn,
};kCUFED

Excépl al provided herein, 2ll lerms and condilions of the document referenced in ltem 9A or 104, 2s heretofore changed, remains unchanged and in full force and effect.

166, NAME AND TITLE OF SIGNER  (Type or print} 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
{ W ' _ Aundra Richards -
tl o Contracting Officer )
15B. CONTRACTOR/OFFEROR _| 15C. DATE SIGNED 168. UWITED STATES OF AMERIC, 16C. DATE SIGNED
BY A M / / / .
{Signature of person authorized to sign) . (Signature of Gontracting Gfficer) 9] O 25 0‘7’
NSN 7540-01-152-8G70 30-105 STANDARD FORM 30 {(REV. 10-83)

PREVIOUS EDITION UNUSABLE COMPUTER GENERATED Prescribed by GSA
. FAR (48 CFR) 53.243




. . o DE-AC03-998F21530
Modification MO058
Page 2 of 2

This modification is a change order that extends the base period for six menths until June 30, 2005

Block 14 Con’t

1. Pursuant to FAR 52.243-2 CHANGES - COST REIMBURSEMENT (AUG 1987),
ALTERNATE I (APR 1984) the contractor is directed to proceed immediately with the
following changes: | ‘

a) Section F, DELIVERIES OR PERFORMANCE, is revised to delete clause F.003
PERIOD OF PERFORMANCE (MAY 1996) and replace it with the following:

“F.003 PERIOD OF PERFORMANCE (MAY 1996)
This contract shall commence on December 31, 1998 and expire on June 30, 2005.”
All other terms and conditions remain the same.

End of Modification M058




‘ _ : 1. CONTRACT iD CODE PAGE OF PAGES
AE,.N}DMENT OF SOLICITATION/MODIFICATION OF CONTRACT '

S ' ' 1 3
ND‘N;ENT.'MODIFICATION NO. _ 3. EFFECTWE DATE 4. REQUISITION/PURCHASE REQ. NO. i 5. PROJECT NO. (! applicabie)
059 : . See Block 16C 52-055F21530.502 :

JED BY i ; ) CODE CAPD 7. ADMINISTERED BY {If olher than item 6) CODE

Dept of Energy-NNSA
\NNSA Service Center
1301 Clay Street
Oakland, CA 94612-5208

JE AND ADDRESS OF CONTRACTOR (No. Sireet, counly, State and ZIF: Code) - ' {4) 9A, AMENDMENT OF SOLICITATION NO. ‘
The Boeing Company <

.6633 Canoga Avenue
Canoga Park, CA 91309

9B. DATED (SEE ITEM 11)

x 10A. MODIFICATION OF CONTRACT/ORDER NO.

 Attn: Mr. G. Pomatto, Contract Administrator DE-AC03-995F21530
) . . ) } : 10B. DATED (SEE ITEM 13}
l FACILITY CODE - December 15, 1998

11, THIS FTEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above numbered solicitation is amended as’set forth in ltem 14, The hour and date speciﬁed for receipt of Ofiers [:| is extended, [:] Is not extended,
's must acknowledge receipt of this amendment prior to the hour and dete specified in the sclicitation or 2s amended, by one of the foliowing methods:

sy completing ltems & and 15, and returning ane {1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitied; or {c} By separats ’
[ or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TQ BE RECEWED AT THE PLACE
JIGNATED FOR THE RECEIPT OF OFFERS PRIOR TG THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you
re to change an offer already submitied, such change may be made by telegram or letter, provided each telegram or letier makes reference to the solicitation and this amendment,
is received prior to the opening hour and data specified. ) .

12, ACCOUNTING AND APPROPRIATION DATA (if required)

| T - See Page 2

13, THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, I
iT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

{4) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: {Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A,

B. THE ABOVE NUMBERED CONTRACT/ORDER |S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET
FORTH N ITEM 14, PURSUANT TO.THE AUTHORITY OF FAR 43.403(b). :

X FAR 52.243-2 CHANGES (COST REIMBURSEMENT)AUG 1987), ALTERNATE I (APR 1984)

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:.

D. OTHER: Specify type of modification and authority)

. IMPORTANT: Contractor [} is not, X is required to sign this document and return 2 _ copies to the issuing office.
13. DESCRIPTIU_N OF AMENDMENT/MODIFICATION {Crganized by UCF seclion headings, including soficitation/conlract subject matter where feasible.) : ;

Modification A059: 1) definitizes the change order issued in Modification M058 that extended the period of
performance; 2) definitizes the equitable adjustment proposal for additional ground water monitoring submitted on
November 19, 2004 and revised on December 20, 2004; and 3) issues a change order to revise the option period of

performance. _
Sec Page 2

Zxee !

T\‘-{ovlded herein, all terms and conditions of the docurnent referenced in lem 9A of 1CA, as heretofore changed, remains unchanged and in full force and effect.
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® @ DE-AC03-99SF21530
' Modification A059
Page 2 of 3
Block 12 (con’t) .
Appropriation B&R Number Amount  Allotment FI  Obj. Cls.
80X0250.91 EZ1228400 . $1,886,000 NS4091 YN 255 o
Block 14 (con’t)

1. Section B, SUPPLIES OR SERVICES AND PRICE/COST, is modified to delete Clause B.004

ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE BASE PERIOD and replace it with the following: o

“B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FORTHE BASE PERIOD '

(a) The estimated cost of the work is $104,547,613.
(b) The fixed fee payable to the Contractor is $3,‘140,140‘.'

(c) The maximum performance incentive fee available for payment to the Contractor is
$4,186,972.

(d) The total estimated contract amount is $111,874,725.

(¢) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of -
Funds” (FAR 52.232-22), the amount of $102,228,835 is allotted by the Government. of
these funds, $102,228,835 is available for operating expenses ($95,524,303 for cost,
$2,873,320 for fixed base fee and $3,831,213 for performance incentive fee) and $-0- is

available for the purchase of capital equipment. It is estimated that the allotted amount

will cover a period of performance from the effective date of this contract through
January 15, 2005.” ‘

5 Pursuant to FAR 52.243-2 CHANGES - COST REIMBURSEMENT (AUG 1987),

ALTERNATE I (APR 1984) the contractor is directed to proceed immediately with the
following changes: :

a)  Section B, SUPPLIES OR SERVICES AND PRICE/COST, clauses B.005 and B.011 are

modified to change the option period from «10/01/2003 through 9/30/1006” to “July 1,
2005 through September 30, 2008”. ' :

3. Section H, SPECIAL CONTRACT REQUIREMENTS, is modified to add the followi.ng
clause: ' R

“H.052 CONTRACTOR'S STATEMENT OF RELEASE (MAY 1996)

In consideration of the modification(s) agreed to herein as complete equitable adjustments for the
Contractor's November 19, 2004, December 17, 2004 and December 20, 2004 proposal(s) for




—

| ® - ] 'DE-AC03-99SF21530
Modification A0S9
Page 3 of 3

i,

adjustment,” the Contractor hereby releases the Government from any and all liability under this
contract for further equitable adjustments attributable to such facts or circumstances giving rise to

 the "proposal(s) for adjustment.”

Al other terms and conditions remain the same.

End of Modification A059
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1. Section B, SUPPLIES OR SERVICES AND PRICE/COST, is modified to delete Clause B.004
ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE F.OR
THE BASE PERIOD and replace it with the following:

“B.004 ESTIMATED COST, FTXED BASE FEE AND PERFORMANCE [NCENTIVE FEE
FORTHE BASE PERIOD ‘ . -

() The estimated cost of the work is $104,547,613.

4

(b) The fixed fec payable to the Contractor is $3,140,140.

i ‘ (c) The maximum pcrformaﬁcc incentive fee available for payment 10 the Contractor is
. 84,186,972,

@ The total estimated contract amount is $111,874,725.

(&) Notwithstanding paragraph (d) above and pursuant 10 the clause entitled “Limitation of
Funds” (FAR 57 232-22), the amount of $111,381,83518 allorted by the Govemment. Of
these funds, $11 1,381,835 s svailable for operating. expenses ($104,078,509 for cost, .

$3,129,945 for Gxed base fee and $4,173,381 for performance incemive fee) and $-0~ is
available for the purchase of capitzl equipment. It is estimated that the allotted amount

will cover a period of performance trom the effective date of this contract through June
30, 2005.” o

5. The attached lncentive Fee Mitestones for the period January 1,2

005 through June 30, 2005,
Artachment Xb, are incorporated into the contract

All other terms and conditions reynain the same.

End of Modification A060
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Incentive Fee Milestones

January 1,2005 through June 30, 2005

'y install 2 wells for the trifium investigation — 5/30/05
2. Subroit B4058 final report — 4/30/06
3. Processed 755 of the remaining surplus sadivm into sodium hydroxide for tecycling - 6/30/05

4, Submit Historical Site Ascessment - 3130/08

g Conduct final radiological survey at B4024 to verify the upper (above grade) portion of the of the facility
mects release critena ~ 5/30/08
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| DE-AC03-99SF21530

- | ‘ - Modification MO61
I ‘ Page 2 of 2

ck 14 (Con’t)

Section J, LIST OF DOCUMENTS, EXHIBITS AND ATTACHMENTS is modified to add Attachment V-a,
Boeing Small Business Plan, dated January 19, 2005. : a

Section I, LIST OF DOCUMENTS, EXHIBITS AND ATTACHMENTS,
Checklist, is revised as follows:

Attachment IT, Reporting Requirements

a. The Weekly Status Report is deleted. :
b. The frequency of the NPDES report is changed from monthly to quarterly

.cept as noted above all other terms and conditions remain unchanged.

1d of Modification MO61

1
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9A. AMENDMENT OF SOLICITATION NO.
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DE-AC03-995F21530
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- 11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[ The sbove numbered soliciation Is amendad as set forth In Item 14. The hour and date specified for recelptof Offers (] Is extended, [ 1 is not extended.
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See Page 2
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IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED iN ITEM 14.
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E. IMPORTANT: Contractor [] isnot, [X is required to sign this document and return 2__ copies to the issuing office.
13. DESCRIPTION OF AMENDMENTMUDIFICATICN (Organized by UCF section hesdings, Inchudh weltatk matter where fosnibie.)

Modiﬁcaﬁon A062 issues a change order that extends the period of performance until September 30, 2005 and
raises the total estimated cost by $ 3,973,411 and obligates $4,466,301 to fully fund the contract pending
definitization of the Boeing proposal (dated April 11, 2005) for the option period. See Page 2
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DE-AC03-99SF21530
Modification AQ62
Page 2 of2

Block 12 (con’t)

Appropriation B&R Number Amount  Allotment AFP Obj. Cls

89X0250.91 EZ1228400  § 4,466,301 — NS 25200
| 01200.2005.01.61000000.25200.1110711.0002154.0000000.0000000.0000000.000000

Block 14 (con’t)

1." Section B, SUPPLIES OR SERVICES AND PRICE!COST, s modified to delete Clause B.004
ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE
BASE PERIOD and replace it with the following:

“g.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FORTHE BASE PERIOD

- (@) The estimated cost of the work is $108,261,081.
(b) The fixed fee payable to the Contractor is $3,251,544.

(¢) The maximum performance incentive fee available for payment to the Contractor is
$4,335,511. :

-(d) The total estimated contract amount is $115,848,136.

(¢) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $115,848,136 is allotted by the Government. of
these funds, $115,848,136 is available for operating expenses ($108,261,081 for cost, -$3,
251,544 for fixed base fee and $4,335,511 for performance incentive fee) and 5-0- is
available for the purchase of capital equipment. It is estimated that the allotted amount will
cover a period of performance from the effective date of this contract through September 30,
2005.” '

5 Pursuant to FAR 52.243-2 CHANGES - COST REIMBURSEMENT (AUG 1987), ALTERNATE 1
{APR 1984) the contractor is directed to proceed immediately with the following changes:

a) SectionF, DELIVERIES OR PERFORMANCE, is revised to delete clause F.003 PERIOD
OF PERFORMANCE (MAY 1996) and replace it with the following:

“F,003 PERIOD OF PERFORMANCE (MAY 1996)

This contract shall commence on December 31, 1998 and expire on September 30,
2005.” '

All other terms and conditions remain the same.

End of Modification A062
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DE-AC03-99SF21530
Modification A063
Page 2 of 2

Block 14 (con’t)

Modification A063 unilaterally exercises the priced option in clause B.005 ESTIMATED COST,
FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR THE OPTION PERIOD
(10/01/2003 - 9/30/2006) in accordance with clause B.009 EXERCISE OF OPTION(S). By this-
action the total estimated cost of the contract is increased from $115,848,136 by $46,017,772 to
$161,865,508, No additional funds are being obligated in this modification. The period of
performance is revised to be from December 31, 1998 to September 30, 2008.

1. Section B, SUPPLIES OR SERVICES AND PR.ICE/COST is modified to delete Clause B.004
ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE BASE PERIOD and replace it with the followmg

“B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
{a) The estimated cost of the wotk is $151,293,468.
(b) The fixed fee payable to the Contractor is $4,530,995.

(¢) The maximum performance incentive fee available for paymént to the Contractor is
' $6,041,445. :

(d) The total estimated contract amount is $161,865,908.

(¢) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of*
Funds” (FAR 52.232-22), the amount of $115,848,136 is allotted by the Government. Of
these funds, $115,848,136 is available for operating expenses ($108,261,081 for cost,
$3,251,544 for fixed base fee and $4,335,511 for performance incentive fee) and 3-0- is
available for the purchase of capital equipment. It is estimated that the allotted amount

will cover a period of performance from the effective date of this contract through
October 31, 2005.”

2. Section B, SUPPLIES OR SERVICES AND PRICE/COST, is modified to delete Clause B.005
ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE OPTION PERIOD (10/01/2003 — 9/30/2006) and Clause B.011 OPTION(S) TO -
EXTEND THE PERIOD OF PERFORMANCE OF THE CONTRACT - SERVICES..

3. Section F, DELIVERIES OR PERFORMANCE, is rev1sed to delete clause F.003 PERIOD OF
PERFORMANCE (MAY 1996) and replace it with the following:

“F.003 PERIOD OF PERFORMANCE (MAY 1996)

This contract shall commence on December 31, 1998 and expire on September 30, 2008 2

All other terms and conditions remain the same.

- End of Modification A063
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DE-AC03-995F21530
Modification A064
Page 2 of 2 -

Block 12.

Avppropriation B&R Number Amount Allotment AFP 0Obj. Cls

89X0315.91 EZ5028400 - $1,155,311 CC6591 CBC 255
Block 14 (con’t)

Modification A064 obligates $1,155,311 in incremental funding, By this action the total obligated
funding on the contract is increased from $115,848,136 by $1,155,311 {$1,079,730 for Cost;
$32,392 for Fixed Fee; and $43,189 for Performance Fee) to $117,003,447.

1. Section B, SUPPLIES OR SERVICES AND PRICE/COST, is modified to delete Clause B.004

ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE BASE PERIOD and replace it with the following:

“B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

(a) The estimated cost of the work is $ 151,288,393,
(b) The fixed fee payable to the Contractor is $4,544,438

(¢) The maximum performance incentive fee available for payment to the Contractor is
$6,049,128.

(d) The total estimated contract amount is $161,860,833,

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $117,003,447 is allotted by the Government. Of
these funds, $117,003,447 is available for operating expenses ($109,340,811 for cost,
$3,283,936 for fixed base fee and $4,378,700 for performance incentive fee) and $-0- is
available for the purchase of capital equipment. It is estimated that the allotted amount

will cover a period of performance from the effective date of this contract through
November 18, 2005.”

2.  Attachment II, Reporting Reqmrements, is modified to delete the requirement for the
quarterly NFDES Report. The report is now an overhead item.

All other terms and conditions remain the same.

End of Modification A064
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DE-AC03-99SF21530
Modification A064
Page 2 of 2

Block 12.

Appropriation B&R Number Amount Allotment AFP Obi. Cls

89X0315.91 EZ5028400 $1,155,311 CC6591 CBC 255

Block 14 (con’t)

Modification A064 obligates $1,155,311 in incremental funding. By this action the total obligated
funding on the contract is increased from $115,848,136 by $1,155,311 ($1,079,730 for Cost;
$32,392 for Fixed Fee; and $43,189 for Performance F ee) to $117,003,447.

1. Section B, SUPPLIES OR SERVICES AND PRICE/COST, is modified to delete Clause B.004

ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE BASE PERIOD and replace it with the following:

“B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

(a) The estimated cost of the work is § 151,288,393,
(b) The fixed fee payable to the Contractor is $4,544,438

(c) The maximum performance incentive fee available for payment to the Contractor is
$6,049,128,

(d) The total estimated contract amount is $161,860,833.

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $117,003,447 is allotted by the Government. Of
these funds, $117,003,447 is available for operating expenses ($109,340,811 for cost,
$3,283,936 for fixed base fee and $4,378,700 for performance incentive fee) and $-0- is
available for the purchase of capital equipment. It is estimated that the allotted amount

will cover a period of performance from the effective date of this contract through
November 18, 2005.”

2. Attachment II, Reporting Requirements, is modified to delete the requirement for the
quarterty NPDES Report. The report is now an overhead item.

All other terms and conditions remain the same.

End of Modification AQ64
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Memorandum to File
Modification No. A064 to DE-AC03-995F21530
Modification AO64obligates $1,155,361 in incremental funding. PR number 52-06SF21530.501

authorized the incremental funding action. The amount is based on funding available under the
FY2006 continuing resolution. See attached spreadsheet for details.

Martha L. Youngblood
Contracting Officer

Date: /%7/)/
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SF21530/A064 Incremental Funding

; I
Revised TEC Cost Fixed Fee ___ Peri. Fee Total N
Thru A059 $ 104547613, % 3,140,140 | S 4,186,972 111,874,725 -
A0B2 $ 3,713,468 | § 111,404 | $ 148,539 | § 3,973,411 ]
Thru A062 $ 108261081 |$ 3251544|$ 4335511 $ 115,848,136 |
A063 $ 43,032,387 | $ 1279451 |§  1,705934 ;| § 46,017,772 | Exercise Option
Thru A063 $ 1512934683  4530,995|% 6,041,445 $ 161,865,908
Obligations Cost Fixed Fee (3%) | Perf. Fee (4%) Total i
Thru A048 $ 80691425 % 2428333 | $§ 3,237,897 | § 86,357,655
A049 5 - 1% - 1% - |3 -
AD50 $ 3738318 % 112,150 | § 149,533 1'$ 4,000,000 -
AD52 $ 1,500,000 | $ - |$ - 1% 1,500,000 | No Fee
Total $  85929,743 $ 2,540,483 |[$§ 3,387,430 | $ 91,857,655 |
A053 $ 1,303,738 | § 84,112 | $ 112,150 | $ 1,500,000 |Fee on Mod A052 and A053
Total $ 872334815 26245951 $ 3,409,580 | § 93,357,655 |
A054 % 1,401,869 | $ 42,056 | $ 56,075 | $ 1,500,000
Total $§ 88635350 %  2,666651|$ 3555654 | 94,857,655 ]
A055 $ 2,616,991 | § 78510 | $ 104,680 | $ 2,800,180
Total § 91252341 % 2745160 | $ 3,660,334 | § 97,657,835
AD57 $ 2,509,346 | $ 75,280 | § 100,374 | § 2,685,000
Total '$§ 93,761,686 $ 2,820,441 |$ 3,760,708 | $ 100,342,835
A059 $ 1,762,617 | § 52,879 | $ 70,505 | $ 1,886,000
Total $ 95524303 § 2,873,319 1§ 3,831,213 | § 102,228,835
AQB0 $ 8,554,206 | § 256,626 | $ 342,168 | $ 9,153,000 |
Total ''$ 104,078,509 | $ 3,120,945 | $ 4,173,381  § 111,381,835
A062 '3 4182572 | $ 121,599 | § 162,130 | $ 4,466,301
Total $ 108,261,081 |$ 3251545 $§ 4335511 | 115,848,136
A063 $ - |3 - % - .8 T
Total $ 108,261,081 | § 32515458 4335511 :§ 115,848,136
A064 $ 1,079,730 | § 32392 |$ 43,189 ]% 1,155,311
Total '$ 109,340,811 [ § 3,283,936 | $ 4,378,700 | $ 117,003,447 |
Tobe Funded |$ 41,952,657 | § 1,247,059 | $ 1,662,745  § 44,862,461

e




DOE F 420033

U.S. Department of Energy

(03:96) Formerly PR-739A
Procurement Request-Authorization (Previous adition are obsolsle)
INITIAL PADS DATA ENTRY INFORMATION
1. Awarding Office 2, Initlating Office
NNSA - 8C Oakland Projects Office
3. PRA Number 52-058F24530.501 4. Change/Correction In Procass? [ Yes E No
5. Deacedplion of WorkiPurpose of Assislance
Incremental funding through 11/18/05
Has List of Sources Been Altschad? Clyes [Ine
8,
Awardee Name The B ”lng ¢ ompany T, Addeess
§a. Division
8. Govemmant Share $0.00 8. Awardee Share 0. Tolal  $0.0p
11, Tolal Funds This PR: $1 155,311.00
, .
12, Name- Project Manager/initlatar  { 43, Slgnatu_!_a 14, Date 15. Qifice Code
Michael Lopez 10/24/05 16. Telophons Number, (510) 637-1633
OENERALAWARD INFORMATION
7. Acquiltion e [ 18, Financlal Asslstance
O Advisory. & Asslstence Services [} Rosoarch & Development [ support Senvices O Covperative Agresment
[J AESsnices [ suppites [] other 0 o
O Construction

18. ProduciService Code {Apphies ta Acqulsion only)

20. CFDA (Appliss to Assistance Only)

21, Master BIN

22. Deslred Award Date 10/28/05

23, Unsolicited Proposal Number

24, Project Number

FUNDS COMMITTED
2. Approp. Symbol | 26. BAR No. |27, Dollar Amt, |28, O}, Class 120, ADSITIP [30. AFP |31, Program Budgel Ofcial's Signature™ 82. GFA
EZ3028400 | $1,155,311.0 yc-elec-0041  che
33, From Continvation Sheel 3. Project Period
35, Total Funds This PRA 36. Budgel Penigd
Aro.These Annual Funds? [3 Yes P No [Applies to Asaistance Awards Ory)

CERTIFYING OFFICIAL! | Heraby Cerllfy. That the Funds Chtad In ltem 35 Ars Available,

. Nama and Tiy

AIRICIA A, PErminGions

39%/Q§//j5-_

40. Name and Titla
Michael Lopez

43. For Inillating Otfica/Local Office Use

Da

S S €
T

44. Typaof Procuramant Actlon {TPA) Coda

/
- ]45. N:'goualatéoé

45. Securlty. Wil employees require socur

ly clearances for performance of this procureiment? O Yes

1 Yes, atlach DOE F 5634.2, (06-94) "Contract Security Classification Specification.*

O e

47. Energy. Pokicy Act. 1a this procurement sublect to the En

[J vas [J No. Iyes, doss it invalve efther  ressarch and

ergy Pelicy Act of 1092 (EPACT); Le., will it diroct
development progeam or a demonstration
If yos, aew the Nollce related to thia llem.  Amcunt of EPACT

funding

y satiafy un EPACT requirement or abjeciiva?
of 8 commarcla) application? [J Yes [ No.

e Note: ** We Hereby Certify That Funde Cited Are Praper For This Procuremant and in Compllance With Applicable Appropriations Acts and Flscal Law,

o AFP Funof Ol“fs!’ Pro&"zxm (1l osy

%} Pro& Parest Coo

@ Frintsd with soy Ink on fecytied paps
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1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 2
1}3‘*"‘*}4ENDMENT.‘MGDIFICATI0N NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO, §. PROJECT NO. {If applicable)
11 1\065 e See Block 16C 52-068F21530.502
& WJSUED BY COCE T. ADMINISTERED BY (/f other than ltem §) COCE
Dept of Energy-NNSA

NNSA Service Center
1301 Clay Street
Oakland, CA 94612-5208

8. NAME AND ADDRESS OF CONTRACTOR (No. Streat, counly, State and ZIP: Codle)
The Boeing Company
8531 Fallbrook Ave. #3. DATED [SEE TEW 73
West Hills, CA 91304-3232

v} 9A, AMENDMENT OF SOLICITATICN NO,

X 10A. MODIFICATION OF CONTRACT/ORDER NO.

Attn: Katherine A. Zessin, Contract Administrator DE-AC03-998F21530

10B. DATED (SEEITEM 13)

December 15, 1998

CODE I FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers |:] is extended,

|:| is not extended,
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

{a) By completing ltems & and 15, and returning one (1) capy of the amendment; {b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate
letter or telegram which includes a reference tc the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER, If by virtue of this amendment you
desire to change an offer already submitted, such change may be made by telagram or letter, provided each telegram or letter makes reference to the solicitation and this amendment,
and is received prior fo the opening hour and data specified.

12, ACCOUNTING AND APPROPRIATION DATA (if required)

See Page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: {Specily authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NG. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MCQIFIED TO REFLECT TH

E ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET
FORTH IN ITEM 14, PURSUANT.TO THE AUTHCRITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTQ PURSUANT TO AUTHORITY OF:

X D. OTHER: Specify type of modiﬁcation and autherity)
FAR 52,232-22 Limitation of Funds (APR 1984)

E. IMPORTANT: Contractor [X] is not, [] is required to sign this document and return __.. Gopies to the issuing office.
13, GESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/conitract subject malter where feasible.)

See Page 2

Except at provided herein, &l terms and conditions of the document referencad in ltem 8A or 10A, a5 heretofore changed, remaing unchanged and in full force and effect.

16A. NAME AND TITLE OF SIGNER (Type or prinh) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
["ﬁ Martha L. Youngblood
- Contfracting Officer
Tion: CONTRAGTORIOFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
o PITd Gy 65r |, fo3 S
(Signature of person authorized to sign) /S (Signatupé.df Cordfacting Officer)
NSN 7540-01-152-8070 30-105 ° -

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

PREVIOUS EDITION UNUSABLE COMPUTER GENERATED
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DE-AC03-998F21530
Modification A0G5
Page 2 of 2
Block 12,

Appropriation B&R Number Amount AFP Obj. Cls

01751 1110988 $687,412 33 25500

Block 14 (con’)

Modification AQGS obligates $687,412 in incremental funding. By this action the total obligated
funding on the contract is increased from $117,003,447 by $687,412 ($642,441 for Cost; $19,273
for Fixed Fee; and $25,698 for Performance Fee) to $117,690,859,

1. Section B, SUPPLIES OR SERVICES AND PRICE/COST; 1s modified to delete Clause B.004
ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE BASE PERIOD and replace it with the following:

“B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
(a) The estimated cost of the work is $ 151,288,393,
(b) The fixed fee payable to the Contractor is $4,544,438

(¢) The maximum performance incentive fee available for payment to the Contractor is
$6,049,128,

(d) The total estimated contract amount is $161,860,833.

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds™ (FAR 52.232-22), the amount of $117,690,859 is allotted by the Government. Of
these funds, $117,690,859 is available for operating expenses ($109,983,252 for cost,
$3,303,210 for fixed base fee and $4,404,398 for performance incentive fee) and $-0- is
available for the purchase of capital equipment. It is estimated that the allotted amount
will cover a period of performance from the effective date of this contract through

December 31, 2005.”

All other terms and conditions remain the same.

End of Modification AQ65




_

Memorandum to File
Modification No. A0G5 to DE-AC03-99SF21530

Modification A065: 1) obligates $687,412 in incremental funding. PR number 52-06SF21530.502
authorized the incremental funding action. See attached spreadsheet for details.

Martha L. Youngblood
Contracting Officer

Date: /7 %2%/
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE PAGE OF PAGES

1 2

3. EFFEGTIVE DATE

| \o67 See Block 16C

T'*][‘_ENDMENT:‘MODIFICATION NO.

4. REQUISITION/PURCHASE REQ. NO.

92-065F21530.503

5. PROYECT NO. (If applicable)

_s‘.I SUED BY CODE

Dept of Energy-NNSA
NNSA Service Center
1301 Clay Street
Oakland, CA 94612-5208

7. ADMINISTERED BY (/f ofher than Ifem 6)

CODRE |

8. NAME AND ADDRESS OF CONTRACTOR {No, Streef, county, State and ?IP: Code) ) 9A. AMENDMENT OF SOLICITATION NO,
The Boeing Company
8531 Fallbrook Avenue 88. DATED (SEETEM 11)
Canoga Park, CA 91304-3232
X "] 10A. MODIFICATION OF CONTRACT/ORDER NO.

Attn: Katherine A. Zessin, Contract Administrator

DE-AC03-99SF21530

CODE I FACILITY CODE

10B. DATED (SEE ITEM 13)

December 15, 1998

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14, The hour and date specified for receipt of Offers

L—_I is extended, E] is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methads:

(a) By completing ltems 8 and 15, and returning one (1) copy of the amendment; (b} By acknowled
lefter or telegram which includes a reference to the solicitation and amendment numbers,

DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED
desire to change an offer already submitted, such change may be made by telegram or letter,

and is received prior to the opening hour and data specified,

ging receipt of this amendment on each copy of the offer submitted; or (c) By separate
FAILURE OF YOUR ACKNOWLEDGMENT TQ BE RECEIVED AT THE PLACE
MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you
provided each telegram or letter makes reference to the solicitation and this amendment,

See Page 2

12, ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) A,

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority}) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRAGT/ORDER NO. IN IFEM 10A.

B. THE ABOGVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLE
FORTH IN ITEM 14, PURSUANT TQ THE AUTHORITY OF FAR 43.1 03(b).

CT THE ADMINISTRATIVE CHANGES {such as changes in paying office, appropriation date, efc.) SET

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER: Specify type of modification and authority)

D.
X FAR 52.232-22 Limitation of Funds (APR 1984)

E. IMPORTANT: Contractor [X] is not,

[ is required to sign this document and return ___copies to the issuing office.

13.

DESCRIPTION OF AMENDMENT/MODIFICATION {Crganized by UCF section headings, inchiding solickation/conlract subject maiter where feasible. )

See Page 2

Except at provided herein, all terms and conditions of the document referenced in Hem A or 10A, a3 heretofore changed, remains unchanged and in fuli force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

1

|

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prird)
Martha L. Youngblood

Contracting Officer

I
“1uis, CONTRAC TOR/OFFEROR 15C, DATE SIGNED

{Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA

e 7 Lg bt

16C. DATE SIGNED

7/

BY

NSN 7540-01-152-8070
PREVIQOUS EDITICN UNUSABLE

30-105
COMPUTER GENERAJED

= J (Signsture of Clpjtz!cting Officer)
STANDARD FORM 30 (REV. 10-83}

Prascribed by GSA

FAR (48 CFR) 53.243
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DE-AC03-99SF21530

Modification A067
Page 2 of 2
Block 12,
Appropriation B&R Number Amount AFP Obi, Cls
89X0315 EZ5028400 $6,361,000 CBC 255 (legacy)
01751 1110988 33 25500 (STARS)

Block 14 (con’t)

Modification A067 obligates $6,361,000 in incremental funding. By this action the total obligated
funding on the contract is increased from $117,611,309 by $6,361,000 ($5,944,860 for Cost;
$178,346 for Fixed Fee; and $237,794 for Performance Fee) to $123,972,309.

1. Section B, SUPPLIES OR SERVICES AND PRICE/COST, is modified to delete Clause B.004
ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE FOR
THE BASE PERIOD and replace it with the following:

“B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
(@) The estimated cost of the work is $ 151,293,468.
" (b) The fixed fee payable to the Contractor is $4,530,995.

(¢) The maximum performance incentive fee available for payment to the Contractor is
$6,041,445.

(d) The total estimated contract amount is $161,865,908.

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $123,972,309 is allotted by the Government. Of
these funds, $123,972,309 is available for operating expenses ($115,853,766 for cost,
$3,479,325 for fixed base fee and $4,639,218 for performance incentive fee) and $-0- is
available for the purchase of capital equipment. It is estimated that the allotted amount
will cover a period of performance from the effective date of this contract through
September 30, 2006.” :

All other terms and conditions remain the same.

End of Modification A067

[
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGEOF | PAGES

1 3
2. AMENDMENT/MODIFICATION NO, 3. EFFECTIVE DATE 4. REQUISITIOGN/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
AD74 SEE BLOCK 18C :

ISSUED BY ~ CODE 7. ADMINISTERED BY {if other than lter B) CODE

U.S. Department of Energy . U.S. Department of Energy

Environmental Management Consolidated Business Center Environmental Management Consolidated Business Center

250 E. Fifth Street . 250 E. Fifth Sireet

Suite 500 Suite 500

Cincinnati, OH 45202 Cincinnati, OH 45202

8. NAME AND ADDRESS OF CONTRACTOR (No., streel, county, Stats and ZIP Code) {(x} | 9A. AMENDMENT OF SOLICITATION NG,

The Boeing Company

8531 Fallbrook Avenue 9B, DATED (SEE ITEM 11)

Canoga Park, CA 91304-3232 :

ATTN: Katherine A. Zessin, Contract Administrator ' 10A. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC03-995F21530
10B. DATED (SEE /TEM 13)

CODE I FACILITY CODE Decem bher 1 5, 1998

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers is is not extended.

Offeror must acknowledge recaipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

{a) By completing Items 8 and 15 and retuming 1 copy of the amendment; (b) By acknowledging raceipt of this amendment on each copy of the coffer submiited;
or {v) By separate letter or telegram which Includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO
BE RECE|VED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12.  Accounting and Appropriation Data (If required)

13. THIS APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: {Specify Authority} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRAGT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT T0 AUTHORITY OF:

THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, efc.).

D. OTHER {Specify type of modification and authority)
X | FAR 43.103(b); FAR 52.232-22 LIMITATION OF FUNDS (APRIL 1984)
E. IMPORTANT:

Contractor [ is not, [ is required to sign this document and return 2 copies to the issuing office.

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Crganized by UCF section headings, including soficitation/contract subject matter where feasible.)
SEE PAGE 2.

Except as provided herein, all terms and conditions of the document referenced in Itern 9A or 104, as heretofore changed, remain unchanged and in full force and effect,
15A. NAME AND TITLE OF SIGNER (Type or print)

i6a. NAME AND TITLE OF CONTRACTING OFFICER {Type or prini)
CARIN P. BOYD

Title: Contracting Officer

158. CONTRACTOR/QFFEROR 15C. DATE SIGNED 16B. _UNITED ST;fﬁ OFAMERICA 16C. DATE SIGNED
B .
- vt ios Cfaﬁu& ’ . 10]19/200,
{Signature of person authorized to sign) ignature of CoMiracting Officer}

NSN 7540-01-152-8070 Created using Microsoft Word STANDARD FORM 30 (REV. 10-83)
PREVIOUS £EDITION UNUSABLE Prescribed by GSA
FAR (48 CFR) 53.243

Tt ER— ) e . . /




DE-AC03-99SF21530
Modification A074
Page 2 of 3
1. Standard Form 30, Block 12 of the subject contract reads as follows.

Accounting Data:

01751.2007.33.490816.,61000000.25500.111 0988.0003874.0000000.0000000.000000
Amount. $2,079,168.01.

2. Standard Form 30, Block 14 of the subject contract reads as follows.

Modification A074 obligates $2,079,168.01 in incremental funding. By this action, the total
obligated funding on this contract is increased from $124,472,443.00 by $2,079,168.01

($1,933,626.01 for cost; $62,375.00 for base fee: and $83,167.00 for performance incentive fee) to
$126,551,611.01.

3. Changes in funding based on paragraph (2) above are as follows: (Note: Numbers may not be
exact due to rounding)

From : Increase To
Cost $116,318,892.00 $1,933,626.01 $118,252,218.01
Base Fee $3,494,329.00 $62,375.00 $3,556,704.00
PIF $4,659,222.00 $83,167.00 $4,742,390.00
Total
Obligated Funding $124,472,443.00 $2,079,168.01 $126,551,311.01

4. As a result of this modification, Section B, SUPPLIES OR SERVICES AND PRICE/COST,
Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FOR THE BASE PERIOD is deleted in its entirety and replaced with the following:

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

(a) The estimated cost of the work is $151 ,293,468.00.
(b) The fixed fee payable to the Contractor is $4,530,995.00.

(c) The maximum performance incentive fee available for payment to the Contractor is
$6,041,445.00.

{d) The total estimated contract amount is $161,865,908.00.

Notwithstanding paragraph {d) above and pursuant to the clause entitled “Limitation of Funds”
(FAR 52.232-22), the amount of $126,551,311.01 has been allotted by the Government. Of these
funds, $126,551,311.01 is available for aperating expenses ($118,252,218.01 for cost,
$3,556,704.00 for fixed base fee and $4,742,390.00 for performance incentive fee) and $-0- is
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DE-AC03-995F21530

Modification AQ74

. Page 3 of 3

available for the purchase of capital equipment. Itis estimated that the aflotted amount will cover a
period of performance from the effective date of this contract through February 28, 2007.

5. This modification also changes the number of the preceding action from M073 to AO73,

6. Other than the changes made herein, all other terms and conditions of the contract remain
unchanged.




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1.

CONTRACT 1D CODE PAGE OF

PAGES
4

1
2. AMENDMENT/MODAFICATION NO, 3. EFFECTIVE DATE 4. REQUISITIGN/PURCHASE REQ. NO. 5 PROJECT NO. (If applicable) -
73 __| SEE BLOCK 16C
ISSUED BY CODE 7. ADMINISTERED BY (If other than item 6) CODE

U.S. Department of Energy .
Environmental Management Consolidated Business Center
250 E. Fifth Street

Suite 500

U.S. Department of Energy

Environmental Management Consolidated Business Center
250 E. Fifth Street

Suite 500

Cincinnati, OH 45202 Cincinnati, OH 45202

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, Stale and ZiP Coda)
The Boeing Company :

8531 Fallbrook Avenue
Canoga Park, CA 91304-3232

ATTN: Katherine A. Zessin, Contract Administrator

(x) ] 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11}

10A. MODIFICATION OF CONTRACT/ORDER NO,

DE-AC03-998F21530
10B. DATED (SEE ITEM 13)

CODE

{ FACILITY CODE December 15, 1998
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is is not extended.

Offeror must acknowledge receipt of this amendment prior to the hour and date specified in the sollcitation or as amended, by one of the following methods:
(a) By completing items 8 and 15 and returning 1 copy of the amendment; i

(c) By separate letter or telegram which Includes a reference fo the solicitati

ERS PRIGR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
ge an offer already submitted, such change may be made by telegram or letter, provided each
endment, and is received prior to the opening hour and date specified.

12, Accounting and Appropriation Data (/¥ required)

13. THIS APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

(%) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO- (Specify Authority} THE CHANGES SET FORTHIN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. INTTEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINI
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURGUANT TO AUTHORITY OF:

ISTRATIVE CHANGES (such as changes in paying office, appropriation date, elc.}.

D. OTHER (Specify type of modification and authority)
X { FAR 43.103(b); FAR 52.232-22 LIMITATION OF FUNDS (APRIL 1984)
E. IMPORTANT:

Contractor B is not, [ is required to sign this document and return 2 copies to the issuing office.

t4.  DESCRIPTION OF AMENDMENT/MODIFICATION {Organized by UCF section headings, including solicitation/contract subject matter where feasible. )

SEE PAGE 2,

Except as provided herein, all terms and conditions of the document referenced in Itam 9A or 104, as heretofore changed, remain unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print)

16a. NAME AND TITLE OF CONTRACTING OFFICER (Type or prirt)
CARIN P. BOYD

Title: Contracting Officer

16B,UNITED STATES,OF AMERI
B ™
Cﬂ).w(s nature 0f Cohiraclig Officer)

Created using Microsoft Word

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

16C. DATE SIGNED

09/2¢/ 2004

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR {48 CFR) 53.243

(Signature of person authorized o sign)
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DE-AC03-995F21530
Modification A073
Page 20f4
1. Block 12.

Accounting Data:

01751.2005.33.490800.61000000.25500.11 10993.0003889.0000000.0000000.000000

Amount. $44.977.00
2. Block 14.

Modification A073 obligates $44,977.00 in incremental funding. By this action, the total obligated
funding on this contract is increased from $124,427,466.00 by $44,977.00 ($41,829.00 for cost;
$1,349.00 for base fee; and $1,799.00 for performance incentive fee) to $124,472,443.00.

3. This modification also corrects the amounts for contract cost, base fee, performance incentive
fee and total funding as reflected in Modifications A059 and AD70, paragraph 3 of the subject
contract. Specific changes are reflected below:

OBLIGATIONS | COST BASE FEE PIF TOTAL

THRU A068 $115,853,766.00 | $3,479,325.00 | $4.639,218.00 $123,972,309.00
A0B9 $609,297.00 $19,655.00 $26,205.00 | $655,157.00
A070 -$186,000.00 -$6,000.00 -$8,000.00 -$200,000.00
TOTAL $116,277,063.00 | $3,492,980.00 | $4,657,423.00 $124,427,766.00

4. Changés in funding based on paragraph (2) above are as follows: (Note: Numbers may not be
exact due to rounding)

From Increase To
Cost $116,277,063.00 $41,829.00 $116,318,892.00
Base Fee $3,492,980.00 $1,349.00 ‘ $3,494,329.00
PIF - ' $4,657,423.00 $1,799.00 $4,659,222.00
Total :
Obligated Funding $124,427 466.00 $44.977.00 $124,472,443.00

5. Modification A0B9, paragraph (4)—Section B, SUPPLIES OR SERVICES AND PRICE/COST,
Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FOR THE BASE PERIOD is deleted in its entirety and replaced with the following which corrects
the amounts stated in paragraphs (a), (b), (c}, (d), and (e).

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANGCE INCENTIVE FEE

{a) The estimated cost of the work is $151,293,468.00.

(b) The fixed fee payable to the Contractor is $4,530,995.QO.




DE-AC03-995F21530
Medification AQ73
Page 3 of 4

(c) The maximum performance incentive fee available for payment fo the Contractor is
$6,041,445.00.

(d) The total estimated contract amount is $161,865,908.00.

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $124,627 466.00. Of these funds,”
$124,627,466.00 is available for operating expenses ($116,463,063.00 for cost,
$3,498,980.00 for fixed base fee and $4,665,423.00 for performance incentive fee) and $-
0- is available for the purchase of capital equipment. Itis estimated that the allotted

amount will cover a period of performance from the effective date of this contract through
September 20, 2006. -

6. Modification A070, paragraph {4)—Section B, SUPPLIES OR SERVICES AND PRICE/COST,
Clause B.004 ESTIMATED-COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FOR THE BASE PERIOD is deleted in its entirety and replaced with the following which corrects
the amounts stated in paragraphs (a), (b), (), (d), and (e).

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

{f) The estimated cost of the work is $151,293,468.00.
(9) The fixed fee payable to the Contractor is $4,530,995.00.

(h) The maximum performance incentive fee available for payment fo the Contractor is
$6,041,445.00.

(i} The total estimated contract amount is $161,865,908.00.

() Notwithstanding paragraph (d) above and pursuant to the clause entitied “Limitation of
Funds” (FAR 52,232-22), the amount of $124,427,466.00. Of these funds,
$124,427,466.00 is available for operating expenses ($116,277,063.00 for cost,
$3,492,980.00 for fixed base fee and $4,657 423.00 for performance incentive fee) and $-
0- is available for the purchase of capital equipment. It is estimated that the aliotted

amount will cover a period of performance from the effective date of this contract through
July 31, 2008.

7. As a result of this modification, Section B, SUPPLIES OR SERVICES AND PRICE/COST,




DE-AC03-995F21530
Modification A073
Page 4 of 4
Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FOR THE BASE PERIOD is deleted in its entirety and replaced with the following:

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

('k) The estimated cost of the work is $151,293,468.00.
(I) The fixed fee payable to the Contractor is $4,530,995.00.

(m} The maximum performance incentive fee available for payment to the Contractor is
$6,041,445.00.

(n) The total estimated contract amount is $161,865,908.00.

(0) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $124,472,433.00. Of these funds,
$124,472,433.00 is avaitable for operating expenses ($116,318,892.00 for cost,
$3,494,329.00 for fixed base fee and $4,659,222.00 for performance incentive fee) and $-
0- is available for the purchase of capital equipment. Itis estimated that the allotted

amount will cover a period of performance from the effective date of this contract through
November 1, 2006. :

8. Other than the changes made herein, all other terms and conditions of the contract remain
unchanged.
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DE-AC03-89SF21530
Modification MO72
Page 20f2

1. Pursuant to FAR 52.243-2, Changes (Coét Reimbursement), Atemate | (APR 1984), the
contractor is hereby directed to proceied immediately with the following changes:

{(a) Section J, Attachment Vlli, DOE ES&H DIRECTIVES, is revised fo incorporate DOE O
205.1 DEPARTMENT OF ENERGY CYBER SECURITY MANAGEMENT PROGRAM
{Approved 03-21-03) by reference.

2. The change, as specified in 1(a) above, is made with no changes to contract cost or -

schedule.

3. Except as noted above, all other terms and conditions of the contract remain unchanged.

4. End of Modification M0O72.
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DE-AC03-095F21530
Modification MO71
Pege 2 of 2

1. Pursuant to FAR 52.243-2, Changes (Cost Reimbursement), Alternate | (APR 1984), the
contractor is hereby directed to proceed immediately with the following changes:

(a) Section J, Attachment Vill, DOE ES&H DIRECTIVES, is revisad to add DOE O 226.1
DEPARTMENT OF ENERGY OVERSIGHT POLICY (APPROVED 08-10-05)

2. The change, as specified in 1(2) above, is made with no changes o contract cost or
schedule. .

3. Except as noted above, all other térms and conditions of the contract remain unchanged.

4. End of Modification M071.




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGECF | PAGES

b

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NQ. {If applicable}
A070 52-055F21530.505

ISSUED BY CODE 7. ADMINISTERED BY (If other than item 6) CODE

U.S. Department of Energy

U.S. Department of Energy
EM- Consolidated Business Center

EM- Consolidated Business Center

250 E. Fifth Street 250 E, Fifth Street
Suite 500 Suite 500
Cincinnati, OH 45202 Cincinnati, OH 45202
8. NAME AND ADDRESS OF CONTRACTOR (No., streef, county, State and ZIP Code) () | 9A. AMENDMENT OF SOLICITATION NO.
The Boeing Company
8531 Fallbrook Avenue . 98, DATED (SEE ITEM 11)
Canoga Park, CA 91304-3232 : :
ATTN: Katherine A. Zessin, Contract Administrator X | 10A. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC03-995F21530
0B. DATED (SEE ITEM 13)
CODE | FACILITY CODE December 15, 1098

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 1S
Offeror must acknowledge receipt of this amendment prior to the hour and date s

{a) By completing ltems 8 and 15 and returning 1 copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted:
or (c) By separate letter or telegram which Includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO
BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
REJECTION OF YOUR OFFER. If by virtue of this amendment you desire io change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

is not extended.
pecified in the solicitation or as amended, by one of the following methods:

12. Accounting and Appropriation Data (If required)

13. THIS APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
{T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 104,

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changss in paying office, appropriation date, etc.).
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTQ PURSUANT TQ AUTHORITY OF:

D. GTHER (Specify fype of modification and authority)
X | FAR 52.232-22 Limitation of Funds (APR 1984)

E. IMPORTANT:

Contractor i is not, [ is required to sign this document and return 2 copies to the issuing office.

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject ratter where feasible,}

See Page 2.

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as herstofore changed, remain unchanged and in fuli force and effect,

15A. NAME AND TITLE OF SIGNER (Type or print}

16a. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
CARIN P. BOYD
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1. Block 12.

Appropriation B&R Number Amount
89x0315 EZ5028400 {$200,000.00)
01751 1110088

2. Block 14. (cont'd)

ADS/TTP

0002154

DE-ACO03-998F21530
Meodification AQ70
Page 2 of 2

Obj. Cls
255 (legacy)
25500 (STARS)

Modification AO70 deobligates $200,000.00 in incremental funding originally obligated per
modification AO69 of the subject contract. By this action, the total obligated funding on the

contract is decreased from $124,627,466.00 to $124,427,466.00.

3. Changes in funding based on (2) above are as foliows: (Note: numbers may not be exact

due to rounding)

From
Cost $151,905,837.00
Base Fee $ 4,549,333.00
PIF $ 6,065,895.00
Total Funding $162,521,065.00

Decrease

$186,983.00
$ 7,464.00
$ 5,598.00
$200,000.00

To

$151,718,899.00
$ 4,541,869.00
$ 6,060,297.00
$162,321,085.00

4. Section B, SUPPLIES OR SERVICES AND PRICE/COST, is modified to delete Modification
A067 Clause B.004, ESTIMATED COST, FIXED BASE, AND PERFORMANCE INCENTIVE

FEE FOR THE BASE PERIOD, and replace it with the following:

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

(a) The estimated cost of the work is $151,718,899.00.

{b) The fixed fee payable to the Contractor is $4,541,869.00

(c) The maximum performance incentive fee available for payment to the Contractor is

$6,060,297.00.

{(d) The total estimated contract amount is $162,321,065.00.

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $124,427,466.00. Of these funds,
$124,427,466.00 is available for operating expenses ($116,279,197.00 for cost,
$3,490,199.00 for fixed base fee and $4,658,070.00 for performance incentive fee) and
$-0- is available for the purchase of capital equipment. It is estimated that the allotted
amount will cover a period of performance from the effective date of this contract

through July 31, 20086.

5. All other terms and conditions remain unchanged.

End of Modification AQ70




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGEOF | PAGES

1 2

2. AMENDMENT/MODIFICATION NO., 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
A069 See Block 16C 52-058F21530.504

ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

U.S. Department of Energy U.S. Department of Energy

EM- Consolidated Business Center EM- Consolidated Business Center

250 E. Fifth Street 250 E. Fifth Street

Suite 500 Suite 500

Cincinnati, OH 45202 Cincinnati, OH 45202

B. NAME AND ADDRESS OF CONTRACTOR (No., sfreef, county, Stafe and ZIP Code)

{x) | 9A. AMENDMENT OF SOLICITATION NO.
The Boeing Company

8531 Fallbrook Avenue 9B. DATED (SEE ITEM 11)
Canoga Park, CA 91304-3232 .
ATTN: Katherine A. Zessin, Contract Administrator X | 10A. MODIFICATION OF CONTRACT/ORDER NO.

DE-AC03-99SF21530
10B. DATED (SEE ITEM 13

December 15, 1998

CODE | FACILITY CODE
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above numbered solicltation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers is is not extended.

Offeror must acknowledge receipt of this amendment prior to the hour and date specified in the solicita
(a) By completing ltems 8 and 15 and returning 1 copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which Includes a raference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO
BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is recelved prior to the apening hour and date specified.

tion or as amended, by one of the following methods:

12, Accounting and Appropriation Data (If required) See Page 2.

13. THIS APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT"MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS iSSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A,

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changes in paying office, appropriation date, efc.).
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

R. OTHER (Specify type of modification and authority)
X | FAR 52.232-22 Limitation of Funds {APR 1984)

E. IMPORTANT: Contractor is not, D is requirad to sign this document and return 2 coples to the issuing office.
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See Page 2.
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DE-AC03-995F21530

Modification A0B9
Page 2 of 2
1. Block 12,
Appropriation B&R Number Amount AFP Cbj. Cls
89x0315 EZ5028400 $655,157.00 c¢bc 255 (legacy)
01751 1110988 33 25500 (STARS)

2. Block 14. (cont'd)

Modification A0B9 obligates $655,157.00 in incremental funding. By this action, the total
obligated funding on the contract is increased from $123,972,309.00 to $124,627,466.00

3. Changes in funding based on (2) above are as follows: (Note: numbers may not be exact
due to rounding)

From Increase To
Cost $151,293,468.00 $612,369.00 $151,905,837.00
Base Fee $ 4,530,995.00 $ 18,338.00 $  4,549,333.00
PIF $ 6,041,445.00 $ 24,450.00 $ 6,065,895.00
Total Funding $161,865,908.00 $655,157.00 $162,521,065.00

4. Section B, SUPPLIES OR SERVICES AND PRICE/COST, is modified to delete Modification
A067 Clause B.004, ESTIMATED COST, FIXED BASE, AND PERFORMANCE INCENTIVE
FEE FOR THE BASE PERIOD, and replace it with the following:

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

(a) The estimated cost of the work is $151,905.837.00.
{b) The fixed fee payable to the Contractor is $4,549,333.00

(c) The maximum performance incentive fee available for payment to the Contractor is
$6,065,895.00.

(d) The total estimated contract amount is $162,521,065.00.

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $124,627,466.00. Of these funds,
$124,627,466.00 is available for operating expenses ($116,466,135.00 for cost,
$3,497,663.00 for fixed base fee and $4,663,668.00 for performance incentive fee) and
$-0- is available for the purchase of capital equipment. It is estimated that the allotted

amount will cover a period of performance from the effective date of this contract
through September 20, 2008.

5. All other terms and conditions remain unchanged.

End of Modification AQ69
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Dept of Energy-NNSA

NNSA Service Center
F.O. Box 5400
Albuguerque, NM 87185-5400

8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code)
The Boeing Company
8531 Fallbrook Ave. 96. OATED (SEEITEM 71)
Canoga Park, CA 91304-3232

) 97, AMENDMENT OF SOLICITATION NC.

X 10A, MODIFICATION OF CONTRACT/GRODER NO.

Attn: Katherine A, Zessin, Contract Administrator DE-AC03-99SF21530

10B. DATED (SEE ITEM 13)

December 15, 1998

CODE i l FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
|:| The above numbered solicitation is amended as set forth in item 14, The hour and date specified for receipt of Offers l:] is extended,

[:l is not extended.
Offers must acknowledge receipt of this amendmeni prior to the hour and date specified in the solicitation or as amendad, by one of the following methods:

{a) By completing Items & and 15, and returning one (1) copy of the amendment; {b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (¢) By separate
letter or telegram which includes a reference to the solicitation and amendment numbers, FAILURE OF YOUR ACKNCOWLEDGMENT TOQ BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you
desire to change an offer already submitted, such change may be made by telegram or letter, provided each felegram or letter makes reference to the solicitation and this amendment,
and is received prior to the opening hour and data specified.

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
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o
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E. IMPORTANT: Contractor [ isnot, [ is required to sign this document and retum __ copies to the issuing office.
13. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including sclicitation/contract subject matier where feasible.)

Modification M068 transfers contract administration responsibility from the NNSA Service Center to the
Environmental management Consolidated Business Center in Cincinnati, OH.

See Page 2
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DE-AC03-99SF21530
Modification M068
" Page 2 of 3

lhll Blockl4 Con’t
The Contract is modified as follows;

1. Form SF30, Block 5. Issued By is revised to read:

U. S. Department of Energy

Environmental Management Consolidated Business Center
250 E. 5th Street, Suite 600

Cincinnati, Chio 45202

2. Section G CONTRACT ADMINISTRATION DATA, IS REVISED AS FOLLOWS:

a) Clause G002, GOVERNMENT CONTACT FOR POST-AWARD ADMINISTRATION
(MAY 1996), PARAGRAPHS (c) and (d) are deleted and replaced with the following:

“(c) DOE Contracting Officer: The DOE Contracting Officer’s address is as follows:

U.S. Department of Energy
Environmental Management Consolidated Business Center
Timothy L. Jones, Contracting Officer

£ Suite 600

[ ]l '- 250 E. 5th Street, Suite 500

Cincinnati, Ohio 45202

Telephone No.: 513-246-0563

Email: tim.jones@emcbc.dor.gov

(d) DOE Contract Specialist: The DOE Contract Specialist for the contract is located in
paragraph (c) above and is as follows:

Name: Carin Boyd
Telephone No.: 513-246-0570
Email: carin.boyd@emcbc.dor.gov

a) Clause G003 DOE PROJECT MANAGER (MAY 1996), paragraph (a) is deleted and
replaced with the following:

“(a) The DOE Project Managers’ mailing address and telephone number are as follows:

Mike Lopez
U.S. Department of Energy N
Oakland Environmental Programs Division
o 1301 Clay Street, P.O. Box 54
{ 1[ Oakland, CA 94612-5208
Phone: (510) 637-1633
Fax: (510) 637-2031
Email: mike.lopez@doeal.gov




T

DE-AC03-998F21530
Modification M068
Page 3 of 3

¢. Clause G.004 DOE PATENT COUNSEL (May 1996) is deleted in its entirety and replaced
with the following: '

“G.004 DOE PATENT COUNSEL (MAY 1996)

(@) To obtain information regarding inventions, patents, copyrights, proprietary legends,
waivers of patent rights in identified inventions, administration of the patent and data
duties and obligations of subcontractors, and other intellectual property issues (except
those issues specified in paragraph (b) below) and to transmit copies of invention
disclosure reports, manuscripts describing inventions for publication, patent
applications, and other correspondence involving the above-described intellectual

property issues, the DOE Patent Counsel's mailing address and telephone number are
as follows:

U.S. Department of Energy

Environmental Management Consolidated Business Center
Mell Roy

Suite 600
250 E. 5th Street, Suite 500
Cincinnati, Ohio 45202

Telephone No.: 513-246-0578
Email: mell.roy@emcbe.dor.gov

(b) To obtain information on issues involving advance patent waivers, software licenses,
and exceptions, deviations, or modifications to the standard terms and conditions in
the patent rights and technical data rights clauses of this contract or of any

subcontract, the DOE Patent Counsel's mailing address and telephone number are as
follows:

U.S. Department of Energy

Environmental Management Consolidated Business Center
Mell Roy

Suite 600
250 E. 5th Street, Suite 500
Cincinnati, Ohio 45202

Telephone No.: 513-246-0578
Email: mell.roy@emcbc.dor.gov

(¢) To transmit copies of reports indicated on the "Reporting Requirements Checklist”,
Form 1332.1, as listed in Part III, Section J of this contract, the DOE Patent
Counsel's mailing address shall be the address designated on the Reports Distribution
List/Addressees attachment to the checklist.”

All other terms and conditions remain the same.

End of Modification M068.
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8531 Fallbrook Avenue
Canoga Park, CA 91304-3232

{x) | 9A. AMENDMENT OF SOLICITATION NO.
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ATTN: Katherine A. Zessin, Contract Administrator X 1 10A. MODIFICATION OF CONTRACT/ORDER NO.
: DE-AC03-99SF21530
10B. DATED (SEE ITEM 13)
December 15, 1998
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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLIGITATIONS _

The above numbered solicitation is amended as set forth in Item 14, Tha hour and date specified for receipt of Offers is is not extended.
Offeror must acknowledge receipt of this amendment prior to the hour and date s

pecified in the solicitation or as amended, by one of the following methods:
(a) By completing ltems 8 and 15 and returning 1 copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
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BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
REJECTION OF YOUR OFFER. if by virtue of this amendment you desire to

change an offer already.submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this ameéndment, and is received prior to the opening hour and date specified.

12. Accounting and Appropriation Data (if required) See Page 2.

13. THIS APPLIES ONLY TO IVIODIFICATIONS OF CONTRACTS/ORDERS,
m"‘ T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN [TEM 14.

ik
(

X | A THIS CHANGE ORDER 1S ISSUED PURSUANT TO: {Spacify Autharity} THE CHANGES SET FCRTH IN ITEM 14 ARE MADE IN THE CONTRAGT ORDER NO, INITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, sfc.).
SET FORTH IN ITEM 14, PURSUANT TC THE AUTHORITY OF FAR 43.103(b). - o

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER {Specify type of modification and authority)
X | FAR 52.232-22 Limitation of Funds (APR 1984)

E. IMPORTANT:

Contractor (i not, [Jis required to sign this document and retum 2 .copies o the issuing office.

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including salicitation/contract subject matter where feasible.)

See Page 2.
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DE-AC03-995F21530

Modification A062
o Page 2 of 2
1. Block 12,
Appropriation  B&R Number Amount  AFP Obi.Cls
89x0315 EZ25028400 $655,157.00 . cbc 255 (legacy)
01751 1110988 E 33 25500  (STARS)

2. Block 14. (cont'd) -

Modification AOB9 obligates $655,1 57.00 in incrementai funding. By this action, the total
obligated funding on the contract is increased from $123,972,309.00 to $124,627,466.00

.3 Changes in funding based on (2) above are as follows: (Note: numbers may not be exact

due to rounding)

From Increase : To
Cost - $151,293,468.00_ $612,369.00 $151,905,837.00
Base Fee % 4,530,995.00 $ 18,338.00 . $  4,549,333.00
PIF ' $ 6,041,445.00 $ 24,450.00 $ 6,065,895.00
Total Funding $161,865,908.00 - $655,157.00 $162,521,065.00

4. Section B, SUPPLIES OR SE-RVICES AND PRICE/COST, is modified to delete Modification |

A067 Clause B.004, ESTIMATED COST, FIXED BASE, AND PERFORMANCE INCENTIVE
FEE FOR THE BASE PERIOD, and replace it with the following:

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

(a) The estimated cost of the work is $151,905,837.00.
- (b} The fixed fee payable to the Contractor is $4,549,333.00

(¢) The maximum performance incentive fee available for payment {o the Contractor is
$6,065,895.00.

(d) The total estimated contract amount is $162,521,065.00.

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitied “Limitation of
 Funds” (FAR 52.232-22), the amount of $124,627,466.00. Of these funds,
- $124,627,466.00 is available for operating expenses ($116,466,135.00 for cost,
$3,497,663.00 for fixed base fee and $4,663,668.00 for performance incentive fee) and
$-0- is available for the purchase of capital equipment. It is estimated that the allotted

amount will cover a period of performance from the effective date of this contract
through September 20, 2008, ‘

5. All other terms and conditions remain unchanged.

End of Modification A089

EETR T ere— " "
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1
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1™, .
;_|_" m‘ . Department of Energy
“EM- Consolidated Business Center
250 E. Fifth Street
Suite 500
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U.S. Department of Energy

EM- Consolidated Business Center
250 E. Fifth Streat

Suite 500 _

Cincinnati, OH 45202

8. NAME AND ADDRESS OF CONTRACTOR (No., streel, county, State and ZIP Coda
The Boeing Company

8531 Fallbrock Avenue
Canoga Park, CA 91304-3232

ATTN: Katherine A. Zessin, Contract Administrator

£x)_| 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.

DE-ACO03-99SF21530

10B. DATED (SEE ITEM 13)

CODE [ FACILITY CODE

December 15, 1998

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLIGITATIONS

The above numbered solicitation is amended as set forth in liem 14. The hour and date spacified for receipt of Offers is
Ofteror must acknowledge receipt of this amendment prior to the hour and date s
(a) By completing ttems 8 and 15 and retuming 1 copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted:
or (c) By separate letter or telegram which Includes a reference to the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGEMENT TO

is nat extended.

pecified In the solicitation or as amended, by one of the following methods:

BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECE|PT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12, Accounting and Appropriation Data (ff requirect)

]

"“[ 13. THIS APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
il A IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN [TEM 14.

X A. THIS CHANGE ORDER 1S ISSUED PURGUANT TO: (Specify Authority) THE CHANGES SET FORTH INTTEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

SET FORTH IN ITEM 14, PURSUANT TQ THE AUTHORITY GF FAR 43.103(b).

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation dats, elc.).

C. THIS SUPPLLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT 17O AUTHORITY OF:

D. OTHER (Specify type of maodification and authority)
X | FAR 52.232-22 Limitation of Funds (APR 1984)

E. PORTANT:

Contractor B is not, [ is required to sign this document and return 2 copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including soficitation/contract subject matter where feasible.)

See Page 2.

Excepi as provided herein, all ferms and conditions of the document referenced in Item 9A or 104, as heretofore changed, remain unchanged and in fufl force and effect,
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DE-AC03-995F21530

Modification AQ70
Page2of 2
1. Block 12.
Appropriation B&R Nurnber Amount ADSTP AFP Obj. Cls
89x0315 EZ5028400 ($200,000.00) cbe 255 (legacy)
01751 1110988 0002154 33 25500 (STARS)

2. Block 14. {cont'd)

Modification A070 deobligates $2'00,000400 in incremental funding originally obligated per
modification A069 of the subject confract. By this action, the total obligated funding on the
contract is decreased from $124,627,466.00 to $124,427,466.00.

3. Changes in funding based on (2) above are as follows: (Note: numbers may not be exact
due to rounding)

From Decrease . To

Cost $151,905,837.00 $186,983.00 $151,718,899.00
Base Fee $ 4,549,333.00 $ 7,464.00 $ 4,541,869.00
PIF $ 6,065,895.00 $ 5,598.00 $ 6,060,297.00
Total Funding $162,521,065.00 -$200,000.00 $162,321,065.00

4. Section B, SUPPLIES OR SERVICES AND PRICE/COST, is modified to delete Modification
AQ067 Clause B.004, ESTIMATED COST, FIXED BASE, AND PERFORMANCE INCENTIVE
FEE FOR THE BASE PERIOD, and replace it with the following:

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

{a) The estimated cost of the work is $151,718,899.00.
(b} The fixed fee payable to the Contractor is $4,541,869.00

(c) The maximum performance incentive fee available for payment to the Contractor is
$6,060,297.00.

(d} The total estimated contract amount is $162,321,085.00.

(e) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $124,427,466.00. Of these funds,
$124,427,466.00 is available for operating expenses ($116,279,197.00 for cost,
$3,490,199.00 for fixed base fee and $4,658,070.00 for performance incentive fee) and
$-0- is availabie for the purchase of capital equipment. It is estimated that the ailotted
amount will cover a period of performance from the effective date of this contract
through July 31, 2006.

5. All other terms and conditions remain unchanged.

End of Modification AD70

i il
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DE-AC03-895F21530
Modlfication MO71
Page 2 of 2

1. Pursuant to FAR 52.243-2, Changes (Cost Relmbursement), Altemate | (APR 1984), the
contractor is hareby directed to proceed Immedi|ately with the following changes:

(a) Sectlon J, Attachment VI, DOE ES&H DIRECTIVES, Is revised to add DOE O 226.1
DEPARTMENT OF ENERGY OVERS$IGHT POLICY (APPROVED 06-10-05)

2. The change, as specified In 1(a) above, is made with no changes to contract cost or
schedule.
3. Except as noted above, all other térms and conditions of the contract remain unchanged.

4. End of Modification M071.
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1. Pursuant to FAR 52.243-2, Changes (Cost Reimbursement), Aiternate | (APR 1984), the
contractor is hereby directed to proceied immediately with the following changes:

(a) Section J, Attachment Vill, DOE ES&H DIRECTIVES, Is revised to Incorporate DOE O
205.1 DEPARTMENT OF ENERGY CYBER SECURITY MANAGEMENT PROGRAM

(Approved 03-21-03) by reference.

2. The change, as specified In 1(a) above, Is made with no changes to contract cost or -
schedule,
3. Except as noted above, all other terms and conditions of the contract remain unchanged.

4. End of Modiflcation MO72.
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1. Block 12.

Accounting Data:
01751.2005.33.490800.61000000.25500.1110993.0003889.0000000.0000000.000000

Amount: $44,977.00

2. Block 14.

Modification A073 obligates $44,977.00 in incremental funding. By this action, the total obligated
funding on this contract is increased from $124,427,466.00 by $44,977.00 ($41,829.00 for cost;
$1,349.00 for base fee; and $1,799.00 for performance incentive fee) to $124,472,443.00.

3. This modification also corrects the amounts for contract cost, base fee, performance incentive
fee and total funding as reflected in Modifications A069 and A070, paragraph 3 of the subject

contract. Specific changes are reflected below:

OBLIGATIONS | COST BASE FEE PIF TOTAL

THRU A068 $115,853,766.00 | $3,479,325.00 | $4,639,218.00 | $123,972,309.00
A069 $609,297.00 $19,655.00 $26,205.00 | $655,157.00
A070 -$186,000.00 -$6,000.00 -$8,000.00 -$200,000.00
TOTAL $116,277,063.00 | $3,492,980.00 | $4,657,423.00 | $124,427,766.00

4. Changes in funding based on paragraph (2) above are as follows: (Note: Numbers may not be

exact due to rounding)

From Increase To
Cost $116,277,063.00 $41,829.00 $116,318,892.00
Base Fee $3,492,980.00 $1,349.00 $3,494,329.00
PIF $4,657,423.00 $1,799.00 $4,659,222.00
Total
Obligated Funding $124,427 ,466.00 $44,977.00 $124,472,443.00

5. Modification A069, paragraph (4)—Section B, SUPPLIES OR SERVICES AND PRICE/COST,
Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FOR THE BASE PERIOD is deleted in its entirety and replaced with the following which corrects

the amounts stated in paragraphs (a), (b), (c), (d), and (e).
B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

(a) The estimated cost of the work is $151,293,468.00.

(b) The fixed fee payable to the Contractor is $4,530,995.00.



(c)

DE-AC03-995F21530
Modification A073
Page 3 of 4

The maximum performance incentive fee available for payment to the Contractor is
$6,041,445.00.

The total estimated contract amount is $161,865,908.00.

Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $124,627,466.00. Of these funds,
$124,627,466.00 is available for operating expenses ($116,463,063.00 for cost,
$3,498,980.00 for fixed base fee and $4,665,423.00 for performance incentive fee) and $-

0- is available for the purchase of capital equipment. It is estimated that the allotted
amount will cover a period of performance from the effective date of this contract through

September 20, 2006.

6. Modification A070, paragraph (4)—Section B, SUPPLIES OR SERVICES AND PRICE/COST,
Clause B.004 ESTIMATED-COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FOR THE BASE PERIOD is deleted in its entirety and replaced with the following which corrects

the amounts stated in paragraphs (a), (b), (c), (d), and (e).
B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

(f)

(9)

(h)

The estimated cost of the work is $151,293,468.00.
The fixed fee payable to the Contractor is $4,530,995.00.

The maximum performance incentive fee available for payment to the Contractor is
$6,041,445.00.

The total estimated contract amount is $161,865,908.00.

Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds” (FAR 52.232-22), the amount of $124,427,466.00. Of these funds,

$124,427 466.00 is available for operating expenses ($116,277,063.00 for cost,
$3,492,980.00 for fixed base fee and $4,657,423.00 for performance incentive fee) and $-
0- is available for the purchase of capital equipment. Itis estimated that the allotted
amount will cover a period of performance from the effective date of this contract through

July 31, 2006.

7. As a result of this modification, Section B, SUPPLIES OR SERVICES AND PRICE/COST,
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Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FOR THE BASE PERIOD is deleted in its entirety and replaced with the following:

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

(k) The estimated cost of the work is $151,293,468.00.
(I) The fixed fee payable to the Contractor is $4,530,995.00.

(m) The maximum performance incentive fee available for payment to the Contractor is
$6,041,445.00.

(n) The total estimated contract amount is $161,865,908.00.

(0) Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of
Funds" (FAR 52.232-22), the amount of $124,472,433.00. Of these funds,
$124,472,433.00 is available for operating expenses ($116,318,892.00 for cost,
$3,494,329.00 for fixed base fee and $4,659,222.00 for performance incentive fee) and $-
0- is available for the purchase of capital equipment. [tis estimated that the allotted
amount will cover a period of performance from the effective date of this contract through

November 1, 2006.

8. Other than the changes made herein, all other terms and conditions of the contract remain
unchanged.
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1. Standard Form 30, Block 12 of the subject contract reads -as follows.

Accounting Data:

01751.2007.33.490816.61000000.25500.1110988.0003874.0000000.0000000.000000

Amount. $2,079,168.01.

2. Standard Form 30, Block 14 of the subject contract reads as follows.

Modification A074 obligates $2,079,168.01 in incremental funding. By this action, the total
obligated funding on this contract is increased from $124,472,443.00 by $2,079,168.01
($1,933,626.01 for cost; $62,375.00 for base fee; and $83,167.00 for performance incentive fee) to

$126,5561,611.01.

3. Changes in funding based on paragraph (2) above are as follows: (Note: Numbers may not be

exact due to rounding)

From - Increase To
Cost $116,318,892.00 $1,933,626.01 $118,252,218.01
Base Fee $3,494,329.00 $62,375.00 $3,556,704.00
PIF $4,659,222.00 $83,167.00 $4,742,390.00
Total
Obligated Funding $124,472,443.00 $2,079,168.01 $126,551,311.01

4. As a result of this modification, Section B, SUPPLIES OR SERVICES AND PRICE/COST,
Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FOR THE BASE PERIOD is deleted in its entirety and replaced with the following: -

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

(a) The estimated cost of the work is $151,293,468.00.
(b) The fixed fee payable to the Contractor is $4,530,995.00.

(c) The maximum performance incentive fee available for payment to the Contractor is
$6,041,445.00.

{d) The total estimated contract amount is $161,865,908.00.

Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of Funds”
(FAR 52.232-22), the amount of $126,551,311.01 has been allotted by the Government. Of these
funds, $126,551,311.01 is available for operating expenses ($118,252,218.01 for cost,
$3,556,704.00 for fixed base fee and $4,742,390.00 for performance incentive fee) and $-0- is
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available for the purchase of capital equipment. Itis estimated that the allotted amount will cover a

period of performance from the effective date of this contract through February 28, 2007.
5. This modification also changes the number of the preceding action from M073 to A073.

6. Other than the changes made herein, all other terms and conditions of the contract remain
unchanged.
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1. Standard Form 30, Block 12 of the subject contract reads as follows.

Accounting Data:
01751.2007.33.490816.61000000.25500.1110988.0003874.0000000.0000000.000000

Amount; $2,079,168.01.

2. Standard Form 30, Block 14 of the subject contract reads as follows.

Modification A074 obligates $2,079,168.01 in incremental funding. By this action, the total
obligated funding on this contract is increased from $124,472,443.00 by $2,079,168.01
($1,933,626.01 for cost; $62,375.00 for base fee; and $83,167.00 for performance incentive fee) to

$126,5561,611.01.
3. Changes in funding based on paragraph (2) above are as follows: (Note: Numbers may not be
exact due to rounding) '

From : Increase To
Cost $116,318,892.00 $1,933,626.01 $118,252,218.01
Base Fee $3,494,329.00 $62,375.00 -~ $3,556,704.00
PIF $4,659,222.00 $83,167.00 $4,742,390.00
Total
Obligated Funding $124,472,443.00 $2,079,168.01 $126,551,311.01

4. As aresult of this modification, Section B, SUPPLIES OR SERVICES AND PRICE/COST,
Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FOR THE BASE PERIOD is deleted in its entirety and replaced with the following: ‘

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

(a) The estimated cost of the work is $151,293,468.00.

(b) The fixed fee payable to the Contractor is $4,530,995.00.

¢) The maximum performance incentive fee available for payment to the Contractor is
$6,041,445.00.

{d) The total estimated contract amount is $161,865,908.00.

Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of Funds®
(FAR 52.232-22), the amount of $126,551,311.01 has been allotted by the Government. Of these

funds, $126,551,311.01 is available for operating expenses ($118,252,218.01 for cost,
$3,556,704.00 for fixed base fee and $4,742,390.00 for performance incentive fee) and §-0- is
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available for the purchase of capital equipment. Itis estimated that the allotted amount will cover a

period of performance from the effective date of this contract through February 28, 2007.
5, This modification also changes the number of the preceding action from M073 to A073.

6. Other than the changes made herein, all other terms and conditions of the contract remain
unchanged.
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Block 14 Con't
The contract is modified as follows:

1. The DOE Contracting Officer for this contract has changed from Timothy L. Jones to Carin P.
Boyd. As aresult, Section G, Contract Administration Data, clause G.002 Government Contact for
Post-Award Administration, subparagraph (b) is revised as follows:

The DOE Contracting Officer's address is as follows:

U.S. Department of Energy

Environmental Management Consolidated Business Center
Carin P. Boyd, Contracting Officer

Suite 600

250 E. 5% Street, Suite 500

Cincinnati, OH 45202

Telephone No: 513-246-0570

Email: carin.boyd@emcbc.doe.gov

Paragraph (c), DOE Contract Specialist, of the above-mentioned clause is changed as follows:

Name: Michael Sedgebeer
Telephone No: (513) 246-0499
Facsimile No:  (513) 246-0529

2. Other than the changes made herein, all other terms and conditions of the contract remain
unchanged.
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1. Standard Form 30, Block 12 of the subject contract reads-as follows.

Accounting Data:

01751.2007.490816.61000000.25500.1110988.0003874.0000000.0000000.000000

Amount. $3,872,574.99.

2. Standard Form 30, Block 14 of the subject contract reads as follows.

Modification AO76 obligates $3,872,574.99 in incremental funding. By this action, the total
obligated funding on this contract is increased from $126,551,611.01 by $3,872,674.99
($3,601,495.00 for cost; $116,177.00 for base fee; and $154,902.00 for performance incentive fee)

to $130,424,186.00.

3. Changes in funding based on paragraph (2) above are as follows: (Note: Numbers may not be

exact due to rounding)

From Increase To ,
Cost $118,252,218.01 $3,601,495.00 $121,853,713.01
Base Fee $3,556,704.00 $116,177.00 $3,672,881.00
PIF $4,742,390.00 $154,902.00 $4,897,292.00
Total ; :
Obligated Funding $126,551,311.01 $3,872,574.99 $130,423,886.01

4. As aresult of this modification, Section B, SUPPLIES OR SERVICES AND PRICE/COST,
Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FOR THE BASE PERIOD is deleted in its entirety and replaced with the following:

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

(a) The estimated cost of the work is $151,293,468.00.
~(b) The fixed fee payable to the Contractor is $4,530,995.00.

() The maximum performance incentive fee available for payment to the Contractor is
$6,041,445.00.

(d) The total estimated contract amount is $161,865,908.00.

Notwithstanding paragraph (d) above and pursuant to the clause entitied “Limitation of Funds”
(FAR 52.232-22), the amount of $3,872,574.99 has been allotted by the Government. Of these
funds, $3,872,574.99 is available for operating expenses ($3,601,495.00 for cost; $116,177.00 for
base fee; and $154,902.00 for performance incentive fee) and $-0- is available for the purchase of
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capital equipment. Itis estimated that the allotted amount will cover a period of performance from
the effective date of this contract through May 31, 2007.

5. Other than the changes made herein, all other terms and conditions of the contract remain
unchanged.
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1. Standard Form 30, Block 12 of the subject contract reads as follows.

Accounting Data:

01751.2007.33.490816.61000000.25500.1110988.0003874.0000000.0000000.000000

Amount. $8,854,815.64.
2. Standard Form 30, Block 14 of the subject contract reads as follows.

Modification A077 obligates $8,854,815.64 in incremental funding. By this action, the total
(obligated funding on this contract is increased from $130,424,186.00 by $8,854,815.64
($3,601,495.00 for cost; $116,177.00 for base fee; and $154,902.00 for performance incentive fee)

to $130,424,186.00.

3. Changes in funding based on paragraph (2) above are as follows: (Note: Numbers may not be
exact due to rounding) - :

From Increase : To
Cost $121,853,713.01 * $8,234,978.64 $130,088,691.65
Base Fee $3,672,881.00 $265,644.00 $ 3,938,525.00
PIF $4,897,292.00 . $354,193.00 $ 5,251,485.00

Total _
Obligated Funding $130,423,886.01 $8,854,815.64 $139,278,701.65

4. As a result of this modification, Section B, SUPPLIES OR SERVICES AND PRICE/COST,
Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FOR THE BASE PERIOD is deleted in its entirety and replaced with the following:

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

(a) The estimated cost of the work is $151,293,468.00.
(b) The fixed fee payable to the Contractor is $4,530,995.00.

(c) The maximum performance incentive fee available for payment to the Contractor is
$6,041,445.00. -

(d) The total estimated contract amount is $161,865,908.00.

Notwithstanding paragraph (d) above and pursuant to the clause entitled “Limitation of Funds”
(FAR 5§2.232-22), the amount of $8,854,815.64 has been allotted by the Government. Of these
funds, $8,854,815.64 is available for operating expenses ($8,234,978.64 for cost; $265,644.00 for
base fee; and $354,193.00 for performance incentive fee) and $-0- is available for the purchase of
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capital equipment. It is estimated that the allotted amount will cover a period of performance from
the effective date of this contract through March 31, 2008.

5. Other than the changes made herein, all other terms and conditions of the contract remain
unchanged.
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1. Standard Form 30, block 12 of the subject contract reads as follows:

Accounting Data:

01751.2007.33.490816.61000000.25200.1110993.0003872.0000000.0000000 $ 36,187.00
01751.2007.33.490816.61000000.25200.1110988.0003874.0000000.0000000 $150,000.00
01751.2005.33.490816.61000000.25200.1110988.0003874.0000000.0000000 $ 19,843.90
01751.2007.33.490816.61000000.25200.1110992.0003873.0000000.0000000 $ 47,744.00

Amount: $253,774.90
2. Standard Form 30, block 14 of the subject contract reads as follows.
Modification AQ78 obligates $253,774.90 in incremental funding. By this action, the total

obligated funding on this contract is increased from $139,278,701.65 by $253,774.90 to
$139,532,476.55.

From Increase To

Cost: $130,088,691.65  $253,774.90 = $130,342,466.55
Base Fee: $ 3,938,525.00 $ 0.00 '$ 3,938,525.00
PIFE: $ 5,251,485.00 $ 0.00 $ 5,251,485.00
Total

Obligated Funding:  $139,278,701.65 $253,774.90 $139,532,476.55

Pursuant to the clause entitled “Limitation of Funds” (FAR 52.232-22), the amount of
$253,774.90 has been allotted by the Government. Of these funds, $253,774.90 is available for
operating expenses ($$253,774.90 for cost; $0.00 for base fee; and $0.00 for performance
incentive fee) and $0.00 is available for the purchase of capital equipment. It is estimated that
the allotted amount will cover a period of perforrnance from the effective date of this contract

through March 31, 2008.

3. Other than the changes madc herem, all other terms and conditions of the contract remain
unchanged.




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAG15_ OF PAEES
2. AMENDMENT/MODIFICATION NO. 3. EFFECTVEDATE | 4. REQUISITION/PURCHASEREQ.NO. | 5. PROJECT NO. (if applicable}
A078 , ' 085F21530.001 '
ISSUED BY CODE 7. ADMINISTERED BY (I other than ltem &) CODE

L.S. Department of Energy

EM- Consclidated Business Center
250 E. Fifth Street

Suite 500 .

Cincinnati, OH 45202

U.S. Department of Energy

EM- Consolidated Business Center
250 E. Fifth Street

Suite 500

Cincinnati, OH 45202

8. NAME AND ADDRESS OF CONTRACTOR (Mo, streel, county, State and ZIP Code)
The Boeing Company

8531 Fallbrook Avenue

Canoga Park, CA 91304-3232

ATTN: Katherine A. Zessin, Contract Administrator

09 | A, AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.

DE-AC03-995F21530

10B., DATED (SEEITEM 13)

CODE | FACILITY CODE

December 15, 1998

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forih in ltem 14. The hour and date specified for receipt of Offers is

is not extended.

Offeror must acknowledge receipt of this amendment prior to the hour and date specified in the soficitation or as amended, by one of the following methods:

{a) By campleting ltems 8 and 15 and returning 1 copy of the amendment; (b} By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO
BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN :
REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12.  Accounting and Appropriation Data (If required)

13. THIS APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

() A. THIS CHANGE ORDER IS ISSUED PURSUANT TOQ: (Specify Authorify) THE CHANGES SET FORTH iN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A,

SET FORTH iN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

B. THE ABOVE NUMBERED CONTRACT/ORDER iS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, efc.).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TQ AUTHORITY OF:

D. OTHER (Specify type of medification and authority)
X | FAR 52.232-22 Limitation of Funds (APR 1984)

E. IMPORTANT:

Contractor B is not, [ is required to sign this document and return 2 copies to the issuing office.

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible. )

See Page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 104, as herstofore changed, remain unchangad and in full force and effeci.

15A. NAME AND TITLE OF SIGNER (Type or prinf)

16a. NAME AND TITLE OF CONTRACTING OFFICER (Type or prinf)
CARIN P. BOYD

Title: Contracting Officer

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Signature of person authorized to sign)

16C. DATE SIGNED

i1/ o1 3057

16B. JNITED STATESQF AMERICA
BY/ i
@ gSioritie o

NSN 7540-01-152-9070
PREVIOUS EDITION UNUSABLE

Created using Microsoft Word

STANDARD FORM 30 (REV. 10-83)
* Prescribed by GSA
FAR {48 CFR) 53.243




DE-AC03-99SF21530
Modification A078
. Page 20f 3

1. Standard Form 30, Block 12 of the subject contract reads as follows.

Accounting Data:

01751.2008.33.490813.61000000.25200.1110988.0003874.0000000.0000000.000000

Amount. $1,500,000.00.
2. Standard Form 30, Block 14 of the subject contract reads as follows.

Modification A078 obligates $1,500,000.00 in incremental funding. By this action, the total
obligated funding on this contract is increased from $139,279,002.00 by $1,500,000.00
{$1,395,000.00 for cost; $45,000.00 for base fee; and $60,000.00 for performance incentive fee) to

$140,779,002.00.

3. Changes in funding based on paragraph {2) above are as follows: (Note: Numbers may not be
exact due to rounding)

From Increase To
Cost $129,529,472.00 $1,395,000.00 $130,924,472.00
Base Fee $4,178,370.00 $45,000.00 $ 4,223370.00
PIF _ $5,571,160.00 $60,000.00 $ 5,631,160.00

Total
Obligated Funding $139,279,002.00 $1,500,000.00 $140,779,002.00

4. As aresult of this modification, Section B, SUPPLIES OR SERVICES AND PRICE/COST,
Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FOR THE BASE PERIOD is deleted in its entirety and replaced with the following:

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

{a) The estimated cost of the work is $151,293,468.00.
{b) The fixed fee payable to the Contractor is $4,530,995.00.

(c) The maximum performance incentive fee available for payme_nt to the Contractor is
$6,041,445.00. ‘ .

{d) The total estimated contract amount is $161,865,908.00.

Notwithstanding paragraph {d) above and pursuant to the clause entitled “Limitation of Funds”
(FAR 52.232-22), the amount of $1,500,000.00 has been alioited by the Government. Of these
funds, $1,500,000.00 is available for operating expenses ($1,395,000.00 for cost; $45,000.00 for
base fee; and $60,000.00 for performance incentive fee) and $-0- is available for the purchase of
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capital equipment. It is estimated that the allotted amount will cover a period of performance from
the effective date of this contract through March 31, 2008.

5. Other than the changes made herein, all other terms and conditions of the contract remain
unchanged.
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1. This modification to the subject contract changes the modification number for modification AO78,
dated November 1, 2007 from A078 to A079. Modification number A78 was inadvertently re-
issued. Modification number A078 was previously issued on a modification dated September 28,
2007.

2. Modification No. A030, Standard Form 30, Block 12 of the subject contract reads as follows.

Accounting Data:
01751.2008.33.490813.61000000.25200.1110988.0003874.0000000.0000000.000000
Amount. $1,156,830.00.

3. Standard Form 30, Block 14 of the subject contract reads as follows.

Modification A080 obligates $1,156,830.00 in incremental funding. By this action, the total
obligated funding on this contract is increased from $140,779,002.00 by $1,156,830.00

($1,075,852.00 for cost; $34,705.00 for base fee; and $46,273.00 for performance incentive fee) to
$141,935,832.00. :

4. Changes in funding based on paragraph (2) above are as follows: (Note: Numbers may not be
exact due to rounding)

, From Increase To
Cost $130,924,472.00 $1,075,852.00 $132,000,324.00
Base Fee $4,223,370.00 $34,705.00 $4,258,075.00
PIF $5,631,160.00 $46,273.00 ~ $5,677,433.00

Total
Obligated Funding $140,779,002.00 $1,156,830.00 $141,935,832.00

9. As a result of this modification, Section B, SUPPLIES OR SERVICES AND PRICE/COST,
Clause B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE
FOR THE BASE PERIOD is deleted in its entirety and replaced with the following:

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE FEE

{a) The estimated cost of the work is $151,293,468.00.
(b) The fixed fee payable to the Contractor is $4,530,995.00.

(c} The maximum performance incentive fee available for payment to the Contractor is
$6,041,445.00.

(d) The total estimated contract amount is $161,865,908.00.
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Notwithstanding paragraph (d) above and pursuant fo the clause entitled “Limitation of Funds”
(FAR 52.232-22), the amount of $1156,830.00 has been allotted by the Govemment. Of these
funds, $1,156,830.00 is available for operating expenses ($1,075,852.00 for cost: $34,705.00 for
base fee; and $46,273.00 for performance incentive fee) and $-0- is available for the purchase of
capital equipment. It is estimated that the allotted amount will cover a period of performance from
the effective date of this contract through February 28, 2008,

6. Other than the changes made herein, all other terms and conditions of the contract remain
unchanged.




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT . CONTRACTID CODE PAGF OF PAEES
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. {If applicable)
A081 02110/2008 085F21530.004/005

ISSUED BY CODE

U.S. Department of Energy

EM- Consolidated Business Center
250 E. Fifth Street

Suite 500

Cincinnati, OH 45202

7. ADMINISTERED BY (If other than Itern &) CODE

U.S. Department of Energy

EM- Consolidated Business Center
250 E. Fifth Street

Suite 500

Cincinnati, OH 45202

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, Sfate and ZIP Code)
The Boeing Company

8531 Fallbrook Avenue

Canoga Park, CA

ATTN: Georgia Martin, Contract Administrator

() | 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11}

10A. MODIFICATION OF CONTRACT/ORDER NO.

DE-AC03-99SF21530
10B. DATED (SEE /TEM 13)

CODE | FACILITY CODE 12/15/1008
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is is not extended.

Offeror must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or 2s amended, by one of the following methods:

(a) By completing Items 8 and 15 and returning 1 copy of the amendment; () By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which Includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO
BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitied, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12, Accounting and Appropriaticn Data (if required)
See Page 2

13. THIS APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103{b).

.B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TQ REFLECT T|

HE ADMINESTRATIVE CHANGES (such as changes in paying office, approprafion date, eic.).

C. THIS SUPFLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF

D. OTHER (Specify type of modification and autharity)

XX | FAR 52.323-22 Limitation of Funds (APR 1984); FAR 43.103 (b

E. IMPORTANT:

Contractor [is not, [J is required to sign this document and relum n/a copies to the issuing office.

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, Including solicitation/contract subject matier where foasible. )

See Pages 2-4

Except as provided herein, all terms and conditions of the document referanced in Mem 9A or 104, as heretofore changed, remain unchanged and in full force and effect.

15A, NAME AND TITLE OF SIGNER (Type or prinf)

16a. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
HAROLD D. HINCKS

i5B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Signature of person authorized fo sign)

i6C. DATE SIGNED

0 Fol B

Contracting Officer

16B. UNITED STATES OF ER|
BY :
W% oniracting Officer)

NSN 7540-01-152-9070
PREVIOUS EDITION UNUSABLE

Created using Microsoft Word

STANDARD FORM 30 (REV, 10-83}
Prescribed by GSA
FAR (48 GFR) 53.243



DE-AC03-99SF21530
Modification: A081
Page 2 of 4

1. The purpose of this modification is to add incremental funding, change the Contracting
Officer and Contracting Officer Representatives, and make other administrative changes.

A. Block 12 (Cover Page —~ SF30)

Fund | Year | Allotee | Reporfing SGL Object | Program | Project WFO Local Dollar Amount
Entity Class | - Use

01757 | 2008 | 33 | 490813 61000000 | 25200 | 1110988 | 0003874 | 0000000 | 0000000 | $5,153,408.80

PRA Number: 085F21530.004 / 08SF21530.005

B. Modification A081 obligates $5,153,408.80. By this funding action, the total funding on
the contract is increased from: $142,269,157.54 to: $147,422,566.34.

2. As aresult of the above, the contract is specifically modified as follows:

A. Section B — SUPPLIES OR SERVICES AND PRICES/CQOSTS is hereby modified to
delete Clause B.004 and replace it with the following:

B.004 ESTIMATED COST, FIXED BASE FEE AND PERFORMANCE INCENTIVE
FEE

(a) - The estimated cost of the work is $151,293,468
(b}  The fixed fee payable to the Contractor is $4,530,995

(c)  The maximum performance incentive fee available for payment to the
Contractor is $6,041,445

(d)  The total estimated contract amount is $161,865.908

(e)  Notwithstanding paragraph (d) above and pursuant to the clause entitled
“Limitation of Funds” (FAR 52.232-22), the amount of $147,422,566.34 is
allotted by the Government. Of these funds, $147,422,566.34 is available for
operating expenses ($137,680,636.34 for cost, $4,175,063.00 for fixed base
fee and $5,566,867.00 for performance incentive fee) and $-0- is available for
the purchase of capital equipment. It is estimated that the allotted amount will
cover a period of performance from the effective date of this contract through
September 30, 2008.
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B. The following table represents the distribution of obligated funding from previous
contract modifications. In the event of a discrepancy between the amount(s) in the
tabte below and the representative amount(s) in the specific contract modification, the
amount(s) in the table below hereby supersede the amounts in the specific contract

modification(s):
Obligations
Performance

Cost Fixed Fee __Fee Total This Action | Cumulative Total
Thru AQ65 $109,983,252.00 $3,303,210.00 $4,404,398.00 $117,690,860.00 | $117,690,860.00
ADB7 $5,944,860.00 $178,346.00 $237,794.00 $6,361,000.00 | $124,051,860.00
A0B9 $609,297.00 $19,655.00 $26,205.00 $6565,167.00 | $124,707,017.00
AQ7Q ($186,000.00) ($6,000.00) ($8,000.00) ($200,000.00) | $124,507,017.00
A073 $41,829.00 $1,349.00 $1,799.00 $44,977.00 | $124,551,994.00
AQ74 $1,933,626.01 $62,375.00 $83,167.00 $2,079,168.01 $126,631,162.01
AQ78 $3,601,495.99 $116,177.00 $154,902.00 $3,872,574.99 1 $130,503,737.00
A077 $8,234,978.64. $265,644.00 $354,193.00 $8,854,815.64 | $139,358,652.64
A078 $253,774.90 $0.00 $0.00 $2563,774.90 | $139,612,327.54
AQ79 $1,395,000.00 $45,000.00 $60,000.00 $1,500,000.00 | $141,112,327.54
A080 $1,075,852.00 $34,705.00 $46,273.00 $1,156,830.00 | $142,269,157.54
A081 $4,792,670.80 $154,602.00 $206,136.00 $5,163,408.80 | $147,422,566.34
Total $137,680,636.34 $4,175,063.00 |  $5,566,867.00 $147,422,566.34

C. Section G -- CONTRACT ADMINISTRATION DATA

(1). G.002 - GOVERNMENT CONTACT FOR POST-AWARD ADMINISTRATION is
hereby modified as follows:

(@) DOE Contracting Officer's Address:

Harold D. Hincks
Contracting Officer

U.S. Department of Energy

Environmental Management Consolidated Business Center
250 East 5™ Street, Suite 500
Cincinnati, OH 45202

Telephone No: (513) 246-0586

Facsimile No:

(513) 246-0529

Email: david.hincks@emcbc.doe.gov
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(2). G.003 - DOE PROJECT MANAGER is hereby replaced in its entirety as follows:

(a) The DOE Project Manager’s mailing address and telephone number are as
follows:

Richard J. Schassburger

Federal Project Director

U.S. Department of Energy — Oakland Projects Office
1301 Clay Street, Suite 1660N

Qakland, CA 94612

Telephone No.: (510) 637-1617
Facsimile No.: (510) 637-2001
Email: richard.schassburger@emcbe.doe.gov

Thomas Johnson, Jr.

Deputy Federal Project Director

U.S. Department of Energy — Energy Technology Engineering Center
P.O. Box 10300

Canoga Park, CA 91309

Telephone No.: (818) 466-8959
Facsimile No.: (818) 466-8730
Email: thomas.johnson@emcbc.doe.gov

(b) The DOE Project Manager (Federal Project Director) identified for this contract
is the DOE Contracting Officer's Representative (COR). The DOE Program
Manager for Environmental Restoration (Deputy Federal Project Director)
identified for this contract is the DOE Alternate COR. The Contractor shall use
the COR and Alternate COR as the points of contact on technical '
correspondence matters (see paragraph (a) of clause G.001 for definition),
subject to the restrictions in clause H.002 entitled “Technical Direction.”

3. All other terms and conditions of the contract remain the same.
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